
Key change order summary for pontoon design and repairs

Pontoon Construction Project
Cycle 1 spalling repairs to four pontoons    
in Aberdeen casting basin:
 • Executed April 2013 
 • De-tensioned Pontoon V
 • Removed spalled concrete
 • Modified post-tensioning profile
 • Reinforced bolt beam
Change order amount: $9.9 M

Pontoon Construction Project
Cycle 2 modifications to four pontoons in    
Aberdeen casting basin:
 • Add transverse post-tensioning
 • New scope, materials, and labor
Change order amount: $22.4 M

Pontoon Construction Project
Cycles 3-6 changes:
 • Add transverse post-tensioning (redesign)
 • New scope, materials, and labor
 • Adjust schedule of pontoon delivery dates
Change order amount: TBD

Floating Bridge and Landings Project
Cycle 1 repairs to four pontoons on Lake    
Washington and in drydocks:
 • Leasing and towing pontoons to drydocks in   
  Portland and Seattle 
 • Coffer cell construction and towing 
 • Epoxy injections
 • Transverse post-tensioning
 • Carbon-fiber wrap
Change order amount: $48.7 M

Floating Bridge and Landings Project
Floating bridge and landings schedule change that 
includes new pontoon delivery dates
Change order amount: TBD
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COMPLETED CHANGE ORDERS

FUTURE CHANGE ORDERS

PONTOON


