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Monthly Delivery Progress Report Watch List 
 
October 2013 
 
This report focuses on Capital Highway Program projects which have, or may have significant 
changes in scope, schedule, or budget. These projects are reported monthly by CPDM to identify 
when and how these delivery issues are resolved.   

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery progress report 
previously known as The Gray Notebook Watch List. A monthly report allows for timely 
reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes from last 
month, and projects previously reported that have no changes and are not yet resolved.   

o New projects in October 2013. These projects have been added to the watch list due to 
potential changes or issues in scope, schedule, or budget. This category also includes 
projects with changes that occurred and were resolved within the current month.   

o Changes from Last Month. Changes discussed in this section were on the previous 
month’s watch list and have other issues that have happened; or they may have been 
resolved. This section also includes projects where the issues were resolved and the 
project was removed from this list.   

o No Changes from Last Month. These projects were on the previous month’s watch list 
and are being followed while an issue is in the process of being resolved. 

For additional information on scope, schedule and budget for all projects, please visit WSDOT's 
project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN.    

Summary   
Delivery Progress Report Summary Table as of October 31, 2013, with issues based on a 
monthly update.   

New in October 2013 

Project Phase/Issue 

I-5/Portland Ave to Port of Tacoma Rd - SB HOV 
(Pierce)  300509S 

Design: coordination 

US 12/East of Clear Creek Falls Viewpoint - 
Road Washout Repair (Yakima) 501216A 

Construction: emergency repair 
 

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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SR 16/Anderson Creek Tributary to Sinclair Inlet 
- Fish Barrier Removal (Kitsap)  301653A 

Design: schedule delay  

SR 307/Dogfish Creek - Fish Barrier Removal 
(Kitsap) 330706A    

 Design: schedule delay    

SR 507/Lacamas Creek Tributary to Muck Creek 
– Fish Barrier Removal (Pierce) 350737A 

Design: schedule delay     

SR 542/Hedrick Creek - Fish Barrier Removal 
(Whatcom) 154231J   

Design: schedule delay     

 

Changes from September 2013 

Project Phase/Issue 

I-5/M St to Portland Ave – HOV (Pierce) 300509M  Design: geological 

SR 302/Key Peninsula Highway to Purdy Vic - 
Safety & Congestion (Pierce)  330215A  

Design: utility relocations 

 

No Changes from September 2013  

Project  Phase/Issue  

SR 3/Belfair Area – Widening and Safety 
Improvements (Mason) 300344D    

Design: right of way issues; schedule delay      

I-5/Portland Ave to Port of Tacoma Rd – NB 
HOV (Pierce)  300509N    

Design: tribal concerns 

SR 16/Tacoma Narrows Bridge - Replace 
Maintenance Traveler (Pierce) 301698B    

Design: design element changes 

I-90/Snowshed to Keechelus Dam Phase 1C - 
Replace Snowshed and Add Lanes (Kittitas) 
509090C 

Construction: design element change   

SR 532/Davis Slough Bridge Replacement – 
Widening for Flood Prevention (Island, 
Snohomish) 153208G 

Design: environmental permitting    

Project Detail  
Below is the detail behind the above summary. 

New in October 2013 

I-5/Portland Ave to Port of Tacoma Rd - SB HOV (Pierce)    

Issue: The schedule has been further delayed.  
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This project, budgeted for $248.1 million, is part of the Pierce County Core HOV 
program which will build a network of High Occupancy Vehicle (HOV) lanes between 
the Pierce County line and Tacoma. This is WSDOT’s highest HOV priority.  

 This project is in design. The advertisement date has been delayed from March 2016 to 
June 2017 due to the bid opening cancellation on the northbound HOV project. The bid 
opening cancellation was to allow time for ongoing negotiations with the Puyallup Tribe 
of Indians on mitigating project impacts and acquiring easements.  

The bid opening cancellation on the northbound project may delay the project 
completion date on this southbound project, from March 2019 to November 2020. 

US 12/East of Clear Creek Falls Viewpoint - Road Washout Repair (Yakima)     
 
Issue: This is an emergency repair project to mitigate a road washout that occurred on October 
1, 2013. This project is being removed from the list.   

On October 1, 2013, a section of U.S. 12 east of White Pass was severely damaged 
due to high winds and significant rainfall, resulting in a slope failure that undermined the 
eastbound lane and washed out the downhill slope. Over 120 feet of roadway three 
miles east of White Pass summit was severely damaged and White Pass was closed to 
through traffic for three days. Governor Inslee signed Proclamation of Emergency 13-08 
on October 3, 2013, allowing WSDOT and local agencies to pursue federal emergency 
relief funds to restore the highway. 

On October 2, WSDOT hired Donald B. Murphy Contractors, Inc. using emergency 
contracting procedures, to stabilize the slope and restore the roadway to two lanes. 
Early estimates placed the cost of the work at roughly $800,000. The estimated cost 
has increased by $914,000 to $1.7 million due to geotechnical cost increases needed to 
stabilize and restore the downhill slope.   

The temporary emergency repair project, budgeted for $1.7 million, will temporarily 
stabilize the downhill slope and restore U.S. 12 to two lanes of traffic before winter 
weather arrives on White Pass.  

Crews opened U.S. 12 to one lane, alternating traffic, following the emergency 
declaration. Their work will reinforce the wall supporting the highway and repair the 
drainage system. Stabilizing the damaged retaining wall is progressing well due to 
favorable weather conditions. WSDOT anticipates the highway will re-open to two lanes 
on November 8, 2013.   

The permanent repairs to the downhill slope will be completed in 2014, and the roadway 
will be restored to its original alignment.  
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SR 16/Anderson Creek Tributary to Sinclair Inlet - Fish Barrier Removal (Kitsap)      

Issue: The cost has increased; the schedule has been delayed two years. The project is delayed 
until additional funding is acquired.  

This project will replace existing fish passage barriers with fish passable structures to 
remove restrictions to fish passage.  

In order to deliver fish barrier removal projects at a level and pace to meet the terms of 
the permanent injunction issued by the U.S. District Court on March 29, 2013, WSDOT 
is deferring the construction of this project and three other projects. Deferral will allow 
for the accelerated scoping and design efforts on additional projects. It is assumed that 
the legislature will provide additional funding for a larger fish barrier removal program in 
the future.   

This TPA project, budgeted for $7.2 million, is in design. The cost has increased by 
$611,000 to a total cost of $7.8 million. The increase includes $287,000 which is 
required to complete cultural resource work on a shell midden discovery, and an 
increase to work zone traffic control found to be more complex than initially planned.  

The advertisement date is delayed two years from December 2013 to December 2015. 
As a result of the advertisement delay, the project completion date will also be delayed 
almost two years, from December 2014 to October 2016.   

SR 307/Dogfish Creek - Fish Barrier Removal (Kitsap)    
 
Issue: The schedule has been delayed two years. The project is delayed until additional funding 
is acquired.  

This project, budgeted for $2.5 million, will replace the existing drainage structure with a 
fish passable structure and the restriction to fish passage will be eliminated.  

In order to deliver fish barrier removal projects at a level and pace to meet the terms of 
the permanent injunction issued by the U.S. District Court on March 29, 2013, WSDOT 
is deferring the construction of this project and three other projects. Deferral will allow 
for the accelerated scoping and design efforts on additional projects. It is assumed that 
the legislature will provide additional funding for a larger fish barrier removal program in 
the future.    

The advertisement date is delayed almost two years from February 2014 to December 
2015. As a result of the advertisement delay, the project completion date will also be 
delayed two years, from September 2014 to October 2016. 

SR 507/Lacamas Creek Tributary to Muck Creek – Fish Barrier Removal (Pierce) 

Issue: The schedule has been delayed two and a half years. The project is delayed until additional 
funding is acquired.  



Capital Program Development & Management (CPDM)        5                                         October 2013 
WSDOT    

 This project, budgeted for $1.8 million, will replace the existing drainage structure with a 
fish passable structure and the restriction to fish passage will be eliminated.  

In order to deliver fish barrier removal projects at a level and pace to meet the terms of 
the permanent injunction issued by the U.S. District Court on March 29, 2013, WSDOT 
is deferring the construction of this project and three other projects. Deferral will allow 
for the accelerated scoping and design efforts on additional projects. It is assumed that 
the legislature will provide additional funding for a larger fish barrier removal program in 
the future.     

The advertisement date is delayed 2½ years from June 2013 to December 2015. As a 
result of the advertisement delay, the project completion date will be delayed three 
years, from September 2013 to October 2016. 

SR 542/Hedrick Creek - Fish Barrier (Whatcom)   

Issue: The cost has increased and the schedule has been delayed almost a year. The project is 
delayed until additional funding is acquired.  
  
This project, budgeted for $5.8 million, will replace the existing drainage structure with a fish 
passable structure and the restriction to fish passage will be eliminated.    

In order to deliver fish barrier removal projects at a level and pace to meet the terms of 
the permanent injunction issued by the U.S. District Court on March 29, 2013, WSDOT 
is deferring the construction of this project and three other projects. Deferral will allow 
for the accelerated scoping and design efforts on additional projects. It is assumed that 
the legislature will provide additional funding for a larger fish barrier removal program in 
the future.   

The project is in design; the cost has increased and the schedule is delayed. The cost 
has increased by $163,000 from $5.8 million to $6 million. The advertisement date is 
delayed 11 months from December 2013 to November 2014. As a result of the 
advertisement delay, the project completion date will be delayed 19 months, from March 
2015 to October 2016. 

Changes from September 2013 

I-5/M St to Portland Ave – HOV (Pierce)    

Changes from Last Month: The cost has increased and the schedule has been further delayed.  

Previously reported: This project, budgeted for $142.5 million, is in the design phase; the 
schedule may experience a delay. The advertisement date of August 13, 2013 is at risk due to 
resource availability and geotechnical issues due to hazardous soils. WSDOT continues to 
monitor the situation. (For the complete report, please see the July 2013 Watch List at the 
Progress Delivery Reports Archive website.) 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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The cost has increased by $26 million to a total cost of $168.5 million due to increased 
costs for complex bridge demolition over I-5, the inclusion of shaft obstructions, 
increased drainage costs, and a correction to underestimating the square footage of the 
new bridge.  

The advertisement date has been delayed to February 2014 due to changes in staging 
the construction plans for alignment, drainage, paving, and work zone traffic control. As 
a result, the project completion date has been delayed 10 months from April 2016 to 
February 2017. 

SR 302/Key Peninsula Highway to Purdy Vic - Safety & Congestion (Pierce)    
 
Changes from Last Month: The advertisement did not occur in October. The region is working 
through the issues to determine a new advertisement date.      

Previously reported: The schedule may be delayed. The advertisement may be delayed four 
months from October 2013 to February 2014 to complete right of way acquisition and utility 
relocation work. As a result, the completion date may also be delayed three months from 
November 2014 to February 2015. (For the complete report, please see the September 2013 
Watch List at the Progress Delivery Reports Archive website.) 

WSDOT continues to review alternatives to reduce right of way issues on this project.   

No Changes from September 2013 

SR 3/Belfair Area – Widening and Safety Improvements (Mason) 

Status: No change.    

Previously reported: The schedule has been further delayed and the project cost has increased 
by $1.1 million to a total project cost of $19.3 million. The increase was incorporated into this 
project. The advertisement date was delayed to February 2014 and the completion date has been 
delayed to November 2015. (For the complete report, please see the August 2013 Watch List at 
the Progress Delivery Reports Archive)  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

Right of way acquisition has proved to be more extensive than anticipated. Twenty-six   
of the 44 parcels have been acquired, but complex offers remain to be settled.   

I-5/Portland Ave to Port of Tacoma Rd – NB HOV (Pierce) 

Status: No change. 

Previously reported: The construction schedule has been delayed. The project, expected to be 
readvertised in September 2013, is now anticipated to be readvertised in June 2014. The bid 
opening has been cancelled on this project until the negotiations with the Puyallup Tribe of 
Indians have been completed.  The operationally complete date is also being delayed by one year 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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to November 2016. (For the complete report, please see the June 2013 Watch List at the 
Progress Delivery Reports Archive website)  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 16/Tacoma Narrows Bridge - Replace Maintenance Traveler (Pierce) 

Status: No change.  

Previously reported: The budget and schedule are at risk. Design revisions and historical 
preservation requirements have delayed the operationally complete date one year and increased 
the project costs. WSDOT is still evaluating the potential increase of $4.9 million which is due to 
design revisions. (For the complete report, please see the July 2013 Watch List at the Progress 
Delivery Reports Archive website)  http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-90/Snowshed to Keechelus Dam Phase 1C - Replace Snowshed and Add Lanes 
(Kittitas)    
Status: No change.  

Previously reported: The completion date has been delayed one year from October 2017 to 
October 2018 due to delays in the contractor’s schedule which reflect design revisions. Also 
delaying the project is slower-than-expected progress on construction of a wall supporting the 
westbound lanes due to unanticipated gaps in the existing embankment. WSDOT continues to re-
evaluate the wall design in anticipation that an alternative design will be completed over the 
course of the winter. (For the complete report, please see the September 2013 Watch List at the 
Progress Delivery Reports Archive website.) This project was listed on the Construction Change 
Order website in September. 

SR 532/Davis Slough Bridge Replacement – Widening for Flood Prevention (Island, 
Snohomish) 
 
Status: No change. 

Previously reported: The advertisement date has been further delayed to December 2013. The 
schedule risk due to time needed to determine the type of wetlands permitting was realized. The 
advertisement date remains at risk.  The current delay is due to design revisions requiring a 
more complex environmental permitting process, with expected delays in receiving permits from 
multiple agencies (Snohomish County, Island County, U.S. Army Corp of Engineers, Washington 
State Department of Ecology, and the U.S. Coast Guard). It is anticipated the permits will be 
received in November 2013 to meet a December advertisement date. 

 As a result, the project’s operationally complete date has been delayed one year to October 
2015. (For the complete report, please see June 2013 Watch List at the Progress Delivery 
Reports Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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