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Project Location: SR 519, I-90 to SR 99 
Design-Builder: Kiewit Pacific Co. 

PIN: 851902, 809936 D (for 1st & Atlantic Intersection) 
WIN: A51902F 

Contract Award: Sept. 26, 2008 

Design / Build Contract Summary 

Notice to Proceed: Oct. 16, 2008 
Original Contract Time:  603 Calendar Days 
Original Substantial Completion: June 2010 
Original Contract Amount: $66,969,343 
Revised Contract Amount: $67,545,438 
Project Status as of: Feb. 28, 2010 
Contract Days Elapsed: 499 of 603 = 83% total contract days 

Design:  During the current month many Released for 
Construction (RFC) documents were issued. This included 
multiple documents for signage, electrical plans, and signals.  

Design-Build Schedule Summary 

The MOT taskforce meeting has continued to be held on a 
regular basis.  The design taskforce meetings are held on 
as-required basis only since the design is approaching 
completion. 
Construction: Construction activities are divided into six 
subareas. Progress at each subarea is described below. 
Subarea 1: Royal Brougham Bridge structure – Crews 
continued railing installation, placed curb and sidewalk 
concrete, completed the west approach bridge railing, and 
placed the Span 5 monument.  
Subarea 2: Royal Brougham east of railroad track – On Third 
Avenue and the East Plaza crews continued to install rebar 
and Third Avenue geomembrane and basecourse. Crews 
began to pour concrete at the east approach of Third 
Avenue. 
Subarea 3: Royal Brougham west of railroad track – Crews 
completed placement of the elevator tower structural steel 
and completed the tower roof. Crews continued to build 
forms for the East Plaza stairs. 
Subarea 4: Royal Brougham/Occidental – No construction 
work was performed for this time period. 
Subarea 5: Atlantic Bridge ramp – Crews placed concrete for 
the span 1 barrier and span 5 top deck. Span 1 and span 4 
falsework removal was completed. Frame 1 and frame 2 
grouting was completed, as was frame 2 post tension 
stressing. 
Subarea 6: First Avenue and Atlantic Street intersection – All 
work has been completed. 

• Pre- Activity meetings for HMA paving, permanent 
marking and striping, and barriers 

Quality Control / Quality Assurance 

• Quality Crew of the Month awarded to Grading crew  
 

Maintaining the schedule through the winter weather is the 
major challenge at this time. 

Risks / Challenges / Issues 

 

Public outreach activities included outreach to Seahawks fans 
via social media forums, web site updates, and outreach 
planning for project completion. 

Public Information and Community Outreach 

 

February 2010 Highlights  

 
 
 
 
 

 
 

 

Crews set the forms for the new 
I-90 off-ramp barriers.  

Crews recently poured the 
sidewalks on the Royal 
Brougham Overpass.   

The stairs and elevator that 
will provide access from the 
Royal Brougham Overpass to 
Royal Brougham Way are 
located near Safeco’s Center 
Field gate.   

The Royal Brougham Overpass 
is now open to vehicles 
accessing the Qwest Field 
Garage. The Overpass will be 
fully open by April 12. 


