
MONTHLY PROJECT OVERVIEW
I-405, South Bellevue Widening Project

Design / Build Contract Summary Project Progress to Date
Contract Award: February 16, 2007 Design
Notice to Proceed: March 15, 2007 Construction
Original Contract Time: 934 Calendar Days Overall
Original Substantial Completion: October 2009
Original Contract Amount: $124,000,000                        % Complete
Revised Contract Amount: $124,365,074

July 2009 Highlights
Project Status as of:  July 31, 2009    

Contract Days Elapsed: 869 of 934 = 93.0%
Contract Amount Earned to Date: $118,194,478 = 95.4%
Contract Amount Earned This Period: $4,302,140 = 3.5%
Current Projected Completion Date: Oct. 2009 (on schedule)
Project Cash Flow

Design-Build Schedule Summary

For more information, Call 425.401.4143 or 425.456.8624 or
visit www.wsdot.wa.gov/Projects/i405/112thAvetoSE8th/
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Design: Original design is complete, however work is in progress on the
northbound I-90 bridge restripe plan and the City of Bellevue outfall pipe.
Design team will continue to support construction to the end of the project.
Design documentation package is being assembled.

Construction: Pouring the approach slab barrier, stripping falsedeck
overhangs, seting coping, and pouring slope protection at the SE 8th Street
bridge. Installing permanent signing and lighting, testing the new ITS system,
and demolishing existing ITS throughout project limits. Placing PCCP, HMA,
and HMA overlays throughout project limits. Installation of drainage elements
north the BNSF bridge and in the Coal Creek Parkway Bike Path vicinity.
Constructing the planter boxes at SE 8th Street. Placing concrete barrier at
some of the walls and throughout project limits. Installing guardrail and
amendments throughout project limits. Restoring the original ground at
noisewall 3000.

The Design Builder continues quality acceptance inspection and
material testing. WSDOT staff is performing quality acceptance testing
for hot mix asphalt and is providing offsite inspection for the fabrication
of steel and concrete items.   

WSDOT quality verification staff is also monitoring the Design Builder’s
inspection and documentation process, using CATs (Construction Audit
Tracking System) software program. To date, WSDOT has audited over
2,650 design and construction items. CATs will generate a NCI (Non-
Conformance Issue) when work or documentation is suspected of not
meeting the required specifications. Currently the Project has no
outstanding NCI issues.

Project Location:  I-405, 112th Ave SE to SE 8th St
Design-Builder:  Atkinson

PIN:  840541F, 840509A, 840541G
WIN:  U40541F

July 2009

Installation of the quieter pavement test sections in August.
Construction of noisewall 2000 and the I-90 restripe work with the bridge
drainage retrofit. Completion of the work added by change order.
Substantial completion is anticipated in September. 

Informed the public of closures using construction updates on WSDOT
web sites and ListServ messaging. Staffed information booths at
summer festivals. Began outreach for quieter pavement closures on
northbound I-405.

Minimizing traffic control with the volume of remaining work and noise
impacts to the public in a busy construction season remains a
challenge. We have had two ECAPs related to pipe lining for a pipe run
into Trail Creek.  We have had several meetings with Ecology.

Public Information & Community Outreach

99%

94%

Quality Control / Quality Assurance

Risks / Challenges / Issues

Summary Project Schedule

Installing wall 2201 by the Coal Creek 
Parkway bike path
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Upcoming Activities - Summer 2009

Concrete  pour in median for cast in 
place barrier

Removing formwork from 2070 planter 
wall, near the southbound SE 8th 

Street onramp

PCCP paving on southbound I-405

Task     I II III IV I II III IV I II III IV

Milestones

Design

Construction
South Widening 
Segment

Tunnel Demoltion

North Widening 
Segment

Final Cleanup

Baseline
Current Current Month

2007 2008 2009

Notice to 
Proceed

112th to I-90 Aux Lane and 112th
NB on-ramp meter energized
SB Bridge over I-90 complete

Substantial 
Completion

Project Design


	Sheet1

