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Weekly project construction meetings continued (on Mondays) at the site to discuss safety and 
upcoming work activities.  This ensures continual communication between the Lower Elwha 
Klallam Tribe (LEKT), Washington State Department of Transportation (WSDOT), Kiewit-
General, and Cascadia Archaeology.   
 
Sheet Pile Removal Progress 

• Out of 3,393 lineal feet (l.f.) of sheet pile, about 3,377 l.f. (or 99.5%) were removed as of 
September 6, 2007.  Four sheet piles refused to move after several attempts.  Several sets 
of vibratory hammer teeth melted and the tops of the sheets ripped off during the 
attempts.  With tribal monitors present, these four sheet piles were excavated to the 
ground waterline, cut off, and the trenches filled back in.   

• Transportation of the removed sheet pile from the site will begin September 17. Future 
reports will update on the progress.   

• The following amounts of sheet pile were removed: 
August 27 – September 5:    16 l.f.   
August 13 – 23:         480 l.f. 
July 30 – August 9:         780 l.f.   
July 16 – 26:             100 l.f. 
July 2 – 12:              100 l.f. 
June 18 – 28:        1,000 l.f. 
June 6 – 14:              800 l.f. 

• Removing sheet pile is 100% complete.  
 

             
2007-August-29.  Hammer teeth melted away                 2007-Sept-05. M-line piles cut off at water line   
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Shotwell Dirt Pile Transport 

• A final walk through was conducted to look for remaining materials 
• 100% complete as of August 2, 2007 

 

 
25-July-2007.  Dirt removed from Shotwell Recycling Facility 
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Concrete Pad Removal Progress 

• 100 % complete as of June 21, 2007    
 
 

 
26-June-2007. View of area where concrete pad once was. 
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Concrete Trench Drain Removal Progress 

• 100% complete as of June 26, 2007 
 
 

 
27-June-2007.  Backfilling area where trench drain was removed. 
 

 
 
 
 


