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This report focuses on Capital Highway Program projects which have, or may have significant 
changes in scope, schedule, or budget. These projects are reported monthly by CPDM to identify 
when and how these delivery issues are resolved.   

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery progress report 
previously known as The Gray Notebook Watch List. A monthly report allows for timely 
reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes from last 
month, and projects previously reported that have no changes and are not yet resolved.   

o New projects in September 2013. These projects have been added to the watch list due to 
potential changes or issues in scope, schedule, or budget. This category also includes 
projects with changes that occurred and were resolved within the current month.   

o Changes from Last Month. Changes discussed in this section were on the previous 
month’s watch list and have other issues that have happened; or they may have been 
resolved. This section also includes projects where the issues were resolved and the 
project was removed from this list.   

o No Changes from Last Month. These projects were on the previous month’s watch list 
and are being followed while an issue is in the process of being resolved. 

For additional information on scope, schedule and budget for all projects, please visit WSDOT's 
project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN.    

Summary   
Delivery Progress Report Summary Table as of September 30, 2013, with issues based on a 
monthly update.   

 New in September 2013 

Project Phase/Issue 

I-90/Snowshed to Keechelus Dam Phase 1C - 
Replace Snowshed and Add Lanes (Kittitas) 509090C 

Construction: design element change   

SR 302/Key Peninsula Highway to Purdy Vic - Safety 
& Congestion (Pierce)  330215A  

Design: utility relocations 

 

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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Changes from August 2013 

Project Phase/Issue 

I-5/M St to Portland Ave – HOV (Pierce) 300509M    Design: geological 

I-5/Portland Ave to Port of Tacoma Rd – NB HOV 
(Pierce)  300509N    

Design: tribal concerns         

SR 161/24th St E to Jovita - Add Lanes (Pierce) 
316118A    

Construction: utility relocations; timing problems 

SR 532/Davis Slough Bridge Replacement – 
Widening for Flood Prevention (Island, Snohomish) 
153208G 

Design: environmental permitting    

 

No Changes from August 2013  

Project  Phase/Issue  

SR 3/Belfair Area – Widening and Safety 
Improvements (Mason) 300344D    

Design: land acquisition      

SR 16/Tacoma Narrows Bridge - Replace 
Maintenance Traveler (Pierce) 301698B    

Design: design element changes 

SR 520/Medina to SR 202 Vicinity – Eastside 
Transit and HOV (King) 852021A    

Construction: site problems   

SR 520/I-5 to Medina - Evergreen Point 
Floating Bridge and Landings (King)  852004B 

Construction: timing problems 

 

Project Detail  
Below is the detail behind the above summary. 

New in September 2013 

I-90/Snowshed to Keechelus Dam Phase 1C - Replace Snowshed and Add Lanes 
(Kittitas)   
Issue: The completion date has been delayed one year.  

This project will add new lanes, bridges, and construct other corrective measures to reduce the 
risk of avalanche and associated road closures for travel over Snoqualmie Pass as well as 
reduce the risk of rock and debris slides from unstable slopes reaching the roadway. 

The $236.8 million project is in construction. The completion date has been delayed from 
October 2017 to October 2018 due to delays in the contractor’s schedule which reflect design 
revisions for bridges over the avalanche chutes instead of the wider, longer snowshed originally 
planned. Also delaying the project is slower-than-expected progress on construction of a wall 
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supporting the westbound lanes due to unanticipated gaps in the existing embankment. 
WSDOT stopped work on the wall after discovering that grout used in anchoring the wall had 
leaked into the lake.  WSDOT is re-evaluating the wall design in anticipation that an alternative 
design will be completed over the course of the winter to reduce further impacts to the schedule.  

This project was listed on the Construction Change Order website in September. 

SR 302/Key Peninsula Highway to Purdy Vic - Safety & Congestion (Pierce)    
 
Issue: The schedule may be delayed. 

This project will widen portions of the road, add left-turn pockets, widen shoulders, and improve 
the SR 302 and 118th Intersection and emergency pullouts.     

This $6.6 million project is in design. The advertisement may be delayed four months from 
October 2013 to February 2014 to complete right of way acquisition and utility relocation work. 
As a result, the completion date may also be delayed three months from November 2014 to 
February 2015. 

The total project cost has been decreased by $1.6 million due to reduced project limits.      

 

Changes from August 2013 

I-5/M St to Portland Ave – HOV (Pierce) 

Changes from Last Month: The cost may increase.   

Previously reported: This project, budgeted for $142.5 million, is in the design phase; the 
schedule may experience a delay. The advertisement date of August 13, 2013 is at risk due to 
resource availability and geotechnical issues due to hazardous soils. WSDOT continues to 
monitor the situation. (For the complete report, please see the July 2013 Watch List at the 
Progress Delivery Reports Archive website.) 

The cost may increase by $26 million to a total cost of $168.5 million due to increased costs for 
complex bridge demolition over I-5, the inclusion of shaft obstructions, increased drainage 
costs, and a correction to underestimating the square footage of the new bridge. The 
advertisement date remains at risk. 

I-5/Portland Ave to Port of Tacoma Rd – NB HOV (Pierce) 

Changes from Last Month: The schedule has been delayed.   

Previously reported: The construction schedule has been delayed. The bid opening has been 
cancelled on this project until the negotiations with the Puyallup Tribe of Indians have been 
completed. The project is expected to be readvertised in September 2013. The operationally 

http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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complete date is also being delayed by one year to November 2016. (For the complete report, 
please see the June 2013 Watch List at the Progress Delivery Reports Archive website)  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project is anticipated to be readvertised in June 2014. 

SR 161/24th St E to Jovita - Add Lanes (Pierce) 

Status: Removed from this list. The cost increase and the schedule delays have been 
incorporated into the project.    

Previously reported:  The cost has increased by $3.9 million to a total cost of $46.7 million due to 
construction change order. As a result, the project was delayed over winter and the construction 
completion date was delayed by eight months from September 15, 2013 to May 15, 2014. (For the 
complete report, please see the August 2013 Watch List at the Progress Delivery Reports 
Archive website) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 532/Davis Slough Bridge Replacement – Widening for Flood Prevention (Island, 
Snohomish) 
 
Changes from Last Month: The advertisement date has been further delayed.    

Previously reported: The schedule risk has been realized but remains at risk to meet the 
advertisement date. The advertisement date has been delayed four months to August 2013 due to 
time needed to determine type of wetlands before submitting permitting. As a result, the project’s 
operationally complete date has been delayed one year to October 2015. (For the complete 
report, please see June 2013 Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The advertisement date has been further delayed from October 2013 to December 2013. The 
delay is due to design revisions requiring a more complex environmental permitting process, 
with expected delays in receiving permits from multiple agencies (Snohomish County, Island 
County, U.S. Army Corp of Engineers, Washington State Department of Ecology, and the U.S. 
Coast Guard). It is anticipated the permits will be received in November 2013 to meet a 
December advertisement date. 

 

No Changes from August 2013 

SR 3/Belfair Area – Widening and Safety Improvements (Mason) 

Status: No change.    

Previously reported: The schedule has been further delayed and the project cost has increased 
by $1.1 million to a total project cost of $19.3 million. The increase was incorporated into this 
project. The advertisement date was delayed to February 2014 and the completion date has been 
delayed to November 2015. (For the complete report, please see the August 2013 Watch List at 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 16/Tacoma Narrows Bridge - Replace Maintenance Traveler (Pierce) 

Status: No change.  

Previously reported: The budget and schedule are at risk. Design revisions and historical 
preservation requirements have delayed the operationally complete date one year and increased 
the project costs. WSDOT is still evaluating the potential increase of $4.9 million which is due to 
design revisions. (For the complete report, please see the July 2013 Watch List at the Progress 
Delivery Reports Archive website)  http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/Medina to SR 202 Vicinity – Eastside Transit and HOV (King) 

Status: No change. The project is being removed from this list. 

Previously reported: Geotechnical issues are now anticipated to be solved in fall 2013. Weather 
conditions have prevented critical weekend closures and caused construction delays. The project 
has budget and schedule risks. (For the complete report, please see the June 2013 Watch List at 
the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 520/I-5 to Medina - Evergreen Point Floating Bridge and Landings (King)  

Status: No change. This project is being removed from the list.  

Previously reported: The completion date has been delayed 16 months, from December 2014 to 
April 2016. The delay is due to requiring additional time to repair pontoons and make changes 
to the construction of future pontoons. (For the complete report, please see the August 2013 
Watch List at the Progress Delivery Reports Archive website) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

This project was listed on the Construction Change Order website in July. 

http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm 
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