
Project Title Revenue Package On time*  Operationally 
Complete Date

SR 99/S Holgate St to S King St - 
Viaduct Replacement (King) (809936D)

2003 Ni/2005 TPA    1/27/2014

No projects operationally complete in 
February

   

SR 99/Spokane St Bridge - Replace 
Bridge Approach (King) (109935A)

2005 TPA     3/22/2014

No projects operationally complete in 
April.

SR 11/Padden Creek - Fish Barrier 
Removal (Whatcom) (101120D)

2005 TPA  Late 5/1/2014

SR 9/Pilchuck Creek - Replace Bridge 
(Snohomish) (100934R)

2005 TPA     5/6/2014

US 101/Middle Nemah River Br - 
Replace Bridge (Pacific) (410104A)

2005 TPA     5/16/2014

No Nickel or TPA projects operationally 
complete in June.

SR 6/Willapa River Br - Replace Bridge 
(Pacific) (400694A)

2005 TPA     7/3/2014

SR 105/Smith Creek Br - Replace Bridge 
(Pacific) (410510A)

2005 TPA     7/10/2014

SR 105North River Br - Replace Bridge 
(Pacific) (410510B)

2005 TPA     7/10/2014

Operationally Complete Projects 

Nickel and TPA Projects Operationally Complete in 2014



I-5/SR 16/EB Nalley Valley - HOV 
(Pierce) (300509X)

2003 Ni/2005 TPA Late 8/18/2014

I-5/NE 134th St Interchange (I-5/I-
205) - Rebuild Interchange (Clark) 
(400506H)

2003 Nickel    8/27/2014

No Nickel or TPA projects operationally 
complete in September.

US 101/Hoh River (Site #2) - Stabilize 
Slopes (Jefferson) (310141H)

2005 TPA     10/8/2014

I-90/Yellowstone Rd to Hyak Phase 1D - 
Stormwater Retrofit (Kittitas) 
(509090D)

2005 TPA     10/17/2014

SR 9/84th St NE (Getchell Road) 
Improve Intersection (Snohomish) 
(100922G)

2005 TPA     11/21/2014

SR 522/Snohomish River Bridge to US 2 
- Add Lanes (Snohomish) (152234E)

2003 Nickel    12/15/2014

SR 520/Medina to SR 202 Vicinity - 
Eastside Transit and HOV (King) 
(852021A)

2003 Ni/2005 TPA Late 12/16/2014

*A project is 'on time' if it achieves the milestone 
within the quarter planned in the last approved 
budget.

Updated on February 
3, 2015

This monthly count of operationally complete projects 
may differ from quarterly Gray Notebook reporting 
because some projects are included here at the time 
they are completed, even though they may be part of 
a larger project that is yet to be completed. 
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