
 
 
April 7, 2014 
 
 
 
SENT VIA EMAIL 
 
Senator Tracey Eide, Chair 
Senate Transportation Committee 
 
Senator Curtis King, Chair 
Senate Transportation Committee 
 
Representative Judy Clibborn, Chair 
House Transportation Committee 
 
Director David Schumacher 
Office of Financial Management 
 
Dear Senator Eide, Senator King, Representative Clibborn, and Director Schumacher: 
 
This letter transmits to you the quarterly project delivery status reports for the first and second 
quarter of the 2013-2015 Biennium as directed by ESSB 5024 Section 313, which reads as 
follows: 
 

“On a quarterly basis, the department of transportation shall provide to the office of 
financial management and the legislative transportation committees the following reports 
for all capital programs: 

1) For active projects, the report must include: 
(a) A TEIS version containing actual capital expenditures for all projects consistent 
with the structure of the most recently enacted budget; 
(b) Anticipated cost savings, cost increases, reappropriations, and schedule 
adjustments for all projects consistent with the structure of the most recently 
enacted budget; 
(c) The award amount, the engineer's estimate, and the number of bidders for all 
active projects consistent with the structure of the most recently enacted budget; 
(d) Projected costs and schedule for individual projects that are funded at a 
programmatic level for projects relating to bridge rail, guard rail, fish passage 
barrier removal, roadside safety projects, and seismic bridges. Projects within this 
programmatic level funding must be completed on a priority basis and scoped to be 
completed within the current programmatic budget; 
(e) Highway projects that may be reduced in scope and still achieve a functional 
benefit; 
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(f) Highway projects that have experienced scope increases and that can be 
reduced in scope; 
(g) Highway projects that have lost significant local or regional contributions that 
were essential to completing the project; and 
(h) Contingency amounts for all projects consistent with the structure of the most 
recently enacted budget. 

2) For completed projects, the report must: 
(a) Compare the costs and operationally complete date for projects with budgets of 
twenty million dollars that are funded with preexisting funds to the original project 
cost estimates and schedule; and 
(b) Provide a list of nickel and TP A projects charging to the nickel/TPA 
environmental mitigation reserve (OBI4ENV) and the amount each project is 
charging. 

3) For prospective projects, the report must: 
(a) Identify the estimated advertisement date for all projects consistent with the 
structure of the most recently enacted budget that are going to advertisement 
during the current fiscal biennium; 
(b) Identify the anticipated operationally complete date for all projects consistent 
with the structure of the most recently enacted budget that are going to 
advertisement during the current fiscal biennium; and 
(c) Identify the estimated cost of completion for all projects consistent with the 
structure of the most recently enacted budget that are going to advertisement 
during the fiscal current biennium." 

Attached are two quarterly reports. The first report provides status on scope, schedule, and 
budget for all capital projects in the 16 year TEIS project list through the quarter ending 
September 30, 2013 and the second report is through December 31 , 2013. Each report includes 
new projects added by WSDOT and does not include Public Transportation and projects 
WSDOT is constructing for Sound Transit. Brief explanations for variances have been provided 
according to the following: 

• Cost: An estimated cost increase or decrease greater than $250k or 10% of the 
budget amount for total cost and estimated 13-15 biennial expenditures, 
whichever is less. 

• Schedule: A milestone delay that extends the project into the next calendar year 
in excess of a quarter. 

• Scope: A proposed change in the nature of the work included in the project that 
deviates from the legislative intent of the project. 

Included with each quarterly report is an additional list of projects charging to the nickel/TPA 
environmental mitigation reserve (OBI4ENV) BIN. 

The format for the report was designed to provide the information as directed in the proviso. 
While the format was developed with OFM and Legislative staff input, there is some information 
that is not currently available in this report, such as the engineer's estimate on ferry vessel 
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projects. We are working to provide all of the information requested and hope to have the 
information included in the next report which is due by April30, 2014. With regard to the 
presentation, layouts, and notation included in the attached report, please consider the following: 

• Milestone dates and expenditures shown on the reports are based on the 2013LEAP list 
information, for reference purposes. 

I would like to apologize for the lateness of the attached reports. The quarterly report is very 
complex and we' ve experienced some employee turnover and technical difficulties in compiling 
the report. Most ofthe issues have been resolved or are in the process ofbeing resolved and the 
next report will be submitted on time by April 30, 2014. While we are late in submitting this 
report, many of the project budget variances were explained in the project variance report which 
was submitted with our 2014 Supplemental budget proposal in September of2013. 

If you have questions on the attached material or need additional information, please contact me 
at 360-705-7121 or alexanja@wsdot.wa.gov. 

or 
Capital Program Development and Management Office 
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I1 100522B I‐5/Express Lane Automation     21,377  21,377  7,124,813  6,940,985  (183,828) 3,081  2/28/2011 7/23/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100537B I‐5/196th St (SR 524) Interchange ‐ Build Ramps     288,999  1,738,363  1,449,364  32,521,715  32,591,792  70,077  600,000  (620) 4/26/2010 10/2/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100543M I‐5/SR 526 to Marine View Drive ‐ Add HOV Lanes 246,286,000  219,236,562  32,368  32,368  220,100,405  220,050,405  (50,000) 14,536  12/1/2004 6/5/2008         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100553N I‐5/172nd St NE (SR 531) Interchange ‐ Rebuild Interchange 7,390,000  13,348,240  7,098  662  (6,436) 33,172,727  33,119,944  (52,783) 663  10/27/2008 11/13/2009         X

I1 100589B I‐5/ITS Advanced Traveler Information Systems     11,664  59,805  48,141  2,610,110  2,610,110  0  19,541  12/19/2011 10/1/2012 2          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100598C I‐5/Blaine Exit ‐ Interchange Improvements 2,500,000  94,673  313,374  218,701  22,555,861  22,555,861  0  71,059  11/30/2009 10/29/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100900F SR 9/212th St SE to 176th St SE, Stage 3 ‐ Add Lanes 62,373,000  62,290,000  6,361,823  11,544,273  5,182,450  60,068,956  57,120,472  (2,948,484) 4,161,632  4/18/2011 8/30/2013 3          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total project decrease is due to 
project savings.

I1 100914G SR 9/SR 96 to Marsh Rd ‐ Add Lanes and Improve Intersections     419,419  668,992  249,573  29,989,998  29,782,926  (207,072) 121,345  1/7/2008 11/25/2009         X

Planned right of way expenditures for 11‐13 deferred 
to 13‐15 due to slower than anticipated ongoing 
Limited Access Acquisition.

I1 100916G SR 9/Lake Stevens Way to 20th St SE ‐ Improve Intersection     1,192,185  628,455  (563,730) 12,910,991  12,201,283  (709,708) 39,619  4/21/2008 7/29/2010         X
Project completed under budget.

I1 100917G
SR 9/Lundeen Parkway to SR 92 ‐ Add Lanes and Improve 

Intersections
    2,304,776  118,876  (2,185,900) 27,846,511  25,569,784  (2,276,727) 19,864  3/15/2010 12/31/2011         X

The decrease is due to removing the risk reserve 
from the project.

I1 100922G SR 9/84th St NE (Getchell Road) Improve Intersection     16,283,341  13,776,626  (2,506,715) 17,035,008  14,566,979  (2,468,028) 5,473,659  445,370  10/7/2013 1 12/31/2015 (13)         X Project was completed under budget.

I1 100928G SR 9/SR 531‐172nd St NE ‐ Intersection Improvements     821,348  424,967  (396,381) 8,596,184  8,385,884  (210,301) 42,840  10/3/2011 11/30/2012 (1)         X Project completed under budget.

I1 101100F SR 11/I‐5 Interchange‐Josh Wilson Rd ‐ Rebuild Interchange     114,730  87,925  (26,805) 10,108,026  10,064,285  (43,741) 25,290  11/23/2009 10/9/2010         X
Project completed under budget.

I1 102039A SR 20/Fredonia to I‐5 ‐ Add Lanes 83,315,000  84,798,211  1,569  1,727  158  102,622,771  102,546,894  (75,878) 1,905  11/20/2006 7/16/2009         X

I1 109061D I‐90/Sunset I/C Modifications ‐ Modify Facility to Full Access I/C 92,539,000  85,434,399  15,796  15,796  96,783,645  96,745,761  (37,885) 5,794  3/8/2010 11/9/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. 

I1 116100C SR 161/Jovita Blvd to S 360th St, Stage 2 ‐ Widen to Five Lanes 29,639,000  27,351,770  10,184  20,002  9,818  26,037,095  26,037,099  4  2,257  9/27/2004 7/13/2006         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 152040A
SR 520/W Lake Sammamish Parkway to SR 202, Stage 3 ‐ 

Widening
102,320,000  102,299,999  148,434  231,705  83,270  78,665,135  78,665,447  312  60,492  1/22/2007 12/6/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 152201C SR 522/I‐5 to I‐405 ‐ Multimodal Improvements 9,681,000  20,859,324  4,931  6,875  1,944  22,541,151  22,541,408  257  760  6/26/2006 10/17/2007         X The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 152219A SR 522/University of Washington Bothell ‐ Build Interchange 27,826,998  74,544  22,147  (52,396) 46,834,946  46,734,947  (100,000) 21,553  10/15/2007 9/18/2009         X
Project completed under budget.

I1 153900M SR 539/I‐5 to Horton Road ‐ Access Management     1,324,946  1,915,708  590,762  2,686,191  3,032,108  345,917  1,803,709  1/7/2013 12/20/2013 (1) 1,542,438 4/8/2013 1,685,790 2 X
The 13‐15 increase due to re‐appropriation of funds 
from 11‐13 and cost increases due contract change 
orders and contractor claims.

I1 153902B SR 539/Horton Road to Tenmile Road ‐ Widen to Five Lanes 44,771,000  52,982,518  325,444  253,893  (71,551) 68,022,199  67,796,260  (225,939) 30,842  1/22/2007 11/19/2008         X
Project completed under budget.

I1 153910A SR 539/Tenmile Road to SR 546 ‐ Widening 90,650,000  85,576,600  1,111,847  1,914,739  802,892  103,645,718  103,644,817  (901) 212,907  12/17/2007 2/11/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  

I1 190098U SR 900/SE 78th St Vic to I‐90 Vic ‐ Widening and HOV 25,483,000  26,953,308  51,922  60,655  8,733  43,868,450  43,827,477  (40,973) 6,238  5/12/2008 4/14/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 ‐ New Alignment 47,300,000  1,414,682  6,461,646  5,046,964  54,658,002  40,568,065  (14,089,937) 2,544,999  9/21/2009 5/15/2013 (12)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed under budget.

I1 202802V SR 28/E End of the George Sellar Bridge ‐ Construct Bypass 9,528,189  820,809  820,809  28,068,188  28,253,775  185,587  389,324  5/16/2011 6/30/2013 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 228500A SR 285/George Sellar Bridge ‐ Additional EB Lane 6,000,000  0  17,566,520  17,587,339  20,819  4,832  1/26/2009 6/24/2011         X

I1 228501X
SR 285/W End of George Sellar Bridge ‐ Intersection 

Improvements
6,000,000  4,351,547  4,570,296  218,749  18,180,453  18,033,691  (146,762) 3,406,543  4/30/2012 11/15/2013 (1)         X

I1 300581A
I‐5/Grand Mound to Maytown ‐ Add Lanes and Replace 

Intersection
76,805,335  76,206,000  154,498  871,971  717,472  115,474,565  115,724,566  250,001  400,000  (37,052) 12/10/2007 10/17/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The increase in total is due to the 
addition of second and third year of plant 
establishment.

I1 300596M I‐5/Vicinity of Joint Base Lewis McChord ‐ Install Ramp Meters     19,360  19,360  596,573  579,925  (16,648)     3/14/2011 3/8/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 301636A SR 16/I‐5 to Tacoma Narrows Bridge ‐ Add HOV Lanes 35,219,000  118,200,765  129,119  149,022  19,903  126,672,755  126,672,766  11  57,137  3/29/2004 3/6/2007         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 316118A SR 161/24th St E to Jovita ‐ Add Lanes 21,570,000  21,575,288  4,771,680  9,434,797  4,663,117  42,789,637  46,868,808  4,079,171  1,576,500  4,025,641  2/14/2011 9/15/2013 10          X

Project increase due to change orders and delayed 
sidewalk construction has forced the project to over‐
winter resulting in additional project oversight costs.

I1 316718A SR 167/SR 509 to I‐5 Stage One ‐ New Freeway 520,000  113,435,721  179,345  179,345  111,357,828  111,357,828  0  65,161  5/6/2019 10/30/2020         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Funding Variance Schedule Awarded Contracts(5) and (6) Status
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Funding Variance Schedule Awarded Contracts(5) and (6) Status

I1 316718C SR 167/I‐5 to SR 161 Stage Two ‐ New Freeway 19,087,235  0  25,658,580  25,654,080  (4,500)     12/1/2014 6/15/2018         X

I1 341015A SR 410/214th Ave E to 234th ‐ Add Lanes 11,140,000  24,572,586  104,361  104,361  19,126,242  19,286,139  159,897  23,505  12/7/2009 9/9/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 351025A SR 510/Yelm Loop ‐ New Alignment 34,200,000  17,217  17,217  35,831,768  35,826,871  (4,896) 4,137  12/28/2009 10/20/2010         X The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 370401A SR 704/Cross Base Highway ‐ New Alignment 30,000,000  0  40,890,812  40,885,371  (5,442)     3/31/2008 8/26/2009         X

I1 400506I I‐5/SR 501 Ridgefield Interchange ‐ Rebuild Interchange     228,556  228,556  24,304,400  24,213,433  (90,967) 2,173  6/22/2009 1/5/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 400510A I‐5/SR 432 Talley Way Interchanges ‐ Rebuild Interchanges     94,004  94,004  35,268,118  35,068,119  (199,999) 29,917  9/28/2009 11/1/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 401409W SR 14/Camas Washougal ‐ Add Lanes and Build Interchange     1,891,516  1,227,975  (663,541) 48,701,084  48,656,174  (44,910) 201,419  3/7/2011 11/24/2012 (1)         X
More work was accomplished in 11‐13 than originally 
estimated.

I1 501203X US 12/Frenchtown Vicinity to Walla Walla ‐ Add Lanes 45,405,875  239,624  366,031  126,407  51,822,419  51,694,883  (127,536) 51,565  12/17/2007 7/23/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 501204C US 12/SR 124 to McNary Pool ‐ Add Lanes 11,800,000  12,202,506  6,292  6,292  12,091,649  12,091,649  0  1,190  10/4/2004 11/16/2005         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 502402E SR 24/I‐82 to Keys Rd ‐ Add Lanes 38,963,000  45,624,883  11,671  11,671  50,506,379  50,506,379  0  407  2/28/2005 6/28/2007         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 518202H I‐182/Road 100 Interchange Vicinity ‐ Improvements     69,174  108,979  39,805  2,888,351  2,923,984  35,633  102,388  3/26/2007 7/14/2009 60,884 5/21/2013 83,534 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 524002F SR 240/I‐182 to Richland Y ‐ Add Lanes 30,521,000  22,141,304  2,574  2,574  22,446,480  22,446,480  0      2/24/2003 6/7/2007         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 524002G SR 240/Richland Y to Columbia Center I/C ‐ Add Lanes 36,698,000  43,222,744  102,741  24,005  (78,736) 41,123,234  41,007,675  (115,558) 3,678  12/20/2004 6/7/2007         X

Project completed under budget.

I1 582301S SR 823/Selah Vicinity ‐ Re‐route Highway     21,566  21,566  9,103,375  9,098,996  (4,379) 4,981  12/21/2009 5/10/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 600000A
NSC‐North Spokane Corridor ‐ Design Corridor and Purchase 

Right of Way
43,060,000  49,028,897  0  50,064,508  50,064,507  (1)             X

I1 600001A US 395/NSC‐Francis Ave to Farwell Rd ‐ New Alignment 108,280,000  108,480,131  1,500,000  1,500,000  209,894,660  209,894,660  0  23,105  148,438  1/20/2004 10/19/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 600003A
US 395/NSC‐US 2 to Wandermere and US 2 Lowering ‐ New 

Alignment
81,340,000  81,038,006  45,037  1,374,584  1,329,547  123,503,062  123,272,870  (230,192) 278,830  153,993  8/18/2008 6/13/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 609049N I‐90/Sullivan Rd to Barker Rd ‐ Additional Lanes     287,005  287,005  19,123,365  19,123,366  1  17,788  9/27/2010 6/19/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 800502K I‐5/SR 161/SR 18 ‐ Interchange Improvements     7,677,794  4,554,291  (3,123,503) 109,481,824  109,481,824  (0) 966,445  238,385  4/12/2010 10/8/2012 1,938,488 4/30/2013 1,813,430 4 X

The West Fork Hylebos Creek Fish passage barrier 
project (mitigation for triangle project) is 
experiencing delays related to nearby fish weirs and 
the fish passage barrier lawsuit. 

I1 816701B SR 167 HOT Lanes Pilot Project ‐ Managed Lanes 13,780,000  62,633  62,633  18,806,274  18,806,274  0  42,563  3/26/2007 5/3/2008         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 816719A SR 167/S 180th St to I‐405 ‐ SB Widening     0  18,836,626  18,836,625  (2)     2/16/2007 12/11/2009         X

I1 840502B I‐405/SR 181 to SR 167 ‐ Widening 135,840,000  1,894,466  1,987,230  92,764  142,366,386  142,270,144  (96,242) 27,612  2/16/2007 12/11/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 840503A I‐405/I‐5 to SR 181 ‐ Widening     48,865  48,865  21,987,879  21,987,879  0  6,079  2/16/2007 12/11/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 840541F I‐405/I‐90 to SE 8th St ‐ Widening 187,968,200  5,088,000  5,080,499  (7,501) 179,860,850  179,660,850  (200,000) 42,334  10/6/2006 9/22/2009         X

I1 840551A
I‐405/NE 8th St to SR 520 Braided Ramps ‐ Interchange 

Improvements
    7,780,895  21,776,103  13,995,208  210,647,996  224,413,896  13,765,900  6,780,628  156,996  3/30/2009 5/22/2012         X

Project was completed under budget.

I1 840552A I‐405/NE 10th St ‐ Bridge Crossing     42,089  42,089  63,299,554  63,299,554  0  42,089  9/18/2006 11/24/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 850919F SR 509/SR 518 Interchange ‐ Signalization and Channelization 3,518,000  0  5,826,454  5,873,996  47,542  22  4/16/2007 6/3/2009         X

I1 851808A SR 518/SeaTac Airport to I‐5 ‐ Eastbound Widening 30,000,000  1,369,312  1,369,312  36,474,490  37,024,490  550,000  7,725  4/16/2007 6/3/2009         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  The increase in total is due a sales 
tax issue from what the contractor paid versus what 
was owed.

I1 8BI1001 I‐405/South Renton Vicinity Stage 2 ‐ Widening (Nickel/TPA)     592,747  699,967  107,220  165,169,941  164,709,271  (460,670) 63,263  12/21/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total decrease is due to project 
savings.

I2 053255C SR 532/Camano Island to I‐5 Corridor Improvements (TPA) 18,000,000  26,145,076  17,880,125  (8,264,951) 86,703,125  86,651,880  (51,245) 1,229,000  558,579  10/13/2008 12/31/2010         X
The project schedule and expenditure plan were 
revised to align with the current delivery plan. 

I2 099903N Bridge Rail Retrofit Program 10,203,000  7,980,241  2,760,039  (2,760,039) 17,230,325  14,470,287  (2,760,038)     2/1/2004 6/1/2013         X

The Agate Pass Bridge rail project was deleted after 
determining the bridge rail could not be installed and 
increase safety for motorists and pedestrians within 
the available budget.
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I2 100210E US 2/Bickford Avenue ‐ Intersection Safety Improvements     11,162,141  7,807,459  (3,354,682) 20,075,043  10,312,004  (9,763,039) 4,657,024  4/2/2012 1/28/2014 (4)         X

The biennial and total decrease reflects the 
accounting reimbursements made by the Traffic 
Safety Commission to the department.  The actual 
costs of the proejct are reduced by WSTSC 
reimbursements.

I2 100224I US 2 High Priority Safety Project     78,008  163,417  85,409  9,304,612  9,094,612  (210,000) 28,731  3/8/2010 10/30/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 100552W I‐5/Marysville to Stillaguamish River ‐ ITS     911  911  3,789,859  3,817,281  27,422  911  4/27/2009 10/14/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 100585Q I‐5/36th St Vicinity to SR 542 Vicinity ‐ Ramp Reconstruction 16,585,000  17,201,290  41,774  243,438  201,664  22,345,129  22,563,679  218,550  7,013  5/24/2010 10/3/2011         X

Project is CN phase and cost has increased primarily 
due to three approved change orders that provide 
and install culvert pipe to repair and restore the 
drainage from the west to east side of I‐5; additional 
Structure Class A Incl. Haul; & added work for the 
installation of permanent ground anchors.  The CN 
increase also covers additional construction 
engineering funding for Dispute Review Board 
presentations, remaining inspection and project 
closure.

I2 100912G SR 9/Marsh Rd Intersection ‐ Safety Improvements     100,000  14,136  (85,864) 6,309,466  6,206,656  (102,810)     1/7/2008 11/25/2009         X Project completed under budget.

I2 102017H SR 20/Libby Rd Vic to Sidney St Vic ‐ Realignment and Widening 6,797,000  7,455,555  94,975  53,471  (41,504) 6,122,037  6,021,963  (100,074) 5,612  4/18/2011 9/17/2011         X
Project completed under budget.

I2 109079A I‐90/EB Ramps to SR 202 ‐ Construct Roundabout 932,000  940,443  4,281  4,281  1,842,631  1,842,631  0  65  1/8/2007 9/26/2007         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 120305G SR 203/Corridor Safety Improvements ‐ King County     10,388  15,236  4,848  3,092,202  3,060,196  (32,006)     11/16/2009 11/9/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 120311G SR 203/Corridor Safety Improvements ‐ Snohomish County     15,911  12,708  (3,203) 1,771,118  1,744,880  (26,239) 518  11/16/2009 11/9/2010         X Project completed under budget.

I2 154205G
SR 542/Everson Goshen Rd Vic to SR 9 Vic ‐ Intersections 

Improvements
    38,987  79,087  40,100  5,854,885  5,854,885  (0) 7,851  1/31/2011 10/15/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 200200T US 2/Stevens Pass Summit ‐ Pedestrian Safety     53  53  3,173,632  3,175,206  1,574  4,384  11/16/2009 10/25/2010         X

I2 200204M US 2/Stevens Pass ‐ Variable Message Signs     93,645  93,645  942,933  942,933  0  37,324  3/19/2012 10/18/2012         X The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 201701E SR 17/N of Moses Lake ‐ Add Passing Lane 1,000,000  0  626,992  605,243  (21,749)     3/23/2009 8/31/2009         X

I2 209700H US 97/N of Daroga State Park ‐ Turn Lanes     35,784  83,811  48,028  463,426  454,152  (9,274) 18,762  11/5/2012 8/1/2013 1  289,102 12/10/2012 227,055 4 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 209700W US 97/Cameron Lake Road ‐ Intersection Improvements     956,229  1,056,355  100,126  1,451,743  1,475,782  24,039  954,477  3/25/2013 12/10/2013 903,909 4/30/2013 889,550 3 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. 

I2 209790V US 97A/North of Wenatchee ‐ Ohme Gardens Roundabout     20,282  20,282  438,421  438,423  2  269  4/23/2012 11/30/2012 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 300720A SR 7/Elbe Safety Rest Area ‐ New Facility 3,398,446  7,700  (7,700) 3,267,182  3,234,383  (32,799)     12/13/2010 1/13/2012         X
More was accomplished in 11‐13 than originally 
estimated.

I2 316130A
SR 161/Clear Lake N Rd to Tanwax Creek ‐ Spot Safety 

Improvements
3,000,000  46,059  46,059  1,608,947  2,050,916  441,969  928  7/16/2012 12/3/2012 2  867,488 8/14/2012 864,989 2 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total cost increase due to various 
items including guardrail drainage, additional 
earthwork, boring obstructions and increased traffic 
control. 

I2 350728A SR 507/Vicinity East Gate Rd to 208th St E ‐ Safety 2,095,000  2,017,559  66,024  94,281  28,258  2,841,842  2,819,799  (22,043) 3,529  9/12/2011 6/15/2012 992,886 7/9/2012 889,753 4 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 400507M
I‐5/Kelso Vicinity Median Crossover Prevention‐ Install Cable 

Barrier
    4,169  (4,169) 661,176  645,014  (16,162)     12/10/2007 11/18/2010         X

More was accomplished in 11‐13 than originally 
estimated.

I2 400507S I‐5/N Fork Lewis River Bridge to Todd Road Vicinity ‐ Safety 2,423,136  24,088  24,088  964,636  964,634  (3)     5/2/2011 8/30/2012 (1)         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 401404D
SR 14/Marble Rd Vicinity to Belle Center Rd ‐ Safety 

Improvements
4,398,000  5,231,371  993,744  1,481,131  487,387  7,582,047  8,310,320  728,273  475,579  5/29/2012 12/20/2013 (1) 3,844,523 7/18/2012 3,835,534 5 X

The increase is due to a combination of change 
orders and quantity overruns. The bulk of the 

tit f HMA d CSBC
I2 401404E

SR 14/Cape Horn Bridge Vicinity to Cape Horn Rd ‐ Safety 
Improvements

1,590,000  2,282,401  8,241  8,241  4,598,661  4,576,299  (22,362)     6/21/2010 12/8/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 450000A SR 500/St Johns Blvd ‐ Build Interchange 28,926,099  46,911  641,117  594,205  47,029,243  45,114,251  (1,914,992) 163,637  1/10/2011 11/30/2013 (14)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed early and 
under budget.

I2 501212I US 12/SR 124 Intersection ‐ Build Interchange 20,000,000  119,996  361,917  241,921  21,307,583  21,407,582  99,999  78,301  10/18/2010 5/23/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and additional funding needed to 
cover borrow and quantity overruns.

I2 508202I I‐82/Terrace Heights Off‐Ramp ‐ Improvements 927,608  24,696  24,696  1,299,528  1,299,528  0  975  1/11/2010 6/18/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 509702O US 97/Satus Creek Vicinity ‐ Safety Work 2,560,001  25,000  213,035  188,035  2,530,325  2,524,749  (5,577) 65,050  1/9/2012 10/26/2012 8          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Completion date was delayed due 
to inclement weather.
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I3 100955A SR 9/Nooksack Rd Vicinity to Cherry St ‐ New Alignment 16,883,000  17,398,947  28,673  28,673  17,764,547  17,764,547  0  99  12/12/2005 11/22/2006         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I3 101820C SR 18/Maple Valley to Issaquah/Hobart Rd ‐ Add Lanes 87,769,000  108,239,353  182,585  300,921  118,336  127,180,848  127,231,510  50,662  50,288  5/12/2003 11/1/2006 1,459,751 4/10/2013 1,169,962 3 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and advancement of funds from 15‐
17 and 17‐19 to align with delivery schedule.

I3 209700Y US 97/N of Riverside ‐ NB passing Lane     198,066  176,942  (21,124) 1,521,271  1,371,669  (149,602) 42,111  12/3/2012 7/1/2013 (1) 957,730 1/14/2013 829,108 7 X Project completed under budget.

I3 400012I I‐5/Lewis County Detour for Freight Mobility ‐ ITS Projects     62,187  49,977  (12,210) 2,286,365  2,290,071  3,707  21,966  3/26/2012 11/15/2012 2          X
More was accomplished in 11‐13 than originally 
estimated.

I3 400506N I‐5/Chehalis River Flood Control ‐ OFM/WSDOT Agreement     343,224  343,224  433,400  343,224  (90,176)             X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project decrease is due to 
expenditures residing with OFM.

I3 508201O I‐82/Valley Mall Blvd  ‐ Rebuild Interchange 24,924,919  31,993  40,986  8,993  34,784,774  34,785,013  239  1,632  11/23/2009 10/21/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I3 851902A
SR 519/ I‐90 to SR 99 Intermodal Access Project ‐ I/C 

Improvements
    108,135  108,135  82,773,551  82,770,394  (3,157) 3,103  6/2/2008 4/24/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 100525P I‐5/5th Ave NE to NE 92nd St ‐ Noise Wall 7,248,000  33,704  33,704  0  9,059,118  9,059,372  254  5,120  2/11/2008 5/20/2010         X

I4 153037K SR 530/Sauk River Bank Erosion ‐ Realign Roadway 3,091,800  206,498  303,817  97,320  4,929,765  4,929,765  0  42,716  12/6/2010 11/2/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 154229G SR 542/Nooksack River ‐ Redirect River and Realign Roadway     1,038,140  1,723,439  685,299  13,831,027  22,045,350  8,214,322  211,128  1/12/2009 10/31/2011         X

Increase in total is due to adding the construction 
phase of SR 542/Anderson Creek Culvert project and 
delaying Clay Creek and Coe‐Clemons projects.

I4 300518C I‐5/Queets Dr E Tanglewilde ‐ Add Noise Wall     16,000  (16,000) 1,795,585  1,790,220  (5,366)     11/8/2010 10/28/2011         X
Additional work was accomplished in 11‐13 than 
originally estimated.

I4 300518D I‐5/14th Ave Thompson Pl ‐ Add Noise Wall     16,000  4  (15,996) 2,725,084  2,700,730  (24,354) 4  11/8/2010 10/28/2011         X
Additional work was accomplished in 11‐13 than 
originally estimated.

I4 3161XXX SR 161/ Noise Wall     1,942  1,942  1,548,307  1,452,217  (96,090) 1,943  5/19/2008 6/29/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 410503A SR 105/Norris Slough ‐ Culvert Replacement     7,321  7,321  2,966,671  3,027,246  60,576  3,568  7/12/2010 5/11/2012         X

Project was originally to be completed in in 11‐13 but 
additional working days were added.  Total cost 
increase is due to various change orders and 
additional oversight due to addition working days.

I4 800524H I‐5/Boston St to E Shelby St ‐ SB I‐5, Westside ‐ Noise Wall     157,640  157,640  8,400,671  8,400,671  0  933  3/31/2008 5/20/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 800524Z I‐5/Ship Canal Bridge ‐ Noise Mitigation Study     506,565  728,425  221,860  5,866,344  5,666,861  (199,483) 638,650  12/21/2009 10/8/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 WESTV I‐5/Westview School Noise Wall     3,549  3,549  988,820  988,820  0  171  10/13/2008 10/15/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 101800D SR 18/SR 99 Vic to Auburn Black Diamond Rd I/C ‐ Paving     2,191,435  1,605,939  (585,495) 4,462,145  3,821,033  (641,111) 1,533,981  4/25/2011 7/20/2013 1  1,938,488 4/30/2013 1,813,430 4 X Project completed under budget.

P1 116718P SR 167/I‐405 I/C Vic to SW 7th St Vic ‐ Paving 3,362,519  482,725  482,725  1,081,865  1,064,591  (17,274) (17,275) 11/22/2010 6/24/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 118108B SR 181/S 180th St to Southcenter Blvd ‐ Paving     2,448,936  (2,448,936) 2,448,936  (2,448,936)     11/10/2014 10/30/2015         X Project was added to programmatic BIN

P1 141005B SR 410/White River Bridge to Griffin Ave ‐ Paving     2,341,837  (2,341,837) 2,341,837  (2,341,837)     2/9/2015 9/30/2015         X Project was added to programmatic BIN

P1 150905C SR 509/S 192nd St. Vic. to SW 185th St. Vic. Paving     105,000  105,000  285,364  285,364  0      11/20/2006 10/27/2007         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 151532A SR 515/SR 516 to SE 232nd St Vic ‐ Paving 1,161,613  2,703  2,703  2,511,676  2,525,696  14,020  (45,381) 3/21/2011 9/21/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 200201I US 2/West of Wenatchee ‐ Paving 984,145  35,235  35,235  2,007,561  2,007,561  0  2,123  4/23/2012 11/30/2012 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 202002B SR 20/North Cascades Highway ‐ Chip Seal 3,916,800  29,360  29,360  3,635,036  3,585,721  (49,315) 388  1/18/2011 9/19/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 202800A SR 28/East Wenatchee Area ‐ Paving 1,968,000  332,052  136,714  (195,338) 2,167,566  2,167,562  (4) 112,866  4/7/2008 9/9/2008         X
Additional work was accomplished in 11‐13 than 
originally estimated.

P1 202801H SR 28/E Wenatchee to Rock Island ‐ Pave 2,000,000  2,456,991  151,237  164,210  12,973  3,412,979  3,412,979  0  33,612  3/22/2010 6/30/2013 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 209709A US 97A/Wenatchee to South of Rocky Reach Dam ‐ Paving 830,000  984,606  28,306  28,306  1,588,691  1,609,186  20,494  4,973  4/23/2012 11/30/2012 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 217101F SR 171/Moses Lake ‐ Paving 1,352,130  1,362  1,362  2,224,906  2,211,235  (13,672)     12/20/2010 11/1/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 300520B I‐5/SR 121 to N of Tumwater Blvd ‐ Paving 1,436,421  845  845  2,853,689  2,918,016  64,327  910  4/25/2011 11/10/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 300577D I‐5/Puyallup River Bridge to King County Line ‐ Paving 6,455,890  5,673  5,673  4,829,192  4,771,408  (57,784)     6/1/2009 5/31/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 400507B I‐5/E Fork Lewis River Bridge to Todd Road Vicinity ‐ Paving 5,606,288  18,806  18,806  5,119,858  5,146,135  26,277  5,618  5/2/2011 8/30/2012 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 410007A SR 100/SR 100 Including Spur ‐ Chip Seal 1,350,000  408  408  1,087,580  982,923  (104,657) 408  4/23/2012 11/29/2012 (2)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed under budget.

P1 502203H SR 22/Toppenish to SR 223 ‐ Chip Seal 1,161,716  469  469  432,337  441,557  9,219      3/29/2010 8/31/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 509702N US 97/Satus Creek Vicinity ‐ Paving 1,926,000  907,867  54,947  54,062  (885) 1,686,228  1,686,226  (2) 50,635  1/9/2012 10/26/2012 8          X
Completion date was delayed due to inclement 
weather.

P1 512902F
SR 129/Oregon State Line to 1.2 Miles S of Cemetery Rd ‐ Chip 

Seal
    3,715  3,715  2,408,642  2,321,525  (87,117) 3,932  3/26/2012 10/10/2012 (1) 397,258 1/28/2013 376,898 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.
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P1 602117A SR 21/Vic. Malo to Kettle River ‐ Paving     83,295  83,295  2,000,589  1,880,589  (120,000) 1,446  12/19/2011 11/1/2012 (2)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 602118D SR 21/1.1 Miles N of Rin Con Creek Rd to Canada ‐ Paving     2,191,998  2,631,665  439,667  2,791,937  2,797,594  5,657  2,262,917  2/11/2013 1 11/7/2013 (2) 1,990,205 5/6/2013 2,087,572 4 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 100205E US 2/43rd Ave SE Vic to 50th Ave SE Vic ‐ Bridge Rehabilitation     10,026  27,483  17,457  4,255,150  4,252,180  (2,970) 8,296  12/20/2010 10/7/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 100586S I‐5/Vic Lakeway Drive ‐ Replace Sign Br 224,000  212,338  3,926  6,325  2,399  271,367  231,367  (40,000) 503  5/24/2010 6/28/2012         X Project completed under budget.

P2 152908E SR 529/Ebey Slough Bridge ‐ Replace Bridge 16,145,000  16,035,021  1,718,797  2,674,142  955,345  35,127,780  34,177,779  (950,001) 180,499  4/26/2010 1/14/2013 2          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The decrease in total is due to 
retired construction risks and favorable bids.

P2 153203D
SR 532/General Mark W. Clark Memorial Bridge ‐ Replace 

Bridge
    32,685  58,431  25,746  18,820,215  18,820,215  (1) 1,112  10/13/2008 11/29/2010         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 200201K US 2/Wenatchee River Bridge ‐ Replace Bridge     1,073,183  2,024,832  951,649  6,682,139  8,079,859  1,397,719  1,357,655  4/18/2011 9/15/2013         X
The project cost was increased due to obstructions 
(large boulders and cobbles) that were encountered 
while drilling the shafts.  

P2 200201L US 2/Chiwaukum Creek ‐ Replace Bridge     1,186,629  1,982,534  795,905  5,803,567  6,256,848  453,281  1,882,494  4/18/2011 9/15/2013         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and roadway excavation materials 
that were not noted in the materials boring logs.  The 
contractor was forced to change their planned 
method of excavation. 

P2 300813A SR 8/Mud Bay Bridges ‐ Seismic Retrofit 442,000  440,221  68  68  1,168,803  1,255,464  86,661  68  3/12/2012 11/30/2012 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 301254A US 12/Railroad Bridge ‐ Seismic Retrofit 214,000  218,040  1  1  297,194  300,361  3,168      7/9/2012 3/1/2013 (1) 204,754 8/14/2012 150,288 7 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 310407B SR 104/Hood Canal Bridge ‐ Replace E Half 271,460,000  453,412,000  31,806  31,806  519,550,174  519,116,741  (433,433) 9,461  2/24/2003 6/3/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed under 
13LEGFIN estimate.

P2 310407D SR104/Port Angeles Graving Dock Settlement and Remediation     176,879  230,584  53,705  6,089,384  6,089,383  (1) (1,619) 2/19/2008 7/31/2008         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 330311A SR 303/Manette Bridge Bremerton Vicinity ‐ Replace Bridge 25,917,000  25,546,159  31,454  4,890  (26,564) 60,651,991  59,308,419  (1,343,573) 6,642  3/22/2010 11/10/2011         X
Risk Reserve was adjusted as remaining risks are 
better identified for the project. 

P2 410108P US 101/ Astoria‐Megler Bridge‐ North End Painter     160,948  160,948  8,800,715  7,900,715  (900,000) 24,274  7/28/2009 8/30/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project was completed under 
budget.

P2 410194A US 101/Bone River Bridge ‐ Replace Bridge 5,670,000  12,800,000  272,843  506,278  233,435  8,829,523  8,942,292  112,769  352,331  4/9/2012 11/20/2013 (4)         X
Project cost increase due to higher oversight 
involving marine mammal monitoring and water 
quality testing during pile driving.

P2 420507B I‐205/Glenn Jackson Bridge ‐ Expansion Joint Replacement     397  397  3,038,858  2,945,938  (92,920) 397  8/20/2009 8/15/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 501211N US 12/Tieton River W Crossing ‐ Replace Bridge 2,540,000  6,208,289  40,118  40,118  5,999,257  5,999,257  0  1,240  4/20/2009 9/13/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 501211P US 12/Tieton River E Crossing ‐ Replace Bridge 2,045,000  4,178,301  1,010  1,010  4,875,279  4,875,279  0      4/20/2009 9/13/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 509703L US 97/Satus Creek Bridge ‐ Bridge Replacement 1,654,000  4,507,302  239,575  214,492  (25,083) 8,601,951  9,115,472  513,521  149,156  1/9/2012 10/26/2012 8          X
Additional funds were needed to accommodate 
schedule delays caused by inclement weather and 
shutdown days for high fire precaution level.

P2 602110J SR 21/Keller Ferry Boat ‐ Replace Boat     1,648,775  4,525,094  2,876,319  12,879,318  14,265,984  1,386,666  1,766,080  7/25/2011 5/14/2013 1,885,624 1/31/2013 1,930,000 9 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 e in total is due to adding the 
additional work on the south terminal.

P2 602117C SR 21/Curlew Creek ‐ Culvert Replacement     16,260  16,260  541,833  541,833  0  293  12/19/2011 11/1/2012 (2)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 602704A SR 27/Pine Creek Bridge ‐ Replace Bridge 4,000,000  115,224  115,224  3,579,117  3,579,117  (0)     10/26/2009 10/21/2010         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P3 090600A SR 906/Travelers Rest ‐ Building Renovation 468,189  56,187  56,187  664,642  722,642  58,000  49,591  7/2/2012 12/31/2012 0 7/30/2012 390,364 2 X

13‐15 and total cost increase is due to an unforeseen 
roof structure issue that caused the roof seam and 
valley to separate.  Kittitas County is also requiring 
some additional ADA improvements, signage and 
detectable warnings, before final approval of the 
occupancy permit.

P3 141024A SR 410/Clay Creek ‐ Outfall Washout Repair 815,000  1,283,208  25,537  25,537  1,725,283  1,725,286  3      5/18/2009 11/2/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P3 153034C SR 530/Skaglund Hill Slide     34,799  66,911  32,112  13,338,129  13,337,310  (819) 31,095  11/29/2010 7/14/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P3 209790E US 97A/0.5 Mile So of Rocky Reach Dam ‐ Unstable Slope     66,948  66,948  4,130,376  3,822,666  (307,710) 2,148  11/14/2011 6/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed under budget.

P3 401206B US 12/Rimrock Tunnel Vicinity ‐ Stabilize Slope 822,200  167,355  167,355  1,717,274  1,444,987  (272,287) 133,075  3/12/2012 7/15/2013 (1)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project completed under budget.

P3 541002R SR 410/Nile Valley Landslide ‐ Establish Interim Detour     154,983  338,485  183,502  14,309,841  14,620,855  311,014  110,495  10/12/2009 12/4/2009         X Transfer of funds from 541002T.

P3 541002T SR 410/Nile Valley Landslide ‐ Reconstruct Route     597,505  179,783  (417,722) 8,818,291  7,951,707  (866,584) 27,878  12/19/2011 11/16/2012 (3)         X
The project was holding funds due to lawsuit which 
was later dismissed.  Additionally, there was a 
transfer of funds to 541002R.

P3 609030B I‐90/Spokane Port of Entry ‐ Weigh Station Relocation 5,612,944  361,933  361,933  11,726,052  11,726,052  0  (24,799) 11/30/2009 11/7/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100008B Puget Sound Interagency Video and Data Network     1,157  1,157  1,377,552  1,341,524  (36,028)     3/30/2009 3/30/2012         X
The total cost decrease is as a result of the project 
closeout.
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Q3 100014Q Traffic Signal Controller Integration ‐ Multiple Locations     21,020  21,020  125,000  125,000  0  21,261  7/6/2010 6/30/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100056Q SR 543/I‐5 to International Bndry.     104  104  290,806  289,308  (1,498)     5/24/2010 6/28/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100503Q I‐5 Ramps Meters from Tukwila to Federal Way     3,493  3,493  1,369,999  1,511,564  141,565  3,493  6/25/2012 5/30/2013 1          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100522Q I‐5/Mercer Street NB and SB Ramp Meter Systems     35,858  35,858  204,809  191,330  (13,479)     10/4/2010 4/30/2013 17          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100555Q I‐5/North Everett to SR 528 ‐ ITS     29,912  29,912  2,383,729  2,368,107  (15,622) 29,912  3/14/2011 1/26/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 400004Q Advanced Traveler Information System Phase II Deployment     23,937  23,937  250,000  249,795  (205) 582  8/1/2011 2/29/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 400008Q Advanced Traveler Information Freeway Improvements     56,620  56,620  299,169  299,109  (60) 56,620  4/25/2011 12/1/2011 20          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. . The OC date was moved out to 
accommodate materials availability and the 
contractors schedule.

Q3 400009Q I‐5 Traveler Information and Incident Management     19,228  19,228  1,077,398  1,042,130  (35,268) 19,227  2/14/2011 10/14/2011 20  169,498 1/10/2013 157,534 2 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The OC date was moved out to 
accommodate materials  availability and the 
contractors schedule.

Q3 400014Q I‐205 Traveler Information, Padden Pkwy to 134th     202,000  1,192,371  990,371  1,300,000  1,299,992  (8) 892,230  1/22/2013 2 7/11/2013 18  867,494 4/8/2013 751,804 3 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Ad and OC date was moved to 
accommodate a second phase of the project.

Q3 401412Q SR 14/Traveler Information Enhancements Phase II     139,286  139,286  360,000  360,005  5  123,953  10/8/2012 4 4/26/2013 5  168,804 3/21/2013 146,654 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The delay in schedule was due to 
an environmental issue as a result of the projects 
location within the Columbia Gorge National Scenic 
area.

Q3 509018Q
I‐90/Snoqualmie Pass to Vantage ‐ Install VMS and Traffic 

Cameras
    80,143  80,143  576,360  576,360  0  26,466  4/30/2012 11/1/2012 9          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. OC date delay was as a result of 
matching the contractors schedule for inspection.

Q3 609002Q I‐90/Sullivan Rd East to Vic Idaho State Line ‐ ITS     214,919  214,919  2,161,860  2,157,219  (4,641) 178,130  8/17/2009 2/21/2013 8  478,979 7/9/2012 530,434 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The OC date was delayed due to 
additional CMAQ eligible work that was added as a 
result of favorable bids.

Q3 609004Q I‐90/Sprague Rest Area Traveler Information     144,009  144,009  175,000  175,000  0  842  8/13/2012 20 3/27/2013 15          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The shift in schedule was as a 
result of the inability to procure specific materials.

Q3 609011Q I‐90 & US 2 Variable Message Signs Replacement ‐ ITS     130,000  641,221  511,221  1,100,000  1,104,424  4,424  535,337  11/13/2012 10/15/2013 (2) 758,604 12/20/2012 790,104 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The shift in schedule is as a result 
of the time required to procure materials for the 
VMS sign replacements.

Y4 730220A Tacoma‐ D to M Street Connection (ARRA)     21,600,398  21,600,398  21,600,398  21,600,398  0      8/26/2010 7/5/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. 

Y4 744201A
Hoquiam Horn Spur Railroad Track Improvement Proj. (2009 

RLR&I)
    356,000  356,000  356,000  356,000  0      7/5/2011 6/28/2013         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The project dates were corrected 
to match the Delivery Plan from Rail Office.

Y4 750610A Tukwila Station (FY09 Residual)     5,282,231  8,064,718  2,782,487  8,126,020  8,189,813  63,793  25,305  7/5/2011 6/28/2013         X

Cost increases were as a result of the need to fund a 
Public Information Display. Because of the added 
scope of work, the project's Ad and OC dates were 
delayed.

Y4 754021A Everett‐ Storage Track (ARRA)     1,681,499  1,681,499  3,562,650  3,538,788  (23,862)     3/26/2012 11/7/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 770230A King Street Station Seismic Retrofit (FY2010)     5,752  5,752  16,936,038  16,686,590  (249,448) (470,198) 7/5/2011 6/28/2013         X
Biennial aging was adjusted to align with the current 
schedule and delivery plan. 

Y4 P01005A Vancouver ‐ Rail Bypass and W 39th Street Bridge 57,000,000  14,565,655  23,070,824  8,505,169  119,670,147  119,630,147  (40,000) 2,921,729  9/4/2007 6/30/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 P01101A Mt Vernon ‐ Siding Upgrade 3,800,000  8,192,105  8,374,534  182,429  10,208,000  10,207,885  (115) 87,776  7/5/2005 3/25/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 P01201A King Street Station ‐ Track Improvements 15,000,000  38,941  38,941  10,100,000  10,100,000  1      7/3/2006 6/30/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 P02001A Cascades Train Sets ‐ Overhaul 17,000,000  2,272,048  2,858,410  586,362  9,000,000  9,000,000  0  (3,347) 1/5/2009 6/28/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 710420A Spokane County ‐ Geiger Spur (2011 FRAP)     124  124  198,000  198,000  (0) (6,879) 7/5/2011 6/28/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. 

Y5 740510A Cascade and Columbia River Railroad (2011 FRAP)     681  681  684,000  684,000  (0)     7/5/2011 6/28/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 F01111A Palouse River and Coulee City RR ‐ Acquisition 21,089,000  15,916  15,916  15,335,000  15,335,000  (0) 7,299  7/6/2009 6/30/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 F01111B Palouse River and Coulee City RR ‐ Rehabilitation     2,443,000  2,844,198  401,198  11,558,930  11,558,930  0  241,219  7/6/2009 6/30/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 L1000053 Port of Royal Slope Improvements     7,064  7,064  750,000  750,000  (0) 7,064  6/27/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.
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D3 100010T Northwest Region TMC Improvements     13,425,000  13,425,000  0  15,000,000  15,000,000  0  145,685          X

D3 D300701 Statewide Administrative Support 3,522,000  830,883  830,883  0  10,546,942  10,546,942  0  205,932          X

D3 D309701 Preservation and Improvement Minor Works Projects     3,192,000  3,192,000  0  43,776,703  43,776,703  0  554,480  X

D3 D311701 NPDES Facilities Projects     250,000  250,000  0  2,400,000  2,400,000  0              X

D3 D398136 NPDES Facilities Construction and Renovation     400,000  410,000  10,000  400,000  410,000  10,000  4,031          X

D3 D398898 Existing Facilities Building Codes Compliance     2,869,000  2,869,000  0  2,869,000  2,869,000  0  7,403          X

D3 D399301 Olympic Region Headquarters Facility Site Debt Service 61,652,272  564,000  564,000  0  6,123,000  6,123,000  0  53,721          X

I1 099904Q Future Federal Earmarks for Improvement Program     20,000,000  20,000,000  0  160,000,000  160,000,000  0              X

I1 099905Q Future Local Funds for Improvement Program     10,000,000  10,000,000  0  80,000,000  80,000,000  0              X

I1 0BI1002 Pedestrian & Bicycle Improvements 5,752,000  1,397,011  931,525  1,193,000  261,476  4,816,486  4,890,356  73,870  1,143,712  X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and a cost increase on the SR 
31/Pend Oreille County Pedestrian Improvement 
project due to traffic control and travel distances to 
the project.

I1 0BI100A Mobility Reappropriation for Projects Assumed to be Complete 274,411,000  265,205,577  571,904  571,904  118,058,804  117,879,361  (179,443) 14,536          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 for projects previously assumed to 
be completed.

I1 100011P SR 539/SR 9 Advanced Traveler Information System (ATIS)     2,669,337  2,485,867  (183,469) 3,070,000  2,845,066  (224,934) 164,188  10/7/2013 10/30/2014 2,039,563 11/25/2013 1,875,189 3 X Project decrease due to favorable bids.

I1 100067T I‐90 Comprehensive Tolling Study and Environmental Review     5,199,995  6,442,662  1,242,668  8,320,000  8,320,000  0  433,389          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100098T
Direct Staff Support for Joint Transportation Executive Council 

(JTEC)
    62,780  54,738  (8,042) 100,000  100,000  0  13,531          X

I1 100098U
WA‐BC Joint Transportation Action Plan ‐ Int'l Mobility & Trade 

Corridor
    132,267  151,962  19,695  250,000  250,000  0  3,444          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100098V
WA‐BC Joint Transportation Action Plan‐Border Policy Research 

Institute
    85,451  85,451  100,000  100,000  0              X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100502B I‐5/SR 161/SR 18 Interchange Improvements ‐ Stage 2     1,870,000  1,870,000  0  2,500,000  2,500,000  0  167,062          X

I1 100521W I‐5/NB Seneca St to SR 520 ‐ Mobility Improvements     2,066,002  2,066,002  2,765,155  2,765,155  75,495  *12/7/2015 *7/4/2018         X New project funded by grant from PSRC.  

I1 100904B SR 9/176th Street SE to SR 96 ‐ Widening     5,112,102  7,447,213  2,335,111  12,626,974  12,738,475  111,501  160,726          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 100912F SR 9/Marsh Road to 2nd Street Interchange ‐ Widening     480,000  298,805  (181,195) 650,000  650,000  0  119,502  11/7/2016 1/29/2020         X
More work was accomplished in 11‐13 than originally 
estimated.

I1 140504C I‐405/SR 167 Interchange ‐ Direct Connector     36,608,588  29,115,320  (7,493,268) 53,816,000  40,000,000  (13,816,000) 2,243,883  1/5/2015 12/29/2017         X
Funding was deferred into 15‐17 to align with current 
delivery schedule.

I1 152234E SR 522/Snohomish River Bridge to US 2 ‐ Add Lanes 108,685,000  110,637,309  34,684,903  38,128,509  3,443,607  145,180,831  145,180,831  0  2,978,665  10,570,904  4/12/2010 11/30/2014         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and the advancement of funds 
from 15‐17.

I1 153160A SR 531/43rd Ave NE to 67th Ave. NE ‐ Widening 535,000  661,400  435,599  604,270  168,670  1,417,699  1,417,699  0  7,458  8/4/2014 6/28/2017         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 153915A SR 539/Lynden‐Aldergrove Port of Entry Improvements     7,421,197  7,462,296  41,099  8,902,808  8,898,676  (4,132) 590,724  10/14/2013 3 11/3/2014         X

I1 1BI1001 SR 520/Bellevue Corridor Improvements ‐ East End     3,560,181  3,757,070  196,888  4,500,000  4,500,000  0  493,308          X

I1 200291O US 2/N Wenatchee ‐ Easy Street Feasibility Study     6,615  6,615  6,750  6,750  2          X
New project that provides state match to local 
federal funds.

I1 300302F SR 3/SR 304 ‐ Interchange Improvements     370,000  434,124  64,124  500,000  500,000  0  75,001  8/29/2016 6/1/2017         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 300344C SR 3/Belfair Bypass ‐ New Alignment 15,000,000  392,894  392,894  14,960,412  14,960,412  0  7,378          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 300344D SR 3/Belfair Area ‐ Widening and Safety Improvements     8,809,997  8,809,996  (0) 18,153,167  19,258,163  1,104,996  2,103,796  2/25/2013 12 5/25/2014 18          X

The increase in total is due to revised project limits, 
which resulted in additional time required to review 
and approve Right of Way Plans in order to proceed 
with acquisitions. 

I1 300504A I‐5/Tacoma HOV Improvements (Nickel/TPA) 90,998,635  765,152,090  299,630,246  174,464,674  (125,165,572) 1,478,394,118  1,478,104,194  (289,924) 28,979,180  19,333,822  3/28/2005 9/30/2022 2,782,001 6/24/2013 1,693,757 7 X
Expenditures are being deferred due to the 
difficulties in obtaining permits.

I1 300596L I‐5/Vicinity of Center Dr ‐ Interchange Improvements     645,000  645,000  0  891,998  893,171  1,173      6/4/2018 1/31/2019         X

I1 300596S I‐5/JBLM Corridor ‐ Early Design     4,297,000  5,493,382  1,196,382  5,850,000  5,850,000  0  890,017          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 300596T I‐5/SR 510 to SR 512 ‐ Mobility Improvements     14,971,957  15,706,993  735,037  21,881,123  21,881,122  (1) 4,169,096  6/3/2013 4/30/2015 1,339,355 2/4/2013 1,104,454 9 X
The 13‐15 increase is due to advancement of funds 
from 15‐17 to reflect expected delivery.

I1 301639C SR 16/Rosedale St NW Vicinity ‐ Frontage Road     161,317  (161,317) 423,051  423,051  0      3/17/2014 35 11/30/2014 36          X
Remainder of PE funds have been deferred out to 
2016.  RW and CN are unfunded.
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I1 310107B US 101/Shore Rd to Kitchen Rd ‐ Widening 5,712,000  5,366,094  24,214,410  28,557,694  4,343,283  54,300,667  55,700,180  1,399,513  7,830,039  9/17/2012 5/15/2014 33,989,673 11/21/2012 27,069,690 9 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total cost increase is due to a 
variety of issues such as delayed rw possession, 
delayed utility relocation, more groundwater than 
anticipated and discovery of a large amount of 
unsuitable material that needed to be disposed of 
and replaced.

I1 316718H SR 167/Tacoma to Puyallup ‐ New Freeway     2,240,000  2,217,855  (22,145) 3,000,000  3,000,000  0  187,110          X

I1 316718S SR 167/Tolling Feasibility Study     307,784  307,784  1,000,000  1,009,453  9,453  22,913          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 330216A SR 302/Elgin Clifton Rd to SR 16 ‐ Corridor Study 5,000,000  82,882  82,882  2,500,000  2,500,000  0  15,490          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 400506A I‐5/Columbia River Crossing/Vancouver ‐ EIS 55,075,000  81,787,500  4,635,382  (77,152,118) 296,113,500  186,282,428  (109,831,072) 1,580,475          X

Funding provided by the 2013 Legislature was vetoed 
by the Governor.  Funding is required to pay 
remaining expenditures, archive materials and shut 
the project down in an orderly fashion.

I1 400506H I‐5/NE 134th St Interchange (I‐5/I‐205) ‐ Rebuild Interchange 40,000,000  54,999,998  31,208,272  32,479,810  1,271,538  94,767,712  92,970,983  (1,796,729) 3,400,000  10,027,309  5/2/2011 12/31/2014         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project total decrease is the result 
of savings due to unrealized project risks.

I1 400508W I‐5/Mellen Street I/C to Grand Mound I/C ‐ Add Lanes     86,397,141  58,725,574  (27,671,567) 182,409,458  158,339,216  (24,070,242) 6,030,000  12,701,065  2/8/2010 12/18/2014 56,786,330 6/24/2013 48,221,444 5 X
Biennial and total decrease is due to Construction 
and Right of Way on the stage 2 Mellen to Blakeslee 
Jct. project was less than anticipated. 

I1 420511A
I‐205/Mill Plain Interchange to NE 18th St ‐ Build Interchange ‐ 

Stage 2
    34,819,378  23,555,624  (11,263,753) 94,170,225  65,094,723  (29,075,502) 1,820,000  1,015,088  4/28/2014 12/22/2016         X

Biennial and total decrease is due to The Project 
Office completed a VE and CRA exercise recently. The 
Estimate was decreased per recommendations of the 
CRA and VE study.

I1 450208W SR 502/I‐5 to Battle Ground ‐ Add Lanes 15,000,000  65,000,000  46,829,116  22,383,135  (24,445,981) 87,779,001  86,779,000  (1,000,001) 4,187,650  4/23/2012 10/15/2015 12          X

Biennial decrease is due to the time needed to 
acquire approximately 180 parcels. The OC date 
delayed a full year.  The total decrease is due to a 
revised project estimate.

I1 501210T
US 12/Nine Mile Hill to Woodward Canyon Vic ‐ Build New 

Highway
    2,449,870  2,461,375  11,505  5,322,497  5,338,628  16,131  179,572          X

I1 508208O
I‐82/US 12 Interchange to Yakima Ave ‐ Add lanes and Replace 

Bridges
    1,490,000  1,417,489  (72,511) 2,000,000  2,000,000  0  118,121          X

I1 600010A US 395/North Spokane Corridor     68,150,642  85,068,904  16,918,262  224,445,523  224,452,961  7,438  11,591,988  2/18/2014 11/21/2015 15,958,985 8/3/2012 14,045,943 5 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 609049B I‐90/Spokane to Idaho State Line ‐ Corridor Design 2,018,200  5,309,872  5,008,033  (301,840) 10,509,746  10,509,746  0  217,949          X
Funding is reaged into 15‐17 based on an updated 
project expenditure plan.

I1 809936Z SR 99/Alaskan Way Viaduct ‐ Replacement 2,179,979,000  894,638,621  893,825,597  (813,024) 3,145,030,725  3,145,030,725  (0) 157,663,646  12/7/2009 12/24/2015         X

I1 816701C
SR 167/8th St E Vic to S 277th St Vic ‐ Southbound Managed 

Lane
    11,696,395  9,914,983  (1,781,412) 82,005,000  82,005,066  66  1,172,961  11/10/2014 6/30/2017         X

Expenditures are being deferred into 15‐17 to align 
with the current delivery schedule.

I1 816701E SR 167/Express Toll Lanes Continuous Access     536,400  536,400  536,400  536,400  11,980  *4/7/2014 *4/1/2015         X
New Project funded mainly from the federal Value 
Pricing Pilot program.

I1 840501C I‐405/Tukwila to Lynnwood ‐ Analysis 7,818,346  87,608  87,608  7,327,998  7,327,998  0  55,554          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 850901F SR 509/I‐5 to Sea‐Tac Freight & Congestion Relief 30,000,000  4,585,997  5,273,279  687,282  31,537,748  31,537,748  0  221,079  *6/5/2006 *9/30/2009         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 8BI1002 I‐405/Kirkland Vicinity Stage 2 ‐ Widening (Nickel/TPA)     168,124,220  189,198,463  21,074,243  382,735,339  382,744,902  9,563  39,225,477  33,272,372          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 8BI1003 SR 520/ Bridge Replacement and HOV (Nickel/TPA) 553,242,000  926,722,496  958,911,397  32,188,901  2,580,235,663  2,735,037,000  154,801,337  129,699,869  190,502,453  20,639,667 4/18/2013 22,129,243 4 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and increases in the project due to 
pontoon design errors.

I1 L1000033 Lake Washington Congestion Management     3,535,712  3,535,712  87,866,608  87,302,716  (563,892) 555,328          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project is estimated to be 
completed under budget.

I1 L1000054 SR 520 Avondale Rd and 405     0  500,000  500,000  0  7,528          X

I1 L1000059 SR 523 Corridor Study     254,645  254,645  312,500  312,500  0  20,251          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 L1100048 31st Ave SW Overpass Widening and Improvement     1,100,000  942,840  (157,160) 1,100,000  1,100,000  0              X

I1 L2000054 ITS/Canadian Border Planning     300,000  397,214  97,214  1,548,441  1,298,834  (249,607) 59,564          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total decrease is due to scope of 
work completed under budget.

I1 L2200087 I‐5/Marvin Road Interchange Study     657,325  620,218  (37,107) 1,100,000  1,100,000  0  1,215          X

I1 L2200093 SR 305/ Suquamish Way Intersection Improvements     588,368  588,368  781,250  750,000  (31,250) 38,734          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 0BI2002 Intersection & Spot Improvements 168,653,000  141,228,918  38,692,761  51,306,806  12,614,045  148,711,298  148,555,796  (155,502) 450,000  18,728,654  163,693 7/16/2012 164,323 3 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total cost decrease is due to 
various project estimate revisions.

I2 0BI2003 Guardrail Retrofit Improvements     0  3,629,385  3,629,385  (0)     6/30/2011         X
I2 0BI2005 Median Cross‐Over Protection Improvements 144,688  0  12,973,955  12,984,261  10,306              X

I2 0BI2008 Rumble Strip Improvements 14,000  0  4,658,103  4,650,649  (7,454)             X
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I2 0BI2009 Redirectional Landform Improvements     598,952  661,487  62,535  2,542,584  2,445,633  (96,951) 520,698  195,159 12/10/2012 179,962 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Total cost decrease is due to using 
cable barriers instead of guardrail on some projects.

I2 102029S SR 20/Sharpes Corner Vicinity ‐ New Interchange 19,150,000  40,709  40,709  23,605,649  23,475,898  (129,751) 40,709  1/5/2015 1/31/2017         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 200201J US 2/East Wenatchee N ‐ Access Control 360,000  335,567  335,567  364,000  364,000  0  1,926          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 201701G SR 17/Adams Co Line ‐ Access Control 80,000  64,680  64,680  81,000  102,050  21,050              X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  The total increase is related to 

h f h
I2 202801J SR 28/E Wenatchee ‐ Access Control 3,040,000  34,559  44,552  9,993  3,041,000  3,040,000  (1,000)             X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 228201D SR 282/Ephrata ‐ Safety 90,000  38,386  123,493  85,107  123,493  123,493  0      11/18/2013 10/31/2014         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 310116D US 101/Lynch Road ‐ Safety Improvements 1,000,000  227,360  259,752  32,392  1,000,000  1,000,000  0      5/5/2010 6/28/2014         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 316218A SR 162/Orting Area ‐ Construct Pedestrian Tunnel     482,890  589,796  106,906  850,000  850,000  0              X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 330215A
SR 302/Key Peninsula Highway to Purdy Vic‐Safety & 

Congestion
5,000,007  3,410,261  4,202,393  792,132  6,538,308  6,579,667  41,359  545,208  10/28/2013 11/30/2014         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 518202T I‐182/Road 68 Interchange ‐ Interstate Safety     31,353  (31,353) 35,267  (35,267)     3/4/2013 10/25/2013         X Project was added to programmatic BIN

I2 619509I US 195/Cheney‐Spokane Rd to Lindeke St ‐ New City Arterial 1,750,000  1,283,488  1,471,741  188,252  3,132,950  3,132,950  0  29,428          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 L1000034 Alaskan Way Viaduct ‐ Automatic Shutdown     530,114  530,114  4,219,581  4,229,163  9,582  31,080          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I2 L2200042 SR 20 Race Road to Jacob's Road     2,670,102  2,991,189  321,087  3,344,360  6,026,802  2,682,442  176,397          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  The increase in total is due to 
revising the design solution to include improving the 
Morris Road Intersection with SR 20 by realigning the 
Parker/Morris Road Intersection and construct safety 
improvements at the Transfer Site.

I2 L2200086 US 395/Lind Road Intersection     41,241  299,359  258,118  717,248  645,315  (71,933) 276,733  525,118 3/21/2013 442,293 4 X Project is estimated to be completed under budget.

I2 L2200092 SR 150/No‐See‐Um Road  Intersection‐ Realignment     150,211  145,352  (4,859) 561,458  561,458  0  135,896          X

I3 101822A SR 18/Issaquah/Hobart Rd to Tigergate ‐ Add Lanes 22,000  3,021,784  158,720  142,633  (16,088) 3,021,784  3,021,784  0  27,878          X
More was accomplished in 11‐13 than originally 
estimated.

I3 101826A SR 18/Tigergate to I‐90 ‐ Add Lanes 19,000  3,019,298  162,438  153,824  (8,614) 3,019,298  3,019,298  0  25,394          X
I3 209703H US 97/North of Brewster ‐ Passing Lane     1,611,925  1,230,238  (381,688) 1,836,925  1,452,183  (384,742) 1,147,930  2/4/2013 11/12/2013 1,105,122 3/13/2013 979,500 5 X Decrease is due to good bids.

I3 400515A
Chehalis River Basin Flood Protection Project ‐ OFM/WSDOT 

Agreement
    2,700,000  2,700,000  0  2,700,000  2,700,000  0  24,304          X

Project is appropriated through the General Fund 
Capital budget.  Work is accomplished through an 
agreement with OFM.  Expenditures will reside with 
OFM.

I3 508201S I‐82/South Union Gap I/C ‐ Improvements 152,250  1,775,601  1,896,615  121,014  3,152,633  3,152,633  0  123,999          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I3 508208M I‐82/Red Mountain Vicinity ‐ Pre‐Design Analysis     1,672,622  2,060,818  388,196  2,664,233  2,943,427  279,194  297,216          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and total increase is due to Benton 
County transfer of federal earmark to the project. 

I3 509004U I‐90/Ellensburg Interchange ‐ Feasibility Study 869,838  48,963  48,963  605,817  355,000  (250,817)             X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  This project funded a feasibility 
study for an interchange which concluded that an 
interchange was not warranted and improvements 
to the local roads should be done instead.  A majority 
of the funding is from a federal earmark for a new 
interchange and cannot be used on the study's 
recommendation.

I3 509009B
I‐90/Snoqualmie Pass East ‐ Hyak to Keechelus Dam ‐ Corridor 

Improvement
387,700,000  117,402,832  99,813,043  (17,589,789) 551,410,014  551,410,013  (2) 19,500,000  29,917,117  10/5/2009 6/30/2015         X

13‐15 expenditures re‐aged per the current delivery 
plan.

I3 L1100045 SR 518/Des Moines Memorial Drive     1,900  1,900  250,000  249,127  (873) 2,534          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I3 PASCO US 12/A St and Tank Farm Rd Interchange planning     74,283  74,283  300,700  301,634  934  3,450          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 099902N Project Reserve ‐ Noise Reduction     1,500,000  1,500,000  0  7,129,000  7,129,000  0              X

I4 099955F Fish Passage Barriers (TPA) 643,000  1,141,344  18,470,000  5,313,644  (13,156,356) 43,759,238  42,462,072  (1,297,166) 2,920,706  7/5/2005 6/30/2017 1,452,066 3/21/2013 995,504 7 X Biennial decrease is due to deferring Anderson Creek 
d d k k f d

I4 0BI4001 Fish Passage Barrier and Chronic Deficiency Improvements 4,973,000  6,092,157  34,748,448  34,980,360  231,912  90,919,302  106,741,989  15,822,687  7,456,937  521,000 1/14/2013 351,486 12 X

In total, fish passage barrier funding is the same, 
however there are movements between the various 
BINs to move funding and allow for an increase 
scoping effort in 13‐15.

I4 0BI4003 Stormwater & Mitigation Site Improvements 89,000  399,964  3,953,000  6,420,018  2,467,018  33,840,675  32,769,688  (1,070,987) 535,206          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  The total was decreased due to 
under utilization in 11‐13.

I4 0BI4ENV Environmental Mitigation Reserve ‐ Nickel/TPA     2,806,366  3,023,288  216,922  11,497,974  11,973,757  475,783  247,852          X
Project increases due to transfer of various 
mitigation activities from nickel and TPA projects.
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I4 310141H US 101/Hoh River (Site #2) ‐ Stabilize Slopes     3,160,716  7,762,051  4,601,335  9,616,000  9,419,201  (196,799) 200,529  12/8/2014 ‐10 10/15/2015 (12)         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 310408B SR 104/Hood Canal Bridge ‐ Noise Study     71,572  71,572  150,000  150,000  0  4,131          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I4 400506M I‐5/Chehalis River Flood Control 30,000,000  30,000,000  457,000  1,885,905  1,428,905  6,754,806  6,788,739  33,933  (223) 3/19/2012 10/18/2013 14          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Completion date extended to 
accommodate additional work funded through a 
local agreement.

P1 0BP1001 Chip Seal Roadways Preservation 1,386,000  6,910,434  44,518,282  64,258,121  19,739,839  172,241,286  196,721,281  24,479,995  13,267,630  7/1/2009 6/30/2011 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and adding the overprogrammed 
projects to the BIN.  Total cost increase is due to 
adding future stand alone projects and 
overprogrammed to the BIN.

P1 0BP1002 Asphalt Roadways Preservation 13,898,000  33,892,822  91,225,206  180,909,506  89,684,300  1,043,186,617  1,187,444,327  144,257,710  36,335,336  X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and adding the overprogrammed 
projects to the BIN.  Total cost increase is due to 
adding future stand alone projects and 
overprogrammed to the BIN.

P1 0BP1003 Concrete Roadways Preservation     22,550,937  20,839,749  (1,711,188) 324,444,508  322,241,682  (2,202,826) 8,984,260  X Completed projects removed from the list.

P1 0BP1004 Safety Features Preservation 240,000  1,086,042  926,262  (159,780) 11,683,947  7,430,370  (4,253,577) 836,323  X

Anticipated 2015‐17 work is assumed to be 
performed under the 0BP3007.

P1 109936G
SR 99/Spokane St Br to Alaskan Way Viaduct ‐ Concrete Pavm't 

Rehab
1,417,000  1,460,086  2,052,302  2,129,052  76,750  2,107,139  2,187,075  79,936  57,856  2/18/2014 12/7/2014         X

P1 150916A
SR 509/S Normandy Rd Vic to S Normandy Rd Wye Connection ‐

Paving
727,000  366,331  733,924  491,552  (242,372) 1,914,288  1,979,331  65,043  (818) 11/22/2010 12/31/2013 24          X

This work was originally to be part of a City widening 
project.  The City abandoned the widening portion of 
the work and WSDOT is moving forward with paving 
this section of 509.  The cost increase and delay is 
switching the project from a City lead to a WSDOT 
stand alone project.

P1 152218D SR 522/Hall Rd Vicinity to Kaysner Way ‐ Paving     500,000  500,000  0  1,051,197  1,049,938  (1,260)     11/22/2010 6/28/2014         X

P1 501401M SR 14/SR 221 to 2 Miles E of Christy Rd ‐ Paving     5,539,236  (5,539,236) 5,539,236  (5,539,236)     2/11/2013 10/25/2013         X Project was added to programmatic BIN

P1 508207F I‐82/Badger Road Interchange ‐ Chip Seal 552,198  359,435  367,591  8,155  438,013  438,012  (1) 39,400  11/18/2013 11/21/2014         X
P1 508207G I‐82/Locust Grove Road Interchange ‐ Chip Seal 360,819  182,898  185,983  3,086  228,151  228,149  (2) 14,913  11/18/2013 11/21/2014         X
P1 508207T I‐82/US 12 to Valley Mall Blvd Vic ‐ Paving     3,133,597  3,322,632  189,035  3,760,338  3,767,088  6,750  3,223,018  10/15/2012 2 10/1/2013 3,039,629 1/22/2013 2,671,717 2 X

P1 5BP1001 I‐90/Concrete Rehabilitation (Nickel)     3,216,759  4,332,825  1,116,066  52,262,149  40,169,685  (12,092,464) 383,782          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P1 800515C Concrete Rehabilitation Program (Nickel) 144,600,000  25,669,148  27,669,148  2,000,000  192,378,356  192,258,680  (119,676) 268,770  *7/7/2014 *5/31/2023         X
The increase in 2013‐15 is due to advancing work 
from 15‐17.

P2 000061M I‐5/Downtown Seattle Sign Bridges     967,063  1,571,762  604,699  1,931,921  2,428,201  496,280  944,926  9/4/2012 12/15/2013 4,611,227 1/29/2013 4,878,672 4 X
Increase in total is due to a higher than expected 
contract bid.

P2 099955H Seismic Bridges Program ‐ High & Med. Risk (TPA)     1,545,955  293,864  (1,252,091) 53,106,000  51,100,869  (2,005,131) 29,437          X Decrease in total is due to various project savings.

P2 0BP2001 Bridge Replacement Preservation 39,685,000  38,545,488  5,213,298  5,393,967  180,669  36,908,288  76,419,212  39,510,924  1,080,424  X
 Increase in total is due to adding SR 548/Dakota 
Creek Bridge and SR 107/Slough Bridges to BIN.

P2 0BP2002 Bridge Repair Preservation 1,050,000  13,350,499  87,510,748  100,030,813  12,520,065  192,717,504  237,605,780  44,888,276  32,419,818  X
 Increase in total is due to Skagit River Bridge and 
addtion of 4 other previously stand alone projects to 
the BIN.

P2 0BP2003 Bridge Scour Prevention Preservation 5,501,000  485,798  657,050  455,839  (201,211) 11,245,639  10,442,616  (803,023) 73,423  X
Decrease in total is due to deferring SR 821/Lower 
Wilson Creek ‐ Scour Repair out of the 10 year plan.

P2 0BP2004 Bridge Seismic Retrofit Preservation 4,374,000  6,591,362  46,021,021  39,596,508  (6,424,513) 53,661,067  50,686,452  (2,974,615) 3,513,871  X
Decrease in total is due to reduced engineers 
estimates on various projects.

P2 100562S I‐5/Spokane Street Interchange Vicinity ‐ Special Bridge Repair 2,390,449  1,328,330  1,129,036  (199,294) 5,200,529  4,252,600  (947,929) 75,955  7/2/2012 4/1/2013 15  2,562,993 8/15/2012 2,400,400 4 X

Project was completed under budget.  Completion 
date was delayed to accommodate delivering the 
project in two phases rather than one.

P2 100595E I‐5/Nooksack River Bridges ‐ Painting 665,000  671,897  4,184,855  4,321,506  136,652  4,362,404  4,362,405  1  236,274  3/3/2014 11/15/2014         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 100923C SR 9/Getchell Road Bridge ‐ Seismic 155,000  204,811  244,096  167,278  (76,818) 412,532  329,387  (83,145) 149,308  3/11/2013 3 9/30/2013 4          X
Project decrease is due to good bids.  Completion 
date delayed per contractor's revised schedule.

P2 100934R SR 9/Pilchuck Creek ‐ Replace Bridge     10,889,400  10,246,423  (642,977) 17,840,630  17,840,630  0  2,000,000  3,509,867  7/23/2012 7/11/2014 12,204,446 10/9/2012 8,891,324 12 X
More work was accomplished in 11‐13 than originally 
estimated.

P2 101812M SR 18/Green River (Neely) Bridge ‐ Painting     1,555,814  1,555,814  0  1,555,814  1,555,814  0  57,535  4/7/2014 9/19/2014         X

P2 109935A SR 99/Spokane St Bridge ‐ Replace Bridge Approach     5,948,019  6,662,418  714,399  11,296,000  11,303,128  7,128  3,747,442  10/1/2012 10/1/2014 12,395,530 11/29/2012 9,213,158 9 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 109947B SR 99/George Washington Bridge ‐ Painting 2,591,000  11,968,703  21,814,277  21,891,717  77,440  50,146,069  50,146,069  0  73,660  1/13/2014 9/16/2020 (28)         X
P2 215301E SR 153/Methow River Bridge ‐ Deck Rehabilitation 1,034,023  111,819  110,732  (1,087) 1,490,201  1,490,200  (1)     11/23/2015 9/22/2016         X

P2 310710B SR 107/Chehalis River Bridge ‐ Seismic Retrofit     242,992  1,389,390  1,146,398  1,249,430  1,927,895  678,465  1,092,167  1/14/2013 2 6/30/2013 6  1,395,104 4/22/2013 1,131,004 5 X

The increase in 2013‐15 and total is due to an 
updated project estimate.  Project was delayed to 
allow proper time for agency review of the 
consultant design package.
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P2 316219A SR 162/Puyallup River Bridge ‐ Replace Bridge     10,641,821  5,339,502  (5,302,319) 15,562,728  15,564,042  1,314  44,356  12/16/2013 9 4/29/2015 11          X
Project delay is due to environmental permitting 
issues.  The advertisement and completion date have 
been delayed.

P2 316725A SR 167/Puyallup River Bridge ‐ Bridge Replacement     28,418,840  27,439,776  (979,064) 30,108,056  30,774,118  666,062  2,583,891  7/8/2013 ‐1 9/30/2014 13          X

The project schedule and expenditure plan were 
revised to align with the current delivery plan. The 
increase in total is due to added inflation due to the 
extra time needed to go through the Section 106 
process.

P2 400612A SR 6/Rock Creek Br E ‐ Replace Bridge     7,024,939  5,587,891  (1,437,049) 8,767,000  10,167,664  1,400,664  314,641  4/15/2013 8 9/15/2014 12          X

The project schedule and aging were revised to align 
with the current delivery plan. Late geotechnical 
design changes revealed the need for additional right 
of way.

P2 400612B SR 6/Rock Creek Br W ‐ Replace Bridge     5,396,335  3,907,548  (1,488,787) 6,982,781  7,282,607  299,826  99,840  4/15/2013 8 9/15/2014 12          X

The operationally complete date delay and cost 
increase is due to the delay in right‐of‐way plan 
approval, geotechnical recommendations, and 
permitting.

P2 400694A SR 6/Willapa River Br ‐ Replace Bridge 3,411,000  6,555,036  5,377,240  (1,177,796) 9,280,529  7,099,036  (2,181,493) 3,041,717  1/7/2013 2 6/18/2015 (7) 4,620,716 4/29/2013 4,077,490 8 X Project was completed under budget.

P2 410104A US 101/Middle Nemah River Br ‐ Replace Bridge 1,116,000  2,454,553  2,843,634  389,081  4,887,309  4,882,310  (5,000) 1,543,337  6/25/2012 8/22/2014 3,367,989 7/31/2012 3,253,051 8 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 410110P Astoria‐Megler Bridge ‐ South End Painter     6,450,101  6,305,108  (144,993) 21,038,960  22,241,734  1,202,774  3,745  4/16/2012 5/1/2014         X
Project cost increase due to updated cost estimate 
and schedule provided by ODOT.

P2 410510A SR 105/Smith Creek Br ‐ Replace Bridge     5,637,902  3,588,322  (2,049,580) 9,941,419  9,941,419  0  1,324,189  6/25/2012 9/1/2014 16,577,948 8/31/2012 15,345,188 8 X
More work was accomplished in 11‐13 than originally 
estimated.

P2 410510B SR 105/North River Br ‐ Replace Bridge     6,744,849  6,186,672  (558,176) 13,074,079  13,067,501  (6,578) 3,027,529  6/25/2012 9/1/2014 16,577,948 8/31/2012 15,345,188 8 X
More work was accomplished in 11‐13 than originally 
estimated.

P2 414210A SR 142/Glenwood Road Vicinity ‐ Replace Failing Box Culvert     288,393  252,981  (35,413) 448,710  433,132  (15,578) 245,419  4/8/2013 4 11/27/2013         X
More work was accomplished in 11‐13 than originally 
estimated.

P2 L2000018 SR 9/Snohomish River Bridge ‐ EIS     175,918  175,918  1,500,000  1,500,038  38  102,093          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P2 TNBPRES SR 16/Tacoma Narrows Bridge R&R ‐ Preservation     195,008  195,008  23,635,575  37,077,806  13,442,231              X
The budget was revised to reflect an updated R&R 
plan.

P3 099906Q Set Aside for Local funds ‐ Preservation     4,000,000  4,000,000  0  32,000,000  32,000,000  0              X
P3 099907Q Set Aside for Federal Discretionary Funds ‐ Preservation     10,000,000  10,000,000  0  80,000,000  80,000,000  0              X

P3 099915E
Safety Rest Areas with Sanitary Disposal ‐ Preservation 

Program
4,323,688  300,000  59,224  (240,776) 6,018,816  5,778,040  (240,776) 6,773  7/6/1999 6/30/2003 (24)         X

Projects completed under budget.

P3 099960K Emergency Slide & Flood Reserve     20,000,000  20,000,000  0  179,961,000  179,961,000  0      7/2/2007 6/30/2009         X

P3 099960P
Statewide Safety Rest Area Minor Projects and Emergent 

Needs
579,000  761,684  137,009  126,009  (11,000) 3,569,849  3,537,848  (32,001) 9,844  7/7/2003 6/30/2005         X

Projects completed under budget.

P3 0BP3001 Emergency Relief Preservation 5,461,000  13,933,241  710,260  2,065,834  1,355,573  28,509,427  22,634,324  (5,875,103) 1,797,601          X
Programmatic BIN. Reduced to projects being 
completed and dropped off.

P3 0BP3002 Unstable Slopes Preservation 3,383,000  2,316,993  7,828,257  6,916,747  (911,510) 36,407,390  33,147,714  (3,259,677) 2,580,279  X
Programmatic BIN. Reduced to projects being 
completed and dropped off.

P3 0BP3003 Major Electrical Preservation 2,173,000  1,728,588  13,988,679  11,065,085  (2,923,594) 39,630,543  28,802,641  (10,827,902) 4,446,653  X
Programmatic BIN. Reduced to projects being 
completed and dropped off.

P3 0BP3004 Major Drainage Preservation 3,416,000  454,190  7,513,737  6,947,625  (566,112) 21,710,639  16,987,932  (4,722,708) 4,757,893  X
Programmatic BIN. Reduced to projects being 
completed and dropped off.

P3 0BP3005 Rest Areas Preservation     3,172,774  3,830,719  657,945  10,006,823  10,357,922  351,099  665,676  X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and the total increase is future 
projects were identified and added to the BIN.

P3 0BP3007 Statewide Paving Project Basic Safety Features     6,309,034  6,309,034  57,954,017  7,250,000  (50,704,017) 13,058          X
Funds are moved from paving projects to address 
basic safety features per agreement with FHWA.

P3 100555B
I‐5/Smokey Point NB/SB Safety Rest Area ‐ RV Sewage System 

Rehab
427,400  117,638  117,638  137,658  137,658  0      7/16/2012 14 10/31/2012 14          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project delayed due to 
negotiations with the City of Arlington for sewer 
connections.

P3 200200V US 2/Stevens Pass West ‐ Unstable Slopes 3,940,948  3,569,974  3,061,766  (508,208) 7,290,800  7,290,800  0  2,286,776  11/7/2011 10/1/2014         X
More work was accomplished in 11‐13 than originally 
estimated.

P3 311240A
SR 112/Deep Creek to West Twin River ‐ Unstable Slope 

Corridor Study
    11,108  27,559  16,451  341,701  341,900  199  7,000          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P3 401206E US 12/Rimrock Lake Vicinity ‐ Stabilize Slope 1,261,187  47,278  47,278  1,920,262  1,920,259  (2) 7,781  12/7/2015 12/30/2016         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

P3 501216B
US 12/East of Clear Creek Falls Viewpoint ‐ Emergency Rd 

Washout Repair
    542,000  542,000  542,000  542,000      *4/7/2014 *10/24/2014         X

Emergency repair project added to program.

Q3 000005Q Reserve funding for Traffic Operations Capital Projects 26,400,000  4,013,192  8,822,000  4,808,808  75,914,254  60,729,582  (15,184,672)     *11/8/2010         X

This is a programmatic BIN for Traffic Operation 
Capital Projects.  As funding is received from local 
agencies and projects are programmed for delivery, 
this funding reserve is reduced.

Q3 000510Q CVISN‐CVISN‐Deployment Stations along I‐5, I‐90, and I‐82     444,248  444,248  3,200,001  3,201,086  1,085  97,075          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 000515Q Expanded CVISN‐automated Infrared Roadside Screening     469,000  1,000,000  531,000  1,000,000  1,000,000  0  33,026          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 100519Q I‐5/Express Lanes Enhancements     300,000  300,000  0  300,000  300,000  0      9/3/2013 4/30/2015         X

Q3 100520Q I‐5/NB Collector Distributor at I‐90 Vicinity ‐ Ramp Metering     530,000  (530,000) 530,000  (530,000)     4/7/2014 11/3/2014         X
WSDOT received a PSRC grant that will incorporate 
the original scope of this project so PIN 100520Q is 
no longer necessary.

Q3 100528Q I‐5/SB N 145th St Vicinity ‐ Variable Message Sign Installation     530,000  530,000  530,000  530,000      *4/7/2014 *10/5/2015         X
The funding from 100520Q was redirected to 
100528Q Install a VMS on Southbound I‐5 at N 145th 
vicinity.
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Q3 102020Q SR 20/Oak Harbor and SR 20 Spur to I‐5 ‐ Signal Integration     500,000  500,000  0  500,000  500,000  0      10/21/2013 3 6/30/2015         X

Q3 140541Q I‐405/SB Coal Creek Interchange ‐ ITS Improvements     320,000  320,000  0  320,000  320,000  0      11/4/2013 4 8/1/2014         X
Q3 200001I NCR  700 MHz Radio System Expansion     100,000  100,000  0  100,000  100,000  0              X

Q3 200004N
Stage 2 ‐ NCR Basin ITS Communications and Travelers 

Information
    71,582  71,582  85,000  85,000  0  4,781          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Q3 200202T US2/Stevens Pass ‐‐ ITS Emergency Power     288,000  240,000  (48,000) 288,000  240,000  (48,000)     5/27/2014 5 11/20/2014         X The project estimate was revised.
Q3 300543Q I‐5/Trosper Road to Marvin Road ‐ Signal Upgrade     357,330  357,330  358,140  358,140  23,714  *1/27/2014 *6/16/2014         X New project funded mainly by local CMAQ grant.
Q3 351207Q SR 512/SR 7 to I‐5 ‐ Congestion Management     1,230,000  1,230,000  0  1,230,000  1,230,000  0      2/10/2014 3 9/14/2014 3          X
Q3 400515Q I‐5/I‐205 Bi‐State Corridor Travel Time ‐ Add Signing     951,000  951,000  951,000  951,000  4,346  *4/21/2014 *1/30/2015         X New project funded by CMAQ and State match.

Q3 401413Q SR 14 Traveler Information, 164th Ave to NW 6th Ave     1,400,000  155,000  (1,245,000) 1,400,000  1,400,000  0      6/2/2014 11 11/17/2014 15          X
The PE start delay and competing higher priorities 
along with the limited workforce caused the Ad and 
OC date to shift into next bien.

Q3 450313Q
SR 503 Traveler Information ‐ Incident Management and 

Communications
    976,000  991,401  15,401  1,000,000  1,000,000  0  50,209  1/21/2014 1 6/11/2014 7          X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Dates were shifted out due to 
delays in getting environmental permits.

Q3 509050Q I‐90/Snoqualmie Summit and Ryegrass ‐ Traveler Information     175,000  175,000  0  175,000  175,000  0              X

Q3 600227Q US 2/Hayford Rd to I‐90 ‐ ITS     400,000  400,000  0  400,000  400,000  0      10/6/2014 6/30/2015         X
Q3 609049Q I‐90 CCTV Upgrades     120,000  120,000  0  120,000  120,000  0      2/17/2015 6/30/2015         X

Q3 619501Q
US 195/Hatch Rd to Cheney‐Spokane Rd ‐ Congestion & Safety 

Mngmnt ‐ ITS
    1,587,360  1,587,360  1,619,816  1,619,816  56,479  *10/28/2013 *6/30/2014         X

New project funded by CMAQ and State match.

W1 900001G Point Defiance Tml Preservation     2,930,542  3,192,764  262,222  15,271,672  15,271,672  0  48,669  4/22/2013 2/10/2019         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900001H Point Defiance Tml Improvement     125,086  125,086  1,188,767  989,143  (199,625) 21,373  8/23/2010 9/21/2012 451,054 1/18/2013 399,949 2 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement  as well as bridge seat seismic 
retrofit savings.

W1 900002H Tahlequah Tml Improvement     56,785  56,785  1,277,806  1,129,960  (147,845) 17,184  5/23/2011 10/14/2011 451,054 1/18/2013 399,949 2 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement  as well as bridge seat seismic 
retrofit savings.

W1 900005N Fauntleroy Tml Improvement     371,482  371,482  630,754  631,119  365  8,596  1/3/2012 7/18/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900006S Vashon Tml Preservation     1,279,999  1,546,645  266,646  31,297,967  31,297,967  0  594,000  143,282  4/21/2014 5/1/2018         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900006T Vashon Tml Improvement     135,945  135,945  5,446,745  5,213,454  (233,291) 32,296  5/16/2011 10/27/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900010L Seattle Tml Preservation     11,587,698  14,390,113  2,802,415  322,461,649  322,291,904  (169,745) 39,800,000  1,050,750  5/26/2015 6/1/2020         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900010M Seattle Tml Improvement     500,000  1,805,502  1,305,502  10,137,666  9,937,954  (199,712) 461,655  6/20/2011 2/15/2013 175,248 7/30/2012 135,198 3 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900012K Port Townsend Tml Preservation     958,198  958,198  37,443,808  35,190,820  (2,252,988) 356,140  7/12/2010 1/30/2020 2,616,082 7/17/2012 3,068,815 5 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance was as a result 
of lower than anticipated construction bids and 
costs. 

W1 900012L Port Townsend Tml Improvement     186,830  186,830  2,532,936  2,247,186  (285,750) 105,097  6/1/2010 10/17/2012 112,345 5/13/2013 151,176 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance was as a result 
of lower than anticipated construction bids and 
costs. 

W1 900022I Lopez Tml Preservation     7,236  7,236  18,004,566  17,169,506  (835,060) 67  10/17/2011 10/14/2012 287,055 7/2/2012 264,869 4 X
The Lopez Island Floating Wingwall Rehabilitation 
project was completed under budget.

W1 900022J Lopez Tml Improvement     613,786  592,716  (21,070) 715,465  700,608  (14,857) 14,849  1/3/2012 7/18/2012         X
W1 900024F Shaw Tml Preservation     0  5,257,142  5,257,142  (0)     3/22/2010 10/14/2010         X

W1 900024G Shaw Tml Improvement     45,198  45,198  101,679  55,992  (45,687) 3,426  1/3/2012 7/18/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement.

W1 900026P Orcas Tml Preservation     1,098,458  1,098,458  0  14,036,865  13,839,943  (196,922) 603,647  4/29/2013 2/1/2019 1,361,272 6/3/2013 1,338,018 5 X

W1 900026Q Orcas Tml Improvement     163,618  206,777  43,159  1,434,019  1,386,340  (47,679) 9,100  4/11/2011 7/18/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. 

W1 900028U Friday Harbor Tml Preservation     2,478,241  2,774,891  296,650  18,418,989  18,403,367  (15,622) 938,817  4/29/2013 5/12/2014 1,361,272 6/3/2013 1,338,018 5 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900028V Friday Harbor Tml Improvement     140,803  140,803  1,073,626  1,026,035  (47,591) 35,609  9/4/2012 3/9/2013 295,878 7/16/2012 274,174 2 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 900040N Eagle Harbor Maint Facility Preservation 33,612,000  38,682,000  0  71,739,868  71,656,232  (83,636)     5/9/2011 1/24/2016         X

W1 900040O Eagle Harbor Maint Facility Improvement     44,212  44,212  2,078,997  2,111,026  32,029  686  4/2/2012 10/17/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.
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W1 902017K Coupeville (Keystone) Tml Preservation     93,802  247,852  154,050  17,425,078  17,425,079  0  3,493  11/2/2009 2/23/2017         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 902017M Coupeville (Keystone) Tml Improvement     74,036  74,036  1,637,224  1,471,010  (166,214) 36,607  1/3/2012 7/18/2012 44,080 3/27/2013 40,834 4 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement. Savings were applied to the 
tollbooth replacement and ADA Compliance projects 
which reflect unspent budget available upon 
completion.

W1 902020C Anacortes Tml Preservation     426,000  687,308  261,308  73,235,852  72,820,209  (415,643) 41,777  8/9/2010 11/10/2020 282,962 2/19/2013 257,365 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance was as a result 
of projected inflation savings realized from the 
advancement of construction on the project as well 
as lower than expected construction costs.

W1 902020D Anacortes Tml Improvement     2,258,416  2,258,416  23,736,134  23,645,345  (90,789) 497,007  5/9/2011 12/8/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 910413Q Edmonds Tml Preservation     0  23,381,889  23,378,500  (3,389)     5/23/2011 5/3/2012         X

W1 910413R Edmonds Tml Improvement     200,000  374,824  174,824  12,378,367  12,309,040  (69,326) 60,458  10/19/2009 2/15/2013 175,248 7/30/2012 135,198 3 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 910414P Kingston Tml Preservation     1,280,526  1,340,594  60,068  28,941,965  28,790,553  (151,412) 33,516  6/6/2011 4/12/2014         X

W1 910414S Kingston Tml Improvement     99,640  99,640  233,520  196,571  (36,949) 60,166  4/2/2012 10/17/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement.

W1 916008R Southworth Tml Preservation     930,149  1,439,242  509,093  23,380,550  23,380,551  1  103,083  5/22/2017 8/11/2019         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 916008S Southworth Tml Improvement     385,557  385,557  850,677  698,547  (152,130) 207,417  1/3/2012 2/10/2014 212,094 6/11/2013 188,451 3 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.  Project decrease is due to 
cancellation of bridge tower seismic project after 
determining the project was no longer needed.

W1 930410T Bremerton Tml Preservation     0  30,920,371  30,920,371  0  24,543  6/2/2008 2/24/2015         X

W1 930410U Bremerton Tml Improvement     62,178  62,178  401,120  322,780  (78,340) 54,263  11/1/2010 9/21/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement.

W1 930513G Bainbridge Island Tml Preservation     4,509,321  4,561,351  52,030  45,933,847  45,952,909  19,062  137,494  7/14/2014 2/24/2015         X

W1 930513H Bainbridge Island Tml Improvement     108,328  108,328  2,182,078  1,977,927  (204,150) 56,231  1/25/2010 9/21/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 952515O Mukilteo Tml Preservation     0  4,806,501  4,765,121  (41,380)     9/20/2010 6/18/2011         X

W1 952515P Mukilteo Tml Improvement     13,738,642  20,299,779  6,561,137  125,110,282  131,103,283  5,993,001  1,252,625  7/6/2010 6/28/2019         X

The increase in budget is due to additional 
earmarked federal funds available for the project 
that were mistakenly not included in the 2013 
enacted budget.

W1 952516S Clinton Tml Improvement     94,794  94,794  24,134,358  24,115,054  (19,304) 52,782  7/1/2016 6/30/2017         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 998901J WSF/Administrative Support ‐ Allocated to W1     2,722,000  2,488,000  (234,000) 19,379,696  18,599,398  (780,298) 239,357          X

Changes to Admin Support for W1 are considered in 
conjunction with changes to Admin Support for W2.  
Combined changes inlcude re‐appropriation of  11‐13 
funding for unfinished planning studies that will be 
completed in 13‐15 (shown in the W2 portion of Adm 
Support.

W1 998925A Security System Upgrades Placeholder for W1     102,812  2,368,154  2,265,342  153,999  2,368,154  2,214,155              X
New port security grant was added for access 
Control/Video Monitoring Improvements.

W1 L1000016 Primavera Project Management System     311,000  311,000  0  2,959,103  2,958,261  (842) 38,234          X

W1 L2000007 Terminal Project Support     4,956,000  5,907,962  951,962  39,937,543  38,655,226  (1,282,317) 931,693          X

The Asset Management. Design Standard Revisions, 
and the Maritime Security Inspection projects will be 
reappropriated since work is not completed. The 
Seismic study is an on‐going progress. The Technical 
support and TE Supervision, Office Support & 
Supplies projects have savings

W1 L2000041 Reservation System     2,160,800  2,171,916  11,116  6,027,000  6,027,000  1  201,591  6/1/2011 6/28/2019         X

W1 L2000042 Communications     1,639,000  1,854,352  215,352  3,519,000  3,519,000  (0) 146,282  12/19/2011 6/1/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W1 L2200083 ADA Visual Paging Project     1,000,000  1,297,851  297,851  2,200,000  2,200,000  0  58,171          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944401D MV Issaquah Preservation 13,491,000  15,353,000  1,597,099  1,597,099  0  38,468,055  38,455,438  (12,617) 18,780  2/20/2012 5/20/2012         X

W2 944401E MV Issaquah Improvement     50,000  204,110  154,110  1,690,070  1,662,015  (28,055) (11) 2/20/2012 5/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944402D MV Kittitas Preservation 17,190,000  13,916,000  1,102,662  1,102,662  0  44,762,053  44,762,381  327  22,232  4/30/2012 7/20/2012         X

W2 944402E MV Kittitas Improvement     50,000  145,863  95,863  1,859,417  1,775,601  (83,816) 28,880  4/30/2012 7/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.
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W2 944403D MV Kitsap Preservation 14,408,000  13,947,000  5,991,255  5,991,255  0  29,834,953  29,825,591  (9,362) 33,116  10/26/2011 12/26/2011         X

W2 944403E MV Kitsap Improvement     50,000  50,000  0  1,713,868  1,801,792  87,924  279  10/26/2011 12/26/2011         X

W2 944404D MV Cathlamet Preservation 18,933,000  16,272,000  6,296,430  6,676,430  380,000  34,343,160  34,315,453  (27,707) 76,550  11/23/2012 2/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944404E MV Cathlamet Improvement     50,000  168,807  118,807  1,701,647  1,608,063  (93,584)     11/23/2012 2/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944405D MV Chelan Preservation 12,676,000  12,537,000  5,270,169  5,270,169  0  39,495,567  39,547,360  51,793  39,145  10/26/2011 1/20/2012         X

W2 944405F MV Chelan Improvement     50,000  100,776  50,776  1,803,126  1,720,500  (82,625)     10/26/2011 1/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944406D MV Sealth Preservation 25,007,000  18,329,000  937,284  987,284  50,000  42,116,052  42,099,373  (16,679) 11,865  7/25/2011 11/15/2011         X

W2 944406E MV Sealth Improvement 6,100,000  50,000  139,676  89,676  1,725,030  1,642,754  (82,276) 43,915  7/25/2011 11/15/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944410F MV Evergreen St Preservation 357,000  73,000  10,000  198,963  188,963  2,378,249  2,567,212  188,963  201,892  5/3/2010 8/20/2010 0 6/7/2013 638,770 0 X
The increase in funding is to pay for a credit 
drydocking.

W2 944410G MV Evergreen St Improvement     10,000  120,437  110,437  493,638  493,485  (153) 9,240  1/30/2012 4/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944412C MV Klahowya Preservation 10,032,000  11,068,000  1,069,882  2,489,882  1,420,000  19,239,300  19,213,139  (26,161) 10,851  7/24/2012 10/20/2012 0 8/21/2012 733,191 0 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944412D MV Klahowya Improvement     50,000  195,375  145,375  2,219,083  1,972,226  (246,857) (11) 7/24/2012 10/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944413B MV Tillikum Preservation 9,010,000  8,872,000  1,339,637  1,339,637  0  17,220,488  17,454,390  233,902  666  3/6/2013 6/15/2013 0 4/24/2013 993,686 0 X

W2 944413C MV Tillikum Improvement     50,000  206,062  156,062  2,085,939  2,016,653  (69,286) (11) 3/6/2013 6/15/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944431D MV Hyak Preservation 8,713,000  8,669,000  21,706,814  23,737,814  2,031,000  72,799,393  72,774,136  (25,257) 63,383  12/15/2012 4/5/2013 0 10/19/2012 2,273,780 0 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944431E MV Hyak Improvement     50,000  239,972  189,972  2,700,839  2,387,632  (313,207) 3,583  12/15/2012 4/5/2013 0 2/27/2013 897,562 0 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944432G MV Elwha Preservation 11,268,000  26,204,000  3,579,960  3,705,766  125,806  51,477,889  51,441,048  (36,841) 88,729  1/5/2012 4/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944432H MV Elwha Improvement 12,941,000  50,000  130,083  80,083  1,765,016  1,498,941  (266,075) 3,523  1/5/2012 4/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total decrease is due to good bids.

W2 944433D MV Kaleetan Preservation 15,552,000  28,985,000  1,797,446  4,429,564  2,632,118  51,792,330  51,624,610  (167,720) 106,462  11/1/2011 3/30/2012 0 10/19/2012 2,273,780 0 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944433E MV Kaleetan Improvement 2,709,000  50,000  186,756  136,756  2,711,483  2,352,298  (359,185) 10,001  11/1/2011 3/30/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost change was from the 
original scope change to rebuild the generators 
instead of purchasing new.

W2 944434D MV Yakima Preservation 21,143,000  24,837,000  6,413,400  6,913,400  500,000  42,010,273  41,988,295  (21,979) 1,388,845  5/1/2012 9/25/2012 0 10/19/2012 2,273,780 0 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944434E MV Yakima Improvement 2,709,000  50,000  287,280  237,280  2,208,881  1,901,624  (307,257) (11) 5/1/2012 9/25/2012         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. Total cost variance is as a result of 
the savings from the WSF Security 2011‐13 biennial 
global changes for Security (AC/VM) Improvements, 
TWIC Security Improvements and Enterprise Security 
System Replacement.

W2 944441B MV Walla Walla Preservation 32,997,000  28,318,000  4,459,612  4,270,649  (188,963) 66,372,143  65,860,239  (511,904) 101,782  5/5/2011 10/20/2011         X

Total cost decrease was from favorable bids on the 
dry‐docking in February. Some of the savings was  
moved to fund work on the MV Evergreen State for 
unplanned preservation of the rudder.

W2 944441C MV Walla Walla Improvement     50,000  198,574  148,574  2,918,366  2,915,030  (3,336) (11) 5/5/2011 10/20/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944442B MV Spokane Preservation 28,159,000  25,819,000  1,776,561  1,991,339  214,778  55,258,238  54,558,121  (700,117) 33,476  2/1/2013 3/15/2013 0 11/29/2012 1,667,893 0 X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The total cost decrease is due to 
less presevation performed in the 11‐13 biennium 
due to service constraints.

W2 944442C MV Spokane Improvement     50,000  153,718  103,718  3,229,051  3,116,549  (112,502)     2/1/2013 3/15/2013         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944451C MV Hiyu Preservation 75,000  50,000  10,000  10,000  0  595,207  595,207  0  7,072  11/3/2010 1/31/2011         X

W2 944451D MV Hiyu Improvement     50,000  50,000  0  94,056  56,656  (37,400) 152  1/15/2013 3/15/2013         X
Total cost decrease is due to project savings in the 11‐
13 biennium.

W2 944470A 64‐Car Class Ferry Construction     861,204  861,204  209,560,000  209,412,759  (147,241)     9/15/2008 2/12/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944471A MV Chetzemoka Preservation     221,720  221,720  0  19,236,909  19,236,909  0  22,842  7/1/2013 6/28/2027         X

W2 944476B MV Chetzemoka Improvements     173,000  692,456  519,456  1,409,058  1,928,514  519,456  15,447  7/1/2013 6/28/2027         X
This project increased due to improved lighting and 
signage required by the USCG to aid in the event of 
an evacuation and for ballast improvements.

W2 944477A MV Salish Preservation     7,487  155,127  147,640  24,117,211  24,264,851  147,640  37,119  7/1/2013 6/28/2027         X
13‐15 increase is added funding to accommodate 
credit drydocking.
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W2 944477B MV Salish Improvements     173,000  825,710  652,710  1,635,058  2,385,921  750,863  (11) 10/30/2013 12/31/2012         X

The increase is needed for work to be accomplished 
in the Credit Drydocking  including USCG Hull and 
internal structural examinations, installation of 
engine room acoustic enclosure, modifications to fire 
pump and sea chest piping, Controllable Pitch 
Propeller hydraulic improvements, vehicle deck 
hatch installation, and other miscellaneous work. 

W2 944478B MV Kennewick Preservation     7,487  7,487  0  24,424,668  24,424,668  0  59,670  9/5/2017 6/30/2025         X

W2 944478C MV Kennewick Improvements     173,000  585,245  412,245  1,635,058  1,946,758  311,700  562,719  1/15/2013 3/15/2013         X
This project increased due to improved lighting and 
signage required by the USCG to aid in the event of 
an evacuation and for ballast improvements.

W2 944499C MV Puyallup Preservation 13,531,000  15,313,000  1,910,024  4,160,248  2,250,224  63,082,883  64,894,083  1,811,200  3,367,330  10/1/2011 12/30/2011         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13 and replacing the propellers on MV 
Puyallup which are past their life cycle. This work was 
originally planned on MV Wenatchee; however the 
vessel could not be out of service due to a schedule 
conflict. Therefore, funds were moved from the MV 
Wenatchee to cover the propellers replacement cost 
and to procure Long‐Lead time OFE. 

W2 944499D MV Tacoma Preservation 19,415,000  26,324,000  5,556,705  5,666,705  110,000  79,284,271  79,242,187  (42,084) 136,521  1/28/2012 4/20/2012         X

W2 944499E MV Wenatchee Preservation 22,882,000  25,718,000  5,300,777  2,410,193  (2,890,584) 82,757,951  79,946,123  (2,811,828) 1,111,021  2/1/2013 7/30/2013 0 5/17/2013 3,368,555 0 X

New propellers were originally planned on MV 
Wenatchee; however the vessel could not be out of 
service due to a schedule conflict. Funds were moved 
to MV Puyallup to allow for propellers replacement. 
The propellers on the MV Puyallup are past their life 
cycle and the vessel is the next priority for this type 
of work. .

W2 944499F MV Puyallup Improvement     50,000  385,268  335,268  1,945,622  1,954,313  8,691  150,674  10/1/2011 12/30/2011         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944499G MV Tacoma Improvement     50,000  149,969  99,969  2,655,734  2,429,552  (226,182) 584  1/28/2012 4/20/2012         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 944499H MV Wenatchee Improvement     50,000  161,940  111,940  2,225,112  1,797,501  (427,611) 37,970  2/1/2013 7/30/2013 0 5/17/2013 3,368,555 0 X
Total cost decrease is due to a reduction in the 
amount of work that could be performed in the 11‐
13 biennium due to service constraints.

W2 998951A WSF/Administrative Support ‐ Allocated to W2     7,701,000  8,322,000  621,000  37,474,386  38,213,708  739,322  2,135,453          X

Changes to Admin Support for W2 must be 
considered in conjunction with changes to Admin 
Support for W1.  Combined changes inlcude re‐
appropriation of  11‐13 funding for unfinished 
planning studies that will be completed in 13‐15 
(shown in the W2 portion of Adm Support).

W2 998951F Security System Upgrades Placeholder for W2     2,396,370  2,396,370  618,945  2,396,370  1,777,425  55,392          X

Reappropriation. Due to timing of the obligation  of 
the grant, work was not able to begin until July 2013. 
New port security grant was added for access 
Control/Video Monitoring Improvements.

W2 L1000030 144 Auto Vessel 152,146,000  151,901,000  460,998  460,998  72,592,480  72,592,480  (0) 160  7/7/2006 6/30/2007         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

W2 L1100038 LNG Security Planning and Outreach     374,737  374,737  1,000,000  1,226,000  226,000  35,912          X
Reappropriation.  Agency request to add funds to 
complete a detailed design for use of LNG on 
Issaquah Class vessels.

W2 L2000006 Vessel Project Support     3,501,000  3,422,753  (78,247) 23,152,704  22,619,024  (533,680) 615,396          X Reduction is due to savings from 11‐13.

W2 L2200038 #1 ‐ 144‐capacity Vessel     45,385,906  47,724,174  2,338,268  137,905,906  134,155,906  (3,750,000) 20,633,968  11/30/2011 11/15/2013         X
The 13‐15 increase is due to reappropriation.  Total 
cost reduction is due to reduction in contingency 
funds.

W2 L2200039 #2 ‐ 144‐capacity Vessel     98,247,014  92,338,960  (5,908,054) 126,447,014  126,447,014  0  28,244,077  1/1/2012 6/28/2015         X
More work was accomplished in 11‐13 than originally 
estimated.

W3 999910K Emergency Repair 5,597,000  4,099,000  4,000,000  4,934,747  934,747  41,007,238  41,007,238  0  174,896  8/15/2009 6/28/2027 0 7/13/2012 61,200 0 X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 700000C Amtrak Cascades New Train Set (ARRA)     33,798,477  28,165,227  (5,633,250) 38,770,962  38,770,962  0      6/19/2012 10/23/2015         X

The 13‐15 decrease is due to contingency funds on 
the project were decreased and moved to the 
Program Management task. This was to align with 
the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current 
schedule and delivery plan. The 1.5% state dollars 
programmed for ineligible charges was adjusted 
accordingly for each biennium.    

Y4 700000E ARRA Program Management     10,293,318  28,143,147  17,849,829  30,447,294  53,006,376  22,559,082  2,450,946          X

Individual ARRA projects were reduced in order to 
allow for an increase on the ARRA Program 
Management task. This was to align with the FRA Co‐
Operative Amendment 3 agreement. Biennial aging 
was adjusted to align with the current schedule and 
delivery plan. The 1.5% state dollars programmed for 
ineligible charges was adjusted accordingly for each 
biennium.    
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Y4 700000F Corridor Reliability Supplemental Work (ARRA)     11,148,265  9,123,378  (2,024,887) 16,357,927  16,357,309  (618) 2,311,665  1/17/2012 12/31/2015         X

The 13‐15 decrease is due to contingency funds on 
the project were decreased and moved to the 
Program Management task. This was to align with 
the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current 
schedule and delivery plan. The 1.5% state dollars 
programmed for ineligible charges was adjusted 
accordingly for each biennium.    

Y4 700001C New Locomotives (8) (ARRA)     28,639,295  30,032,722  1,393,427  47,400,500  47,400,500  0      9/4/2012 1/12/2016         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 727016A West Vancouver Freight Access Project (ARRA)     12,716,491  13,503,997  787,506  15,416,902  15,390,861  (26,041) 1,636,837  *6/7/2012 *2/27/2015         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The 1.5% state dollars 
programmed for ineligible charges were adjusted 
accordingly for each biennium.

Y4 730310A Tacoma‐ Point Defiance Bypass (ARRA)     14,009,137  35,944,610  21,935,473  90,435,199  90,197,048  (238,151) 523,337  7/30/2014 8/1/2016         X
Advancement of funds from 15‐17 to match current 
schedule.

Y4 751014A Advanced Signal System (ARRA)     45,086,576  51,645,699  6,559,123  61,508,769  58,212,861  (3,295,908) 610,490  6/3/2013 12/30/2014         X

The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13. The total cost decrease is due to 
contingency funds on the project were decreased 
and moved to the Program Management task. This 
was to align with the FRA Co‐Operative Amendment 
3 agreement. Biennial aging was adjusted to align 
with the current schedule and delivery plan. The 
1.5% state dollars programmed for ineligible charges 
was adjusted accordingly for each biennium.    

Y4 751020A Vancouver‐ Yard Bypass Track (ARRA)     25,295,790  21,772,718  (3,523,072) 28,897,049  27,470,100  (1,426,949) 1,676,856  3/26/2013 2/4/2016         X

The 13‐15 and total cost decrease is due to 
contingency funds on the project were decreased 
and moved to the Program Management task. This 
was to align with the FRA Co‐Operative Amendment 
3 agreement. Biennial aging was adjusted to align 
with the current schedule and delivery plan. The 
1.5% state dollars programmed for ineligible charges 
was adjusted accordingly for each biennium.    

Y4 751021A Vancouver ‐ New Middle Lead (ARRA)     7,219,520  7,260,748  41,228  10,190,009  9,757,070  (432,939) 73,838  9/6/2011 6/28/2015         X

The total decrease is due to contingency funds on 
the project were decreased and moved to the 
Program Management task. This was to align with 
the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current 
schedule and delivery plan. The 1.5% state dollars 
programmed for ineligible charges was adjusted 
accordingly for each biennium.    

Y4 751030A Kelso Martin's Bluff‐ New Siding (ARRA)     4,012,519  10,340,351  6,327,832  35,230,652  33,696,508  (1,534,144) 167,159  4/20/2015 9/30/2017         X

The total decrease is due to contingency funds on 
the project were decreased and moved to the 
Program Management task. This was to align with 
the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current 
schedule and delivery plan. The 1.5% state dollars 
programmed for ineligible charges was adjusted 
accordingly for each biennium.    

Y4 751031A Kelso Martin's Bluff‐ Toteff Siding Extension (ARRA)     3,794,477  16,236,599  12,442,122  37,012,182  35,441,361  (1,570,821) 112,298  4/20/2015 9/30/2017         X

The total decrease is due to contingency funds on 
the project were decreased and moved to the 
Program Management task. This was to align with 
the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current 
schedule and delivery plan. The 1.5% state dollars 
programmed for ineligible charges was adjusted 
accordingly for each biennium.    

Y4 751032A Kelso Martin's Bluff‐ Kelso to Longview Jct. (ARRA)     16,470,644  36,509,875  20,039,231  124,890,676  119,593,392  (5,297,284) 388,780  11/24/2015 9/30/2017         X

The total decrease is due to contingency funds on 
the project were decreased and moved to the 
Program Management task. This was to align with 
the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current 
schedule and delivery plan. The 1.5% state dollars 
programmed for ineligible charges was adjusted 
accordingly for each biennium.    

Y4 751040A Corridor Reliability Upgrades‐ South (ARRA)     64,410,885  61,743,986  (2,666,899) 93,123,712  87,781,915  (5,341,797) 7,255,054  8/22/2012 12/9/2014         X

The 13‐15 decrease and total cost decrease is due to 
contingency funds on the project were decreased 
and moved to the Program Management task. This 
was to align with the FRA Co‐Operative Amendment 
3 agreement. Biennial aging was adjusted to align 
with the current schedule and delivery plan. The 
1.5% state dollars programmed for ineligible charges 
was adjusted accordingly for each biennium.    
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Y4 752000A Corridor Reliability Upgrades ‐ North__(ARRA)     30,856,000  20,577,000  (10,279,000) 58,120,059  54,823,135  (3,296,924)     7/22/2013 6/23/2015         X

The total decrease is due to contingency funds on 
the project were decreased and moved to the 
Program Management task. This was to align with 
the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current 
schedule and delivery plan. The 1.5% state dollars 
programmed for ineligible charges was adjusted 
accordingly for each biennium.    

Y4 754041A Blaine ‐ Swift Customs Facility Siding (ARRA)     5,099,584  4,655,928  (443,656) 5,099,584  4,655,928  (443,656)     3/4/2013 2/4/2014         X

The 13‐15 decrease and total cost decrease is due to 
contingency funds on the project were decreased 
and moved to the Program Management task. This 
was to align with the FRA Co‐Operative Amendment 
3 agreement. Biennial aging was adjusted to align 
with the current schedule and delivery plan. The 
1.5% state dollars programmed for ineligible charges 
was adjusted accordingly for each biennium.    

Y4 770220A Seattle‐ King Street Station Track Upgrades (ARRA)     6,151,948  6,350,848  198,900  51,163,612  51,163,613  1      6/4/2013 7/3/2014         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 798999F ARRA Unallocated Contingency     10,150,000  10,150,000  0  23,794,595  23,794,595  0      7/5/2011 6/28/2013         X

Y4 P01008C Tacoma ‐ Bypass of Pt. Defiance     874,505  874,505  16,664,340  16,664,340  0  1,291  1/14/2009 6/30/2015         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y4 P01105A Blaine ‐ Customs Facility Siding 9,000,000  3,000,000  7,709,712  4,709,712  6,002,000  9,802,000  3,800,000  34,387  7/2/2007 6/30/2011         X
Project was increased due to the addition of section 
130 funds required to fully fund the project. 

Y5 700410A Cooperative Agricultural Producers, Inc. "Co‐Ag" (2013 FRAP)     340,740  340,740  0  340,740  340,740  0      *3/2/2014 *5/31/2015         X

Y5 701301A Statewide ‐ Washington Produce Rail Car Pool     240,000  339,250  99,250  1,974,000  1,974,000  0      8/1/2006 12/31/2014         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 710112A
Clark County ‐ Vancouver to Barberton Rail Improvements 

(2013 FRAP)
    674,780  674,780  0  674,780  674,780  0  224  *3/2/2014 *5/31/2015         X

Y5 711010H Tacoma Rail ‐ Yard Tracks 8 & 9 (2013 FRIB)     823,227  823,227  0  823,227  823,227  0  7,749  *3/2/2014 *5/31/2015         X
Y5 711010I Tacoma Rail ‐ Taylor Way Track Rehabilitation (2013 FRIB)     1,105,074  1,105,074  0  1,105,074  1,105,074  0  2,290  *3/2/2014 *5/31/2015         X
Y5 711010J Tacoma Rail ‐ West Loop Track (2013 FRIB)     515,789  515,789  0  515,789  515,789  0  791  *3/2/2014 *5/31/2015         X
Y5 711010K Tacoma Rail ‐ East Loop Track (2013 FRIB)     773,070  773,070  0  773,070  773,070  0  1,608  *3/2/2014 *5/31/2015         X
Y5 711010L Tacoma Rail ‐ Port Pass Track Upgrade (2013 FRIB)     250,000  250,000  0  250,000  250,000  0  249,818  *3/2/2014 *5/31/2015         X
Y5 711010M Tacoma Rail ‐ North Yard Track Upgrade (2013 FRIB)     366,387  366,387  0  366,387  366,387  0  960  *3/2/2014 *5/31/2015         X
Y5 711311A Maytown Sand & Gravel LLC (2013 FRAP)     1,021,689  1,021,689  0  1,021,689  1,021,689  0      *3/2/2014 *5/31/2015         X
Y5 727310A Port of Walla Walla Build/Relocate Tracks (2013 FRAP)     750,000  750,000  0  750,000  750,000  0  112  *3/2/2014 *5/31/2015         X
Y5 727310B Port of Walla Walla Build/Relocate Tracks (2013 FRIB)     250,000  250,000  0  250,000  250,000  0      *3/2/2014 *5/31/2015         X

Y5 F01030C Bellingham ‐ Waterfront Restoration     25,351  25,351  5,495,000  5,495,000  (0)     7/1/2013 6/30/2015         X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 L1100064 Port of Everett (FRIB 2013)     900,000  900,000  0  900,000  900,000  0  2,266          X

Y5 L2200082 Tacoma Rail Yard Track Rail Relay (2012 FRIB)     363,938  363,938  363,938  363,938  0  363,938          X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

Y5 L2220046 Lincoln County Economic Development (FRAP 2013)     1,162,239  1,162,239  0  1,162,239  1,162,239  0  359          X

Y5 L2220052
City of Richland Horn Rapids Rail Siding Construction (2013 

FRIB)
    400,000  400,000  0  400,000  400,000  0              X

I1 100536D I‐5/SR 525 Interchange Phase     0  0  20,009,785  20,009,785  (0)     2/9/2026 10/31/2027         X
I1 100921G SR 9/SR 528 ‐ Improve Intersection     0  7,846,543  7,846,543  0      7/6/2027 10/1/2028         X

I1 202802J SR 28/Wenatchee to I‐90 ‐ Study 100,000  100,000  95,928  95,928  100,000  100,000  0              X
The 13‐15 increase is due to re‐appropriation of 
funds from 11‐13.

I1 310101F US 101/Dawley Rd Vic to Blyn Highway ‐ Add Climbing Lane 2,472,080  2,682,087  0  3,212,728  3,212,728  0      7/6/2026 6/30/2027         X
I1 310102F US 101/Gardiner Vicinity ‐ Add Climbing Lane 2,092,222  2,182,033  0  2,587,148  2,560,149  (26,999)     7/6/2026 1/20/2027         X
I1 316118C SR 161/36th to Vicinity 24th St E ‐ Widen to 5 lanes     0  31,386,000  31,386,000  0      1/4/2027 6/30/2027         X
I1 840508A I‐405/NE 44th St to 112th Ave SE ‐ Widening     0  150,000,000  150,000,001  1      7/6/2026 1/29/2029         X
I1 840567C I‐405/NE 132nd St ‐ New Interchange     0  48,500,000  48,500,000  0      *4/26/2027 *4/30/2029         X
I1 8BI1006 I‐405/Tukwila to Bellevue Widening and Express Toll Lanes     0  15,822,000  15,822,000  0              X

I1 8BI1009 SR 520/Repayment of Sales Tax for Bridge Replacement     0  143,201,000  159,180,000  15,979,000              X
Total increase is due to additional work related to 
pontoon design errors.

I2 099902I Safety Project Reserve ‐ Collision Reduction     0  286,554,000  286,554,000  0              X
I2 099902J Safety Project Reserve ‐ Collision Prevention     0  446,811,000  446,811,000  0              X
I2 501208J US 12/Old Naches Highway ‐ Build Interchange 38,295,000  38,294,000  0  38,440,011  38,440,011  0      4/6/2026 10/15/2027         X

I4 099902F Environmental Retrofit Project Reserve ‐ Fish Barrier Passage     0  41,598,000  28,599,667  (12,998,333)             X
Fish passage barrier projects have been deferred to 
accommodate an increased scoping effort to prepare 
to deliver additional projects.

I4 099902K Environmental Retrofit Project Reserve ‐ Stormwater Runoff     0  14,342,000  14,342,000  0              X

I4 099902Q
Environmental Retrofit Project Reserve ‐ Chronic Environment 

Deficiency
    0  11,178,000  11,178,000  0              X

I4 310161D US 101/Chicken Coop Creek ‐ Fish Barrier     0  2,304,528  (2,304,528)     1/16/2018 12/15/2018         X Project was added to programmatic BIN
I4 310918A SR 109/Moclips River Bridge ‐ Replace Bridge 3,654,000  0  6,069,389  6,069,389  0      1/4/2027 6/30/2027         X

P1 100551B
I‐5 SB 88th St Off Ramp Vicinity to SR 531 SB On Ramp Vicinity ‐ 

Paving
    0  3,944,480  (3,944,480)     1/11/2016 10/20/2016         X

Project was added to programmatic BIN

P1 100553X I‐5/NB SR 531 Vic to Portage Creek Bridge Vic ‐ Paving     0  1,322,952  (1,322,952)     1/4/2016 10/26/2016         X Project was added to programmatic BIN
P1 100553Y I‐5/SB SR 531 I/C Vic to SR 531 SB On Ramp ‐ Paving     516,265  (516,265) 1,316,304  (1,316,304)     2/9/2015 9/15/2015         X Project was added to programmatic BIN
P1 100581B I‐5 NB/Nulle Rd to Samish Highway Vic ‐ NB Paving     0  2,168,790  (2,168,790)     1/11/2016 10/5/2016         X Project was added to programmatic BIN
P1 100595G I‐5/NB Nooksack River to Blaine ‐ Paving     0  6,947,797  (6,947,797)     1/11/2016 10/3/2016         X Project was added to programmatic BIN
P1 102027E SR 20/Deception Pass Park Vic to Lunz Rd Vic ‐ Paving     2,588,200  (2,588,200) 2,588,200  (2,588,200)     2/1/2016 10/10/2016         X Project was added to programmatic BIN
P1 102047A SR 20/Alta Vista Dr to SR 9 ‐ Paving     2,102,618  (2,102,618) 2,102,618  (2,102,618)     2/3/2014 9/21/2014         X Project was added to programmatic BIN
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P1 109051C
I‐90/WB Mercer Slough to W Lake Sammamish Parkway ‐ 

Paving
    0  5,588,152  (5,588,152)     10/26/2015 8/31/2016         X

Project was added to programmatic BIN

P1 109079B I‐90/SR 202 I/C to S Fork Snoqualmie River ‐ Paving     0  2,411,008  (2,411,008)     10/26/2015 10/15/2016         X Project was added to programmatic BIN
P1 109970N SR 99/SR 525 Interchange Vic to Lincoln Way Vic ‐ Paving     0  2,024,316  (2,024,316)     1/11/2016 10/14/2016         X
P1 150922C SR 509/SB S 160th St Vic to S 112th St Vic ‐ Paving     2,783,220  (2,783,220) 2,783,220  (2,783,220)     2/17/2015 6/15/2015         X Project was added to programmatic BIN
P1 152210F SR 522/58th Ave NE to 65th Ave NE Vic ‐ Paving     1,335,894  (1,335,894) 1,335,894  (1,335,894)     3/9/2015 8/6/2015         X Project was added to programmatic BIN
P1 152526B SR 525/Bayview Road Vic to Lake Hancock ‐ Paving     3,987,318  (3,987,318) 7,388,185  (7,388,185)     10/6/2014 10/31/2015         X Project was added to programmatic BIN
P1 152601B SR 526/SR 525 to Boeing Access Rd Vic ‐ Paving     1,363,872  (1,363,872) 1,363,872  (1,363,872)     1/6/2014 7/31/2014         X Project was added to programmatic BIN
P1 153900P SR 539/I‐5 to Kellogg Road ‐ Paving     1,464,801  (1,464,801) 3,399,674  (3,399,674)     1/13/2014 10/6/2014         X Project was added to programmatic BIN
P1 200202F US 2/Leavenworth Vicinity ‐ Paving     572,928  (572,928) 1,277,025  (1,277,025)     10/6/2014 9/20/2015         X Project was added to programmatic BIN
P1 201701H SR 17/Bridgeport Area ‐ Seal     1,453,730  (1,453,730) 1,760,450  (1,760,450)     10/6/2014 9/25/2015         X Project was added to programmatic BIN
P1 202400E SR 24/South of Othello ‐ Seal     1,683,209  (1,683,209) 2,038,346  (2,038,346)     10/6/2014 9/25/2015         X Project was added to programmatic BIN
P1 202600E SR 26/Othello East ‐ Seal     1,976,537  (1,976,537) 2,393,559  (2,393,559)     10/6/2014 9/25/2015         X Project was added to programmatic BIN
P1 209701Y US 97/Orondo Northward ‐ Paving     0  1,506,000  (1,506,000)     10/12/2015 9/22/2016         X Project was added to programmatic BIN
P1 209702N US 97/Chelan Falls to South of Pateros‐ Seal     0  1,437,147  (1,437,147)     11/16/2015 *11/1/2014         X Project was added to programmatic BIN
P1 209702O US 97/Fort Okanogan to Okanogan‐ Seal     2,805,373  (2,805,373) 2,805,373  (2,805,373)     10/21/2013 10/30/2014         X Project was added to programmatic BIN
P1 209790Y US 97A /North of Chelan ‐ Seal     357,687  (357,687) 357,687  (357,687)     10/21/2013 10/30/2014         X Project was added to programmatic BIN
P1 215000H SR 150/Chelan to Chelan Falls ‐ Seal     202,398  (202,398) 202,398  (202,398)     10/21/2013 10/30/2014         X Project was added to programmatic BIN
P1 310144G US 101/S of Mansfield Rd to W of Shore Rd ‐ Paving     2,182,650  (2,182,650) 2,182,650  (2,182,650)     4/20/2015 9/15/2015         X Project was added to programmatic BIN
P1 310144H US 101/W of Steamboat Island Rd to Black Lake Blvd ‐ Paving     1,375,759  (1,375,759) 1,375,759  (1,375,759)     4/20/2015 9/15/2015         X Project was added to programmatic BIN

P1 310703A SR 107/Chehalis River Bridge to Slough River Bridge ‐ Paving     617,835  (617,835) 617,835  (617,835)     4/4/2016 10/15/2016         X Project was added to programmatic BIN

P1 310929A
SR 109/Conner Creek Bridge to North of Chabot Road ‐ Chip 

Seal
    0  396,662  (396,662)     2/22/2016 9/30/2016         X

Project was added to programmatic BIN

P1 310930A
SR 109/S of Moclips ‐ Olympic Hwy to Quinault River Bridge ‐ 

Chip Seal
    1,057,158  (1,057,158) 1,121,151  (1,121,151)     2/18/2014 9/30/2014         X

Project was added to programmatic BIN

P1 316731A SR 167/SW of Grandview Ave to E of 83rd Ave E ‐ Paving     1,545,173  (1,545,173) 1,545,173  (1,545,173)     4/11/2016 9/1/2016         X Project was added to programmatic BIN
P1 330314D SR 303/S of WM E Sutton Rd to Silverdale Way ‐ Paving     354,715  (354,715) 2,950,870  (2,950,870)     4/6/2015 9/30/2015         X Project was added to programmatic BIN
P1 401415B SR 14/Nelson Creek Rd Vic to Bingen ‐ Chip Seal     2,359,496  (2,359,496) 2,359,496  (2,359,496)     5/5/2014 10/30/2014         X Project was added to programmatic BIN
P1 501214J US 12/SR 128 Vicinity to Snake River Bridge ‐ Paving     0  1,576,777  (1,576,777)     1/19/2016 11/4/2016         X Project was added to programmatic BIN
P1 501214K US 12/Cameron St Vicinity to Dayton Ave Vicinity ‐ Paving     0  902,783  (902,783)     1/19/2016 11/4/2016         X Project was added to programmatic BIN
P1 501214T US 12/Indian Creek Vic to Wildcat Creek Bridge Vic ‐ Paving     2,754  (2,754) 6,583  (6,583)     2/2/2015 10/16/2015         X Project was added to programmatic BIN
P1 501215B US 12/E Pasco to Tank Farm Road ‐ Paving     531,162  (531,162) 1,569,515  (1,569,515)     2/2/2015 10/23/2015         X Project was added to programmatic BIN
P1 501215I US 12/Tieton River Bridges to Naches ‐ Chip Seal     322,574  (322,574) 1,315,129  (1,315,129)     3/23/2015 10/24/2015         X Project was added to programmatic BIN
P1 501215J US 12/Turner Rd Vic to Messner Road Vic ‐ Chip Seal     39,527  (39,527) 509,398  (509,398)     3/23/2015 10/24/2015         X Project was added to programmatic BIN

P1 501401D
SR 14/Benton County Line to Whitcomb Island Road Vic ‐ Chip 

Seal
    171,399  (171,399) 778,261  (778,261)     10/26/2015 10/28/2016         X

Project was added to programmatic BIN

P1 502202N SR 223/Harris Rd to Mabton ‐ Chip Seal     1,351,006  (1,351,006) 1,351,006  (1,351,006)     3/3/2014 10/24/2014         X Project was added to programmatic BIN
P1 508208K I‐82/Valley Mall Blvd Vic to Yakima River Bridge ‐ Paving     0  1,299,484  (1,299,484)     1/25/2016 11/11/2016         X Project was added to programmatic BIN
P1 508209A I‐82/I‐90 Interchange Vic ‐ Paving     481,518  (481,518) 481,518  (481,518)     1/11/2016 10/28/2016         X Project was added to programmatic BIN
P1 509014D I‐90/US 97 to Naneum Creek ‐ Paving     3,840,676  (3,840,676) 3,840,676  (3,840,676)     2/3/2014 10/24/2014         X Project was added to programmatic BIN

P1 512402I
SR 124/South Lake Road to Charbonneau Park Vicinity ‐ Chip 

Seal
    84,039  (84,039) 928,945  (928,945)     10/26/2015 10/28/2016         X

Project was added to programmatic BIN

P1 512901X SR 129/2nd Street to Highland Ave ‐ Paving     268,783  (268,783) 3,147,945  (3,147,945)     4/6/2015 10/30/2015         X Project was added to programmatic BIN
P1 522401I SR 224/SR 225 to Meyers Street ‐ Chip Seal     619,532  (619,532) 619,532  (619,532)     4/7/2014 10/24/2014         X Project was added to programmatic BIN
P1 524102O SR 241/SR 22 to I‐82 ‐ Chip Seal     57,324  (57,324) 738,774  (738,774)     3/23/2015 10/24/2015         X Project was added to programmatic BIN
P1 539503T US 395/Foster Wells Road Vic to E Elm Road ‐ Paving     4,493,740  (4,493,740) 4,493,740  (4,493,740)     2/10/2014 10/24/2014         X Project was added to programmatic BIN
P1 582301T SR 823/Yakima to Selah ‐ Paving     2,586,043  (2,586,043) 2,586,043  (2,586,043)     1/13/2014 10/24/2014         X Project was added to programmatic BIN
P1 590601G SR 906/W Summit I/C to Hyak I/C ‐ Paving     0  1,661,143  (1,661,143)     2/29/2016 11/18/2016         X Project was added to programmatic BIN
P1 600228R US 2/Jct I‐90 to Euclid Ave ‐ Paving     3,824,104  (3,824,104) 3,824,199  (3,824,199)     5/12/2014 11/14/2014         X Project was added to programmatic BIN
P1 602029R SR 20/Okanogan Co Line to Republic ‐ Chip Seal     326,689  (326,689) 326,689  (326,689)     2/24/2014 11/21/2014         X Project was added to programmatic BIN
P1 602116M SR 21/SR 20 to Canada ‐ Chip Seal     1,156,097  (1,156,097) 1,156,097  (1,156,097)     2/24/2014 11/21/2014         X Project was added to programmatic BIN
P1 609019V I‐90/Grant Co Line to SR 21 ‐ Paving     14,926,391  (14,926,391) 14,926,391  (14,926,391)     1/11/2016 11/17/2016         X Project was added to programmatic BIN
P1 609025P I‐90/Lincoln Co Line to Salnave Rd ‐ Paving     6,453,805  (6,453,805) 6,453,805  (6,453,805)     1/19/2016 11/17/2016         X Project was added to programmatic BIN
P1 619400E SR 194/Almota to Goose Creek Rd ‐ Paving     1,678,470  (1,678,470) 10,464,471  (10,464,471)     1/26/2015 11/15/2015         X Project was added to programmatic BIN
P1 619400K SR 194/Almota to Jct US 195 ‐ Chip Seal     1,182,589  (1,182,589) 1,182,589  (1,182,589)     2/24/2014 11/21/2014         X Project was added to programmatic BIN
P1 619500S US 195/Colton to Jct SR 27 ‐ Paving     3,819,244  (3,819,244) 3,819,244  (3,819,244)     3/9/2015 11/17/2015         X Project was added to programmatic BIN
P1 619503A US 195/Colfax to Dry Creek ‐ Paving     2,899,464  (2,899,464) 2,899,464  (2,899,464)     3/9/2015 11/17/2015         X Project was added to programmatic BIN
P1 629000O SR 290/Hamilton St to Mission Ave ‐ Paving     2,066,008  (2,066,008) 2,066,008  (2,066,008)     4/13/2015 11/17/2015         X Project was added to programmatic BIN
P1 629001K SR 290/Sullivan Rd to Idaho State Line ‐ Paving     791,874  (791,874) 3,020,511  (3,020,511)     1/25/2016 11/17/2016         X Project was added to programmatic BIN
P1 690400J SR 904/Mullenix Rd to Betz Rd ‐ Paving     664,440  (664,440) 2,332,980  (2,332,980)     3/16/2015 11/17/2015         X Project was added to programmatic BIN
P1 690402C SR 904/Betz Rd to I‐90 ‐ Paving     1,401,062  (1,401,062) 1,401,062  (1,401,062)     3/16/2015 11/17/2015         X Project was added to programmatic BIN
P2 099902P Structures Project Reserve ‐ Bridge Preservation     0  208,188,000  208,188,000  0              X
P2 099902R Structures Project Reserve ‐ Bridge Replacement     0  102,185,000  102,185,000  0              X
P2 099902S Structures Project Reserve ‐ Seismic Retrofit     0  117,780,000  117,780,000  0              X
P2 100912C SR 9/Snohomish River Bridge ‐ Painting     0  2,680,589  (2,680,589)     4/9/2018 6/28/2019         X Project was added to programmatic BIN
P2 101818S SR 18/Holder Creek Bridge ‐ Bridge Deck Overlay     0  1,192,740  (1,192,740)     3/6/2017 6/27/2017         X Project was added to programmatic BIN
P2 152236A SR 522/Snohomish River Bridge ‐ Seismic     2,600,842  (2,600,842) 2,789,327  (2,789,327)     1/6/2014 12/15/2014         X Project was added to programmatic BIN
P2 154816A SR 548/Dakota Creek Br ‐ Replace Bridge     0  17,496,262  (17,496,262)     2/5/2018 11/15/2019         X Project was added to programmatic BIN
P2 310117F US 101/Riverside Bridge ‐ Mechanical     0  11,516,636  (11,516,636)     2/5/2029 5/15/2030         X Project was added to programmatic BIN
P2 310708A SR 107/Slough Bridges ‐ Replace Bridge     0  22,324,471  (22,324,471)     1/8/2018 6/30/2019         X Project was added to programmatic BIN
P2 310710C SR 107/Chehalis River ‐ Bridge Deck Repair     0  9,645,383  (9,645,383)     2/20/2029 12/8/2029         X Project was added to programmatic BIN
P2 400411A SR 4/Abernathy Creek Br ‐ Replace Bridge     0  15,000,000  10,000,000  (5,000,000)     4/28/2031 6/24/2033         X
P2 409705R US 97/Kusshi Creek Bridge ‐ Scour Repair 62,910  23,294  34,555  11,261  235,101  448,087  212,986      2/22/2016 11/4/2016         X Project cost increase due to updated cost estimate.
P2 619503K US 195/Spring Flat Creek ‐ Bridge Replacement     0  4,000,000  4,000,000  0      10/18/2027 10/16/2029         X
P2 629001D SR 290/Spokane River E Trent Br ‐ Replace Bridge     0  37,080,000  19,534,500  (17,545,500)     8/13/2018 108 11/15/2020 108          X Decrease is due to revised cost estimate.

P3 099902D
Other Facilities Project Reserve ‐ Major Drainage/Electrical 

Systems
    0  87,677,000  87,677,000  0              X
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P3 099902U Other Facilities Project Reserve ‐ Unstable Slopes     0  86,755,000  86,755,000  0              X
P3 099902W Other Facilities Project Reserve ‐ Weigh Stations     0  16,703,000  16,703,000  0              X
P3 0BP3006 Weigh Stations Preservation     0  500,000  500,000  0              X
W1 900002G Tahlequah Tml Preservation     0  14,534,478  14,534,478  0      6/5/2006 8/10/2021         X
W1 900005M Fauntleroy Tml Preservation     0  55,208,574  55,208,574  0      4/6/2020 8/21/2022         X
W1 952516R Clinton Tml Preservation     0  9,308,161  9,308,161  0              X
W2 990051X New Replacement Vessel     0  1,329,031,612  1,329,031,612  0      12/1/2025 6/30/2027         X
W2 L1000006 144 Auto New Vessel #1 Preservation     0  24,400,386  24,400,386  0      7/1/2013 6/28/2027         X
W2 L1000007 144 Auto New Vessel #2 Preservation     0  15,958,386  15,958,386  0      7/1/2013 6/28/2027         X
W2 L1000008 144 Auto New Vessel #1  Improvement     0  855,000  855,000  0      7/1/2013 6/28/2027         X
W2 L1000009 144 Auto New Vessel #2  Improvement     0  854,000  854,000  0      7/1/2013 6/28/2027         X
Y4 L2200027 Higher Speed Rail Reserve ‐ State funds     0  40,000,000  40,000,000  0      7/1/2013 6/28/2019         X

Y5 F01000A Statewide ‐ Freight Rail Investment Bank     1,948,727  1,948,727  0  37,948,727  38,724,453  775,726      7/6/2009 6/30/2027         X
This total cost increase corrects a prior biennium cost 
that was deleted in error.

Y5 F01001A Statewide ‐ Emergent Freight Rail Assistance Projects 14,320,000  50,552  50,552  0  19,300,552  19,300,552  0      7/5/2011 6/30/2027         X

*Projects that did not have dates for Advertisement or Operationally Complete in the 13LEGFIN version. For these dates, we have put in the dates from 
the latest plan.
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109930E 099955H Seismic Bridges Program - High & Med. Risk (TPA) TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

16,253 0 0 3,356 12,897 0 0 0 0 0 0 0

109930E 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

76,873 0 0 24,273 26,200 16,800 9,600 0 0 0 0 0

109930E 100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

61,091 0 0 18,575 28,253 14,263 0 0 0 0 0 0

109930E 100585Q I-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruc TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

36,600 0 0 6,122 30,478 0 0 0 0 0 0 0

109930E 100930H SR 9/Schloman Rd to 256th St NE - New Alignment Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

103,496 0 0 53,933 30,533 15,480 3,550 0 0 0 0 0

109930E 100930I SR 9/252nd St NE Vicinity - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

1,621 0 0 0 1,621 0 0 0 0 0 0 0

109930E 100931C SR 9/268th St Intersection - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

2,951 0 0 0 2,951 0 0 0 0 0 0 0

109930E 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening Nickel Corps Weed Control, Litter Pick-up, and Plant 
Replacement, permit coordination, and 
R/W verification & modification

538,548 0 0 14,804 130,380 210,080 183,284 0 0 0 0 0

109930E 102039A SR 20/Fredonia to I-5 - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

351,972 0 0 74,263 77,251 71,984 11,563 107,631 9,280 0 0 0

109930E 116703E SR 167/15th St SW to 15th St NW - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

86,791 0 0 26,062 31,240 23,876 5,613 0 0 0 0 0

109930E 154229G SR 542/Nooksack River - Redirect River and Realign Ro TPA HPA Weed Control, Litter Pick-up, and Plant 
Replacement

71,900 0 0 4,051 10,900 56,949 0 0 0 0 0 0

109930E 154302E SR 543/I-5 to Canadian Border - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

91,317 0 0 29,715 41,536 10,036 10,030 0 0 0 0 0

109930E 154813A Terrell Creek TPA 1,719 0 0 1,719 0 0 0 0 0 0 0 0
109930E 800502K I-5/SR 161/SR 18 - Interchange Improvements TPA Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and 
R/W verification & modification

152,319 0 0 0 25,500 25,500 29,000 20,200 52,119 0 0 0

109930E 840502B I-405/SR 181 to SR 167 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination

272,843 0 0 0 106,577 87,301 67,764 11,201 0 0 0 0

109930E 840561A I-405/SR 520 to SR 522 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

254,906 0 0 53,936 94,595 97,385 8,990 0 0 0 0 0

299930E 209703E US 97/Blewett Pass Passing Lane TPA USFS weed control/monitoring 4,000 0 0 250 3,750 0 0 0 0 0 0 0
299930E 200201H US 2/97 Orondo Passing Lane TPA Corps, shoreline weed control/replanting monitoring 6,000 0 0 965 5,035 0 0 0 0 0 0 0
299930E 200201K, 

200201L
US 2 Tumwater Canyon Bridge Replacements TPA USFS Weed control and planting. 97,200 0 0 0 16,200 16,200 16,200 16,200 16,200 16,200 0 0

299930E 228501X SR 285, West end of George Sellar Bridge TPA USFS Weed control and planting. 15,829 0 0 0 10,429 5,400 0 0 0 0 0 0
299930E 201729A Moses Lake Mitigation Bank TPA Corp, HPA, Moses Lake weed control/replanting/ Monitoring 20,371 0 0 20,371 0 0 0 0 0 0 0
299930E 200201E Peshastin Interchange Nickel HPA, Corps Permit, weed control/replanting/irrigation/bmp 

maintenance
24,000 0 0 17,839 6,161 0 0 0 0 0 0 0

399930E 300518C Lacey Vic Noise Walls TPA Corps Plant Establishment - weed control & plant 
rep

40,000 0 0 877 39,123 0 0 0 0 0 0 0

399930E 300581A I-5/Grand Mound to Maytown – Add Lanes and Replace Nickel COE NWS-2007-284-SOD DOE 4281 
Thurston Co. SSDP-2006102850

Plant Establishment - weed control & plant 
rep

36,000 0 0 0 8,000 12,000 9,333 6,667 0 0 0 0

399930E 300581B Grand Mound to Maytown stage 2 Nickel Corps Plant Establishment - weed control & plant 
rep

80,000 0 0 1,869 0 0 0 0 0 78,131 0 0

399930E 301636A SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes Nickel Corps Roadside Restoration 546,288 0 0 79,966 110,240 86,401 65,163 38,595 10,376 155,547 0 0
399930E 310166B US 101/Blyn Vicinity - Add Passing Lanes Nickel COE NWS-2007-2102 WSDOT Plant Establishment - weed control & plant 

rep
19,850 0 0 19,850 0 0 0 0 0 0 0 0

399930E 310118C US 101/Unnamed Tributary to Lower Salmon Creek - Fis TPA COE NWS-2011-105-DOT DOE
HPA #122536-2

Plant Establishment - weed control & plant 
rep

22,956 0 0 11,632 11,324 0 0 0 0 0 0 0

399930E 310126B Hoodsport Slope Repair TPA Corps Revegetation 13,289 0 0 0 13,289 0 0 0 0 0 0 0
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399930E 310126C US 101/Hoodsport Vicinity - Stabilize Slope TPA COE NWS-2008-890-SOD Mitigation/Roadside Restoration 11,861 0 0 1,220 6,727 3,914 0 0 0 0 0 0
399930E 341015A SR 410/214th Ave E to 234th - Add Lanes - (Fennel Cr e TPA COE NWS-2009-280 DOT

Pierce Co. CAO #660013,660015,& 
660016

Mitigation/Roadside Restoration 557,817 0 0 9,541 158,948 139,836 122,146 89,055 7,333 30,958 0 0

399930E 351018C Yelm Loop Stage 1 TPA Corps Scatter Cr pocket Gopher Mit site 0 0 0 0 0 0 0 0 0 0 0 0
399930E 351025A Yelm Loop 19,990 0 0 19,990 0 0 0 0 0 0 0 0
399930E 399930E TO BE DETERMINED Nickel Corps Roadside Restoration 258,939 0 0 0 72,934 25,591 17,442 11,528 36,234 95,210 0 0
499930E 400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Intercha Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 
(wetland and buffer, habitat ), stormwater 
management, RCP

40 acres of wetland mitigation on two sites, 
constructed stormwater wetlands, major 
roadside restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees.

907,830 0 0 0 302,610 242,088 181,566 90,783 90,783 0 0 0

499930E 400506I I-5/SR 501 Ridgefield Interchange - Rebuild Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Ridgefield AND Clark 
County CAO permits (wetland and buffer, 
habitat), stormwater management, RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

373,500 0 0 0 124,500 99,600 74,700 37,350 37,350 0 0 0

499930E 400507R I-5/Rush Rd to 13th St - Add Lanes Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND City of 
Chehalis CAO permits (wetland and buffer, 
riparian), stormwater management, RCP

5 acres wetland conversion mitigation, 2 
acres riparian mitigation, constructed 
stormwater wetlands, limited roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair.

109,420 0 0 8,093 49,753 51,574 0 0 0 0 0 0

499930E 400508W I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND Thurston 
County CAO permits (wetland and buffer, 
habitat, oak woodland), stormwater 
management.

30 acres wetland enhancement for off-site 
flow control mitigation, 10 acres oak 
woodland mitigation, 20 acres wetland 
buffer re-establishment, temporary wetland 
impact re-establishment.  Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
hydrology monitoring.

1,305,774 0 0 0 255,450 379,360 293,270 181,635 129,500 66,559 0 0

499930E 400510A I-5/SR 432 Talley Way Interchanges - Rebuild Interchang TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Longview AND 
Cowlitz County CAO permits (wetland and 
buffer, habitat), RCP

40 acres wetland mitigation on two sites, 
buffer mitigation, constructed stormwater 
wetlands, roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
vandalism repair.

570,000 0 0 0 190,000 152,000 114,000 57,000 57,000 0 0 0

499930E 400599R I-5/SR 502 Interchange - Build Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

40 acres wetland mitigation, 10 acres 
riparian habitat mitigation on multiple sites, 
buffer mitigation, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

465,538 0 0 124,931 136,243 102,182 51,091 51,091 0 0 0 0

499930E 400612A SR 6/Rock Creek Br E - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 400612B SR 6/Rock Creek Br W - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees.

256,800 0 0 0 0 85,600 68,480 51,360 25,680 25,680 0 0
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499930E 400694A SR 6/Willapa River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 400694B SR 6/S Fork Chehalis River Bridge - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

On-site buffer and riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees.

41,582 0 0 5,885 20,398 15,299 0 0 0 0 0 0

499930E 401409W SR 14/Camas Washougal - Add Lanes and Build Interch TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Camas AND City of 
Washougal CAO permits ( buffer, habitat), 
stormwater management, RCP

5 acre riparian mitigation, up to 5 acres of 
natural dispersion area (includes wetland 
and buffer enhancement), roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement, irrigation management, 
vandalism repair, annual permit fees.

269,458 0 0 0 92,440 73,952 55,464 27,732 19,870 0 0 0

499930E 410104A US 101/Middle Nemah River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 410194A US 101/Bone River Bridge - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 410510A SR 105/Smith Creek Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 410510B SR 105/North River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 420511A I-205/Mill Plain Interchange to NE 18th St - Build Intercha TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair.

127,128 0 0 0 0 0 52,970 42,079 32,079 0 0 0

499930E 450000A SR 500/St Johns Blvd - Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Vancouver AND 
Clark County CAO permits (wetland and 
buffer, habitat), RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

450,000 0 0 0 150,000 120,000 90,000 45,000 45,000 0 0 0

499930E 450208W SR 502/I-5 to Battle Ground - Add Lanes Nickel/TP
A

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), stormwater 
management, RCP

100+ acres wetland mitigation on multiple 
sites, undetermined  habitat mitigation on 
multiple sites, buffer mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

992,085 0 0 0 0 336,300 269,040 202,473 101,583 82,689 0 0

499930E 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat)

5 acres wetland mitigation, 2 acres 
habitat/riparian mitigation.  Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees.

134,622 0 0 11,877 49,098 36,823 18,412 18,412 0 0 0 0
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499930E 400595A I-5/Salmon Creek to I-205 - Widening - Environmental Mi Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

10 acres habitat mitigation, 0.5 acres 
wetland mitigation, stream realignment,  
limited roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees.

111,429 0 0 25,203 40,903 22,951 16,792 5,580 0 0 0 0

499930E 414206F SR 142/Bowman Cr/Snyder Canyon Cr Fish Pass. - Envi TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Klickitat County CAO 
permits ( buffer, habitat)

2 acre wetland/riparian mitigation site, 
stream channel realignment.   Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

33,876 0 0 1,683 18,396 13,797 0 0 0 0 0 0

499930E 420508A I-205/Mill Plain I/C to NE 18th St - Stage 1 - Env. Mitigati TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair.

104,295 0 0 35,919 52,275 16,101 0 0 0 0 0 0

499930E 450008A SR 500/I-205 Merge Lanes - Environmental Mitigation TPA Corps 404, Ecology 401,  BA/BO 
commitments, City of Vancouver CAO 
permits (wetland and buffer)

0.5 acres wetland/riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees.

23,202 0 0 2,004 10,599 10,599 0 0 0 0 0 0

599930E 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes Nickel/TP
A

ACOE 404
Ecology 401
HPA

Compensatory mitigation site management 
required through 2015 by Corps of 
Engineers and Department of Ecology.  
Includes site management oversight, plan 
approval, and adaptive management to 
achieve success.  

51,040 0 0 31,040 20,000 0 0 0 0 0 0 0

599930E 501213E US 12/Naches River N of Yakima - Stabilize Slopes TPA Corps Roadside restoration 35,835 0 0 9,026 5,000 21,809 0 0 0 0 0 0
599930E 508201O I-82/Valley Mall Blvd - Rebuild Interchange TPA ACOE #NWS-2009-121

Ecology 401
HPA

Compensatory mitigation site management 
to meet Corps of Engineers and 
Department of Ecology permit 
requirements.  Includes vegetation 
management, plantings, irrigation, and soil 
amendments.  

126,000 0 0 8,772 103,921 13,307 0 0 0 0 0 0

599930E 541002L SR 410/Rattlesnake Creek - Stabilize Slopes TPA HPA
Ecology 401

Roadside restoration to meet Yakima 
County, WDFW, NMFS, and USFWS 
mitigation requirements.  Includes 
vegetation management, replantings, and 
irrigation maintenance.  

15,492 0 0 9,860 5,632 0 0 0 0 0 0 0

599930E 524002C SR 240/Yakima River Vic - Remediation of Failing Wetlan Nickel HPA
Ecology 401

Weed control, site management, and other 
future work to meet permitting 
requirements.

94,075 88,928 5,147

699930E 602704A SR 27 Pine Creek Bridge Replacement TPA Corps Permit Mitigation Weed control,replanting 144,720 0 0 1,314 34,855 38,575 34,988 34,988 0 0 0 0
699930E 627000E SR 270 Pulman to Idaho State Line Nickel Corps Permit Mitigation Weed control,replanting 464,274 0 0 92,508 177,810 193,956 0 0 0 0 0 0
699930E 600003A North Spokane Corridor Nickel Corps Permit Mitigation Weed control,replanting 230,192 0 0 0 92,279 43,186 47,363 47,364 0 0 0 0
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