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Today’s agenda

• 4:30 p.m.: Welcome, introductions, and meeting purpose

• 4:45 p.m.: Room orientation –

Get familiar with the materials in the room and prepare 
your questions

• 5:00 p.m.: Presentation 

• 5:25 p.m.: Question and answer session

• 6:00 p.m.: Open house with our technical staff –

Ask more questions

• 6:30 p.m.: Adjourn
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Presentation overview 

• SR 520 Program and funding update

• West Approach Bridge North Project overview 

• SR 520 Neighborhood Traffic Management Plan

• How to stay informed during construction

View of the SR 520 floating bridge, looking west 
from Medina.



Why does SR 520 need replacing?
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SR 520 Program budget (2009): $4.65 billion
SR 520 Program cost estimate (Oct. 2012):  $4.13 billion
SR 520 Program funding: $2.72 billion
 Includes $300 million TIFIA loan to fund WABN

Remaining unfunded need: $1.4 billion

What is funded for $2.72 billion?
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Looking west Looking west

West Approach Bridge North Project
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• Represents the City of Seattle’s and WSDOT’s 
commitment to enhance the safety and livability 
in the Montlake Boulevard corridor while the I‐5 
to Medina project construction is underway.

• For the West Approach Bridge North Project, 
defines traffic management measures to 
proactively reduce SR 520 project construction 
effects and develop long-term traffic management 
strategies.

• Includes a summary of public comment collected 
through public outreach and a Community 
Advisory Group. 

• Living document that will be updated as future 
phases of the project are funded in consultation 
with the public.

Neighborhood Traffic Management Plan



Neighborhood Traffic Management Plan

• Accepting comments on the SR 520 
Neighborhood Traffic Management Plan 
through Feb. 20.

– Make comments today on comment forms around 
the room. 

– Send comments to  SR520bridge@wsdot.wa.gov. 
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View the Neighborhood Traffic Management Plan and the Community Construction 
Management Plan on the SR 520 Orange Page: 

www.wsdot.wa.gov/Projects/SR520Bridge/520orangepage/

WABN Engineering Manager Daniel Babuca discussing 
project design with drop-in attendees.
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What we heard: (NTMP pages 20 – 22) 

– Improve traffic flow and mobility to and
through the Montlake corridor.

– Implement safe and efficient connections
for bicyclists, pedestrians, and transit riders.

– Improve transit reliability in key corridors 
such as Montlake Boulevard.

– Divert cut through traffic away 
from neighborhood collector streets.

– Control speeding on arterials and
neighborhood collector streets.

– Implement travel demand strategies to
reduce traffic volumes.

Neighborhood Traffic Management Plan
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Montlake Boulevard design refinements



11

24th Avenue East / East Lake Washington Boulevard 
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WABN construction best practices

Construction activities have been carefully 
planned to create the least amount of effects to 
the area. This includes: 

– Adding capacity and improving surface streets     
before the closure of 24th Avenue East over SR 
520. 

– Minimizing roadway and/or lane closures.

– Limiting major closures to night time and weekends 
during off-peak hours, and coordinating to minimize 
impacts during local special events. 

– Constructing temporary ramps to carry sufficient 
capacity.



Contracting milestones: 
– March: Ad date
– June: Bid opening
– Summer: Award contract
– Late summer: Begin construction

Other key milestones before 
construction begins: 

– Continue process of nominating the Montlake 
neighborhood to the National Register of 
Historic Places. 

– Demolish the Museum of History and Industry 
building.

– Advance utility relocation.
– Prepare the Old Canal reserve property.
– Conduct pre-construction inspections to front 

line homes.
– Develop a WABN vibration monitoring plan.
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Preparing for construction 
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• Spring 2014: 

– Community Council briefings as requested.

– Email updates and newsletters to adjacent 
neighborhoods and users.

• Summer 2014: 
– Pre-construction Public Open House to 

meet the contractor and learn about 
construction activities.

– After construction begins:
• Monthly construction update meetings begin 

after the start of construction

• Implement best practices identified in the 
WABN Community Construction 
Management Plan

Next steps: Staying informed during construction

The SR 520 Community Construction 
Management Plan can be found 

online here:  

www.wsdot.wa.gov/Projects/ 
SR520Bridge/520orangepage/
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How to stay informed during construction



For more information:

Visit: www.wsdot.wa.gov/projects/SR520Bridge

E-mail: SR520Bridge@wsdot.wa.gov

Call: 1-888-520-NEWS (6397) or 206-770-3500

Mail: Julie Meredith, P.E., Director
SR 520 Bridge Replacement and HOV Program 
999 3rd Avenue, Suite 900 
Seattle, WA 98104 
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Questions?



Back pocket slides

17



SR 520 Program overview
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West Approach Bridge North Project
Preferred bridge design
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How the new bridges will connect



Early construction activities (Approx. 4-6 months)
 Install work bridges.
 Make local street improvements on 24th Avenue East and Lake Washington Boulevard. 
 Implement temporary street restrictions and detours on 24th Ave East and Lake Washington 

Boulevard for drivers and bicyclists/pedestrians in the Montlake area. 
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Construction – Phase one



Primary construction activities (Approx. 20-24 months)
 Complete work bridge installation.
 Demolish the westbound Lake Washington Boulevard off-ramp and unused R.H. Thomson 

ramps.
 Build the West Approach Bridge North structure.
 Build the new stormwater facility in Montlake.
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Construction – Phase two



Final WABN construction activities (Approx. 2-3 months) 
 Remove work bridges.
 Connect the new West Approach Bridge North to the new floating bridge and Montlake 

interchange.
 Restripe existing structure for eastbound traffic.
 Open to traffic.
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Construction – Phase three
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Construction access and haul routes
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Bike/ped detours during closure of 24th Avenue 
East bridge 
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• Who we’ve heard from: 

– Local agencies and partners:

• Seattle Department of Transportation
• Seattle Department of Planning and Development
• Seattle Parks and Recreation 
• Sound Transit 
• University of Washington 

– Neighborhood groups and community councils:

• Cascade Bicycle Club 
• Laurelhurst Community Club 
• Madison Park Community Council 
• Montlake Business District
• Montlake Community Club 
• North Capitol Hill Neighborhood Association 
• Portage Bay / Roanoke Park Community Council 
• Queen City Yacht Club 
• Ravenna-Bryant Community Association 
• Seattle Neighborhood Greenways 
• Seattle Yacht Club 
• University District Community Council 

Neighborhood Traffic Management Plan

A public member reads the latest plans and designs for the west side 
of the SR 520 corridor in Seattle. SR 520 staff were available to 
answer questions and provide materials to the public.
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Summer outreach: What we heard 

How would you like to 
receive information?

How would you like to 
provide feedback?


