
Project Location: I-405/NE 8th St to SR 520 

Design Builder: Guy F. Atkinson Construction, LLC. 

WSDOT Project Engineer: Seema Javeri, PE. 

Design / Build Contract Summary   
Contract Award:  November 9, 2009 
Notice to Proceed:  December 7, 2009 
Original Contract Time: 929 Calendar Days 
Original Substantial Completion: June 2012 
Original Contract Amount: $107,500,000 
Revised Contract Amount: $108,686,643 

    
Project Status as of:  May 31, 2011  
Contract Days Elapsed: 540 of 929 = 58.1% 
Contract Amount Paid to Date: $63,163,358 = 58.1% 
Contract Amount Paid This Period: $6,024,026 = 5.5% 
Projected Substantial Completion Date: June 2012 (on schedule) 

Project Cash Flow 

Design-Build Schedule Summary 
 
Construction:  

Setting girders and installing overhang, forms and rebar for Northup bridge. Backfill-
ing pier 3 on the Northup Bridge.   Pouring the deck on spans 1-3 and installing deck 
forms on spans 5-7 for the NE 10th Street ramp to SR 520.  Installing overhangs, 
forms, rebar, conduit and lighting for the Braids bridge.  Installing rebar and pouring 
diaphragms and the deck for the BNSF bridge.  Excavating for pier 1 and 3 footing 
on the 12th Street bridge, phase 2. Installing piles, forms, rebar, and pouring the con-
crete  for the NE 12th Street pier 3 footing. Installing drainage trunk, conduits and 
pullboxes for the 124th Street bridge.  Working on various retaining walls throughout 
project limits.  

Summary Project Schedule 

PIN: 840551A, 840541F 

WIN: U40551A  

Federal Aid Project: ARRA-4053(858) 

 

Project Progress to Date 
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May 2011 Highlights 

Braids Bridge 124th Pier3 abutment 

BNSF bridge deck finish 

Quality Control / Quality Assurance 
The Design Builder Quality Assurance staff continues work with project in-
spection and documentation. WSDOT is performing oversight inspection and 
conducting audits of the Design Builder’s work and inspection techniques 
using CATs – Construction Audit Tracking System software program.  To 
date WSDOT has audited over 585 elements of the Design Builders design, 
documentation and inspection of this project. These audits generated 32 
NCIs (Nonconforming Issues). The Design Builder has addressed, corrected 
and closed out all outstanding NCIs. 

The Design Builder Quality Assurance staff generates NCRs 
(Nonconformance Reports) to document when elements of the work do not or 
is believed not to have been constructed in accordance to the approved plans 
and specifications.  To date QA Inspection has written 36 NCRs.  All NCRs 
have been resolved and closed.  

Risks / Challenges / Issues 
The Buy America requirements and the NE 12th Street bridge girder 
damage analysis and repairs are areas of concern for our project. 
The bridge repair is the contractor’s financial responsibility for the 
repair, however, WSDOT is working closely with the design builder for 
final resolution..  

Public Information & Community Outreach 
The Public Information team continues to inform area businesses and 
residents about upcoming construction, tree removal, and  damage 
repair to the NE12th Street bridge.   

Upcoming Activities - Spring  2011 
Continuing work on 12th Street stage 2, NE 10th Street bridge, Braids 
bridge, BNSF bridge, Northup bridge, 116th bridge and 124th Street 
bridge.   Constructing walls throughout the project limits.  Repairing the 
NE 12th Street damaged girder. 

For more information, Call 425.889.0267 or 425.456.8624 
or visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/ 
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