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Highway Construction Program 
Monthly Delivery Progress Report Watch List 
 
April 2015 
 
This report focuses on Capital Highway Program projects which have, or may have 
significant changes in scope, schedule, or budget. These projects are reported monthly 
by CPDM to identify when and how these delivery issues are resolved.   
The Monthly Delivery Progress Report Watch List replaces the quarterly delivery 
progress report previously known as The Gray Notebook Watch List. A monthly report 
allows for timely reporting and improves transparency on delivery progress. 
This report sorts projects into three categories: new projects being reported on, changes 
from last month, and projects previously reported that have no changes and are not yet 
resolved.   

o New projects this month. These projects have been added to the watch list due 
to potential changes or issues in scope, schedule, or budget. This category also 
includes projects with changes that occurred and were resolved within the 
current month.   

o Changes from Prior Month. Changes discussed in this section were on the 
previous month’s watch list and have other issues that have happened; or they 
may have been resolved. This section also includes projects where the issues 
were resolved and the project was removed from this list.    

o No Changes from Prior Month. These projects were on the previous month’s 
watch list and are being followed while an issue is in the process of being 
resolved. 

For additional information on scope, schedule and budget for all projects, please visit 
WSDOT's project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 
To search for a particular project, please enter the state route, county, project title or 
PIN.    

 
  

http://www.wsdot.wa.gov/projects/search/
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Summary   
Delivery Progress Report Summary Table as of April 30, 2015, with issues based on a 
monthly update. 
 

New in April 2015 
 
Project 
 

Phase/Issue 
I-90/Yakima River Bridge E of Cle Elum WB - 
Deck Rehabilitation (Kittitas) 509013N 

Design: schedule delay 

I-90/Front Street Bridge 90/66S - Girder 
Replacement (King) 109057C   

Construction: emergency repair/replacement  

US 101/S of Mansfield Rd to W of Shore Rd 
– Paving  (Clallam) 310144G 

Construction: cost increase 

SR 302/N of E Victor Rd - Culvert 
Replacement (Mason) 330224A 

Design: schedule delay 

SR 410/White River Bridge 410/101 - Bridge 
Elements Repair (King, Pierce) 141001M    

Construction: emergency repairs 

 

Changes from Prior Month 
 
Project 
 

Phase/Issue 
SR 3/Belfair Area – Widening and Safety   
Improvements (Mason)   300344D   

Design: schedule delay; cost increase   
 
 

US 12/0.8 Miles West of Chapman Rd - 
Erosion Protection  (Lewis) 401214C 

Design: schedule delay; cost increase 

I-90/Easton Hill Vic to Kachess River Br EB - 
Replace/Rehab Concrete (Kittitas) 509012R 

Design: schedule delay 

US 101/Hoquiam River-Simpson Ave Bridge    
- Bridge Painting (Grays Harbor) 310117H     

Design: schedule delay 
 
 

US 101/N of Salmon Creek Bridge - Stabilize 
Slope (Grays Harbor) 310123G    

Design: emergency repairs 
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No Changes from Prior Month 
Project  Phase/Issue 
SR 20/Race Road to Jacobs Road – Safety 
Improvements (Phase 2)  (Island) 102010R   
  

Design: schedule delay  

SR 99/S King St Vic to Roy St - Viaduct  
Replacement (King)  809936E   

Construction: schedule delay 

SR 161/24th St E to Jovita - Add Lanes 
(Pierce) 316118A    

Construction: potential cost increase 

Project Detail  
Below is the detail behind the above summary. 

New in April 2015   

I-90/Yakima River Bridge E of Cle Elum WB - Deck Rehabilitation (Kittitas)     

Issue: The advertisement date has been delayed past the end of the current 
biennium. This project is being reported and removed from this list.  

The bridge deck on the Yakima River Bridge two miles east of Cle Elum on westbound 
I-90 is showing signs of deterioration due to normal wear. This project will repair and 
resurface the existing bridge deck to maintain structural integrity and extend the life of 
the bridge. This project’s cost is estimated at $900,000. 

Advertisement has been delayed one year from January 2015 to winter 2016 to allow 
time to incorporate the recent damage that was discovered during a re-inspection of the 
bridge deck condition that revealed deterioration went deeper than originally anticipated 
and would require additional deck material to be removed. Construction is expected to 
be completed by fall 2017. 

I-90/Front Street Bridge 90/66S - Girder Replacement (King)   

Issue: Bridge struck by a truck and girder punctured. This project is being 
reported and removed from this list. 

The Front Street Bridge that carries the Interstate 90 traffic was struck and damaged by 
a garbage truck on Friday, March 13, 2015. The garbage truck, with the boom in the 
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upright position, was traveling northbound on Front Street when it struck the bridge and 
punctured a hole through one of the bridge's girders.   
 
The structural engineers determined that it was safe to reopen the right lane of 
eastbound I-90 at Front Street, but the right shoulder should remain closed as a safety 
precaution until permanent repairs could be made. Barrier along the shoulder of the 
bridge was installed to keep traffic off this part of the bridge.   
 
The cost to replace the girder is estimated at $1.2 million; the construction of this project 
will begin in winter 2015. WSDOT is attempting to recover the $1.2 million from the 
garbage company’s insurance provider. In the meantime, WSDOT is seeking 
emergency federal funds to use to move forward with the replacement work.   

US 101/S of Mansfield Rd to W of Shore Rd – Paving  (Clallam)   

Issue: The project cost has increased due to work at three separate locations, the 
distance between the locations, and a paving materials cost increase. This 
project is being reported and removed from this list.   

Pavement conditions on this project are deteriorating and require re-paving. The project, 
budgeted for $3.7 million, was advertised in March 2015. The construction bids were 
18.6%, or $711,000, above the engineer's estimate due to several reasons. Among 
them, the contractor and subcontractors must mobilize their workforce to pave in three 
separate locations, and requirements were established for the coordination between 
planing and paving the roadway. Also, costs have increased to obtain and deliver the 
paving material (hot mix asphalt) due to the long distances each truckload of asphalt 
must travel.   

WSDOT is moving forward with the construction contract to preserve the roadway from 
further deterioration. Re-advertising the contract is unlikely to save time or stop the rate 
of deterioration, and is unlikely to decrease costs.  

SR 302/N of E Victor Rd - Culvert Replacement (Mason)     

Issue: The schedule has been delayed one year to allow time to acquire 
environmental permits and a construction easement.  

WSDOT has delayed the schedule to allow time to obtain environmental permits and a 
permanent construction easement from a private property owner. The design has 
changed from constructing a wall to armoring with rock at the culvert's outlet location on 
the beach. Armoring will prevent wave action from further eroding the slope. The new 
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design extends to private property and requires a permanent easement. The redesign 
has delayed the schedule from the 2015 construction season to the 2016 construction 
season. 

SR 410/White River Bridge 410/101 - Bridge Elements Repair (King, Pierce)         

Issue: A WSDOT inspection found the overhead support structure of the bridge 
was damaged, likely by a truck with an over-height load. This project is being 
reported and removed from this list. 

The SR 410 White River Bridge was closed on Saturday, April 4, 2015 after WSDOT 
crews discovered damage to the bridge's overhead support structure during a routine 
inspection. The bridge has an arched steel overhead support structure, which is signed 
for 15 feet. The bridge strike occurred in the westbound lane of the bridge.   

Low clearance warning signs are posted along the shoulder approaching the bridge. 
The bridge inspection teams believe that this bridge was damaged by an over-height 
load.   

WSDOT has selected PCL Civil Constructors, Inc. to do the temporary repair work, 
estimated at $350,000, to allow the bridge to open to traffic. The cost of the permanent 
repair is estimated at $1.2 million. Construction on this project will begin in spring 2016. 
WSDOT is attempting to recover the damages caused by the bridge strike. In the 
meantime, WSDOT is seeking emergency federal funds to use to move forward with the 
replacement work. 

 

Changes from Prior Month 

SR 3/Belfair Area – Widening and Safety Improvements (Mason)      

Changes from Prior Report: The advertisement was achieved on April 13, 2015. 
The cost of the project remains at risk. 

Previously reported: The advertisement schedule has been delayed from June 2013 
and the project cost remains at risk. The project estimate increased by $1 million to a 
total of $22.4 million, due to increased design and construction costs on certain bid 
items, and the demolition and disposal of buildings and sale of a portion of property not 
required. (For the complete report, please see the April 2014 Watch List at the Progress 
Delivery Reports Archive.)   

http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
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Update to the March 2015 report:  WSDOT advertised this project on April 13, 2015. 
Construction is planned to be completed in fall 2016. The cost remains at risk until the 
bids are opened.  

US 12/0.8 Miles West of Chapman Rd - Erosion Protection (Lewis)      

Changes from Prior Report: The advertisement has been achieved and this 
project is being removed from this list.  

Previously reported: Issues with the land owner have been resolved and WSDOT has 
possession and use of the property. Advertisement is expected in May 2015, if not 
earlier. The project advertisement was recalled on June 10, 2014 due to delays in 
obtaining property rights. The new advertisement date has been delayed to May 2015. 
The cost of the project has increased due to right of way and design. Project completion 
date is anticipated to remain as October 2015. (For the complete report, please see the 
July 2014 Watch List at the Progress Delivery Reports Archive website.)    

Update to the March 2015 report: Advertisement was achieved on April 13, 2015.  

I-90/Easton Hill Vic to Kachess River Br EB - Replace/Rehab Concrete (Kittitas)    
  
 

               
Changes from Prior Report:  The advertisement was achieved, however WSDOT 
has decided to cancel the contract and is now considering new options to reduce 
costs and preserve pavement life.   

The project is estimated at $12.1 million. The advertisement has been delayed from 
October 2014 to April 2015 due to changes in the design solution and traffic control 
refinements, delays with obtaining environmental permits, and incorporating the 
transition sections between the new and old pavement sections. This has delayed the 
construction completion from October 2015 to fall 2016. (For the complete report, 
please see the April 2014, December 2014, and March 2015 Watch List at the Progress 
Delivery Reports Archive website.)  

Update to the March 2015 report:  The project was advertised on April 6, 
2015.  However, during the advertisement period, WSDOT canceled the contract and is 
now considering a change in the rehabilitation method that would reduce costs and 
preserve pavement life. This project will be repackaged for advertisement in summer 
2015 and completion in fall 2017. 

 

http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/CC31FD96-E74D-4711-B7CD-D87501F2EEE9/0/2014DecemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/51A14167-A111-4FBF-B34B-88A2032E589A/0/2015MarchWatchList.pdf
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US 101/Hoquiam River-Simpson Ave Bridge - Bridge Painting (Grays Harbor)       
  
Changes from Prior Report: The bids were opened on April 1, 2015. This project is 
being removed from this list.  

Previously reported: The Bids will open April 1, 2015. The project was advertised on 
February 23, 2015. A US Coast Guard Rule Change to expand an automatic 
identification system for commercial vessels was pending federal approval and caused 
a delay of the bid opening to April 1, 2015. The original project schedule was delayed, 
which has increased the cost. The advertisement date was delayed from April 2014. 
The project completion date was also delayed. The delay has increased the project cost 
due to inflation. (For the complete report, please see the April 2014 Watch List at the 
Progress Delivery Reports Archive website.)    

Update to the March 2015 report: A WSDOT review comparing the Contractor's Low Bid 
with the Engineer's Estimate showed several bid items were higher than the Engineer's 
Estimate. Two work items combined totaled more than $847,000. The Containment of 
Abrasives, which involves disposing of the abrasive debris, particles of rust and paint 
removed from the bridge’s surface, was bid $1.1 million higher than the Engineer’s 
Estimate. This was offset by the Cleaning and Painting, which was bid $458,000 less.   

This project also contains provisions to close the Simpson Avenue Bridge deck 
(101/125W) for a period of 30 working days during the construction period. WSDOT 
determined this closure period to be the most reasonable time span because the cost to 
keep the road closed is over $140,000 per day. A penalty payment of $100,000 per day 
will be charged if the deck is closed longer than 30 working days; this risk is likely 
reflected in the higher bid item cost.   

The choice of method for Containment of Abrasives will depend on the bridge load 
restrictions and limited closure period for the above deck work.    

US 101/N of Salmon Creek Bridge - Stabilize Slope (Grays Harbor)     
 
Changes from Prior Report: The advertisement has been achieved and this 
project is being removed from this list. 

Previously reported: The slope continues to fail. Environmental documentation and 
permits continue to delay this project. It is anticipated that this project will be advertised 
in April 2015. Ongoing landslide movement on a side slope threatens to close US 101. 
Project will stabilize the slope, repair the road, replace a severed culvert, and reduce 
the risk of roadway failures. The scope and schedule are at risk. (For the complete 
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report, please see the May 2014 and the December 2014 Watch List at the Progress 
Delivery Reports Archive website.)   

Update to the December 2014 report: The advertisement was achieved on April 6, 
2015, with construction planned to be completed in fall 2015. 

 
No Changes from Prior Month 

SR 20/Race Road to Jacobs Road – Safety Improvements (Phase 2) (Island)    

Status: No Change.  

Previously reported: WSDOT is now planning to advertise in May 2015, with 
construction completed in fall 2015. The advertisement date remains at risk due to 
delays with purchasing the property needed for construction. If the project is advertised 
in May, it will be removed from the Watch List. The project is estimated at $6 million, 
which is an increase of $1 million due to a change in the recommended solution from a 
two-way left turn lane to realignment of the Parker/Morris Road Intersection. As a result, 
the advertisement date was delayed from December 2014 to April 2015 due to delays 
with obtaining the environmental permits and right of way acquisition. The construction 
is planned to be completed in July 2015. (For the complete report, please see the 
December 2013, August 2014, and December 2014 Watch List at the Progress Delivery 
Reports Archive website.) 

SR 99/S King St Vic to Roy St - Viaduct Replacement (King)    

Status: No change.   

Previously reported: The front end of the Tunnel Boring Machine has been lifted to the 
surface for repairs. The re-start is now anticipated in August 2015. Seattle Tunnel 
Partners (STP) were able to re-start the tunnel boring machine on February 19th and 
have moved it into the access pit where STP and manufacturer Hitachi Zosen have 
begun the disassembly process. The repair work plan for the tunnel boring machine 
(Bertha) will replace the damaged seal system and the main bearing, strengthen the 
machine to accommodate the new seal system, and make other enhancements to 
improve performance. The tunnel boring machine was stopped since December 2013. 
(For the complete Watch List report, please see the July 2014 Watch List at the 
Progress Delivery Reports Archive website.)   

For more updates on the Alaska Way Viaduct Replacement project, please see the 
website at http://www.wsdot.wa.gov/projects/viaduct/ 

http://www.wsdot.wa.gov/NR/rdonlyres/D0E8E42E-B6B0-4700-AC7E-4CBF5616D53E/0/2014MayWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/CC31FD96-E74D-4711-B7CD-D87501F2EEE9/0/2014DecemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/866D8DEA-75E7-4316-9E64-A9054626636B/0/2013DecemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/94893342-31E4-4E25-A63D-1BCD667BAF7B/0/2014AugustWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/CC31FD96-E74D-4711-B7CD-D87501F2EEE9/0/2014DecemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/projects/viaduct/
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SR 161/24th St E to Jovita - Add Lanes (Pierce)        

Status: No change. 

Previously reported: There is a potential cost increase due to a pending claim by the 
contractor. The project was completed on August 21, 2014. (For the complete report, 
please see the September 2014 Watch List at the Progress Delivery Reports Archive 
website.)   
 

 

  

http://www.wsdot.wa.gov/NR/rdonlyres/AAA1BB92-1661-412D-A261-01C069D5A1A2/0/2014SeptemberWatchList.pdf
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