
MONTHLY PROJECT OVERVIEW – November 2009
SR 532 Corridor Improvements Design-Build Project
Project Location: SR 532 from Camano Island to I-5
Design-Builder: Parsons / Kuney JV

PIN: 153203D, 153209G, 153210G, 153211G, 153212G
WIN: A53210G

Design / Build Contract Summary
Contract Award: January 29, 2009
Notice to Proceed: February 23, 2009
Original Contract Time:                                 646 Calendar Days
Original Substantial Completion:                    December 1, 2010
Original Contract Amount:                                       $50,415,851
Revised Contract Amount: $50,246,321

Project Status as of: November 30, 2009
Contract Days Elapsed: 280 of 646 = 43.34%
Contract Amount Earned to Date: $28,242,711 = 56.21%
Contract Amount Earned This Period: $2,547,409 = 5.07%
Current Projected Completion Date: December 1, 2010

Project Progress to Date

Design / Build Schedule Summary
Design: Design work for the Stanwood segment is still in progress.
Construction: Construction of columns for the new General Mark 
Clark Bridge was completed. Soil solidification and construction of pier 
caps are ongoing. Installation of lighting, signing, striping and drainage 
work are in progress for the Camano and Snohomish segments. 
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For more information, Call 360-757-5970 or
visit www.wsdot.wa.gov/Projects/SR532Corridor Improvements

Upcoming Activities – December 2009
- Continued construction of pier caps in preparation for the setting

girders for the new General Mark Clark Bridge.  Girder setting is  
tentatively scheduled for the last two weeks of the month. 

Summary Project Schedule

November 2009 Highlights

Quality Control/Quality Assurance
15 new design submittals reviewed this month including five Released 
for Construction (RFC) packages. To-date the Design-Builder crews 
have injected about 3500 tons of gravel into the ground around the 
bridge to in order to solidify and improve the ground conditions.  All 
tests completed by Quality Assurance and Quality Verification 
inspectors on the ground improvement material have passed verifying 
the material quality.

Risks / Challenges / Issues
- Possible utility interferences within downtown Stanwood.
- Wet weather conditions present a challenge for environmental

compliance throughout the job.  
- Wet weather conditions are creating difficulties in the Camano and 

Snohomish segments for completion of the permanent striping.

Public Information & Community Outreach
- Updated local media on project
- Produced weekly SR 532 e-mail updates (830 currently subscribed)
- Met directly with businesses with SR 532 access

Project Cash Flow

Crews installing media filter drain on the 
north side of SR 532.

Concrete pour in progress for pier 3 
cap of the new bridge.

Crews injecting gravel into the ground 
to improve soil conditions.

Permanent striping for eastbound SR 
532 from 28th Avenue to 12th Avenue.
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