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The Alaskan Way Viaduct and Seawall Replacement Program includes multiple projects that have independent 
utility. These graphics are designed to show different stages of construction to replace the south end of the 
viaduct. Separate construction contracts and projects have been combined for clarity of presentation.
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1. Build E. Frontage Road.

2. Rebuild Colorado Avenue S.

3. Begin to build new bike/ped path.

4. Relocate utilities and the railroad tail track on Alaskan Way S.

a. Alaskan Way S. reduced to one lane in each direction.

5. Realign S. Atlantic Street intersection.

a. Two week closure of S. Atlantic Street between E. Frontage 
Road and railroad tail track in November 2010.

b. One week closure on north side of the intersection at 
S. Atlantic Street and Alaskan Way S. in December 2010.

6. SR 99 detour route construction begins.

7. Begin to build SR 99 southbound lanes.
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Proposed South End Viaduct Replacement Construction Staging Concept: July 2010 - December 2010
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The Alaskan Way Viaduct and Seawall Replacement Program includes multiple projects that have independent 
utility. These graphics are designed to show different stages of construction to replace the south end of the 
viaduct. Separate construction contracts and projects have been combined for clarity of presentation.
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1. SR 99 detour route southbound off-ramp to S. Royal Brougham Way open to traffic.

• Weekend closure of SR 99 southbound off-ramp to shift traffic to new ramp.

2. Continue construction on SR 99 detour route.

a.  First Avenue S. reduced to one lane in each direction.

b. First Avenue S. SR 99 northbound on-ramp closed for up to six weeks in 
February/March 2011.

3. SR 99 detour route southbound off-ramp to S. Atlantic Street construction begins.

a. Alaskan Way S. between S. Atlantic Street and S. Royal Brougham Way 
permanently closed.

4. Continue relocating utilities and railroad tail track.

a.  Alaskan Way S. reduced to one southbound lane.

b. Detour route for northbound Alaskan Way S. (under SR 99).

5. Continue work on new bike/ped path.

6. Continue work on SR 99 southbound lanes.
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Proposed South End Viaduct Replacement Construction Staging Concept: December 2010 - March 2011
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The Alaskan Way Viaduct and Seawall Replacement Program includes multiple projects that have independent 
utility. These graphics are designed to show different stages of construction to replace the south end of the 
viaduct. Separate construction contracts and projects have been combined for clarity of presentation.
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1. Complete construction on First Avenue S.

• Reconstruct First Avenue S. to two lanes in each direction 
by June 2011.

• Reconstruct Railroad Way S. east access at First Avenue S. 

2. New bike/ped path complete in April 2011.

3. S. Royal Brougham Way between Alaskan Way S. and 
E. Frontage Road closed in April 2011.

4. Continue work on SR 99 southbound lanes.

a. Bus-only bypass lane on northbound SR 99 from 
S. Spokane Street to S. Holgate Street.

b. SR 99 reduced to two lanes in each direction. 

5. SR 99 detour route northbound on-ramp open to traffic.

6. Alaskan Way S. detour route for southbound traffic traveling 
to eastbound S. Atlantic Street.

7. Continue construction on SR 99 detour route southbound 
off-ramp to S. Atlantic Street.
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Proposed South End Viaduct Replacement Construction Staging Concept: April 2011 - June 2011
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Alaskan Way Viaduct & 
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The Alaskan Way Viaduct and Seawall Replacement Program includes multiple projects that have independent 
utility. These graphics are designed to show different stages of construction to replace the south end of the 
viaduct. Separate construction contracts and projects have been combined for clarity of presentation.
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1. Continue work on SR 99 southbound lanes.

2. SR 99 detour route southbound off-ramp to 
eastbound S. Atlantic Street open to traffic.

• Weekend closure of SR 99 southbound off-ramp.

3. SR 99 detour route southbound mainline 
construction begins.

4. Detour route for northbound traffic on Alaskan Way S. 
permanently closed (under SR 99).

5. Alaskan Way S. closed between S. Atlantic Street 
and S. Jackson Street.

6. Alaskan Way S. detour route using Railroad Way S. 
(under SR 99).

7. Begin construction of proposed bored tunnel.
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Proposed South End Viaduct Replacement Construction Staging Concept: June 2011 - December 2011
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Alaskan Way Viaduct & 
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The Alaskan Way Viaduct and Seawall Replacement Program includes multiple projects that have independent 
utility. These graphics are designed to show different stages of construction to replace the south end of the 
viaduct. Separate construction contracts and projects have been combined for clarity of presentation.
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ALASKAN WAY S

1. SR 99 detour route southbound mainline 
open to traffic.

• Weekend closure of SR 99 southbound 
mainline.

2. SR 99 detour route northbound mainline 
construction begins.

3. Continue building proposed bored tunnel.
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Proposed South End Viaduct Replacement Construction Staging Concept: December 2011 - May 2012
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Alaskan Way Viaduct & 
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The Alaskan Way Viaduct and Seawall Replacement Program includes multiple projects that have independent 
utility. These graphics are designed to show different stages of construction to replace the south end of the 
viaduct. Separate construction contracts and projects have been combined for clarity of presentation.
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1. SR 99 detour route northbound mainline open 
to traffic.

• Ten-day closure of SR 99 northbound 
mainline in May 2012.

• Four-day closure of SR 99 southbound 
mainline in May 2012.

2. Demolish SR 99 from S.King Street to 
S. Holgate Street.

3. Build SR 99 northbound lanes.

4. Build grade-separated railroad crossing at 
S. Atlantic Street.
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Proposed South End Viaduct Replacement Construction Staging Concept: May 2012 - August 2013
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The Alaskan Way Viaduct and Seawall Replacement Program includes multiple projects that have independent 
utility. These graphics are designed to show different stages of construction to replace the south end of the 
viaduct. Separate construction contracts and projects have been combined for clarity of presentation.
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E FRONTAGE RD

RAILROAD WAY S

2

EAST MARGINAL WAY S

ALASKAN WAY S

1. Complete grade-separated railroad crossing at S. Atlantic Street.

2. S. Atlantic Street between Alaskan Way S. and Colorado Avenue S. 
open to freight traffic only traveling eastbound from Alaskan Way S. 
to Colorado Avenue S.

3. Complete south end viaduct replacement construction.

a. Shift northbound SR 99 traffic to new northbound lanes.

• Extend bus-only bypass lane on northbound SR 99 to 
S. Atlantic Street.

b. Reconstruct southbound SR 99 to three lanes.

4. Continue construction on the proposed bored tunnel.

5. Build connection between S. Holgate Street to S. King Street viaduct 
replacement and the proposed bored tunnel.

6. Build connection between Alaskan Way S. and East Marginal Way S.
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Proposed South End Viaduct Replacement Construction Staging Concept: August 2013 - December 2015
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Alaskan Way Viaduct & 
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The Alaskan Way Viaduct and Seawall Replacement Program includes multiple projects that have independent 
utility. These graphics are designed to show different stages of construction to replace the south end of the 
viaduct. Separate construction contracts and projects have been combined for clarity of presentation.
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ALASKAN WAY S
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1. Proposed bored tunnel open to traffic.

2. Complete surface roadway and pedestrian improvements.

3. Connection between SR 99 on- and off-ramps and 
Alaskan Way S. will be maintained during surface street 
construction.

4. Demolish SR 99 detour route and 
Railroad Way S. on- and off-ramps.

a. Reconstruct First Avenue S.

5. Demolish SR 99 from S. King Street to the Battery Street 
Tunnel and build new Alaskan Way.
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Proposed South End Viaduct Replacement Construction Staging Concept: 2016 - 2017


