
MONTHLY PROJECT OVERVIEW 
I-405 - Kirkland Nickel Stage 1

Design / Build Contract Summary Project Progress to Date
Contract Award: September 26, 2005 Design
Notice to Proceed: October 20, 2005 Construction
Original Contract Time: 748 Calendar Days Overall
Original Substantial Completion: November 2007
Original Contract Amount: $47,500,004                        % Complete
Revised Contract Amount: $48,198,961                 (Weighted Percentage:  9% Design,  91% Construction)

May 2007 Highlights
Project Status as of:  May 31, 2007    

Contract Days Elapsed: 588 of 750 = 78.4%
Contract Amount Earned to Date: $41,573,770 = 86.26%
Contract Amount Earned This Period: $2,384,524 = 4.95%
Projected Substantial Completion Date: November 2007
Project Cash Flow

Design-Build Schedule Summary

Upcoming Activities - June - August 2007

PIN:  840561A
WIN:  440561A

0     10     20     30     40     50     60     70     80     90     100

May 2007

Design: The team has completed the design phase. Only two pay activities 
remain in design: environmental monitoring and as-built drawings. WSDOT is 
addressing ongoing Field Change Requests (FCR's) and Request for 
Information (RFI's) from field engineers, fabricators and subcontractors.
Construction: In May, crews installed a new signal on the NE 116th St on 
ramp and restriped the ramp to add the new HOV bypass lane; poured 
concrete for the NE 116th St west-side planter box; completed the NB I-405 
noise wall joint sealing and started painting the wall; drilled six shafts for the 
NE 116th St bridge and poured caps for the bridge abutment walls; and 
installed storm drains and graded the roadway in the median.                           

For more information, Call 206.387.2050 or 425.456-2561 or
visit www.wsdot.wa.gov/Projects/i405/KirklandNickelStage1

Scheduling and sequencing of construction to minimize impacts to the 
public 
Informing the public and businesses of upcoming construction activities 
and lane closures

Paving of northbound and southbound I-405                                  
Grading and drainage work at I-405 median
Install architectural panels under NE 116th St Bridge                        
Open new lanes in each direction between NE 85 and NE 124        

WSDOT has performed 860 design and construction audits of contract 
items and has recorded the audits into CATS, a WSDOT software 
system which measures the design-builder's contract specification 
conformance. To date, we have had 105 non-conformance issues 
(NCIs) and have resolved 95 of them. The design-builder has placed 
40,144 tons of hot-mix asphalt and 3,715 cubic-yards of concrete. 
WSDOT has performed 982 tests to verify that construction materials 
are meeting quality requirements.                                                             

Environmental compliance during construction.
Favorable weather for hot asphalt paving.

Project Location:  I-405 from SR 520 to SR 522
Design-Builder:  Kiewit Construction Company
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Risks / Challenges / Issues

Quality Control / Quality Assurance

Summary Project Schedule

Crews building planter boxes near the 
NE 116th Street bridge

Crews painted the noise wall and 
planted trees and shrubs

Crews building the abutment wall

Forbes Lake East wetland 
mitigation site

Task     Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3Q4Q1 Q2

Design

Construction

Phase 1:  widen right 
side of I-405

Phase 2: construct 
116th Street bridge

Phase 3: install drains, 
build walls at NE 116th St

Phase 4: pave highway

Final Cleanup
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