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Monthly Delivery Progress Report Watch List 
 
November 2013 
 
This report focuses on Capital Highway Program projects which have, or may have significant 
changes in scope, schedule, or budget. These projects are reported monthly by CPDM to identify 
when and how these delivery issues are resolved.   

The Monthly Delivery Progress Report Watch List replaces the quarterly delivery progress report 
previously known as The Gray Notebook Watch List. A monthly report allows for timely 
reporting and improves transparency on delivery progress. 

This report sorts projects into three categories: new projects being reported on, changes from last 
month, and projects previously reported that have no changes and are not yet resolved.   

o New projects in November 2013. These projects have been added to the watch list due to 
potential changes or issues in scope, schedule, or budget. This category also includes 
projects with changes that occurred and were resolved within the current month.   

o Changes from Last Month. Changes discussed in this section were on the previous 
month’s watch list and have other issues that have happened; or they may have been 
resolved. This section also includes projects where the issues were resolved and the 
project was removed from this list.   

o No Changes from Last Month. These projects were on the previous month’s watch list 
and are being followed while an issue is in the process of being resolved. 

For additional information on scope, schedule and budget for all projects, please visit WSDOT's 
project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 

To search for a particular project, please enter the state route, county, project title or PIN.    

Summary   
Delivery Progress Report Summary Table as of November 30, 2013, with issues based on a 
monthly update.   

New in November 2013 
 
Project 
 

Phase/Issue 

SR 167/8th St E Vic to S 277th St Vic - 
Southbound Managed Lane (King, Pierce) 
816701C 

Design: design element change; schedule delay 
 

 

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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Changes from October 2013 

Project  Phase/Issue 

I-5/Portland Ave to Port of Tacoma Rd – NB 
HOV (Pierce)  300509N    

Design: tribal concerns 

SR 302/Key Peninsula Highway to Purdy Vic - 
Safety & Congestion (Pierce)  330215A  

Design: utility relocations 

SR 532/Davis Slough Bridge Replacement – 
Widening for Flood Prevention (Island, 
Snohomish) 153208G 

Design: environmental permitting 

 

No Changes from October 2013  

Project  Phase/Issue  

SR 3/Belfair Area – Widening and Safety 
Improvements (Mason) 300344D    

Design: right of way issues; schedule delay      

I-5/Portland Ave to Port of Tacoma Rd - SB 
HOV (Pierce)  300509S 

Design: coordination 

I-5/M St to Portland Ave – HOV (Pierce) 
300509M  

Design: geological 

SR 16/Tacoma Narrows Bridge - Replace 
Maintenance Traveler (Pierce) 301698B    

Design: design element changes.   

SR 16/Anderson Creek Tributary to Sinclair Inlet 
- Fish Barrier Removal (Kitsap)  301653A 

Design: schedule delay     

I-90/Snowshed to Keechelus Dam Phase 1C - 
Replace Snowshed and Add Lanes (Kittitas) 
509090C 

Construction: design element change   

SR 307/Dogfish Creek - Fish Barrier Removal 
(Kitsap) 330706A    

 Design: schedule delay     

SR 507/Lacamas Creek Tributary to Muck 
Creek – Fish Barrier Removal (Pierce) 350737A 

Design: schedule delay      

SR 542/Hedrick Creek - Fish Barrier Removal 
(Whatcom) 154231J   

Design: schedule delay      

Project Detail  
Below is the detail behind the above summary. 

New in November 2013 

SR 167/8th St E Vic to S 277th St Vic - Southbound Managed Lane (King, Pierce)     
 
Issue: There is a design element change on this project. 
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This TPA project, budgeted for $82 million, is in design. The design element change on 
this project will change how to address two of the culverts initially approved in 2007 as 
part of the project. The first culvert, on an unnamed tributary to Milwaukee Canal, was 
planned to be replaced. But a recent reassessment by the Washington Department of 
Fish & Wildlife (WDFW) found the culvert to be fish passable at this time.  

The second culvert, on another unnamed tributary on Milwaukee Canal, passes under a 
service road. This culvert will be removed and the stream channel restored. On-site 
mitigation will compensate for unavoidable impacts to other wetlands in the course of 
constructing the project.  

Originally planned as a southbound managed lane with electronic signs overhead, the 
lane will now become a High Occupancy Toll (HOT) lane, but stay within the same 
project limits.   

The advertisement date is expected to begin earlier on this project, in May 2014 rather 
than November 2014. The completion date remains on schedule for June 2017.  

Changes from October 2013 

 I-5/Portland Ave to Port of Tacoma Rd – NB HOV (Pierce)   

Changes from Last Month: The construction schedule has been further delayed. 

Previously reported: The construction schedule has been delayed. The project, expected to be 
readvertised in September 2013, is now anticipated to be readvertised in June 2014. The bid 
opening has been cancelled on this project until the negotiations with the Puyallup Tribe of 
Indians have been completed. The operationally complete date is also being delayed by one year 
to November 2016. (For the complete report, please see the June 2013 Watch List at the 
Progress Delivery Reports Archive website)  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

The operationally complete date has been delayed nine months to August 2017. 

SR 302/Key Peninsula Highway to Purdy Vic - Safety & Congestion (Pierce)     
 
Changes from Last Month: The schedule has been delayed.  

Previously reported: The advertisement did not occur in October. The region is working through 
the issues to determine a new advertisement date. The advertisement date may be delayed four 
months from October 2013 to February 2014 to complete right of way acquisition and utility 
relocation work. As a result, the completion date may be delayed three months from November 
2014 to February 2015. WSDOT continues to review alternatives to reduce right of way issues 
on this project. (For the complete report, please see the October 2013 Watch List at the Progress 
Delivery Reports Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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The advertisement date has been delayed four months, from October 2013 to February 
2014 to complete right of way acquisition and utility relocation work. As a result, the 
completion date was delayed three months, from November 2014 to February 2015. 

SR 532/Davis Slough Bridge Replacement – Widening for Flood Prevention (Island, 
Snohomish)   
Changes from Last Month: The advertisement date has been further delayed. 

Previously reported: The advertisement date has been delayed to December 2013. The schedule 
risk due to time needed to determine the type of wetlands permitting was realized. The 
advertisement date remains at risk.  The current delay is due to design revisions requiring a 
more complex environmental permitting process, with expected delays in receiving permits from 
multiple agencies (Snohomish County, Island County, U.S. Army Corp of Engineers, Washington 
State Department of Ecology, and the U.S. Coast Guard). It is anticipated the permits will be 
received in November 2013 to meet a December advertisement date. 

 As a result, the project’s operationally complete date has been delayed one year to October 
2015. (For the complete report, please see June 2013 Watch List at the Progress Delivery 
Reports Archive website)  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm  

The advertisement date has been delayed from December 2013 to February 2014 to 
allow time for WSDOT to comply with both permitting and planning code requirements 
of Island County’s Shoreline permit. Native American artifacts were also uncovered on a 
parcel of land; WSDOT anticipates a portion of the plans will require redrafting. The 
operationally complete date remains on schedule. 

No Changes from October 2013 

SR 3/Belfair Area – Widening and Safety Improvements (Mason)   

Status: No change.    

Previously reported: The schedule has been further delayed and the project cost has increased 
by $1.1 million to a total project cost of $19.3 million. The increase was incorporated into this 
project. The advertisement date was delayed to February 2014 and the completion date has been 
delayed to November 2015. Right of way acquisition has proved to be more extensive than 
anticipated. Twenty-six of the 44 parcels have been acquired, but complex offers remain to be 
settled. (For the complete report, please see the August 2013 Watch List at the Progress Delivery 
Reports Archive)  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-5/Portland Ave to Port of Tacoma Rd - SB HOV (Pierce)     

Status: No change.  

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Previously reported: This project, budgeted for $248.1 million, is in the design phase; the 
schedule has been delayed. The advertisement date has been delayed, from March 2016 to June 
2017, due to the bid opening cancellation on the northbound HOV project to allow time for 
ongoing negotiations with the Puyallup Tribe of Indians on mitigating project impacts and 
acquiring easements. The project completion date on this southbound project may be delayed, 
from March 2019 to November 2020. (For the complete report, please see the October 2013 
Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-5/M St to Portland Ave – HOV (Pierce)     
 
Status: No change. 

Previously reported: The cost has increased and the schedule has been further delayed. This 
project, budgeted for $142.5 million, is in the design phase. The cost increased by $26 million to 
a total cost of $168.5 million, due to increased costs for bridge demolition, shaft obstructions, 
drainage, and a correction to underestimating the square footage of the new bridge. The 
advertisement date was delayed to February 2014, due to changes in staging the construction 
plans for alignment, drainage, paving, and work zone traffic control. The project completion 
date has been delayed 10 months to February 2017. (For the complete report, please see the 
October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 16/Tacoma Narrows Bridge - Replace Maintenance Traveler (Pierce)   
 
Status: No change.  

Previously reported: The budget and schedule are at risk. Design revisions and historical 
preservation requirements have delayed the operationally complete date one year and increased 
the project costs. WSDOT is still evaluating the potential increase of $4.9 million which is due to 
design revisions. (For the complete report, please see the July 2013 Watch List at the Progress 
Delivery Reports Archive website)  http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 16/Anderson Creek Tributary to Sinclair Inlet - Fish Barrier Removal (Kitsap)     
Status: No change. 

Previously reported: The cost has increased and the schedule has been delayed. In order to 
deliver fish barrier removal projects at a level and pace to meet the terms of the permanent 
injunction issued by the U.S. District Court on March 29, 2013, WSDOT is deferring the 
construction of this project and three other projects. The cost on this project, budgeted for $7.2 
million, increased by $611,000 to $7.8 million due to cultural resource work required on a shell 
midden, and work zone traffic control more complex than initially planned. The advertisement 
date was delayed two years to December 2015; the project completion date was also delayed 
almost two years, to October 2016. This project is delayed until additional funding is acquired. 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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(For the complete report, please see the October 2013 Watch List at the Progress Delivery 
Reports Archive website.) http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

I-90/Snowshed to Keechelus Dam Phase 1C - Replace Snowshed and Add Lanes 
(Kittitas)     
Status: No change.  

Previously reported: The completion date has been delayed one year from October 2017 to 
October 2018 due to delays in the contractor’s schedule which reflect design revisions. Also 
delaying the project is slower-than-expected progress on construction of a wall supporting the 
westbound lanes due to unanticipated gaps in the existing embankment. WSDOT continues to re-
evaluate the wall design in anticipation that an alternative design will be completed over the 
course of the winter. (For the complete report, please see the September 2013 Watch List at the 
Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 This project was listed on the Construction Change Order website in September. 

 SR 307/Dogfish Creek - Fish Barrier Removal (Kitsap)     
 
Status: No change. 

Previously reported: The schedule has been delayed on this $2.5 million project. In order to 
deliver fish barrier removal projects at a level and pace to meet the terms of the permanent 
injunction issued by the U.S. District Court on March 29, 2013, WSDOT is deferring the 
construction of this project and three other projects. The advertisement date was delayed almost 
two years to December 2015. The project completion was delayed two years to October 2016. 
This project is delayed until additional funding is acquired. (For the complete report, please see 
the October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 SR 507/Lacamas Creek Tributary to Muck Creek – Fish Barrier Removal (Pierce)   

Status: No change. 

Previously reported: The schedule has been delayed on this $1.8 million project. In order to 
deliver fish barrier removal projects at a level and pace to meet the terms of the permanent 
injunction issued by the U.S. District Court on March 29, 2013, WSDOT is deferring the 
construction of this project and three other projects.  The advertisement date was delayed 2½ 
years to December 2015. The project completion date was delayed three years to October 2016. 
This project is delayed until additional funding is acquired. (For the complete report, please see 
the October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

SR 542/Hedrick Creek - Fish Barrier (Whatcom)    

Status: No change. 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Business/Construction/ConstructionChangeOrders.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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Previously reported: The schedule has been delayed on this $6 million project. In order to 
deliver fish barrier removal projects at a level and pace to meet the terms of the permanent 
injunction issued by the U.S. District Court on March 29, 2013, WSDOT is deferring the 
construction of this project and three other projects.  The advertisement date was delayed 11 
months to November 2014. The project completion date was delayed 19 months to October 2016. 
This project is delayed until additional funding is acquired. (For the complete report, please see 
the October 2013 Watch List at the Progress Delivery Reports Archive website.) 
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm 

 

http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
http://www.wsdot.wa.gov/Projects/Reports/Archive.htm
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