
 

 
 
May 13, 2015 
 
 
 
SENT VIA EMAIL 
 
Director David Schumacher 
Office of Financial Management 
 
Senator Curtis King, Chair 
Senate Transportation Committee 
 
Representative Judy Clibborn, Chair 
House Transportation Committee 
 
Dear Director Schumacher, Senator King, and Representative Clibborn: 
 
This letter transmits to you the quarterly project delivery status reports for the seventh quarter of 
the 2013-2015 biennium, as outlined in the 2014 transportation budget bill (ESSB 5024 Section 
313).  A copy of the provision is attached. 
 
In addition to the budget provision, two reports are attached.  The first report provides status on 
scope, schedule, and budget for all capital projects in the 16 year TEIS project list through the 
quarter ending March 31, 2015.  This report includes new projects added by WSDOT but does 
not include Public Transportation, which is not a capital program, and projects WSDOT is 
constructing for Sound Transit but are not funded by WSDOT.  Brief explanations for variances 
have been provided according to the following: 
 

• Cost:  An estimated cost increase or decrease greater than $250k or 10% of the 
budget amount for total cost and estimated 13-15 biennial expenditures, 
whichever is less. 

• Schedule:  A milestone delay that extends the project into the next calendar year 
in excess of a quarter. 

• Scope:  A proposed change in the nature of the work included in the project that 
deviates from the legislative intent of the project. 

 
The second report is a list of projects charging to the nickel/TPA environmental mitigation 
reserve (OBI4ENV) BIN.   
 
The format for these reports was designed to provide the information as directed in the proviso 
with input from OFM and Legislative staff.  With regard to the presentation, layouts, and 





Washington State Department of Transportation

Quarterly Reporting on Capital Projects

Pursuant to ESSB 5024

Section 313

13-15 Biennium Quarter 7

Sub

Prog
PIN Project Title

2003

Final
(1)

2005

Final
(1)

13-15

14LEGFIN

13-15

Plan

13-15

Difference

Total

14LEGFIN

Total

Plan

Total

Difference

Amount Reserved 

for  Risk
(2)

Biennial

Expenditures to 

Date

Advertisement

14LEGFIN
(7)

Advertisement

Variance

(months)

Operationally

Complete

14LEGFIN
(7)

Operationally

Complete

Variance

(months)

Engineers 

Estimate
Award Date

Award

Amount

No. of

Bidders

C
o

m
p

le
te

d

In
 P

ro
g

re
ss

F
u

tu
re

Comments 13-15 Q7

I1 100011P SR 539/SR 9 Advanced Traveler Information System (ATIS)   2,711,000 2,478,982 (232,018) 3,070,000 2,838,181 (231,819) 2,418,180 10/7/2013 10/30/2014 -2 2,039,563 11/25/2013 1,875,189 3 X

I1 100505A I-5/Pierce Co Line to Tukwila Interchange - Add HOV Lanes 89,409,000 138,873,000 138,873,841 841 11/22/2004 7/16/2007 38,790,301 1/24/2005 35,846,519 5 X

I1 100522B I-5/Express Lane Automation   114,000 3,923 (110,077) 7,033,000 6,923,530 (109,470) 3,923 2/28/2011 7/23/2012 3,419,602 4/4/2011 3,419,556 3 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 100537B I-5/196th St (SR 524) Interchange - Build Ramps  44,000,000 1,730,000 738,173 (991,827) 32,583,000 31,611,590 (971,410) 505,119 4/26/2010 10/2/2011 31,389,405 6/28/2010 18,727,000 10 X
The 13-15 and total project decrease due to the retirement of a 

portion of the remaining risk reserve.

I1 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes 246,286,000 32,000 22,578 (9,422) 220,050,000 220,040,615 (9,385) 22,578 12/1/2004 6/5/2008 184,992,868 5/3/2005 184,992,860 1 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 100553N I-5/172nd St NE (SR 531) Interchange - Rebuild Interchange 13,348,240 52,000 663 (51,337) 33,172,000 33,119,945 (52,055) 663 10/27/2008 11/13/2009 5,266,272 7/28/2004 7,117,432 5 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 100589B I-5/ITS Advanced Traveler Information Systems   64,000 107,200 43,200 2,614,000 2,665,369 51,369 103,400 12/19/2011 12/7/2012 5,848,658 3/21/2012 5,343,783 6 X
The 13-15 increase is due to unforseen underground 

obstructions.

I1 100598C I-5/Blaine Exit - Interchange Improvements 313,000 247,739 (65,261) 22,556,000 22,490,227 (65,773) 247,739 11/30/2009 10/29/2010 2,046,132 5/21/2007 1,994,482 3 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 100900F SR 9/212th St SE to 176th St SE, Stage 3 - Add Lanes 62,373,000 11,940,000 7,212,356 (4,727,644) 58,687,000 54,129,959 (4,557,041) 7,008,066 4/18/2011 10/30/2013 1 32,543,139 6/23/2011 24,297,000 6 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 100914G SR 9/SR 96 to Marsh Rd - Add Lanes and Improve Intersections   663,000 248,375 (414,625) 29,776,000 29,799,797 23,797 141,384 1/7/2008 11/25/2009 25,270,756 2/25/2008 18,877,586 7 X

13-15 right of way expenditures deferred into 15-17 due to 

delays in the limited access acquisition process.  This project was 

delivered under the same contract with 100912G and 100900V.

I1 100916G SR 9/Lake Stevens Way to 20th St SE - Improve Intersection   628,000 123,592 (504,408) 12,199,000 12,066,148 (132,852) 123,592 4/21/2008 7/29/2010     X
The Snohomish County Lead project was completed under 

budget.

I1 100917G
SR 9/Lundeen Parkway to SR 92 - Add Lanes and Improve 

Intersections
  119,000 115,376 (3,624) 25,571,000 25,569,784 (1,216) 76,988 3/15/2010 12/31/2011 16,571,849 5/17/2010 10,921,000 9 X

I1 100921G SR 9/SR 528 - Improve Intersection   7,847,000 7,846,543 (457)   7/6/2027 10/1/2028     X

I1 100928G SR 9/SR 531-172nd St NE - Intersection Improvements   404,000 161,776 (242,224) 8,386,000 7,978,692 (407,308) 112,926 10/3/2011 10/3/2012 5,637,724 11/18/2011 4,995,958 13 X Project completed under budget.

I1 101100F SR 11/I-5 Interchange-Josh Wilson Rd - Rebuild Interchange  10,000,000 88,000 40,663 (47,337) 10,064,000 10,017,023 (46,977) 40,663 11/23/2009 10/9/2010 7,215,952 2/1/2010 4,794,882 13 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 101100G SR 11/Chuckanut Park and Ride - Build Park and Ride  4,000,000 (8,125) (8,125) 11,843,739 11,843,739 (8,125) 3,540,189 2/10/2011 3,198,801 11 X
Project is complete.  13-15 amount is correction at final contract 

closeout.

I1 102039A SR 20/Fredonia to I-5 - Add Lanes 83,315,000 49,000 1,906 (47,094) 102,596,000 102,547,073 (48,927) 1,905 11/20/2006 7/16/2009 16,127,215 2/16/2007 15,139,250 8 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 109061D I-90/Sunset I/C Modifications - Modify Facility to Full Access I/C 25,000 7,365 (17,635) 96,753,000 96,737,329 (15,671) 7,364 3/8/2010 11/9/2010 1,040,279 7/12/2004 1,061,739 1 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 116100C SR 161/Jovita Blvd to S 360th St, Stage 2 - Widen to Five Lanes 29,639,000 20,000 2,262 (17,738) 26,038,000 26,011,830 (26,170) 2,262 9/27/2004 7/13/2006 18,093,644 12/23/2004 16,299,956 6 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 152040A
SR 520/W Lake Sammamish Parkway to SR 202, Stage 3 - 

Widening
102,320,000 232,000 (780,513) (1,012,513) 78,665,000 77,653,229 (1,011,771) (780,513) 1/22/2007 12/6/2010 3,885,963 7/22/2005 3,475,442 7 X

Project completed under budget.  Reduced the funds that were 

added back in to the contract via the 2011 Accrual process.

I1 152201C SR 522/I-5 to I-405 - Multimodal Improvements 9,681,000 20,859,324 5,000 5,229 229 22,540,000 22,541,409 1,409 3,510 6/26/2006 10/17/2007 4,037,658 9/8/2006 4,037,653 4 X

I1 152219A SR 522/University of Washington Bothell - Build Interchange 8,000,000 27,826,998 22,000 56,261 34,261 46,735,000 46,769,060 34,060 56,261 10/15/2007 9/18/2009 31,307,541 1/17/2008 36,650,726 9 X
Minor increase at project closure.

I1 152234E SR 522/Snohomish River Bridge to US 2 - Add Lanes 108,685,000 38,188,000 31,901,256 (6,286,744) 145,516,000 145,520,996 4,996 29,385,037 4/12/2010 11/30/2014 1 22,322,279 6/1/2010 15,514,435 8 X

Risk reserve has been moved out of current biennium.  

Additionally, planned expenditures for roadside restoration 

have been aged out of 13-15 and into future biennia.

I1 153160A SR 531/43rd Ave NE to 67th Ave. NE - Widening 535,000 661,400 604,000 1,004,503 400,503 1,417,000 1,817,932 400,932 661,285 -25 -46     X

The 13-15 and project total increase is due to the addition of 

local developer funds.  Right of way and construction are not yet 

funded.

I1 153900M SR 539/I-5 to Horton Road - Access Management   1,743,000 1,869,041 126,041 2,861,000 3,007,419 146,419 1,863,042 1/22/2013 12/20/2013 -1 1,542,438 4/8/2013 1,685,790 2 X

I1 153902B SR 539/Horton Road to Tenmile Road - Widen to Five Lanes 254,000 53,406 (200,594) 67,796,000 67,595,773 (200,227) 53,324 1/22/2007 11/19/2008 28,593,940 4/24/2007 31,466,232 4 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 153910A SR 539/Tenmile Road to SR 546 - Widening 90,650,000 1,914,000 1,840,038 (73,962) 103,645,000 103,501,117 (143,883) 410,626 12/17/2007 2/11/2010 22,334,031 3/13/2006 28,315,136 2 X

I1 153915A SR 539/Lynden-Aldergrove Port of Entry Improvements   7,527,000 5,853,252 (1,673,748) 8,904,000 7,351,752 (1,552,248) 5,768,220 11/18/2013 4 11/3/2014 3,803,077 5/7/2014 3,262,709 7 X

Advertised late due to delayed right of way certification.  Project 

cost decrease is due to updated engineer's estimate and 

favorable bids.

I1 190098U SR 900/SE 78th St Vic to I-90 Vic - Widening and HOV 25,483,000 61,000 60,655 (345) 43,829,000 43,827,477 (1,523) 18,627 5/12/2008 4/14/2010 22,596,894 6/30/2008 19,354,287 7 X

I1 202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 - New Alignment 47,300,000 6,462,000 5,398,401 (1,063,599) 54,658,000 54,125,837 (532,163) 4,678,691 9/21/2009 5/2/2012 18 979,622 10/19/2009 734,927 12 X

Partnership project with Douglas County.  Project delayed due 

to need to re-advertize the project.  Stage 1 was completed 

under budget.  There are insufficient funds to construct stage 2.

I1 202802V SR 28/E End of the George Sellar Bridge - Construct Bypass 636,000 840,009 204,009 28,068,000 28,272,975 204,975 659,162 5/16/2011 5/23/2013 15,772,791 7/8/2011 16,363,378 5 X
The 13-15 and total increase is due to change orders and 

overruns at project closure.

I1 228500A SR 285/George Sellar Bridge - Additional EB Lane 6,000,000 1,000 4,831 3,831 17,589,000 17,592,170 3,170 4,401 1/26/2009 6/24/2011 10,596,977 3/24/2009 12,884,988 4 X
The 13-15 and total increase is due to change orders and 

overruns at project closure.

I1 228501X
SR 285/W End of George Sellar Bridge - Intersection 

Improvements
6,000,000 4,565,000 4,120,701 (444,299) 18,029,000 17,584,096 (444,904) 3,839,250 4/30/2012 11/15/2013 -1 10,182,525 6/18/2012 9,787,325 6 X

The 13-15 and total project decrease due to savings.

I1 300344C SR 3/Belfair Bypass - New Alignment 15,000,000 393,000 7,378 (385,622) 14,960,000 14,574,895 (385,105) 7,378     X
PE phase has been completed. Remaining funding is not 

sufficient for RW and construction.

I1 300581A
I-5/Grand Mound to Maytown - Add Lanes and Replace 

Intersection
76,805,335 872,000 555,182 (316,818) 115,725,000 115,407,777 (317,223) 467,430 12/10/2007 10/17/2011 1/25/2008 5,975,515 5 X

The 13-15 and total project decrease due to savings at project 

closure.

I1 300596L I-5/Vicinity of Center Dr - Interchange Improvements   645,000 (645,000) 893,000 248,171 (644,829)     X

The 13-15 and total project decrease due the deletion of the 

construction phase.  Construction is being done under the JBLM 

corridor project.

I1 300596M I-5/Vicinity of Joint Base Lewis McChord - Install Ramp Meters   19,000 (19,000) 579,000 (579,000)   3/14/2011 3/8/2012 1,438,737 4/25/2011 1,640,565 2 X
The 13-15 and total project decrease due to savings at project 

closure which was achieved in 11-13.

Funding Variance
(3)

Awarded Contracts
(5) and (6) StatusSchedule

(4)

Page 1 of 20



Washington State Department of Transportation

Quarterly Reporting on Capital Projects

Pursuant to ESSB 5024

Section 313

13-15 Biennium Quarter 7

Sub

Prog
PIN Project Title

2003

Final
(1)

2005

Final
(1)

13-15

14LEGFIN

13-15

Plan

13-15

Difference

Total

14LEGFIN

Total

Plan

Total

Difference

Amount Reserved 

for  Risk
(2)

Biennial

Expenditures to 

Date

Advertisement

14LEGFIN
(7)

Advertisement

Variance

(months)

Operationally

Complete

14LEGFIN
(7)

Operationally

Complete

Variance

(months)

Engineers 

Estimate
Award Date

Award

Amount

No. of

Bidders

C
o

m
p

le
te

d

In
 P

ro
g

re
ss

F
u

tu
re

Comments 13-15 Q7

Funding Variance
(3)

Awarded Contracts
(5) and (6) StatusSchedule

(4)

I1 300596T I-5/SR 510 to SR 512 - Mobility Improvements                              15,742,000 18,531,838 2,789,838 21,880,000 22,038,301 158,301 18,278,493 6/3/2013 4/30/2015 1,339,355 2/4/2013 1,104,454 9 X
The 13-15 increase is due to advancement of funds from 15-17 

to reflect expected delivery.

I1 301636A SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes 35,219,000 149,000 127,669 (21,331) 126,671,000 126,651,413 (19,587) 127,669 3/29/2004 3/6/2007 53,087,632 2/7/2005 47,295,054 5 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 301639C SR 16/Rosedale St NW Vicinity - Frontage Road   158,000 3,139 (154,861) 424,000 423,051 (949) 3,139 3/17/2014 35 11/30/2014 36     X
Remainder of PE funds have been deferred out to 2016.  RW 

and CN are unfunded.

I1 310107B US 101/Shore Rd to Kitchen Rd - Widening 27,066,000 23,699,083 (3,366,917) 54,208,000 51,041,605 (3,166,395) 19,963,821 9/17/2012 5/15/2014 12 33,989,673 11/21/2012 27,069,690 9 X

13-15 and total cost reduction due to savings on the right of way 

phase.  Completion date deferred one year due to weather 

related delays.

I1 316118A SR 161/24th St E to Jovita - Add Lanes 21,570,000 9,415,000 10,329,300 914,300 46,719,000 47,632,385 913,385 9,727,405 2/14/2011 5/15/2014 3 12,285,768 8/17/2011 11,927,624 4 X

This project is operationally complete.  Current biennium and 

total increased to address utility conflicts, additional traffic 

control, minor right of way issues, additional drainage work in 

front of the Edgewood City Hall, and driveway egress issues.

I1 316718A SR 167/SR 509 to I-5 Stage One - New Freeway 520,000 113,435,721 179,000 389,345 210,345 111,358,000 111,567,828 209,828 268,470     X

Project total increased to complete the remaining business 

relocation costs for parcel 3-09977 and for continued property 

management obligations on SR 167 for the previously acquired 

parcels.  The relocation costs for the displaced business were 

higher than anticipated due to unique utility requirements.  

Construction is unfunded.

I1 316718S SR 167/Tolling Feasibility Study   308,000 24,665 (283,335) 1,010,000 726,335 (283,665) 24,665     X This study has been completed under budget.

I1 330216A SR 302/Elgin Clifton Rd to SR 16 - Corridor Study 5,000,000 83,000 82,882 (118) 2,500,000 2,500,000 32,917     X

I1 341015A SR 410/214th Ave E to 234th - Add Lanes 11,140,000 24,572,586 84,000 52,501 (31,499) 19,267,000 19,234,279 (32,721) 52,501 12/7/2009 9/9/2011 11,315,538 2/8/2010 6,783,945 12 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 351025A SR 510/Yelm Loop - New Alignment 34,200,000 17,000 32,158 15,158 35,832,000 35,827,227 (4,773) 27,632 12/28/2009 10/20/2010 8,835,366 3/4/2010 4,146,936 15 X The 13-15 increase is property management and taxes.

I1 370401A SR 704/Cross Base Highway - New Alignment 30,000,000 0 0 40,891,000 40,885,371 (5,629) 3/31/2008 8/26/2009 8,684,673 6/16/2008 7,350,281 8 X

A smaller section was constructed connecting Spanaway Loop 

Road with SR 7. The remaining funding is not enough to 

construct a usable section.  A majority of this project is 

unfunded.

I1 400506A I-5/Columbia River Crossing/Vancouver - EIS 55,075,000 2,462,000 2,206,527 (255,473) 184,109,000 183,853,573 (255,427) 1,831,406 886,359 1/13/2011 811,204 3 X
Current project scope has been completed.  Bridge replacement 

project is not funded for construction.

I1 400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Interchange 40,000,000 54,999,998 32,472,000 24,954,471 (7,517,529) 92,963,000 85,970,983 (6,992,017) 24,163,117 5/2/2011 12/31/2014 -4 20,598,245 6/22/2011 19,949,910 5 X

Project was operationally complete early, and the biennial and 

total cost decrease is due to the retirement of risk reserves and 

savings.

I1 400506I I-5/SR 501 Ridgefield Interchange - Rebuild Interchange  10,000,000 229,000 78,684 (150,316) 24,214,000 24,063,561 (150,439) 61,247 6/22/2009 1/5/2011 21,506,653 8/14/2009 15,794,702 12 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 400510A I-5/SR 432 Talley Way Interchanges - Rebuild Interchanges  45,000,000 488,000 302,495 (185,505) 35,268,000 35,092,940 (175,061) 104,825 9/28/2009 11/1/2011 30,928,999 12/15/2009 20,528,756 8 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 400599R I-5/SR 502 Interchange - Build Interchange 34,730,000 52,225,000 (52,225,000)   12/26/2006 10/16/2008 30,434,114 2/16/2007 28,394,392 7 X Project was completed and removed from the list.

I1 401409W SR 14/Camas Washougal - Add Lanes and Build Interchange  40,000,000 1,228,000 964,767 (263,233) 48,657,000 48,521,173 (135,827) 753,658 3/7/2011 10/23/2012 34,500,833 4/18/2011 28,618,804 9 X

13-15 planned expenditures deferred to 15-17 as necessary to 

address damages, administrative settlements, and labor costs to 

close out the right of way phase.  Project has been completed.

I1 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes 45,405,875 376,000 195,987 (180,013) 51,704,000 51,694,884 (9,116) 120,156 12/17/2007 7/23/2010 43,457,428 2/4/2008 33,732,740 8 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 501204C US 12/SR 124 to McNary Pool - Add Lanes 11,800,000 6,000 6,292 292 12,092,000 12,091,649 (351) 1,470 10/4/2004 11/16/2005 253,599 10/5/2004 469,107 2 X

I1 502402E SR 24/I-82 to Keys Rd - Add Lanes 38,963,000 11,000 8,774 (2,226) 50,506,000 50,506,379 379 5,814 2/28/2005 6/28/2007 29,863,188 4/25/2005 33,963,845 3 X
Remaining right of way costs have been deferred from 13-15 to 

15-17

I1 518202H I-182/Road 100 Interchange Vicinity - Improvements   110,000 102,388 (7,612) 2,927,000 2,917,393 (9,607) 102,388 3/26/2007 7/14/2009 783,775 4/30/2007 822,271 1 X

I1 524002F SR 240/I-182 to Richland Y - Add Lanes 30,521,000 3,000 2,574 (426) 22,447,000 22,446,480 (520) 2/24/2003 6/7/2007 32,815,309 2/23/2005 30,473,331 3 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 524002G SR 240/Richland Y to Columbia Center I/C - Add Lanes 36,698,000 24,000 18,414 (5,586) 41,008,000 41,007,675 (325) 15,914 12/20/2004 6/7/2007 32,815,309 2/23/2005 30,473,331 3 X
Remaining right of way costs have been deferred from 13-15 to 

15-17

I1 582301S SR 823/Selah Vicinity - Re-route Highway  7,300,000 26,000 16,448 (9,552) 9,104,000 9,093,878 (10,122) 16,448 12/21/2009 5/10/2012 4,887,185 11/18/2010 3,573,162 15 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 609049N I-90/Sullivan Rd to Barker Rd - Additional Lanes   287,000 287,004 4 19,123,000 19,123,365 365 274,696 9/27/2010 6/19/2012 17,891,733 12/13/2010 14,949,578 4 X

I1 800502K I-5/SR 161/SR 18 - Interchange Improvements 3,628,000 104,686,676 4,833,000 2,542,183 (2,290,817) 109,864,000 109,223,471 (640,529) 1,413,232 4/12/2010 10/8/2012 64,553,797 6/21/2010 50,778,923 5 X

This project is operationally complete with environmental 

mitigation work ongoing.  The West Fork Hylebos Creek Fish 

passage barrier project (mitigation for triangle project) is 

experiencing delays related to nearby fish weirs and the fish 

passage barrier lawsuit. 

I1 816701B SR 167 HOT Lanes Pilot Project - Managed Lanes 13,780,000 63,000 42,586 (20,414) 18,807,000 18,786,227 (20,773) 42,586 3/26/2007 5/3/2008 5,925,731 6/11/2007 7,087,088 3 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 816701E SR 167/Express Toll Lanes Continuous Access   536,000 536,400 400 536,000 536,400 400 416,555 4/7/2014 4/1/2015 -8 208,475 6/3/2014 242,025 2 X Project was completed early.

I1 816719A SR 167/S 180th St to I-405 - SB Widening  50,000,000 18,837,000 18,836,625 (375) 2/16/2007 12/11/2009 87,501,003 6/20/2007 91,500,005 3 X

I1 840502B I-405/SR 181 to SR 167 - Widening 135,840,000 2,096,000 125,563 (1,970,437) 142,366,000 141,090,931 (1,275,069) 106,134 2/16/2007 12/11/2009 11,888,455 10/16/2006 12,539,193 6 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 840503A I-405/I-5 to SR 181 - Widening  30,000,000 49,000 20,000 (29,000) 21,989,000 21,959,014 (29,986) 20,000 2/16/2007 12/11/2009 87,501,003 6/20/2007 91,500,005 3 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 840509A I-405/112th Ave SE to I-90 - NB Widening  20,000,000 19,954,557 19,954,557 125,000,000 2/16/2007 124,000,000 3 X

Project is complete and was removed from 14LEGFIN.  WSDOT 

is proposing to keep the project on the list to track total 

expenditures for Nickel/TPA on 405 corridor.

I1 840541F I-405/I-90 to SE 8th St - Widening 187,968,200 5,081,000 229,944 (4,851,056) 179,663,000 179,660,850 (2,150) 215,012 10/6/2006 9/22/2009 125,000,000 2/16/2007 124,000,000 3 X

Placeholder funds for the Wilberton Pedestrian Bridge have 

been aged out of 13-15 pending development action by local 

interested parties.

I1 840551A
I-405/NE 8th St to SR 520 Braided Ramps - Interchange 

Improvements
 250,000,000 7,975,000 710,088 (7,264,912) 210,612,000 210,583,245 (28,755) 580,579 3/30/2009 5/22/2012 175,100,000 11/9/2009 107,500,000 3 X

Project was completed under budget.  Savings have been aged 

out and are available for the next highest priority on the 

corridor.
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I1 840552A I-405/NE 10th St - Bridge Crossing  67,000,000 42,000 42,089 89 63,300,000 63,299,554 (446) 42,089 9/18/2006 11/24/2009 15,540,016 12/3/2007 13,866,639 7 X

I1 840561A I-405/SR 520 to SR 522 - Widening 163,735,000 81,190,990 81,190,990 42,361,058 5/23/2005 42,021,910 5 X

Project is complete and was removed from 14LEGFIN.  WSDOT 

is proposing to keep the project on the list to track total 

expenditures for Nickel/TPA on the 405 corridor.

I1 850919F SR 509/SR 518 Interchange - Signalization and Channelization 3,518,000 45,714 45,714 5,876,000 5,919,710 43,710 45,714 4/16/2007 6/3/2009 26,625,175 6/18/2007 26,631,266 3 X

Biennial and total increase at closure for the funded portion of 

this project.  This project's contract was tied to the larger SR 

518/SeaTac Airport to I-5 - Eastbound Widening project.

I2 053255C SR 532/Camano Island to I-5 Corridor Improvements (TPA) 18,000,000 17,681,000 13,646,417 (4,034,583) 86,704,000 86,305,826 (398,174) 8,275,958 10/13/2008 12/31/2010 53,746,892 1/29/2009 50,415,851 4 X

The project schedule and expenditure plan were revised to align 

with the current delivery plan.  Cost decrease is mainly due to 

the removal of plant establish funds to another BIN.

I2 100210E US 2/Bickford Avenue - Intersection Safety Improvements   8,329,000 690,391 (7,638,609) 11,021,000 3,157,436 (7,863,564) 690,391 4/2/2012 1/28/2014 -4 15,490,448 6/8/2012 14,311,311 6 X

The biennial and total decrease reflects the accounting 

reimbursements made by the Traffic Safety Commission to the 

department.  The actual costs of the procect are reduced by 

WSTSC reimbursements.  Completed early.

I2 100224I US 2 High Priority Safety Project   163,000 121,131 (41,869) 9,094,000 9,061,212 (32,788) 104,338 3/8/2010 10/30/2012 4,326,328 4/28/2010 2,932,708 9 X
The 13-15 and total project decrease due to savings at project 

closure.

I2 100525A I-5/Reverse Express Lane to/from SR 522 - Safety   653,000 (653,000)   11/23/2009 8/18/2010 480,236 12/21/2009 468,993 2 X Project closed.  No expenditures planned for 13-15.

I2 100585Q I-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruction 17,201,290 243,000 151,738 (91,262) 22,563,000 22,495,979 (67,021) 145,672 5/24/2010 10/3/2011 5,930,296 8/18/2010 4,439,672 10 X
The 13-15 and total project decrease due to savings at project 

closure.

I2 100900V SR 9/176th St SE Vicinity to SR 96 - Add Signal and Turn Lanes 5,950,000 5,024,000 920,697 (4,103,303) 1/7/2008 11/25/2009 25,270,756 2/25/2008 18,877,586 7 X

Project closed.  No expenditures planned for 13-15.  This project 

was delivered under the same contract with 100912G and 

100914G.

I2 100912G SR 9/Marsh Rd Intersection - Safety Improvements   14,000 (14,000) 6,206,000 6,192,120 (13,880) 1/7/2008 11/25/2009 25,270,756 2/25/2008 18,877,586 7 X

Project completed under budget.  This project was delivered 

under the same contract with 100900V and 100914G.

I2 109079A I-90/EB Ramps to SR 202 - Construct Roundabout 932,000 940,443 4,000 65 (3,935) 1,842,000 1,838,414 (3,586) 65 1/8/2007 9/26/2007 1,137,689 2/16/2007 1,163,881 7 X Project completed under budget.

I2 120305G SR 203/Corridor Safety Improvements - King County   15,000 (15,000) 3,060,000 3,044,960 (15,040) 11/16/2009 11/9/2010 3,880,708 1/4/2010 2,968,787 6 X Project completed under budget.

I2 120311G SR 203/Corridor Safety Improvements - Snohomish County   13,000 2,542 (10,458) 1,745,000 1,734,714 (10,286) 2,542 11/16/2009 11/9/2010 3,880,708 1/4/2010 2,968,787 6 X
The 13-15 and total project decrease due to savings at project 

closure.

I2 154205G
SR 542/Everson Goshen Rd Vic to SR 9 Vic - Intersections 

Improvements
 5,440,000 79,000 25,002 (53,998) 5,855,000 5,823,709 (31,291) 23,001 1/31/2011 10/15/2011 3,485,513 3/7/2011 2,740,818 7 X

Project completed under budget.

I2 200200T US 2/Stevens Pass Summit - Pedestrian Safety   1,000 128,199 127,199 3,176,000 3,303,352 127,352 128,199 11/16/2009 10/25/2010 2,511,247 12/21/2009 1,785,325 9 X
Increase due to Dept. of Revenue determination requiring 

additional sales tax payment.

I2 201701E SR 17/N of Moses Lake - Add Passing Lane 1,000,000 22,000 (22,000) 628,000 605,243 (22,757) 3/23/2009 8/31/2009 8,014,300 5/4/2009 6,235,235 3 X
The 13-15 and total project decrease due to savings at project 

closure.

I2 209700H US 97/N of Daroga State Park - Turn Lanes   84,000 31,953 (52,047) 455,000 402,294 (52,706) 31,953 11/5/2012 8/1/2013 1 289,102 12/10/2012 227,055 4 X
The 13-15 and total project decrease due to savings at project 

closure.

I2 209790V US 97A/North of Wenatchee - Ohme Gardens Roundabout   20,000 27,873 7,873 438,000 446,014 8,014 16,901 4/23/2012 10/19/2012 2,655,685 5/24/2012 2,891,203 2 X
The 13-15 and total project decrease due to savings at project 

closure.

I2 316130A
SR 161/Clear Lake N Rd to Tanwax Creek - Spot Safety 

Improvements
3,000,000 46,000 928 (45,072) 2,096,000 2,050,918 (45,082) 928 7/16/2012 2/25/2013 867,488 8/14/2012 864,989 2 X

The 13-15 and total project decrease due to savings at project 

closure.

I2 350728A SR 507/Vicinity East Gate Rd to 208th St E - Safety 94,000 78,468 (15,532) 2,820,000 2,818,985 (1,015) 78,468 9/12/2011 6/15/2012 383,299 9/26/2011 304,440 5 X
The 13-15 and total project decrease due to savings at project 

closure.

I2 401404D
SR 14/Marble Rd Vicinity to Belle Center Rd - Safety 

Improvements
1,482,000 973,010 (508,990) 8,312,000 8,010,319 (301,681) 867,805 5/29/2012 12/20/2013 -1 3,844,523 7/18/2012 3,835,534 5 X

Project completed under budget.

I2 401404E
SR 14/Cape Horn Bridge Vicinity to Cape Horn Rd - Safety 

Improvements
8,000 0 (8,000) 4,575,000 4,568,058 (6,942) 6/21/2010 12/8/2011 5,186,009 9/21/2010 4,333,222 8 X

The 13-15 and total project decrease due to savings at project 

closure.

I2 450000A SR 500/St Johns Blvd - Build Interchange 28,926,099 1,541,000 491,195 (1,049,805) 46,014,000 44,964,329 (1,049,671) 421,588 1/10/2011 9/12/2012 33,403,983 4/29/2011 27,237,397 9 X
The 13-15 and total project decrease due to savings at project 

closure.

I2 501212I US 12/SR 124 Intersection - Build Interchange 20,000,000 361,000 166,756 (194,244) 21,408,000 21,309,608 (98,392) 151,750 10/18/2010 5/23/2012 15,614,038 2/7/2011 11,478,643 15 X
The 13-15 and total project decrease due to savings at project 

closure.

I2 508202I I-82/Terrace Heights Off-Ramp - Improvements 25,000 7,124 (17,876) 1,300,000 1,299,528 (472) 3,623 1/11/2010 6/18/2010 582,422 3/1/2010 381,381 5 X Project completed under budget.

I3 100955A SR 9/Nooksack Rd Vicinity to Cherry St - New Alignment 16,883,000 29,000 28,673 (327) 17,765,000 17,764,547 (453) 1,805 12/12/2005 11/22/2006 8,880,275 2/27/2006 8,999,379 5 X

I3 101820C SR 18/Maple Valley to Issaquah/Hobart Rd - Add Lanes 87,769,000 301,000 312,358 11,358 127,230,000 127,242,947 12,947 281,934 5/12/2003 11/1/2006 4,086,845 8/17/2006 4,456,001 4 X

I3 209700Y US 97/N of Riverside - NB passing Lane   178,000 44,695 (133,305) 1,373,000 1,239,422 (133,578) 44,695 12/3/2012 7/1/2013 -1 957,730 1/14/2013 829,108 7 X
The 13-15 and total project decrease due to savings at project 

closure.

I3 400012I I-5/Lewis County Detour for Freight Mobility - ITS Projects   37,000 24,988 (12,012) 2,277,000 2,265,082 (11,918) 24,988 3/26/2012 1/4/2013 1,521,504 5/24/2012 1,335,692 4 X

The 13-15 and total project increase is due to additional costs 

for travel because of the remote location and additional 

engineering oversight of new technologies being utilized.

I3 508201O I-82/Valley Mall Blvd - Rebuild Interchange 24,924,919 41,000 18,673 (22,328) 34,786,000 34,785,080 (920) 12,673 11/23/2009 10/21/2011 23,320,934 2/19/2010 19,079,870 12 X Project completed under budget.

I3 851902A
SR 519/ I-90 to SR 99 Intermodal Access Project - I/C 

Improvements
  108,000 88,649 (19,351) 82,770,000 82,750,908 (19,092) 54,471 6/2/2008 4/24/2010 66,969,343 9/26/2008 66,969,343 3 X

Project was completed under budget.

I4 100525P I-5/5th Ave NE to NE 92nd St - Noise Wall 7,248,000 143,000 13,643 (129,357) 9,059,000 8,970,253 (88,747) 13,466 2/11/2008 5/20/2010 5,514,509 3/24/2008 3,315,000 7 X
The decrease is estimated savings as the project moves through 

the closeout process.

I4 153037K SR 530/Sauk River Bank Erosion - Realign Roadway 3,091,800 304,000 221,817 (82,183) 4,930,000 4,838,065 (91,935) 198,772 12/6/2010 11/2/2011 3,230,573 1/18/2011 2,480,568 13 X
The 13-15 and total project decrease due to savings at project 

closure.

I4 300518D I-5/14th Ave Thompson Pl - Add Noise Wall   4 4 2,701,000 2,700,729 (271) 4 11/8/2010 10/28/2011 4,712,005 1/10/2011 2,867,054 17 X

I4 3161XXX SR 161/ Noise Wall   28,000 1,943 (26,057) 1,479,000 1,452,219 (26,781) 1,943 5/19/2008 6/29/2009 927,721 6/23/2008 959,281 3 X
The 13-15 and total project decrease due to savings at project 

closure.

I4 410503A SR 105/Norris Slough - Culvert Replacement   7,000 3,568 (3,432) 3,026,000 3,023,493 (2,507) 3,568 7/12/2010 5/11/2012 1,676,121 8/13/2010 1,765,585 10 X Project is estimated to be completed under budget.

I4 800524H I-5/Boston St to E Shelby St - SB I-5, Westside - Noise Wall   158,000 1,000 (157,000) 8,401,000 8,244,032 (156,968) 1,000 3/31/2008 5/20/2009 3,609,783 5/27/2008 5,375,508 2 X
The 13-15 and total project decrease due to savings at project 

closure.

I4 WESTV I-5/Westview School Noise Wall   3,000 1,091 (1,909) 989,000 986,362 (2,638) 1,091 10/13/2008 10/15/2009 820,182 12/8/2008 526,870 7 X
The decrease is estimated savings as the project moves through 

the closeout process.
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P1 116913P SR 169/SE 264th St to Vic Witte Road - Paving and PCCP Rehab 1,596,000 (1,596,000)   2/17/2009 8/20/2009 1,426,330 3/23/2009 1,151,617 5 X
Project completed in prior biennum and removed from project 

list.

P1 150905C SR 509/S 192nd St. Vic. to SW 185th St. Vic. Paving   105,000 (105,000) 286,000 180,364 (105,636) 11/20/2006 10/27/2007 1,038,721 2/5/2007 1,153,358 4 X
Project completed in prior biennum and removed from project 

list.

P1 151532A SR 515/SR 516 to SE 232nd St Vic - Paving 3,000 (45,381) (48,381) 2,526,000 2,477,611 (48,389) (45,381) 3/21/2011 9/21/2011 1,679,449 4/25/2011 1,394,859 4 X
The 13-15 and total project decrease due to savings at project 

closure.

P1 152218D SR 522/Hall Rd Vicinity to Kaysner Way - Paving   500,000 500,000 0 1,051,000 1,049,938 (1,063) 500,000 11/22/2010 6/28/2014 -1 1,471,640 1/24/2011 1,345,052 4 X

P1 152505A SR 525/I-5 to Ash Way Br - Paving 487,000 (487,000)   1/20/2009 9/24/2009 6,159,112 2/23/2009 4,929,000 5 X
Project completed in prior biennum and removed from project 

list.

P1 152902P SR 529/BN Railroad Br to North Access Road - Paving 1,094,000 (1,094,000)   10/18/2010 7/20/2011 979,395 12/17/2010 774,134 3 X
Project completed in prior biennum and removed from project 

list.

P1 200201I US 2/West of Wenatchee - Paving 35,000 41,630 6,630 2,008,000 2,013,956 5,956 32,080 4/23/2012 10/19/2012 2,655,685 5/24/2012 2,891,203 2 X Increase due to additional costs at final closure.

P1 202002B SR 20/North Cascades Highway - Chip Seal 29,000 18,220 (10,780) 3,585,000 3,574,581 (10,419) 18,220 1/18/2011 9/19/2011 2,601,429 2/22/2011 2,664,395 4 X Project cost decrease at final closure.

P1 202800A SR 28/East Wenatchee Area - Paving 137,000 154,365 17,365 2,168,000 2,187,562 19,562 137,128 4/7/2008 9/9/2008 1,575,901 5/12/2008 1,239,239 2 X Increase due to additional costs at final closure.

P1 202801H SR 28/E Wenatchee to Rock Island - Pave 164,000 104,905 (59,095) 3,413,000 3,362,979 (50,021) 36,630 3/22/2010 5/23/2013 3,142,504 11/21/2005 3,343,832 2 X Project completed under budget.

P1 209709A US 97A/Wenatchee to South of Rocky Reach Dam - Paving 29,000 53,226 24,226 1,608,000 1,634,105 26,105 35,425 4/23/2012 10/19/2012 2,655,685 5/24/2012 2,891,203 2 X
Increase due to additional costs at final closure.

P1 217101F SR 171/Moses Lake - Paving 1,000 0 (1,000) 2,211,000 2,209,873 (1,127) 12/20/2010 11/1/2011 2,322,744 1/24/2011 2,014,000 2 X
The 13-15 and total project decrease due to savings at project 

closure.

P1 300520B I-5/SR 121 to N of Tumwater Blvd - Paving 2,000 910 (1,090) 2,919,000 2,918,081 (919) 910 4/25/2011 11/10/2011 610,224 6/22/2009 500,896 8 X
The 13-15 and total project decrease due to savings at project 

closure.

P1 300577D I-5/Puyallup River Bridge to King County Line - Paving 6,000 (6,000) 4,772,000 4,765,735 (6,265) 6/1/2009 5/31/2011 41,349,337 7/13/2009 31,015,383 7 X
The 13-15 and total project decrease due to savings at project 

closure.

P1 400507B I-5/E Fork Lewis River Bridge to Todd Road Vicinity - Paving 18,000 34,147 16,147 5,145,000 5,161,476 16,476 16,138 5/2/2011 7/5/2012 5,157,579 6/27/2011 4,250,250 3 X
Increase due to additional costs at final closure.

P1 410007A SR 100/SR 100 Including Spur - Chip Seal 95,000 408 (94,592) 1,078,000 982,923 (95,077) 408 4/23/2012 9/25/2012 665,178 5/29/2012 747,747 2 X Project completed under budget.

P1 414205A SR 142/Little Klickitat River to US 97 - Paving 1,249,000 (1,249,000)   4/25/2011 10/19/2011 905,137 5/23/2011 810,018 2 X
Project completed in prior biennum and removed from project 

list.

P1 502203H SR 22/Toppenish to SR 223 - Chip Seal 7,224 7,224 441,000 448,311 7,311 7,224 3/29/2010 8/31/2010 2,222,104 4/26/2010 2,098,098 3 X

P1 508207F I-82/Badger Road Interchange - Chip Seal 367,000 290,720 (76,280) 437,000 361,141 (75,859) 241,272 10/28/2013 1 11/21/2014 -3 6,215,661 12/23/2013 5,785,947 4 X

Project savings due to good bids.

P1 508207G I-82/Locust Grove Road Interchange - Chip Seal 185,000 123,162 (61,838) 226,000 165,328 (60,672) 121,022 10/28/2013 1 11/21/2014 -3 6,215,661 12/23/2013 5,785,947 4 X Project savings due to good bids.

P1 509702N US 97/Satus Creek Vicinity - Paving 54,000 73,850 19,850 1,687,000 1,706,013 19,013 73,850 1/9/2012 6/5/2013 8,788,577 2/13/2012 8,830,732 13 X Increase due to additional costs at final closure.

P1 602117A SR 21/Vic. Malo to Kettle River - Paving 83,000 1,564 (81,436) 1,880,000 1,798,858 (81,142) 1,564 12/19/2011 9/14/2012 4,581,556 1/26/2012 4,235,607 7 X Project completed early and under budget.

P1 602118D SR 21/1.1 Miles N of Rin Con Creek Rd to Canada - Paving 2,632,000 2,292,499 (339,501) 2,797,000 2,458,427 (338,573) 2,292,499 3/11/2013 11/7/2013 -2 1,990,205 5/6/2013 2,087,572 4 X

The 13-15 and total project decrease due to savings at project 

closure.

P1 609019V I-90/Grant Co Line to SR 21 - Paving 14,923,000 6,030,070 (8,892,930) 14,923,000 6,030,070 (8,892,930) 5,975,649 9/30/2013 11/17/2014 -4 6,401,072 12/3/2013 4,815,096 6 X
Project completed under budget.  Decrease is due to revised 

engineer's estimate and good bids.

P1 619400K SR 194/Almota to Jct US 195 - Chip Seal 1,183,000 1,912,372 729,372 1,183,000 1,912,372 729,372 1,890,529 2/24/2014 11/21/2014 -2 8,723,416 3/31/2014 8,876,791 4 X

Over programmed project.  Increase due to construction cost 

estimate update prior to advertisement and bids higher than 

engineer's estimate.

P2 100205E US 2/43rd Ave SE Vic to 50th Ave SE Vic - Bridge Rehabilitation 30,000 14,006 (15,994) 4,254,000 4,238,703 (15,297) 14,006 12/20/2010 10/7/2011 4,566,658 2/22/2011 4,168,314 4 X
The 13-15 and total project decrease due to savings at project 

closure.

P2 100562S I-5/Spokane Street Interchange Vicinity - Special Bridge Repair 1,273,000 1,054,311 (218,689) 4,397,000 4,177,875 (219,125) 884,953 7/2/2012 7/10/2014 -1 2,562,993 8/15/2012 2,400,400 4 X
The 13-15 and total project decrease due to savings at project 

closure.

P2 100586S I-5/Vic Lakeway Drive - Replace Sign Br 7,000 2,881 (4,119) 232,000 227,923 (4,077) 2,881 5/24/2010 6/28/2012 5,930,296 8/18/2010 4,439,672 10 X
The 13-15 and total project decrease due to savings at project 

closure.

P2 100923C SR 9/Getchell Road Bridge - Seismic 175,000 197,279 22,279 337,000 359,388 22,388 188,811 6/3/2013 12/31/2013 5 184,833 7/12/2013 116,158 4 X

The 13-15 and total project decrease due to savings at project 

closure.  Completion date delayed per revised contractor's 

schedule.

P2 100934R SR 9/Pilchuck Creek - Replace Bridge  6,000,000 10,224,000 8,208,287 (2,015,713) 17,842,000 17,304,684 (537,316) 7,323,741 7/30/2012 7/11/2014 12,204,446 10/9/2012 8,891,324 12 X

13-15 expenditure plan updated to the department's revised 

delivery plan.  Project was completed under budget.

P2 152908E SR 529/Ebey Slough Bridge - Replace Bridge 16,035,021 2,675,000 545,267 (2,129,733) 34,177,000 32,833,103 (1,343,897) 445,267 4/26/2010 3/11/2013 28,057,110 6/16/2010 21,541,000 8 X
The 13-15 and total project decrease due to savings at project 

closure.

P2 153203D
SR 532/General Mark W. Clark Memorial Bridge - Replace 

Bridge
  69,000 69,732 732 18,819,000 18,820,215 1,215 9,005 10/13/2008 11/29/2010 53,746,892 1/29/2009 50,415,851 4 X

P2 300813A SR 8/Mud Bay Bridges - Seismic Retrofit 5,000 68 (4,932) 1,260,000 1,255,465 (4,535) 68 3/12/2012 10/22/2012 699,389 4/17/2012 545,208 8 X
The 13-15 and total project decrease due to savings at project 

closure.

P2 301254A US 12/Railroad Bridge - Seismic Retrofit 1,000 1 (999) 301,000 300,361 (639) 0 7/9/2012 2/6/2013 204,754 8/14/2012 150,288 7 X Project completed under budget.

P2 310133D US 101/Purdy Creek Bridge - Replace Bridge 12,470,000 12,469,203 (797) 5/27/2008 8/27/2009 9,601,977 6/30/2008 7,697,284 10 X

P2 310407B SR 104/Hood Canal Bridge - Replace E Half 453,412,000 28,000 31,805 3,805 519,113,000 519,116,740 3,740 11,252 2/24/2003 6/3/2009 4,771,000 4/4/2005 3,383,500 2 X Increase due to additional costs at final closure.

P2 310407D SR104/Port Angeles Graving Dock Settlement and Remediation   230,000 9,553 (220,447) 6,088,000 6,089,383 1,383 8,047 2/19/2008 7/31/2008     X
The 13-15 decrease is due to an updated expenditure plan for 

the curation of archeological artifacts.

P2 330311A SR 303/Manette Bridge Bremerton Vicinity - Replace Bridge 25,917,000 25,546,159 5,000 6,642 1,642 59,309,000 59,310,171 1,171 6,642 3/22/2010 11/10/2011 42,337,364 6/15/2010 44,127,374 4 X
Increase due to additional costs at final closure.
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P2 410108P US 101/ Astoria-Megler Bridge- North End Painter   161,000 25,575 (135,425) 7,902,000 7,765,342 (136,658) 25,575 7/28/2009 8/30/2012     X
The 13-15 and total project decrease due to savings at project 

closure.  This was an ODOT lead project.

P2 410194A US 101/Bone River Bridge - Replace Bridge 12,800,000 516,000 595,380 79,380 8,952,000 9,031,393 79,393 595,378 4/9/2012 7/25/2013 6,317,645 5/24/2012 5,715,393 8 X Increase due to additional costs at final closure.

P2 410510A SR 105/Smith Creek Br - Replace Bridge  12,000,000 3,588,000 3,043,077 (544,923) 9,941,000 9,626,007 (314,993) 2,960,721 6/25/2012 9/1/2014 -2 16,577,948 8/31/2012 15,345,188 8 X Decrease due to project savings.

P2 410510B SR 105/North River Br - Replace Bridge  23,000,000 6,187,000 5,855,502 (331,498) 13,066,000 12,942,502 (123,498) 5,771,908 6/25/2012 9/1/2014 -2 16,577,948 8/31/2012 15,345,188 8 X Decrease due to project savings.

P2 414210A SR 142/Glenwood Road Vicinity - Replace Failing Box Culvert   249,000 253,370 4,370 429,000 433,521 4,521 253,370 8/19/2013 11/27/2013 166,924 9/16/2013 160,116 4 X

P2 420507B I-205/Glenn Jackson Bridge - Expansion Joint Replacement   59,000 397 (58,603) 3,005,000 2,945,938 (59,062) 397 8/20/2009 8/15/2011     X
The 13-15 and total project decrease due to savings at project 

closure.  This was an ODOT lead project.

P2 501211N US 12/Tieton River W Crossing - Replace Bridge 2,540,000 6,208,289 40,000 25,035 (14,965) 6,000,000 5,999,257 (743) 21,067 4/20/2009 9/13/2010 7,260,694 6/1/2009 6,547,278 6 X
The 13-15 and total project decrease due to savings at project 

closure.

P2 501211P US 12/Tieton River E Crossing - Replace Bridge 2,045,000 4,178,301 1,000 146,794 145,794 4,874,000 5,021,597 147,597 146,319 4/20/2009 9/13/2010 7,260,694 6/1/2009 6,547,278 6 X Increase due to additional costs at final closure.

P2 509703L US 97/Satus Creek Bridge - Bridge Replacement 215,000 397,344 182,344 9,116,000 9,298,324 182,324 397,344 1/9/2012 6/5/2013 8,788,577 2/13/2012 8,830,732 13 X Increase due to additional costs at final closure.

P2 602110J SR 21/Keller Ferry Boat - Replace Boat                                    4,525,000 4,525,095 95 14,266,000 14,265,985 (15) 3,757,426 7/25/2011 5/14/2013 11/16/2011 9,557,178 X

P2 602117C SR 21/Curlew Creek - Culvert Replacement   16,000 293 (15,707) 542,000 525,865 (16,135) 293 12/19/2011 9/14/2012 4,581,556 1/26/2012 4,235,607 7 X
The 13-15 and total project decrease due to savings at project 

closure.

P2 602704A SR 27/Pine Creek Bridge - Replace Bridge 4,000,000 115,000 (115,000) 3,578,000 3,463,893 (114,107) 10/26/2009 10/21/2010 2,530,053 1/21/2010 2,301,454 11 X
The 13-15 and total project decrease due to savings at project 

closure.

P2 L2000018 SR 9/Snohomish River Bridge - EIS   176,000 175,880 (120) 1,500,000 1,500,000 169,014     X

P3 090600A SR 906/Travelers Rest - Building Renovation 56,000 49,983 (6,017) 722,000 716,439 (5,561) 49,983 7/2/2012 12/21/2012 7/30/2012 390,364 2 X
The 13-15 and total project decrease due to savings at project 

closure.

P3 141024A SR 410/Clay Creek - Outfall Washout Repair 26,000 0 (26,000) 1,727,000 1,699,747 (27,253) 5/18/2009 11/2/2009 460,081 6/15/2009 444,988 5 X
The 13-15 and total project decrease due to savings at project 

closure.

P3 153034C SR 530/Skaglund Hill Slide 56,000 36,264 (19,736) 13,326,000 13,255,639 (70,361) 36,264 11/29/2010 7/14/2012 3,632,860 4/5/2006 3,339,825 6 X Project completed under budget.

P3 200200V US 2/Stevens Pass West - Unstable Slopes 3,062,000 3,137,836 75,836 7,290,000 7,377,188 87,188 3,002,323 11/7/2011 10/1/2014 -1 6,202,171 12/29/2011 5,291,071 6 X

P3 209790C US 97A/N of Wenatchee - Unstable Slope 0 0 4,739,000 4,738,489 (511) 8/24/2009 12/6/2010 5,119,707 10/5/2009 3,664,569 4 X

P3 209790E US 97A/0.5 Mile So of Rocky Reach Dam - Unstable Slope 67,000 67,021 21 3,823,000 3,822,739 (261) 2,779 11/14/2011 6/20/2012 2,996,424 12/29/2011 3,110,681 3 X

P3 311240A
SR 112/Deep Creek to West Twin River - Unstable Slope 

Corridor Study
27,000 27,558 558 341,000 341,900 900 16,344     X

P3 401206B US 12/Rimrock Tunnel Vicinity - Stabilize Slope 410,000 142,532 (267,468) 1,714,000 1,446,677 (267,323) 142,386 3/12/2012 6/27/2013 1,832,141 5/11/2012 1,951,774 4 X
The 13-15 and total project decrease due to savings at project 

closure.

P3 401207F US 12/4.4 Miles East of SR 123 - Stabilize Slope 2,263,000 2,262,680 (320) 2/22/2011 11/15/2011 3,086,192 4/1/2011 2,733,420 5 X

P3 401207G US 12/4.5 Miles East of SR 123 - Stabilize Slope 909,000 908,259 (741) 2/22/2011 11/15/2011 3,086,192 4/1/2011 2,733,420 5 X

P3 541002R SR 410/Nile Valley Landslide - Establish Interim Detour 338,000 274,745 (63,255) 14,622,000 14,620,854 (1,146) 241,028 10/12/2009 12/4/2009 10/12/2009 200,000 X
Expenditure aging adjustment for environmental mitigation 

activities.

P3 541002T SR 410/Nile Valley Landslide - Reconstruct Route 137,000 73,140 (63,860) 7,909,000 7,928,196 19,196 58,984 12/19/2011 8/30/2012 6,254,482 2/7/2012 4,083,066 14 X
Expenditure increase and aging adjustment for remaining RW 

activities.

P3 609030B I-90/Spokane Port of Entry - Weigh Station Relocation 362,000 361,933 (67) 11,726,000 11,726,052 52 52,128 11/30/2009 11/7/2011 10,333,570 2/17/2010 6,704,333 8 X

Q3 100008B Puget Sound Interagency Video and Data Network   1,000 (1,000) 1,341,000 1,340,367 (633) 3/30/2009 3/30/2012     X This project was completed and adjusted to actuals.

Q3 100011Q Puget Sound Traffic Map Extension Program 2,000,000 1,930,000 1,929,865 (135)   6/19/2006 12/31/2011 1,058,009 8/10/2006 1,295,831 3 X This project was completed and adjusted to actuals.

Q3 100056Q SR 543/I-5 to International Bndry.   290,000 289,203 (797) 5/24/2010 6/28/2012 5,930,296 8/18/2010 4,439,672 10 X

Q3 100503Q I-5 Ramps Meters from Tukwila to Federal Way   6,000 3,493 (2,507) 1,514,000 1,511,563 (2,437) 3,493 6/25/2012 6/25/2013     X This project was completed and adjusted to actuals.

Q3 100555Q I-5/North Everett to SR 528 - ITS   30,000 29,912 (88) 2,368,000 2,368,107 107 29,912 3/14/2011 1/26/2012 3,797,088 4/19/2011 3,206,518 3 X

Q3 400009Q I-5 Traveler Information and Incident Management   54,000 19,227 (34,773) 1,077,000 1,042,130 (34,870) 19,227 2/14/2011 6/26/2013 169,498 1/10/2013 157,534 2 X This project was completed and adjusted to actuals.

Q3 509018Q
I-90/Snoqualmie Pass to Vantage - Install VMS and Traffic 

Cameras
  80,000 26,466 (53,534) 577,000 522,683 (54,317) 26,466 4/30/2012 8/7/2013 1,950,185 6/6/2012 1,748,421 5 X

This project was completed and adjusted to actuals.

Q3 609011Q I-90 & US 2 Variable Message Signs Replacement - ITS   641,000 555,561 (85,439) 1,104,000 1,018,763 (85,237) 555,561 11/13/2012 8/9/2013 758,604 12/20/2012 790,104 4 X This project was completed and adjusted to actuals.

Q3 619501Q
US 195/Hatch Rd to Cheney-Spokane Rd - Congestion & Safety 

Mngmnt - ITS
  1,586,000 838,865 (747,135) 1,618,000 871,321 (746,679) 838,660 10/28/2013 6/30/2014 1 833,474 12/16/2013 610,254 1 X

This project was completed and adjusted to actuals. 

W1 900028U Friday Harbor Tml Preservation   2,775,000 1,145,921 (1,629,079) 18,402,000 11,431,329 (6,970,671) 1,091,764 4/29/2013 5/12/2014 1,361,272 6/3/2013 1,338,018 5 X

This project biennial and total decrease was from the deferral of 

the timber trestle and terminal replacement project as well as 

savings realized at completion of the timber dolphin 

replacement project.

W1 900028V Friday Harbor Tml Improvement   141,000 65,085 (75,915) 1,026,000 1,093,179 67,179 65,085 9/4/2012 3/9/2013 202,770 11/6/2012 283,032 5 X

This 13-15 biennial decrease is from the rescoping of the TWIC 

security project. The total cost increase is from the addition of 

the Illumination System Rebuild project.

W2 992011B MV Chetzemoka Improvement (11-13)   900,000 900,415 415 12/12/2011 3/9/2012 12/14/2012 438,953 X

Y4 700000C Amtrak Cascades New Train Set (ARRA)   31,500,000 (31,500,000) 38,772,000 (38,772,000)   6/19/2012 10/23/2015     X

New train sets to meet service obligations on this corridor are 

no longer needed. The deparment has an agreement with 

Oregon, which purchased new trainsets that will operate on the 

corridor and mitigate the need for further purchases of any new 

trainsets.

Y4 754021A Everett- Storage Track (ARRA)   1,682,000 (1,682,000) 3,539,000 1,857,289 (1,681,711) 3/26/2012 11/7/2012     X This project was completed and adjusted to actuals. 

Y4 P01201A King Street Station - Track Improvements 15,000,000 39,000 (39,000) 10,100,000 10,061,059 (38,941) 7/3/2006 6/30/2011     X This project was completed and adjusted to actuals.

Y5 700410A Cooperative Agricultural Producers, Inc. "Co-Ag" (2013 FRAP)   340,000 340,740 740 340,000 340,740 740 340,740 3/2/2014 -5 5/31/2015 -14     X

Y5 710420A Spokane County - Geiger Spur (2011 FRAP)   (6,879) (6,879) 198,000 190,997 (7,003) (6,879) 7/5/2011 6/28/2013     X This project was completed and adjusted to actuals.

Y5 711010H Tacoma Rail - Yard Tracks 8 & 9 (2013 FRIB)   823,000 618,626 (204,374) 823,000 618,626 (204,374) 618,626 3/2/2014 -1370 5/31/2015 -15     X This project was completed and adjusted to actuals.

Y5 711010K Tacoma Rail - East Loop Track (2013 FRIB)   773,000 773,070 70 773,000 773,070 70 772,145 3/2/2014 -1370 5/31/2015 -10     X
This project is physically complete and pending closeout.

Y5 711010L Tacoma Rail - Port Pass Track Upgrade (2013 FRIB)   251,000 249,997 (1,003) 251,000 249,997 (1,003) 249,997 3/2/2014 -1370 5/31/2015 -17     X
This project is physically complete and pending closeout.

Y5 711010M Tacoma Rail - North Yard Track Upgrade (2013 FRIB)   367,000 366,387 (613) 367,000 366,387 (613) 365,917 3/2/2014 -1370 5/31/2015 -8     X
This project is physically complete and pending closeout.

Y5 711311A Maytown Sand & Gravel LLC (2013 FRAP)   1,021,000 (1,021,000) 1,021,000 (1,021,000)   3/2/2014 5/31/2015     X
This project was deleted as planned the sale of the property was 

never completed.

Y5 727310A Port of Walla Walla Build/Relocate Tracks (2013 FRAP)   751,000 749,999 (1,001) 751,000 749,999 (1,001) 749,999 3/2/2014 -1370 5/31/2015 -9     X
This project is physically complete and pending closeout.
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Y5 727310B Port of Walla Walla Build/Relocate Tracks (2013 FRIB)   251,000 249,927 (1,073) 251,000 249,927 (1,073) 249,927 3/2/2014 -1370 5/31/2015 -9     X
This project is physically complete and pending closeout.

Y5 740510A Cascade and Columbia River Railroad (2011 FRAP)   1,000 (1,000) 684,000 683,699 (301) 7/5/2011 6/28/2013     X This project was completed and adjusted to actuals.

Y5 744201A
Hoquiam Horn Spur Railroad Track Improvement Proj. (2009 

RLR&I)
  356,000 329,832 (26,168) 356,000 329,832 (26,168) 329,832 7/5/2011 6/28/2013     X

This project was completed and adjusted to actuals.

Y5 L2200082 Tacoma Rail Yard Track Rail Relay (2012 FRIB)   364,000 363,938 (62) 364,000 363,938 (62) 363,938     X

Y5 L2220046 Lincoln County Economic Development (FRAP 2013)   1,162,000 1,162,239 239 1,162,000 1,162,239 239 1,158,336     X

D3 100010T Northwest Region TMC Improvements   14,390,000 12,524,647 (1,865,353) 15,000,000 14,000,000 (1,000,000) 10,758,512 9,578,400 10/9/2013 8,934,000 1 X
This projects biennial and total cost decrease is from favorable 

bids.

D3 D300701 Statewide Administrative Support 3,522,000 831,000 831,000 10,522,000 10,522,000 690,874     X

D3 D309701 Preservation and Improvement Minor Works Projects   3,371,000 3,371,000 43,777,000 43,777,000 2,612,729 5/6/2013 62,341 5 X

D3 D311701 NPDES Facilities Projects   250,000 250,000 2,363,000 2,363,000 18,183     X

D3 D398136 NPDES Facilities Construction and Renovation   1,150,000 1,150,000 1,150,000 1,150,000 182,960 552,400 3/16/2015 608,449 2 X

D3 D398898 Existing Facilities Building Codes Compliance   3,303,000 3,303,000 3,303,000 3,303,000 339,798 1/27/2015 302,704 X

D3 D399301 Olympic Region Headquarters Facility Site Debt Service 61,652,272 564,000 564,000 6,123,000 6,123,000 332,926     X

I1 099904Q Future Federal Earmarks for Improvement Program   20,000,000 20,000,000 140,000,000 140,000,000       X  

I1 099905Q Future Local Funds for Improvement Program   10,000,000 10,000,000 70,000,000 70,000,000       X  

I1 0BI1002 Pedestrian & Bicycle Improvements 1,131,000 1,206,996 75,996 4,889,000 3,232,752 (1,656,248) 1,204,779 5,613,363 6/25/2007 6,128,698 5 X

The total cost of this BIN has decreased because a project that 

was completed in a prior biennium has dropped off of the list.

I1 0BI100A Mobility Reappropriation for Projects Assumed to be Complete 572,000 376,378 (195,622) 118,056,000 61,583,321 (56,472,679) 291,020 334,363 10/11/2004 438,115 3 X
The 13-15 and total project decrease due to completed projects 

removed from the plan.

I1 100067T I-90 Comprehensive Tolling Study and Environmental Review   6,443,000 2,945,488 (3,497,512) 8,320,000 8,320,000 1,564,514     X

Current biennium decrease due to slower rate of expenditure 

while the policy of tolling I-90 is debated in the Legislature.  

Remaining funds are requested to be reappropriated in 15-17 if 

it decided to move forward with tolling I-90.

I1 100098T
Direct Staff Support for Joint Transportation Executive Council 

(JTEC)
  54,000 55,787 1,787 100,000 101,048 1,048 51,251     X

I1 100098U
WA-BC Joint Transportation Action Plan - Int'l Mobility & Trade 

Corridor
  152,000 48,577 (103,423) 250,000 250,000 48,577     X

Current biennium decrease due to slower rate of expenditure 

than expected.  Remaining funds are requested to be 

reappropriated in 15-17.

I1 100098V
WA-BC Joint Transportation Action Plan-Border Policy Research 

Institute
  86,000 36,869 (49,131) 100,000 100,000 36,869     X

Current biennium decrease due to slower rate of expenditure 

than expected.  Remaining funds are requested to be 

reappropriated in 15-17.

I1 100502B I-5/SR 161/SR 18 Interchange Improvements - Stage 2   1,597,000 895,055 (701,945) 2,500,000 2,500,000 795,134     X

Current biennium decrease due to slower rate of expenditure 

than expected.  Remaining funds are requested to be 

reappropriated in 15-17.

I1 100521W I-5/NB I-90 to SR 520 - Active Traffic Management                         2,131,000 1,176,557 (954,443) 2,764,000 2,765,155 1,155 1,021,803     X

PE only.  Current biennium decrease due to slower rate of 

expenditure than expected.  Remaining funds are requested to 

be reappropriated in 15-17.  CN is not funded.

I1 100904B SR 9/176th Street SE to SR 96 - Widening   3,118,000 1,558,313 (1,559,687) 16,141,000 13,026,448 (3,114,552) 1,229,140 21 24     X
Current biennium decrease is due to revised delivery plan for PE 

and RW.  Construction is not funded. 

I1 100912F SR 9/Marsh Road to 2nd Street Interchange - Widening   299,000 192,910 (106,090) 650,000 544,105 (105,895) 148,867     X
PE phase decrease due to updated expenditure plan.  

Construction phase is unfunded.

I1 100922G SR 9/84th St NE (Getchell Road) Improve Intersection   16,244,000 5,829,955 (10,414,045) 17,034,000 6,765,606 (10,268,395) 5,470,943 10/14/2013 11/30/2014 5,021,873 2/26/2014 5,699,005 3 X

Savings were achieved by converting this intersection to a 

roundabout rather than expanding the signalized intersection.  

Savings will be redirected to the next highest priority project on 

the corridor.

I1 140504C I-405/SR 167 Interchange - Direct Connector   29,116,000 15,104,131 (14,011,869) 53,816,000 53,816,000 11,578,200 1/5/2015 12/29/2017     X

Funding was deferred into 15-17 to align with current delivery 

schedule for PE and RW.  Construction is not funded.

I1 1BI1001 SR 520/Bellevue Corridor Improvements - East End   3,757,000 1,360,073 (2,396,927) 4,500,000 3,973,545 (526,455) 1,274,375     X

Funding was deferred into 15-17 to align with current delivery 

schedule for PE.  Construction is not funded.  In addition,  the 

2012 Supplemental Budget- PROVISO (Fee-Bill) provided funds 

for SR 520/Bellevue Corridor Improvements- 124th St. 

Interchange to complete IJR-Interchange Justification Report. 

This work was completed under budget and $500K of savings 

has been released.  RW and CN not funded at this time.

I1 200291O US 2/N Wenatchee - Easy Street Feasibility Study   7,000 6,576 (424) 7,000 6,750 (250) 6,576     X
13-15 expenditures deferred to 15-17 per updated delivery plan.

I1 202802J SR 28/Wenatchee to I-90 - Study 96,000 71,687 (24,313) 100,000 100,000 17,663     X 13-15 decrease due to updated expenditure plan.

I1 300302F SR 3/SR 304 - Interchange Improvements   434,000 434,124 124 500,000 500,000 215,752     X

I1 300344D SR 3/Belfair Area - Widening and Safety Improvements   10,558,000 5,000,340 (5,557,660) 19,259,000 22,364,302 3,105,302 4,867,938 2/10/2014 13 11/13/2015 12 386,913 7/25/2011 421,868 3 X

The 13-15 deferral, increase in total, and advertisement delay is 

due to revised project limits, which resulted in additional time 

required to review and approve Right of Way Plans in order to 

proceed with acquisitions.

I1 300504A I-5/Tacoma HOV Improvements (Nickel/TPA) 90,998,635 765,152,090 192,518,000 121,820,176 (70,697,824) 1,478,392,000 1,478,623,250 231,250 1,867,083 83,273,361 3/28/2005 9/30/2022 76,470,517 6/22/2005 72,869,000 5 X
Expenditures are being deferred due to the delay in obtaining 

permits.

I1 300596S I-5/JBLM Corridor - Early Design                                          5,493,000 4,398,085 (1,094,915) 5,850,000 5,850,000 3,764,141     X

Planned expenditures deferred to 15-17 reflecting additional 

time needed to complete the environmental process.

I1 316718H SR 167/Tacoma to Puyallup - New Freeway   2,218,000 525,396 (1,692,604) 3,000,000 2,994,031 (5,969) 347,834     X
13-15 planned expenditures deferred to 15-17 per updated 

delivery plan.
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I1 400508W I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes  160,000,000 54,756,000 52,370,519 (2,385,481) 158,384,000 154,672,225 (3,711,775) 1,500,000 38,169,083 2/8/2010 12/18/2014 28,025,230 4/15/2010 19,730,515 8 X

Total decrease is due to Construction and Right of Way on the 

stage 2 Mellen to Blakeslee Jct. project was less than 

anticipated.   13-15 expenditure plan updated per the 

contractor's schedule.

I1 420511A
I-205/Mill Plain Interchange to NE 18th St - Build Interchange - 

Stage 2
  24,155,000 13,314,576 (10,840,424) 65,694,000 40,645,911 (25,048,089) 6,956,232 4/28/2014 4 12/22/2016 29,675,858 10/2/2014 24,309,057 7 X

Biennial and total decrease is due to a completed a VE and CRA. 

The estimate was decreased per recommendations of the CRA 

and VE study which included deferring the widening of the over 

crossing. 

I1 450208W SR 502/I-5 to Battle Ground - Add Lanes 15,000,000 65,000,000 22,515,000 26,996,983 4,481,983 86,780,000 84,339,030 (2,440,970) 21,804,584 4/23/2012 10/30/2016 7,151,301 6/6/2012 5,194,043 4 X
Project cost decrease due to favorable bids.  Biennial increase 

due to contractor's updated delivery plan.

I1 501210T
US 12/Nine Mile Hill to Woodward Canyon Vic - Build New 

Highway
  2,458,000 496,405 (1,961,595) 5,336,000 5,345,586 9,586 452,020     X

Expenditures are being deferred due to the right of way 

acquisition progressing slower than planned.

I1 508208O
I-82/US 12 Interchange to Yakima Ave - Add lanes and Replace 

Bridges
  1,417,000 705,119 (711,881) 2,008,000 2,000,000 (8,000) 517,340     X

Design efforts are on hold pending coordination with local 

jurisdictions.  Right of way and construction are not funded.  

Planned expenditures deferred to 15-17.

I1 600001A US 395/NSC-Francis Ave to Farwell Rd - New Alignment 108,280,000 1,292,000 1,291,591 (409) 209,895,000 209,894,660 (340) 23,105 799,894 1/20/2004 10/2/2012 8,131,783 2/3/2005 9,986,897 5 X

I1 600003A
US 395/NSC-US 2 to Wandermere and US 2 Lowering - New 

Alignment
81,340,000 1,375,000 1,374,584 (416) 123,273,000 123,272,870 (130) 1,052,511 305,424 8/18/2008 6/13/2012 15,981,163 7/18/2006 17,235,525 3 X

I1 600010A US 395/North Spokane Corridor  152,000,000 85,060,000 76,853,448 (8,206,552) 224,444,000 228,351,960 3,907,960 55,548,975 2/18/2014 11/21/2015 15,958,985 8/3/2012 14,045,943 5 X

Project increase to perform ramp improvements at I-90/Freya 

street interchange is supported by CMAQ grant.  13-15 

decreased to conform to the most current delivery plan.

I1 609049B I-90/Spokane to Idaho State Line - Corridor Design 6,455,000 1,126,601 (5,328,399) 10,511,000 10,509,746 (1,254) 908,537     X
Funding is reaged into 15-17 based on an updated project 

delivery plan.

I1 809936Z SR 99/Alaskan Way Viaduct - Replacement 2,179,979,000 903,271,000 568,731,919 (334,539,081) 3,145,032,000 3,137,403,771 (7,628,229) 475,149,816 12/7/2009 12/24/2015 12 3,516,507 9/17/2007 3,023,364 6 X

13-15 estimates are revised to reflect delays associated with 

repairs to the tunnel boring machine.  Total reduction is local 

funds and is a combination of less funds from the Port of Seattle 

and additional funds from the City of Seattle.

I1 809940B SR 99/Viaduct Project - Construction Mitigation   9,000,000 9,000,000 9,000,000 9,000,000 3,390,586     X
Proposed increase for transit service to mitigate impacts of 

construction for current biennium and 15-17.

I1 816701C
SR 167/8th St E Vic to S 277th St Vic - Southbound Managed 

Lane
  9,923,000 11,624,395 1,701,395 82,005,000 81,923,764 (81,236) 6,534,676 11/10/2014 -3 6/30/2017 53,172,330 12/9/2014 53,999,888 3 X

The RFP date was advanced for delivery efficiencies.  13-15 

increase due to updated expenditure plan.

I1 840501C I-405/Tukwila to Lynnwood - Analysis 88,000 87,607 (393) 7,328,000 7,327,998 (2) 87,607     X

I1 850901F SR 509/I-5 to Sea-Tac Freight & Congestion Relief 30,000,000 5,273,000 1,832,169 (3,440,831) 31,538,000 31,333,423 (204,577) 1,199,469 375,144 8/14/2006 343,628 4 X
Funding is reaged into 15-17 based on an updated project 

delivery plan.

I1 851808A SR 518/SeaTac Airport to I-5 - Eastbound Widening 30,000,000 2,570,000 2,569,312 (688) 37,026,000 37,024,490 (1,510) 527,527 4/16/2007 6/3/2009 26,625,175 6/18/2007 26,631,266 3 X

I1 852006W SR 520 Westside Joint Design Development (Proviso)   10,000,000 10,000,000 10,000,000 10,000,000 6,038,245     X
Proposed project to continue design on westside project.  

Construction is not funded.

I1 8BI1001 I-405/South Renton Vicinity Stage 2 - Widening (Nickel/TPA)   704,000 299,916 (404,084) 164,713,000 164,342,491 (370,509) 201,027 4,508,179 3/4/2008 2,861,013 3 X
The 13-15 and total project decrease due to savings at project 

closure.

I1 8BI1002 I-405/Kirkland Vicinity Stage 2 - Widening (Nickel/TPA)   188,639,000 154,097,882 (34,541,118) 382,735,000 382,682,751 (52,249) 120,157,199 30,000,010 8/24/2009 19,263,000 3 X
13-15 expenditures deferred to 15-17 to support the updated 

contractor's schedule.

I1 8BI1003 SR 520/ Bridge Replacement and HOV (Nickel/TPA) 1,040,550,000 898,171,193 (142,378,807) 2,735,037,000 2,735,904,039 867,039 146,434 784,015,494 1,925,776 5/29/2007 2,492,000 2 X
The 13-15 decrease is due to slower project delivery than 

previously planned.

I1 8BI1006 I-405/Tukwila to Bellevue Widening and Express Toll Lanes   762,528 762,528 15,822,000 17,443,913 1,621,913 409,891     X

Biennial and total increase due to the addition of funds to 

update the environmental documentation for the Renton to 

Bellevue project.  This work is funded by savings on other I-405 

corridor projects.

I1 L1000033 Lake Washington Congestion Management   3,535,000 2,495,713 (1,039,287) 87,303,000 87,302,714 (286) 772,120 37,948,029 6/22/2009 34,450,000 2 X
13-15 planned expenditures deferred to 15-17 per updated 

delivery plan.

I1 L1000054 SR 520 Avondale Rd and 405   97,000 96,943 (57) 500,000 500,000 39,002     X

I1 L1000059 SR 523 Corridor Study   255,000 157,111 (97,889) 312,000 312,500 500 110,812     X
13-15 expenditure decrease is due to the study proceeding 

slower than previously estimated.

I1 L1100048 31st Ave SW Overpass Widening and Improvement   1,100,000 77,272 (1,022,728) 1,100,000 1,100,000       X
The project schedule and expenditure plan were revised to align 

with the current delivery plan. 

I1 L2000054 ITS/Canadian Border Planning   397,000 395,081 (1,919) 1,351,000 1,296,701 (54,299) 333,657     X

I1 L2000081 Program Efficiencies   (51,603,000) 51,603,000 (61,066,000) 61,066,000       X
This is a legislative appropriation reduction which is reflected in 

various projects.

I1 L2200087 I-5/Marvin Road Interchange Study   1,098,000 1,042,447 (55,553) 1,100,000 1,100,000 870,916     X

I1 L2200093 SR 305/ Suquamish Way Intersection Improvements   588,000 236,422 (351,578) 750,000 3,069,040 2,319,040 172,506     X
Total project increase due to Kitsap Transit providing funding for 

construction of the project.

I2 099902I Safety Project Reserve - Collision Reduction   286,554,000 175,474,000 (111,080,000)       X
Project reserves are reduced as out year projects are 

programmed.

I2 099902J Safety Project Reserve - Collision Prevention   446,811,000 332,980,000 (113,831,000)       X
Project reserves are reduced as out year projects are 

programmed.

I2 099903N Bridge Rail Retrofit Program 10,203,000 14,470,000 14,470,287 287 2/1/2004 6/1/2013 1,650,031 7/27/2004 1,814,334 3 X

I2 0BI2002 Intersection & Spot Improvements 48,234,000 45,662,968 (2,571,032) 147,844,000 285,277,661 137,433,661 36,782,079 273,016 2/14/2005 256,787 5 X

13-15 reduction due to adjustments to delivery schedule on 

various projects within the BIN.  Total increase due to 

programming of additional projects in future biennia and use of 

funds for fish barrier projects as proposed in the Agency budget 

submittal.

I2 0BI2003 Guardrail Retrofit Improvements   3,629,000 16,141,000 12,512,000   1,005,416 10/4/2010 795,836 5 X
Total cost increase due to the programming of additional 

projects in future biennia.

I2 0BI2005 Median Cross-Over Protection Improvements 12,983,000 55,133,141 42,150,141 394,458 5/1/2006 358,267 2 X
Total cost increase due to the programming of additional 

projects in future biennia.

I2 0BI2008 Rumble Strip Improvements 4,651,000 18,825,892 14,174,892 336,905 7/1/2009 314,413 2 X
Total cost increase due to the programming of additional 

projects in future biennia.
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I2 0BI2009 Redirectional Landform Improvements   662,000 661,487 (513) 2,446,000 1,264,273 (1,181,727) 639,738 746,454 4/1/2011 665,994 4 X
Total cost decrease is due to completed projects that have been 

removed from the list.

I2 100552W I-5/Marysville to Stillaguamish River - ITS   1,000 911 (89) 3,818,000 3,817,281 (719) 911 4/27/2009 10/14/2010 15,556,522 6/15/2009 13,262,231 4 X

I2 102017H SR 20/Libby Rd Vic to Sidney St Vic - Realignment and Widening 58,000 24,964 (33,036) 6,027,000 5,993,456 (33,544) 24,963 4/18/2011 9/17/2011 2,067,149 5/23/2011 2,269,936 3 X
Project completed under budget.

I2 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening 12,281,000 0 0 29,116,000 29,116,645 645 5/7/2007 8/26/2009 5,613,363 6/25/2007 6,128,698 5 X

I2 102029S SR 20/Sharpes Corner Vicinity - New Interchange 19,150,000 170,000 40,709 (129,291) 23,605,000 23,475,898 (129,102) 40,709     X
Project has been deferred indefinitely due to insufficient 

funding.

I2 200201J US 2/East Wenatchee N - Access Control 360,000 327,000 342,852 15,852 355,000 371,285 16,285 40,295     X

I2 200204M US 2/Stevens Pass - Variable Message Signs   94,000 94,674 674 944,000 943,962 (38) 48,467 3/19/2012 10/18/2012 9 1,396,449 4/30/2012 1,407,513 6 X
Project completed late due to bundling with another project for 

efficiencies.

I2 201701G SR 17/Adams Co Line - Access Control 80,000 64,000 64,680 680 101,000 102,050 1,050 1,633     X

I2 202801J SR 28/E Wenatchee - Access Control 3,040,000 40,000 (40,000) 3,041,000 3,041,000       X
The project schedule and expenditure plan were revised to align 

with the current delivery plan. 

I2 209700W US 97/Cameron Lake Road - Intersection Improvements   1,057,000 1,029,292 (27,708) 1,476,000 1,448,719 (27,281) 993,165 3/25/2013 12/10/2013 903,909 4/30/2013 889,550 3 X

I2 209790B US 97A/North of Wenatchee - Wildlife Fence   2,241,000 (2,241,000)   3/9/2009 9/30/2010 837,550 6/8/2009 844,531 4 X
Project completed and closed.  No expenditures planned for 13-

15.

I2 228201D SR 282/Ephrata - Safety 97,000 (97,000) 97,000 (97,000)   11/18/2013 10/31/2014     X Project cancelled due to re-prioritization.

I2 310116D US 101/Lynch Road - Safety Improvements 1,000,000 260,000 8,440 (251,560) 1,000,000 1,000,000 3,237 5/5/2010 6/28/2014 12     X
County lead project.  13-15 deferral per updated expenditure 

plan and schedule.

I2 316218A SR 162/Orting Area - Construct Pedestrian Tunnel  850,000 590,000 41,104 (548,896) 850,000 850,000 41,104     X
County lead project.  13-15 deferral per updated expenditure 

plan.

I2 330215A
SR 302/Key Peninsula Highway to Purdy Vic - Safety & 

Congestion
5,000,007 3,319,000 3,205,468 (113,532) 5,022,000 4,837,627 (184,373) 2,943,039 2/18/2014 3 2/26/2015 -1 184,208 10/19/2010 151,215 2 X

Project decrease is estimated savings.

I2 400507S I-5/N Fork Lewis River Bridge to Todd Road Vicinity - Safety 24,000 24,088 88 964,000 964,634 634 1,939 5/2/2011 7/5/2012 5,157,579 6/27/2011 4,250,250 3 X

I2 509702O US 97/Satus Creek Vicinity - Safety Work 213,000 154,093 (58,907) 2,525,000 2,465,807 (59,193) 154,093 1/9/2012 6/5/2013 8,788,577 2/13/2012 8,830,732 13 X
The 13-15 and total project decrease due to savings at project 

closure.

I2 619509I US 195/Cheney-Spokane Rd to Lindeke St - New City Arterial 1,472,000 119,446 (1,352,554) 3,133,000 3,132,950 (50) 101,368     X
Design only, construction is unfunded. The 13-15 decrease is 

due to an updated delivery schedule.

I2 L1000034 Alaskan Way Viaduct - Automatic Shutdown   540,000 389,990 (150,010) 4,238,000 4,089,454 (148,546) 78,362 1,974,765 7/28/2010 1,434,794 3 X Project decrease is estimated savings.

I2 L2200042 SR 20 Race Road to Jacob's Road   2,991,000 1,377,939 (1,613,061) 6,027,000 5,826,925 (200,075) 762,690     X
The 13-15 decrease is due to an updated delivery schedule.

I2 L2200086 US 395/Lind Road Intersection   299,000 276,969 (22,031) 645,000 622,925 (22,075) 276,969 525,118 3/21/2013 442,293 4 X

I2 L2200092 SR 150/No-See-Um Road  Intersection- Realignment   190,000 229,912 39,912 626,000 666,435 40,435 166,514     X

Project cost increase is due to additional design work needed to 

address issues with the existing sanitary and stormwater 

systems.  Construction is unfunded.

I3 101822A SR 18/Issaquah/Hobart Rd to Tigergate - Add Lanes 22,000 3,021,784 143,000 142,633 (367) 3,022,000 3,021,784 (216) 38,359     X Construction is unfunded.

I3 101826A SR 18/Tigergate to I-90 - Add Lanes 19,000 3,019,298 154,000 153,824 (176) 3,019,000 3,019,298 298 34,745     X Construction is unfunded.

I3 209703H US 97/North of Brewster - Passing Lane   1,230,000 1,209,111 (20,889) 1,451,000 1,431,056 (19,944) 1,169,313 2/4/2013 11/12/2013 -2 1,105,122 3/13/2013 979,500 5 X

I3 400506N I-5/Chehalis River Flood Control - OFM/WSDOT Agreement   343,000 (343,000) 343,000 310,131 (32,869)     X
This project is delivered with reimburseable funds from OFM.

I3 400515A
Chehalis River Basin Flood Protection Project - OFM/WSDOT 

Agreement
  1,292,611 1,292,611 1,292,611 1,292,611 1,004,238      X

The biennial and total decrease reflects the accounting 

reimbursements made by OFM to the department.  The actual 

costs of the procect are reduced by OFM. 

I3 508201S I-82/South Union Gap I/C - Improvements 1,896,000 654,790 (1,241,210) 3,152,000 3,152,633 633 540,674     X

Preliminary engineering aged out match current delivery plan. 

Right of way and construction are unfunded.

I3 508208M I-82/Red Mountain Vicinity - Pre-Design Analysis   2,061,000 780,796 (1,280,204) 2,943,000 2,944,397 1,397 696,546     X
Preliminary engineering aged out match current delivery plan.  

Construction is unfunded.

I3 509004U I-90/Ellensburg Interchange - Feasibility Study 49,000 47,672 (1,328) 354,000 353,709 (291) 47,672     X

I3 509009B
I-90/Snoqualmie Pass East - Hyak to Keechelus Dam - Corridor 

Improvement
387,700,000 133,603,000 114,016,469 (19,586,531) 551,413,000 551,413,000 92,457,737 10/5/2009 6/30/2015 5,173,835 3/30/2009 3,298,002 18 X

13-15 expenditures re-aged per the current contractor's 

schedule.

I3 L1100045 SR 518/Des Moines Memorial Drive   14,000 2,534 (11,466) 261,000 249,761 (11,239) 2,534     X Project scope was completed under budget.

I3 PASCO US 12/A St and Tank Farm Rd Interchange planning   74,000 70,631 (3,369) 302,000 297,981 (4,019) 70,631     X

I4 099902N Project Reserve - Noise Reduction   1,500,000 (1,500,000) 6,500,000 4,000,000 (2,500,000)       X
Future biennium project reserve.  Decrease due to specific 

projects being programmed.

I4 099955F Fish Passage Barriers (TPA) 1,141,344 5,002,000 4,909,864 (92,136) 39,309,000 42,757,277 3,448,277 4,730,323 7/5/2005 6/30/2017 1,184,340 6/12/2006 1,495,495 3 X

Total variance is mainly due to funding provided by the Building 

Construction Account is not included in the 14LEGFIN project 

list.  There are also various project increases and decreases 

netting out to approximately $500k increase in the BIN.

I4 0BI4002 Noise Wall & Noise Mitigation Improvements 31,718,860 31,718,860   6,334,836 12/6/2004 5,817,222 7 X
Future biennium projects have been programmed and added to 

this BIN.

I4 0BI4003 Stormwater & Mitigation Site Improvements 6,256,000 2,640,181 (3,615,819) 32,768,000 56,285,187 23,517,187 1,910,819 1,040,279 7/12/2004 1,061,739 1 X

The wetland monitoring reserve has been reduced in 13-15 and 

future biennium projects have been programmed and added to 

this BIN.

I4 0BI4ENV Environmental Mitigation Reserve - Nickel/TPA   3,045,000 3,277,812 232,812 11,973,000 10,794,722 (1,178,278) 1,178,316     X
Expenditure plan updated to reflect increased quantity of work 

items in 13-15.

I4 154229G SR 542/Nooksack River - Redirect River and Realign Roadway  13,375,000 1,722,000 1,534,795 (187,205) 22,044,000 21,106,816 (937,184) 1,218,226 1/12/2009 10/31/2011 467,695 2/17/2009 395,155 17 X

Decreasing from a three span to a one span bridge over 

Anderson Creek resulted in reduced traffic control and 

construction costs.

I4 310141H US 101/Hoh River (Site #2) - Stabilize Slopes  9,500,000 7,960,000 3,453,999 (4,506,001) 9,616,000 5,122,011 (4,493,989) 3,067,913 2/3/2014 2 9/15/2014 1 2,363,880 5/12/2014 2,212,436 7 X

Total decrease due to design element change  from log jams to a 

log crib wall that allowed the project to be delivered under 

budget.

I4 310408B SR 104/Hood Canal Bridge - Noise Study   72,000 10,988 (61,012) 150,000 89,416 (60,584) 10,988     X Study completed under budget

I4 400506M I-5/Chehalis River Flood Control 30,000,000 1,886,000 1,885,905 (95) 6,789,000 6,788,739 (261) 8,358 3/19/2012 12/18/2014 27,943,653 4/30/2012 21,596,150 9 X

I4 800524Z I-5/Ship Canal Bridge - Noise Mitigation Study  5,000,000 639,000 638,651 (349) 5,535,000 5,535,161 161 618,650 15,915 12/21/2009 10/8/2010 2,665,138 2/1/2010 1,560,038 5 X
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P1 0BP1001 Chip Seal Roadways Preservation 62,907,000 67,770,059 4,863,059 192,766,000 319,324,805 126,558,805 59,593,587 7/1/2009 6/30/2011 3,142,504 11/21/2005 3,343,832 2 X

The 13-15 increase is due to adding the overprogrammed 

projects to the BIN.  Total increase due to programming future 

projects and adding them to this programmatic BIN.

P1 0BP1002 Asphalt Roadways Preservation 131,213,000 122,629,523 (8,583,477) 1,078,835,000 1,397,836,070 319,001,070 110,043,354 1,910,508 1/18/2005 2,091,111 2 X

13-15 project expenditures slower than anticipated resulting in 

deferrals to 15-17.   Total increase due to programming future 

projects and adding them to this programmatic BIN.

P1 0BP1003 Concrete Roadways Preservation   20,839,000 16,754,000 (4,085,000) 322,239,000 322,989,041 750,041 16,002,845 11,600,056 5/18/2009 9,889,889 3 X

13-15 decrease due to savings at project completion.  Total 

increase due to programming future projects and adding them 

to this programmatic BIN.

P1 0BP1004 Safety Features Preservation 926,000 983,163 57,163 7,429,000 6,574,985 (854,015) 960,934 160,004 1/29/2007 175,769 3 X
Total reduction due to the removal of prior biennium completed 

projects from the list.  

P1 100551B
I-5 SB 88th St Off Ramp Vicinity to SR 531 SB On Ramp Vicinity - 

Paving
  151,000 140,279 (10,721) 4,254,000 4,541,700 287,700 87,774 1/11/2016 10/20/2016     X

 Increase due to updated engineer's estimate.  13-15 decrease 

due to schedule update.

P1 100553X I-5/NB SR 531 Vic to Portage Creek Bridge Vic - Paving   67,000 105,879 38,879 1,460,000 1,406,099 (53,901) 86,293 1/4/2016 9 10/26/2016 12     X
Project re-prioritized.  13-15 increase due to schedule update.

P1 100581B I-5 NB/Nulle Rd to Samish Highway Vic - NB Paving   72,000 56,038 (15,962) 2,356,000 1,813,995 (542,005) 24,592 1/11/2016 10/5/2016     X
Project cost reduction due to combining with another project 

for efficiencies.

P1 100595G I-5/NB Nooksack River to Blaine - Paving   291,000 174,064 (116,936) 7,493,000 7,152,339 (340,661) 94,064 1/11/2016 10/3/2016     X Decrease due to project estimate update.

P1 101800D SR 18/SR 99 Vic to Auburn Black Diamond Rd I/C - Paving   1,606,000 1,599,587 (6,413) 3,820,000 3,821,033 1,033 1,575,843 4/25/2011 8/29/2013 1,337,802 5/23/2011 1,182,402 4 X

P1 102027E SR 20/Deception Pass Park Vic to Lunz Rd Vic - Paving   2,899,000 1,307,005 (1,591,995) 2,899,000 3,468,895 569,895 318,263 10/5/2015 -8 10/10/2016 -13 2,496,815 3/16/2015 2,502,024 1 X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 109051C
I-90/WB Mercer Slough to W Lake Sammamish Parkway - 

Paving
  358,000 265,986 (92,014) 6,026,000 6,024,459 (1,541) 265,986 10/26/2015 8/31/2016     X

Project expenditure aging adjustment.

P1 109079B I-90/SR 202 I/C to S Fork Snoqualmie River - Paving   123,000 127,288 4,288 2,625,000 2,624,136 (864) 72,289 10/26/2015 10/15/2016     X

P1 109936G
SR 99/Spokane St Br to Alaskan Way Viaduct - Concrete Pavm't 

Rehab
2,130,000 1,227,978 (902,022) 2,188,000 1,285,847 (902,153) 1,111,771 2/18/2014 12/7/2014 -2 1,333,329 3/24/2014 954,447 4 X

Project decrease is due to favorable bids.

P1 109970N SR 99/SR 525 Interchange Vic to Lincoln Way Vic - Paving 92,000 76,217 (15,783) 2,262,000 1,725,099 (536,901) 1,773 1/11/2016 10/14/2016     X Decrease due to project estimate update.

P1 116718P SR 167/I-405 I/C Vic to SW 7th St Vic - Paving 500,000 482,725 (17,275) 1,083,000 1,064,591 (18,409) 482,725 11/22/2010 6/24/2011 854,769 1/14/2011 694,859 5 X

P1 118108B SR 181/S 180th St to Southcenter Blvd - Paving 2,432,000 1,040,318 (1,391,682) 2,432,000 2,228,829 (203,171) 395,235 10/5/2015 -10 10/28/2016 -13 1,816,855 1/12/2015 1,592,827 6 X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 150916A
SR 509/S Normandy Rd Vic to S Normandy Rd Wye Connection - 

Paving
497,000 369,689 (127,311) 1,983,000 2,244,661 261,661 318,345 11/22/2010 12/31/2015 -2 854,769 1/14/2011 694,859 5 X

Project increase due to updated engineer's estimate and 

delivery plan as the project was changed from a City Lead 

project to a WSDOT Lead project.

P1 150922C SR 509/SB S 160th St Vic to S 112th St Vic - Paving   2,728,000 861,481 (1,866,519) 2,728,000 2,022,320 (705,680) 201,743 10/5/2015 -12 9/30/2016 -12 1,562,093 11/14/2014 1,396,691 6 X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 310144G US 101/S of Mansfield Rd to W of Shore Rd - Paving   1,288,000 517,877 (770,123) 3,049,000 3,242,395 193,395 356,213 1/20/2015 2 9/15/2015     X
Advertisement delay and expenditure aging adjustments needed 

to address ADA issues.

P1 330314D SR 303/S of WM E Sutton Rd to Silverdale Way - Paving   354,000 2,544,001 2,190,001 2,950,000 3,067,001 117,001 267,602 4/6/2015 -3 9/30/2015 -1 2,236,777 2/17/2015 2,193,177 2 X
Over programmed project.  Project advanced to meet updated 

delivery plan.

P1 501215I US 12/Tieton River Bridges to Naches - Chip Seal   72,000 272,428 200,428 1,213,000 921,281 (291,719) 72,976 11/3/2014 3 10/30/2015 3,185,683 3/24/2015 2,874,735 4 X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 501215J US 12/Turner Rd Vic to Messner Road Vic - Chip Seal   43,000 151,578 108,578 692,000 513,749 (178,251) 36,220 11/3/2014 3 10/30/2015 3,185,683 3/24/2015 2,874,735 4 X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 508207T I-82/US 12 to Valley Mall Blvd Vic - Paving   3,323,000 3,332,156 9,156 3,767,000 3,776,613 9,613 3,332,156 12/10/2012 10/1/2013 3,039,629 1/22/2013 2,671,717 2 X

P1 512402I
SR 124/South Lake Road to Charbonneau Park Vicinity - Chip 

Seal
  53,000 214,187 161,187 867,000 740,887 (126,113) 53,014 11/3/2014 3 10/30/2015 3,185,683 3/24/2015 2,874,735 4 X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 512902F
SR 129/Oregon State Line to 1.2 Miles S of Cemetery Rd - Chip 

Seal
  3,932 3,932 2,317,000 2,321,742 4,742 3,932 3/26/2012 9/18/2012 5,189,474 4/30/2012 5,510,055 4 X

P1 539503T US 395/Foster Wells Road Vic to E Elm Road - Paving   4,494,000 2,186,372 (2,307,628) 4,494,000 2,453,050 (2,040,950) 274,739 2/10/2014 10 10/24/2014 13 2,254,945 2/3/2015 1,627,907 4 X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 5BP1001 I-90/Concrete Rehabilitation (Nickel)   4,347,000 3,506,852 (840,148) 52,264,000 52,295,729 31,729 1,333,388     X
13-15 reduction due to adjustments to delivery schedule on 

various projects within the BIN.

P1 619503A US 195/Colfax to Dry Creek - Paving   2,899,000 1,120,127 (1,778,873) 2,899,000 2,928,831 29,831 348,911 3/9/2015 11/17/2015     X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 629001K SR 290/Sullivan Rd to Idaho State Line - Paving   200,000 2,175,732 1,975,732 3,526,000 4,296,880 770,880 335,982 1/25/2016 -12 11/17/2016 -12     X

 Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 800515C Concrete Rehabilitation Program (Nickel) 134,300,000 27,673,000 8,799,366 (18,873,634) 192,262,000 191,987,204 (274,796) 6,006,495 15,681,472 11/17/2008 9,874,897 5 X
Project expenditures are deferred as a multi-stage delivery plan 

is developed for this project.

P2 000061M I-5/Downtown Seattle Sign Bridges   1,572,000 1,649,730 77,730 2,429,000 2,506,169 77,169 1,645,209 9/4/2012 12/15/2013 4,611,227 1/29/2013 4,878,672 4 X

P2 099955H Seismic Bridges Program - High & Med. Risk (TPA)   773,000 235,862 (537,138) 51,581,000 41,853,337 (9,727,663) 223,129 125,000,000 2/16/2007 124,000,000 3 X
Decrease in biennial amount and total is due to various project 

savings.

P2 0BP2001 Bridge Replacement Preservation 5,418,000 5,956,238 538,238 178,602,000 324,283,172 145,681,172 5,252,477 300,716 6/5/2006 249,986 3 X

13-15 increased because PE was added for  two emergent 

bridge replacement projects on SR 142 and SR 508 in SW WA.  

CN not funded at this time.  Total increase is due to future 

biennium projects being added to the BIN.
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P2 0BP2003 Bridge Scour Prevention Preservation 707,000 291,899 (415,101) 10,889,000 38,867,844 27,978,844 291,898 424,475 3/24/2008 303,760 14 X

13-15 decrease is due to a schedule delay on US 101/Bogachiel 

River Bridge and savings on the SR 108/Wildcat Creek Bridge 

project.  Total increase is due to future biennium projects being 

added to the BIN and a structure change moving projects from 

reserve buckets.

P2 0BP2004 Bridge Seismic Retrofit Preservation 39,598,000 19,800,600 (19,797,400) 168,468,000 229,551,744 61,083,744 16,730,176 184,992,868 5/3/2005 184,992,860 1 X

Decrease in total is due to reduced engineers estimates on 

various projects and schedule delays.  Total increase is due to 

future biennium projects being added to the BIN and a structure 

change moving projects from reserve buckets.

P2 100595E I-5/Nooksack River Bridges - Painting 4,322,000 3,772,727 (549,273) 4,363,000 4,630,793 267,793 3,471,726 3/3/2014 11/15/2014 11 674,924 5/4/2009 518,400 5 X

13-15 expenditure plan updated to the department's revised 

delivery plan.  Project cost increase at award due to bids coming 

in higher that the engineer's estimate.  Completion date 

corrected to reflect a two CN season project.

P2 101812M SR 18/Green River (Neely) Bridge - Painting 1,556,000 1,011,169 (544,831) 1,556,000 2,213,865 657,865 152,663 4/7/2014 9/19/2014 14 1,529,839 11/13/2014 1,547,080 5 X

Cost increase due to revised engineer's estimate involving traffic 

control, mobilization and staging.  13-15 expenditure plan 

updated to the department's revised delivery plan.  Project had 

to be re-advertized and the completion date delayed 

accordingly.

P2 109935A SR 99/Spokane St Bridge - Replace Bridge Approach  3,000,000 6,631,000 6,486,935 (144,065) 11,273,000 11,136,463 (136,537) 5,776,479 10/1/2012 10/1/2014 -7 12,395,530 11/29/2012 9,213,158 9 X Project completed early.

P2 109947B SR 99/George Washington Bridge - Painting 21,892,000 2,127,163 (19,764,837) 50,147,000 50,147,482 482 479,114 1/13/2014 5/30/2018     X
13-15 expenditure plan updated to the department's revised 

delivery plan.

P2 200201K US 2/Wenatchee River Bridge - Replace Bridge  10,000,000 2,025,000 2,100,980 75,980 8,079,000 8,156,006 77,006 1,987,698 4/18/2011 9/15/2013 8,838,513 6/24/2011 8,485,707 9 X

P2 200201L US 2/Chiwaukum Creek - Replace Bridge  7,000,000 1,982,000 2,213,533 231,533 6,257,000 6,487,847 230,847 2,101,542 4/18/2011 9/15/2013 8,838,513 6/24/2011 8,485,707 9 X

P2 215301E SR 153/Methow River Bridge - Deck Rehabilitation 111,000 584 (110,416) 1,186,000 1,297,135 111,135 584 11/23/2015 71 9/22/2016 73     X
Project deferred to a later biennium due to re-prioritization.

P2 310710B SR 107/Chehalis River Bridge - Seismic Retrofit   1,390,000 1,438,620 48,620 1,928,000 1,977,125 49,125 1,438,620 3/18/2013 10/5/2013 2 1,395,104 4/22/2013 1,131,004 5 X

P2 316219A SR 162/Puyallup River Bridge - Replace Bridge  15,000,000 10,639,000 3,624,591 (7,014,409) 15,565,000 10,606,462 (4,958,538) 1,149,316 12/16/2013 11 4/29/2015 7 6,107,437 12/9/2014 5,482,395 15 X

Project delay is due to environmental permitting issues.  The 

advertisement and completion date have been delayed.  The 

total project decrease is due to an updated engineer's estimate.

P2 316725A SR 167/Puyallup River Bridge - Bridge Replacement   27,430,000 25,934,632 (1,495,368) 30,774,000 31,242,056 468,056 23,022,237 6/12/2013 10/15/2015 -3 20,900,002 10/3/2013 23,220,888 3 X

The project schedule and expenditure plan were revised to align 

with the current delivery plan. The increase in total is added 

inflation due to the extra time needed to go through the Section 

106 process.
P2 400612A SR 6/Rock Creek Br E - Replace Bridge  6,000,000 5,588,000 7,843,078 2,255,078 10,169,000 10,315,457 146,457 6,000,781 12/16/2013 9/15/2015 11,692,593 2/3/2014 11,612,612 12 X

Expenditures accelerated due to updated contractor's schedule.  

Delivered with project 400612B.

P2 400612B SR 6/Rock Creek Br W - Replace Bridge  6,000,000 3,896,000 5,153,577 1,257,577 7,275,000 7,075,920 (199,080) 3,771,458 12/16/2013 9/15/2015 11,692,593 2/3/2014 11,612,612 12 X
Expenditures accelerated due to updated contractor's schedule.  

Delivered with project 400612A.

P2 400694A SR 6/Willapa River Br - Replace Bridge 7,000,000 5,373,000 5,410,092 37,092 7,094,000 7,099,036 5,036 5,237,004 3/25/2013 11/18/2014 -4 4,620,716 4/29/2013 4,077,490 8 X Project completed early.

P2 410104A US 101/Middle Nemah River Br - Replace Bridge 4,000,000 2,844,000 2,909,564 65,564 4,883,000 4,948,239 65,239 2,894,669 6/25/2012 8/22/2014 -3 3,367,989 7/31/2012 3,253,051 8 X Project completed early.

P2 410110P Astoria-Megler Bridge - South End Painter 5,401,000 5,662,839 261,839 21,420,000 22,241,733 821,733 4,838,436 4/16/2012 5/1/2014     X
Project cost increase due to updated cost estimate and schedule 

provided by ODOT.

P2 TNBPRES SR 16/Tacoma Narrows Bridge R&R - Preservation 120,000 445,008 75,003 37,078,000 30,792,161 (6,285,839) 116,014     X R&R plan updated for 2015 budget request.

P3 099902D
Other Facilities Project Reserve - Major Drainage/Electrical 

Systems
87,679,000 100,226,000 12,547,000       X

Future biennium project reserve.  Increase due to revised out 

biennium investment levels.

P3 099906Q Set Aside for Local funds - Preservation 4,000,000 4,000,000 32,000,000 32,000,000       X

P3 099907Q Set Aside for Federal Discretionary Funds - Preservation 10,000,000 10,000,000 80,000,000 80,000,000       X

P3 099915E Safety Rest Areas with Sanitary Disposal - Preservation Program 59,000 99,101 40,101 5,590,000 4,230,382 (1,359,618) 83,918 7/6/1999 6/30/2003 6/20/2011 360,500 3 X
 Reduction to project reserve as individual projects have been 

programmed.

P3 099960K Emergency Slide & Flood Reserve 20,000,000 20,000,000 160,000,000 160,000,000   7/2/2007 6/30/2009     X  

P3 099960P Statewide Safety Rest Area Minor Projects and Emergent Needs 122,000 122,191 191 3,533,000 3,532,740 (260) 35,187 7/7/2003 6/30/2005     X

P3 0BP3001 Emergency Relief Preservation 374,000 7,104,334 6,730,334 27,752,000 28,676,732 924,732 6,098,529 599,614 9/13/2004 491,316 6 X

Programmatic BIN.  13-15 increase due to emergent projects 

and total decrease due to prior biennium completed projects 

being dropped from the list.

P3 0BP3002 Unstable Slopes Preservation 6,941,000 44,581,215 37,640,215 121,958,000 192,115,536 70,157,536 38,025,433 1,905,218 11/13/2007 1,362,148 7 X

Programmatic BIN.  Total increase is due to future biennium 

projects being added to the list.  13-15 increase due the addition 

of the SR 530 Slide.

P3 0BP3003 Major Electrical Preservation 11,063,000 10,559,971 (503,029) 35,949,000 82,521,815 46,572,815 9,462,058 1,152,807 5/9/2008 1,448,790 2 X

Programmatic BIN.  13-15 decrease due to savings on projects 

within the BIN.  Total increase due future biennium projects 

being added to the BIN.

P3 0BP3004 Major Drainage Preservation 7,295,000 7,736,038 441,038 20,345,000 98,793,228 78,448,228 5,747,279 159,410 7/28/2008 124,080 8 X

Programmatic BIN.  Total increase due future biennium projects 

being added to the BIN.  Biennial increase is due to the addition 

of an emergency culvert rehab project on SR 4.

P3 0BP3005 Rest Areas Preservation   3,688,000 3,396,731 (291,269) 10,663,000 37,230,037 26,567,037 2,409,861 10/5/2010 822,193 5 X

The 13-15 decrease is mainly due to adding the revised delivery 

plan on the Gee Creek project.  The total increase is due to 

future biennium projects being added to the BIN.

P3 0BP3006 Weigh Stations Preservation   17,203,000 19,578,000 2,375,000       X
Programmatic BIN.  Total increase due future biennium projects 

being added to the BIN.
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P3 0BP3007 Statewide Paving Project Basic Safety Features   6,283,000 4,726,751 (1,556,249) 64,239,000 18,794,083 (45,444,917) 3,248,667 823,307 10/13/2014 931,602 4 X

 13-15 decrease due to updated delivery schedules for projects 

within the BIN.  Total cost decrease due to future biennium 

paving projects retaining their estimated funding for basic safety 

features until project design has begun.

P3 100555B
I-5/Smokey Point NB/SB Safety Rest Area - RV Sewage System 

Rehab
122,000 (122,000) 138,000 126,021 (11,979) 9/16/2013 24 12/31/2013 24     X

Project delayed due to negotiations with the City of Arlington 

for sewer connections.

P3 401206E US 12/Rimrock Lake Vicinity - Stabilize Slope 47,000 193,488 146,488 1,919,000 1,949,817 30,817 156,337 12/7/2015 12 12/30/2016 12     X

Project delayed 1 year to provide additional time needed for 

environmental documentation and permitting processes to be 

completed prior to Ad due to the location of project in USFS 

area.  This has increased PE costs this biennium.

Q3 000005Q Reserve funding for Traffic Operations Capital Projects 26,400,000 910,000 403,053 (506,947) 69,556,000 54,351,045 (15,204,955)     X

This is a programmatic BIN for Traffic Operation Capital Projects.  

As funding is received from local agencies and/or the federal 

government, projects are programmed for delivery and this 

funding reserve is reduced.

Q3 000510Q CVISN-CVISN-Deployment Stations along I-5, I-90, and I-82   444,000 444,248 248 3,200,000 3,200,000 228,228     X

Q3 000515Q Expanded CVISN-automated Infrared Roadside Screening   1,000,000 1,000,000 1,000,000 1,000,000 262,417     X

Q3 100014Q Traffic Signal Controller Integration - Multiple Locations   21,000 21,261 261 125,000 125,241 241 21,261 7/6/2010 6/30/2011     X

Q3 100519Q I-5/Express Lanes Enhancements   298,000 300,000 2,000 298,000 300,000 2,000 145,818 9/3/2013 6 4/30/2015     X
The AD date was delayed to accommodate a revised schedule. 

(AD was attained on 3/14)

Q3 100522Q I-5/Mercer Street NB and SB Ramp Meter Systems   39,000 35,859 (3,141) 194,000 191,331 (2,669) 10/4/2010 9/30/2013 19 3,419,602 4/4/2011 3,419,556 3 X

This projects OC date was delayed because of  a work stoppage 

placed by the department due to a ramp meter re-design 

needed to ease the build up of traffic during peak hours. 

Q3 100528Q I-5/SB N 145th St Vicinity - Variable Message Sign Installation   530,000 1,059,637 529,637 530,000 1,059,637 529,637 69,447 4/7/2014 1 10/5/2015 9,953,530 6/27/2014 9,287,455 4 X

The biennial and total increase is due to the projects milepost 

limits being increased to accommodate for electrical service 

connection, fiber optic termination and camera install at a 

location.

Q3 102020Q SR 20/Oak Harbor and SR 20 Spur to I-5 - Signal Integration   500,000 545,646 45,646 500,000 545,646 45,646 232,997 10/21/2013 8 6/30/2015 -5     X
The AD date was delayed to accommodate a revised schedule

Q3 140541Q I-405/SB Coal Creek Interchange - ITS Improvements   321,000 298,729 (22,271) 321,000 312,729 (8,271) 98,039 11/4/2013 13 8/1/2014 8     X
The AD date was delayed to accommodate a revised schedule

Q3 200001I NCR  700 MHz Radio System Expansion   98,000 100,000 2,000 98,000 100,000 2,000 78,575     X

Q3 200004N
Stage 2 - NCR Basin ITS Communications and Travelers 

Information
  72,000 71,582 (418) 85,000 353,515 268,515 56,419     X

 This projects total cost originally only included a PE phase 

(phase I). The increase in total cost is due to the recently added 

CN phase (phase II) which includes a revised scope.

Q3 200202T US2/Stevens Pass -- ITS Emergency Power   240,000 130,450 (109,550) 240,000 273,831 33,831 31,643 5/27/2014 7 11/20/2014 9 461,124 1/13/2015 493,453 2 X

This project was combined with a highway project from the 

region and the AD date was delayed for a joint advertisement. 

The total cost increase is from a revised project estimate

Q3 202090A SR 20/Winthrop VMS   166,326 166,326 268,086 268,086 55,909     X New project funded by grant from federal government.

Q3 300543Q I-5/Trosper Road to Marvin Road - Signal Upgrade   358,000 411,574 53,574 359,000 412,384 53,384 373,208 9/23/2013 7 7/31/2014 7 474,302 6/9/2014 526,705 4 X

The biennial and total increase is due to the successful bidder's 

cost for the project coming in at 11% above the engineer's 

estimate. Ad and OC dates were adjusted to accommodate the 

procurement of materials.

Q3 351207Q SR 512/SR 7 to I-5 - Congestion Management   1,230,000 169,101 (1,060,899) 1,230,000 1,230,000 149,656 2/10/2014 14 9/14/2014 22     X

The biennial decrease is from the deferral of the projects CN 

phase to next biennium to accommodate a revised schedule. As 

a result, the Ad and OC dates have also been moved out.

Q3 400004Q Advanced Traveler Information System Phase II Deployment   24,000 23,933 (67) 250,000 249,791 (209) 23,932 8/1/2011 2/29/2012     X

Q3 400008Q Advanced Traveler Information Freeway Improvements   57,000 56,620 (380) 299,000 299,109 109 56,620 4/25/2011 7/31/2013 1 187,043 5/26/2011 139,641 2 X

Q3 400014Q I-205 Traveler Information, Padden Pkwy to 134th   1,192,000 1,192,336 336 1,300,000 1,299,957 (43) 1,180,097 3/4/2013 8/11/2013 17 167,500 6/23/2014 164,346 3 X
The OC date was moved to accommodate a second phase of the 

project.

Q3 400515Q I-5/I-205 Bi-State Corridor Travel Time - Add Signing   951,000 951,000 0 951,000 951,000 0 682,986 4/21/2014 4 11/15/2014 5 676,623 9/3/2014 661,654 3 X

The AD date date was delayed due to the need for a bridge 

analysis caused by the need to design new sign structures after 

originally planning to place the signs on existing sign structures 

as determined by the Bridges and Structures office.

Q3 401412Q SR 14/Traveler Information Enhancements Phase II   139,000 138,997 (3) 360,000 359,716 (284) 138,996 2/11/2013 8/16/2013 1 168,804 3/21/2013 146,654 3 X

Q3 401413Q SR 14 Traveler Information, 164th Ave to NW 6th Ave   1,400,000 155,000 (1,245,000) 1,400,000 1,400,000 83,678 6/2/2014 11 11/17/2014 15     X

The PE start delay and competing higher priorities along with 

the limited workforce, caused the AD and OC date to shift into 

next biennial. As a result, this caused the biennial decrease due 

to aging the funds in 13-15 to 15-17 bien.

Q3 450313Q
SR 503 Traveler Information - Incident Management and 

Communications
  992,000 991,401 (599) 1,000,000 1,000,000 0 865,362 1/21/2014 1 6/11/2014 7 733,625 3/24/2014 639,867 4 X

The OC date was delayed due to the delays in getting 

environmental permits.

Q3 509050Q I-90/Snoqualmie Summit and Ryegrass - Traveler Information   175,000 175,000 175,000 175,000 78,115     X

Q3 609002Q I-90/Sullivan Rd East to Vic Idaho State Line - ITS   214,000 222,488 8,488 2,158,000 2,164,788 6,788 222,488 8/17/2009 7/31/2013 3 478,979 7/9/2012 530,434 3 X

The OC date was delayed due to additional CMAQ eligible work 

that was added as a result of favorable bids.

Q3 609004Q I-90/Sprague Rest Area Traveler Information   144,000 144,009 9 175,000 175,000 0 28,483 4/1/2013 9 6/28/2013 21     X
The shift in schedule was a result of the inability to procure 

specific materials.
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Q3 609049Q I-90 CCTV Upgrades   120,000 117,164 (2,836) 120,000 117,164 (2,836) 87,615 2/17/2015 6/30/2015     X

W1 900001G Point Defiance Tml Preservation   3,193,000 2,289,159 (903,841) 15,272,000 12,691,334 (2,580,666) 2,073,570 4/22/2013 2/10/2019 2,466,000 11/20/2013 1,655,998 6 X

The biennial and total decrease is from savings at completion of 

the Outer Floating Dolphin Replacement project. 

W1 900001H Point Defiance Tml Improvement   125,000 30,848 (94,152) 989,000 1,424,783 435,783 30,848 8/23/2010 9/21/2012     X

The 13-15 biennial decrease is from the transfer of the unspent 

dollars from the security infracstructure portion of this project 

to the place holder project. The total increase is due to the 

addition of a new project for the Emergency Generator.

W1 900002G Tahlequah Tml Preservation   14,534,000 65,015,931 50,481,931 6/5/2006 8/10/2021     X

The total cost increase is from projected cost to complete the 

project which includes the current anticipated needs per the 

LCCM in the future and cost/inflation.

W1 900002H Tahlequah Tml Improvement   57,000 19,504 (37,496) 1,130,000 871,635 (258,365) 19,504 5/23/2011 10/14/2011     X

This BINs 13-15 decrease moved the combined remaining 

budget from completed security projects (Security 

Improvements, and ESSU) to support  the Security System 

placeholder PIN 998925A.  The total BIN cost decrease is from 

the transfer of the LCCM security place holders to the new 

security system wide projects. 

W1 900005N Fauntleroy Tml Improvement   371,000 353,749 (17,251) 630,000 614,386 (15,614) 17,949 1/3/2012 7/18/2012     X
The 13-15 biennial and total cost decrease is from the rescoping 

of the TWIC security project.

W1 900006S Vashon Tml Preservation   1,547,000 2,602,381 1,055,381 31,296,000 37,686,219 6,390,219 1,413,871 4/21/2014 5/1/2018     X

This 13-15 BIN increase is a combination of two separate 

construction cost increases on the Vashon Trestle Rehabilitation 

project: 

1) Required additional environmental mitigation (timber pier 

removal) at Tahlequah and Maury Island in exchange for 

increased overwater coverage at the Vashon ferry terminal due 

to proposed seismic bracing of the trestle.

2) Required storm water treatment on a portion of the trestle, 

security upgrades to meet the Homeland Security requirements, 

and traffic control labor for all upland vehicle holding during 

construction phase. 

W1 900006T Vashon Tml Improvement   136,000 108,089 (27,911) 5,213,000 5,186,598 (26,402) 42,073 5/16/2011 10/27/2012     X
The 13-15 biennial and total cost decrease is from the rescoping 

of the TWIC security project.

W1 900010L Seattle Tml Preservation   14,389,000 12,579,333 (1,809,667) 322,291,000 325,804,190 3,513,190 4,824,064 5/26/2015 6/1/2020     X

This projects biennial decrease was from the deferral of the CN 

ad dates due to funding constraints. The total cost increase is a 

result of re-aging the spending plan which includes inflation.

W1 900010M Seattle Tml Improvement   1,805,000 3,019,030 1,214,030 9,939,000 11,753,482 1,814,482 1,126,355 6/20/2011 2/15/2013     X

This projects biennial and total increase is due to the addition of 

work to mitigate for SDOT's “Elliott Bay Seawall Project” (EBSP). 

WSDOT in agreement with SDOT will reinburse SDOT for costs 

associated with replacement of support of the northeast area of 

Colman dock when the City removes the existing seawall. 

WSDOT is also responsible to pay for reinforcing the beam 

located on City right-of-way that provides  support for the 

existing timber dock as well as paying for removal of  the edge 

beam and the supporting piles as part of the future Seattle 

Terminal Project.  The increase was also offset by the transfering 

of savings on the TWIC card security project to the Security 

placeholder PIN

W1 900012K Port Townsend Tml Preservation   958,000 958,199 199 35,190,000 33,102,834 (2,087,166) 443,405 7/12/2010 1/30/2020     X

This projects total decrease was a result  of rescoping for the 

Terminal Slip 2 Dolphins which reduced the cost. Also, some of 

the projects realized cost savings at completion. 

W1 900012L Port Townsend Tml Improvement   187,000 136,001 (50,999) 2,246,000 2,253,107 7,107 122,065 6/1/2010 10/17/2012     X

The 13-15 biennial decrease is from the rescoping of the TWIC 

security project and savings from close out of completion of the 

generator improvement project.

W1 900022I Lopez Tml Preservation   7,000 63 (6,937) 17,169,000 13,755,640 (3,413,360) 63 10/17/2011 10/14/2012     X

This projects total cost decrease was primarily from the decision 

to rehab instead of replace, the wing wall.  Also contributing to 

the decrease was the transfer of the LCCM security place holder 

to the new security system wide projects. 

W1 900022J Lopez Tml Improvement   576,000 530,873 (45,127) 684,000 711,305 27,305 470,991 1/3/2012 7/18/2012     X

This 13-15 biennial decrease is from the rescoping of the TWIC 

security project. The total cost increase is from the addition of 

the Illumination System Rebuild project.

W1 900024F Shaw Tml Preservation   5,259,000 6,051,928 792,928 3/22/2010 10/14/2010     X

This projects total cost increase is from an adjustment based on 

the LCCM. This process is dynamic and is constantly undergiong 

inspection for preservation needs.

W1 900024G Shaw Tml Improvement   45,000 21,463 (23,537) 56,000 82,428 26,428 21,463 1/3/2012 7/18/2012     X

This 13-15 biennial decrease is from the rescoping of the TWIC 

security project. The total cost increase is from the addition of 

the Illumination System Rebuild project.
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W1 900026P Orcas Tml Preservation   1,098,000 640,251 (457,749) 13,839,000 18,641,513 4,802,513 640,251 4/29/2013 2/1/2019     X

The total cost increase is as a result of adjustments based on the 

LCCM. As a result, work was added to this project (transfer span 

and towers). 

W1 900026Q Orcas Tml Improvement   207,000 188,448 (18,552) 1,386,000 1,473,771 87,771 89,604 4/11/2011 7/18/2012     X

This 13-15 biennial decrease is from the rescoping of the TWIC 

security project. The total cost increase is from the addition of 

the Illumination System Rebuild project.

W1 900040N Eagle Harbor Maint Facility Preservation 33,612,000 38,682,000 71,656,000 100,442,704 28,786,704 5/9/2011 1/24/2016     X

This projects total cost increase is from the adjustment of the 

project based on the LCCM.  Also contributing to the projects 

increase was the re-scoping of the tie-up slips and wing dolphin 

preservation.

W1 900040O Eagle Harbor Maint Facility Improvement   45,000 11,470 (33,530) 2,111,000 5,125,736 3,014,736 1,638 4/2/2012 10/17/2012     X

The 13-15 biennial decrease was from a required transfer of 

funds to address the purchase of TWIC readers, software and 

software integration all within the range of the project. The total 

cost increase is from the addition of a new project for the Slip F - 

Drive-on Tie-up Slip Improvement.

W1 902017K Coupeville (Keystone) Tml Preservation   248,000 248,805 805 17,424,000 18,620,226 1,196,226 97,128 11/2/2009 2/23/2017     X The total increase is due to the addition of a new bien. 

W1 902017M Coupeville (Keystone) Tml Improvement   74,000 46,388 (27,612) 1,470,000 1,538,285 68,285 46,388 1/3/2012 7/18/2012     X

This 13-15 biennial decrease is from the rescoping of the TWIC 

security project. The total cost increase is from the addition of 

the Illumination System Rebuild project.

W1 902020C Anacortes Tml Preservation   687,000 306,659 (380,341) 72,821,000 112,102,971 39,281,971 278,207 8/9/2010 11/10/2020     X

13-15 BIN decrease is from PE savings on the Anacortes Tie-up 

Slips (Dolphin and Wingwall Replacement). Savings resulted 

from the elimination of dredging requiremnt which reduced 

environmental and design efforts during PE. Budget was 

transfered to support to increased cost estimates on the Vashon 

Trestle Rehabilitation project.

Total increase is due to update of Out biennia Preservation 

Placeholder (future scoping bucket) for Life Cycle Cost Model 

(LCCM) Preservation and inclusion of 2029-31 biennia in 

planning period, additionally Slip 1 Trestle replacement project 

estimate updated and risk reserve programmed.

W1 902020D Anacortes Tml Improvement   2,257,000 2,246,304 (10,696) 23,644,000 25,826,726 2,182,726 865,254 5/9/2011 12/8/2012     X

The total cost increase is from the addition of 2 new projects, 

Undergound Storage Tank Remediation and Illumination System 

Rebuild that were added as a part of the 2015 budget submittal. 

W1 910413Q Edmonds Tml Preservation   23,378,000 26,589,886 3,211,886 5/23/2011 5/3/2012     X

Total variance due to update of Out biennia Preservation 

Placeholder (future scoping bucket) for Life Cycle Cost Model 

(LCCM) Preservation.

W1 910413R Edmonds Tml Improvement   376,000 455,079 79,079 12,309,000 42,393,340 30,084,340 147,614 10/19/2009 2/15/2013     X

This projects biennial increase is primarily due to additional 

seismic retrofit work. Funding was provided through the 2014 

FTA Passenger Ferry Grant program awards.  The total increase 

is from a newly added project for mutlimodal improvements to 

the terminal.

W1 910414P Kingston Tml Preservation   1,340,000 1,109,674 (230,326) 28,788,000 35,344,333 6,556,333 405,369 6/6/2011 4/12/2014 269,698 7/1/2013 187,388 8 X

The 13-15 biennial decrease due to transfer of unspent dolphin 

project federal and state funds which were transferred to the 

Edmonds Seismic and Bainbridge Overhead Loading 

replacement project. Total variance due to the update of the 

Out biennia Preservation Placeholder and inclusion of 2029-31 

biennia in planning period.

W1 910414S Kingston Tml Improvement   100,000 78,020 (21,980) 196,000 308,690 112,690 77,920 4/2/2012 10/17/2012     X

This 13-15 biennial decrease is from the rescoping of the TWIC 

security project. The total cost increase is from the addition of 

the Illumination System Rebuild project.

W1 916008R Southworth Tml Preservation   1,439,000 1,164,858 (274,142) 23,380,000 29,080,277 5,700,277 356,752 5/22/2017 8/11/2019     X

The biennial decrease was due to the deferral of the 

construction phase to the next biennum. The total increase is 

due to the  inclusion of 2029-31 biennia in planning period.

W1 916008S Southworth Tml Improvement   386,000 340,686 (45,314) 699,000 653,676 (45,324) 321,402 1/3/2012 2/10/2014     X

W1 930410T Bremerton Tml Preservation   3,010,000 1,657,827 (1,352,173) 30,419,000 36,701,803 6,282,803 1,446,490 6/2/2008 2/24/2015     X

This projects 13-15 biennial decrease is from anticipated 

constructions savings due to a lower engineers and lower than 

anticipated contractor bids. Because of this anticipated 

construction cost savings, it's spending authority this bien was 

decreased and transferred to the Tacoma. The total cost 

increase is due to the addition of two proposed new starts 

(Terminal Slips 1&2 and Terminal Slip 2 Vehicle Transfer Span). 

Additional cost increase also includes the addition of a new 

biennialnum to plan. 

W1 930410U Bremerton Tml Improvement   62,000 72,024 10,024 323,000 332,626 9,626 72,024 11/1/2010 9/21/2012     X
This 13-15 biennial and total cost increase is from the rescoping 

of the TWIC security project.

W1 930513G Bainbridge Island Tml Preservation   4,561,000 3,507,730 (1,053,270) 45,955,000 49,177,494 3,222,494 2,676,567 7/14/2014 2/24/2015     X

The biennial cost decrease is due to savings from good bids on 

the project. The total cost increase is due to the addition of two 

proposed new starts (Terminal OHL - Cab Refurbishment and 

OHL - Pedestrian Fixed Walkway Replacement).
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W1 930513H Bainbridge Island Tml Improvement   108,000 82,601 (25,399) 1,977,000 2,156,283 179,283 82,601 1/25/2010 9/21/2012     X

This 13-15 biennial decrease is from the rescoping of the TWIC 

security project. The total cost increase is from the addition of 

the Illumination System Rebuild project.

W1 952515O Mukilteo Tml Preservation   4,766,000 4,360,891 (405,109) 9/20/2010 6/18/2011     X

Total variance is due to a program management change and 

transfer of terminal PIN Out biennia Security Preservation 

Placeholder costs to a systemwide PIN in the Agency Request.

W1 952515P Mukilteo Tml Improvement   20,301,000 10,845,654 (9,455,346) 131,105,000 151,529,194 20,424,194 837,500 4,197,529 7/6/2010 6/28/2019 9,221,762 1/30/2015 8,158,480 6 X

13-15 biennial variance due to a revision of the delivery plan 

now that the project has received a NEPA final documentation 

and carry-forward of 13-15 construction budget to 15-17. Total 

cost increase was due to the addition of Federal funding 

obtrained from a combination of transfers from other projects 

Fed funds and the award of additonal grants.

W1 952516R Clinton Tml Preservation   9,309,000 26,784,429 17,475,429     X

Total variance due to update of Out biennia Preservation 

Placeholder (future scoping bucket) for Life Cycle Cost Model 

(LCCM) Preservation. Assets have been adjusted to current 

inspection data through the end of 2013 for lifecycle and 

projected year due dates. Planning-level estimates for asset 

replacement have been updated and 2029-31 ($18.8M)has been 

added into the planning period.

W1 952516S Clinton Tml Improvement   95,000 69,955 (25,045) 24,116,000 25,080,234 964,234 69,955 7/1/2016 6/30/2017     X

This increase is due to a new project that replaces the 

illumination system and costs associated to the Passenger 

Overhead Loading Improvement project.

W1 998901J WSF/Administrative Support - Allocated to W1   2,488,000 2,639,586 151,586 18,599,000 49,233,191 30,634,191 1,309,583     X

 Administrative support is planned for 16 years instead of 6 

years in 14LEGFIN.

W1 998925A Security System Upgrades Placeholder for W1   2,387,000 2,693,647 306,647 2,387,000 2,819,641 432,641 567,422     X

This 13-15 biennial and total increase is from the rescoping of 

the TWIC security project which removed the unspent dollars on 

individual security upgrades from each of the Terminals projects 

and consolidated them into this place holder project.

W1 L1000016 Primavera Project Management System   311,000 146,000 (165,000) 2,958,000 2,793,261 (164,739) 54,925     X

13-15  and Total decrease is the re-allocation of projected 

savings to support an initiative to replaced WSF's aged 

telecommunicaiton system.

W1 L2000007 Terminal Project Support   5,908,000 5,407,182 (500,818) 38,655,000 69,209,287 30,554,287 3,627,547     X

The 13-15 decrease is the re-allocation of projected savings to 

support an initiative to replaced WSF's aged telecommunicaiton 

system.  The total cost increase is from programmed proposed 

Terminal Direct Project Support (DPS) Out biennia placeholder 

values being added.

W1 L2000041 Reservation System   2,172,000 2,248,549 76,549 6,027,000 6,103,633 76,633 2,073,327 6/1/2011 6/28/2019     X

W1 L2000042 Communications   1,854,000 2,673,853 819,853 3,519,000 4,339,501 820,501 942,891 12/19/2011 6/1/2013     X

Total and biennial increase due to the transfer of saving from 

projects (combining multiple projects under one construction 

effort. E.g. Design, permitting. ) within the program to fund the 

additional CN funding to support phase 2 planned scope of 

work. 

W1 L2200083 ADA Visual Paging Project   1,298,000 1,401,413 103,413 2,200,000 2,304,563 104,563 359,310     X

The 13-15 and Total BIN increase was revised to match terminal 

visual paging construction estimate. Funding was transferred 

from remaining unused vessels visual paging dollars.

W2 944401D MV Issaquah Preservation 13,491,000 15,353,000 1,597,000 191,351 (1,405,649) 38,453,000 52,607,790 14,154,790 87,285 2/20/2012 5/20/2012 X

The biennial cost decrease is from savings as result of 

completing all planned work this bien. These savings were 

transferred to the Mukilteo Terminal project. The BIN total 

increase is due to a newly added 29-31 bien.

W2 944401E MV Issaquah Improvement   204,000 130,050 (73,950) 1,663,000 2,010,712 347,712 3,940 2/20/2012 5/20/2012 X

The 13-15 biennial decrease is due to the vessel missing it's dry 

docking schedule. This was due to the unscheduled dry docking 

of vessels in need of emergency repairs. Because the vessel 

could not meet it's dry docking schedule and could not expend 

it's spending authority, the budget was decreased and 

transferred to the Tacoma. The BIN total increase is due to a 

new 29-31 biennium project added to the budget.

W2 944402D MV Kittitas Preservation 17,190,000 13,916,000 1,103,000 266,817 (836,183) 44,761,000 44,303,831 (457,169) 77,784 4/30/2012 7/20/2012 X

The biennial decrease was funds transferred to Kitsap 

Preservation, Salish Preservation & Improvement for the OFE 

procurements needed for MV Kitsap and MV Salish USCG 

drydocking. The BIN total decrease is due to the budget 

constraint.

W2 944402E MV Kittitas Improvement   146,000 140,493 (5,507) 1,775,000 2,192,988 417,988 82,730 4/30/2012 7/20/2012 X The BIN total increase is due to a new added 29-31 bien.

W2 944403D MV Kitsap Preservation 14,408,000 13,947,000 5,991,000 7,516,823 1,525,823 29,825,000 31,972,211 2,147,211 7,420,678 10/26/2011 12/26/2011 5,160,756 5/29/2014 4,806,284 2 X

The biennial increase is for the Long-Lead Owner-Furnished 

Equipment (OFE) items procurements and the MV Kitsap 

dockside project. The increase was funds transferred from 

Kittitas Preservation, Issaquah Preservation, and Elwha 

Preservation thru approved PCRFs. The BIN total increase is due 

to a new added 29-31 bien.
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W2 944403E MV Kitsap Improvement   50,000 98,494 48,494 1,801,000 2,273,042 472,042 93,234 10/26/2011 12/26/2011 X

The biennial increase is due to the additional PE work. The BIN 

total increase is due to a new 29-31 bien project added to the 

budget.

W2 944404D MV Cathlamet Preservation 18,933,000 16,272,000 6,676,000 2,256,219 (4,419,781) 34,314,000 31,890,096 (2,423,904) 1,802,248 11/23/2012 2/20/2012 1,074,793 2/18/2014 1,086,906 1 X

The biennial and total decrease is due to the vessel missing it's 

dry docking schedule. This was due to the unscheduled dry 

docking of vessels in need of emergency repairs. Because the 

vessel could not meet it's dry docking schedule and could not 

expend it's spending authority, the budget was decreased and 

transferred to the Tacoma.

W2 944404E MV Cathlamet Improvement   169,000 171,169 2,169 1,610,000 2,033,181 423,181 93,408 11/23/2012 2/20/2012 X

The biennial increase is due to additional PE work. The BIN total 

increase is due to a new 29-31 biennium project added to the 

budget.

W2 944405D MV Chelan Preservation 12,676,000 12,537,000 5,270,000 5,195,683 (74,317) 39,548,000 49,677,121 10,129,121 1,074,845 10/26/2011 1/20/2012 936,426 11/25/2013 898,998 1 X

The BIN total increase is due to a new 29-31 bien project added 

to the budget. New work includes hull and machinery space 

painting. 

W2 944405F MV Chelan Improvement   101,000 81,181 (19,819) 1,720,000 2,123,662 403,662 77,179 10/26/2011 1/20/2012 X The BIN total increase is due to a new added 29-31 bien.

W2 944406D MV Sealth Preservation 25,007,000 18,329,000 987,000 236,935 (750,065) 42,098,000 45,295,455 3,197,455 92,666 7/25/2011 11/15/2011 X

The biennial cost decrease is from savings as result of 

completing all planned work this bien. These savings were 

transferred to the MV Kennewick Improvement for the OFE 

procurements and the MV Kennewick USCG drydocking thru an 

approved PCRF. The BIN total increase is due to the increase in 

15-17 bien and a newly added 29-31 bien. 

W2 944406E MV Sealth Improvement 6,100,000 140,000 87,621 (52,379) 1,642,000 2,013,455 371,455 43,915 7/25/2011 11/15/2011 X

The 13-15 biennial decrease is due to the vessel missing it's dry 

docking schedule. This was due to the unscheduled dry docking 

of vessels in need of emergency repairs. Because the vessel 

could not meet it's dry docking schedule and could not expend 

it's spending authority, the budget was decreased and 

transferred to the Tacoma. The BIN total increase is due to a 

new 29-31 biennium project added to the budget.

W2 944410F MV Evergreen St Preservation 357,000 73,000 10,000 214,584 204,584 2,378,000 2,582,833 204,833 213,234 5/3/2010 8/20/2010 X
The increase in funding is to pay for preservation work during an 

unplanned credit drydocking.

W2 944410G MV Evergreen St Improvement   121,000 45,827 (75,173) 495,000 418,875 (76,125) 9,240 1/30/2012 4/20/2012 587,664 6/7/2013 638,770 1 X

The biennial and total decrease is due to the transfer of the 

Enterprise Security System Upgrade (ESSU) grant funds to 

terminals.

W2 944412C MV Klahowya Preservation 10,032,000 11,068,000 2,489,000 1,068,754 (1,420,246) 19,211,000 14,081,457 (5,129,543) 529,747 7/24/2012 10/20/2012 778,905 4/15/2014 601,268 2 X

The biennial cost decrease is from savings as result of 

completing all planned work this bien. These savings were 

transferred to the MV Kennewick Improvement for the OFE 

procurements and the MV Kennewick USCG drydocking. The BIN 

total was decreased due to funding constraints. 

W2 944412D MV Klahowya Improvement   195,000 159,415 (35,585) 1,971,000 2,359,021 388,021 22,040 7/24/2012 10/20/2012 X

The 13-15 biennial decrease is due to the vessel missing it's dry 

docking schedule. This was due to the unscheduled dry docking 

of vessels in need of emergency repairs. Because the vessel 

could not meet it's dry docking schedule and could not expend 

it's spending authority, the budget was decreased and 

transferred to the Tacoma. The BIN total increase is due to a 

new 29-31 biennnium project added to the budget.

W2 944413B MV Tillikum Preservation 9,010,000 8,872,000 1,340,000 1,259,387 (80,613) 17,456,000 15,325,266 (2,130,734) 39,320 3/6/2013 6/15/2013 943,617 4/24/2013 993,686 1 X
The BIN total decrease is due to the budget constraints. 

W2 944413C MV Tillikum Improvement   206,000 286,301 80,301 2,016,000 2,519,647 503,647 (11) 3/6/2013 6/15/2013 X

The 13-15 biennial increase is from the addition of the costs 

associated in order to meet US Coast Guard and EPA 

requirements in order to dry dock. The BIN total increase is due 

to a new 29-31 bien project added to the budget.

W2 944431D MV Hyak Preservation 8,713,000 8,669,000 23,737,000 23,737,816 816 72,773,000 75,825,920 3,052,920 133,769 12/15/2012 4/5/2013 841,552 2/27/2013 897,562 1 X

Total variance due to update of Out biennia Preservation 

Placeholder (future scoping bucket) for Life Cycle Cost Model 

(LCCM) Preservation. Assets have been adjusted to current 

inspection data through the end of 2013 for lifecycle and 

projected year due dates. Planning-level estimates for asset 

replacement have been updated and 2029-31 has been added 

into the planning period.

W2 944431E MV Hyak Improvement   532,000 101,337 (430,663) 2,682,000 2,671,753 (10,247) 6,810 12/15/2012 4/5/2013 X

The biennial decrease is due to the vessel missing it's dry 

docking schedule. This was due to the unscheduled dry docking 

of vessels in need of emergency repairs. Because the vessel 

could not meet it's dry docking schedule and could not expend 

it's spending authority, the budget was decreased and 

transferred to the Tacoma.
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W2 944432G MV Elwha Preservation 11,268,000 26,204,000 3,706,000 2,917,097 (788,903) 51,440,000 78,100,381 26,660,381 2,156,580 1/5/2012 4/20/2012 1,626,847 3/7/2014 1,612,757 1 X

The biennial decrease was a fund transferred to Kitsap 

Preservation for the MV Kitsap dockside (Topside paints) thru an 

approved PCRF. Total variance due to update of Out biennia 

Preservation Placeholder (future scoping bucket) for Life Cycle 

Cost Model (LCCM) Preservation. Assets have been adjusted to 

current inspection data through the end of 2013 for lifecycle 

and projected year due dates. Planning-level estimates for asset 

replacement have been updated and 2029-31 has been added 

into the planning period.

W2 944432H MV Elwha Improvement 12,941,000 130,000 264,463 134,463 1,500,000 2,056,077 556,077 221,715 1/5/2012 4/20/2012 X
The biennial increase was from additional work required for the 

MV Elwha USCG drydocking, these funds were transferred from 

Elwha Preservation. The BIN total increase is due to a new 29-31 

W2 944433D MV Kaleetan Preservation 15,552,000 28,985,000 4,429,000 3,463,315 (965,685) 51,620,000 55,065,003 3,445,003 2,564,269 11/1/2011 3/30/2012 620,564 12/21/2012 532,098 1 X

The biennial cost decrease is from savings as result of 

completing all planned work this bien. These savings were 

transferred to the Mukilteo Terminal project. The total cost 

increase is due to a new 15-17 and 29-31 biennum project that 

was added to the budget.

W2 944433E MV Kaleetan Improvement 2,709,000 187,000 247,999 60,999 2,353,000 2,836,297 483,297 231,311 11/1/2011 3/30/2012 X

The biennial increase was additional work provided for the 

USCG drydocking these funds were transferred from Kaleetan 

Preservation. The BIN total increase is due to a new 29-31 bien 

project added to the budget.

W2 944434D MV Yakima Preservation 21,143,000 24,837,000 6,913,000 4,325,024 (2,587,976) 41,986,000 60,767,386 18,781,386 3,011,144 5/1/2012 9/25/2012 384,564 2/25/2014 330,391 1 X

For 13-15, the Ferries Division has completed most of this 

vessel’s biennial work plan except for phase 2 modification of 

the vessel’s ventilation which will be done during the vessel’s 

June 2015 shipyard visit.  The Division estimates that there will 

still be unused 2013-2015 budget authority after this shipyard 

work is completed. The predicted remaining budget authority is 

being re-distributed to higher priority projects the Mukilteo 

Multi-Modal terminal relocation project and the Hyak 

Preservation project .

W2 944434E MV Yakima Improvement 2,709,000 287,000 287,256 256 1,902,000 2,324,355 422,355 149,719 5/1/2012 9/25/2012 X
The BIN total increase is due to a new 29-31 bien project added 

to the budget.

W2 944441B MV Walla Walla Preservation 32,997,000 28,318,000 4,458,000 3,754,581 (703,419) 66,045,000 73,319,112 7,274,112 3,259,651 5/5/2011 10/20/2011 2,934,810 12/23/2013 2,951,546 1 X

The biennial decrease was from unspent biennium spending 

authority which is as a result of the limited timeframe alloted for 

work to be performed on the vessel during it's dry dock 

schedule. This biennial spending authority was transferred to 

the Kennewick Preservation and Puyallup Preservation for the 

MV Kennewick USCG drydocking and MV Puyallup USCG 

drydocking. The total cost increase is due to a new 15-17 and 29-

31 biennum project that was added to the budget.

W2 944441C MV Walla Walla Improvement   198,000 242,272 44,272 2,915,000 3,381,483 466,483 116,162 5/5/2011 10/20/2011 X

The biennial increase is for additional costs associated with work 

from the USCG drydocking. The BIN total increase is due to a 

new added 29-31 bien.

W2 944442B MV Spokane Preservation 28,159,000 25,819,000 1,992,000 651,612 (1,340,388) 54,560,000 80,359,980 25,799,980 120,831 2/1/2013 3/15/2013 1,594,747 11/29/2012 1,667,892 1 X

The biennial cost decrease is from savings as result of 

completing all planned work this bien. These savings were 

transferred to the Mukilteo Terminal project. The BIN total 

increase is due to a newly added 29-31 bien.

W2 944442C MV Spokane Improvement   153,000 75,822 (77,178) 3,115,000 3,461,409 346,409 62,355 2/1/2013 3/15/2013 X

The 13-15 biennial decrease is due to the vessel missing it's dry 

docking schedule. This was due to the unscheduled dry docking 

of vessels in need of emergency repairs. Because the vessel 

could not meet it's dry docking schedule and could not expend 

it's spending authority, the budget was decreased and 

transferred to the Tacoma. The BIN total increase is due to a 

new 29-31 biennium project added to the budget.

W2 944451C MV Hiyu Preservation 75,000 50,000 10,000 10,632 632 595,000 595,839 839 9,282 11/3/2010 1/31/2011 173,343 10/7/2013 168,360 1 X
The biennial cost increase was from additional required PE 

work.

W2 944451D MV Hiyu Improvement   50,000 8,000 (42,000) 57,000 14,656 (42,344) 152 1/15/2013 3/15/2013 X

The biennial and total cost decrease is from savings as result of 

completing all planned work this bien. These savings were 

transferred to the Tacoma.

W2 944452C MV Rhododendron Improvement   61,000 60,604 (396) 11/28/2012 2/15/2013 X

W2 944470A 64-Car Class Ferry Construction   861,000 861,203 203 209,412,000 209,413,762 1,762 458,485 9/15/2008 2/12/2012 X

W2 944471A MV Chetzemoka Preservation   221,000 133,774 (87,226) 19,236,000 47,744,452 28,508,452 109,699 7/1/2013 6/28/2027 432,154 1/24/2014 362,181 4 X
The total cost increase is due to a new 29-31 biennum project 

that was added to the budget.

W2 944476B MV Chetzemoka Improvements   441,000 603,735 162,735 1,677,000 2,262,549 585,549 549,002 7/1/2013 6/28/2027 X

The 13-15 biennial increase is for additional work during  USCG 

drydocking. The BIN total increase is due to a new 29-31 bien 

project added to the budget.

W2 944477A MV Salish Preservation   7,000 599,570 592,570 24,118,000 58,507,612 34,389,612 598,938 7/1/2013 6/28/2027 1,550,839 3/20/2014 1,593,757 1 X

The biennial increase was  for additional work accomplished 

during the USCG drydocking. The BIN total increase is due to a 

new 29-31 bien project added to the budget.

W2 944477B MV Salish Improvements   173,000 1,048,521 875,521 1,732,000 3,031,488 1,299,488 997,918 10/30/2013 12/31/2012 X

The biennial increase was  for additional work accomplished 

during the USCG drydocking. The BIN total increase is due to a 

new 29-31 bien project added to the budget.
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W2 944478B MV Kennewick Preservation   7,000 799,317 792,317 24,424,000 23,588,806 (835,194) 725,282 9/5/2017 6/30/2025 511,752 10/21/2013 419,532 3 X

The biennial increase was  for additional work accomplished 

during the USCG drydocking. The BIN total decrease is due to 

the budget constraint.

W2 944478C MV Kennewick Improvements   584,000 1,797,623 1,213,623 1,946,000 3,581,892 1,635,892 1,548,924 1/15/2013 3/15/2013 X

The biennial increase was from the requirement for OFE 

procurements and MV Kennewick USCG drydocking. Savings 

transferred from Walla Walla Preservation and  Sealth 

Preservation funded the increase. The BIN total increase is due 

to a new added 29-31 bien.

W2 944499C MV Puyallup Preservation 13,531,000 15,313,000 3,850,000 4,175,941 325,941 64,583,000 61,157,247 (3,425,754) 3,802,876 10/1/2011 12/30/2011 4,059,758 9/30/2013 4,135,201 1 X

The biennial increase was from savings transferred from 

Wenatchee Preservation for the Puyallup Diesel Engine Retrofit 

and from Walla Walla Preservation for the MV Puyallup USCG 

drydocking thru approved PCRFs. The BIN total decrease is due 

to the budget constraint.

W2 944499D MV Tacoma Preservation 19,415,000 26,324,000 5,666,000 6,443,900 777,900 79,244,000 77,710,015 (1,533,985) 1,506,846 1/28/2012 4/20/2012 X

The biennial cost increase is from the addition of the 

combination of work on the dry dock and dockside projects. The 

BIN total decrease is due to funding constraints.

W2 944499E MV Wenatchee Preservation 22,882,000 25,718,000 3,479,000 2,592,820 (886,180) 81,015,000 74,517,177 (6,497,823) 2,203,645 2/1/2013 7/30/2013 3,167,193 5/17/2013 3,368,555 1 X

The biennial decrease was from savings from the passenger 

spaces work deferral. The BIN total decrease is due to the 

budget constraint.

W2 944499F MV Puyallup Improvement   385,000 483,883 98,883 1,953,000 2,475,684 522,684 212,869 10/1/2011 12/30/2011 X The BIN total increase is due to a new added 29-31 bien.

W2 944499G MV Tacoma Improvement   150,000 132,135 (17,865) 2,429,000 2,834,473 405,473 86,378 1/28/2012 4/20/2012 X The BIN total increase is due to a new added 29-31 bien.

W2 944499H MV Wenatchee Improvement   162,000 426,789 264,789 1,797,000 2,485,106 688,106 95,027 2/1/2013 7/30/2013 X

The 13-15 biennial and total cost increase is from emergency 

work on the vessel for the propulsion switchboard. The total 

increase also includes a newly added 29-31 bien.

W2 998951A WSF/Administrative Support - Allocated to W2   8,322,000 9,067,637 745,637 38,214,000 69,285,401 31,071,401 7,548,134 X

The 13-15 and Total BIN increase is due to re-allocation of funds 

to support an initative to replace WSF's aged 

telecommunicaiton system. Funding came from projected 

savings on 10 project support PIN's in the W1 & W2 sub-

programs.

W2 998951F Security System Upgrades Placeholder for W2   2,397,000 2,317,988 (79,013) 2,397,000 2,317,988 (79,013) 967,680 X

W2 L1000006 144 Auto New Vessel #1 Preservation   24,400,000 28,368,309 3,968,309   7/1/2013 6/28/2027 X The BIN total increase is due to a new added 29-31 bien.

W2 L1000007 144 Auto New Vessel #2 Preservation   15,958,000 23,477,697 7,519,697   7/1/2013 6/28/2027 X The BIN total increase is due to a new added 29-31 bien.

W2 L1000008 144 Auto New Vessel #1  Improvement   855,000 3,200,046 2,345,046   7/1/2013 6/28/2027 264,180 10/31/2014 143,234 2 X The BIN total increase is due to a new added 29-31 bien.

W2 L1000009 144 Auto New Vessel #2  Improvement   854,000 2,670,548 1,816,548   7/1/2013 6/28/2027 X The BIN total increase is due to a new added 29-31 bien.

W2 L1000030 144 Auto Vessel 152,146,000 151,901,000 461,000 460,998 (2) 72,593,000 72,592,479 (521) 57,815 7/7/2006 6/30/2007 X

W2 L1000063 #3 - 144-capacity Vessel   50,000,000 49,932,785 (67,215) 123,000,000 123,000,000 14,124,879 X

W2 L1100038 LNG Security Planning and Outreach   725,000 724,737 (263) 1,100,000 1,100,000 73,604 X

W2 L2000006 Vessel Project Support   3,423,000 3,234,139 (188,861) 22,620,000 39,025,065 16,405,065 2,265,089 X

The 13-15 decrease is the re-allocation of projected savings to 

support an initiative to replaced WSF's aged telecommunication 

system. The total cost increase is due to a new 29-31 biennum 

project that was added to the budget.

W2 L2200038 #1 - 144-capacity Vessel   47,724,000 47,724,857 857 134,157,000 134,156,589 (411) 35,007,965 11/30/2011 11/15/2013 X

W2 L2200039 #2 - 144-capacity Vessel   92,339,000 92,339,000 126,447,000 126,447,000 80,190,479 1/1/2012 6/28/2015 X

W3 999910K Emergency Repair 5,597,000 4,099,000 4,935,000 6,385,283 1,450,283 41,007,000 58,457,774 17,450,774 5,556,022 8/15/2009 6/28/2027 1,377,574 6/20/2011 1,512,099 2 X

 This project is a emergency contingency placeholder. The total 

cost increase is mainly due to adding additional biennia that is 

not reflected in the legislative project list.  Current bien needs 

have exceeded the available budget and the department has 

requested a supplemental budget cover the additional cost.

Y4 700000E ARRA Program Management   28,143,000 16,012,838 (12,130,162) 53,006,000 43,367,907 (9,638,093) 11,208,254     X

This is a programmatic BIN for Rail ARRA Program Management. 

As project delivery assumptions change, funds are transferred to 

or from projects as needed.

Y4 700000F Corridor Reliability Supplemental Work (ARRA)   9,124,000 16,947,189 7,823,189 16,357,000 16,988,639 631,639 3,920,598 1/17/2012 12/31/2015     X

The 13-15  increase is due to the acceleration of work in order 

to align with the current project delivery schedule; as a result 

the 15-17 bien has been reduced. The total cost increase is due 

to the addition of 3 additional locations.

Y4 700001C New Locomotives (8) (ARRA)   30,033,000 28,663,046 (1,369,954) 47,401,000 66,771,286 19,370,286 5,843,645 9/4/2012 1/12/2016     X

The biennial decrease is due to adjustments due to a revised 

delivery schedule. The total project increase is from revised cost 

estimates.

Y4 727016A West Vancouver Freight Access Project (ARRA)   13,359,000 13,359,180 180 15,246,000 15,246,045 45 9,501,710     X

Y4 730220A Tacoma- D to M Street Connection (ARRA)   21,600,000 21,281,180 (318,820) 21,600,000 21,281,180 (318,820)   8/26/2010 7/5/2012     X

The biennial and total cost decrease is from savings. These are 

the 1.5% inelligble funds that were not needed on this project  

and were tranferred to a project within the program

Y4 730310A Tacoma- Point Defiance Bypass (ARRA)   35,944,000 32,951,858 (2,992,142) 90,196,000 91,923,653 1,727,653 6,261,803 7/30/2014 8/1/2016     X

The biennial decrease is due to a revised delivery schedule. The 

total cost increase is the needed funding in order to fund the PE 

design of the Freighthouse Square Amtrak Station and necessary 

changes to the existing platform as a result of the selected 

alternative location (central in lieu west end). Funds are made 

possible from contingency and 1.5% inelligible state fund 

savings on projects within the program.

Y4 750610A Tukwila Station (FY09 Residual)   8,050,000 8,064,200 14,200 8,175,000 8,189,294 14,294 5,869,265 7/5/2011 6/28/2013     X
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Y4 751014A Advanced Signal System (ARRA)   51,646,000 48,954,898 (2,691,102) 58,213,000 57,983,979 (229,021) 42,536,601 6/3/2013 12/30/2014     X

The 13-15 decrease is due to re-appropriation of funds to 15-17. 

The  total cost decrease is from savings. These are the 1.5% 

inelligble funds that were not needed on this project  and were 

tranferred to a project within the program

Y4 751020A Vancouver- Yard Bypass Track (ARRA)   21,773,000 22,076,437 303,437 27,471,000 38,808,788 11,337,788 8,754,092 3/26/2013 2/4/2016     X

The biennial increase is due to a revised delivery schedule. This 

projects total cost increase is due to a revised BNSF's CN 

estimate that resulted in additional geotechnical work. This 

work included a required change to the retaining wall type and 

relocation of a sewer line.

Y4 751021A Vancouver - New Middle Lead (ARRA)   7,260,000 9,742,880 2,482,880 9,757,000 12,763,380 3,006,380 7,720,444 9/6/2011 6/28/2015     X

This project biennial and total cost increase is due to additional 

work identified during design. Work included is signal 

construction, unloading and installation of turnouts, existing 

track removal, drainage restoration, and the discovery and 

removal of subsurface concrete obstructions in the project area.

Y4 751030A Kelso Martin's Bluff- New Siding (ARRA)   10,340,000 8,987,529 (1,352,471) 33,696,000 33,744,609 48,609 574,091 4/20/2015 9/30/2017     X

The 13-15 biennial decrease is as a result of aging funds to 

match the spending plan as indicated in co-op amend #4. Funds 

have been moved from the PE to CN phase and split between 

the 13-15 bien and the 15-17 bien at a 1/3 and 2/3 split to align 

with the anticipated project schedule.

Y4 751031A Kelso Martin's Bluff- Toteff Siding Extension (ARRA)   16,235,000 13,408,244 (2,826,756) 35,440,000 54,989,957 19,549,957 4,918,272 4/20/2015 9/30/2017     X

The 13-15 biennial decrease is as a result of aging funds to 

match the spending plan as indicated in co-op amend #4. Funds 

have been moved from the PE to CN phase and split between 

the 13-15 biennial and the 15-17 biennial at a 1/3 and 2/3 split 

to align with the anticipated project schedule.

The total cost increase is due to major revisions from the 

original 2009 scope of work which includes: 

 - Remove the Toteff road grade separation

 - Revision of Track work to meet the terms of the Service 

Outcome Agreement

 - Revision of Signal work to meet the terms of the Service 

Outcome Agreement

 - Revision of Civil work to align with the decisions on Toteff 

Road

 - Revisions of the Civil, engineering and environmental scopes 

of work to reflect environmental conditions and remediation 

requirements

Y4 751032A Kelso Martin's Bluff- Kelso to Longview Jct. (ARRA)   36,511,000 22,518,616 (13,992,384) 119,595,000 111,705,690 (7,889,310) 1,560,402 11/24/2015 9/30/2017     X
The 13-15 biennial and total decrease is due to a revised cost 

estimate.

Y4 751040A Corridor Reliability Upgrades- South (ARRA)   61,743,000 60,519,065 (1,223,935) 87,781,000 87,081,915 (699,085) 42,927,979 8/22/2012 12/9/2014     X

The biennial and total cost decrease is from savings. These are 

the 1.5% inelligble funds that were not needed on this project  

and were tranferred to another project within the program.

Y4 752000A Corridor Reliability Upgrades - North__(ARRA)   20,577,000 27,898,471 7,321,471 54,823,000 36,023,995 (18,799,005) 25,081,748 7/22/2013 6/23/2015     X

The 13-15 biennial increase is as a result of adjusting the project 

schedule. The total project decrease is from the realized PE and 

Final Design that were adjusted to actual expenditures and 

refined BNSF construction estimates.

Y4 754041A Blaine - Swift Customs Facility Siding (ARRA)   4,656,000 7,105,000 2,449,000 4,656,000 7,105,000 2,449,000 2,597,574 3/4/2013 2/4/2014     X

This projects biennial and total increase is due to an update in 

the BNSF Construction estimate per Co-Op Amend #4. Savings 

from Task 12 - ARRA Program Management PIN was provided to 

accommodate this increase.

Y4 770220A Seattle- King Street Station Track Upgrades (ARRA)   6,351,000 5,924,761 (426,239) 51,165,000 51,163,613 (1,387) 474,211 6/4/2013 7/3/2014     X
The 13-15 biennial decrease was due to the reappropriation of 

funding in 13-15 to 15-17 biennium.

Y4 770230A King Street Station Seismic Refit (FY2010)   6,000 (470,197) (476,197) 16,687,000 16,210,640 (476,360) (470,198) 7/5/2011 6/28/2013     X

This projects biennial and total decrease is from a credit by City 

of Seattle because they overbilled WSDOT in the 11-13 bien and 

reimbursed WSDOT in the 13-15 bien.

Y4 798999F ARRA Unallocated Contingency   10,150,000 2,030,000 (8,120,000) 23,795,000 4,889,479 (18,905,521)   7/5/2011 6/28/2013     X

This is a programmatic BIN for Rail ARRA Unallocated 

Contingencies. As project delivery assumptions change, this 

reserve is increased or reduced as needed.

Y4 L2200027 Higher Speed Rail Reserve - State funds   40,000,000 40,000,000   7/1/2013 6/28/2019     X

Y4 P01005A Vancouver - Rail Bypass and W 39th Street Bridge 57,000,000 23,072,000 23,070,825 (1,175) 119,630,000 119,630,148 148 15,205,939 9/4/2007 6/30/2013 14,970,811 4/13/2009 11,646,361 14 X

Y4 P01008C Tacoma - Bypass of Pt. Defiance   874,000 874,531 531 16,665,000 16,664,385 (615) 299 1/14/2009 6/30/2015     X

Y4 P01101A Mt Vernon - Siding Upgrade 3,800,000 8,375,000 8,374,534 (466) 10,208,000 10,207,885 (115) 3,248,408 7/5/2005 3/25/2013 243,084 3/10/2015 156,381 14 X

Y4 P01105A Blaine - Customs Facility Siding 9,000,000 7,710,000 7,729,596 19,596 9,802,000 9,802,000 279,923 7/2/2007 6/30/2011     X

Y4 P02001A Cascades Train Sets - Overhaul 17,000,000 2,858,000 538,835 (2,319,165) 8,999,000 9,000,000 1,000 244,972 1/5/2009 6/28/2013     X

The biennial decrease was as a result of moving funds from the 

13-15 bien into the 15-17 bien in order to align with the current 

project delivery plan.

Y5 701301A Statewide - Washington Produce Rail Car Pool   339,000 282,333 (56,667) 1,973,000 1,974,000 1,000 8/1/2006 12/31/2014     X

Y5 710112A
Clark County - Vancouver to Barberton Rail Improvements 

(2013 FRAP)
  675,000 674,780 (220) 675,000 674,780 (220) 37,886 3/2/2014 -7 5/31/2015     X

Advertisement date revised to align with current delivery 

schedule.

Y5 711010I Tacoma Rail - Taylor Way Track Rehabilitation (2013 FRIB)   1,105,000 1,105,074 74 1,105,000 1,105,074 74 1,103,896 3/2/2014 -7 5/31/2015 -5     X
Advertisement date revised to align with current delivery 

schedule.
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Y5 711010J Tacoma Rail - West Loop Track (2013 FRIB)   516,000 515,789 (211) 516,000 515,789 (211) 4,280 3/2/2014 -12 5/31/2015     X
Advertisement date revised to align with current delivery 

schedule.

Y5 711010N Tacoma Rail - SR 509 Track Rebuild Project   6,913 6,913 1,037,012 1,037,012 4,999     X
Project added utilizing existing funding within the FRIB program.

Y5 722812A Port of Everett - Roll-on/Roll-off Dock Improvements   911,715 911,715 911,715 911,715 98,952     X
Project added utilizing existing funding within the FRIB program.

Y5 F01000A Statewide - Freight Rail Investment Bank   1,949,000 (1,949,000) 38,725,000 32,653,399 (6,071,601) 7/6/2009 6/30/2027     X

This bucket project was decreased to accommodate the funding 

of 3 agency proposed projects in the program. The 13-15 

biennum was decrease due to the addition of two new projects: 

Tacoma Rail SR509 Track Rebuild Project and Port of Everett - 

Roll-on/Roll-off Dock Improvements. The total cost decrease 

was from the two project previously mention and the addition 

of new project for 15-17: Port of Everett - Marine Terminal Rail.

Y5 F01001A Statewide - Emergent Freight Rail Assistance Projects 14,320,000 51,000 (51,000) 19,301,000 16,550,552 (2,750,448)   7/5/2011 6/30/2027     X
This bucket project was decreased to accommodate the funding 

of 2 approved projects in the program. 

Y5 F01030C Bellingham - Waterfront Restoration   25,000 25,351 351 5,495,000 5,495,000 7/1/2013 6/30/2015     X

Y5 F01111A Palouse River and Coulee City RR - Acquisition 21,089,000 16,000 16,138 138 15,335,000 15,335,000 16,138 7/6/2009 6/30/2011     X

Y5 F01111B Palouse River and Coulee City RR - Rehabilitation   2,843,000 2,869,616 26,616 11,559,000 11,558,930 (70) 1,055,312 7/6/2009 6/30/2011 2,076,732 7/6/2009 1,770,190 2 X

Y5 L1000053 Port of Royal Slope Improvements   7,000 7,064 64 750,000 750,000 7,064 6/27/2013     X

Y5 L1100064 Port of Everett (FRIB 2013)   900,000 411,065 (488,935) 900,000 900,000 101,669     X

The 13-15 decrease is a result of biennial aging that was 

adjusted to align with the current schedule and delivery plan.

Y5 L2220052
City of Richland Horn Rapids Rail Siding Construction (2013 

FRIB)
  400,000 400,000 400,000 400,000 3,429     X

I1 100536D I-5/SR 525 Interchange Phase  18,200,000 20,010,000 20,009,785 (215) 6 2/9/2026 10/31/2027     X This project has been deferred indefinately.

I1 310101F US 101/Dawley Rd Vic to Blyn Highway - Add Climbing Lane 2,472,080 3,211,000 3,212,728 1,728 7/6/2026 6/30/2027     X

I1 310102F US 101/Gardiner Vicinity - Add Climbing Lane 2,092,222 2,587,000 2,560,147 (26,853) 7/6/2026 1/20/2027     X

I1 316118C SR 161/36th to Vicinity 24th St E - Widen to 5 lanes   31,386,000 31,386,000   1/4/2027 6/30/2027     X  

I1 840508A I-405/NE 44th St to 112th Ave SE - Widening  150,000,000 0 0 150,000,000 150,000,000 0 7/6/2026 1/29/2029     X

I1 840567C I-405/NE 132nd St - New Interchange  60,000,000 48,500,000 48,500,000   4/26/2027 4/30/2029     X

I1 8BI1009 SR 520/Repayment of Sales Tax for Bridge Replacement   159,180,000 159,180,000       X

I2 0BI2004 Bridge Rail Retrofit Improvements   21,000,000 21,000,000       X
Total cost increase due to the programming of additional 

projects in future biennia.

I2 0BI2007 Roadside Safety Improvements   1,248,848 1,248,848     X
Total cost increase due to the programming of additional 

projects in future biennia.

I2 501208J US 12/Old Naches Highway - Build Interchange 38,295,000 38,439,000 38,440,011 1,011 4/6/2026 10/15/2027     X Project deferred indefinitely.

I4 099902F Environmental Retrofit Project Reserve - Fish Barrier Passage   28,600,000 29,221,000 621,000       X
Future biennium project reserve.  Increase due to updated 

investment level.

I4 099902K Environmental Retrofit Project Reserve - Stormwater Runoff   14,342,000 9,383,000 (4,959,000)       X
Future biennium project reserve.  Decrease due to specific 

projects being programmed.

I4 099902Q
Environmental Retrofit Project Reserve - Chronic Environment 

Deficiency
  11,178,000 5,730,000 (5,448,000)       X

Future biennium project reserve.  Decrease due to specific 

projects being programmed.

I4 310918A SR 109/Moclips River Bridge - Replace Bridge 2,630,000 6,070,000 6,069,389 (611) 1/4/2027 6/30/2027     X

P1 100553Y I-5/SB SR 531 I/C Vic to SR 531 SB On Ramp - Paving   516,000 (516,000) 1,316,000 1,405,806 89,806   2/9/2015 35 9/15/2015 37     X
Project deferred to a later biennium due to re-prioritization.

P1 102047A SR 20/Alta Vista Dr to SR 9 - Paving   2,104,000 (2,104,000) 2,104,000 1,898,841 (205,159)   2/3/2014 36 9/21/2014 37     X
Project deferred to a later biennium due to re-prioritization.

P1 152526B SR 525/Bayview Road Vic to Lake Hancock - Paving   4,767,000 (4,767,000) 7,419,000 3,800,754 (3,618,246)   10/6/2014 51 10/31/2015 48     X

Project deferred to a later biennium due to re-prioritization.  

Total cost reduced due to updated engineer's estimate.

P1 152601B SR 526/SR 525 to Boeing Access Rd Vic - Paving   1,364,000 (1,364,000) 1,364,000 1,254,360 (109,640)   1/6/2014 60 7/31/2014 61     X

Project deferred to a later biennium due to re-prioritization.  

Total cost reduced due to updated engineer's estimate.

P1 153900P SR 539/I-5 to Kellogg Road - Paving   1,465,000 (1,465,000) 3,401,000 3,607,299 206,299   1/13/2014 48 10/6/2014 48     X
Project deferred to a later biennium due to re-prioritization.  

Engineer's estimate updated.

P1 200202F US 2/Leavenworth Vicinity - Paving   573,000 (573,000) 1,277,000 1,277,071 71   10/6/2014 72 9/20/2015 73     X
Project deferred to a later biennium due to re-prioritization.

P1 501214J US 12/SR 128 Vicinity to Snake River Bridge - Paving   1,577,000 977,584 (599,416)   1/19/2016 15 11/4/2016 11     X
Project deferred to a later biennium due to re-prioritization.  

Engineer's estimate updated.

P1 501214K US 12/Cameron St Vicinity to Dayton Ave Vicinity - Paving   903,000 813,248 (89,752)   1/19/2016 48 11/4/2016 48     X
Project deferred to a later biennium due to re-prioritization.  

Engineer's estimate updated.

P1 501214T US 12/Indian Creek Vic to Wildcat Creek Bridge Vic - Paving   3,000 (3,000) 7,000 2,304,972 2,297,972   2/2/2015 25 10/16/2015 24     X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 501215B US 12/E Pasco to Tank Farm Road - Paving   531,000 42,400 (488,600) 1,569,000 1,304,211 (264,789)   2/2/2015 12 10/23/2015 12     X
Project deferred one year due to re-prioritization.  Engineer's 

estimate updated.

P1 508208K I-82/Valley Mall Blvd Vic to Yakima River Bridge - Paving   1,299,000 1,418,673 119,673   1/25/2016 2 11/11/2016 -1     X

P1 512901X SR 129/2nd Street to Highland Ave - Paving   268,000 (268,000) 3,147,000 1,490,220 (1,656,780)   4/6/2015 11 10/30/2015 12     X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 590601G SR 906/W Summit I/C to Hyak I/C - Paving   1,661,000 1,283,331 (377,669)   2/29/2016 25 11/18/2016 23     X

Project deferred to a later biennium due to re-prioritization.  

Total cost reduced due to updated engineer's estimate.
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P1 600228R US 2/Jct I-90 to Euclid Ave - Paving   3,824,000 (3,824,000) 3,824,000 4,362,137 538,137   5/12/2014 35 11/14/2014 36     X
Project deferred to a later biennium due to re-prioritization.  

Engineer's estimate updated.

P1 619400E SR 194/Almota to Goose Creek Rd - Paving   1,679,000 (1,679,000) 10,463,000 11,859,310 1,396,310   1/26/2015 48 11/15/2015 48     X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 629000O SR 290/Hamilton St to Mission Ave - Paving   2,066,000 (2,066,000) 2,066,000 2,169,902 103,902   4/13/2015 48 11/17/2015 48     X

Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P1 690400J SR 904/Mullenix Rd to Betz Rd - Paving   665,000 (665,000) 2,334,000 2,005,609 (328,391)   3/16/2015 24 11/17/2015 24     X

 Over programmed project.  Project schedule and expenditure 

plan has been adjusted from what was assumed in the 2014 

Supplemental Budget.

P2 400411A SR 4/Abernathy Creek Br - Replace Bridge  15,000,000 15,000,000 10,000,000 (5,000,000)   4/28/2031 6/24/2033     X Project deferred indefinitely.  Revised cost estimate.

P2 619503K US 195/Spring Flat Creek - Bridge Replacement  4,000,000 4,000,000 3,302,300 (697,700)   10/18/2027 10/16/2029     X  Project deferred indefinitely.  Revised cost estimate.

P2 629001D SR 290/Spokane River E Trent Br - Replace Bridge  34,000,000 19,535,000 19,860,000 325,000   8/16/2027 -108 11/16/2029 -108     X Erroneous OC date in 14LEGFIN.  No variance.

Q3 600227Q US 2/Hayford Rd to I-90 - ITS   400,000 90,000 (310,000) 400,000 400,000 954 10/6/2014 7 6/30/2015 5     X

This projects biennial cost decrease and scheduled delay is from 

a change in location of the work being performed due to re-

prioritization. Funds are being deferred from 13-15 to 15-17 

bien in order to accommodate this change.

W1 900005M Fauntleroy Tml Preservation   55,210,000 103,080,266 47,870,266 4/6/2020 8/21/2022     X

Total variance due to update of Out biennia Preservation 

Placeholder (future scoping bucket) for Life Cycle Cost Model 

(LCCM) Preservation. Assets have been adjusted to current 

inspection data through the end of 2013 for lifecycle and 

projected year due dates. 

W2 990051X New Replacement Vessel   1,329,032,000 (1,329,032,000)   12/1/2025 6/30/2027 X

This project was removed from the agency current law project 

plan because it will require additional revenue to construct 

these vessels.  This is consistent will other program project plans 

that represent current law expenditures and do not include new 

law projects.

Notes:

1. Represents final legislative TEIS versions (03LEGFIN and 05LEGFIN) for projects identified as new revenue projects in their respective revenue package for Nickel, TPA or both.

2. In addition to risk reserves established to mitigate known risks, each project includes an amount for unknown risk or contingency. This amount may vary, but department guidelines state that it should typically be 4% of the contract amount. 

3. Explanations are provided for variances greater than $250,000/biennium, $250,000/total project cost, or 10% of total project cost when compared to the latest legislative final TEIS version.

4. Explanations are provided for variances greater than 3 months in Advertisement Date or in Operationnally Complete Date when compared to the latest legislative final TEIS version.

5. There may be more than one contract associated with a PIN or BIN. Also, the award amount will be different than the construction amount (sales tax, construction engineering, and contingency, etc.). 

6. Individual contract information in the programmatic BIN is not included in this report.

7. AD Dates and Operationally complete dates for projects that did not have dates for Advertisement or Operationally Complete in the 14LEGFIN version use dates from the latest plan.
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109930E 099955H Seismic Bridges Program - High & Med. Risk (TPA) TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

16,253 0 0 3,356 12,897 0 0 0 0 0 0 0

109930E 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

76,873 0 0 24,273 26,200 16,800 9,600 0 0 0 0 0

109930E 100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

61,091 0 0 18,575 28,253 14,263 0 0 0 0 0 0

109930E 100585Q I-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruction TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

36,600 0 0 6,122 30,478 0 0 0 0 0 0 0

109930E 100928G SR 9/SR 531-172nd St NE - Intersection Improvements TPA Corps 2-5 year plant establishment 69,900 29,900 30,000 10,000
109930E 100930H SR 9/Schloman Rd to 256th St NE - New Alignment Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and R/W 
verification & modification

103,496 0 0 53,933 30,533 15,480 3,550 0 0 0 0 0

109930E 100930I SR 9/252nd St NE Vicinity - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

1,621 0 0 0 1,621 0 0 0 0 0 0 0

109930E 100931C SR 9/268th St Intersection - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

2,951 0 0 0 2,951 0 0 0 0 0 0 0

109930E 100934R SR 9/Pilchuck Creek - Replace Bridge TPA Corps year 3 plant establishment 40,600 40,600
109930E 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening Nickel Corps Weed Control, Litter Pick-up, and Plant 

Replacement, permit coordination, and R/W 
verification & modification

538,548 0 0 14,804 208,614 210,080 105,050 0 0 0 0 0

109930E 102039A SR 20/Fredonia to I-5 - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and R/W 
verification & modification

351,972 0 0 74,263 107,251 101,984 41,563 17,631 9,280 0 0 0

109930E 109907C SR 99/W Fork Hylebos Creek - Fish Passage TPA years 2-7 plant establishment 121,800 40,600 40,600 40,600
109930E 116703E SR 167/15th St SW to 15th St NW - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination,  and R/W 
verification & modification

86,791 0 0 26,062 31,240 23,876 5,613 0 0 0 0 0

109930E 153208G SR 532/Davis Slough Bridge Replacement - Widening for Flood Prevention TPA Corps 2-7 year plant establishment 269,902 40,000 41,300 89,967 48,667 22,467 21,102 6,396
109930E 153910A SR 539/Tenmile Road to SR 546 - Widening Nickel Corps years 2-10 plant establishment 119,300 29,825 29,825 29,825 29,825
109930E 154229G SR 542/Nooksack River - Redirect River and Realign Roadway TPA HPA Weed Control, Litter Pick-up, and Plant 

Replacement
71,900 0 0 4,051 10,900 56,949 0 0 0 0 0 0

109930E 154302E SR 543/I-5 to Canadian Border - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

91,317 0 0 29,715 41,536 10,036 10,030 0 0 0 0 0

109930E 154813A Terrell Creek TPA Weed Control, Litter Pick-up, and Plant 
Replacement

1,719 0 0 1,719 0 0 0 0 0 0 0 0

109930E 800502K I-5/SR 161/SR 18 - Interchange Improvements TPA Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

182,319 0 0 0 58,092 25,500 29,000 32,276 31,053 6,398 0 0

109930E 816701C SR 167/8th St E Vic to S 277th St Vic - Southbound Managed Lane TPA Corps 6-10 year plant establishment 81,300 41,300 40,000
109930E 840502B I-405/SR 181 to SR 167 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination
272,843 0 0 0 106,577 87,301 67,764 11,201 0 0 0 0

109930E 840561A I-405/SR 520 to SR 522 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and R/W 
verification & modification

254,906 0 0 53,936 94,595 97,385 8,990 0 0 0 0 0

109930E Pending Nickel/TPA Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and R/W 
verification & modification

497,107 0 0 0 208,055 168,439 73,754 28,580 17,087 1,198 0 0

299930E 209703E US 97/Blewett Pass Passing Lane TPA USFS weed control/monitoring 4,000 0 0 250 3,750 0 0 0 0 0 0 0
299930E 200201H US 2/97 Orondo Passing Lane TPA Corps, shoreline weed control/replanting monitoring 6,000 0 0 965 5,035 0 0 0 0 0 0 0
299930E 200201K, 

200201L
US 2 Tumwater Canyon Bridge Replacements TPA USFS Weed control and planting. 97,200 0 0 0 16,200 16,200 16,200 16,200 16,200 16,200 0 0

299930E 228501X SR 285, West end of George Sellar Bridge TPA USFS Weed control and planting. 15,829 0 0 0 10,429 5,400 0 0 0 0 0 0
299930E 201729A Moses Lake Mitigation Bank TPA Corp, HPA, Moses Lake weed control/replanting/ Monitoring 20,371 0 0 20,371 0 0 0 0 0 0 0
299930E 200201E Peshastin Interchange Nickel HPA, Corps Permit, weed control/replanting/irrigation/bmp 

maintenance
24,000 0 0 17,839 6,161 0 0 0 0 0 0 0

399930E 300518C Lacey Vic Noise Walls TPA Corps Plant Establishment - weed control & plant 
rep

40,000 0 0 877 39,123 0 0 0 0 0 0 0

399930E 300581A I-5/Grand Mound to Maytown – Add Lanes and Replace Intersection Nickel COE NWS-2007-284-SOD DOE 4281 
Thurston Co. SSDP-2006102850

Plant Establishment - weed control & plant 
rep

36,000 0 0 0 8,000 12,000 9,333 6,667 0 0 0 0

399930E 300581B Grand Mound to Maytown stage 2 Nickel Corps Plant Establishment - weed control & plant 
rep

80,000 0 0 1,869 0 0 0 0 0 78,131 0 0

399930E 301636A SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes Nickel Corps Roadside Restoration 538,057 0 0 79,966 110,240 86,401 65,163 38,595 10,376 146,498 0 0
399930E 310166B US 101/Blyn Vicinity - Add Passing Lanes Nickel COE NWS-2007-2102 WSDOT Plant Establishment - weed control & plant 

rep
19,850 0 0 19,850 0 0 0 0 0 0 0 0

399930E 310118C US 101/Unnamed Tributary to Lower Salmon Creek - Fish Barrier TPA COE NWS-2011-105-DOT DOE
HPA #122536-2

Plant Establishment - weed control & plant 
rep

22,956 0 0 11,632 11,324 0 0 0 0 0 0 0

399930E 310126B Hoodsport Slope Repair TPA Corps Revegetation 13,289 0 0 0 13,289 0 0 0 0 0 0 0
399930E 310126C US 101/Hoodsport Vicinity - Stabilize Slope TPA COE NWS-2008-890-SOD Mitigation/Roadside Restoration 11,861 0 0 1,220 6,727 3,914 0 0 0 0 0 0
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399930E 341015A SR 410/214th Ave E to 234th - Add Lanes - (Fennel Cr extension/Kelly Farm) TPA COE NWS-2009-280 DOT
Pierce Co. CAO #660013,660015,& 660016

Mitigation/Roadside Restoration 512,560 0 0 9,541 78,375 139,836 122,146 89,055 7,333 30,958 0 0

399930E 351018C Yelm Loop Stage 1 TPA Corps Scatter Cr pocket Gopher Mit site 0 0 0 0 0 0 0 0 0 0 0 0
399930E 351025A Yelm Loop TPA Corps 19,990 0 0 19,990 0 0 0 0 0 0 0 0
399930E 399930E TO BE DETERMINED Nickel Corps Roadside Restoration 178,907 0 0 0 0 62,506 73,392 34,447 44,696 0 0 0
499930E 400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 
(wetland and buffer, habitat ), stormwater 
management, RCP

40 acres of wetland mitigation on two sites, 
constructed stormwater wetlands, major 
roadside restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees.

442,500 0 0 0 192,500 100,000 75,000 50,000 25,000 0 0 0

499930E 400506I I-5/SR 501 Ridgefield Interchange - Rebuild Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Ridgefield AND Clark 
County CAO permits (wetland and buffer, 
habitat), stormwater management, RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

248,200 0 0 0 123,200 50,000 37,500 25,000 12,500 0 0 0

499930E 400507R I-5/Rush Rd to 13th St - Add Lanes Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND City of 
Chehalis CAO permits (wetland and buffer, 
riparian), stormwater management, RCP

5 acres wetland conversion mitigation, 2 
acres riparian mitigation, constructed 
stormwater wetlands, limited roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair.

59,020 0 0 8,093 45,007 5,920 0 0 0 0 0 0

499930E 400508W I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND Thurston 
County CAO permits (wetland and buffer, 
habitat, oak woodland), stormwater 
management.

30 acres wetland enhancement for off-site 
flow control mitigation, 10 acres oak 
woodland mitigation, 20 acres wetland 
buffer re-establishment, temporary wetland 
impact re-establishment.  Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
hydrology monitoring.

412,700 0 0 0 225,100 75,000 56,300 37,500 18,800 0 0 0

499930E 400510A I-5/SR 432 Talley Way Interchanges - Rebuild Interchanges TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Longview AND Cowlitz 
County CAO permits (wetland and buffer, 
habitat), RCP

40 acres wetland mitigation on two sites, 
buffer mitigation, constructed stormwater 
wetlands, roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
vandalism repair.

325,000 0 0 0 75,000 100,000 75,000 50,000 25,000 0 0 0

499930E 400511W I-5/ Mellen Street to Blakeslee Junction - Add Lanes, I/C Improvements Corps 202,500 15,000 62,500 50,000 37,500 25,000 12,500
499930E 400599R I-5/SR 502 Interchange - Build Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

40 acres wetland mitigation, 10 acres 
riparian habitat mitigation on multiple sites, 
buffer mitigation, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

370,240 0 0 124,931 155,309 50,000 20,000 20,000 0 0 0 0

499930E 400612A SR 6/Rock Creek Br E - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, annual 
permit fees.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 400612B SR 6/Rock Creek Br W - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, annual 
permit fees.

110,000 0 0 0 20,000 30,000 24,000 18,000 12,000 6,000 0 0

499930E 400694A SR 6/Willapa River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 400694B SR 6/S Fork Chehalis River Bridge - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

On-site buffer and riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism repair, 
annual permit fees.

44,000 0 0 5,885 22,815 15,300 0 0 0 0 0 0
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499930E 401409W SR 14/Camas Washougal - Add Lanes and Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Camas AND City of 
Washougal CAO permits ( buffer, habitat), 
stormwater management, RCP

5 acre riparian mitigation, up to 5 acres of 
natural dispersion area (includes wetland 
and buffer enhancement), roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement, irrigation management, 
vandalism repair, annual permit fees.

250,000 0 0 0 102,656 50,000 40,000 30,000 20,000 7,344 0 0

499930E 409712W US 97/North of Goldendale - Wildlife Habitat Connectivity TPA 20,000 20,000
499930E 410104A US 101/Middle Nemah River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 

commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 410194A US 101/Bone River Bridge - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 23,000 12,000 28,000 21,000 14,000 7,000 0 0

499930E 410510A SR 105/Smith Creek Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 410510B SR 105/North River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 420511A I-205/Mill Plain Interchange to NE 18th St - Build Interchange - Stage 2 TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair.

120,000 0 0 0 0 0 50,000 40,000 30,000 0 0 0

499930E 450000A SR 500/St Johns Blvd - Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Vancouver AND Clark 
County CAO permits (wetland and buffer, 
habitat), RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

239,750 0 0 0 114,750 50,000 37,500 25,000 12,500 0 0 0

499930E 450208W SR 502/I-5 to Battle Ground - Add Lanes Nickel/TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), stormwater 
management, RCP

100+ acres wetland mitigation on multiple 
sites, undetermined  habitat mitigation on 
multiple sites, buffer mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

752,900 0 0 0 152,900 200,000 160,000 120,000 80,000 40,000 0 0

499930E 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat)

5 acres wetland mitigation, 2 acres 
habitat/riparian mitigation.  Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, annual 
permit fees.

92,900 0 0 11,877 41,023 20,000 10,000 10,000 0 0 0 0

499930E 400595A I-5/Salmon Creek to I-205 - Widening - Environmental Mitigation Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

10 acres habitat mitigation, 0.5 acres 
wetland mitigation, stream realignment,  
limited roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees.

106,460 0 0 25,203 73,257 4,000 4,000 0 0 0 0 0

499930E 414206F SR 142/Bowman Cr/Snyder Canyon Cr Fish Pass. - Environmental Mit. TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Klickitat County CAO permits 
( buffer, habitat)

2 acre wetland/riparian mitigation site, 
stream channel realignment.   Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

24,500 0 0 1,683 21,817 1,000 0 0 0 0 0 0

499930E 420508A I-205/Mill Plain I/C to NE 18th St - Stage 1 - Env. Mitigation TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair.

114,020 0 0 35,919 61,101 17,000 0 0 0 0 0 0

499930E 450008A SR 500/I-205 Merge Lanes - Environmental Mitigation TPA Corps 404, Ecology 401,  BA/BO 
commitments, City of Vancouver CAO 
permits (wetland and buffer)

0.5 acres wetland/riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism repair, 
annual permit fees.

26,200 0 0 2,004 13,596 10,600 0 0 0 0 0 0
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599930E 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes Nickel/TPA ACOE 404
Ecology 401
HPA

Compensatory mitigation site management 
required through 2015 by Corps of 
Engineers and Department of Ecology.  
Includes site management oversight, plan 
approval, and adaptive management to 
achieve success.  

51,040 0 0 31,040 20,000 0 0 0 0 0 0 0

599930E 501213E US 12/Naches River N of Yakima - Stabilize Slopes TPA Corps Roadside restoration 35,835 0 0 9,026 5,000 21,809 0 0 0 0 0 0
599930E 508201O I-82/Valley Mall Blvd - Rebuild Interchange TPA ACOE #NWS-2009-121

Ecology 401
HPA

Compensatory mitigation site management 
to meet Corps of Engineers and Department 
of Ecology permit requirements.  Includes 
vegetation management, plantings, 
irrigation, and soil amendments.  

72,794 0 0 8,772 50,715 13,307 0 0 0 0 0 0

599930E 541002L SR 410/Rattlesnake Creek - Stabilize Slopes TPA HPA
Ecology 401

Roadside restoration to meet Yakima 
County, WDFW, NMFS, and USFWS 
mitigation requirements.  Includes 
vegetation management, replantings, and 
irrigation maintenance.  

15,492 0 0 9,860 5,632 0 0 0 0 0 0 0

599930E 524002C SR 240/Yakima River Vic - Remediation of Failing Wetland Mitigation Site Nickel HPA
Ecology 401

Weed control, site management, and other 
future work to meet permitting requirements.

157,281 54,883 102,398

699930E 602704A SR 27 Pine Creek Bridge Replacement TPA Corps Permit Mitigation Weed control,replanting 259,945 0 0 1,314 51,997 72,039 68,317 66,279 0 0 0 0
699930E 627000E SR 270 Pulman to Idaho State Line Nickel Corps Permit Mitigation Weed control,replanting 464,274 0 0 92,508 163,576 208,190 0 0 0 0 0 0
699930E 600003A North Spokane Corridor Nickel Corps Permit Mitigation Weed control,replanting 230,192 0 0 0 74,682 51,838 51,838 51,833 0 0 0 0
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