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Every Monday, project construction meetings occur at the site to discuss safety and upcoming 
work activities.  This ensures continual communication between the Lower Elwha Klallam Tribe 
(LEKT), Washington State Department of Transportation, Kiewit-General (K-G), and Cascadia 
Archaeology.   
 
 
Shotwell Work Modification 
 

Per the Memorandum of Agreement/Archaeological Treatment Plan, “The Shotwell Work 
may be modified or supplemented through concurrence by the WSDOT project manager and 
the Tribe’s monitoring supervisor when unforeseen problems or more effect equipment and 
methods are identified.” 
  
On June 22, the LEKT approved a modification to work at the Shotwell Recycling Facility.  
On June 19, WSDOT’s contractor discovered the Shotwell dirt floor was too soft and a front 
end loader would not be able to work from the base of the pile.  The WSDOT proposed 
working from the top of the pile with an excavator and placing an 8 inch pad of rock down as 
protection from the equipment. This change made it more efficient and minimized damage to 
the material.  An excavator was also placed at the receiving end in the graving dock site to 
stack the dirt pile higher without walking on the material and lowering the possibility of 
disturbing the underlying material.  
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Concrete Pad Removal Progress 
 

• Crews finished demolishing and removing the concrete pad 
• 100 % complete as of June 21, 2007    

 

 
26-June-2007. View of area where concrete pad once was. 
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Concrete Trench Drain Removal Progress 
 

• Crews finished removing the trench drain 
• 100% complete as of June 21, 2007 
 

 
 

 
26-June-2007.  Excavator removing the concrete trench drain. 
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Sheet Pile Removal Progress 
 

• Crews removed approximately 1,800 lineal feet (49%) of sheet piling June 18 through 
June 28.  There is about 1,100 lineal feet left. 

• Combined with the 800 lineal feet (about 22%) removed June 6 through June 15, sheet 
pile removal is approximately 70% complete as of June 28, 2007. 

 
 

 

 
20-June-2007.  Removing sheet pile along the 5-line. 
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Shotwell Dirt Pile Transport 
 

• Dirt pile transport began June 25, 2007. Crews transported approximately 2,400 cubic 
yards (out of 20,000 c.y.) of dirt from Shotwell Recycling Facility back to the graving 
dock site. 

• Approximately 15% complete as of June 28, 2007 
 
 

 
27-June-2007.  Excavator builds a stockpile of dirt as it is delivered to the graving dock site. 
 
 
 
 
 
 
 
 
 
 
 
 
 


