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Seattle Tunnel Partners will make repairs to the seal system and main bearing of the SR 99 tunneling machine.
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SR 99 Tunneling Machine’s Current Location
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Before tunneling started, crews drilled
hundreds of pilas into the ground on
either side of the tunnel route. The piles
created underground walls that limit
ground movemsent.

Seattle Tunnel Partners concept plan for repairing the SR 99 tunneling machine
as of March, 20 — not to scale




Alaskan Way Viaduct
REPLACEMENT

PROGRAM

Building the Access Pit
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Access pit
Seattle Tunnel Partners is building a
120-foot-deep circular pit in front of < -
the tunneling machine. The pit will hold 3 = —
back soil and groundwater, providing ! P
crews with a safe environment while

they repair the machine.
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Seattle Tunnel Partners concept plan for repairing the SR 99 tunneling machine
as of March, 20 — not to scale 3
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Tunneling into the Access Pit
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Seattle Tunnel Partners concept plan for repairing the SR 99 tunneling machine
as of March, 20 — not to scale
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Repairing the Seal System
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Once the machine is safely inside
the access pit, crews will remove
the cutterhead and other pieces of
the machine to gain access to the

seal system.

‘" Courteay of Seattle Tunnel Partners
o and Brierly Associates

Seattle Tunnel Partners concept plan for repairing the SR 99 tunneling machine
as of March, 20 — not to scale



