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The contract packages shown below represent the work that was necessary to construct 
the SR 99 tunnel and remove the Alaskan Way Viaduct’s central waterfront section. 

The following schedule information is subject to change.

 
Contract type: Design-bid-build 
Construction duration (est.): April 2015 - June 2017 
(all ramps open November 2016)

Major scope items:
•	 Connecting the S. Holgate Street to S. King Street project 

with the tunnel.
•	 SR 99 on- and off-ramps connecting the tunnel’s south 

portal to city streets.
•	 Remove SR 99 bypass.
•	 Surface streets between S. Atlantic Street and  

S. King Street.
•	 Landscaping, sidewalks, signage, stormwater control and 

roadway restoration.

South Access Project (Main contract)

South Access Project

 
Contract type: Design-build 
Construction duration (est.): August 2011 – November 2016* 

Major scope items:
•	 Tunnel boring machine.
•	 Bored tunnel (9,270 ft.) and interior stacked roadway with 

two lanes in each direction.
•	 Cut-and-cover tunnel (1,700 ft.) at north and south 

portals.
•	 Fire, life and safety systems.
•	 Tunnel operations buildings at tunnel’s north and south ends.
•	 Traffic management systems: Overhead signage and 

electronic tolling equipment.
* �Contingent on Seattle Tunnel Partners meeting its 

proposed schedule.

SR 99 Tunnel 

 
Contract type: Design-bid-build 
Construction duration (est.): November 2016 - October 2017

Major scope items:
•	 Relocate utilities attached to structure.
•	 Demolition.

Viaduct Removal

 
Contract type: Design-bid-build 
Construction duration (est.): November 2016 - October 2017

Major scope items:
•	 Remediation to remove soot and asbestos.
•	 Disconnect power, water and drainage lines.
•	 Relocate utilities that run through the tunnel.
•	 Fill tunnel with suitable material and seal portals.

Battery Street Tunnel Decommissioning

SR 99 Tunnel 

Mercer Street Improvements 
(City of Seattle project)

 
Contract type: Design-bid-build 
Construction duration (est.): February 2014 – November 2016

Major scope items:
•	 Connection between the tunnel’s north portal and Aurora Avenue N.
•	 SR 99 on- and off-ramps.
•	 Extension of Sixth Avenue N. between Harrison and Mercer streets.
•	 Stormwater control, signage and roadway restoration.
•	 Utility relocation.

North Access Project

North Access Project

 
Contract type: Design-bid-build 
Construction duration (est.): November 2016 – October 2017

Major scope items:

•	 Reconnecting John and Thomas streets across SR 99 and 
rebuilding a small section of Denny Way and Wall Street.

•	 Improvements to Aurora Avenue N. between Denny Way 
and Harrison Street.

•	 Restoration work such as drainage, landscaping and 
sidewalks.

North Surface Street Connections

North Surface Street Connections

Alaskan Way Viaduct 
REPLACEMENT

PROGRAM

Sept. 2014

SR 99 Tunnel - Project Delivery

 
Contract type: Design-bid-build
Construction duration (est.): November 2014 - January 2015

Major scope items:
•	 Building foundations for the northbound SR 99 off-ramp to 	

S. Dearborn Street.

South Access Project (Drilled shafts)



These contract packages represent the work that was necessary to replace the south end of the Alaskan Way Viaduct between S. 
Holgate Street and S. King Street.

The stages of work shown here include a temporary bypass between S. Royal Brougham Way and S. King Street that will connect 
the new SR 99 roadway to the existing viaduct along the waterfront. A connection between the new roadway and the SR 99 tunnel 
will be built as part of the tunnel’s south access project. 

Alaskan Way Viaduct 
REPLACEMENT

PROGRAM

Sept. 2014

S. Holgate Street to S. King Street Viaduct Replacement - 
Project Delivery

99 

99 

 
Contract type: Design-bid-build 
Construction duration: July 2009 – May 2010 

Major scope items:
•	 Rebuild and relocate utilities.
•	 Prepare the area for road and bridge construction.

 
Contract type: Design-bid-build 
Construction duration: July 2010 – September 2012 

Major scope items:
•	 Replace SR 99 between S. Holgate and S. King streets.
•	 Relocate railroad track.
•	 Surface street improvements.
•	 Build new bicycle/pedestrian facilities.

 
Contract type: Design-bid-build 
Construction duration: July 2012 – June 2014

Major scope items:
•	 Build overpass of railroad track at S. Atlantic Street.
•	 Finish building the shared bicycle/pedestrian path on 

east side of Alaskan Way S. (April 2014)
•	 Alaskan Way S./East Marginal Way S. connection.

Stage 1 (Utility relocation) Stage 2 (SR 99 road and bridge construction) Stage 3 (S. Atlantic Street overpass)

Stage 1 (Utility relocations)

SR 99 detour
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