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BT TBM Shaft 09 Jet Grout, Instrumentation and Dewatering Wells 18 5 23 16-Aug-14 A 05-Oct-14 -650 99 - 7-day 20-Aug-14 21-Sep-14 4 -14

TIA 006 DSC2 01 Revised TBM Access Shaft Dewatering Plan 36 14 0 09-Sep-14 A 14-Oct-14 -650 99 - 7-day

TIA 006 DSC2 02 Installation of Additional Dewatering Wells 12 12 0 15-Oct-14 26-Oct-14 -650 99 - 7-day

BT TBM Shaft 010 Excavate Access Shaft to Final Elevation 18 18 25 27-Oct-14 13-Nov-14 -650 99 - 7-day 22-Sep-14 26-Oct-14 -35 -18

BT TBM Shaft 010c Install Cradle 10 10 0 14-Nov-14 23-Nov-14 -650 99 - 7-day

BT TBM Shaft 08A Lifting Preparation Work 20 20 15 24-Nov-14 13-Dec-14 -650 99 - 7-day 27-Oct-14 15-Nov-14 -28 -28

BT TBM Shaft 07 Move TBM to Recovery Shaft 5 5 5 24-Nov-14 28-Nov-14 -650 99 - 7-day 27-Oct-14 31-Oct-14 -28 -28

BT TBM Shaft 08B Disassembly Work in the Shaft and Lifting Work 20 20 15 14-Dec-14 02-Jan-15 -650 99 - 7-day 16-Nov-14 05-Dec-14 -28 -28

BT TBM Shaft 08C Disassembly Work on the Ground 25 25 17 03-Jan-15 27-Jan-15 -650 99 - 7-day 06-Dec-14 30-Dec-14 -28 -28

BT TBM Shaft 08D Assembly Work on the Ground 15 15 11 28-Jan-15 11-Feb-15 -650 99 - 7-day 31-Dec-14 14-Jan-15 -28 -28

BT TBM Shaft 08E Lowering and Assembly Work 10 10 7 12-Feb-15 21-Feb-15 -650 99 - 7-day 15-Jan-15 24-Jan-15 -28 -28

BT TBM Shaft 08F Restore Work 35 35 25 22-Feb-15 28-Mar-15 -650 99 - 7-day 25-Jan-15 28-Feb-15 -28 -28

BT TBM Shaft 08G Commissioning 20 20 15 29-Mar-15 17-Apr-15 -650 99 - 7-day 01-Mar-15 20-Mar-15 -28 -28

BT TBM Shaft 08H Backfill Shaft 9 9 5 18-Apr-15 26-Apr-15 -650 99 - 7-day 21-Mar-15 29-Mar-15 -28 -28

BT TBM Shaft 08I Ready to Resume Tunnel Mining 0 0 0 26-Apr-15 -650 99 - 7-day 29-Mar-15 -28 -28

BT TBM 102C BT TBM Mining 204+75 to 210+10 -  Safe Haven 3 37 37 37 27-Apr-15 17-Jun-15 -450 99 - 5-day 30-Mar-15 19-May-15 -20 -20

BT TBMSH3 BT - TBM at Safe Haven 3  (Cost Summary) 25 25 18 18-Jun-15 12-Jul-15 -650 99 - 7-day 20-May-15 13-Jun-15 -29 -29

BT TBM 102x BT - TBM Mining\Precast\Muck  210+10 to 213+00 { Balance of Reach 2} 25 25 26 13-Jul-15 14-Aug-15 -449 99 - 5-day 15-Jun-15 20-Jul-15 -19 -19

BT TBM 103 BT - TBM Mining\Precast\Muck   213+00 to 234+00 {Reach 03} 71 71 72 17-Aug-15 24-Nov-15 -449 99 - 5-day 21-Jul-15 28-Oct-15 -19 -19

BT TBM 104 BT - TBM Mining\Precast\Muck  234+00 to 238+80   {Reach 04} 10 10 10 25-Nov-15 10-Dec-15 -449 99 - 5-day 29-Oct-15 11-Nov-15 -19 -19

BT TBM 105 BT - TBM Mining\Precast\Muck  238+80 to 245+00  {Reach 05} 13 13 15 11-Dec-15 30-Dec-15 -449 99 - 5-day 12-Nov-15 02-Dec-15 -19 -19

BT TBM 106 BT - TBM Mining\Precast\Muck   245+00 to 252+00  {Reach 06} 13 13 13 31-Dec-15 19-Jan-16 -449 99 - 5-day 03-Dec-15 21-Dec-15 -19 -19

BT TBM 107 BT - TBM Mining\Precast\Muck   252+00 to 287+20  {Reach 07} 68 68 71 20-Jan-16 25-Apr-16 -449 99 - 5-day 22-Dec-15 29-Mar-16 -19 -19

BT Milestone 06 BT - Milestone - Tunnel Mining Complete  {01Nov14} 0 0 0 25-Apr-16 -649 99 - 7-day 29-Mar-16 -27 -27

BT TBM 95 BT - Disassemble & Remove TBM & Trailing Gear (Linear Plant) from 
North End

60 60 61 26-Apr-16 20-Jul-16 -449 99 - 5-day 30-Mar-16 22-Jun-16 -19 -19

NCC Final Slab 1 NCC - F/R/P Final Slab  {200 LF}  300+00 to 301+00 (Ext. Pit) 10 10 11 21-Jul-16 03-Aug-16 -413 99 - 5-day 23-Jun-16 07-Jul-16 -19 -19

NCC Util Walls NCC - FRP Utilidor Partition Walls @ Extraction Pit  {100 LF} 300+00 to 
301+00

12 12 12 04-Aug-16 19-Aug-16 -413 99 - 5-day 08-Jul-16 25-Jul-16 -19 -19

NCC NB Deck 2 NCC - FRP NB Deck\Slab @ Extraction Pit 15 15 15 22-Aug-16 12-Sep-16 -413 99 - 5-day 26-Jul-16 15-Aug-16 -19 -19

NCC NB Walls NCC - FRP NB Partition Walls @ Extraction Pit 8 8 8 13-Sep-16 22-Sep-16 -413 99 - 5-day 16-Aug-16 25-Aug-16 -19 -19

NCC SB Deck 2 NCC - FRP SB Deck\Slab @ Extraction Pit 15 15 16 23-Sep-16 13-Oct-16 -413 99 - 5-day 26-Aug-16 16-Sep-16 -19 -19

NCC SB Walls NCC - FRP SB Partition Walls @ Extraction Pit 8 8 8 14-Oct-16 25-Oct-16 -404 99 - 5-day 19-Sep-16 28-Sep-16 -19 -19

NCC Roof Deck 00B NCC - F/R/P  SB Ceiling Deck (below Girders) @ Extaction Pit 8 8 8 26-Oct-16 04-Nov-16 -404 99 - 5-day 29-Sep-16 10-Oct-16 -19 -19

NCC Int Walls RD 1 NCC - F/R/P  Interior Walls  above Ceiling Deck (below Girders) @ E. Pit  
{100 LF}  300+00 to 301+00

8 8 8 07-Nov-16 16-Nov-16 -404 99 - 5-day 11-Oct-16 20-Oct-16 -19 -19

NCC Int Walls RD 2 NCC - F/R/P  Maint. Air Plenum  above SB Ceiling Deck (above Girders) @
E. Pit  {100 LF}  300+00 to 301+00

8 8 8 07-Nov-16 16-Nov-16 -404 99 - 5-day 11-Oct-16 20-Oct-16 -19 -19

PW TAB 01 PW Maintenance Air System TAB Final 40 40 42 17-Nov-16 17-Jan-17 -404 99 - 5-day 21-Oct-16 19-Dec-16 -19 -19

PW Integration Test Project Wide - Verify Systems Integration Integrity 35 35 37 18-Jan-17 08-Mar-17 -404 99 - 5-day 20-Dec-16 08-Feb-17 -19 -19

PW 03 Project Wide - Pre-Acceptance Phase Commissioning  {2 Months} 40 40 41 09-Mar-17 03-May-17 -404 99 - 5-day 09-Feb-17 06-Apr-17 -19 -19

PW 04 Project Wide - Acceptance Phase Commisioning  {3 Months} 65 65 67 04-May-17 04-Aug-17 -404 99 - 5-day 07-Apr-17 10-Jul-17 -19 -19

PW 05 Project Wide - Final System Test for  Traffic  {1 Month} 20 20 21 10-Jul-17 04-Aug-17 -404 99 - 5-day 12-Jun-17 10-Jul-17 -19 -19

MS 10 MS-10:  LD Milestone - Substantial Completion  {Finish on 21Dec15} 0 0 0 04-Aug-17* -580 99 - 7-day 10-Jul-17 -25 -25

PW 80 Project Wide - Start Post Substantial Completion Activities 0 0 0 05-Aug-17 -580 99 - 7-day 11-Jul-17 -25 -25

PW 88 Project Wide - Final Inspection  (120 CD - Substantial Completion to 
Physical Completion)

120 120 86 05-Aug-17 02-Dec-17 -580 99 - 7-day 11-Jul-17 07-Nov-17 -25 -25

PW 85 Project Wide - Physical Completion  (Substantial Completion + 120 CD)  
{Finish on 19Apr16}

0 0 0 02-Dec-17 -580 99 - 7-day 07-Nov-17 -25 -25

PW 86 Project Wide - Final Pickup (120 CD - Physical Completion to Final 
Completion)

120 120 86 03-Dec-17 01-Apr-18 -580 99 - 7-day 08-Nov-17 07-Mar-18 -25 -25

PW 90 Project Wide - Milestone - Final Completion  (Substantial Completion + 240 
CD)  {Finish on 17Aug16}

0 0 0 01-Apr-18 -580 99 - 7-day 07-Mar-18 -25 -25

PW 95 Project Wide - Milestone - Release Retainage (Final Completion +60 CD)  
{Finish on 16Oct16}

0 0 0 31-May-18* -580 99 - 7-day 06-May-18 -25 -25
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