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BT TBM Shaft 09 Jet Grout, Instrumentation and Dewatering 18 0 35 16-Aug-14 A 01-Nov-14 -613 99 - 7-day 16-Aug-14 05-Oct-14 0 -26

TIA 006 Discharge 4 SPU Approval to Dischage at 72" Discharge Point 21 4 0 15-Oct-14 A 04-Nov-14 -613 99 - 7-day

TIA 007 ARCH 01 Archaeological Investigation 5 1 0 23-Oct-14 A 01-Nov-14 -608 99 - 7-day

BT TBM Shaft 10b2 Remobilize & Set Up (Following WSDOT direction to resume Excavation) 2 2 0 02-Nov-14 03-Nov-14 -608 99 - 7-day

BT TBM Shaft 10b3 Resume Excavation of Access shaft to Elevation -24 1 1 0 04-Nov-14 04-Nov-14 -608 99 - 7-day

BT TBM Shaft 10d Excavate Access Shaft to Top of TBM 2 2 0 05-Nov-14 06-Nov-14 -608 99 - 7-day

TIA 006 Discharge 5 Absence of access to 72" Discharge Point 6 6 0 05-Nov-14 10-Nov-14 -613 99 - 7-day

TIA 006 Discharge 6 Install Piping / Flowmeter & Tie in to SPU 72" Discharge Point 1 1 0 10-Nov-14 10-Nov-14 -613 99 - 7-day

TIA 006 Discharge 7 Start Deep Wells 1 1 0 11-Nov-14 11-Nov-14 -613 99 - 7-day

BT TBM Shaft 10e Excavate Access Shaft to Springline of TBM 6 6 0 12-Nov-14 17-Nov-14 -613 99 - 7-day

BT TBM Shaft 10f Excavate Access Shaft to Final Elevation 10 10 0 18-Nov-14 27-Nov-14 -613 99 - 7-day

BT TBM Shaft 010c Install Cradle 10 10 6 28-Nov-14 07-Dec-14 -613 99 - 7-day 14-Nov-14 23-Nov-14 -14 -14

BT TBM Shaft 07 Move TBM to Recovery Shaft 5 5 5 08-Dec-14 12-Dec-14 -613 99 - 7-day 24-Nov-14 28-Nov-14 -14 -14

BT TBM Shaft 08A Lifting Preparation Work 20 20 15 08-Dec-14 27-Dec-14 -613 99 - 7-day 24-Nov-14 13-Dec-14 -14 -14

BT TBM Shaft 08B Disassembly Work in the Shaft and Lifting Work 20 20 15 28-Dec-14 16-Jan-15 -613 99 - 7-day 14-Dec-14 02-Jan-15 -14 -14

BT TBM Shaft 08C Disassembly Work on the Ground 25 25 17 17-Jan-15 10-Feb-15 -613 99 - 7-day 03-Jan-15 27-Jan-15 -14 -14

BT TBM Shaft 08D Assembly Work on the Ground 15 15 11 11-Feb-15 25-Feb-15 -613 99 - 7-day 28-Jan-15 11-Feb-15 -14 -14

BT TBM Shaft 08E Lowering and Assembly Work 10 10 7 26-Feb-15 07-Mar-15 -613 99 - 7-day 12-Feb-15 21-Feb-15 -14 -14

BT TBM Shaft 08F Restore Work 35 35 25 08-Mar-15 11-Apr-15 -613 99 - 7-day 22-Feb-15 28-Mar-15 -14 -14

BT TBM Shaft 08G Commissioning 20 20 15 12-Apr-15 01-May-15 -613 99 - 7-day 29-Mar-15 17-Apr-15 -14 -14

BT TBM Shaft 08H Backfill Shaft 9 9 5 02-May-15 10-May-15 -613 99 - 7-day 18-Apr-15 26-Apr-15 -14 -14

BT TBM Shaft 08I Ready to Resume Tunnel Mining 0 0 0 10-May-15 -613 99 - 7-day 26-Apr-15 -14 -14

BT TBM 102C BT TBM Mining 204+75 to 210+10 -  Safe Haven 3 37 37 38 11-May-15 01-Jul-15 -424 99 - 5-day 27-Apr-15 17-Jun-15 -10 -10

BT TBMSH3 BT - TBM at Safe Haven 3  (Cost Summary) 25 25 17 02-Jul-15 26-Jul-15 -614 99 - 7-day 18-Jun-15 12-Jul-15 -14 -14

BT TBM 102x BT - TBM Mining\Precast\Muck  210+10 to 213+00 { Balance of Reach 2} 25 25 25 27-Jul-15 28-Aug-15 -423 99 - 5-day 13-Jul-15 14-Aug-15 -10 -10

BT TBM 103 BT - TBM Mining\Precast\Muck   213+00 to 234+00 {Reach 03} 71 71 72 31-Aug-15 10-Dec-15 -423 99 - 5-day 17-Aug-15 24-Nov-15 -10 -10

BT TBM 104 BT - TBM Mining\Precast\Muck  234+00 to 238+80   {Reach 04} 10 10 12 11-Dec-15 24-Dec-15 -423 99 - 5-day 25-Nov-15 10-Dec-15 -10 -10

BT TBM 105 BT - TBM Mining\Precast\Muck  238+80 to 245+00  {Reach 05} 13 13 14 28-Dec-15 14-Jan-16 -423 99 - 5-day 11-Dec-15 30-Dec-15 -10 -10

BT TBM 106 BT - TBM Mining\Precast\Muck   245+00 to 252+00  {Reach 06} 13 13 14 15-Jan-16 02-Feb-16 -423 99 - 5-day 31-Dec-15 19-Jan-16 -10 -10

BT TBM 107 BT - TBM Mining\Precast\Muck   252+00 to 287+20  {Reach 07} 68 68 69 03-Feb-16 09-May-16 -423 99 - 5-day 20-Jan-16 25-Apr-16 -10 -10

BT TBM 95 BT - Disassemble & Remove TBM & Trailing Gear (Linear Plant) from 
North End

60 60 62 10-May-16 03-Aug-16 -423 99 - 5-day 26-Apr-16 20-Jul-16 -10 -10

NCC Final Slab 1 NCC - F/R/P Final Slab  {200 LF}  300+00 to 301+00 (Ext. Pit) 10 10 10 04-Aug-16 17-Aug-16 -423 99 - 5-day 21-Jul-16 03-Aug-16 -10 -10

NCC Util Walls NCC - FRP Utilidor Partition Walls @ Extraction Pit  {100 LF} 300+00 to 
301+00

12 12 12 18-Aug-16 02-Sep-16 -423 99 - 5-day 04-Aug-16 19-Aug-16 -10 -10

NCC NB Deck 2 NCC - FRP NB Deck\Slab @ Extraction Pit 15 15 16 06-Sep-16 26-Sep-16 -423 99 - 5-day 22-Aug-16 12-Sep-16 -10 -10

NCC NB Walls NCC - FRP NB Partition Walls @ Extraction Pit 8 8 8 27-Sep-16 06-Oct-16 -423 99 - 5-day 13-Sep-16 22-Sep-16 -10 -10

NCC SB Deck 2 NCC - FRP SB Deck\Slab @ Extraction Pit 15 15 15 07-Oct-16 27-Oct-16 -423 99 - 5-day 23-Sep-16 13-Oct-16 -10 -10

NCC SB Walls NCC - FRP SB Partition Walls @ Extraction Pit 8 8 8 28-Oct-16 08-Nov-16 -414 99 - 5-day 14-Oct-16 25-Oct-16 -10 -10

NCC Roof Deck 00B NCC - F/R/P  SB Ceiling Deck (below Girders) @ Extaction Pit 8 8 8 09-Nov-16 18-Nov-16 -414 99 - 5-day 26-Oct-16 04-Nov-16 -10 -10

NCC Int Walls RD 1 NCC - F/R/P  Interior Walls  above Ceiling Deck (below Girders) @ E. Pit  
{100 LF}  300+00 to 301+00

8 8 8 21-Nov-16 02-Dec-16 -414 99 - 5-day 07-Nov-16 16-Nov-16 -10 -10

NCC Int Walls RD 2 NCC - F/R/P  Maint. Air Plenum  above SB Ceiling Deck (above Girders) @
E. Pit  {100 LF}  300+00 to 301+00

8 8 8 21-Nov-16 02-Dec-16 -414 99 - 5-day 07-Nov-16 16-Nov-16 -10 -10

PW TAB 01 PW Maintenance Air System TAB Final 40 40 44 05-Dec-16 31-Jan-17 -414 99 - 5-day 17-Nov-16 17-Jan-17 -10 -10

PW Integration Test Project Wide - Systems Integration Testing Prior To Commissioning 35 35 36 01-Feb-17 22-Mar-17 -414 99 - 5-day 18-Jan-17 08-Mar-17 -10 -10

PW 03 Project Wide - Pre-Acceptance Phase Commissioning  {2 Months} 40 40 40 23-Mar-17 17-May-17 -414 99 - 5-day 09-Mar-17 03-May-17 -10 -10

PW 04 Project Wide - Acceptance Phase Commisioning  {3 Months} 65 65 67 18-May-17 18-Aug-17 -414 99 - 5-day 04-May-17 04-Aug-17 -10 -10

PW 05 Project Wide - Final System Test for  Traffic  {1 Month} 20 20 20 24-Jul-17 18-Aug-17 -414 99 - 5-day 10-Jul-17 04-Aug-17 -10 -10

MS 10 MS-10:  LD Milestone - Substantial Completion  {Finish on 21Dec15} 0 0 0 18-Aug-17* -594 99 - 7-day 04-Aug-17 -14 -14
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PW 80 Project Wide - Start Post Substantial Completion Activities 0 0 0 19-Aug-17 -594 99 - 7-day 05-Aug-17 -14 -14

PW 88 Project Wide - Final Inspection  (120 CD - Substantial Completion to 
Physical Completion)

120 120 85 19-Aug-17 16-Dec-17 -594 99 - 7-day 05-Aug-17 02-Dec-17 -14 -14

PW 85 Project Wide - Physical Completion  (Substantial Completion + 120 CD)  
{Finish on 19Apr16}

0 0 0 16-Dec-17 -594 99 - 7-day 02-Dec-17 -14 -14

PW 86 Project Wide - Final Pickup (120 CD - Physical Completion to Final 
Completion)

120 120 85 17-Dec-17 15-Apr-18 -594 99 - 7-day 03-Dec-17 01-Apr-18 -14 -14

PW 90 Project Wide - Milestone - Final Completion  (Substantial Completion + 240 
CD)  {Finish on 17Aug16}

0 0 0 15-Apr-18 -594 99 - 7-day 01-Apr-18 -14 -14

PW 95 Project Wide - Milestone - Release Retainage (Final Completion +60 CD)  
{Finish on 16Oct16}

0 0 0 14-Jun-18* -594 99 - 7-day 31-May-18 -14 -14
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