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AWV Stakeholder Group 
June 25, 2015 
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• South and north portal 
construction 

• North access traffic shift 
• Settlement monitoring 
• Update on tunneling machine 

repair effort 
• Changes to Colman Dock ferry 

access 

Alaskan Way Viaduct Replacement Program Update 



South 

CUT-AND-COVER 



South 

CUT-AND-COVER 

South cut-and-cover, 
May 21, 2015 



Northbound tunnel approach 
lanes taking shape in SODO 

May 28, 2015 

South 

CUT-AND-COVER 



SOUTH OPERATIONS 
Building 

Structural steel is  
taking shape 
May 20, 2015 PLACEHOLDER 

Visualization of the 
completed building 



NORTH OPERATIONS 
Building 

Visualization of the 
completed building 

Structural steel and 
concrete foundations 

are visible 
May 20, 2015 



Envisioning the  

NORTH PORTAL 



Building the  

NORTH PORTAL 

The north portal, 
May 27, 2015 



Building the  

NORTH PORTAL 

Building the future connection 
to Aurora Avenue, 

May 27, 2015 



Building the  

NORTH PORTAL 

Crews pave the future 
SR 99 mainline 



Building the  

NORTH PORTAL 

Crews pave the 
future ramp to  
Aurora Avenue 

Switch 
traffic to 

new 
structure 

Aug. 21-24 



Building the  

NORTH PORTAL 

North access construction 
June 2015 

Harrison Street 



Expanded 

MONITORING 

Jack Main 



Aerial view of access shaft 
February 2015 

Repairing 

BERTHA 



Repairing 

BERTHA 

The new inner seal 
ring is delivered 



Repairing 

BERTHA 

Crews install the machine’s 
new outer seal ring 



Repairing 

BERTHA 

Specialized equipment is used 
to smooth the cutter column 



Repairing 

BERTHA 

Crews install the machine’s 
new inner seal ring 



Repairing 

BERTHA 

A worker welds the 
cutterhead 



Summertime access to 

COLMAN DOCK 



 
 

Western Avenue Emergency  
Water Line Replacement 

 
Ross Hathaway, Project Manager 

June 25, 2015 



Project Overview 
• Recent ground settlement in Pioneer Square 
• Current water main at risk of failure 
• Located on Western Ave, between Yesler Way and 

Spring St 
• Also directly above SR99 tunneling machine path 
• New water main able to tolerate additional ground 

settlement, including seismic activity 



Project Area 



Schedule 
April/May 

• Project mobilization and utility investigations began 
• Area businesses and residents alerted to upcoming 

construction 

June 
• Temporary water line installation – temporary water 

shutdowns occur 

July 
• Water main installation begins 

Fall 
• Construction completed – some restoration to follow 

 



Outreach 
• City Council briefing 
• Mayor reports 
• Website 
• Calls/emails to customers 
• Postcard 
• Public notices 
• Peak time ferry access 

coordination 
• Ongoing coordination with 

nearby customers 
• Weekly construction  

emails 



Questions? 

Website 
• www.seattle.gov/util/WesternAveWatermain 

 
Ross Hathaway, Project Manager 

• ross.hathaway@seattle.gov  
• 206-733-9132 
 

http://www.seattle.gov/util/WesternAveWatermain
mailto:ross.hathaway@seattle.gov


AWV Stakeholder Group Meeting 
Eric Tweit 
June 25, 2015 

Mercer Corridor Project: West Phase 
 Project update 



Recent work 
• Striping along Mercer St. and Dexter Ave. N 
• Final signal installation at Mercer St. and Dexter Ave. N 
• Sidewalk improvements at 5th Ave. N and Thomas St.  
• Retaining wall installation on south side of Mercer St.  
• Bicycle pathway and landscaping on Mercer St. 

 





Upcoming construction June - August 

31 

Mercer St. between Dexter Ave. N and 9th Ave. N 
• Sidewalks, islands, open left turn lanes 

 
5th Ave. N and Thomas St.  
• Sidewalks, Seattle Center driveway, final signals 
 

 



Mercer travel time – Eastbound, 7-8 AM 
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Mercer travel time – Eastbound, 5-6 PM 
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Mercer travel time – Westbound, 7-8 AM 
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Mercer travel time – Westbound, 5-6 PM 
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Questions? 

mercerinfo@seattle.gov | (206) 419-5818 
http://www.seattle.gov/Transportation/mercercorridor.htm 

 
 



Thanks for joining us tonight! 

http://www.seattle.gov/transportation 



OFFICE OF THE WATERFRONT  
June 25, 2015 

ALASKAN WAY VIADUCT REPLACEMENT PROGRAM 
STAKEHOLDER GROUP 



UPCOMING DEIS RELEASE 

• Draft Environmental Impact Statement (DEIS) for Alaskan Way, 
Promenade and Overlook Walk will be released on                    
Monday, June 29 

− 45-day public comment period (June 29 – August 12) 

− Multiple tools to notify public of DEIS release 

− Public hearing (July 22, City Hall) 

− Builds on public engagement from EIS scoping and 
comment period in fall 2013 

• Final Environmental Impact Statement (FEIS) by end of 
2015/early 2016 



PROJECT AREA EVALUATED IN DEIS 



PUBLIC COMMENTS 

• Public comments must be submitted via official channels 

• Multiple ways to submit comments makes it easy:  

− Comment online at waterfrontseattle.org  

− Email comments to DEIS@waterfrontseattle.org 

− Mail written comments to City: 

AWPOW- Draft EIS Comments 
Mark Mazzola, Environmental Manager                             
Seattle Department of Transportation 
PO Box 34996, Seattle, WA 98124-4996 

− Comment at the July 22 public meeting via court reporter 
or written comment form 

 



UPCOMING DEIS MILESTONES 

• DEIS release – June 29 

• Public comment period – June 29 to August 12 

• DEIS public meeting – July 22 

• Provide detailed update on DEIS content to City Council Select 
Committee – July 27 



PROJECT SCHEDULE 



Questions?  



1 

ELLIOTT BAY SEAWALL PROJECT 

Alaskan Way Viaduct 
Stakeholder Group 

 
June 25, 2015 



CURRENT AREA OF CONSTRUCTION 

4
6 



SUMMER 2015: JULY – SEPTEMBER 

4
7 



SUMMER 2015: PARKING RESTORATION 
– Nearly 70 parking spaces 

restored near Waterfront 
Park 

– Pedestrian load/unload zone 
adjacent to Pier 57 

– Parking exit at University 
Street Parking adjacent to Waterfront Park in summer 2014 

4
8 



– Prepare for 
waterfront 
businesses 
re-opening 
on July 1 

– Continue 
prep for final 
season of 
construction 

NEXT STEPS 

4
9 



QUESTIONS? 

Email: seawall@waterfrontseattle.org 

Website: waterfrontseattle.org/seawall 

24-hour hotline: 206-618-8584 

5
0 
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WSDOT 2015 Regional Construction Update 

Placeholder for noise wall 
graphic 



I-90 Two-Way HOV 
• Sound Transit and WSDOT are 

adding HOV lanes to mainline  
I-90 between Bellevue and Seattle. 
 

• The current project: 
• Extends HOV lanes from Mercer Island 

to Seattle 
• Upgrades operations and safety 

systems in the Mount Baker and Mercer 
Island Tunnels 
 

• Weekend directional closures of  
I-90 

• 25 more weekend directional closures 
for work in the tunnels 

• Traffic detoured into the express lanes  
• No closures between June and October 

 
• Mid-2017: Sound Transit begins 

light rail construction in the express 
lanes. 
 



I-90 Front Street Overpass repair 
 

 
 

 

What happened? 
On the morning of March 14, 
2015, an over-height dump truck 
punched a hole in the I-90 
overpass over Front Street in 
Issaquah.  

Upcoming repair work 
The repair project will be 
advertised for bidding on  
Sept. 15, with construction starting 
in Jan. 2016.  
 

Repair work will happen at night. 

 
The right shoulder of eastbound I-
90 on the overpass will remain 
closed to traffic until repairs are 
complete. 

 

 

Significant damage 
WSDOT bridge engineers 
inspected the damage and found 
that the hole was in one of the 
structure’s girders.  
While deemed safe for traffic, the 
girder will need to be replaced. 
 

 



SR 520 Bridge Replacement and HOV Program 

• Summer 2015:  
• June 26-29: Full SR 520 closure for West Approach Bridge North construction and tolling work. 
• Several July SR 520 directional closures to relocate tolling gantries. 
• August 14-16: Full SR 520 closure for WSDOT bridge maintenance.  

  
• Fall/ Winter 2015:  

• Possible full SR 520 and directional closures for work on the West Approach Bridge North. 
 

• To keep traffic moving, SR 520 will never be closed at the same time as I-90. 



Stakeholder Group Feedback 



How to REACH US 

Website:  
www.AlaskanWayViaduct.org 

 
Twitter:  

@BerthaDigsSR99 
 

Email: 
viaduct@wsdot.wa.gov 

 
Hotline: 

1-888-AWV-LINE 
 
 

Our information center, 
Milepost 31, is located 
at 211 First Ave. S. in 
Seattle’s Pioneer 
Square neighborhood. 


	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8
	Slide Number 9
	Slide Number 10
	Slide Number 11
	Slide Number 12
	Slide Number 13
	Slide Number 14
	Slide Number 15
	Slide Number 16
	Slide Number 17
	Slide Number 18
	Slide Number 19
	Slide Number 20
	Slide Number 21
	�
	Project Overview
	Project Area
	Schedule
	Outreach
	Questions?
	Slide Number 28
	Recent work
	Slide Number 30
	Upcoming construction June - August
	Mercer travel time – Eastbound, 7-8 AM
	Mercer travel time – Eastbound, 5-6 PM
	Mercer travel time – Westbound, 7-8 AM
	Mercer travel time – Westbound, 5-6 PM
	Questions?
	Thanks for joining us tonight!
	Slide Number 38
	Slide Number 39
	Slide Number 40
	Slide Number 41
	Slide Number 42
	Slide Number 43
	Slide Number 44
	ELLIOTT BAY SEAWALL PROJECT
	CURRENT AREA OF CONSTRUCTION
	SUMMER 2015: JULY – SEPTEMBER
	SUMMER 2015: PARKING RESTORATION
	NEXT STEPS
	Slide Number 50
	Slide Number 51
	Slide Number 52
	Slide Number 53
	Slide Number 54
	Slide Number 55
	Slide Number 56
	Slide Number 57
	Slide Number 58
	Current pedestrian routes
	Access to I-5 and NB SR 99
	Access to Queen Anne from I-5



