
Seattle Tunnel Partners monthly schedule – September 2014 
 
The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel 
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house lighting, ventilation and 
other systems needed to operate the tunnel. 
  
STP submits an updated schedule to WSDOT each month. Like all large construction projects, the schedule for this project changes frequently. It also does not account for the contractor’s efforts to speed up work. WSDOT cannot verify any of 
the dates shown in this schedule until STP’s work to resume mining is further along.  
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BT TBM Shaft 09 Jet Grout, Instrumentation and Dewatering Wells 18 5 23 16-Aug-14 A 05-Oct-14 -650 99 - 7-day 20-Aug-14 21-Sep-14 4 -14

TIA 006 DSC2 01 Revised TBM Access Shaft Dewatering Plan 36 14 0 09-Sep-14 A 14-Oct-14 -650 99 - 7-day

TIA 006 DSC2 02 Installation of Additional Dewatering Wells 12 12 0 15-Oct-14 26-Oct-14 -650 99 - 7-day

BT TBM Shaft 010 Excavate Access Shaft to Final Elevation 18 18 25 27-Oct-14 13-Nov-14 -650 99 - 7-day 22-Sep-14 26-Oct-14 -35 -18

BT TBM Shaft 010c Install Cradle 10 10 0 14-Nov-14 23-Nov-14 -650 99 - 7-day

BT TBM Shaft 08A Lifting Preparation Work 20 20 15 24-Nov-14 13-Dec-14 -650 99 - 7-day 27-Oct-14 15-Nov-14 -28 -28

BT TBM Shaft 07 Move TBM to Recovery Shaft 5 5 5 24-Nov-14 28-Nov-14 -650 99 - 7-day 27-Oct-14 31-Oct-14 -28 -28

BT TBM Shaft 08B Disassembly Work in the Shaft and Lifting Work 20 20 15 14-Dec-14 02-Jan-15 -650 99 - 7-day 16-Nov-14 05-Dec-14 -28 -28

BT TBM Shaft 08C Disassembly Work on the Ground 25 25 17 03-Jan-15 27-Jan-15 -650 99 - 7-day 06-Dec-14 30-Dec-14 -28 -28

BT TBM Shaft 08D Assembly Work on the Ground 15 15 11 28-Jan-15 11-Feb-15 -650 99 - 7-day 31-Dec-14 14-Jan-15 -28 -28

BT TBM Shaft 08E Lowering and Assembly Work 10 10 7 12-Feb-15 21-Feb-15 -650 99 - 7-day 15-Jan-15 24-Jan-15 -28 -28

BT TBM Shaft 08F Restore Work 35 35 25 22-Feb-15 28-Mar-15 -650 99 - 7-day 25-Jan-15 28-Feb-15 -28 -28

BT TBM Shaft 08G Commissioning 20 20 15 29-Mar-15 17-Apr-15 -650 99 - 7-day 01-Mar-15 20-Mar-15 -28 -28

BT TBM Shaft 08H Backfill Shaft 9 9 5 18-Apr-15 26-Apr-15 -650 99 - 7-day 21-Mar-15 29-Mar-15 -28 -28

BT TBM Shaft 08I Ready to Resume Tunnel Mining 0 0 0 26-Apr-15 -650 99 - 7-day 29-Mar-15 -28 -28

BT TBM 102C BT TBM Mining 204+75 to 210+10 -  Safe Haven 3 37 37 37 27-Apr-15 17-Jun-15 -450 99 - 5-day 30-Mar-15 19-May-15 -20 -20

BT TBMSH3 BT - TBM at Safe Haven 3  (Cost Summary) 25 25 18 18-Jun-15 12-Jul-15 -650 99 - 7-day 20-May-15 13-Jun-15 -29 -29

BT TBM 102x BT - TBM Mining\Precast\Muck  210+10 to 213+00 { Balance of Reach 2} 25 25 26 13-Jul-15 14-Aug-15 -449 99 - 5-day 15-Jun-15 20-Jul-15 -19 -19

BT TBM 103 BT - TBM Mining\Precast\Muck   213+00 to 234+00 {Reach 03} 71 71 72 17-Aug-15 24-Nov-15 -449 99 - 5-day 21-Jul-15 28-Oct-15 -19 -19

BT TBM 104 BT - TBM Mining\Precast\Muck  234+00 to 238+80   {Reach 04} 10 10 10 25-Nov-15 10-Dec-15 -449 99 - 5-day 29-Oct-15 11-Nov-15 -19 -19

BT TBM 105 BT - TBM Mining\Precast\Muck  238+80 to 245+00  {Reach 05} 13 13 15 11-Dec-15 30-Dec-15 -449 99 - 5-day 12-Nov-15 02-Dec-15 -19 -19

BT TBM 106 BT - TBM Mining\Precast\Muck   245+00 to 252+00  {Reach 06} 13 13 13 31-Dec-15 19-Jan-16 -449 99 - 5-day 03-Dec-15 21-Dec-15 -19 -19

BT TBM 107 BT - TBM Mining\Precast\Muck   252+00 to 287+20  {Reach 07} 68 68 71 20-Jan-16 25-Apr-16 -449 99 - 5-day 22-Dec-15 29-Mar-16 -19 -19

BT Milestone 06 BT - Milestone - Tunnel Mining Complete  {01Nov14} 0 0 0 25-Apr-16 -649 99 - 7-day 29-Mar-16 -27 -27

BT TBM 95 BT - Disassemble & Remove TBM & Trailing Gear (Linear Plant) from 
North End

60 60 61 26-Apr-16 20-Jul-16 -449 99 - 5-day 30-Mar-16 22-Jun-16 -19 -19

NCC Final Slab 1 NCC - F/R/P Final Slab  {200 LF}  300+00 to 301+00 (Ext. Pit) 10 10 11 21-Jul-16 03-Aug-16 -413 99 - 5-day 23-Jun-16 07-Jul-16 -19 -19

NCC Util Walls NCC - FRP Utilidor Partition Walls @ Extraction Pit  {100 LF} 300+00 to 
301+00

12 12 12 04-Aug-16 19-Aug-16 -413 99 - 5-day 08-Jul-16 25-Jul-16 -19 -19

NCC NB Deck 2 NCC - FRP NB Deck\Slab @ Extraction Pit 15 15 15 22-Aug-16 12-Sep-16 -413 99 - 5-day 26-Jul-16 15-Aug-16 -19 -19

NCC NB Walls NCC - FRP NB Partition Walls @ Extraction Pit 8 8 8 13-Sep-16 22-Sep-16 -413 99 - 5-day 16-Aug-16 25-Aug-16 -19 -19

NCC SB Deck 2 NCC - FRP SB Deck\Slab @ Extraction Pit 15 15 16 23-Sep-16 13-Oct-16 -413 99 - 5-day 26-Aug-16 16-Sep-16 -19 -19

NCC SB Walls NCC - FRP SB Partition Walls @ Extraction Pit 8 8 8 14-Oct-16 25-Oct-16 -404 99 - 5-day 19-Sep-16 28-Sep-16 -19 -19

NCC Roof Deck 00B NCC - F/R/P  SB Ceiling Deck (below Girders) @ Extaction Pit 8 8 8 26-Oct-16 04-Nov-16 -404 99 - 5-day 29-Sep-16 10-Oct-16 -19 -19

NCC Int Walls RD 1 NCC - F/R/P  Interior Walls  above Ceiling Deck (below Girders) @ E. Pit  
{100 LF}  300+00 to 301+00

8 8 8 07-Nov-16 16-Nov-16 -404 99 - 5-day 11-Oct-16 20-Oct-16 -19 -19

NCC Int Walls RD 2 NCC - F/R/P  Maint. Air Plenum  above SB Ceiling Deck (above Girders) @
E. Pit  {100 LF}  300+00 to 301+00

8 8 8 07-Nov-16 16-Nov-16 -404 99 - 5-day 11-Oct-16 20-Oct-16 -19 -19

PW TAB 01 PW Maintenance Air System TAB Final 40 40 42 17-Nov-16 17-Jan-17 -404 99 - 5-day 21-Oct-16 19-Dec-16 -19 -19

PW Integration Test Project Wide - Verify Systems Integration Integrity 35 35 37 18-Jan-17 08-Mar-17 -404 99 - 5-day 20-Dec-16 08-Feb-17 -19 -19

PW 03 Project Wide - Pre-Acceptance Phase Commissioning  {2 Months} 40 40 41 09-Mar-17 03-May-17 -404 99 - 5-day 09-Feb-17 06-Apr-17 -19 -19

PW 04 Project Wide - Acceptance Phase Commisioning  {3 Months} 65 65 67 04-May-17 04-Aug-17 -404 99 - 5-day 07-Apr-17 10-Jul-17 -19 -19

PW 05 Project Wide - Final System Test for  Traffic  {1 Month} 20 20 21 10-Jul-17 04-Aug-17 -404 99 - 5-day 12-Jun-17 10-Jul-17 -19 -19

MS 10 MS-10:  LD Milestone - Substantial Completion  {Finish on 21Dec15} 0 0 0 04-Aug-17* -580 99 - 7-day 10-Jul-17 -25 -25

PW 80 Project Wide - Start Post Substantial Completion Activities 0 0 0 05-Aug-17 -580 99 - 7-day 11-Jul-17 -25 -25

PW 88 Project Wide - Final Inspection  (120 CD - Substantial Completion to 
Physical Completion)

120 120 86 05-Aug-17 02-Dec-17 -580 99 - 7-day 11-Jul-17 07-Nov-17 -25 -25

PW 85 Project Wide - Physical Completion  (Substantial Completion + 120 CD)  
{Finish on 19Apr16}

0 0 0 02-Dec-17 -580 99 - 7-day 07-Nov-17 -25 -25

PW 86 Project Wide - Final Pickup (120 CD - Physical Completion to Final 
Completion)

120 120 86 03-Dec-17 01-Apr-18 -580 99 - 7-day 08-Nov-17 07-Mar-18 -25 -25

PW 90 Project Wide - Milestone - Final Completion  (Substantial Completion + 240 
CD)  {Finish on 17Aug16}

0 0 0 01-Apr-18 -580 99 - 7-day 07-Mar-18 -25 -25

PW 95 Project Wide - Milestone - Release Retainage (Final Completion +60 CD)  
{Finish on 16Oct16}

0 0 0 31-May-18* -580 99 - 7-day 06-May-18 -25 -25
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