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BT TBM Shaft 09 Jet Grout, Instrumentation and Dewatering Wells 18 0 77 16-Aug-14 A 01-Dec-14 -638 99 - 7-day 16-Aug-14 01-Nov-14 0 -30

BT TBM Shaft 10e1 Excavate Access Shaft from Elev -24 to Elev -58 2 1 0 19-Nov-14 A 01-Dec-14 -631 99 - 7-day

TIA 006r Monitor 2 Analyze Monitoring Results, Revise & Submit Revised Dewatering Design 15 3 0 19-Nov-14 A 03-Dec-14 -638 99 - 7-day

BT TBM Shaft 10e2 Excavate Access Shaft from Elev -58 to Elev -67 (TBM Springline) 4 4 0 04-Dec-14 07-Dec-14 -633 99 - 7-day

TIA 006r Monitor 3 Analyze Monitoring Results, Revise & Submit Final Dewatering Design 15 15 0 04-Dec-14 18-Dec-14 -638 99 - 7-day

BT TBM Shaft 10f1 Excavate Access Shaft from Elev -67 to Elev -90 6 6 0 08-Dec-14 13-Dec-14 -633 99 - 7-day

BT TBM Shaft 10f2 Excavate Access Shaft from Elev -90 to Elev -104 (Bottom of Cradle) 4 4 0 19-Dec-14 22-Dec-14 -638 99 - 7-day

BT TBM Shaft 010c Install Cradle 10 10 10 23-Dec-14 01-Jan-15 -638 99 - 7-day 28-Nov-14 07-Dec-14 -25 -25

BT TBM Shaft 07 Move TBM to Recovery Shaft 5 5 5 02-Jan-15 06-Jan-15 -638 99 - 7-day 08-Dec-14 12-Dec-14 -25 -25

BT TBM Shaft 08A Lifting Preparation Work 20 20 20 02-Jan-15 21-Jan-15 -638 99 - 7-day 08-Dec-14 27-Dec-14 -25 -25

BT TBM Shaft 08B Disassembly Work in the Shaft and Lifting Work 20 20 20 22-Jan-15 10-Feb-15 -638 99 - 7-day 28-Dec-14 16-Jan-15 -25 -25

BT TBM Shaft 08C Disassembly Work on the Ground 25 25 25 11-Feb-15 07-Mar-15 -638 99 - 7-day 17-Jan-15 10-Feb-15 -25 -25

BT TBM Shaft 08D Assembly Work on the Ground 15 15 15 08-Mar-15 22-Mar-15 -638 99 - 7-day 11-Feb-15 25-Feb-15 -25 -25

BT TBM Shaft 08E Lowering and Assembly Work 10 10 10 23-Mar-15 01-Apr-15 -638 99 - 7-day 26-Feb-15 07-Mar-15 -25 -25

BT TBM Shaft 08F Restore Work 35 35 35 02-Apr-15 06-May-15 -638 99 - 7-day 08-Mar-15 11-Apr-15 -25 -25

BT TBM Shaft 08G Commissioning 20 20 20 07-May-15 26-May-15 -638 99 - 7-day 12-Apr-15 01-May-15 -25 -25

BT TBM Shaft 08H Backfill Shaft 9 9 9 27-May-15 04-Jun-15 -638 99 - 7-day 02-May-15 10-May-15 -25 -25

BT TBM Shaft 08I Ready to Resume Tunnel Mining 0 0 0 04-Jun-15 -638 99 - 7-day 10-May-15 -25 -25

BT TBM 102C BT TBM Mining 204+75 to 210+10 -  Safe Haven 3 37 37 37 05-Jun-15 28-Jul-15 -442 99 - 5-day 11-May-15 01-Jul-15 -18 -18

BT TBMSH3 BT - TBM at Safe Haven 3  (Cost Summary) 25 25 25 29-Jul-15 22-Aug-15 -641 99 - 7-day 02-Jul-15 26-Jul-15 -27 -27

BT TBM 102x BT - TBM Mining\Precast\Muck  210+10 to 213+00 { Balance of Reach 2} 25 25 25 24-Aug-15 28-Sep-15 -443 99 - 5-day 27-Jul-15 28-Aug-15 -20 -20

BT TBM 103 BT - TBM Mining\Precast\Muck   213+00 to 234+00 {Reach 03} 71 71 71 29-Sep-15 11-Jan-16 -443 99 - 5-day 31-Aug-15 10-Dec-15 -20 -20

BT TBM 104 BT - TBM Mining\Precast\Muck  234+00 to 238+80   {Reach 04} 10 10 10 12-Jan-16 25-Jan-16 -443 99 - 5-day 11-Dec-15 24-Dec-15 -20 -20

BT TBM 105 BT - TBM Mining\Precast\Muck  238+80 to 245+00  {Reach 05} 13 13 13 26-Jan-16 11-Feb-16 -443 99 - 5-day 28-Dec-15 14-Jan-16 -20 -20

BT TBM 106 BT - TBM Mining\Precast\Muck   245+00 to 252+00  {Reach 06} 13 13 13 12-Feb-16 02-Mar-16 -443 99 - 5-day 15-Jan-16 02-Feb-16 -20 -20

BT TBM 107 BT - TBM Mining\Precast\Muck   252+00 to 287+20  {Reach 07} 68 68 68 03-Mar-16 07-Jun-16 -443 99 - 5-day 03-Feb-16 09-May-16 -20 -20

BT TBM 95 BT - Disassemble & Remove TBM & Trailing Gear (Linear Plant) from 
North End

60 60 60 08-Jun-16 31-Aug-16 -443 99 - 5-day 10-May-16 03-Aug-16 -20 -20

NCC Final Slab 1 NCC - F/R/P Final Slab  {200 LF}  300+00 to 301+00 (Ext. Pit) 10 10 10 01-Sep-16 15-Sep-16 -443 99 - 5-day 04-Aug-16 17-Aug-16 -20 -20

NCC Util Walls NCC - FRP Utilidor Partition Walls @ Extraction Pit  {100 LF} 300+00 to 
301+00

12 12 12 16-Sep-16 03-Oct-16 -443 99 - 5-day 18-Aug-16 02-Sep-16 -20 -20

NCC NB Deck 2 NCC - FRP NB Deck\Slab @ Extraction Pit 15 15 15 04-Oct-16 24-Oct-16 -443 99 - 5-day 06-Sep-16 26-Sep-16 -20 -20

NCC NB Walls NCC - FRP NB Partition Walls @ Extraction Pit 8 8 8 25-Oct-16 03-Nov-16 -443 99 - 5-day 27-Sep-16 06-Oct-16 -20 -20

NCC SB Deck 2 NCC - FRP SB Deck\Slab @ Extraction Pit 15 15 15 04-Nov-16 28-Nov-16 -443 99 - 5-day 07-Oct-16 27-Oct-16 -20 -20

NCC SB Walls NCC - FRP SB Partition Walls @ Extraction Pit 8 8 8 29-Nov-16 08-Dec-16 -434 99 - 5-day 28-Oct-16 08-Nov-16 -20 -20

NCC Roof Deck 00B NCC - F/R/P  SB Ceiling Deck (below Girders) @ Extaction Pit 8 8 8 09-Dec-16 20-Dec-16 -434 99 - 5-day 09-Nov-16 18-Nov-16 -20 -20

NCC Int Walls RD 1 NCC - F/R/P  Interior Walls  above Ceiling Deck (below Girders) @ E. Pit  
{100 LF}  300+00 to 301+00

8 8 8 21-Dec-16 03-Jan-17 -434 99 - 5-day 21-Nov-16 02-Dec-16 -20 -20

NCC Int Walls RD 2 NCC - F/R/P  Maint. Air Plenum  above SB Ceiling Deck (above Girders) @
E. Pit  {100 LF}  300+00 to 301+00

8 8 8 21-Dec-16 03-Jan-17 -434 99 - 5-day 21-Nov-16 02-Dec-16 -20 -20

PW TAB 01 PW Maintenance Air System TAB Final 40 40 40 04-Jan-17 01-Mar-17 -434 99 - 5-day 05-Dec-16 31-Jan-17 -20 -20

PW Integration Test Project Wide - Verify Systems Integration Integrity 35 35 35 02-Mar-17 19-Apr-17 -434 99 - 5-day 01-Feb-17 22-Mar-17 -20 -20

PW 03 Project Wide - Pre-Acceptance Phase Commissioning  {2 Months} 40 40 40 20-Apr-17 15-Jun-17 -434 99 - 5-day 23-Mar-17 17-May-17 -20 -20

PW 04 Project Wide - Acceptance Phase Commisioning  {3 Months} 65 65 65 16-Jun-17 18-Sep-17 -434 99 - 5-day 18-May-17 18-Aug-17 -20 -20

PW 05 Project Wide - Final System Test for  Traffic  {1 Month} 20 20 20 21-Aug-17 18-Sep-17 -434 99 - 5-day 24-Jul-17 18-Aug-17 -20 -20

MS 10 MS-10:  LD Milestone - Substantial Completion  {Finish on 21Dec15} 0 0 0 18-Sep-17* -625 99 - 7-day 18-Aug-17 -31 -31

PW 80 Project Wide - Start Post Substantial Completion Activities 0 0 0 19-Sep-17 -625 99 - 7-day 19-Aug-17 -31 -31

PW 88 Project Wide - Final Inspection  (120 CD - Substantial Completion to 
Physical Completion)

120 120 120 19-Sep-17 16-Jan-18 -625 99 - 7-day 19-Aug-17 16-Dec-17 -31 -31

PW 85 Project Wide - Physical Completion  (Substantial Completion + 120 CD)  
{Finish on 19Apr16}

0 0 0 16-Jan-18 -625 99 - 7-day 16-Dec-17 -31 -31

PW 86 Project Wide - Final Pickup (120 CD - Physical Completion to Final 
Completion)

120 120 120 17-Jan-18 16-May-18 -625 99 - 7-day 17-Dec-17 15-Apr-18 -31 -31
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PW 90 Project Wide - Milestone - Final Completion  (Substantial Completion + 240 
CD)  {Finish on 17Aug16}

0 0 0 16-May-18 -625 99 - 7-day 15-Apr-18 -31 -31

PW 95 Project Wide - Milestone - Release Retainage (Final Completion +60 CD)  
{Finish on 16Oct16}

0 0 0 15-Jul-18* -625 99 - 7-day 14-Jun-18 -31 -31
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