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                         Monthly Watch List (October 2012) 

Attached below is a monthly list of Capital Highway projects with 

significant changes in scope, schedule or budget, which are actively 

monitored to identify when and how these issues are resolved. The first 

column below gives the state route, the project title and the type of work. 

The second column describes the phase of project development, i.e., 

design or construction, as well as the issue.  

The table is sorted by new projects being added this month, and those 

projects that are being worked on by the project office to resolve the 

issue. Projects will remain on the list until the issue is resolved and has 

been reported to the public. The third section shows the projects with 

issues that were resolved this month and which will be removed from the 

Watch List.   

Added to Watch List   

No projects added 

 

Updates to last month’s Watch List 

US 97/Satus Creek Vicinity – Paving 

(Yakima) 

Design: design alternatives, 

materials procurement 

US 97/Satus Creek Vicinity – Safety 

Work (Yakima) 

Design: design alternatives, 

materials procurement 

US 97/Satus Creek Vicinity – Bridge 

Replacement  (Yakima) 

Design: design alternatives, 

materials procurement 

I-5/Express Lane Automation (King) Construction: site problems 

US 2/Wenatchee River Bridges – 

Replace Bridge 2/215  TPA (Chelan)                

Construction: weather, contractor 

issues, timing problems 
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US 2/Chiwaukum Creek – Replace 

Bridge 2/212  TPA (Chelan) 

Construction: weather, contractor 

issues, timing problems 

US 97/Cameron Lake Road - 

Intersection Improvements 

(Okanogan)   

Design: alternatives, design 

disputes 

US 101/Hoh River (Site #2) - Stabilize 

Slopes (Jefferson) 

Environmental: permitting, 

technical issues 

SR 161/24th St E to Jovita - Add 

Lanes (Pierce) 

Utilities: utility relocations; 

Construction: timing problems 

SR 520 Pontoon Construction Project 

(Grays Harbor, Pierce) 

Construction: materials 

SR 520/Medina to SR 202 Vicinity - 

Eastside Transit and HOV (King) 

Coordination: local concerns, 

litigation, design changes 

  

Removed from Watch List 

No projects removed 

 

Added to Watch List 

No projects were added this month 

 

Updates to last month’s Watch List 

US 97/Satus Creek Vicinity – Bridge Replacement (Yakima)  

(Related projects:  509702N  US 97/Satus Creek Vicinity – Paving (Yakima); 509702O  US 97/Satus 

Creek Vicinity – Safety Work (Yakima) ) 

 

Currently monthly status: Operational completion has been rescheduled for June 2013 
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due to slow progress caused by delays in negotiating rock sources, a design change, 

winter weather, and the fire season. 

Previously reported: Operational completion has been rescheduled for June 2013 due 

to slow progress caused by delays in negotiating rock sources and a design change to a 

concrete retaining wall.   

 

This project, budgeted for $13.4 million, will replace the 70-year-old bridge with a wider 

and longer bridge, realign US 97, widen shoulders, upgrade pavement, and remove 

obstructions. When completed, the improvements will potentially reduce the risk of 

crashes and improve sight distance for drivers.  

This project is in construction; the risk to the schedule has been realized. The contractor 

is behind schedule, and will need to stop work due to winter weather. This project was 

shutdown briefly due to the high forest fire precaution level, but the contractor was 

already far enough behind schedule due to negotiations for rock materials and a design 

change. The schedule could not be recovered to meet completion in October 2012.  As 

a result, traffic on US 97 will continue to use the 35-mph detour and the detour bridge 

through the winter, increasing the risk of pavement deterioration on the bridge deck and 

potential scour problems at the bridge abutments.   

Due to favorable bids, the total cost on this combined project has decreased to $12.7 

million, a savings of $700,000.    

The project is anticipated to be operationally complete in June 2013.   

 

I-5/Express Lane Automation (King) 

 

Current monthly status: No change. 

Previously reported: Difficult field conditions and underground utility relocation delayed 

the schedule. Operational completion was achieved in July 2012. The delay increased 
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total costs by $900,000. 

 

This project, budgeted for $5.4 million, replaced a manual gate with automated gates on 

the I-5 Express Lanes in Seattle. It also installed 13 miles of new fiber optic lines to 

allow engineers to reverse lane directions remotely; and added new LED signs, 45 new 

traffic cameras to monitor gate entrances and blind corners, and camera cabinets. This 

project will potentially reduce congestion by reducing the time needed to switch express 

lanes from the current one hour it takes to 15 minutes.    

This project is operationally complete. The budget is at risk; the schedule is no longer at 

risk. A construction schedule delay led to a cost increase. 

As reported in the June 2012 Gray Notebook 46, the delay to the schedule was due to 

the contractor encountering field conditions that required numerous changes to the 

above ground and underground conduit and cabling systems, slowing progress and 

delaying operational completion from April to August 2012. By working additional crews 

on the weekends, the contractor was able to recover a portion of the delay. The project 

opened to traffic on July 23, 2012, approximately one month earlier than the anticipated 

August 2012 date.  

The schedule delay and associated cost changes increased the project cost to 

approximately $6.2 million, with pending increases to a total project cost of $7.1 million. 

The pending cost increase of $900,000 is due to contract bid item overruns, several 

approved change orders, and ongoing discussions with the contractor regarding 

schedule impact risk items. WSDOT continues to monitor the project for cost impacts.   

   

US 2/Wenatchee River Bridge - Replace Bridge (Chelan) 2/215, 2/217 

(200201L Related project: U.S. 2/Chiwaukum Creek - Replace Bridge (Chelan) 2/212)  

 

Current monthly status: Girders are expected to be set in October. Completion of this 

work will keep the project on the new September 2013 scheduled completion.   
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Previously reported: Budget and schedule are at risk due to delays caused by 

encountering nested boulders while digging. 

 

These projects, budgeted for $12.5 million, and known as U.S. 2 – Tumwater Canyon 

Bridge Replacements, will replace three narrow bridges with wider bridges over the 

Wenatchee River and Drury Creek, and Chiwaukum Creek. The added width may 

provide additional safety. It will accommodate motorists, bicyclists, and pedestrians who 

are visiting the campground. 

This project also constructs new turn lanes into Tumwater Campground and adds fish 

passage enhancements in the creek bed. 

The projects are in the construction phase: the budget and schedule continue to be at 

risk. The operationally complete date has been delayed from December 2012 to 

September 2013. Girders are expected to be set during the last week of October. 

Completion of this work will keep the project on the new September 2013 scheduled 

completion.   

WSDOT continues to monitor the situation and will determine possible impacts to the 

contract costs and the operationally complete date after the design revisions and pier 

construction are completed in the fall of 2012.  

 

U.S. 2/Chiwaukum Creek - Replace Bridge (Chelan) 2/212) 

 (200201K Related project: US 2/Wenatchee River Bridge - Replace Bridge (Chelan) 2/215, 2/217 ) 

 

 Current monthly status: Girders are expected to be set in October. Completion of this 

work will keep the project on the new September 2013 scheduled completion.   

Previously reported: Budget and schedule are at risk due to delays caused by 

encountering nested boulders while digging. 

 

These projects, budgeted for $12.5 million, and known as U.S. 2 – Tumwater Canyon 
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Bridge Replacements, will replace three narrow bridges with wider bridges over the 

Wenatchee River and Drury Creek, and Chiwaukum Creek. The added width may 

provide additional safety. It will accommodate motorists, bicyclists, and pedestrians who 

are visiting the campground. 

This project also constructs new turn lanes into Tumwater Campground and adds fish 

passage enhancements in the creek bed. 

The projects are in the construction phase: the budget and schedule continue to be at 

risk. The operationally complete date has been delayed from December 2012 to 

September 2013. Girders are expected to be set during the last week of October. 

Completion of this work will keep the project on the new September 2013 scheduled 

completion.   

WSDOT continues to monitor the situation and will determine possible impacts to the 

contract costs and the operationally complete date after the design revisions and pier 

construction are completed in the fall of 2012.   

   

US 97/Cameron Lake Road - Intersection Improvement (Okanogan) 

Current monthly status: The advertisement date was delayed to March 2013 to redesign 

an alternative solution that meets community requests. 

Previously reported: An open house was held on September 19th to discuss 

alternatives to the WSDOT-proposed roundabout. There was little support expressed for 

the roundabout option. WSDOT staff were in the process of reviewing comments from 

the meeting. 

 

This project, budgeted for $1 million, will install improvements for freight traffic, improve 

sight distance and add illumination at the Cameron Lake Road intersection. When 

completed, the project will potentially reduce the frequency and severity of traffic 

collisions. 



7 
 

This project is in the design phase; the advertisement date of February 2013 is at risk. 

WSDOT had proposed a roundabout at the intersection of U.S. 97 and Oak Street to 

improve the intersection, decrease accidents, and allow for safer freight movement 

through the corridor. The community, and local and state officials wanted an alternative 

solution. After the Open House held in September, WSDOT revised plans to address 

the collisions. The work will install left turn channelization, extend and modify the 

existing southbound right turn lane, and install advance electronic warning signs. These 

alternative improvements reduce the current cost of the project from $2 million to $1.5 

million, a decrease of $500,000. WSDOT will monitor the improvements for 

effectiveness, as is done for all intersections.    

To accommodate the revised design, the advertisement date is delayed to March 2013. 

 

US 101/Hoh River (Site #2) - Stabilize Slopes (Jefferson) 

 

Current monthly status: No change. 

Previously reported: The advertisement date was delayed to December 2014 due to 

permitting delays caused by staff cuts at other agencies. The operationally complete 

date was delayed to October 2015.   

 

This project, budgeted for $9.6 million, will install several log crib walls to stabilize the 

river bank and prevent further loss of the roadway due to Hoh River bank erosion. 

The project is in the design phase; the schedule is at risk. The advertisement date is 

delayed from January 2014 to December 2014 due to a permitting delay caused by staff 

cuts at other agencies. The winter advertisement date is necessary for scheduling the 

in-water work. 

The delays have further pushed operational completion from January 2015 to October  

2015. 
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SR 161/24th St E to Jovita - Add Lanes (Pierce) 

 

Current Monthly Status: No change. 

 Previously reported: The operationally complete date has been delayed to September 

2013 due to underground relocation work that is progressing slower than planned. The 

project cost will increase by $2.5 million. 

 

This project, budgeted for $40 million (including $367,000 of local agency funds), 

widens a 1.2 mile section of SR 161 from three to five lanes through the City of 

Edgewood. Construction includes new sidewalks and road approaches, illumination, 

retaining walls, storm water drainage facilities, and requires major utility relocations. 

When complete, the project will ease congestion and potentially improve safety along 

the SR 161 corridor.                                                                           

The project is in the construction phase; the schedule and budget are at risk. Utility 

relocation and trench construction are progressing slower than planned due to 

underground conflicts. This delay is further postponing roadway widening work into 

winter weather. WSDOT and the contractor are working to recover some of the work 

schedule and reduce associated costs.  

The operationally complete date has been delayed from June 2012 to September 2013. 

The delays are expected to increase the total project cost by $2.5 million.  

 

SR 520 Pontoon Construction (Pierce, Grays Harbor)  

  

Currently monthly status: Cracks continue to be found. Governor Gregoire has asked for 

a review. 

Previously reported: An independent expert panel has made recommendations for 

repairing the probable causes of spalling and cracking found in the pontoons.  
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This Design-Build project, budgeted for a $367 million contract, built a 55-acre casting 

facility in Aberdeen to construct 21 longitudinal pontoons (360 feet long by 75 feet 

wide), two cross pontoons (240 feet long by 75 feet wide), and 10 supplemental stability 

pontoons (98 feet long by 60 feet wide), for the new SR 520 floating bridge.  

These pontoons are designed to replace the existing floating bridge in the event of a 

catastrophic event. 

The project is in the second of six pontoon construction cycles; the interim schedule 

milestones are at risk. As reported in the June 2012 Gray Notebook 46, the first cycle of 

pontoons were completed and floated out on July 30 -31, 2012. Work had been delayed 

due to spalling and cracking in the pontoons. This delay may affect the remaining 

pontoons' construction schedule.   

Repairs were completed on four affected pontoons. An independent expert panel 

evaluated the probable causes for the spalling and cracking, and concurred with the 

repair procedures in the first cycle. Since then, more cracks have been found in the 

already completed pontoons. Governor Christine Gregoire has called for additional 

review.    

WSDOT continues to work on the solution.   

 

SR 520/Medina to SR 202 Vicinity - Eastside Transit and HOV (King) 

 

Current monthly status: No change. 

A lawsuit brought by Fairweather Basin residents alleging reduced property values as a 

result of project actions was expected to be resolved by 2013. 

 

This Design-Build project, budgeted for a $306 million contract, will feature a six-lane 

SR 520 corridor between Medina and Redmond. The project will build an inside 
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HOV/transit lane, wider shoulders, and environmental improvements including nine fish-

passable stream crossings and associated habitat improvements.  

It will also add community enhancements like lids, and a regional trail extension; and 

construct two new median transit stops, along with other transit improvements. When 

completed, the project will provide design enhancements to reduce the potential for 

serious injury and fatal collisions along the SR 520 corridor, and improve mobility and 

fish habitat. 

The project has completed design, is in construction, and is on schedule to be 

completed by the end of 2013. As reported in June 2012 Gray Notebook 46, WSDOT 

and the design-builder, Eastside Corridor Constructors, continue their discussions on 

budget and schedule risks. Potential schedule and budget effects will be determined 

after further consultation with the contractor. 

WSDOT continues to work with the contractor in resolving geotechnical considerations 

in the area. Negotiations are completed on the Fairweather Basin permit modifications 

and the additional noise walls.   

WSDOT is monitoring the geotechnical item and now expects that issue to be resolved 

by spring 2013. As reported in June 2012 Gray Notebook 46, the lawsuit by Fairweather 

Basin residents alleging reduced property values as a result of project actions is 

expected to be resolved by 2013. 

 

Removed from Watch List 

No projects were removed this month 

 

 

  

 

 


