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Project Status

Financial Snapshot Millions

Project Budget $2,437

‘Committed $2,016

Incurred $1,373

Financials as of November 2006 Monthly Progress Report

¢ Estimated final cost at completion is $2,256 million
« Awarded construction contracts exceed $1 billion

* Active construction in all 5 segments — const
is just over 58% complete
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C510 — Downtown Seattle Transit Tunnel

« Civil construction is 84%
complete.

« Placement of first 17,743 of
track in tunnel bores and
stations. Rail overall is 98%
complete.

« Approximately 96% of all
concrete in the Pine Street
Stub Tunnel is complete,
upper level of vent shaft is all
that is remaining.
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