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PE Preliminary Engineering   PE Preliminary Engineering 

PE.PM Project Management & 
Overhead - Preliminary 
Engineering  

  PE.PM Project Management & 
Overhead - Preliminary 
Engineering  

PE.PM.01 Begin Preliminary Engineering   PE.PM.01 Begin Preliminary Engineering 

PE.PM.02 Project  Management and 
Overhead 

  PE.PM.02 Project  Management and 
Overhead 

PE.PM.02.01 General Project Management  
(Project Office) 

  PE.PM.02.01 General Project Management  
(Project Office) 

PE.PM.02.01.01 Disaster Damage Inspection 
Report (DDIR) 

DELETED     

PE.PM.02.01.02 Declaration of Emergency DELETED     

PE.PM.02.02 Redistributed PE Project 
Management and Overhead 
(HQ & Region) 

  PE.PM.02.02 Redistributed PE Project 
Management and Overhead 
(HQ & Region) 

PE.PM.03 Project Management Plan 
Development & Maintenance 

  PE.PM.03 Project Management Plan 
Development & Maintenance 

PE.PM.03.01 Programming Action Form   PE.PM.03.01 Programming Action Form 

PE.PM.03.02 Project Change Request Form   PE.PM.03.02 Project Change Request Form 

PE.PM.03.10 FHWA Project Management 
Plan 

  PE.PM.03.03 FHWA Project Management 
Plan 

PE.PM.03.12 WSDOT Project Management 
Plan (PMP) 

  PE.PM.03.04 WSDOT Project Management 
Plan (PMP) 

    ADDED PE.PM.03.05 Internal SOW Agreement 

PE.PM.03.15 PMP Endorsement   PE.PM.03.06 PMP Endorsement 

PE.PM.04 FHWA Finance Plan   PE.PM.04 FHWA Finance Plan 

PE.PM.05 Public and Agency 
Involvement 

  PE.PM.05 Public and Agency 
Involvement 

PE.PM.05.01 Public Involvement Plan   PE.PM.05.01 Public Involvement Plan 

PE.PM.06 Consultant Administration   PE.PM.06 Consultant Administration 

PE.PM.06.01 Consultant RFP   PE.PM.06.01 Consultant RFP 

PE.PM.06.02 Consultant Selection   PE.PM.06.02 Consultant Selection 

PE.PM.06.03 Consultant Signed Contract   PE.PM.06.03 Consultant Signed Contract 
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PE.PM.06.04 Consultant Management   PE.PM.06.04 Consultant Management 

    ADDED PE.PM.10 Ferry Vessels Engineering  

    ADDED PE.PM.10.01 Scope from Port Engineers 

    ADDED PE.PM.10.02 Vessels Kickoff Meeting 

    ADDED PE.PM.10.03 Specifications/ Preliminary 
Estimates/ Schedules 

    ADDED PE.PM.10.04 Spec Review/ Issue Work Order 

    ADDED PE.PM.10.05 Spec  Revise Finalized 

    ADDED PE.PM.10.06 Final Estimate 

    ADDED PE.PM.10.07 Project Summary and 
Deliverables 

    ADDED PE.PM.10.08 Shipyard Planning 

PE.PM.12 Other Work for Management 
and Overhead 

  PE.PM.12 Other Work for Management 
and Overhead 

PE.PM.12.01 Travel To & From the Office to 
the Job Site 

DELETED     

PE.PM.12.02 Training DELETED     

PE.PM.12.03 Union-Related Labor Charges DELETED     

PE.PM.12.03.01 Local 17 Shop Steward DELETED     

PE.PM.12.03.02 Federation Shop Steward DELETED     

PE.PM.12.03.03 Local 17 Contract Negotiation DELETED     

PE.PS Project Planning and 
Scoping 

  PE.PS Project  Scoping 

PE.PS.01 Preliminary Estimates & 
Schedules 

  PE.PS.01 Preliminary Estimates & 
Schedules for Scoping 

PE.PS.01.01 PE Estimate   PE.PS.01.01 PE Estimate 

PE.PS.01.02 RW Estimate   PE.PS.01.02 RW Scoping Estimate 

PE.PS.01.03 CN Estimate   PE.PS.01.03 CN Estimate 

PE.PS.02 Agency & Tribal 
Coordination for Planning 

  PE.PS.02 Agency & Tribal Coordination 
for Planning Studies 

PE.PS.02.01 Agency Outreach   PE.PS.02.01 Agency Outreach 

PE.PS.02.02 Tribal Outreach   PE.PS.02.02 Tribal Outreach 
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PE.PS.02.03 Corridor Working Group   PE.PS.02.03 Corridor Working Group 

PE.PS.02.04 Agency & Tribal Coordination 
Summary 

  PE.PS.02.04 Agency & Tribal Coordination 
Summary 

PE.PS.03 Public Involvement for 
Planning 

  PE.PS.03 Public Involvement for 
Planning Studies 

PE.PS.03.01 Media Relations Plan   PE.PS.03.01 Media Relations Plan 

PE.PS.03.02 Public Involvement Plan   PE.PS.03.02 Public Involvement Plan 

PE.PS.03.03 Media & Public Outreach 
Activities 

  PE.PS.03.03 Media & Public Outreach 
Activities 

PE.PS.03.04 Public Involvement Summary   PE.PS.03.04 Public Involvement Summary 

PE.PS.04 Existing Conditions 
Inventory & Analysis for 
Planning 

  PE.PS.04 Existing Conditions Inventory 
& Analysis for Planning 
Studies and Scoping 

PE.PS.04.01 Existing Facility & Study Area 
Conditions 

  PE.PS.04.01 Existing Facility & Study Area 
Conditions 

PE.PS.04.02 Environmental Inventory & 
Overview 

  PE.PS.04.02 Environmental Inventory & 
Overview 

PE.PS.04.03 Travel Conditions Analysis & 
Deficiencies Identification 

  PE.PS.04.03 Travel Conditions Analysis & 
Deficiencies Identification 

PE.PS.04.04 Existing Conditions Summary   PE.PS.04.04 Existing Conditions Summary 

PE.PS.05 Improvement Options 
Development & Assessment 
for Planning 

  PE.PS.05 Improvement Options 
Development & Assessment 
for Planning Studies 

PE.PS.05.01 Develop Improvement Options   PE.PS.05.01 Improvement Options 

PE.PS.05.02 Assess Improvement Options   PE.PS.05.02 Screening Criteria & Analysis  

PE.PS.05.03 Short & Long-Term 
Recommendations 

  PE.PS.05.03 Short & Long-Term 
Recommendations 

PE.PS.05.04 Funding Program & Financial 
Resources 

  PE.PS.05.04 Funding Program & Financial 
Resources 

PE.PS.06 Planning Report   PE.PS.06 Planning Report 

PE.PS.06.01 Draft Planning Report   PE.PS.06.01 Draft Planning Report 

PE.PS.06.02 Final Planning Report   PE.PS.06.02 Final Planning Report 

PE.PS.07 Pre-Design Study   PE.PS.07 WSF Pre-Design Study 

PE.PS.08 Project Summary   PE.PS.08 Project Summary 

PE.PS.08.01 Project Definition   PE.PS.08.01 Project Definition 
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PE.PS.08.02 Design Decisions Summary   PE.PS.08.02 Design Decisions Summary 

PE.PS.08.03 Environmental Review 
Summary 

  PE.PS.08.03 Environmental Review Summary 

PE.PS.08.04 Project Definition Complete 
(Region) 

  PE.PS.08.04 Project Definition Complete 
(Region) 

PE.PS.08.05 Project Definition Complete 
(HQ) 

  PE.PS.08.05 Project Definition Complete 
(HQ) 

PE.EV Environmental Review and 
Permitting 

  PE.EV Environmental Review and 
Permitting 

PE.EV.01 Endangered Species Act 
Compliance 

  PE.EV.01 Endangered Species Act 
Compliance 

PE.EV.01.01 Biological Assessment or No 
Effect Letter 

  PE.EV.01.01 ESA Documentation Complete 
(Biological Assessment or Not 
Effect Letter) 

    ADDED PE.EV.01.02 BA Submitted to NOAA 

    ADDED PE.EV.01.03 BA Submitted to USFWS 

    ADDED PE.EV.01.04 Consultation with NOAA 

    ADDED PE.EV.01.05 Consultation with USFWS 

PE.EV.01.02 NOAA Biological Opinion or 
Concurrence Letter 

  PE.EV.01.06 NOAA Biological Opinion or 
Concurrence Letter 

PE.EV.01.03 USFW Biological Opinion or 
Concurrence Letter 

  PE.EV.01.07 USFW Biological Opinion  or 
Concurrence Letter 

PE.EV.02 Section 106 & Executive 
Order 05-05 Compliance 

  PE.EV.02 Section 106 & EO 05-05 
Compliance 

PE.EV.02.01 Section 106 Exemption 
Determination 

  PE.EV.02.01 Section 106 & EO 05-05 
Compliance Exemption 
Determination 

PE.EV.02.02 Section 106 Area of Potential 
Effects Determination 

  PE.EV.02.02 Section 106 & EO 05-05 
Compliance Area of Potential 
Effect Map 

PE.EV.02.03 Cultural Resources 
Survey/Effect Determination 

  PE.EV.02.03 Cultural Resources 
Survey/Effect Determination 

PE.EV.02.04 Section 106 Letter of 
Concurrence or Memorandum 
of Agreement 

  PE.EV.02.04 Section 106 & EO 05-05 Letter 
of Concurrence or Memorandum 
of Agreement 

    ADDED PE.EV.02.05 Section 106 Project Scoping and 
Internal Review 

    ADDED  PE.EV.02.06 Initial Tribal Consultation 
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PE.EV.10 Discipline Studies   PE.EV.10 Discipline Reports 

PE.EV.10.01 Discipline Studies - Earth 
(Geology & Soils) 

  PE. EV.10.01 Geology & Soils Discipline 
Report 

PE.EV.10.01.02 Geology & Soils Discipline 
Report 

DELETED     

PE.EV.10.02 Discipline Studies - Air   PE.EV.10.02 Air Quality Discipline Report 

PE.EV.10.02.02 Air Quality Discipline Report DELETED     

PE.EV.10.02.03 Air Quality Analysis (for 
NEPA/SEPA) 

DELETED     

PE.EV.10.03 Discipline Studies - Surface 
Water 

  PE.EV.10.03 Surface Water Discipline Report 

PE.EV.10.03.02 Surface Water Quality 
Discipline Report 

DELETED     

PE.EV.10.04 Discipline Studies - 
Groundwater 

DELETED     

PE.EV.10.04.04 Groundwater Discipline Report   PE.EV.10.04 Groundwater Discipline Report 

PE.EV.10.05 Discipline Studies - Floodplain DELETED     

PE.EV.10.05.02 Floodplain Discipline Report   PE.EV.10.05 Floodplain Discipline Report 

PE.EV.10.06 Discipline Studies - Wildlife, 
Fish & Vegetation 

  PE.EV.10.06 Wildlife, Fish & Vegetation 
Discipline Report 

PE.EV.10.07 Discipline Studies - Wetlands 
and Streams 

DELETED     

    ADDED PE.EV.10.07 Wetland Discipline Report 

PE.EV.10.07.10 Wetland Inventory Report   PE.EV.10.07.01 Wetland Inventory Report 

    ADDED PE.EV.10.07.02 Migratory Bird Treaty Act 
Evaluation 

    ADDED PE.EV.10.07.03 Bald and Golden Eagle 
Protection Act Evaluation 

    ADDED PE.EV.10.07.04 Marine Mammal Protection  
Act Evaluation 

    ADDED  PE.EV.10.07.05 NEPA/SEPA Mitigation Memo 

    ADDED PE.EV.10.07 .06 Critical Area Report 

PE.EV.10.07.15 Wetland & or Stream 
Assessment Report 

DELETED     

PE.EV.10.07.30 Stream Survey Report  DELETED     
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PE.EV.10.07.40 Jurisdictional Ditch 
Memorandum 

  PE.EV.10.07.07 Jurisdictional Ditch 
Memorandum 

PE.EV.10.07.50 Conceptual Wetland Mitigation 
Report/Plan 

  PE.EV.10.07.08 Conceptual Wetland Mitigation 
Report/Plan 

PE.EV.10.07.60 Wetland Assessment Report DELETED     

PE.EV.10.07.70 Preliminary Draft Wetland 
Mitigation Report 

DELETED     

PE.EV.10.07.80 Draft Wetland Mitigation 
Report/Plan 

  PE.EV.10.07.09 Draft Wetland Mitigation 
Report/Plan 

PE.EV.10.07.90 Final Wetland Mitigation 
Report/Plan 

  PE.EV.10.07.10 Final Wetland Mitigation 
Report/Plan 

PE.EV.10.08 Discipline Studies - Energy   PE.EV.10.08 Energy Discipline Report 

PE.EV.10.08.02 Energy Discipline Report DELETED     

PE.EV.10.09 Discipline Studies - Noise   PE.EV.10.09 Noise Discipline Report 

PE.EV.10.09.02 Traffic Noise Discipline Report DELETED     

PE.EV.10.09.03 Traffic Noise Analysis   PE.EV.10.09.01 Noise Analysis Report 

PE.EV.10.10 Discipline Studies - Hazardous 
Materials 

DELETED     

PE.EV.10.10.05 Hazardous Materials 
Discipline Report 

  PE.EV.10.10 Hazardous Materials 
Discipline Report 

PE.EV.10.10.10 Phase I Environmental Site 
Assessment (ISA) 

  PE.EV.10.10.01 Phase l Environmental Site 
Assessment (ISA) 

PE.EV.10.10.20 Phase II Site Investigation   PE.EV.10.10.02 Phase ll Environmental Site 
Assessment (PSI) 

PE.EV.10.10.30 Phase III Remedial 
Investigation / Feasibility 
Study 

  PE.EV.10.10.03 Phase lll Environmental Site 

PE.EV.10.11 Discipline Studies - Land 
Use 

  PE.EV.10.11 Land Use Discipline Report 

PE.EV.10.11.02 Land Use Discipline Report / 
Technical Memorandum 

DELETED     

PE.EV.10.11.04 Farmland Conversion 
Package 

  PE.EV.10.11.01 Farmland Conversion Package 

PE.EV.10.11.06 Section 6f Property 
Conversion Package 

  PE.EV.10.11.02 Section 6(f) Property Conversion 
Package 
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PE.EV.10.12 Section 4(f) (Public Lands) 
Evaluation 

  PE.EV.10.12 Section 4(f) (Public Lands) 
Evaluation 

PE.EV.10.12.01 Section 4(f) Evaluation Report DELETED     

PE.EV.10.13 Discipline Studies - Historic, 
Cultural, and Archeological 
Resources 

  PE.EV10.13 Cultural Resources Discipline 
Report 

PE.EV.10.13.10 Cultural Resources Discipline 
Report / Technical 
Memorandum 

DELETED     

PE.EV.10.13.20 Cultural Resources Survey   PE.EV.10.13.01 Cultural Resources Survey 

PE.EV.10.13.30 Cultural Resources 
Memorandum of Agreement 

  PE.EV.10.13.02 Cultural Resources 
Memorandum of Agreement 

PE.EV.10.14 Discipline Studies - Social and 
Economic 

DELETED     

PE.EV.10.14.10 Social Elements Report DELETED     

PE.EV.10.14.20 Economic Elements Report DELETED     

PE.EV.10.14.30 Relocation Report   PE.EV.10.14 Relocation Report 

PE.EV.10.14.40 Environmental Justice Report DELETED     

    ADDED PE.EV.10.14.01 Social Economic and 
Environmental Justice Discipline 
Report 

PE.EV.10.15 Discipline Studies - 
Transportation 

  PE.EV.10.15 Transportation Discipline Report 

PE.EV.10.15.10 Transportation Discipline 
Report or Technical 
Memorandum 

DELETED     

PE.EV.10.16 Discipline Studies - Public 
Services & utilities 

  PE.EV.10.16 Public Services & Utilities 
Discipline Report 

PE.EV.10.16.10 Public Services & Utilities 
Discipline Report or Technical 
Memorandum 

DELETED     

PE.EV.10.17 Discipline Studies - Visual 
Impacts 

  PE.EV.10.17 Visual Impacts Discipline Report 

PE.EV.11 NEPA/SEPA Compliance   PE.EV.11 NEPA/SEPA Compliance 

    ADDED PE. EV. 11.01 JARPA 

PE.EV.11.10 Early Coordination   PE.EV.11.02 Early Coordination 

PE.EV.11.20 Public Notice   PE.EV.11.03 Public Notice 
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PE.EV.11.20.01 Notice of Intent (NOI)   PE.EV.11.04 Notice of Intent (NOI) 

PE.EV.11.20.02 Determination of Significance / 
EIS Scoping Notice 

  PE.EV.11.05 Determination of Significance / 
EIS Scoping Notice 

PE.EV.11.30 EIS or EA Scoping   PE.EV.11.06 EIS or EA Scoping 

PE.EV.11.40 Draft NEPA/SEPA 
Environmental Document 

  PE.EV.11.40 Draft NEPA/SEPA 
Environmental Document 

PE.EV.11.40.01 NEPA Draft EIS, SDEIS, or 
DSEIS 

  PE.EV.11.40.01 NEPA Draft EIS, SDEIS, or 
DSEIS 

PE.EV.11.40.02 SEPA Draft EIS, SDEIS, or 
DSEIS 

  PE.EV.11.40.02 SEPA Draft EIS, SDEIS, or 
DSEIS 

PE.EV.11.40.03 SEPA Checklist / DNS   PE.EV.11.40.03 SEPA Checklist / DNS 

PE.EV.11.50 Public Hearing / Comments   PE.EV.11.50 Public Hearing / Comments 

PE.EV.11.50.01 Environmental Hearing   PE.EV.11.50.01 Environmental Hearing 

PE.EV.11.60 Final NEPA/SEPA 
Environmental Decision 
Documents 

  PE.EV.11.60 Final NEPA/SEPA 
Environmental Decision 
Documents 

PE.EV.11.60.02 NEPA CE (ERS)   PE.EV.11.60.01 NEPA CE (ERS) 

PE.EV.11.60.04 NEPA DCE (ECS)   PE.EV.11.60.02 NEPA DCE (ECS) 

PE.EV.11.60.06 NEPA EA or Revised EA   PE.EV.11.60.03 NEPA EA or Revised EA 

PE.EV.11.60.08 FONSI Issued   PE.EV.11.60.04 FONSI Issued 

PE.EV.11.60.10 NEPA FEIS or FSEIS   PE.EV.11.60.05 NEPA FEIS or FSEIS 

PE.EV.11.60.12 ROD   PE.EV.11.60.06 ROD 

PE.EV.11.60.14 NEPA Statute of Limitations 
(SOL) Notice 

  PE.EV.11.60.07 NEPA Statute of Limitations 
(SOL) Notice 

PE.EV.11.60.16 NEPA Re-evaluation   PE.EV.11.60.08 NEPA Re-evaluation 

PE.EV.11.60.18 SEPA CE   PE.EV.11.60.09 SEPA CE 

PE.EV.11.60.20 SEPA Checklist / DNS   PE.EV.11.60.10 SEPA Checklist / DNS 

PE.EV.11.60.22 SEPA FEIS or FSEIS   PE.EV.11.60.11 SEPA FEIS or FSEIS 

PE.EV.11.60.24 SEPA Adoption Notice   PE.EV.11.60.12 SEPA Adoption Notice 

PE.EV.11.60.26 SEPA Notice of Action Taken 
(NAT) 

  PE.EV.11.60.13 SEPA Notice of Action Taken 
(NAT) 

PE.EV.18 Environmental Review 
Documentation Complete 

  PE.EV.18 Environmental Review 
Documentation Complete 
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PE.EV.19 Environmental Review 
Documentation Approved 

  PE.EV.19 Environmental Review 
Documentation Approved 

PE.EV.21 Environmental Permits   PE.EV.21 Environmental Permits 

PE.EV.21.01 Corps Section 404 Permit   PE.EV.21.01 Corps Section 404 Permit 

PE.EV.21.02 Corps Section 10 Permit   PE.EV.21.02 Corps Section 10 Permit 

PE.EV.21.03 Coast Guard Section 9 Permit   PE.EV.21.03 Coast Guard Section 9 Permit 

PE.EV.21.04 Coastal Zone Management 
Certification 

  PE.EV.21.04 Coastal Zone Management 
Certification 

PE.EV.21.05 Hydraulic Project Approval 
(HPA) 

  PE.EV.21.05 Hydraulic Project Approval 
(HPA) 

PE.EV.21.06 Section 402 NPDES Permit   PE.EV.21.06 Section 402 NPDES Permit 

PE.EV.21.07 State Waste Discharge   PE.EV.21.07 State Waste Discharge 

PE.EV.21.08 Section 401 Water Quality 
Certification 

  PE.EV.21.08 Section 401 Water Quality 
Certification 

PE.EV.21.09 Short-Term Water Quality 
Modification 

  PE.EV.21.09 Short-Term Water Quality 
Modification 

PE.EV.21.10 Forest Practices Permit   PE.EV.21.10 Forest Practices Permit 

PE.EV.21.12 Floodplain Development 
Permit 

  PE.EV.21.12 Floodplain Development Permit 

PE.EV.21.13 Critical Area Ordinance Permit   PE.EV.21.13 Critical Area Ordinance Permit 

PE.EV.21.14 Air Quality Permit   PE.EV.21.14 Air Quality Permit 

PE.EV.21.15 Noise Variance   PE.EV.21.15 Noise Variance 

PE.EV.21.16 Shoreline Permit/Exemption   PE.EV.21.16 Shoreline Permit/Exemption 

PE.EV.21.17 Land Use Permit   PE.EV.21.17 Land Use Permit 

    ADDED PE.EV.21.18  Environmental Permit for Field 
Exploration 

PE.EV.21.18 Clearing, Grading, & Building 
Permit 

  PE.EV.21.19 Clearing, Grading, & Building 
Permit 

PE.EV.21.21 Soil Boring Notice of Intent   PE.EV.21.21 Soil Boring Notice of Intent 

PE.EV.21.22 Archaeological Resources 
Protection Permit 

  PE.EV.21.22 Archaeological Resources 
Protection Permit   

PE.EV.21.23 Archaeological Excavation 
and Removal Permit 

  PE.EV.21.23 Archaeological Excavation and 
Removal Permit 

PE.EV.21.24 Tribal Approvals & Permits   PE.EV.21.24 Tribal Approvals & Permits 
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PE.EV.21.25 Miscellaneous Permits & 
Approvals 

  PE.EV.21.25 Miscellaneous Permits & 
Approvals 

PE.EV.29 Environmental Permits 
Received 

  PE.EV.29 Environmental Permits Received 

PE.EV.31 Environmental Commitment 
File 

  PE.EV.31 Environmental Commitment 
File 

    ADDED PE.EV.31.01 Environmental Compliance 
Meeting 

    ADDED PE.EV.31.02 Environmental Compliance 
Notes Finalized 

PE.BR Bridge and Structures   PE.BR Bridge and Structures 

PE.BR.01 Structural Site Data   PE.BR.01 Structural Site Data 

PE.BR.01.01 Bridge Site Data   PE.BR.01.01 Bridge Site Data 

PE.BR.01.02 Wall Site Data   PE.BR.01.02 Wall Site Data 

PE.BR.01.03 Noise Wall Site Data   PE.BR.01.03 Noise Wall Site Data 

PE.BR.01.04 Noise Barrier Height & 
Verification Analysis 

  PE.BR.01.04 Noise Barrier Height & 
Verification Analysis 

PE.BR.02 Bridge / Structure Design & 
Plans 

  PE.BR.02 Bridge / Structure Design & 
Plans 

PE.BR.02.01 Bridge Condition Report   PE.BR.02.01 Bridge Condition Report 

PE.BR.02.02 Preliminary Bridge Plan   PE.BR.02.02 Preliminary Bridge Plan 

PE.BR.02.03 Sign Structure Design & Plans   PE.BR.02.03 Sign Structure Design & Plans 

PE.BR.02.04 Noise Wall Design   PE.BR.02.04 Noise Wall Design 

PE.BR.02.05 Retaining Wall Design   PE.BR.02.05 Retaining Wall Design 

PE.BR.02.06 Bridge Rails/Expansion Joints 
Design 

  PE.BR.02.06 Bridge Rails/Expansion Joints 
Design 

PE.BR.02.07 Other Structure Design   PE.BR.02.07 Other Structure Design 

PE.BR.02.08 Consultant Structural Plans 
Review 

  PE.BR.02.08 Consultant Structural Plans 
Review 

PE.BR.02.09 Bridge Architect   PE.BR.02.09 Bridge Architect 

PE.BR.02.10 Bridge Design   PE.BR.02.10 Bridge Design 

PE.BR.02.11 Tunnel Design DELETED     

PE.BR.02.12 Bridge Specials and Estimates   PE.BR.02.12 Bridge Specials and Estimates 



 2008 MDL  
 Code 

 
Deliverable Name 

 
Action  2011 MDL 

 Code 

 
Deliverable Name 

 

 

 

PE.PD Project Development   PE.PD Project Development 

PE.PD.02 Design-Build Assessment   PE.PD.02 Design-Build Assessment 

PE.PD.02.01 Design-Build Decision 
Document 

  PE.PD.02.01 Design-Build Decision 
Document 

PE.PD.04 Cost Risk Estimate & 
Management 

  PE.PD.04 Cost Risk Estimate & 
Management 

PE.PD.04.10 CEVP®   PE.PD.04.01 CEVP® 

PE.PD.04.20 CRA Workshop   PE.PD.04.02 CRA Workshop 

    ADDED PE.PD.04.03 Informal Cost Risk Analysis 

    ADDED PE.PD.04.04 Qualitative Risk Assessment 

    ADDED PE.PD.04.05 Combined Cost Risk Analysis 
and Value Engineering (CRAVE) 

    ADDED PE.PD.04.06 Risk Management Plan 

PE.PD.06 Project Data, Survey Data, 
and Basemap 

  PE.PD.06 Project Data, Survey Data, and 
Base map 

PE.PD.06.10 Project Data   PE.PD.06.01 Project Data 

PE.PD.06.10.01 Background Data   PE.PD.06.02 Background Data 

PE.PD.06.10.02 Aerial Photographs   PE.PD.06.03 Aerial Photographs 

PE.PD.06.10.03 Data Collection - Aerial 
Photography 

  PE.PD.06.04 Data Collection - Aerial 
Photography 

PE.PD.06.10.04 Clear Zone Inventory   PE.PD.06.05 Clear Zone Inventory 

PE.PD.06.10.05 As-Built Data Verified   PE.PD.06.06 As-Built Data Verified 

PE.PD.06.10.06 Maintenance Review 
Documentation 

  PE.PD.06.07 Maintenance Review 
Documentation 

    ADDED PE.PD.06.08 ADA  Accessibility Feature 
Inventory  

PE.PD.06.20 Surveying Data   PE.PD.06.20 Surveying Data 

PE.PD.06.20.01 Establish Geodetic Survey 
Control 

  PE.PD.06.20.01 Establish Geodetic Survey 
Control 

PE.PD.06.20.02 Establish Project Geometric 
Framework 

  PE.PD.06.20.02 Establish Project Geometric 
Framework 

PE.PD.06.20.03 Geodetic Survey Monument 
Location 

  PE.PD.06.20.03 Geodetic Survey Monument 
Location 

PE.PD.06.20.04 Geodetic Survey Monument   PE.PD.06.20.04 Geodetic Survey Monument Re-
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Re-establishment establishment 

PE.PD.06.20.05 Monitor Slope and Structure 
Movement 

  PE.PD.06.20.05 Monitor Slope and Structure 
Movement 

PE.PD.06.20.06 Utility Location   PE.PD.06.20.06 Utility Location 

PE.PD.06.20.07 Data Collection -Survey   PE.PD.06.20.07 Data Collection -Survey 

PE.PD.06.20.08 Data Collection - 3D 
Terrestrial LiDAR (Laser 
Scanning) 

  PE.PD.06.20.08 Data Collection - 3D Terrestrial 
LiDAR (Laser Scanning) 

PE.PD.06.20.09 Data Collection - Hydrographic 
Survey 

  PE.PD.06.20.09 Data Collection - Hydrographic 
Survey 

PE.PD.06.20.10 Data Collection - Field 
Topography 

  PE.PD.06.20.10 Data Collection - Field 
Topography 

PE.PD.06.30 Basemap   PE.PD.06.30 Basemap 

PE.PD.06.30.06 Data Processing - 
Photogrammetry 

  PE.PD.06.30.01 Data Processing - 
Photogrammetry 

PE.PD.06.30.07 Data Processing - Point Cloud   PE.PD.06.30.02 Data Processing - Point Cloud 

    ADDED PE.PD.07 WSF Vessels Design Work 

    ADDED PE.PD.07.ED.10 Electrical Design 

    ADDED PE.PD.07.MD.1
0 

Mechanical Design 

    ADDED PE.PD.07.HD.10 Hull Design 

    ADDED PE.PD.07.SD.10 Security Design - Mechanical  

    ADDED PE.PD.07.SD.20 Security Design - Hull 

    ADDED PE.PD.07.SD.30 Security Design - Electrical 

PE.PD.08 Design Hearing   PE.PD.08 Design Hearing 

PE.PD.08.10 Design Hearing Packet   PE.PD.08.01 Design Hearing Packet 

PE.PD.08.20 Design Hearing   PE.PD.08.02 Design Hearing 

PE.PD.10 Value Engineering   PE.PD.10 Value Engineering 

PE.PD.10.10 VE Study   PE.PD.10.01 VE Study 

    ADDED PE.PD.10.02 VE Final Report 

PE.PD.10.20 VE Recommendations 
Response 

  PE.PD.10.03 VE Recommendations 
Response 

PE.PD.10.30 VE Decision Document DELETED     
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PE.PD.12 Interchange Justification   PE.PD.12 Interchange Justification 

PE.PD.12.10 Interchange Justification 
Report (IJR) 

  PE.PD.12.01 Interchange Justification Report 
(IJR) 

PE.PD.14 Access Management & 
Control 

  PE.PD.14 Access Control 

PE.PD.14.01 Managed Access   PE.PD.14.01 Managed Access Permit 

    ADDED PE.PD.14.02 Hearings 

    ADDED PE.PD.14.03 Limited Access Hearing 

    ADDED PE.PD.14.04 Limited Access Report & Plans 

    ADDED PE.PD.14.05 Limited Access Hearing Packet 

    ADDED PE.PD.14.06 Limited Access Hearing 

    ADDED PE.PD.14.07 Limited Access Findings & 
Order 

    ADDED PE.PD.14.08 Adoption of Limited Access 
Findings & Order 

    ADDED PE.PD.14.09 Design Hearing 

    ADDED PE.PD.14.10 Adoption of Design Hearing 
Summary 

    ADDED PE.PD.14.11 Corridor Hearing 

    ADDED PE.PD.14.12 Adoption of Corridor Hearing 
Summary 

    ADDED PE.PD.14.13 Environmental Hearing 

    ADDED PE.PD.14.14 Adoption of Environmental 
Hearing Summary 

PE.PD.14.01.01 Access Connection Evaluation 
and Permit 

DELETED     

PE.PD.14.02 Design / Access Hearings & 
Findings 

DELETED     

PE.PD.14.02.10 Access Report DELETED     

PE.PD.14.02.20 Access Report Plans DELETED     

PE.PD.14.02.30 Access Hearing Plans DELETED     

PE.PD.14.02.40 Access Hearing Packet DELETED     

PE.PD.14.02.50 Access Hearing DELETED     
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PE.PD.14.02.60 Access Findings & Order DELETED     

PE.PD.14.07 Access Findings & Order 
Adopted 

DELETED     

PE.PD.16 Materials (Roadway)   PE.PD.16 Materials (Roadway) 

PE.PD.16.10 Pavement Determination   PE.PD.16.01 Pavement Determination 

PE.PD.16.20 Surfacing/Resurfacing Report   PE.PD.16.02 Surfacing/Resurfacing Report 

PE.PD.16.30 Materials Source Report   PE.PD.16.03 Materials Source Report 

PE.PD.18 Geotechnical Evaluations   PE.PD.18 Geotechnical Evaluations 

PE.PD.18.01 Preliminary Site Data   PE.PD.18.01 Preliminary Site Data 

PE.PD.18.02 Environmental Permit for Field 
Exploration 

Relocated  PE.EV.21.18  Environmental Permit for Field 
Exploration 

PE.PD.18.03 Conceptual Geotechnical 
Report 

  PE.PD.18.03 Conceptual Geotechnical Report 

PE.PD.18.04 Project Site Data   PE.PD.18.04 Project Site Data 

PE.PD.18.05 RME Geotech Report(s)   PE.PD.18.05 RME Geotech Report(s) 

PE.PD.18.06 HQ Geotechnical Report(s)   PE.PD.18.06 HQ Geotechnical Report(s) 

PE.PD.20 Roadway Geometrics and 
Plans 

  PE.PD.20 Roadway Geometrics and 
Plans 

PE.PD.20.10 Roadway Design   PE.PD.20.01 Roadway Design 

PE.PD.20.10.10 Alignments   PE.PD.20.02 Alignment Plan 

PE.PD.20.10.20 Intersection Plan for Approval   PE.PD.20.03 Intersection Plan for Approval 

PE.PD.20.10.30 Interchange Plan for Approval   PE.PD.20.04 Interchange Plan for Approval 

PE.PD.20.10.40 Channelization Plan   PE.PD.20.05 Channelization Plan 

PE.PD.20.10.50 Earthwork Quantities   PE.PD.20.06 Project footprint & Earthwork 
Quantities 

PE.PD.20.10.60 Roadway Sections   PE.PD.20.07 Roadway Sections 

PE.PD.20.10.70 Roadside Safety   PE.PD.20.08 Roadside Safety Analysis 

PE.PD.20.20 Minor Safety Documentation   PE.PD.20.09 Minor Safety Documentation 

    ADDED PE.PD.20.10 Corridor or Project Analysis 

PE.PD.22 Hydraulics   PE.PD.22 Hydraulics 

PE.PD.22.01 Type A Hydraulic Report   PE.PD.22.01 Type A Hydraulic Report 
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PE.PD.22.02 Type B Hydraulic Report   PE.PD.22.02 Type B Hydraulic Report 

PE.PD.22.03 Hydraulic Summary   PE.PD.22.03 Hydraulic Summary 

PE.PD.22.04 Special Reports DELETED     

    ADDED PE.PD.22.04 Hydraulics Design and Analyses 

PE.PD.22.05 Hydraulic Report Approved   PE.PD.22.05 Hydraulic Report Approved 

PE.PD.24 Partnerships   PE.PD.24 Partnerships 

PE.PD.24.10 Local Agencies 
Agreements/MOU's 

  PE.PD.24.01 Local Agencies 
Agreements/MOU's 

PE.PD.24.20 Other Agencies 
Agreements/MOU's 

  PE.PD.24.02 Other Agencies 
Agreements/MOU's 

PE.PD.24.30 Tribal Agreements/MOU's   PE.PD.24.03 Tribal Agreements/MOU's 

PE.PD.24.40 Developer Agreements/MOU's   PE.PD.24.04 Developer Agreements/MOU's 

PE.PD.26 Railroad   PE.PD.26 Railroad 

PE.PD.26.10 Preliminary Relocation Plan   PE.PD.26.01 Preliminary Relocation Plan 

PE.PD.26.20 Existing Railroad Facilities 
Located 

  PE.PD.26.02 Existing Railroad Facilities 
Located 

PE.PD.26.30 Existing Railroad Facility Plan   PE.PD.26.03 Existing Railroad Facility Plan 

PE.PD.26.40 Updated Railroad Facility 
Location Plan 

  PE.PD.26.04 Updated Railroad Facility 
Location Plan 

PE.PD.26.50 Railroad Facilities Relocation 
Plan 

  PE.PD.26.05 Railroad Facilities Relocation 
Plan 

PE.PD.26.60 Railroad Agreements   PE.PD.26.06 Railroad Agreements 

PE.PD.28 Right of Way (R/W) 
Engineering 

  PE.PD.28 Right of Way (R/W) 
Engineering 

PE.PD.28.10 R/W Base Map & R/W Plans   PE.PD.28.01 R/W Base Map & R/W Plans 

PE.PD.28.10.05 Preliminary Right of Way   PE.PD.28.02 Preliminary Right of Way 

PE.PD.28.10.10 R/W Plans   PE.PD.28.03 R/W Plans 

PE.PD.28.10.15 Sundry Site Plans   PE.PD.28.04 Sundry Site Plans 

PE.PD.28.10.20 DNR Plat   PE.PD.28.05 DNR Plat 

PE.PD.28.10.25 Monumentation Map   PE.PD.28.06 Monumentation Map 

PE.PD.28.10.30 Record of Survey   PE.PD.28.07 Record of Survey 

PE.PD.28.10.35 Land Corner Records   PE.PD.28.08 Land Corner Records 
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PE.PD.28.10.40 Permit to Destroy   PE.PD.28.09 Permit to Destroy 

PE.PD.28.10.45 Ownership Interests and 
Encumbrances (Title Reports) 

  PE.PD.28.10 Ownership Interests and 
Encumbrances (Title Reports) 

   ADDED PE.PD.28.11 Right-of-Way Project Funding 
Estimate (PFE) 

PE.PD.28.10.50 Right of Entry   PE.PD.28.12 Right of Entry 

PE.PD.28.20 Right of Way and Limited 
Access Plan Approval 

  PE.PD.28.13 Right of Way and Limited 
Access Plan Approval 

PE.PD.28.90 R/W Plan Approved   PE.PD.28.14 R/W Plan Approved 

PE.PD.30 FACILITIES   PE.PD.30 FACILITIES 

PE.PD.30.01 Civil Engineering (Facility)   PE.PD.30.01 Site Design Plan (Facility) 

PE.PD.30.02 Architectural   PE.PD.30.02 Architectural Design Plan 

PE.PD.30.03 Facilities Structural   PE.PD.30.03 Facilities Structural Plan 

PE.PD.30.04 Facility Mechanical   PE.PD.30.04 Facility Mechanical Plan 

PE.PD.30.05 Facility Electrical   PE.PD.30.05 Facility Electrical Plan 

PE.PD.30.06 Landscape Architecture   PE.PD.30.06 Site Restoration Plan 

PE.PD.32 Roadside Restoration   PE.PD.32 Roadside Restoration and Site 
Development 

PE.PD.32.10 Roadside Master Plan   PE.PD.32.01 Roadside Master Plan 

PE.PD.32.20 Restoration Estimate   PE.PD.32.02 Restoration Estimate Worksheet 

PE.PD.32.30 Landscape Design   PE.PD.32.03 Roadside Restoration Plan 

PE.PD.32.40 Irrigation Plan   PE.PD.32.04 Irrigation Plan 

    ADDED PE.PD.32.05 Aesthetics Treatment Plan 

   ADDED PE.PD.32.06 Mitigation Design and Plan 
Sheets 

   ADDED PE.PD.32.07 Plant Establishment 
Implementation Plan 

PE.PD.32.50 Landscape Plan DELETED     

PE.PD.34 Traffic Analysis   PE.PD.34 Traffic Analysis 

PE.PD.34.10 Collision Data   PE.PD.34.01 Collision Data 

PE.PD.34.20 Preliminary Traffic Analysis 
Report 

  PE.PD.34.02 Preliminary Traffic Analysis 
Report 
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PE.PD.34.30 Traffic Volumes & Movements   PE.PD.34.03 Traffic Volumes & Movements 

PE.PD.34.40 Traffic Model   PE.PD.34.04 Traffic Model 

PE.PD.34.50 Traffic Analysis Report   PE.PD.34.05 Traffic Analysis Report 

PE.PD.34.60 Bus Stop Inventory   PE.PD.34.06 Bus Stop Inventory 

PE.PD.34.70 Intersection Control 
Alternatives Analysis 

  PE.PD.34.07 Intersection Control Alternatives 
Analysis 

PE.PD.36 Traffic Design & Plans   PE.PD.36 Traffic Design & Plans 

PE.PD.36.10 Signing Design & Plans   PE.PD.36.01 Signing Design & Plans 

PE.PD.36.20 Illumination Design & Plans   PE.PD.36.02 Illumination Design & Plans 

PE.PD.36.30 Signal Design & Plans   PE.PD.36.03 Signal Design & Plans 

PE.PD.36.30.10 Traffic Signal Permit   PE.PD.36.04 Traffic Signal Permit 

PE.PD.36.40 ITS Design & Plans   PE.PD.36.05 ITS Design & Plans 

PE.PD.38 Utilities   PE.PD.38 Utilities 

PE.PD.38.10 Existing Utilities Located   PE.PD.38.01 Existing Utilities Located 

PE.PD.38.20 Existing Utility Plan   PE.PD.38.02 Existing Utility Plan 

PE.PD.38.30 Utility Relocation Plan   PE.PD.38.03 Utility Relocation Plan 

PE.PD.38.40 Utility Agreements   PE.PD.38.04 Utility Agreements 

PE.PD.40 Work Zone Traffic Control 
(WZTC) - Design & Plans 

  PE.PD.40 Work Zone Traffic Control 
(WZTC) - Design & Plans 

PE.PD.40.10 Work Zone Traffic Control 
Meeting 

  PE.PD.40.01 Work Zone Traffic Control 
Meeting 

    ADDED PE.PD.40.02 Transportation Management 
Plan (TMP) 

PE.PD.40.20 Staging Design   PE.PD.40.03 Staging Design 

PE.PD.40.30 Traffic Control Plans   PE.PD.40.04 Traffic Control Plans 

PE.PD.40.40 Detour Plan   PE.PD.40.05 Detour Plan 

PE.PD.42 Design Documentation   PE.PD.42 Design Documentation 

PE.PD.42.10 Design Approved   PE.PD.42.01 Design Approval 

PE.PD.42.20 Design Documentation 
Package 

  PE.PD.42.02 Design Documentation Package 

    ADDED PE.PD.42.03 ADA Accessibility Design 
Documentation 
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PE.PD.42.30 Deviation   PE.PD.42.04 Deviation 

PE.PD.42.40 Evaluate Upgrade   PE.PD.42.05 Evaluate Upgrade 

PE.PD.42.50 Design Exception   PE.PD.42.06 Design Exception 

PE.PD.42.60 Project Development Approval   PE.PD.42.07 Project Development Approval 

PE.PD.44 Design-Build Procurement   PE.PD.44 Design-Build Procurement 

PE.PD.44.10 Request For Qualifications 
(RFQ) 

  PE.PD.44.01 Request For Qualifications 
(RFQ) Preparation 

PE.PD.44.10.01 Publish Request for 
Statements of Qualifications 
(RFQ) 

  PE.PD.44.02 Publish Request for Statements 
of Qualifications (RFQ) 

PE.PD.44.10.02 Shortlist Bidders Selected   PE.PD.44.03 Shortlist Bidders Selected 

PE.PD.44.20 Draft Request For Proposals 
(RFP) 

  PE.PD.44.04 Request For Proposal (RFP) 
preparation 

PE.PD.44.20.01 Publish Draft Request for 
Proposals (RFP) 

  PE.PD.44.05 Publish Request for Proposals 
(RFP) 

PE.PD.44.30 Request For Proposals (RFP)   PE.PD.44.06 Request For Proposal (RFP) 
evaluation 

PE.PD.44.40 Technical & Price Evaluation   PE.PD.44.07 Best Value Determination 

PE.PD.50 Contract Plan Sheets 
Preparation 

  PE.PD.50 Contract Plan Sheets 
Preparation 

PE.PD.50.02 Index   PE.PD.50.01 Index 

PE.PD.50.05 Vicinity Map   PE.PD.50.02 Vicinity Map 

PE.PD.50.10 Summary of Quantities   PE.PD.50.03 Summary of Quantities 

PE.PD.50.15 Reclamation Plans   PE.PD.50.04 Reclamation Plans 

PE.PD.50.20 Roadway Section Plans   PE.PD.50.05 Roadway Section Plans 

PE.PD.50.25 Grading Section Plans   PE.PD.50.06 Grading Section Plans 

PE.PD.50.30 Stage Construction Plans   PE.PD.50.07 Stage Construction Plans 

PE.PD.50.35 Alignment / Right of Way 
Plans 

  PE.PD.50.08 Alignment / Right of Way Plans 

PE.PD.50.40 Quantity Tabs   PE.PD.50.09 Quantity Tabs 

PE.PD.50.45 Site Preparation Plans   PE.PD.50.10 Site Preparation Plans 

PE.PD.50.50 Existing Utilities Plan   PE.PD.50.11 Existing Utilities Plan 

PE.PD.50.55 Environmental and/or Wetland   PE.PD.50.12 Environmental and/or Wetland 
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Mitigation Plans Mitigation Plans 

PE.PD.50.60 Roadway Profiles   PE.PD.50.13 Roadway Profiles 

PE.PD.50.65 TESC Plans   PE.PD.50.14 TESC Plans 

PE.PD.50.70 Drainage Plans   PE.PD.50.15 Drainage Plans 

PE.PD.50.75 Utility Plans   PE.PD.50.16 Utility Plans 

PE.PD.50.80 Interchange Contours   PE.PD.50.17 Interchange Contours 

PE.PD.50.85 Paving Plans   PE.PD.50.18 Paving Plans 

PE.PD.50.90 Pavement Marking Plans   PE.PD.50.19 Pavement Marking Plans 

PE.PD.50.95 Minor Structures Plans   PE.PD.50.20 Minor Structures Plans 

PE.PD.60 Contract Specifications 
Development 

  PE.PD.60 Contract Specifications 
Development 

PE.PD.60.10 Contract Specifications   PE.PD.60.01 Contract Specifications 

PE.PD.60.20 Summary of Geotechnical 
Conditions 

  PE.PD.60.02 Summary of Geotechnical 
Conditions 

PE.PD.65 Construction Estimate 
Development 

  PE.PD.65 Construction Estimate 
Development 

    ADDED PE.PD.65.01 Basis of Estimate (BOE) 

PE.PD.65.10 Engineer's Cost Estimate of 
Construction 

  PE.PD.65.02 Engineer's Cost Estimate of 
Construction 

PE.PD.65.20 Lump Sum Breakout   PE.PD.65.03 Lump Sum Breakout 

PE.PD.65.30 Working Day Estimate   PE.PD.65.04 Working Day Estimate 

PE.PD.70 Construction Permits   PE.PD.70 Construction Permits 

PE.PD.70.10 Construction Permits   PE.PD.70.01 Construction Permits 

PE.PD.70.20 Aquatic Lands Use 
Authorization 

  PE.PD.70.02 Aquatic Lands Use Authorization 

PE.PD.70.30 Authorization for use of federal 
land 

  PE.PD.70.03 Authorization for use of Federal 
Land 

PE.PD.70.40 Haul Road and Detour 
Agreement 

  PE.PD.70.04 Haul Road and Detour 
Agreement 

PE.PD.70.50 Turnback Agreement   PE.PD.70.05 Turnback Agreement 

PE.PD.75 Constructability Reviews   PE.PD.75 Constructability Reviews 

PE.PD.75.01 Scoping Phase Review (PDR)   PE.PD.75.01 Scoping Phase Review (PDR) 
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PE.PD.75.02 0% Constructability Review   PE.PD.75.02 0% Constructability Review 

PE.PD.75.30 30% Constructability Review   PE.PD.75.30 30% Constructability Review 

PE.PD.75.60 60% Constructability Review   PE.PD.75.60 60% Constructability Review 

PE.PD.75.90 90% Constructability Review   PE.PD.75.90 90% Constructability Review 

PE.PD.80 PS&E Reviews   PE.PD.80 PS&E Reviews 

PE.PD.80.05 Local Agency Review   PE.PD.80.01 Local Agency Review 

PE.PD.80.10 Region PS&E Review   PE.PD.80.02 Region PS&E Review 

PE.PD.80.12 State Materials 
Justification/Approval 

  PE.PD.80.03 State Materials 
Justification/Approval 

PE.PD.80.14 Proprietary Item Approval   PE.PD.80.04 Proprietary Item Approval 

PE.PD.80.20 HQ PS&E Review   PE.PD.80.05 HQ PS&E Review 

PE.PD.80.30 FHWA PS&E Review   PE.PD.80.06 FHWA PS&E Review 

PE.PD.80.32 FRA PS&E Review   PE.PD.80.07 FRA PS&E Review 

PE.PD.80.34 Federal Transit Agency (FTA) 
PS&E Review 

  PE.PD.80.08 Federal Transit Agency (FTA) 
PS&E Review 

PE.PD.80.40 Final Signed PS&E to Region   PE.PD.80.09 Final Signed PS&E to Region 

PE.PD.80.50 Ad Package to Headquarters   PE.PD.80.10 Ad Package to Headquarters 

PE.PD.85 Project Shelf   PE.PD.85 Project Shelf 

PE.PD.85.10 Incomplete Project to Shelf   PE.PD.85.01 Incomplete Project to Shelf 

PE.PD.85.20 AD Ready Project to Shelf   PE.PD.85.02 AD Ready Project to Shelf 

PE.PD.85.30 Shelf to AD Ready   PE.PD.85.03 Shelf to AD Ready 

PE.PD.85.40 Shelf/Ad Ready Letter   PE.PD.85.04 Shelf/Ad Ready Letter 

PE.PD.85.50 Estimate to Make AD Ready   PE.PD.85.05 Estimate to Make AD Ready 

PE.PD.90 Contract Ad & Award   PE.PD.90 Contract Ad & Award 

    ADDED PE.PD.90.01 Contracts & Legal 

PE.PD.90.05 Pre-AD Review   PE.PD.90.02 Pre-AD Review 

PE.PD.90.10 R/W Certification   PE.PD.90.03 R/W Certification 

PE.PD.90.15 R/W Recertification   PE.PD.90.04 R/W Recertification 

PE.PD.90.20 Construction Funding 
Approval 

  PE.PD.90.05 Construction Funding Approval 



 2008 MDL  
 Code 

 
Deliverable Name 

 
Action  2011 MDL 

 Code 

 
Deliverable Name 

 

 

 

PE.PD.90.25 Printing   PE.PD.90.06 Printing 

PE.PD.90.30 Project Geotechnical 
Documentation Package 

  PE.PD.90.07 Project Geotechnical 
Documentation Package 

PE.PD.90.35 Advertisement (AD Date)   PE.PD.90.08 Advertisement (AD Date) 

PE.PD.90.40 Addendum Preparation   PE.PD.90.09 Addenda  

PE.PD.90.45 Construction Preparation   PE.PD.90.10 Construction Phase Preparation 

PE.PD.90.50 Addendum Deadline   PE.PD.90.11 Addenda Deadline 

PE.PD.90.55 Bid Opening   PE.PD.90.12 Bid Opening 

PE.PD.90.60 Award   PE.PD.90.13 Award 

    ADDED PE.PD.90.14 Plan and Document 
Archive (PDA ) 

    ADDED PE.PD.90.15 Computer Aided Engineering 
(CAE) Archive  

PE.PD.90.65 PE Phase End   PE.PD.90.16 PE Phase End 

RW Right of Way   RW Right of Way 

RW.PM Project Management & 
Overhead - Right of Way  

  RW.PM Project Management & 
Overhead - Right of Way  

RW.PM.01 R/W Phase Start (Funding 
Approved) 

  RW.PM.01 R/W Phase Start (Funding 
Approved) 

RW.PM.02 Project  Management and 
Overhead 

  RW.PM.02 Project  Management and 
Overhead 

RW.PM.02.01 General Project Management  
(Project Office and Real 
Estate Services) 

  RW.PM.02.01 General Project Management  
(Project Office and Real Estate 
Services) 

RW.PM.02.02 Redistributed Right of Way 
Project Management and 
Overhead (HQ & Region) 

  RW.PM.02.02 Redistributed Right of Way 
Project Management and 
Overhead (HQ & Region) 

RW.PM.03 Project Management Plan 
Development & Maintenance 

  RW.PM.03 Project Management Plan 
Development & Maintenance 

RW.PM.06 Consultant 
Selection/Agreements – Real 
Estate 

  RW.PM.06 Consultant 
Selection/Agreements – Real 
Estate 

RW.PM.12 Other Work for Management 
and Overhead 

  RW.PM.12 Other Work for Management 
and Overhead 

RW.PM.12.01 Travel To & From the Office to 
the Job Site 

  RW.PM.12.01 Travel To & From the Office to 
the Job Site 

RW.PM.12.02 Training   RW.PM.12.02 Training 
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RW.PM.12.03 Union-Related Labor Charges DELETED     

RW.PM.12.03.01 Local 17 Shop Steward DELETED     

RW.PM.12.03.02 Federation Shop Steward DELETED     

RW.PM.12.03.03 Local 17 Contract Negotiation DELETED     

RW.PM.90 RW Phase End   RW.PM.90 RW Phase End 

RW.PA Parcel/Agreement 
(Parcel/Agreement ID) 

  RW.PA Parcel/Agreement 
(Parcel/Agreement ID) 

RW.PA.10 Acquisition - Labor   RW.PA.10 Acquisition - Labor 

RW.PA.35 Acquisition - Labor - Wetland 
Mitigation Site 

  RW.PA.11 Acquisition - Labor - Wetland 
Mitigation Site 

RW.PA.25 Appraisal/Administrative Offer 
Summary 

  RW.PA.12 Appraisal/Administrative Offer 
Summary 

RW.PA.20 Review & Determination of 
Value (DV) 

  RW.PA.13 Review & Determination of 
Value (DV) 

RW.PA.30 Acquisition - Parcel Payment   RW.PA.14 Acquisition - Parcel Payment 

    ADDED RW.PA.15 Acquisition - Parcel Remainders 

RW.PA.40 Right of Way - Agreements   RW.PA.16 Right of Way - Agreements 

RW.PA.50 Condemnation / Preparation 
/ Trial 

  RW.PA.50 Condemnation / Preparation / 
Trial 

RW.PA.50.10 Condemnation   RW.PA.50.01 Condemnation 

RW.PA.50.20 Possession & Use   RW.PA.50.02 Possession & Use 

RW.PA.60 Relocation   RW.PA.60 Relocation 

RW.PA.60.10 Relocation - Labor   RW.PA.60.01 Relocation - Labor 

    ADDED RW.PA.60.02 Relocation Review Board and/or 
Adjudicative Hearings 

RW.PA.60.20 Relocation - Parcel Payment   RW.PA.60.03 Relocation - Parcel Payment 

RW.PA.70 Property Management   RW.PA.70 Property Management 

RW.PA.70.10 Inventory   RW.PA.70.01 Inventory 

RW.PA.70.20 Rentals   RW.PA.70.02 Rentals 

RW.PA.70.30 Sales   RW.PA.70.03 Sales 

RW.PA.70.40 Demolition   RW.PA.70.04 Demolition 
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CN Construction   CN Construction 

CN.01 Contractor Activities   CN.01 Contractor Activities 

CN.01.10 Significant Construction Traffic 
Closure 

  CN.01.01 Significant Construction Traffic 
Closure/ Switching/ Opening/ 
Reopening 

CN.01.20 Significant Construction Traffic 
Switch 

DELETED     

CN.01.30 Significant Construction Traffic 
Opening/Reopening 

DELETED     

CN.02 Payable Agreements   CN.02 Payable Agreements 

CN.02.01 Agreements / Partnership   CN.02.01 Agreements / Partnership 

CN.02.02 Auditing services   CN.02.02 Auditing services 

CN.02.03 Legal services   CN.02.03 Legal services 

CN.03 Construction Engineering   CN.03 Construction Engineering 

CN.03.PM Project Management and 
Overhead - Construction 

  CN.03.PM Project Management and 
Overhead - Construction 

CN.03.PM.02 Project  Management and 
Overhead 

  CN.03.PM.02 Project  Management and 
Overhead 

CN.03.PM.02.01 General Project Management  
(Project Office) 

  CN.03.PM.02.01 General Project Management  
(Project Office) 

CN.03.PM.02.01.01 Execution Period   CN.03.PM.02.02 Execution Period 

CN.03.PM.02.02 Redistributed Project 
Management and Overhead 
(HQ & Region) 

  CN.03.PM.02.03 Redistributed Project 
Management and Overhead 
(HQ & Region) 

CN.03.PM.03 Project Management Plan 
Development & Maintenance 

  CN.03.PM.03 Project Management Plan 
Development & Maintenance 

CN.03.PM.03.15 PMP Endorsement   CN.03.PM.03.01 PMP Endorsement 

CN.03.PM.04 Equal Employment 
Opportunity and Minority 
Business Enterprise 

  CN.03.PM.04 Equal Employment Opportunity 
and Minority Business 
Enterprise 

CN.03.PM.05 Public Information Design-
Build 

  CN.03.PM.05 Public Information Design-Build 

CN.03.PM.07 Budget/Schedule Design-Build   CN.03.PM.07 Budget/Schedule Design-Build 

CN.03.PM.08 Reporting Design-Build   CN.03.PM.08 Reporting Design-Build 

CN.03.PM.09 General Office Functions   CN.03.PM.09 General Office Functions 
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CN.03.PM.12 Other Work for Management 
and Overhead 

  CN.03.PM.12 Other Work for Management 
and Overhead 

CN.03.PM.12.01 Travel To & From the Office to 
the Job Site 

  CN.03.PM.12.01 Travel To & From the Office to 
the Job Site 

CN.03.PM.12.02 Training   CN.03.PM.12.02 Training 

CN.03.PM.12.03 Union-Related Labor Charges DELETED     

CN.03.PM.12.03.01 Local 17 Shop Steward DELETED     

CN.03.PM.12.03.02 Federation Shop Steward DELETED     

CN.03.PM.12.03.03 Local 17 Contract Negotiation DELETED     

CN.03.SV Surveying   CN.03.SV.10 Surveying 

CN.03.SV.10 Survey (Alignment, 
Excavation, X-Section, Slope 
Stake) 

DELETED     

CN.03.SV.11 Survey (Grade Control - 
Drainage/Sewer Installations,; 
Substructure, Surface, Paving) 

DELETED     

CN.03.SV.12 Surveying (Structure) DELETED     

CN.03.IN Inspection   CN.03.IN Inspection 

CN.03.IN.13 Right-of-Way Design-Build   CN.03.IN.13 Right-of-Way Design-Build 

CN.03.IN.30 Inspection (Earthwork, 
Drainage, Surface and 
Paving) 

  CN.03.IN.30 Inspection (Earthwork, 
Drainage, Surface and Paving) 

CN.03.IN.31 Inspection (Structures)   CN.03.IN.31 Inspection (Structures) 

CN.03.IN.32 Inspection (General)   CN.03.IN.32 Inspection (General) 

CN.03.IN.33 Environmental (Inspection and 
Surveying) 

  CN.03.IN.33 Environmental (Inspection and 
Surveying) 

CN.03.IN.34 Inspection and Surveying of 
Wetland Mitigation Sites 

  CN.03.IN.34 Inspection and Surveying of 
Wetland Mitigation Sites 

CN.03.IN.35 Environmental Oversight 
Design-Build 

  CN.03.IN.35 Environmental Oversight 
Design-Build 

CN.03.IN.36 Utilities Design-Build   CN.03.IN.36 Utilities Design-Build 

CN.03.IN.37 Construction Oversight 
Design-Build 

  CN.03.IN.37 Construction Oversight Design-
Build 

CN.03.IN.50 Weighting, Dispatching,   CN.03.IN.50 Weighting, Dispatching, 
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Action  2011 MDL 

 Code 
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Receiving Receiving 

CN.03.MT Testing   CN.03.MT Testing 

CN.03.MT.40 Testing (Earthwork, Surface 
and Paving, Drainage, 
Miscellaneous) 

  CN.03.MT.40 Testing (Earthwork, Surface and 
Paving, Drainage, 
Miscellaneous) 

CN.03.MT.41 Testing (Structures)   CN.03.MT.41 Testing (Structures) 

CN.03.04 Contract Administration & 
Documentation 

  CN.03.CA Contract Administration & 
Documentation 

CN.03.CA.20 Working Drawings, Plan 
Checking, Data Preparation 

  CN.03.CA.20 Working Drawings, Plan 
Checking, Data Preparation 

CN.03.CA.21 Progress and Final Estimates 
and Records 

  CN.03.CA.21 Progress and Final Estimates 
and Records 

CN.03.CA.22 Preparation of Change Orders   CN.03.CA.22 Preparation of Change Orders 

CN.03.CA.23 Change Orders Design-Build   CN.03.CA.23 Change Orders Design-Build 

CN.03.CA.24 Document Control Oversight 
Design-Build 

  CN.03.CA.24 Document Control Oversight 
Design-Build 

CN.03.CA.25 Design, Oversight Design-
Build 

  CN.03.CA.25 Design, Oversight Design-Build 

CN.03.CA.51 Field Measurement - Progress 
and Final 

  CN.03.CA.51 Field Measurement - Progress 
and Final Estimates and 
Records  

CN.03.CA.52 Force Account Documentation   CN.03.CA.52 Force Account Documentation 

CN.03.AG Agreements Management   CN.03.AG Agreements Management 

CN.03.AG.61 Consultant Agreements 
Administration - Construction 
Engineering 

  CN.03.AG.61 Consultant Agreements 
Administration - Construction 
Engineering 

CN.03.AG.62 Partnerships/ Agreement 
Design-Build 

  CN.03.AG.62 Partnerships/ Agreement 
Design-Build 

CN.04 State Force Construction   CN.04 State Force Construction 

CN.04.01 Construction - State Forces   CN.04.01 Construction - State Forces 

CN.04.02 Training - State Force   CN.04.02 Training - State Force 

CN.04.03 Redistributed Project 
Management and Overhead 
(HQ & Region) 

  CN.04.03 Redistributed Project 
Management and Overhead 
(HQ & Region) 

CN-06 Utilities   CN-06 Utilities 
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CN-06.01 Utility Services/Agreements   CN-06.01 Utility Services/Agreements 

CN-06.02 Utility Relocations   CN-06.02 Utility Relocations 

CN.10 Construction Milestones   CN.10 Construction Milestones 

CN.10.01 Contract Execution   CN.10.01 Contract Execution 

CN.10.02 Statement of Intent to Pay 
Wages 

  CN.10.02 Statement of Intent to Pay 
Wages 

CN.10.03 Contractor and 
Subcontractor/Agent Cert. for 
F.A. Projects 

  CN.10.03 Contractor and 
Subcontractor/Agent Cert. for 
F.A. Projects 

CN.10.04 Affidavit of Wages Paid - 
Prime 

  CN.10.04 Affidavit of Wages Paid - Prime 

CN.10.05 Pre-Construction Meeting 
Minutes 

  CN.10.05 Pre-Construction Meeting 
Minutes 

CN.10.06 Ground-Breaking   CN.10.06 Ground-Breaking 

CN.10.07 Contract Time Start   CN.10.07 Contract Time Start 

CN.10.08 Construction Work Start   CN.10.08 Construction Work Start 

CN.10.09 Original Progress Schedule  
Approved 

  CN.10.09 Original Progress Schedule  
Approved 

CN.10.10 Last Supplemental Progress 
Schedule Approved 

  CN.10.10 Last Supplemental Progress 
Schedule Approved 

CN.10.20 Ribbon-Cutting   CN.10.20 Ribbon-Cutting 

CN.10.21 Operationally Complete   CN.10.21 Operationally Complete 

CN.10.22 Substantial Completion   CN.10.22 Substantial Completion 

CN.10.23 Physical Completion   CN.10.23 Physical Completion 

CN.10.24 Final Estimate to Contractor   CN.10.24 Final Estimate to Contractor 

CN.10.25 Final Estimate to 
Headquarters 

  CN.10.25 Final Estimate to Headquarters 

CN.10.26 Completion   CN.10.26 Completion 

CN.10.27 Materials Certification   CN.10.27 Materials Certification 

CN.10.28 Acceptance   CN.10.28 Acceptance 

CN.10.29 Stewardship Acceptance:   CN.10.29 Stewardship Acceptance: 
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CN.10.30 CN Phase End   CN.10.30 CN Phase End 

 

    ADDED CN.12 Vessel Contractor 
Activities/Shipyard Period 

    ADDED CN.12.01 Shipyard Period (Project Mgmt 
& Inspection) 

    ADDED CN.12.02 Working Drawings, Plan 
Checking, Data Preparation 

    ADDED CN.12.03 AS Built Drawings - Mechanical 

    ADDED CN.12.04 AS Built Drawings - Hull 

    ADDED CN.12.05 AS Built Drawings - Electrical 

    ADDED CN.12.06 Statement of Intent to Pay 
Wages 

    ADDED CN.12.07 Affidavit of Wages Paid - Prime 

    ADDED CN.12.08 Pre-Construction Meeting 
Minutes 

    ADDED CN.12.09 Substantial Completion/return to 
service 

    ADDED CN.12.10 Physical Completion 

    ADDED CN.12.11 Acceptance 

 

 

 


