
WSDOT’s Schedule to Identify and Address ADA Barriers in 

Public Rights of Way 

2015‐2017 

 Attain approval / concurrence of the prioritization methodology contained in the 2016‐

2017 Transition Plan submittal. Specifically, the concept of combined consideration of

demographic and geographic parameters.

 Continue (from 13‐15 biennium) the development of an automated program to

electronically execute the prioritization methodology. Complete the Information

Technology (IT) Pre‐Project Scoping Statement to ensure Input‐Output‐Results are

consistent with the ADA program requirements.

 Work with IT develop a schedule for development of programming the multi‐interfaced

program once the Pre‐Scoping is accepted.

 Simultaneously, manually apply the prioritization methodology to a random sample of

the current 2015‐2017 biennium active and planned ADA projects with AD dates after

January 1, 2017. This will validate prioritization of projects on the list.

 The ADA Compliance Manager and staff serve a central role in receiving, tracking and

resolving public complaints.

o Log complaints filed from Public Rights of Way system users so as to evaluate

priority relative to selection criteria. An eyes‐on evaluation either by visiting

location or utilizing SRview will be conducted by Regional personnel. Those

findings of significant impact will be submitted for programming based on the

determined priority.

 Update the ADA features collection database with newly acquired data either in the
form of specific data or a pass‐fail analysis.

 Specific scheduling of feature not yet measured will be addressed in future revision of
the Transition Plan as the GIS capability is realized. The GIS effort will be conducted in
the 17‐19 biennium once the prioritization criteria source is identified and integrated
into our data base.
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2017‐2019 
2019‐2021 

 Continue the SRview (video aid), as applicable, to assist the identification effort to 
identify intersections and/or features, provides a complete inventory of the features’ 
locations not found in the current database. 

 Specific scheduling of feature not yet measured will be addressed in future revision of 
the Transition Plan as the GIS capability is realized. The GIS effort will be continuing in 
the 17‐19 biennium once the prioritization criteria source is identified and integrated 
into our data base.  

 Revise / update Transition Plan with the number of barriers removed.  

 Re‐prioritize projects as necessary for annual planning, submittal / reporting. 

 Update the Priority Projects List to reflect current project selection based on manual 

analyses or automated features of the database. 

 Continue the development of the automated and program integrated prioritization 

program.  

 Update the ADA features collection database with newly acquired data either in the 

form of specific measured data or a pass‐fail analysis. 

 Review and/or implement a discovery procedure that addresses occurring barriers. 

 

____________________________________________________________________ 

Approximately 206 WSDOT P1 PROGRAM ROADWAY PRESERVATION PROJECTS, in 

addition to priority projects, will be evaluated. 

In  addition  to  the  applicable  ADA  requirements  for  alteration  projects  (see  Design  Manual 

1510.05(2)), within the project  limits of WSDOT preservation paving (both HMA and chip seal 

(BST)) projects,  there will be an evaluation of  the  following  features  for compliance with  the 

applicable accessibility criteria in the Design Manual Chapter 1510 when the features are within 

state jurisdiction: 

 All pedestrian street crossings, 

 Crosswalks, 

 Existing sidewalks (to remove accessibility obstructions) within project limits, 

 Existing traffic islands and raised medians within a pedestrian access route, 

 Existing pedestrian pushbuttons, and  

  WSDOT maintained signal systems in priority areas. 

For  specific  evaluation  criteria  refer  to  the ADA Guidance – Pavement Preservation Projects 

memorandum dated 12/05/2016. 
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