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10611AC Sr99/Awv S Holgate To S King Adr Services Inc 08/13/2010 07/31/2014 412. 45,000.00 18,771.67 0.00 26,228.33 42%
10611AH Crc Test Pile Program Adr Services Inc 02/07/2013 01/31/2014 231. 30,000.00 7,273.75 0.00 22,726.25 24%
10611AF Us 2 - Bickford Avenue I/C Adr Services Inc 06/27/2012 07/31/2014 412. 15,000.00 2,729.17 0.00 12,270.83 18%
10611AI Sr9-Pilchuck Creek-Repl Bridge Adr Services Inc 04/01/2013 07/31/2014 412. 6,000.00 977.50 0.00 5,022.50 16%
10611AD Sr529 Ebey Slough Bridge Repl Adr Services Inc 08/16/2010 08/31/2013 78. 45,000.00 6,345.42 0.00 38,654.58 14%
10622AA Sr99 Avw S Holgate To S King Adr Services Inc 07/30/2012 07/31/2014 412. 24,000.00 2,223.75 0.00 21,776.25 9%
10611AG Us 101-Shore Road To Kitchen D Adr Services Inc 01/21/2013 07/31/2014 412. 24,000.00 1,672.50 0.00 22,327.50 7%
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10951AA Expert Rvw Panel-Sr520 Brd-Tol Aecom Technology Corporation 06/07/2011 12/31/2013 200. 180,244.00 152,135.22 0.00 28,108.78 84%
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11172AA Us 395 Ridgeline Intersection Amec Environment&Infrastructur 04/29/2013 06/28/2013 14. 9,300.00 0.00 0.00 9,300.00 0%
11363AA Sr-9 Marsh Road To 2nd St J.C. Amec Environment&Infrastructur 04/29/2013 09/30/2013 108. 60,039.08 0.00 0.00 60,039.08 0%
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11274AC Sr99 Tunnel Environmental Anchor Qea Llc 03/01/2013 06/30/2014 381. 41,193.57 15,557.87 0.00 25,635.70 38%
11274AB Mukilteo Multimodal Project Anchor Qea Llc 03/01/2013 12/31/2013 200. 42,158.29 11,965.02 0.00 30,193.27 28%
11274AA Sr 3 Chico Creek Retrofit Anchor Qea Llc 11/15/2012 07/30/2013 46. 35,286.23 0.00 0.00 35,286.23 0%
11274AE Seattle Terminal At Colman Anchor Qea Llc 04/10/2013 06/30/2014 381. 78,316.31 0.00 0.00 78,316.31 0%
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11306AA Columbia River Crossing Applied Archaeological 04/01/2013 06/30/2013 16. 84,262.06 0.00 0.00 84,262.06 0%



Payable 
Agreement 

Code
Payable Agreement Description Payee Name Start Date End Date Days 

Remaining

Task Current 
Authorized 

Amount

Agreement 
Expended 
Amount

Pay Agree 
Project Charges 

Amount

Available 
Amount % Spent

11340AA Sw Washington Apprenticeship & Nontraditiona 12/13/2012 08/31/2013 78. 45,000.00 0.00 0.00 45,000.00 0%
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10919AC Sr 519/Seattle Tml-Electrical Art Anderson Associates Inc 11/14/2011 06/30/2013 16. 8,437.00 6,379.94 0.00 2,057.06 76%
10919AA Vessel & Terminal Security Des Art Anderson Associates Inc 07/01/2010 12/31/2013 200. 718,987.40 508,742.62 0.00 210,244.78 71%
10919AE Sr305 / Bainbridge Island Tml Art Anderson Associates Inc 01/01/2013 06/30/2013 16. 14,329.24 9,711.47 0.00 4,617.77 68%
10919AD Sr20 Spur/Anacortes Tml-Main Art Anderson Associates Inc 07/01/2012 12/31/2013 200. 25,904.00 4,620.66 0.00 21,283.34 18%
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11275AG Sr99 Awv Replacement Axis Environmental Llc 03/01/2013 12/31/2013 200. 10,800.75 8,772.50 0.00 2,028.25 81%
11275AF Sr99 Awv Replacment Project Axis Environmental Llc 03/01/2013 06/30/2014 381. 92,839.50 28,607.00 0.00 64,232.50 31%
11275AA Sr 520 Bridge Replacement Axis Environmental Llc 10/01/2012 06/30/2014 381. 149,046.50 23,408.00 0.00 125,638.50 16%
11275AC Mukilteo Multimodal Project Axis Environmental Llc 03/01/2013 12/31/2013 200. 51,582.95 7,371.00 0.00 44,211.95 14%
11275AD Mukilteo Multimodal Project Axis Environmental Llc 03/01/2013 12/31/2013 200. 41,819.00 5,934.50 0.00 35,884.50 14%
11275AE Seattle Multimodal Tml Axis Environmental Llc 03/01/2013 12/31/2013 200. 19,893.75 981.00 0.00 18,912.75 5%
11275AB Miller/Walker Creek Basin Plan Axis Environmental Llc 01/01/2013 12/31/2013 200. 31,849.12 452.25 0.00 31,396.87 1%
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10612AE Design & Build Badger Consulting Services Inc 03/01/2012 03/31/2014 290. 18,200.00 5,600.00 0.00 12,600.00 31%
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10909AV Northwest Region Tmc Bcra Inc 12/13/2012 08/31/2013 78. 37,388.00 28,717.18 0.00 8,670.82 77%
10909AY Dayton Ave, Goldsmith Tenant Bcra Inc 01/14/2013 03/31/2014 290. 15,236.41 7,914.09 0.00 7,322.32 52%
10909BC Sw Region Area 1 Hq Building 4 Bcra Inc 05/02/2013 08/31/2013 78. 20,317.95 0.00 0.00 20,317.95 0%
10909BD Seatac Safety Rest Area Bcra Inc 03/01/2013 01/31/2014 231. 71,155.33 0.00 0.00 71,155.33 0%
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10058AI Mukilteo-Proj Sup & Eng Servic Berger Abam Engineers Inc 09/01/2009 06/30/2013 16. 1,805,549.00 1,781,256.49 0.00 24,292.51 99%
10058AP Colman Dock Power Upgrade Berger Abam Engineers Inc 09/15/2011 06/30/2013 16. 95,384.00 70,779.60 0.00 24,604.40 74%
10952AB I-5 Portland Ave To Port Of Berger Abam Engineers Inc 08/22/2012 06/30/2013 16. 1,646,387.00 774,976.35 0.00 871,410.65 47%
10058AS Sr519 / Seattle Tml Bldg Berger Abam Engineers Inc 03/01/2013 06/30/2013 16. 8,199.00 0.00 0.00 8,199.00 0%
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11105AO Sr90 Ortho Mp 64-70,84-94 Bergman Photographic Service I 03/01/2013 06/30/2013 16. 3,350.00 0.00 0.00 3,350.00 0%
11105AP Bnsf Rr Corridor Seattle To Ev Bergman Photographic Service I 04/25/2013 06/30/2013 16. 4,550.00 0.00 0.00 4,550.00 0%
11105AQ Sr 99 2013 Awv 0.25 Gsd Ortho Bergman Photographic Service I 05/10/2013 07/30/2013 46. 3,075.00 0.00 0.00 3,075.00 0%
11105AR Walla Walla Penitentiary Bergman Photographic Service I 05/22/2013 07/30/2013 46. 4,500.00 0.00 0.00 4,500.00 0%
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11112AA Vehicle Reservation System Berk & Associates Inc 07/01/2011 06/30/2014 381. 230,289.00 217,748.11 0.00 12,540.89 95%
11112AB Vehicle Reservation System Berk & Associates Inc 07/01/2011 06/30/2014 381. 105,013.00 79,049.88 0.00 25,963.12 75%
11191AB Tariff Review 2013 Berk & Associates Inc 02/16/2013 12/31/2013 200. 75,000.00 38,866.28 0.00 36,133.72 52%
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10623AB Sr 520 Pontoon Construction Pr Bullock  Warren M 03/23/2010 06/30/2014 381. 50,000.00 34,049.47 0.00 15,950.53 68%
10613AA Sr520/Medina To Sr202 - Transi Bullock  Warren M 03/16/2011 12/31/2013 200. 70,000.00 22,151.34 0.00 47,848.66 32%
10623AC Sr520 I-5 To Medina-Evergreen Bullock  Warren M 01/03/2012 07/31/2014 412. 49,000.00 12,448.90 0.00 36,551.10 25%
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10927AD Statewide Rail Plan Cambridge Systematics Inc 05/01/2012 12/31/2013 200. 543,491.00 403,538.55 0.00 139,952.45 74%
10927AF State Freight Rail Final Repor Cambridge Systematics Inc 09/10/2012 12/31/2013 200. 93,447.00 24,554.92 0.00 68,892.08 26%
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11308AC Sr542 Anderson Creek Ced Cascadia Archaeology Llc 05/17/2013 08/15/2013 62. 9,927.66 0.00 0.00 9,927.66 0%
11308AB Sr 520 Medina To Sr 202 Cascadia Archaeology Llc 04/09/2013 10/31/2013 139. 86,828.96 0.00 0.00 86,828.96 0%
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10942AA Fy 2011 Traffic Engineer Cdm Smith Inc 07/01/2010 06/30/2013 16. 301,916.26 261,886.37 0.00 40,029.89 87%
10942AD Sr 520 Traffic Engineering Cdm Smith Inc 05/14/2012 06/30/2013 16. 291,900.36 232,937.60 0.00 58,962.76 80%
11335AA Columbia River Crossing Proj Cdm Smith Inc 10/01/2012 08/31/2013 78. 1,624,534.00 986,234.71 0.00 638,299.29 61%
10942AB Fy 2011 Traffic Engineer Svcs Cdm Smith Inc 09/01/2010 06/30/2013 16. 201,426.00 81,686.16 0.00 119,739.84 41%
11335AB Crc Traffic/Revenue Analysis Cdm Smith Inc 02/01/2013 02/01/2014 232. 67,676.00 0.00 0.00 67,676.00 0%
10942AF Sr520 Bridge Investment Grade Cdm Smith Inc 03/01/2013 06/30/2014 381. 573,730.00 0.00 0.00 573,730.00 0%
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10953AB Tacoma/Pierce County Hov Progr Ch2m Hill Inc 04/01/2011 12/31/2013 200. 570,570.00 564,120.46 0.00 6,449.54 99%
10059AK Sr20 / Pt Townsend Tml Slip 1 Ch2m Hill Inc 05/01/2012 06/30/2013 16. 115,903.00 91,627.90 0.00 24,275.10 79%
10059AL Sr20/Port Townsend Tml-250kw Ch2m Hill Inc 06/11/2012 06/20/2013 6. 47,455.93 37,085.93 0.00 10,370.00 78%
10059AH Seattle Tml Bldg & Trestle Rep Ch2m Hill Inc 05/16/2011 06/30/2013 16. 1,500,900.00 829,876.92 0.00 671,023.08 55%
10953AC Sr522 Snoho Rvr Brdg To Us2 Vi Ch2m Hill Inc 04/01/2012 06/30/2014 381. 138,580.00 62,612.94 0.00 75,967.06 45%
10059AE Seattle Slip 3 Transfer Span Ch2m Hill Inc 04/08/2010 06/20/2013 6. 585,324.00 155,744.54 0.00 429,579.46 27%
10928AD Mega Project Ch2m Hill Inc 03/19/2013 09/30/2013 108. 325,000.00 22,960.20 0.00 302,039.80 7%
10852AA Bridge Load Rating Batch No.1 Ch2m Hill Inc 04/18/2013 06/30/2013 16. 98,504.00 4,469.48 0.00 94,034.52 5%
11084AA Alakan Way Viaduct South Ch2m Hill Inc 03/14/2013 06/28/2013 14. 57,100.00 0.00 0.00 57,100.00 0%
11084AB Sr 99 North Access (Awv) Ch2m Hill Inc 04/26/2013 06/28/2013 14. 58,770.52 0.00 0.00 58,770.52 0%
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10877AB Tolling Public Education And Cocker Fennessy Inc 09/01/2012 06/30/2013 16. 44,455.00 39,558.59 0.00 4,896.41 89%
10877AC Palermo Well Field Cocker Fennessy Inc 02/12/2013 06/30/2013 16. 10,000.00 4,443.75 0.00 5,556.25 44%
10877AE Preservation & Maint Communic Cocker Fennessy Inc 05/09/2013 06/30/2013 16. 22,500.00 0.00 0.00 22,500.00 0%
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11080AB Cathodicprotection & Stray Concorr Inc 02/01/2012 12/31/2013 200. 29,229.00 7,045.38 0.00 22,183.62 24%
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Y9245AH Crc David Evans & Associates Inc 05/01/2010 06/30/2013 16. 33,121,251.19 32,870,661.85 0.00 250,589.34 99%
10954AB I-5 Portland Ave To Port Of David Evans & Associates Inc 08/03/2010 12/31/2013 200. 681,378.00 613,538.39 0.00 67,839.61 90%
Y9245AM Crc David Evans & Associates Inc 01/26/2012 08/31/2013 78. 516,130.43 463,127.94 0.00 53,002.49 90%
Y9245AO Crc David Evans & Associates Inc 03/12/2012 08/31/2013 78. 530,419.59 454,045.35 0.00 76,374.24 86%
Y9245AQ Columbia River Crossing Projec David Evans & Associates Inc 03/28/2012 08/31/2013 78. 409,521.56 344,527.98 0.00 64,993.58 84%
Y9245AT Crc David Evans & Associates Inc 05/09/2012 06/30/2013 16. 1,614,277.04 1,206,304.14 0.00 407,972.90 75%
10954AC 36th St East To Milton Way David Evans & Associates Inc 11/30/2010 11/30/2013 169. 73,041.00 52,194.17 0.00 20,846.83 71%
Y9245AU Crc David Evans & Associates Inc 06/29/2012 06/30/2013 16. 7,311,305.64 4,784,506.99 0.00 2,526,798.65 65%
Y9245AS Crc David Evans & Associates Inc 05/16/2012 09/30/2013 108. 2,435,027.52 1,578,663.84 0.00 856,363.68 65%
Y9245AR Crc David Evans & Associates Inc 03/30/2012 09/30/2013 108. 4,309,319.43 2,656,451.95 0.00 1,652,867.48 62%
Y9245AN Columbia River Crossing David Evans & Associates Inc 03/01/2012 06/30/2013 16. 557,475.12 336,696.06 0.00 220,779.06 60%
Y9245AV Crc David Evans & Associates Inc 09/24/2012 06/30/2013 16. 853,393.62 484,918.37 0.00 368,475.25 57%
Y9245AX Columbia River Crossing David Evans & Associates Inc 01/10/2013 12/31/2013 200. 580,790.00 215,197.00 0.00 365,593.00 37%
Y9245AZ Columbia River Crossing David Evans & Associates Inc 02/22/2013 09/30/2013 108. 33,591.10 10,245.53 0.00 23,345.57 31%
Y9245AW Crc David Evans & Associates Inc 09/19/2012 03/31/2014 290. 2,790,602.42 833,264.08 0.00 1,957,338.34 30%
Y9245AY Crc David Evans & Associates Inc 02/01/2013 06/30/2014 381. 3,854,784.68 370,441.19 0.00 3,484,343.49 10%
10954AE I-5/Mellen St To Blakeslee Jct David Evans & Associates Inc 07/20/2012 06/30/2013 16. 182,778.00 0.00 0.00 182,778.00 0%
Y9245BA Columbia River Crossing David Evans & Associates Inc 05/10/2013 09/01/2013 79. 1,003,298.90 0.00 0.00 1,003,298.90 0%
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10930AA Srtmcits Architecture Plan Dks Associates 04/19/2012 07/31/2013 47. 186,776.00 155,022.94 0.00 31,753.06 83%
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10777AE First Ave South Bridge Electro Hydraulic Machinery Co 02/25/2013 06/30/2013 16. 50,674.70 44,929.48 0.00 5,745.22 89%
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10270AA On-Site Personnel Report Elliott Bay Design Group Llc 11/01/2007 06/30/2013 16. 1,767,534.76 1,694,513.75 0.00 73,021.01 96%
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10879AB Awvsrp-Strategic Communication Enviroissues Inc 09/01/2010 06/30/2013 16. 1,398,646.00 1,321,212.70 0.00 77,433.30 94%
10879AA Sr520 Brdg Rplcmnt & Hov Enviroissues Inc 08/01/2010 06/30/2013 16. 1,187,353.00 1,120,948.03 0.00 66,404.97 94%
10879AD On-Call Communications Enviroissues Inc 06/02/2011 06/30/2013 16. 330,927.00 254,279.24 0.00 76,647.76 77%
10879AE Elected Official Coordination Enviroissues Inc 01/28/2013 06/30/2013 16. 42,024.10 18,902.41 0.00 23,121.69 45%
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11279AA Sr519/Seattle Tml Bldg Environmental Science Assoc 03/01/2013 06/30/2014 381. 93,337.77 22,671.12 0.00 70,666.65 24%
11309AA Sr99 Bored Tunnel-Archaeologic Environmental Science Assoc 04/09/2013 06/30/2015 746. 318,434.91 5,418.30 0.00 313,016.61 2%
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11322AA Sr 20/Anacortes Main Tml Bldg Facility Support Inc 04/01/2013 08/31/2013 78. 56,643.00 0.00 0.00 56,643.00 0%
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11057AA Emergency On-Call Services Fisher & Strickler Rock 01/03/2011 09/01/2013 79. 25,000.00 0.00 0.00 25,000.00 0%
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10610AB Carr Rd Pit Ps-A-262 Reclamati Geodesign Inc 03/11/2013 07/31/2014 412. 80,000.00 4,997.94 0.00 75,002.06 6%
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11265AB Sr9 212tj St Se To 176th St Se Geoengineers Inc 11/19/2012 06/30/2013 16. 28,125.00 19,543.02 0.00 8,581.98 69%
11265AA I-5/M St To Portland Ave Geoengineers Inc 11/06/2012 06/01/2014 352. 177,118.61 81,636.92 0.00 95,481.69 46%
11265AD Palermo Wellfield Superfund Geoengineers Inc 02/05/2013 08/31/2016 1,174. 363,682.00 138,077.51 0.00 225,604.49 38%
11265AF Us 101 - Shore Rd To Kitchen Geoengineers Inc 01/01/2013 06/30/2013 16. 2,781.80 0.00 0.00 2,781.80 0%
11265AC Sr529 Ebey Slough Brdg Repl Pr Geoengineers Inc 02/04/2013 10/30/2014 503. 5,475.74 0.00 0.00 5,475.74 0%
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10906AF 10th Avenue Site Grading Gibbs & Olson Inc 03/05/2013 06/30/2013 16. 5,656.68 4,989.20 0.00 667.48 88%
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11229AB Sr99/Awv Replacement-Surface Golder Associates Inc 11/13/2012 06/30/2013 16. 46,100.00 25,249.69 0.00 20,850.31 55%
11058AA Emergency On Call Services Golder Associates Inc 01/03/2011 09/01/2013 79. 25,000.00 0.00 0.00 25,000.00 0%
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10986AA I-90 Spokane To Idaho State Li H D R Engineering Inc 04/08/2012 01/31/2014 231. 130,570.00 0.00 0.00 130,570.00 0%
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11362AA I-5 Jblm Vicinity-Interchange H W Lochner Inc 12/28/2012 08/30/2013 77. 128,211.00 121,959.10 0.00 6,251.90 95%
11362AE Jblm Phase 1 Preliminary Ijr H W Lochner Inc 04/01/2013 09/30/2013 108. 1,730,509.00 102,456.97 0.00 1,628,052.03 6%
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Y9762BC Prog Mngmt Support 2011 Hatch Mott Macdonald Group Inc 09/01/2011 06/30/2013 16. 9,344,611.00 8,534,939.67 0.00 809,671.33 91%
Y9762BF Technical Support Sr 99/King S Hatch Mott Macdonald Group Inc 09/01/2011 06/30/2013 16. 2,057,409.00 1,793,796.59 0.00 263,612.41 87%
Y9762BA Coord&Imp Anal-Tech Supp:Sr99 Hatch Mott Macdonald Group Inc 05/01/2011 06/30/2013 16. 2,137,355.00 1,853,245.70 0.00 284,109.30 87%
Y9762BE Proj Mngmt System Support Hatch Mott Macdonald Group Inc 09/01/2011 06/30/2013 16. 929,294.00 802,547.44 0.00 126,746.56 86%
Y9762BM Urban Design Supp:Sr99/Bored T Hatch Mott Macdonald Group Inc 06/01/2011 06/30/2013 16. 78,952.00 63,464.71 0.00 15,487.29 80%
Y9762BD Sr99 S King St Vic To Roy St Hatch Mott Macdonald Group Inc 09/01/2011 06/30/2013 16. 4,808,067.00 3,598,752.75 0.00 1,209,314.25 75%
Y9762AX Design Build Contract Insur. Hatch Mott Macdonald Group Inc 04/05/2010 12/31/2014 565. 122,771.00 85,788.74 0.00 36,982.26 70%
Y9762BU Awv Interactive Memory Bank Hatch Mott Macdonald Group Inc 11/01/2012 09/30/2013 108. 47,316.00 27,422.93 0.00 19,893.07 58%
Y9762BT Support To Meeting Section 106 Hatch Mott Macdonald Group Inc 07/01/2012 12/31/2013 200. 136,482.00 67,488.07 0.00 68,993.93 49%
Y9762BL Urban Design Supp:Sr99/Tunnel Hatch Mott Macdonald Group Inc 06/01/2011 06/30/2013 16. 62,173.00 24,194.10 0.00 37,978.90 39%
Y9762BP Support To Decommissioning Of Hatch Mott Macdonald Group Inc 10/01/2012 06/30/2013 16. 21,468.00 7,828.75 0.00 13,639.25 36%
Y9762BH Permitting Support Sr 99 Hatch Mott Macdonald Group Inc 09/01/2011 12/31/2013 200. 61,893.00 21,799.88 0.00 40,093.12 35%
Y9762BO Support To Alaskan Way Viaduct Hatch Mott Macdonald Group Inc 10/01/2012 06/30/2015 746. 87,832.00 30,736.61 0.00 57,095.39 35%
Y9762BN Sr99/Awv & Seawallrepl Prog Hatch Mott Macdonald Group Inc 09/01/2011 12/31/2016 1,296. 3,653,556.00 1,274,484.24 0.00 2,379,071.76 35%
11041AB I-5/Sr 16 Eastbound Nalley Val Hatch Mott Macdonald Group Inc 08/01/2011 12/31/2013 200. 67,474.00 23,390.46 0.00 44,083.54 35%
Y9762BK Urban Design Supp:Sr99/Tunnel Hatch Mott Macdonald Group Inc 06/01/2011 12/30/2013 199. 62,173.00 17,542.64 0.00 44,630.36 28%
Y9762BJ Permitting Support: Sr 99/Bore Hatch Mott Macdonald Group Inc 09/01/2011 06/30/2013 16. 22,931.00 6,261.36 0.00 16,669.64 27%
Y9762BB Coord&Imp Analy-Tech Supp:Sr99 Hatch Mott Macdonald Group Inc 05/01/2011 06/30/2013 16. 204,606.00 45,687.36 0.00 158,918.64 22%
Y9762BI Awvsrp Sr99/S Holgate - S King Hatch Mott Macdonald Group Inc 06/01/2012 04/30/2014 320. 199,918.00 6,767.42 0.00 193,150.58 3%
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Y9761FN Sr520 Brdg Rplcmnt & Hov Prog Hdr Engineering Inc 09/17/2010 07/31/2013 47. 4,510,039.00 4,361,309.38 0.00 148,729.62 97%
Y9761ET Sr520 Brdg Rplcmnt & Hov Hdr Engineering Inc 04/26/2010 03/31/2014 290. 809,705.00 724,482.39 0.00 85,222.61 89%
Y9761GK Sr520 Bridge Repl& Hov Prog Hdr Engineering Inc 07/01/2011 08/31/2013 78. 1,074,344.00 958,984.90 0.00 115,359.10 89%
Y9761HH Sr 520/I-5 To Medina Project Hdr Engineering Inc 07/01/2012 08/31/2014 443. 6,072,203.00 5,161,368.83 0.00 910,834.17 85%
Y9761GT I5 To Medina Brdg Repl&Hov Pro Hdr Engineering Inc 03/01/2012 07/31/2013 47. 2,129,830.00 1,785,858.65 0.00 343,971.35 84%
Y9761FW Sr520 Eastside Transit And Hov Hdr Engineering Inc 12/01/2010 06/30/2015 746. 3,710,430.00 3,075,702.36 0.00 634,727.64 83%
Y9761HE Sr 520 I-5 To Medina-Mitigatio Hdr Engineering Inc 04/01/2012 09/30/2013 108. 75,604.00 62,065.00 0.00 13,539.00 82%
10739AU King St Station Track Upgrade Hdr Engineering Inc 04/19/2011 06/30/2013 16. 535,720.00 431,166.59 0.00 104,553.41 80%
Y9761HB Sr520 Birdge Replacement Prog Hdr Engineering Inc 08/15/2012 06/30/2013 16. 20,638.00 16,421.72 0.00 4,216.28 80%
Y9761GN Sr520 Bridge Replac & Hov Prog Hdr Engineering Inc 09/01/2011 06/30/2013 16. 81,253.00 63,975.15 0.00 17,277.85 79%
Y9761FV Sr520 Brdg Rplcmnt & Hov Hdr Engineering Inc 12/01/2010 02/28/2014 259. 622,533.00 466,900.00 0.00 155,633.00 75%
Y9761EG Sr520 Brdg Rplcmnt & Hov Hdr Engineering Inc 01/01/2010 08/31/2013 78. 1,640,406.00 1,230,060.02 0.00 410,345.98 75%
Y9761HS Sr520 Bridge Replacement & Hov Hdr Engineering Inc 11/19/2012 09/30/2013 108. 108,978.00 80,895.19 0.00 28,082.81 74%
Y9761DI Sr520 Brdg Rplcmnt & Hov Proj Hdr Engineering Inc 04/01/2009 02/28/2015 624. 2,634,391.17 1,882,285.13 0.00 752,106.04 71%
Y9761FS Sr520 Brdg Rplcmnt & Hov Proj Hdr Engineering Inc 10/01/2010 02/28/2014 259. 339,517.00 235,858.77 0.00 103,658.23 69%
Y9761EK Sr520 Brdg Rplcmnt & Hov Proj Hdr Engineering Inc 12/15/2009 07/31/2014 412. 1,531,228.00 1,032,015.41 0.00 499,212.59 67%
Y9761HF Sr 520 Project Office Hdr Engineering Inc 05/01/2012 07/31/2013 47. 374,365.00 242,105.10 0.00 132,259.90 65%
Y9761FH Sr520 Brdg Rplcmnt & Hov Prog Hdr Engineering Inc 08/01/2010 11/30/2014 534. 1,017,827.00 657,463.76 0.00 360,363.24 65%
Y9761GM Sr520 Bridge Replac & Hov Pro Hdr Engineering Inc 09/01/2011 02/28/2015 624. 5,330,096.00 3,415,095.29 0.00 1,915,000.71 64%
Y9761HA Sr520 Bridge Replacment Prog Hdr Engineering Inc 08/15/2012 08/31/2013 78. 22,209.00 13,484.49 0.00 8,724.51 61%
Y9761HP Sr 520 East Corridor Hov Lane Hdr Engineering Inc 11/01/2012 08/31/2013 78. 183,967.00 105,542.80 0.00 78,424.20 57%
Y9761HG Sr 520 I-5 To Medina Hdr Engineering Inc 07/01/2012 08/31/2013 78. 1,675,962.00 946,880.41 0.00 729,081.59 56%
Y9761HL Sr 520 Bridge Replacement&Hov Hdr Engineering Inc 10/01/2012 09/30/2013 108. 242,444.31 136,821.34 0.00 105,622.97 56%
Y9761FG Sr520 Brdg Rplcmnt & Hov Prog Hdr Engineering Inc 08/01/2010 05/30/2014 350. 1,880,020.00 1,026,637.76 0.00 853,382.24 55%
Y9761GZ Sr 520-108th Ave Ne To Sr 202 Hdr Engineering Inc 05/01/2012 07/31/2013 47. 539,693.00 281,554.14 0.00 258,138.86 52%
Y9761FF Sr520 Brdg Rplcmnt & Hov Hdr Engineering Inc 08/01/2010 02/29/2016 990. 2,659,961.00 1,232,076.62 0.00 1,427,884.38 46%
Y9761HT Sr520 Bridge Replacement Hdr Engineering Inc 01/01/2013 08/31/2013 78. 195,327.00 90,198.75 0.00 105,128.25 46%
Y9761EM Sr520 Brdg Rplcmnt & Hov Proj Hdr Engineering Inc 12/15/2009 01/31/2015 596. 3,604,785.00 1,659,309.75 0.00 1,945,475.25 46%
Y9761HC Sr 520 Evergreen Point Floatin Hdr Engineering Inc 04/01/2012 08/31/2014 443. 1,065,259.00 482,323.80 0.00 582,935.20 45%
Y9761HN Sr520 Bridge Replacement & Hov Hdr Engineering Inc 11/01/2012 10/31/2013 139. 763,656.00 304,828.33 0.00 458,827.67 40%
Y9761HD Sr520 Brdg Repl&Hov Prog-Agrmt Hdr Engineering Inc 04/01/2012 08/31/2014 443. 900,355.00 344,918.88 0.00 555,436.12 38%
Y9761HY Sr520 Bridge Replacment & Hov Hdr Engineering Inc 03/14/2013 08/31/2013 78. 92,926.00 35,278.93 0.00 57,647.07 38%
Y9761HX Sr 520 Brdg Rplcment And Hov Hdr Engineering Inc 02/01/2013 12/31/2013 200. 194,151.00 50,096.80 0.00 144,054.20 26%
11254AA Kelso Martin'S Bluff -Environm Hdr Engineering Inc 01/28/2013 09/30/2014 473. 778,888.00 161,049.32 0.00 617,838.68 21%
10850AF I-5/S 272nd St Vic To S Rose Hdr Engineering Inc 01/28/2013 12/31/2013 200. 338,000.00 69,632.18 0.00 268,367.82 21%
Y9761HK Sr520/I5 To Medina, Fb&L Hdr Engineering Inc 08/15/2012 01/15/2014 215. 151,152.00 27,125.04 0.00 124,026.96 18%
Y9761GA Sr520 Pontoon Const Proj Envir Hdr Engineering Inc 04/15/2011 08/31/2014 443. 117,489.00 19,777.18 0.00 97,711.82 17%
Y9761HO Sr 520 Bridge Replacment & Hov Hdr Engineering Inc 03/01/2013 04/30/2014 320. 4,076,049.00 532,552.42 0.00 3,543,496.58 13%
Y9761HV Sr 520 Bridge Replace And Hov Hdr Engineering Inc 03/01/2013 03/31/2014 290. 1,067,162.00 124,560.21 0.00 942,601.79 12%
Y9761HQ Sr520 Birdge Replacement & Hov Hdr Engineering Inc 03/01/2013 09/30/2014 473. 939,891.00 96,416.47 0.00 843,474.53 10%
Y9761HU Sr520 Bridge Replacement & Hov Hdr Engineering Inc 03/01/2013 09/30/2014 473. 533,347.00 53,786.48 0.00 479,560.52 10%
Y9761HW Sr 520/I-5 To Medina Seattle Hdr Engineering Inc 03/01/2013 10/31/2013 139. 88,600.00 8,690.07 0.00 79,909.93 10%
Y9761HR Sr 520 Brdg Rplce And Hov Hdr Engineering Inc 01/16/2013 02/28/2014 259. 126,561.00 6,566.38 0.00 119,994.62 5%
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11254AB Pt Defiance Bypass - Pe For Hdr Engineering Inc 04/15/2013 09/30/2013 108. 633,104.00 23,280.98 0.00 609,823.02 4%
Y9761IA Sr 520 Floating Bridge 7 Land Hdr Engineering Inc 02/07/2013 08/31/2013 78. 55,668.00 0.00 0.00 55,668.00 0%
Y9761HZ Sr 520/I-5 To Medina Project Hdr Engineering Inc 05/06/2013 09/30/2013 108. 43,687.00 0.00 0.00 43,687.00 0%
Y9761ID Sr520 Bridge Replacment & Hov Hdr Engineering Inc 04/11/2013 10/31/2013 139. 29,951.00 0.00 0.00 29,951.00 0%
Y9761HI Sr520 Floating Bridge & Landin Hdr Engineering Inc 05/01/2013 08/31/2014 443. 1,070,590.00 0.00 0.00 1,070,590.00 0%
Y9761IB Sr520 Bridge Replacment & Hov Hdr Engineering Inc 05/06/2013 08/31/2014 443. 134,628.00 0.00 0.00 134,628.00 0%
Y9761IC Sr520 Bridge Replacment & Hov Hdr Engineering Inc 05/01/2013 10/31/2014 504. 314,137.00 0.00 0.00 314,137.00 0%
Y9761IE Sr520 Bridge Replacement & Hov Hdr Engineering Inc 05/01/2013 01/31/2015 596. 477,815.00 0.00 0.00 477,815.00 0%
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11281AA Anacortes, Mukiteo Multimodal Herrera Environmental 11/17/2012 06/30/2013 16. 106,966.38 75,379.84 0.00 31,586.54 70%
11281AF Engineered Log Jam Structures Herrera Environmental 03/30/2013 09/30/2013 108. 93,946.14 20,966.73 0.00 72,979.41 22%
11281AD Stormwater Technical Assistanc Herrera Environmental 02/09/2013 06/30/2013 16. 3,122.39 633.12 0.00 2,489.27 20%
11281AC Sr519/Seattle Terminal Bldg & Herrera Environmental 02/02/2013 08/30/2013 77. 5,877.55 776.60 0.00 5,100.95 13%
11281AE Usfws Programmatic Bio Asses Herrera Environmental 03/23/2013 06/20/2013 6. 9,409.48 0.00 0.00 9,409.48 0%
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11032AB Sr520 Brdg Repl & Hov Program Hill International Inc 07/01/2011 06/30/2013 16. 307,734.00 243,627.32 0.00 64,106.68 79%
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10932AA I90 2-Way Trans&Hov Ops Stg3 Hntb Corp 04/16/2012 06/30/2014 381. 19,976.00 12,399.04 0.00 7,576.96 62%
10956AC Sr509/I5/Sr167 Strtegic Hntb Corp 10/31/2012 06/30/2013 16. 1,053,695.00 583,868.11 0.00 469,826.89 55%
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10614AA Sr 520 Pontoon Construction Holen  Douglas J 04/01/2010 06/30/2014 381. 50,000.00 34,039.89 0.00 15,960.11 68%
10614AC Sr 104 Hood Canal Bridge Proj Holen  Douglas J 04/01/2013 06/30/2013 16. 11,650.00 6,048.82 0.00 5,601.18 52%
10614AB Sr520:I5 To Medina-Evergreen P Holen  Douglas J 10/01/2011 07/31/2014 412. 42,000.00 15,322.48 0.00 26,677.52 36%
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10615AB I5/196th St I/C(Sr524)-Brd Rmp Howard  Ronald D 08/24/2010 06/30/2014 381. 20,000.00 9,527.23 0.00 10,472.77 48%
10626AE Sr 433 Lew/Clrk Br Paint Howard  Ronald D 09/27/2010 11/30/2014 534. 15,000.00 5,250.00 0.00 9,750.00 35%
10626AF I-5/Ne134th St Ic Howard  Ronald D 10/01/2012 12/31/2014 565. 6,000.00 2,100.00 0.00 3,900.00 35%
10615AD I-5/Sr 16 Eastbound Nalley Howard  Ronald D 01/15/2012 06/30/2014 381. 30,000.00 4,781.57 0.00 25,218.43 16%
10626AD I-5 Blakeslee Jct Rr To Grand Howard  Ronald D 06/21/2010 07/31/2014 412. 17,500.00 1,985.50 0.00 15,514.50 11%



Payable 
Agreement 

Code
Payable Agreement Description Payee Name Start Date End Date Days 

Remaining

Task Current 
Authorized 

Amount

Agreement 
Expended 
Amount

Pay Agree 
Project Charges 

Amount

Available 
Amount % Spent

10902AI Dayton Ave Controls And Hultz Bhu Engineers 03/07/2013 09/30/2013 108. 72,881.00 19,578.63 0.00 53,302.37 27%
10902AJ Ncr Admin Bldg-Boiler Hultz Bhu Engineers 04/16/2013 06/30/2013 16. 14,047.00 0.00 0.00 14,047.00 0%



Payable 
Agreement 

Code
Payable Agreement Description Payee Name Start Date End Date Days 

Remaining

Task Current 
Authorized 

Amount

Agreement 
Expended 
Amount

Pay Agree 
Project Charges 

Amount

Available 
Amount % Spent

10933AD Wsf Tariff/Fare Media I B I Group 11/19/2012 06/30/2013 16. 28,000.00 21,622.19 0.00 6,377.81 77%
10933AE Toll Program Traffic And I B I Group 01/01/2013 06/30/2013 16. 99,804.24 54,401.76 0.00 45,402.48 55%
10994AA Advanced Traveler Info Syst I B I Group 09/01/2011 06/30/2013 16. 168,014.00 67,779.35 0.00 100,234.65 40%
10994AB Sr520 Operations And Cost I B I Group 04/11/2013 09/30/2013 108. 92,963.55 0.00 0.00 92,963.55 0%
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11141AA Const Mgmt Supp Sr99/S King St Jacobs Associates 10/31/2011 12/31/2014 565. 5,920,419.00 1,380,607.37 0.00 4,539,811.63 23%
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11038AL Toll Operations Support Jacobs Engineering Group Inc 07/01/2011 06/30/2013 16. 2,101,730.00 1,850,705.98 0.00 251,024.02 88%
11038AM Upa Development Support Jacobs Engineering Group Inc 07/15/2011 09/30/2013 108. 2,354,148.00 2,058,315.81 0.00 295,832.19 87%
10060AN Project Management Support Jacobs Engineering Group Inc 11/14/2011 06/30/2013 16. 366,647.00 311,441.70 0.00 55,205.30 85%
11038AB General Tolling Consultant Jacobs Engineering Group Inc 07/14/2010 08/31/2013 78. 3,959,601.00 3,307,680.44 0.00 651,920.56 84%
11048AA Jacobs; Statewide On-Call Cadd Jacobs Engineering Group Inc 10/01/2010 08/31/2013 78. 630,006.00 521,477.53 0.00 108,528.47 83%
11038AN Urban Partnership Plan Jacobs Engineering Group Inc 10/01/2011 06/30/2013 16. 164,090.00 124,018.26 0.00 40,071.74 76%
10060AM Sr160/Southworth Tml Jacobs Engineering Group Inc 11/03/2011 06/30/2013 16. 65,945.00 46,567.42 0.00 19,377.58 71%
10958AE I90 2way Trans&Hov Ops Stg3 Jacobs Engineering Group Inc 11/18/2011 06/30/2014 381. 100,000.00 66,600.99 0.00 33,399.01 67%
10958AF Bored Tunnel South Access Jacobs Engineering Group Inc 09/10/2012 08/31/2013 78. 48,049.00 31,686.67 0.00 16,362.33 66%
11255AA Project Lead Functions Jacobs Engineering Group Inc 10/01/2012 06/30/2013 16. 434,500.00 282,420.08 0.00 152,079.92 65%
10854AE I5/Sr18 To S288th St Seismic Jacobs Engineering Group Inc 12/01/2012 09/30/2013 108. 199,990.00 110,751.13 0.00 89,238.87 55%
10060AK On-Site Electrical Engineer Jacobs Engineering Group Inc 08/01/2011 06/30/2013 16. 152,746.00 79,840.32 0.00 72,905.68 52%
10958AD On Call Engineering & Support Jacobs Engineering Group Inc 01/30/2012 06/30/2014 381. 314,781.00 153,417.28 0.00 161,363.72 49%
10740AH Wsdot Rail Car Procurement Jacobs Engineering Group Inc 06/25/2012 07/31/2013 47. 243,668.44 115,367.00 0.00 128,301.44 47%
11038AI I-405 Express Toll Lanes Jacobs Engineering Group Inc 11/01/2010 06/30/2015 746. 2,749,249.55 1,261,626.60 0.00 1,487,622.95 46%
11038AH Tolling Options For I-90 Jacobs Engineering Group Inc 10/15/2010 12/31/2013 200. 1,170,479.00 535,286.27 0.00 635,192.73 46%
11038AR Phase 2 Cost Of Service Study Jacobs Engineering Group Inc 05/01/2012 12/31/2013 200. 306,972.00 124,566.08 0.00 182,405.92 41%
10060AH Anacortes Terminal Building Jacobs Engineering Group Inc 10/11/2010 06/30/2013 16. 454,581.00 149,113.10 0.00 305,467.90 33%
11038AQ Information Technology Jacobs Engineering Group Inc 04/01/2012 06/30/2013 16. 353,904.00 102,992.13 0.00 250,911.87 29%
11038AU Columbia River Crossing/Toll Jacobs Engineering Group Inc 07/01/2012 06/30/2015 746. 1,133,419.00 276,674.70 0.00 856,744.30 24%
11038AT Sr 520 Tol System Ultimate Jacobs Engineering Group Inc 05/01/2012 06/30/2015 746. 805,367.00 155,966.38 0.00 649,400.62 19%
11038AJ Tolling Design Support Jacobs Engineering Group Inc 07/01/2011 06/30/2015 746. 1,216,163.00 150,077.60 0.00 1,066,085.40 12%
11038AD Sr 520 Toll System Interim Jacobs Engineering Group Inc 04/01/2012 03/31/2014 290. 745,351.00 89,785.04 0.00 655,565.96 12%
11038AO Roadway Toll Systems Quality Jacobs Engineering Group Inc 04/02/2012 06/30/2015 746. 485,194.00 43,483.05 0.00 441,710.95 9%
11255AB Talgo Series 6 Equipment Jacobs Engineering Group Inc 12/19/2012 06/30/2013 16. 400,420.00 15,031.27 0.00 385,388.73 4%
10854AG Load Rating Batch No 1 Jacobs Engineering Group Inc 04/18/2013 06/30/2013 16. 44,177.00 0.00 0.00 44,177.00 0%
11038AW Bond Certificate Data Jacobs Engineering Group Inc 04/01/2013 06/30/2013 16. 17,788.00 0.00 0.00 17,788.00 0%
11038AZ Program Concept Of Operations Jacobs Engineering Group Inc 05/01/2013 09/30/2013 108. 297,017.00 0.00 0.00 297,017.00 0%
11255AC Cascades High-Speed Rail Jacobs Engineering Group Inc 04/25/2013 09/30/2013 108. 325,523.00 0.00 0.00 325,523.00 0%
10854AF Sr 107/Chehalis River Bridge Jacobs Engineering Group Inc 05/01/2013 12/31/2013 200. 10,000.00 0.00 0.00 10,000.00 0%
11314AA Ms6189 Terminal Engineering X7 Jacobs Engineering Group Inc 04/01/2013 06/30/2014 381. 50,000.00 0.00 0.00 50,000.00 0%



Payable 
Agreement 

Code
Payable Agreement Description Payee Name Start Date End Date Days 

Remaining

Task Current 
Authorized 

Amount

Agreement 
Expended 
Amount

Pay Agree 
Project Charges 

Amount

Available 
Amount % Spent

Y9388AH Sr520 Brdg Rplcmnt & Hov Proj John Reilly Associates 11/01/2010 12/30/2013 199. 690,367.00 615,957.56 0.00 74,409.44 89%
Y9388AG Awv Central Waterfront Bored John Reilly Associates 08/01/2010 12/31/2013 200. 287,762.00 195,375.72 0.00 92,386.28 68%
Y9388AJ Sr520 Bridge Replacement & Hov John Reilly Associates 02/01/2013 08/31/2013 78. 42,135.00 25,541.36 0.00 16,593.64 61%
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11033AA Sr 520 Bridge Repl.& Hov Prog Kba Inc 01/01/2012 03/31/2014 290. 511,694.00 272,704.49 0.00 238,989.51 53%
Y9255AM I-5, M Street To Portland Ave Kba Inc 09/17/2012 12/31/2013 200. 35,662.00 11,571.00 0.00 24,091.00 32%
Y9255AL I-5/Sr 16, Eastbound Nalley Kba Inc 08/01/2011 07/31/2014 412. 183,420.00 48,989.50 0.00 134,430.50 27%
10665AA Sr9-Pilchuck Creek-Repl Bridge Kba Inc 04/01/2013 07/31/2014 412. 6,000.00 1,043.12 0.00 4,956.88 17%
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11059AA Emergency On Call Services Kleinfelder West Inc 01/03/2011 09/01/2013 79. 25,000.00 0.00 0.00 25,000.00 0%
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11315AA Sr 305 / Bainbridge Tml Kpff Inc 11/19/2012 06/01/2013 0. 39,494.77 27,561.71 0.00 11,933.06 70%
11315AC Program Dev Office Project Kpff Inc 01/01/2013 06/30/2013 16. 139,301.00 89,434.21 0.00 49,866.79 64%
10867AB Bridge Load Ratings Batch Two Kpff Inc 03/07/2013 06/30/2013 16. 226,319.00 87,418.12 0.00 138,900.88 39%
11315AF Wsf Operations Kpff Inc 01/01/2013 10/31/2013 139. 208,839.86 65,238.70 0.00 143,601.16 31%
11256AA Auburn New Stop Study - Operat Kpff Inc 03/01/2013 06/30/2013 16. 98,355.20 27,571.90 0.00 70,783.30 28%
11315AE Mot Analysis Study Support Kpff Inc 01/01/2013 12/31/2013 200. 18,440.00 3,805.95 0.00 14,634.05 21%
11315AD Asset Management Study Kpff Inc 01/01/2013 12/31/2013 200. 116,417.63 17,807.75 0.00 98,609.88 15%
11315AG Sr20 / Anacortes Tml Kpff Inc 01/01/2013 02/28/2014 259. 151,407.80 11,170.50 0.00 140,237.30 7%
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11148AB Twanoh Falls Fish Passage Landau Associates Inc 08/09/2012 08/31/2013 78. 36,996.25 31,704.65 0.00 5,291.60 86%
11148AA Sr 101 Shore Road To Kitchen Landau Associates Inc 02/01/2012 08/31/2013 78. 38,189.50 13,346.94 0.00 24,842.56 35%
11267AB Edmonds Crossing-Unocal Landau Associates Inc 04/01/2013 06/30/2013 16. 9,308.30 0.00 0.00 9,308.30 0%
11148AD Street To Portland Ave Landau Associates Inc 02/01/2013 08/31/2013 78. 53,385.00 0.00 0.00 53,385.00 0%
11148AF Friday Harbor Ferry Terminal Landau Associates Inc 03/19/2013 08/31/2013 78. 34,951.00 0.00 0.00 34,951.00 0%
11267AA Seattle Multimodal Tml Landau Associates Inc 03/01/2013 09/30/2013 108. 8,217.85 0.00 0.00 8,217.85 0%
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11026AE Crc Airspace Review Mead & Hunt Inc 11/01/2012 11/01/2013 140. 54,420.00 1,821.64 0.00 52,598.36 3%
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11006AF Vancouver Rail Bypass And W Minister & Glaeser Surveying I 01/01/2013 06/30/2013 16. 3,325.00 3,283.00 0.00 42.00 99%
11006AD I-5/Sr501 Ridgefield I/C Minister & Glaeser Surveying I 01/01/2013 06/30/2013 16. 11,283.00 0.00 0.00 11,283.00 0%
11006AE Sr14/Camas Washougal-Widen I/C Minister & Glaeser Surveying I 01/01/2013 06/30/2013 16. 20,104.00 0.00 0.00 20,104.00 0%
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10539AC Panel Management Mti Enterprises Llc 07/01/2011 06/30/2013 16. 83,300.00 80,414.00 0.00 2,886.00 97%
10539AB Commission Project Manager Mti Enterprises Llc 07/01/2011 06/30/2013 16. 57,000.00 54,625.00 0.00 2,375.00 96%
10539AD Vows Panel Management Mti Enterprises Llc 03/15/2012 06/30/2013 16. 295,000.00 252,220.00 0.00 42,780.00 85%
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11128AA Awv Central Wtrfront Bored Tun Myers Bohlke Enterprise Llc 08/01/2011 06/30/2013 16. 145,717.00 80,429.48 0.00 65,287.52 55%
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11296AD Sr 20/Skagit River Ced Northwest Hydraulic Consultant 04/01/2013 06/30/2013 16. 2,826.08 1,549.60 0.00 1,276.48 55%
11296AC Us 97 Dry Creek Bridge Northwest Hydraulic Consultant 02/13/2013 06/30/2013 16. 7,705.16 2,096.78 0.00 5,608.38 27%
11296AB Sr542 Anderson Crk Prelim Asse Northwest Hydraulic Consultant 02/13/2013 06/01/2013 0. 15,639.02 0.00 0.00 15,639.02 0%
11296AE Us 12 Nine Mile Hill To Woodwa Northwest Hydraulic Consultant 04/01/2013 06/28/2013 14. 77.20 0.00 0.00 77.20 0%
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10961AA I-5 Ne 134th Scip Otak Inc 06/28/2010 09/30/2013 108. 374,669.00 344,852.57 0.00 29,816.43 92%
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10669AE I5/196th St(Sr524) I/C Sb Ramp Ott  William P 08/10/2010 06/30/2014 381. 15,000.00 12,160.00 0.00 2,840.00 81%
10675AM Sr 14 Camas/Washougal Add Lane Ott  William P 06/22/2011 07/31/2013 47. 20,000.00 6,873.29 0.00 13,126.71 34%
10675AJ Sr433/Lew&Clark Bridge Paintin Ott  William P 10/13/2010 12/31/2013 200. 20,000.00 6,517.94 0.00 13,482.06 33%
10669AF Sr 500 St Johns Blvd Interchan Ott  William P 07/30/2011 08/31/2013 78. 25,000.00 6,368.69 0.00 18,631.31 25%
10675AI I-90; Hyak To Snowshed Vic Ph Ott  William P 04/12/2010 12/31/2013 200. 40,000.00 9,500.00 0.00 30,500.00 24%
10675AN Sr9/212th St Se To 176th St Se Ott  William P 09/12/2011 12/31/2013 200. 20,000.00 4,200.00 0.00 15,800.00 21%
10669AD Sr529 Ebey Slough Bridge-Repl Ott  William P 08/01/2010 08/31/2013 78. 27,000.00 4,886.44 0.00 22,113.56 18%
10675AP Sr105-North River & Smith Ott  William P 04/15/2013 12/31/2013 200. 10,000.00 1,776.28 0.00 8,223.72 18%
10675AL I5 Sr18/Sr161 I/C Imp Ott  William P 11/22/2010 11/30/2013 169. 36,000.00 5,800.00 0.00 30,200.00 16%
10669AH Us 2-Bickford Ave Intersection Ott  William P 06/27/2012 07/31/2014 412. 15,000.00 2,400.00 0.00 12,600.00 16%
10669AI Crc Driven Pile Test Program Ott  William P 01/31/2013 01/31/2014 231. 30,000.00 4,600.00 0.00 25,400.00 15%
10675AO I-405--Ne 6th Street To I-5 Ott  William P 06/22/2012 07/31/2014 412. 32,000.00 2,912.89 0.00 29,087.11 9%
10669AJ Sr99-Alaskan Way Viaduct Repl Ott  William P 02/28/2013 07/31/2014 412. 12,000.00 0.00 0.00 12,000.00 0%
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10936AA Mukilteo Multimodal Terminal Parametrix Inc 09/16/2010 06/30/2013 16. 599,316.67 582,989.08 0.00 16,327.59 97%
10962AA Management Support Parametrix Inc 07/01/2010 06/30/2013 16. 490,505.00 457,788.06 0.00 32,716.94 93%
10962AC Sr 510/Se Of Reservation Rd Parametrix Inc 08/13/2012 06/30/2014 381. 459,100.00 424,998.76 0.00 34,101.24 93%
10870AC Bridge Load Ratings - Batch Th Parametrix Inc 03/06/2013 06/30/2013 16. 142,546.66 38,566.80 0.00 103,979.86 27%
10962AD Sr519/Seattle Terminal Buildin Parametrix Inc 04/01/2013 09/30/2013 108. 24,533.12 0.00 0.00 24,533.12 0%
10962AE I-90 Tolling And Corridor Parametrix Inc 04/01/2013 06/30/2014 381. 325,705.14 0.00 0.00 325,705.14 0%
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10937AH Sr 167 & Sr 509 Toll Feasibil Parsons Brinkerhoff 02/11/2013 06/30/2013 16. 134,224.00 104,227.56 0.00 29,996.44 78%
11284AA Sr519/Seattle Tml Bldg Parsons Brinkerhoff 03/30/2013 09/30/2013 108. 22,890.58 0.00 0.00 22,890.58 0%
Y9715BE Alaskan Way Viaduct And Seawal Parsons Brinkerhoff Inc 04/10/2006 06/30/2014 381. 1,602,717.00 1,562,408.48 0.00 40,308.52 97%
Y9715CC Awvsrp Environ. Impact Stmnt Parsons Brinkerhoff Inc 01/15/2009 06/30/2016 1,112. 9,559,457.00 9,285,401.59 0.00 274,055.41 97%
Y9715CK Sr99 Early Safety & Mobility Parsons Brinkerhoff Inc 07/01/2009 06/30/2013 16. 5,574,963.00 5,398,432.20 0.00 176,530.80 97%
Y9715CR On Call Engineering Suppt Parsons Brinkerhoff Inc 01/06/2010 12/31/2013 200. 5,729,696.00 5,544,720.40 0.00 184,975.60 97%
Y9715DC Program-Wide Noise Management Parsons Brinkerhoff Inc 11/01/2010 12/31/2013 200. 189,717.00 182,256.29 0.00 7,460.71 96%
Y9949AA Sr502 Widening Parsons Brinkerhoff Inc 08/16/2006 12/31/2014 565. 3,296,809.91 3,150,942.97 0.00 145,866.94 96%
10068AC Quarterly Traffic And Revenue Parsons Brinkerhoff Inc 02/01/2008 07/31/2013 47. 446,900.00 407,412.94 0.00 39,487.06 91%
10937AE Traffic Tolling And Fin Analys Parsons Brinkerhoff Inc 09/01/2011 12/31/2013 200. 1,168,640.03 1,031,096.41 0.00 137,543.62 88%
Y9715DE Bored Tunnel Alternative Dsgn Parsons Brinkerhoff Inc 02/07/2011 06/30/2015 746. 150,602.00 130,501.11 0.00 20,100.89 87%
10937AF Sr167 & Sr509 Toll Feasibil Parsons Brinkerhoff Inc 10/01/2011 06/30/2013 16. 97,013.00 81,864.64 0.00 15,148.36 84%
Y9715DG Sr 99 Bored Tunnel Alternative Parsons Brinkerhoff Inc 07/29/2011 06/30/2014 381. 929,576.00 770,154.63 0.00 159,421.37 83%
10825AA Financial Analysis And Modelin Parsons Brinkerhoff Inc 01/01/2010 08/31/2013 78. 385,338.00 261,603.00 0.00 123,735.00 68%
11131AA I90 2way Trans&Hov Ops Stg3-St Parsons Brinkerhoff Inc 11/01/2011 06/30/2014 381. 540,060.00 344,393.78 0.00 195,666.22 64%
Y9715DH Sr99 Bored Tunnel Eng Support Parsons Brinkerhoff Inc 10/01/2011 06/30/2013 16. 3,030,987.00 1,912,880.14 0.00 1,118,106.86 63%
Y9715DJ Sr 99/Tunnel Altern. South Acc Parsons Brinkerhoff Inc 12/08/2011 06/30/2013 16. 12,638.00 7,770.00 0.00 4,868.00 61%
10776AM Snohomish River Bridge Parsons Brinkerhoff Inc 02/05/2013 06/30/2013 16. 59,917.00 33,076.76 0.00 26,840.24 55%
10776AN Sr 304 Parsons Brinkerhoff Inc 03/12/2013 06/30/2013 16. 97,344.00 53,411.94 0.00 43,932.06 55%
10937AG I-90 Pre-Environmental Toll Parsons Brinkerhoff Inc 04/09/2012 12/31/2013 200. 199,999.00 96,966.58 0.00 103,032.42 48%
10776AJ Snoho Rvr Brdg Counterweight Parsons Brinkerhoff Inc 04/01/2012 06/30/2013 16. 90,000.00 41,883.14 0.00 48,116.86 47%
10992AA I-90 Environmental Travel Dema Parsons Brinkerhoff Inc 10/01/2012 06/30/2013 16. 288,451.00 127,914.42 0.00 160,536.58 44%
Y9715DL Sr 99 Bored Tunnel Noise And Parsons Brinkerhoff Inc 12/01/2012 06/30/2016 1,112. 58,635.00 25,793.14 0.00 32,841.86 44%
Y9715DM North Access Project Design Parsons Brinkerhoff Inc 02/04/2013 07/31/2013 47. 76,102.00 19,286.06 0.00 56,815.94 25%
Y9715DK S Holgate St To S King Via Rep Parsons Brinkerhoff Inc 04/01/2012 03/31/2014 290. 68,047.00 11,602.29 0.00 56,444.71 17%
11257AA Develop Freighthouse Square Pe Parsons Brinkerhoff Inc 02/07/2013 02/14/2014 245. 757,856.00 5,000.00 0.00 752,856.00 1%
10776AO Hood Canal Bridge Span Dr Parsons Brinkerhoff Inc 03/01/2013 06/30/2013 16. 92,120.00 0.00 0.00 92,120.00 0%
11291AA Sr 104 Hood Canal Bridge Parsons Brinkerhoff Inc 03/02/2013 08/31/2013 78. 24,341.10 0.00 0.00 24,341.10 0%
10776AP Sr 16/Tacoma Narrows Bridge Parsons Brinkerhoff Inc 04/18/2013 01/31/2014 231. 384,877.00 0.00 0.00 384,877.00 0%
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11258AA Design Review Servies Parsons Transportation Group 04/15/2013 08/31/2013 78. 83,041.26 0.00 0.00 83,041.26 0%
10963AB Sr520 Bridge Replacement & Hov Parsons Transportation Group I 09/17/2012 08/31/2013 78. 44,426.49 21,955.47 0.00 22,471.02 49%
10963AA Sr520/I-5 To Medina Seattle Parsons Transportation Group I 07/01/2012 08/31/2013 78. 119,737.50 41,866.93 0.00 77,870.57 35%
11285AA Stormwater Discharge Point Parsons Transportation Group I 03/06/2013 06/30/2013 16. 855,573.56 0.00 0.00 855,573.56 0%
10963AC Sr520 Bridge Replace And Hov Parsons Transportation Group I 03/25/2013 02/28/2014 259. 46,623.48 0.00 0.00 46,623.48 0%
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11108AA Indep Noise Monitoring Supp& A Paul Carpenter Associates 06/01/2011 06/30/2013 16. 1,547,907.45 965,885.64 0.00 582,021.81 62%
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Y9760AA Sr167 Valley Fwy Corr Gen Eng Perteet Inc 05/01/2006 12/31/2013 200. 2,531,377.00 2,272,872.92 0.00 258,504.08 90%
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10618AC Sr522/Us2 I/C-Flyover Ramp Place  Howard David 09/01/2010 12/31/2013 200. 15,000.00 5,447.45 0.00 9,552.55 36%
10618AE Sr522-Snoho Rvr-Sr2,4-Lane Wid Place  Howard David 11/07/2011 07/31/2014 412. 27,000.00 6,727.20 0.00 20,272.80 25%
10618AG I-5/Ne 134th St Ic Place  Howard David 10/01/2012 07/31/2014 412. 15,000.00 3,232.71 0.00 11,767.29 22%
10618AD Sr 500/St.Johns Blvd Interchan Place  Howard David 07/30/2011 08/31/2013 78. 25,000.00 4,878.62 0.00 20,121.38 20%
10618AF I-90/Snowshed To Keechelus Dam Place  Howard David 03/01/2012 07/31/2014 412. 60,000.00 3,025.75 0.00 56,974.25 5%
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10715AD On Call Electrical Design Power Engineers Incorporated 12/01/2010 12/31/2013 200. 171,600.00 158,961.21 0.00 12,638.79 93%
10715AF Design Specifications For Scl Power Engineers Incorporated 07/09/2012 06/30/2013 16. 19,015.00 17,368.53 0.00 1,646.47 91%
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11030AC Sr520 Brdg Rplcmnt & Hov Program Navigators 07/01/2010 08/31/2013 78. 895,648.00 826,233.18 0.00 69,414.82 92%
11030AB Sr520 Brdg Rplcmnt & Hov Program Navigators 07/01/2010 08/31/2014 443. 1,358,674.00 841,054.92 0.00 517,619.08 62%
11030AA Sr520 Brdg Rplcmnt & Hov Proj Program Navigators 07/01/2010 06/30/2015 746. 1,527,149.00 811,520.55 0.00 715,628.45 53%
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10882AF Mukilteo Multimodal-Nepa/Sepa Prr Inc 07/14/2010 06/30/2013 16. 554,040.00 437,991.02 0.00 116,048.98 79%
10882AL Wsdot Toll Division External Prr Inc 05/07/2012 06/30/2013 16. 629,771.00 419,559.25 0.00 210,211.75 67%
10882AP Kmb-Public Involvement Prr Inc 02/01/2013 06/30/2013 16. 70,368.00 15,278.20 0.00 55,089.80 22%
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11142AD Sr 520 Pontoon Construction Public Knowledge Llc 10/08/2012 06/30/2013 16. 53,000.00 15,180.00 0.00 37,820.00 29%
11142AB Sr 520 Bridge Repl & Hov Prog Public Knowledge Llc 01/03/2012 06/30/2013 16. 66,270.00 8,085.00 0.00 58,185.00 12%
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10619AN Sr 502 I-5 To Battleground Add Quadrant Ii Inc 10/01/2012 07/31/2013 47. 7,000.00 4,189.14 0.00 2,810.86 60%
10630AC I-90, Hyak To Snowshed Vic. Ph Quadrant Ii Inc 04/05/2010 12/31/2013 200. 27,200.00 8,508.29 0.00 18,691.71 31%
10619AK I405-116th St I/C&St Imp Quadrant Ii Inc 07/15/2011 06/30/2013 16. 12,000.00 3,147.39 0.00 8,852.61 26%
10619AL Mellen St To Blakeslee Jct Quadrant Ii Inc 07/01/2012 10/31/2013 139. 15,000.00 2,255.90 0.00 12,744.10 15%
10619AM Sr 99 Awv S Holgate St To S Quadrant Ii Inc 07/30/2012 07/31/2014 412. 24,000.00 2,835.08 0.00 21,164.92 12%
10630AE I-90/Snowshed To Keechelus Dam Quadrant Ii Inc 03/01/2012 07/31/2014 412. 40,800.00 1,191.40 0.00 39,608.60 3%
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Y9066AI Wsf Homeland Security Randstad North America 05/21/2007 06/30/2013 16. 651,554.00 631,005.02 0.00 20,548.98 97%
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11327AB Sr160/Southworth Tml Reid Middleton Inc 04/17/2013 06/14/2013 0. 9,995.00 0.00 0.00 9,995.00 0%
10983AA Sr 244 & Sr 225 Roundabout Reid Middleton Inc 04/22/2013 06/30/2013 16. 6,586.00 0.00 0.00 6,586.00 0%
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10670AA I-5/Sr 16 Eastbound Nalley Val Roger Brown Corporation 01/15/2012 06/30/2014 381. 37,500.00 9,443.68 0.00 28,056.32 25%
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10947AA Sr509/I5/Sr167 Fund&Phase Stud Rst International 12/20/2012 06/30/2013 16. 60,000.00 44,250.00 0.00 15,750.00 74%
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10872AH 2013 Bridge Load Ratings-Batch Sargent Engineers Inc 02/25/2013 06/30/2013 16. 70,506.00 31,159.05 0.00 39,346.95 44%
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11064AA Wsdot Dbe Support Services Seattle Business Assistance Ct 04/01/2011 09/30/2013 108. 537,431.00 411,799.36 0.00 125,631.64 77%
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11149AC Ship Canal Bridge Seismic Eval Shannon & Wilson Inc 07/02/2012 06/30/2013 16. 102,181.00 89,072.04 0.00 13,108.96 87%
10822AH N Access Technical Dewatering Shannon & Wilson Inc 07/01/2012 06/30/2013 16. 213,826.00 177,370.25 0.00 36,455.75 83%
10822AF Geotechnical & Envir. Support Shannon & Wilson Inc 10/01/2011 06/30/2013 16. 781,532.00 530,271.50 0.00 251,260.50 68%
11149AD Sr 202 Little Bear Creek Shannon & Wilson Inc 04/01/2013 08/31/2013 78. 11,511.00 6,493.43 0.00 5,017.57 56%
10822AI Geotechnical Studies For S Shannon & Wilson Inc 01/01/2013 12/31/2013 200. 77,901.00 34,184.79 0.00 43,716.21 44%
10822AG On Call Geotechnical Environ Shannon & Wilson Inc 06/01/2012 06/30/2014 381. 136,860.00 5,061.76 0.00 131,798.24 4%
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10964AD Project Fisher Parking Lot Shea Carr & Jewell Inc 04/10/2013 12/31/2013 200. 30,471.00 0.00 0.00 30,471.00 0%
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10631AJ Sr520 Medina To Sr202 Skillings Connolly Inc 03/16/2011 12/31/2013 200. 21,600.00 8,303.85 0.00 13,296.15 38%
10631AP Sr 502 / I-5 To Battleground Skillings Connolly Inc 10/01/2012 07/31/2013 47. 7,000.00 2,070.59 0.00 4,929.41 30%
10631AM I405-Ne 116th St I/C & St Imp Skillings Connolly Inc 07/15/2011 06/30/2013 16. 12,000.00 3,241.05 0.00 8,758.95 27%
10631AN Sr9/212th St Se To 176th St Se Skillings Connolly Inc 09/12/2011 12/31/2013 200. 20,000.00 3,843.51 0.00 16,156.49 19%
10695AA Us 101-Shore Road To Kitchen D Skillings Connolly Inc 01/15/2013 07/31/2014 412. 24,000.00 3,491.06 0.00 20,508.94 15%
10631AO Mellen St To Blakeslee Jct Skillings Connolly Inc 07/01/2012 06/30/2013 16. 15,000.00 2,062.17 0.00 12,937.83 14%
10695AB Sr 105 North River/Smith Rv Br Skillings Connolly Inc 04/01/2013 12/31/2013 200. 10,000.00 1,339.94 0.00 8,660.06 13%
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11096AC I-90 Hyak To Snowshed - 2013 Subterra Inc 02/12/2013 02/28/2014 259. 309,240.00 10,250.25 0.00 298,989.75 3%
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10778AH First Ave South Bridge Systems Interface Inc 02/25/2013 06/30/2013 16. 30,323.82 0.00 0.00 30,323.82 0%
10778AI Blue Ribbon Electrical Insp Systems Interface Inc 03/01/2013 06/30/2013 16. 27,027.10 0.00 0.00 27,027.10 0%
10778AJ 1st Ave South Bridge Br99/530e Systems Interface Inc 04/10/2013 06/30/2013 16. 21,858.55 0.00 0.00 21,858.55 0%
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10848AB Sr99 Aurora Ave -Seismic Retro T Y Lin International 01/20/2011 06/30/2013 16. 100,000.00 78,416.77 0.00 21,583.23 78%
10848AC Load Rating For Bridges 90/40n T Y Lin International 04/18/2013 06/30/2013 16. 132,022.00 8,251.86 0.00 123,770.14 6%



Payable 
Agreement 

Code
Payable Agreement Description Payee Name Start Date End Date Days 

Remaining

Task Current 
Authorized 

Amount

Agreement 
Expended 
Amount

Pay Agree 
Project Charges 

Amount

Available 
Amount % Spent

10788AD Sr520 Brdg Rplcmnt & Hov Prog Tarr Whitman Group Llc 12/20/2010 08/31/2013 78. 596,117.00 577,610.00 0.00 18,507.00 97%
10788AE Sr 520 Bridge Replacement Tarr Whitman Group Llc 10/01/2011 09/30/2013 108. 668,024.00 524,566.50 0.00 143,457.50 79%
10788AA Sr520 Brdg Rplcmnt & Hov Prog Tarr Whitman Group Llc 11/15/2009 06/30/2014 381. 2,048,963.75 1,434,620.00 0.00 614,343.75 70%
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10957AC Draft Nepa Environmental Impac Tetra Tech Inc  Iei 03/01/2011 07/31/2013 47. 640,867.00 514,260.73 0.00 126,606.27 80%
10627AC I5,Sr18/Sr161 I/C Imp Tetra Tech Inc  Iei 11/22/2010 11/30/2013 169. 36,000.00 5,950.26 0.00 30,049.74 17%
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10478AA Peer Trauma Supp Team Qtr Meet Thomas W Wall Phd Ps 01/04/2010 12/31/2014 565. 8,388.00 2,400.00 0.00 5,988.00 29%
10478AB Peer Trauma Supp Team Incident Thomas W Wall Phd Ps 01/04/2010 12/31/2014 565. 5,027.00 300.00 0.00 4,727.00 6%
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11393AA Mpr-Process & Communications Tom Warne & Associates Llc 04/03/2013 09/30/2013 108. 150,000.00 0.00 0.00 150,000.00 0%
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10948AB Statewide Human Service Transp Transpo Group Inc 05/25/2012 06/30/2013 16. 109,500.00 101,249.51 0.00 8,250.49 92%
11002AA Tri Cities Bluetooth Data Coll Transpo Group Inc 04/18/2013 07/31/2013 47. 79,926.00 0.00 0.00 79,926.00 0%
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11116AD Snowshed-Slide Curve Bridge Urs Corporation 05/21/2012 10/31/2013 139. 127,630.00 81,572.73 0.00 46,057.27 64%
11116AA I-90/Snoqualmie Pass East:2011 Urs Corporation 07/15/2011 12/31/2013 200. 100,000.00 38,641.25 0.00 61,358.75 39%
11116AC I-90 Snoqualmie Pass East-Snow Urs Corporation 12/01/2011 12/31/2013 200. 74,678.00 26,084.85 0.00 48,593.15 35%
11116AB I-90 Snoqualmie Pass East-Crip Urs Corporation 11/21/2011 12/31/2013 200. 155,015.00 40,642.43 0.00 114,372.57 26%
10847AB 1-90/Snoqualmie Pass E. Ph 1b Urs Corporation 01/01/2011 12/31/2013 200. 50,710.00 7,891.18 0.00 42,818.82 16%
11288AA Gis/Enviro Planning I-90 Urs Corporation 04/27/2013 10/31/2013 139. 93,369.86 0.00 0.00 93,369.86 0%
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11023AA Phase 7 Record Of Survey Uskh Inc 04/01/2013 08/01/2013 48. 24,935.33 0.00 0.00 24,935.33 0%
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11089AC Crc Utility Mapping Services Inc 08/03/2012 09/30/2013 108. 859,836.67 648,490.19 0.00 211,346.48 75%
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11177AC Sr525 Mukilteo Multimodal Value Management Strategies In 04/29/2013 06/28/2013 14. 27,300.00 0.00 0.00 27,300.00 0%
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11365AA Sr9 Marsh Rd To 2nd St I.C. Wi Wen  Victoria 04/29/2013 09/30/2013 108. 9,547.40 0.00 0.00 9,547.40 0%
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10621AC I-5 Blakeslee Jct Rr Crossing William T Peckham Co 06/30/2010 07/31/2014 412. 17,500.00 10,010.50 0.00 7,489.50 57%
10633AG Sr522 Us2 I/C Flyover Ramp William T Peckham Co 09/01/2010 12/31/2013 200. 15,000.00 7,878.11 0.00 7,121.89 53%
10633AI Sr14-Camas/Washougal Add Lanes William T Peckham Co 06/22/2011 07/31/2013 47. 16,000.00 5,692.05 0.00 10,307.95 36%
10633AK Design & Build William T Peckham Co 03/01/2012 12/31/2014 565. 32,500.00 9,995.07 0.00 22,504.93 31%
10633AJ Sr522-Snoho Rvr-Us2,4-Lne Wide William T Peckham Co 11/07/2011 01/31/2015 596. 27,000.00 7,678.15 0.00 19,321.85 28%
10633AL I405/Ne 6th St To I5 William T Peckham Co 06/20/2012 07/31/2016 1,143. 48,000.00 5,984.00 0.00 42,016.00 12%
10633AT Sr14 Camas Washougal Widening William T Peckham Co 06/22/2011 07/31/2013 47. 16,000.00 0.00 0.00 16,000.00 0%
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10858AA I90-Hyak To Snowshed Wyllie & Norrish Rock Engineer 05/01/2010 06/30/2013 16. 395,955.00 350,376.85 0.00 45,578.15 88%
11100AB I-90 Snowshed To Keechless Dam Wyllie & Norrish Rock Engineer 02/01/2012 06/30/2013 16. 34,300.00 11,625.00 0.00 22,675.00 34%
11100AC I-90 2013 Snoqualmie Pass East Wyllie & Norrish Rock Engineer 03/01/2013 02/28/2014 259. 304,098.00 2,170.00 0.00 301,928.00 1%


