## Bridge and Structures Design Office Work Flow

<table>
<thead>
<tr>
<th>REGION/SPECIALTY PROVIDED DATA</th>
<th>WORK PHASE</th>
<th>WORK ITEMS</th>
<th>PRIMARY CONTACT</th>
</tr>
</thead>
</table>
| BRIDGE SITE DATA | SCHEDULING | • Bridges  
• Buried Structures  
• Walls | Railings  
Deck Repair  
Expansion Joints | Bridge Projects Unit Manager |
| GEOTECH REPORT | PRELIMINARY DESIGN | • Preliminary Design  
• Preliminary Estimate | | Preliminary Plan Engineer |
| | STRUCTURAL DESIGN | • Structural Design  
• Intermediate Review | | Bridge Design Unit Manager |
| | SPECIFICATIONS & COST ESTIMATES | • Pre-Submittal Review  
• Final PS&E  
• Ad Copy | | Bridge Project Support Engineer |
| | CONSTRUCTION SUPPORT | • Review Falsework  
• Review Demo Plan  
• Review Excavation  
• Review Shoring | | Construction Support Supervisor |