DRAFT 2018 Seattle Hot Spot A
Construction Traffic Impacts p '7_ Washington State
10/4/2016 1/1/2018 - 12/31/2018 ’ Department of Transportation
January 2018 February 2018 March 2018
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 1 456 7 8 12 13 14 15 16 17 18 19 20 21 22 26 272829 2 3 45 8 1314 15 16 17 18 19 23 24 25 26 2 3 45 89 1011 12 1415 16 17 18 19 23 24 25 26 2728 29 30 31
WSDOT | (253) I-5/ S Boeing Access
1 Sharif 661- 11/17/18 5/31/24 Rd to Northgate - Pavement rehab I-5 - NB/SB 161.65 @ 172.76 = Unknown
Shaklawu | 3358 Concrete Pavement
WSDOT | (206) I-5/SB S Lucile St to S Lucile
2 Mike 768-  1/8/18 | 10/28/18  Spring St - Pavement = Pavement Repair 5 st Spring St Unknown [ [ | [ [ | [ | | [ | | [ | | [ [ | [ [ | [ [ | [ [ ] [ [ | [ |
Askarian = 5861 Repair
WSDOT | (206) |-5/Express Lanes Electronic sign
3 Hung | 440-  2/20/18 | 1/25/19 @ Entrances - Electronic 9 15 165.39 | 172.61 | Unknown [ [ | [ [ | [ [ | L[] [ [ | [ ]
N replacement
Huynh @ 4311 Sign Replacement
WSDOT | (206) I-5/NB Olive Way to SR Olive
4 Curt 440- | 3/11/17  3/11/18 520 - Peak Use Additional Lanes NB I-5 Wa SR 520 | Unknown | [ ] [ | | [ ] | [ | | [ | | [ | | [ | | [ ] | [ ] |
Winningh | 4301 Shoulder (not funded for 4
WSDOT | (206) 1-90/Lacey V Murrow  Replace Electrical
5 Hung 440-  6/12/17 8/15/18 Bridge - Electrical Switchgear and 1-90 4.20 5.89 Unknown
Huynh @ 4311 Rehabilitation Transformers
. . 1-90 - Lacey V
(206) 1-90/Floating Bridges - X 4.49 5.79
6 \WSPOT 440- 771017 103118 Replace Anchor Cables ~ Archor Cable  Murrow Bridge Unknown
4612 A09024M P ! 453 | 560
Hadley Bridge
WSDOT | (206) )
7 | Rob | 440- 3011 1027719 R 99 Alaskanway semiannual | \p/spSRo9 | 28.86 | 32.04 | 24 Hours
Viaduct Maintenance Inspection
Brown | 4413
SR 99 - NB/SB S S King St| 24 Hours
Massach
24 Hours
S Atlantic St Utah Ave| Colorado Midday L L
S Ave S
SR 99 South Access .
WSDOT | (206) Ovemight
8 | Bruce | 805-  6/1/17 | 4/19/20 (Da‘;: ‘;Zp_l?::::: on | New 2?022:"“"‘
Nebbitt | 5464 N E 24 Hours
completion) S Royal
Brougham Wa 1st Ave S| Frontage
1st Ave S S Atslatmtlc S King St| 24 Hours
Railroad Way S Occident S King St| 24 Hours HEEEN
al Ave S
SR 99 Roy St |N 60th St| Unknown
WSDOT Paving N 145th
Curt (206) SR 99/Roy St to N 60th SR 99 N 60th St St 24 Hours
9 Winningh 440- 4/1/18  10/19/18 St & 145th St - Paving &
am 9N 4301 ADA Compliance SR 99 Roy St |N 60th St| Unknown
ADA Compliance N 145th
SR 99 N 60th St St Unknown
WSDOT | (206) SR _99 / Geo_rge ) » SR 99 (Aurora _
10 Hung 440-  4/2/18  10/30/20  Washington Bridge - Bridge Painting Bridge) 34.17 34.73 Overnight
Huynh @ 4311 Phase 2 Painting 9
WSDOT | (206) SR 522/NE 78th Stto Paving srozz | NETEN NE 1230
11 Mike 768- 10/15/18  10/1/19 = NE 123rd St - Paving & NE 78th | NE 123rd Unknown
Askarian | 5861 ADA Compliance ADA Compliance SR 522 st st
WSDOT | (206) SR 522/NE 123rd St to .
12 HuyenT | 440- 10/15/18 10/1/19 NE 147th St- Paving & Pg‘(’)'rrr‘]g lf;:cDeA srs22  |NE ;fard NE ;mh Unknown
Huynh | 4275 ADA Compliance P
WSDOT | (206) Seattle Multimodal Ferry Terminal Madison | Yesler 24 Hours
13 | Geneviev 515-  8/1/17 @ 1/31/23 Terminal at Colman Y Alaskan Way S -
. X Improvements St Way Evening,
e Rucki | 3461 Dock Project N
Overnight
(206) SR 99 North Access "
14 WSboT 805- = 7/1/13  12/31/18 (Dates dependent on utiity work a|_1d Republican St Aurora | Dexter 24 Hours
Pat Fuller street restoration Ave N Ave N
2960 SR 99 Tunnel l....
Thomas = Republic
SR 99 Tunnel Project bth Ave N St an St
WSDOT | (206) (Dates dependent on Aurora HEEEE
15 Rudy 805- = 8/15/11 12/31/18 P L North End work Harrison Ave | Broad St 24 Hours
SR 99 tunnel mining Ave N
Lemus | 2845 completion) Thomas HEEEE
P Taylor Ave N St Broad St
KC Metro | (206) Street Denny S " L
16 Paul 477- | 10/1/13  6/29/18 = 3rd Ave Improvements |mprovements 3rd Ave Wa Jackson Midday
Roybal | 5839 P 4 St
23rd Ave S S Rainier
SDOT | (206) Mill and Overlay (Phase 2) Jackson | Ave S
17 Therese | 684. 6/1/14  2/28/19  237d Avenue Corridor | AC/Utility Work | 23rd AveS | EUnion | EJohn |, | [ [ [ [ ]
Casper | 8764 Improvements Project : (Phase 1 - St St
Transit Stop 24th Ave E E E John | [ [ [ [ |
Improvements (Phase 3) Roanoke St
SDOT 1 (206) Yesler Westlake
18 Eric 233-  7/117 | 1/31/18 6th Ave AAC Paving 6th Ave S Wa Ave Daytime
Strauch | 7208 Y
Shift Legend Impact Legend
AM Peak 6 a.m.—9a.m. Evening 7 p.m.—11p.m. I Full Closures [ 1] Possible Full Closures
Midday 9a.m.-3p.m. Overnight 11 p.m.—6 a.m. " Partial Closures Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. Reduced Capacity / Lane Narrowing / Visual Distraction [ 1T"] Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures

WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

e
I increased Demand

Weekend
Unknown

| Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
["T"] Partial Closures w/Possible Full Closures
["T"1 Possible Increased Demand

INFORMATION SUBJECT TO CHANGE



DRAFT
Construction Traffic Impacts
10/4/2016
ID Contact Start End
SDOT | (206)
19 | Charles = 233-  7/1/17 = 9/30/19
(CJ) Holt | 1556
SDOT
20 | Marikyn | (- | 10/1/17 | 12/31/18
Yim
Seattle
oAt (206)
21 | OGN Ger” 3pne | snns
Greg | 3937
Stamatiou
?oumljt (206)
22 MU 508”4116 | 3/30/23
Jennifer
5314
Lemus
Sound | (206)
23 | Transit | 689-  7/1/18 | 2/28/23
Roger | 4904
Tanet | 209
24 : 370- | 11/1/12  9/30/21
Wilbert
5516
Santos
(206)
Frankin | 4777 | 9118 12/31/20
5574
Contact:

Project Title

Center City Connector
Streetcar

Fairview Ave Bridge
Replacement

Denny Substation
Project

East Link

Lynnwood Link
Extension

Northgate Link
Extension

Convention Center

Expansion [Unfunded]

Element Location(s)
S Jackson St

1st Ave
Track Installation Stewart St
Westlake Ave
Republican St

Fairview Ave N

Bridge
Replacement Aloha St
John St
SUbSta"?" Minor Ave N
construction
Denny Way
Yale Ave N
1-90 - Center
1-90 (Mercer Roadway
Island/Seattle) 1-90

Extend Mass
Transit - Northgate -5 NB
to Lynnwood

NE 66th St
Roosevelt Station NE 67th St
Excavation 12th Ave NE
Roosevelt Way
NE
Brooklyn Ave
U-District Station NE
Excavation NE 43rd St
1st Ave NE
Maple Leaf Portal
-5
Olive Way
I-5 Exp Lanes
SB to Pike St
Howell St
Bus routes re- Olive Way

routed out of transit

Howell St ramp
to I-5 NB Exp

Pike St

tunnel

3rd Ave

4th Ave

Shift Legend

Mileposts/Streets

Occident
al Ave S
S
Jackson

1st Ave

Olive
Way
Westlake
Ave
Fairview
Ave E
Fairview
Ave N

Minor
Ave N

Denny
Way

Minor
Ave N
Stewart
St

1.99

2.80

NE
Northgat
e Way
Roosevel
t Way NE
Roosevel
t Way NE
NE 66th
St
NE 66th
St
NE 42nd
St
12th Ave
NE
NE 103rd
St

171.89

4th Ave

Olive
Way

4th Ave

3rd Ave

Stewart
St
Olive
Way

S 1st Ave

Stewart
St
8th Ave
Virginia
St
Terry Ave
N
Yale Ave
N
Eastlake
Ave E

Yale Ave
N

John St

Yale Ave
N

John St
8.90
8.93

44th Ave
w

12th Ave
NE
12th Ave
NE
NE 67th
St
NE 67th
St
NE 45th
St
Universit
y Way
NE 92nd
St

172.32

Melrose
Ave

-5 NB
Exp

Howell

9th Ave

Main St

S Royal
Brougha

AM Peak 6am.-9am.
Midday 9am.-3p.m.
PM Peak 3 p.m.—7 p.m.
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

2018 Seattle Hot Spot N
gton State
1/1/2018 - 12/31/2018 V7I Department of Transportation

January 2018 February 2018 March 2018
Shift(s) 1 2 3 45 6 7 8 91011121314 1516171819 2021 2223 2425262728293031 1 2 3 4 5 6 7 8 9 10111213141516171819202122232425262728 1 2 3 4 5 6 7 8 9 1011121314 151617 18 19 20 21 22 23 24 25 26 27 28 29 30 31

24 Hours

24 Hours

24 Hours

Midday,
Evening,

24 Hours

Midday,
Evening,

24 Hours

24 Hours

PSS | | | e e e e e e e e e
NN I NN N I I N I w w

24 Hours
| | 0 e e e
| | 0 0 o e e
24 Hours
| | e 0 e 0 e e e
| | 0 o e 0 e 0 e e
AM Peak,
Midday
AM Peak,
Midday
Midday, PM
Peak
Midday, PM
Peak
Midday, PM
Peak
Midday, PM
Peak
24 Hours
24 Hours
Impact Legend
Evening 7 p.m.—11 p.m. I Full Closures [_I_] Possible Full Closures
Overnight 11 p.m.—-6 a.m. Partial Closures Possible Partial Closures
Reduced Capacity / Lane Narrowing / Visual Distraction D:‘ Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
B increased Demand ~ Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
Weekend ["T"] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE
Unknown [ T 1 Possible Increased Demand Page 6



DRAFT
Construction Traffic Impacts
10/4/2016
D Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s)

WSDOT | (253)
1 Sharif 661- 11/17/18 5/31/24
Shaklawu 3358
WSDOT | (206)

I-5/S Boeing Access
Rd to Northgate -
Concrete Pavement
I-5/SB S Lucile St to

Pavement rehab I-5 - NB/SB 161.65 | 172.76 = Unknown

2018 Seattle Hot Spot

1/1/2018 - 12/31/2018

April 2018

May 2018

Fe =N
/4

June 2018

Washington State
Department of Transportation

1 2 3 45 6 7 8 9 10111213141516 171819 20212223 24252627282930 1 2 3 4 5 6 7 8 9 1011121314 151617 18 19 2021 222324 25262728293031 1 2 3 4 5 6 7 8 9 10111213 141516 17 18 19 20 21 22 23 24 25 26 27 28 29 30

2 Mike 768-  1/8/18 10/28/18 Spring St - Pavement = Pavement Repair -5 S Lsucﬂe Spring St Unknown
N N t
Askarian | 5861 Repair
WSDOT | (206) |I-5/Express Lanes Electronic sign
3 Hung 440-  2/20/18 @ 1/25/19 = Entrances - Electronic e Iacemer?t I-5 165.39 = 172.61 = Unknown
Huynh 4311 Sign Replacement P
WSDOT | (206) I-5/NB Olive Way to SR Olive
4 Curt 440-  3/11/17  3/11/18 520 - Peak Use Additional Lanes NB I-5 Wa SR 520 | Unknown
Winningh = 4301 Shoulder (not funded for Y
WSDOT | (206) 1-90/Lacey V Murrow  Replace Electrical
5 Hung 440-  6/12/17 8/15/18 Bridge - Electrical Switchgear and 1-90 4.20 5.89 Unknown
Huynh 4311 Rehabilitation Transformers
) ) 1-90 - Lacey V
(206) 1-90/Floating Bridges - X 4.49 5.79
6 ‘\]’Z:r?g; 440- | 7/10/17 10/31/18 Replace Anchor Cables ’;';CT;’C’;‘:‘::: I’f’;‘g’_"n’ﬁ;ﬁf& Unknown
4612 A09024M P . 4.53 5.60
Hadley Bridge
WSDOT | (206) )
7 | Rob | 440- 3791 1027719 O 99 Alaskanway semiannual | \p/spSRo9 | 28.86 | 32.04 | 24 Hours
Viaduct Maintenance Inspection
Brown 4413
S .
SR 99 - NB/SB Massach S King St| 24 Hours
24 Hours
. Utah Ave | Colorado "
S Atlantic St s Ave S Midday
SR 99 South Access .
WSDOT | (206) Overnight
8 | Bruce | 805-  6/1/17 | 4/19/20 (Dmg; ';‘;pf”denlt on | New SR 99 south
Nebbitt | 5464 unne access E 24 Hours
completion) SRoyal 1, ave S Frontage
Brougham Way "
Rd Midday
1stAves | ° A‘;‘"tic SKing St| 24 Hours
. Occident .
Railroad Way S S King St| 24 Hours
Y= alaves 9 o 0 e e 0 e 0 e
SR 99 Roy St | N 60th St.  Unknown
Paving
W(S:EnOT (206) SR 99/Roy St to N 60th SR 99 N 60th St N 1S4t51h 24 Hours
9 Winningh 440- 4/1/18  10/19/18 St & 145th St - Paving &
am 9| 4301 ADA Compliance SR 99 Roy St |N 60th St| Unknown
ADA Compliance N 145th
SR 99 N 60th St St Unknown
WSDOT | (206) SR 99 / George
10| Hung | 440- 47218 10/30/20 Washington Bridge - | Bridge Painting | Z%A:)m’a 3417 | 3473 | Ovemight
Huynh | 4311 Phase 2 Painting 9
WSDOT | (206) SR 522/NE 78th St to Paving SR 522 NES7181h NE ;fad
11 Mike 768- 10/15/18 10/1/19 = NE 123rd St - Paving & NE 78th |NE 123rd Unknown
Askarian | 5861 ADA Compliance ADA Compliance SR 522 St St
WSDOT | (206) SR 522/NE 123rd St to .
12 HuyenT | 440- 10/15/18 10/1/19 NE 147th St- Paving & Pg‘é'r’;g If;:C[;A srs22 (N gad NE ;‘nh Unknown
Huynh | 4275 ADA Compliance P
WSDOT | (206) Seattle Multimodal Ferry Terminal Madison | Yesler 24 Hours
13 | Geneviev 515-  8/1/17 @ 1/31/23 Terminal at Colman Y Alaskan Way S -
. . Improvements St Way Evening,
e Rucki | 3461 Dock Project .
Overnight
wspot | (209 SR 99 North Access i, \ork and ) Aurora | Dexter
14 | prtuney| 805 | 7A13 1213118 (Dates dependenton | IV UON A | Repubiican st ‘aele | 224 vours I A A
2960 SR 99 Tunnel
6th Ave N Thomas | Republic
wspoT | (206) (SR 99 'LunneIdProject st an St ) 0 ) D |
Dates dependent on ) Aurora
15 Rud 805-  8/15/11 12/31/18 L North End work Harrison Ave | Broad St 24 Hours
Lemie | 2845 SR 99 tunlnel m)lmng . Ave N ) D 0 ) 0 D e
completion Thomas
Taylor Ave N Broad St
- Y st ) D 0 ) 0
KC Metro = (206 S
16 Paul 477- | 10/1/13  6/29/18 = 3rd Ave Improvements m r?)t/reelintems 3rd Ave D\:\e/r;ny Jackson Midday
Roybal | 5839 P Y st
23rd Ave S S Rainier
svor | oy _ MilandOverlay | (Phase?) | Jackson  AveS O (| (| (| (| (| (| (| | (| (| | (| O
17 | Therese = 684- 6/1/14 | 2/28/19 23rd Avenue Corn_dor AC / Utility Work 23rd Ave S E Union = E John 24 Hours
Merese | sea. improvements Project _ Phasei | st | s O (| (| (| (| (| (| (| | (| (| | (| O
Transit Stop 24th Ave E E E John
Improvements (Phase 3) Roanoke St
SDOT | (206) Yesler | Westlake
18 Eric 233-  7/117 | 1/31/18 6th Ave AAC Paving 6th Ave S Wa Ave Daytime
Strauch | 7208 y
Shift Legend Impact Legend
AM Peak 6 a.m.—9 am, Evening 7 p.m.—11 p.m. I Full Closures Possible Full Closures
Midday 9a.m.-3p.m. Overnight 11 p.m.—-6 a.m. Partial Closures Possible Partial Closures

Contact: PM Peak 3 p.m.—7 p.m.
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov

WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

Reduced Capacity / Lane Narrowing / Visual Distraction
B increased Demand

Weekend

Unknown

ED Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures

["T"] Partial Closures w/Possible Full Closures

[ T 1 Possible Increased Demand

INFORMATION SUBJECT TO CHANGE
Page 7



DRAFT
Construction Traffic Impacts
10/4/2016
ID Contact Start End
SDOT | (206)
19 | Charles = 233-  7/1/17 = 9/30/19
(CJ) Holt | 1556
SDOT
20 | Marikyn | (- | 10/1/17 | 12/31/18
Yim
Seattle
oAt (206)
21 | OGN Ger” 3pne | snns
Greg | 3937
Stamatiou
Toanst | 299
22 ) 398-  4/1/16  3/30/23
Jennifer
5314
Lemus
Sound | (206)
23 | Transit | 689-  7/1/18 | 2/28/23
Roger | 4904
Tanet | 209
24 : 370- | 11/1/12  9/30/21
Wilbert
5516
Santos
(206)
Frankin | 4777 | 9118 12/31/20
5574
Contact:

Project Title

Center City Connector
Streetcar

Fairview Ave Bridge
Replacement

Denny Substation
Project

East Link

Lynnwood Link
Extension

Northgate Link
Extension

Convention Center

Expansion [Unfunded]

Element Location(s)
S Jackson St

1st Ave
Track Installation Stewart St
Westlake Ave
Republican St

Fairview Ave N

Bridge
Replacement Aloha St
John St
SUbSta"?" Minor Ave N
construction
Denny Way
Yale Ave N
1-90 - Center
1-90 (Mercer Roadway
Island/Seattle) 1-90

Extend Mass
Transit - Northgate -5 NB
to Lynnwood

NE 66th St
Roosevelt Station NE 67th St
Excavation 12th Ave NE
Roosevelt Way
NE
Brooklyn Ave
U-District Station NE
Excavation NE 43rd St
1st Ave NE
Maple Leaf Portal
-5
Olive Way
I-5 Exp Lanes
SB to Pike St
Howell St
Bus routes re- Olive Way

routed out of transit

Howell St ramp
to I-5 NB Exp

Pike St

tunnel

3rd Ave

4th Ave

Shift Legend

Mileposts/Streets

Occident
al Ave S
S
Jackson

1st Ave

Olive
Way
Westlake
Ave
Fairview
Ave E
Fairview
Ave N

Minor
Ave N

Denny
Way

Minor
Ave N
Stewart
St

1.99

2.80

NE
Northgat
e Way
Roosevel
t Way NE
Roosevel
t Way NE
NE 66th
St
NE 66th
St
NE 42nd
St
12th Ave
NE
NE 103rd
St

171.89

4th Ave

Olive
Way

4th Ave

3rd Ave

Stewart
St
Olive
Way

S 1st Ave

Stewart
St
8th Ave
Virginia
St
Terry Ave
N
Yale Ave
N
Eastlake
Ave E

Yale Ave
N

John St

Yale Ave
N

John St
8.90
8.93

44th Ave
w

12th Ave
NE
12th Ave
NE
NE 67th
St
NE 67th
St
NE 45th
St
Universit
y Way
NE 92nd
St

172.32

Melrose
Ave

-5 NB
Exp

Howell

9th Ave

Main St

S Royal
Brougha

AM Peak 6am.-9am.
Midday 9am.-3p.m.
PM Peak 3 p.m.—7 p.m.
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

2018 Seattle Hot Spot N
gton State
1/1/2018 - 12/31/2018 V7I Department of Transportation

April 2018 May 2018 June 2018
Shift(s) |1 2 3 4 5/ 6 7 8 9 1011121314 1516 17 18 19 2021 22 23 24 252627282930 1 2 3 4 5 6 7 8 9 1011121314 1516 17 18 19 2021 22 23 24 25262728293031 1 2 3 4 5 6 7 8 9 1011121314 1516 17 18 19 20 21 22 23 24 25 26 27 28 29 30

24 Hours

24 Hours

24 Hours

Midday,
Evening,

24 Hours

Midday,
Evening,

24 Hours

24 Hours

P S | | A
I I N N N I I I s v v A

24 Hours
e e 0 e 0 0 e 0 e
0 e e e 0 e v
24 Hours
e o 0 e e e
0 e e e 0 0 e e
AM Peak,
Midday
AM Peak,
Midday
Midday, PM
Peak
Midday, PM
Peak
Midday, PM
Peak
Midday, PM
Peak
24 Hours
24 Hours
Impact Legend
Evening 7 p.m.—11 p.m. I Full Closures [T ] Possible Full Closures
Overnight 11 p.m.—-6 a.m. Partial Closures Possible Partial Closures
Reduced Capacity / Lane Narrowing / Visual Distraction D:‘ Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
B increased Demand ~ Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
Weekend ["T"] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE
Unknown [ T 1 Possible Increased Demand Page 8



DRAFT
Construction Traffic Impacts

10/4/2016
D Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s)
WSDOT | (253) I-5/ S Boeing Access
1 Sharif 661- 11/17/18 5/31/24 Rd to Northgate - Pavement rehab I-5 - NB/SB 161.65 = 172.76 = Unknown

Shaklawu 3358
WSDOT | (206)

Concrete Pavement
I-5/SB S Lucile St to

2018 Seattle Hot Spot

1/1/2018 - 12/31/2018

July 2018

August 2018

Washington State
77’ Department of Transportation

September 2018

1 2 3 45 6 7 8 91011121314 151617 1819 2021 222324 25262728293031 1 2 3 4 5 6 7 8 9 10111213 14151617 18 19 2021 2223 2425262728293031 1 2 3 4 5 6 7 8 9 1011121314 151617 18 19 20 21 22 23 24 25 26 27 28 29 30

2 Mike 768-  1/8/18 10/28/18 Spring St - Pavement = Pavement Repair -5 S Lsucﬂe Spring St Unknown
N N t
Askarian | 5861 Repair
WSDOT | (206) |I-5/Express Lanes Electronic sign
3 Hung 440-  2/20/18 @ 1/25/19 = Entrances - Electronic e Iacemer?t I-5 165.39 = 172.61 = Unknown
Huynh 4311 Sign Replacement P
WSDOT | (206) I-5/NB Olive Way to SR Olive
4 Curt 440-  3/11/17  3/11/18 520 - Peak Use Additional Lanes NB I-5 Wa SR 520 | Unknown
Winningh = 4301 Shoulder (not funded for Y
WSDOT | (206) 1-90/Lacey V Murrow  Replace Electrical
5 Hung 440-  6/12/17 8/15/18 Bridge - Electrical Switchgear and 1-90 4.20 5.89 Unknown
Huynh 4311 Rehabilitation Transformers
) ) 1-90 - Lacey V
(206) 1-90/Floating Bridges - X 4.49 5.79
6 ‘\]’Z:r?g; 440- | 7/10/17 10/31/18 Replace Anchor Cables ’;';CT;’C’;‘:‘::: I’f’;‘g’_"n’ﬁ;ﬁf& Unknown
4612 A09024M P . 4.53 5.60
Hadley Bridge
WSDOT | (206) )
7 | Rob | 440- 3791 1027719 O 99 Alaskanway semiannual | \p/spSRo9 | 28.86 | 32.04 | 24 Hours
Viaduct Maintenance Inspection
Brown 4413
S .
SR 99 - NB/SB Massach S King St| 24 Hours
24 Hours
. Utah Ave | Colorado "
S Atlantic St s Ave S Midday
SR 99 South Access .
WSDOT | (206) Overnight
8 | Bruce 805 6/L/17 | 4/19/20 (Dmg; ';‘;pf”denlt on | New SR 99 south
Nebbitt | 5464 unne access E 24 Hours
completion) SRoyal 1, ave S Frontage
Brougham Way "
Rd Midday
1stAves | ° A‘;‘"tic SKing St| 24 Hours
. Occident .
Railroad Way S S King St| 24 Hours
Y= alaves 9 0 A 0 e e 0 e 0 0 e
SR 99 Roy St | N 60th St.  Unknown
Paving
W(S:EnOT (206) SR 99/Roy St to N 60th SR 99 N 60th St N 1S4t51h 24 Hours
9 Winningh 440- 4/1/18  10/19/18 St & 145th St - Paving &
am 9| 4301 ADA Compliance SR 99 Roy St |N 60th St| Unknown
ADA Compliance N 145th
SR 99 N 60th St St Unknown
WSDOT | (206) SR 99 / George
10| Hung | 440- 47218 10/30/20 Washington Bridge - | Bridge Painting | Z%A:)m’a 3417 | 3473 | Ovemight
Huynh | 4311 Phase 2 Painting 9
WSDOT | (206) SR 522/NE 78th St to Paving SR 522 NES7181h NE ;fad
11 Mike 768- 10/15/18 10/1/19 = NE 123rd St - Paving & NE 78th |NE 123rd Unknown
Askarian | 5861 ADA Compliance ADA Compliance SR 522 St St
WSDOT | (206) SR 522/NE 123rd St to .
12 HuyenT | 440- 10/15/18 10/1/19 NE 147th St- Paving & Pg‘é'r’;g If;:C[;A srs22 (N gad NE ;‘nh Unknown
Huynh | 4275 ADA Compliance P
WSDOT | (206) Seattle Multimodal Ferry Terminal Madison | Yesler 24 Hours
13 | Geneviev 515-  8/1/17 @ 1/31/23 Terminal at Colman Y Alaskan Way S -
. . Improvements St Way Evening,
e Rucki | 3461 Dock Project .
Overnight
wspot | (209 SR 99 North Access i, \ork and ) Aurora | Dexter
14 | prtaney| 805 | 7A13 1213118 (Dates dependenton | UMV USN A | Repubiican st | ‘auiore | 2 24 vours NN A A A
2960 SR 99 Tunnel
6th Ave N Thomas | Republic
wspoT | (206) (SR 99 'LunneIdProject st an St ) D 0 D 0
Dates dependent on ) Aurora
15 Rud 805-  8/15/11 12/31/18 L North End work Harrison Ave | Broad St 24 Hours
Lemie | 2845 SR 99 tunlnel m)lmng . Ave N ) D A
completion Thomas
Taylor Ave N Broad St
- Y st ) D D 0
KC Metro = (206 S
16 Paul 477- | 10/1/13  6/29/18 = 3rd Ave Improvements m r?)t/reelintems 3rd Ave D\:\e/r;ny Jackson Midday
Roybal | 5839 P Y st
23rd Ave S S Rainier
svor | oy _ MilandOverlay | (Phase?) | Jackson  AveS O (| (| (| (| (| (| (| | (| (| | (| (|
17 | Therese = 684- 6/1/14 | 2/28/19 23rd Avenue Corn_dor AC / Utility Work 23rd Ave S E Union = E John 24 Hours
Merese | sea. improvements Project _ Phasei | st | s O (| (| (| (| (| (| (| | (| (| | (| (|
Transit Stop 24th Ave E E E John
Improvements (Phase 3) Roanoke St
SboTt (206) Yesler Westlake
18 Eric 233-  7/1/17 @ 1/31/18 6th Ave AAC Paving 6th Ave S Wa Ave Daytime
Strauch | 7208 Y
Shift Legend Impact Legend
AM Peak 6 a.m.—9 am, Evening 7 p.m.—11 p.m. I Full Closures Possible Full Closures
Midday 9a.m.-3p.m. Overnight 11 p.m.—-6 a.m. Partial Closures Possible Partial Closures

Contact: PM Peak 3 p.m.—7 p.m.
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov

WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

Reduced Capacity / Lane Narrowing / Visual Distraction
B increased Demand

Weekend

Unknown

ED Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures

["T"] Partial Closures w/Possible Full Closures

[ T 1 Possible Increased Demand

INFORMATION SUBJECT TO CHANGE
Page 9



Construction Traffic Impacts

DRAFT
10/4/2016
ID Contact
SDOT | (206)
19 | Charles = 233-
(CJ) Holt | 1556
SDOT
20 | MariLyn 0-
Yim
Seattle
o= (206)
21 C'g'r';'ght 684-
Stamatiou 8232
Sound
.| (206)
2 omiter | 3%
5314
Lemus
Sound | (206)
23 | Transit | 689-
Roger | 4904
Sound
° | (206)
24 x:g:g 370-
5516
Santos
(206)
. 477-
Franklin 5574
Contact:

Start

71117

10/1/17

3/1/16

4/1/16

7/1/18

11/1/12

9/1/18

End

9/30/19

12/31/18

8/1/18

3/30/23

2/28/23

9/30/21

12/31/20

Project Title

Center City Connector
Streetcar

Fairview Ave Bridge
Replacement

Denny Substation
Project

East Link

Lynnwood Link
Extension

Northgate Link
Extension

Convention Center
Expansion [Unfunded]

Element

Track Installation

Bridge
Replacement

Substation
construction

1-90 (Mercer
Island/Seattle)

Extend Mass
Transit - Northgate
to Lynnwood

Roosevelt Station
Excavation

U-District Station
Excavation

Maple Leaf Portal

Bus routes re-

routed out of transit

tunnel

Location(s)
S Jackson St

1st Ave
Stewart St
Westlake Ave
Republican St
Fairview Ave N

Aloha St

John St

Minor Ave N

Denny Way

Yale Ave N

1-90 - Center
Roadway

1-90

I-5NB

NE 66th St
NE 67th St

12th Ave NE

Roosevelt Way
NE
Brooklyn Ave
NE

NE 43rd St
1st Ave NE
-5
Olive Way

I-5 Exp Lanes
SB to Pike St

Howell St

Olive Way

Howell St ramp
to I-5 NB Exp

Pike St
3rd Ave

4th Ave

Shift Legend

AM Peak 6am.-9am.
Midday 9a.m.-3p.m.
PM Peak 3 p.m.—7 p.m.
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

Mileposts/Streets

Occident
al Ave S
S
Jackson

1st Ave

Olive
Way
Westlake
Ave
Fairview
Ave E
Fairview
Ave N

Minor
Ave N

Denny
Way

Minor
Ave N
Stewart
St

1.99

2.80

NE
Northgat
e Way
Roosevel
t Way NE
Roosevel
t Way NE
NE 66th
St
NE 66th
St
NE 42nd
St
12th Ave
NE
NE 103rd
St

171.89

4th Ave

Olive
Way

4th Ave

3rd Ave

Stewart
St
Olive
Way

S 1st Ave

Stewart
St
8th Ave
Virginia
St
Terry Ave
N
Yale Ave
N
Eastlake
Ave E

Yale Ave
N

John St

Yale Ave
N

John St
8.90
8.93

44th Ave
w

12th Ave
NE
12th Ave
NE
NE 67th
St
NE 67th
St
NE 45th
St
Universit
y Way
NE 92nd
St

172.32

Melrose
Ave

-5 NB
Exp

Howell

9th Ave

Main St

S Royal
Brougha

A

7/ 4

July 2018 August 2018 September 2018
1 2 3 45 6 7 8 91011121314 151617 1819 2021 22 23/2425262728293031 1 2 3 4 5 6 7 8 9 1011121314151617 18 19 2021 2223 2425262728293031 1 2 3 4 5 6 7 8 9 1011121314 151617 18 19 20 21 22 23 24 25 26 27 28 29 30

2018 Seattle Hot Spot
1/1/2018 - 12/31/2018

Washington State

Shift(s)

24 Hours

P | 1 A A
N X T T T T T T T T v

24 Hours

Midday,
Evening,

24 Hours

Midday,
Evening,

24 Hours

24 Hours

P | 1 A A A
N I NN N I I O w w m

24 Hours

24 Hours
e 0 e 0 e e 0 e e
0 A 0 e 0 e e e e
AM Peak,
Al;\/lﬂiidee;yk N I A O B
Mlg/l;;c;a}y: M N I A O B
Midg:;kPM N I A O B
Midg:;kPM N I A O B
Midg:;kPM N I A O B
Peak N I A O B
24 Hours N I A O B
24 Hours N I A I B
Impact Legend
Evening 7p.m.—11 p.m. I Full Closures I___l_[ Possible Full Closures
Overnight 11 p.m.—-6 a.m. Partial Closures Possible Partial Closures

D:‘ Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures

~ Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
["T"] Partial Closures w/Possible Full Closures

[ T 1 Possible Increased Demand

Reduced Capacity / Lane Narrowing / Visual Distraction
B increased Demand

Weekend

Unknown

Department of Transportation

INFORMATION SUBJECT TO CHANGE
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DRAFT A
Construction Traffic Impacts 2018 Seattle Hot SpOt 7_ Washington State
10/4/2016 1/1/2018 - 12/31/2018 " Department of Transportation

[ October 2018 November 2018 [ December 2018
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shifts) |1 2 3 4 5 6 7 8 9 10111213 14151617 18 19 20 21 2223 24/25 2627 28293031 1 2 3 4 5 6 7 8 9 1011121314 1516 17 18 1920 21 22 23/24 252627282930 1/ 2 3 4 5 6 7 8 91011121314 1516 17 18 19 20 21 22 2324 2526 27 28 29 30 31
WSDOT | (253) I-5/ S Boeing Access [ |
1 Sharif 661- 11/17/18 5/31/24 Rd to Northgate - Pavement rehab I-5 - NB/SB 161.65 @ 172.76 = Unknown | |
Shaklawu | 3358 Concrete Pavement [ |
WSDOT | (206) I-5/SB S Lucile St to S Lucile ||
2 Mike 768-  1/8/18 | 10/28/18 Spring St- Pavement | Pavement Repair I-5 S Spring St|  Unknown
N X t —
Askarian = 5861 Repair ||
WSDOT | (206) |-5/Express Lanes Electronic sign [ |
3 Hung 440- = 2/20/18 @ 1/25/19 @ Entrances - Electronic e Iacemer?t I-5 165.39 = 172.61 = Unknown | |
Huynh @ 4311 Sign Replacement P [ |
WSDOT | (206) I-5/NB Olive Way to SR Olive ||
4 Curt 440- | 3/11/17 @ 3/11/18 520 - Peak Use Additional Lanes NB I-5 Wa SR 520 | Unknown [ |
Winningh | 4301 Shoulder (not funded for 4 ||
WSDOT | (206) 1-90/Lacey V Murrow  Replace Electrical [ |
5 Hung 440-  6/12/17 8/15/18 Bridge - Electrical Switchgear and 1-90 4.20 5.89 Unknown ||
Huynh | 4311 Rehabilitation Transformers [ |
. . 1-90 - Lacey V
(206) 1-90/Floating Bridges - X 4.49 5.79 —
6 \WSPOT 440- 771017 103118 Replace Anchor Cables ~ Archor Cable  Murrow Bridge Unknown .
4612 A09024M P ) 453 | 560 -
Hadley Bridge [ |
WSDOT | (206) . ||
7 Rob | 440- 319/1 1oj27ig SR 99AaskanWay o Semiannual | \pispcpag | 2886 | 3204 | 24 Hours
Viaduct Maintenance Inspection —
Brown | 4413 ||
SR 99 - NB/SB S S King St| 24 Hours —
Massach ||
24 Hours
. Utah Ave | Colorado .
S Atlantic St s Ave S Midday
SR 99 South Access .
WSDOT | (206) Ovemight
8 | Bruce | 805-  6/1/17 | 4/19/20 (Da‘;: ‘;Zp_l?::::: on | New 2?022:"“"‘
Nebbitt | 5464 N E 24 Hours
completion) S Royal
Brougham Way 1st Ave S| Frontage -
Rd Midday —
1st Ave S S Atslatmtlc S King St| 24 Hours
. Occident B
Railroad Way S al Ave S S King St| 24 Hours
SR 99 Roy St |N 60th St| Unknown —
WSDOT Paving N 145th ]
Curt (206) SR 99/Roy St to N 60th SR 99 N 60th St St 24 Hours —
9 Winningh 440- | 4/1/18  10/19/18 St & 145th St - Paving & —
am 9N 4301 ADA Compliance SR 99 Roy St N 60th St| Unknown —
ADA Compliance N 145th —
SR 99 N 60th St St Unknown —
WSDOT | (206) SR 99/ George _ o SR 99 (Aurora )
10 Hung 440-  4/2/18  10/30/20  Washington Bridge - Bridge Painting Bridge) 34.17 34.73 Overnight
Huynh @ 4311 Phase 2 Painting 9
WSDOT | (206) SR 522/NE 78th St to Paving srozz | NETEN NE 1230
11 Mike 768- 10/15/18  10/1/19 = NE 123rd St - Paving & NE 78th | NE 123rd Unknown
Askarian | 5861 ADA Compliance ADA Compliance SR 522 st st
WSDOT | (206) SR 522/NE 123rd St to .
12 HuyenT | 440- 10/15/18 10/1/19 NE 147th St- Paving & Pg‘(’)'rrr‘]g lf;:cDeA srs22  |NE ;fard NE ;mh Unknown
Huynh | 4275 ADA Compliance P
WSDOT | (206) Seattle Multimodal Ferry Terminal Madison | Yesler 24 Hours
13 | Geneviev 515-  8/1/17 @ 1/31/23 Terminal at Colman Y Alaskan Way S -
. X Improvements St Way Evening,
e Rucki | 3461 Dock Project N
Overnight
(206) SR 99 North Access "
14 WSboT 805- = 7/1/13  12/31/18 (Dates dependent on utiity work a|_1d Republican St Aurora | Dexter 24 Hours
Pat Fuller street restoration Ave N Ave N
2960 SR 99 Tunnel
Thomas = Republic
SR 99 Tunnel Project bth Ave N St an St
WSDOT | (206) (Dates dependent on Aurora
15 Rudy 805- = 8/15/11 12/31/18 P L North End work Harrison Ave | Broad St 24 Hours
SR 99 tunnel mining Ave N
Lemus | 2845 completion) Thomas
P Taylor Ave N St Broad St
KC Metro = (206) Street Denn S ||
16 Paul 477- 1 10/1/13 = 6/29/18 = 3rd Ave Improvements |mprovements 3rd Ave Wa Y Jackson Midday [ |
Roybal | 5839 P Y st ]
23rd Ave S S Rainier [ |
SDOT | (206) Mill and Overlay (Phase 2) Jackson | Ave S ||
17 | Therese | 684. 6/1/14 | 2/28/19 23rd Avenue Com_dor AC / Utility Work 23rd Ave S E Union = E John 24 Hours
Casper | 8764 Improvements Project (Phase 1 - St St
Transit Stop 24th Ave E E E John
Improvements (Phase 3) Roanoke St
SPOT | (206) Yesler | Westlake —
18 Eric 233-  7/1/17 @ 1/31/18 6th Ave AAC Paving 6th Ave S Wa Ave Daytime ||
Strauch | 7208 Y ]
Shift Legend Impact Legend
AM Peak 6 a.m.—9a.m. Evening 7 p.m.—11p.m. I Full Closures [ 1] Possible Full Closures
Midday 9a.m.-3p.m. Overnight 11 p.m.—6 a.m. " Partial Closures Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. | Reduced Capacity / Lane Narrowing / Visual Distraction ~ [_|_| Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov I increased Demand | Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov Weekend ["T"] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE

www.wsdot.wa.gov/construction/planning/ Unknown ["T"1 Possible Increased Demand Page 11




DRAFT
Construction Traffic Impacts
10/4/2016
ID Contact Start End Project Title Element Location(s) Mileposts/Streets
S Jackson St Occident S 1st Ave
al Ave S
S Stewart
1st Ave
SPOT | (206) Center City Connector Jackson o
19 | Charles = 233-  7/1/17  9/30/19 ty Track Installation Stewart St 1st Ave = 8th Ave
Streetcar
(CJ) Holt | 1556 - —
Westlake Ave Olive Virginia
Way St
. Westlake | Terry Ave
Republican St Ave N
- Fairview | Yale Ave
SDOT . ) . Fairview Ave N
20 | Marilyn | (- | 10/117 12/3118 "airview Ave Bridge Bridge Ave E N
X Replacement Replacement Fairview | Eastlake
Yim Aloha St
Ave N Ave E
Minor | Yale Ave
John St Ave N N
Seattle (206)
21 CVUON ges” 3jne | gug | Denny Substation Substation Minor Ave N | DM jonn st
Greg Project construction Way
f 3232
Stamatiou
Minor | Yale Ave
Denny Way Ave N N
Yale Ave N SteSV\t/an John St
Sound 1-90 - Center
.| (206) ’ 1.99 8.90
22 JTe’::i?gr 398 | 4/1/16 | 3/30/23 East Link |s||:r? d(/"s":x;) Roadway
5314 1-90 2.80 8.93
Lemus
Sound | (206) . Extend Mass NE
23 Transit | 689- 7/1/18 @ 2/28/23 "y’é’;‘:‘g]"s‘?o';"”k Transit - Northgate 1-5 NB Northgat 44['\}VA"e
Roger | 4904 to Lynnwood e Way
Roosevel | 12th Ave
NE 66th St tWay NE|  NE
Roosevel | 12th Ave
Roosevelt Station NE 67th St t Way NE NE
Excavation 12th Ave NE NE 66th  NE 67th
St St
Sound (206) Roosevelt Way = NE 66th | NE 67th
Transit Northgate Link NE St St
24 Wilbert 5357:?6 11112 | e/30i21 Extension Brooklyn Ave | NE 42nd = NE 45th
Santos U-District Station NE St St
Excavation 12th Ave | Universit
NE 43rd St NE ¥ Way
1st Ave NE NE éi)3rd NEé)[an
Maple Leaf Portal
-5 171.89 @ 172.32
Olive Way 4th Ave Melrose
Ave
I-5 Exp Lanes
SB to Pike St
Olive -5 NB
Howell St Way Exp
(206) Convention Center Bus routes re- Olive Way 4th Ave | Howell
. 477- | 9/1/18  12/31/20 . routed out of transit
Franklin Expansion [Unfunded] Howell St ramp
5574 tunnel
to I-5 NB Exp
Pike St 3rd Ave | 9th Ave
3rd Ave Stes\/\:art Main St
Olive S Royal
4th Ave Way | Brougha
Shift Legend
AM Peak 6 am.—9am.
Midday 9a.m.-3p.m.
Contact: PM Peak 3 p.m.—7 p.m.

WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

A

7/ 4

October 2018 November 2018 December 2018
1 2 3 45 6 7 8 91011121314 151617 1819 2021 22 23/2425262728293031 1 2 3 4 5 6 7 8 9 1011121314151617 18 19 20212223 242526272829301 2 3 4 5 6 7 8 9 10111213 141516 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

2018 Seattle Hot Spot
1/1/2018 - 12/31/2018

Washington State

Shift(s)

24 Hours

24 Hours

Midday,
Evening,

24 Hours

Midday,
Evening,

24 Hours

24 Hours

24 Hours

24 Hours

24 Hours

24 Hours

AM Peak,

A'\I\/I/Iiidei\yk’ N N N O O
Mizﬂéf:;la'y) M N N N O O

N N N O O
N N N O O
N N N O O
N N N O O
24 U . I T T A A B O

24 Hours
N v v v O O

Midday, PM
Peak
Midday, PM
Peak

Impact Legend

I Full Closures

Partial Closures

Reduced Capacity / Lane Narrowing / Visual Distraction
B increased Demand

Weekend

Unknown

[T ] Possible Full Closures
 Possible Partial Closures
ED Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
] _' Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
["T"] Partial Closures w/Possible Full Closures
[ T 1 Possible Increased Demand

Evening
Overnight

7p.m—11 p.m.
11 p.m.—6 am.

Department of Transportation

INFORMATION SUBJECT TO CHANGE
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