DRAFT 2018 King County Projects _—
Construction Traffic Impacts o y J '7_’ Washington State
10/7/2016 1/1/2018 - 12/31/2018 Department of Transportation
| | January 2018 February 2018 March 2018
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 213 4 5 6 7|8 101112 13|14 15 16 17 192021 22 23 24|25 26 27|28 29 30 31 6 819/10/11/12/13/14/15/16/17/18|19/20/21|22|23|24|25|26|27 |28 2,345 9 10 11 12 13 14 15 16 /17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
(206) I-5/Northbound SR
1 \\],Xr?r?ggl 440- 10/;5/1 10/1/19 = 104 Vicinity to 212th HMA Paving I-5 SR 104 212th St SW = Unknown
4612 St SW Vicinity -
I-90/WB E Sunset Concrete
2 1071571 10/1/19 Way to Raging River - Pavement 1-90 E Sunset Raging River | Unknown
8 A Way
Pavement Rehabilitation
WSDOT (206) 12/31/1 I-90/EB E Sunset Way Concrete
3 Curt 440- | 2/1/18 3 I/C Vic to 436th Ave Pavement EB I-90 18.11 33.29 Unknown
Winningham| 4301 SE I/C Vic - Pavement Repair
(206) i . .
g WSPOT ' 40 116117 3919 OO/EB WineryRd 1 Bridge Deck 190 27.32 27.36 | 24 Hours
Hung Huynh 4311 Bridge - Deck Overlay Overlay
wspor (a0 oS pawng | smep | SCeogde) Do
5 Mike 768- | 1/16/18 10/1/18 . Unknown
. Paving and ADA ADA S Holden St
Askarian 5861 : : SR 99 .
Compliance Compliance Intersection
WSDOT @ (206) .
6 Mike ~768- 12/17/1  10/19/2 1 SR 164{Pussyfoot Removc_a Fish SR 164 8.20 8.30 Unknown
. 8 0 Creek - Fish Passage Barrier
Askarian 5861
WSDOT @ (206) 10/15/1 SR 181/SR 516 to W Paving SR 181 SR 516 W Sam St
7 Mike 768- 8 8/30/19 Sam St Vicinity - ADA Unknown
Askarian 5861 Paving : SR 181 SR 516 W Sam St
Compliance
WSDOT @ (206) SR 202/Snoqualmie SE
8 Curt 440- 10/52/1 11/;7/1 Falls Park to Boalch | HMA Overlay SR 202 Snoqualmie Mke ?A(/dzwts)go Unknown
Winningham| 4301 Ave NW Vic - Paving Pkwy y
(206) . .
o WSDOT 0. 512718 102071 SR203Langlols 1 Remove Fish | gp 553 4.95 5.02 | Unknown
John Chi 4612 8 Creek - Fish Passage Barrier
WSDOT @ (206) SR 203/Eugene St Vic .
10 Aleta 768- | 4/16/18 10/56/1 to Carnation City Line - Paving SR 203 Eugene St %?tr; itil:en Unknown
Borschowa 5601 Paving (City Lead)
116th Ave NE NE 8th St NE 4th St
Build Roadwa 24 Hours
I oot Ave NE | NE8thSt | NE 5t St ] ] ] ] ] NN NN NN ] ] ] ] ]
11 WSDOT (215265-) 4/1/17 12/31/1 2556:2 f;(ifi\rzlselol\rl]l:il NB 1-405 13.27 13.82
Kim Henry 9 ' ' il I I ] ] N N il il e e =
8579 [unfunded]
Work over NB |- NB 1-405 to EB Unknown
405 NE 8th St il I I ] ] N N il il e e =
NE 4th Stto NB
1-405 il I I ] ] N N il il e e =
WSDOT | (253) SR 509/S 192nd St Paving SR 509 S 192nd St P'\;?L";”ggv
12 Sharif 661- | 11/5/18 10/1/19  Vic to Normandy Park ADA Normandy Unknown
Shaklawun | 3358 Dr SW Vic - Paving Compliance SR 509 S 192nd St Park Dr SW
(206) SR 522/58th Ave NE
13 WSDOT. 440- @ 4/1/18 10/30/1 to 61st Ave NE - Paving SR 522 58th Ave NE A 61st Ave NE = Unknown
John Chi 8 .
4612 Paving
WSDOT (206) SR 52_2/83 9to Rumble Strlp SR 522 Paradise Fales Rd
: Snohomish River Br - Installation Lake Rd
14 Mike 768-  1/8/18 @ 8/1/18 Paving, Bridge Deck Echo Lake Unknown
Askarian 5861 & Rumble Strip Paving SR 522 SR 9 Rd
(425) . . 24 Hours
15 Bellevue 459- 11/15/1 7/31/18 Northup Way Corridor Trail _ Northup Way = NE 24th St 108th Ave
Steve Costa 5 Improvements Construction NE .
2845 Midday
sothell | 429 SR522 Mulimodal | L EEEEE EEEEN
16 . 806- @ 1/1/18 @ 7/1/19 Corridor Stage 3 WA-522 83rd PINE ' 96th Ave NE = Unknown
Jason Torrie Improvements
6832 Improvements
(253)
17 KentGarett ‘ore’ o315 | miapg | S 224th Street Phase 1B NB/SB SR 167 CHNAVE/E 1 o iothst | Ovemight
Inouye 5548 Project Valley Hwy
. (425)
Sammamish . .
18 295- | 7/3/17  9/28/18 SE 24th Tralil TBD Impacts SE 24th St 204th Ave SE 200th Ave SE| Daytime
Sam Park
0538
19 Sammamish (;':55) 71117 | 9/30/18 SE Is;(;agt:ﬂ;&zll City Roadway SE Issaquah 242nd Ave @ Klahanie Dr 24 Hours
Sam Park 0538 Widenin y Widening Fall City Rd SE SE AM Peak,
9 Midday, PM
Shift Legend Impact Legend
AM Peak 6 a.m.—9 a.m. Evening 7 p.m.—11 p.m. I Full Closures Possible Full Closures
Midday 9 a.m.—3 p.m. Overnight 11 p.m.—6 a.m. ~ Partial Closures Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. ~ Reduced Capacity / Lane Narrowing / Visual Distraction Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures

WSDOT - Graham Harrison, (206) 716-1111, harrigr@wsdot.wa.gov
WSDOT - Matthew Kenna, (206) 716-1104, kennama@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

B Increased Demand

Weekend

Unknown

JElE -

Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
Partial Closures w/Possible Full Closures
Possible Increased Demand

INFORMATION SUBJECT TO CHANGE

Page 2



DRAFT : : A
Construction Traffic Impacts ' 9
10/7/2016 1/1/2018 - 12/31/2018 ’ Department of Transportation
| | April 2018 May 2018 June 2018
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 1 2 3 4|5 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 282930 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23/24|25/26/27/2829/30/31 5 6 7 8 9 1011 12 1314 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
(206) I-5/Northbound SR
1 Xgﬁr?g. 440- 10/;5/1 10/1/19 = 104 Vicinity to 212th HMA Paving I-5 SR 104 212th St SW = Unknown
4612 St SW Vicinity -
I-90/WB E Sunset Concrete
2 1071571 10/1/19 Way to Raging River - Pavement 1-90 E Sunset Raging River | Unknown
8 A Way
Pavement Rehabilitation
WSDOT (206) 12/31/1 I-90/EB E Sunset Way Concrete
3 Curt 440- = 2/1/18 8 I/C Vic to 436th Ave Pavement EB 1-90 18.11 33.29 Unknown
Winningham| 4301 SE I/C Vic - Pavement Repair
(206) i , .
4 WSDOT 00" 116117 3919 "OU/EB WineryRd - Bridge Deck 1-90 27.32 27.36 | 24 Hours B
Hung Huynh 4311 Bridge - Deck Overlay Overlay
wspor (a0 oS pawng | smep | SCeogde) Do —
5 Mike 768- | 1/16/18 10/1/18 . Unknown
. Paving and ADA ADA S Holden St
Askarian 5861 : : SR 99 :
Compliance Compliance Intersection [ ]
WSDOT | (206) .
6 Mike ~768- 12/17/1 10/19/2 SR 164{Pussyfoot Removc_a Fish SR 164 8.20 8.30 Unknown
. 8 0 Creek - Fish Passage Barrier
Askarian 5861
WSDOT | (206) 10/15/1 SR 181/SR 516 to W Paving SR 181 SR 516 W Sam St
7 Mike 768- 8 8/30/19 Sam St Vicinity - ADA Unknown
Askarian 5861 Paving : SR 181 SR 516 W Sam St
Compliance
WSDOT | (206) SR 202/Snoqualmie SE
8 Curt 440- 10/52/1 11/;7/1 Falls Park to Boalch | HMA Overlay SR 202 Snoqualmie Mke ?A(/dzwts)go Unknown
Winningham| 4301 Ave NW Vic - Paving Pkwy y
(206) . .
o WSDOT 140" 51011 102071 SR 203/Langlois | Remove Fish SR 203 4.95 5.02 Unknown B
John Chi 4612 8 Creek - Fish Passage Barrier
WSDOT @ (206) 10/26/1 SR 203/Eugene St Vic Carnation
10/  Aleta 768- | 4/16/18 to Carnation City Line - Paving SR 203 Eugene St o Unknown | | | ] | ] | ] | ] | ] [
8 . . City Line
Borschowa & 5601 Paving (City Lead)
116th Ave NE = NE 8th St NE 4th St
Build Roadwa 24 Hours
I oot Ave NE | NE8thSt | NE 5t St ] ] ] ] ] NN NN NN ] ] ] ] ]
11 WSDOT (A‘f‘r5265-) 4/1/17 12/31/1 I\AIE56:2 f;(ifi\rzlselol\rl]l:il NB 1-405 13.27 13.82
Kim Henry 9 ' ' il I I ] ] N N il il e e = I
8579 [unfunded]
Work over NB |- NB 1-405 to EB Unknown
405 NE 8th St il I I ] ] N N il il e e = I
NE 4th Stto NB
1-405 il I I ] ] N N il il e e = I
WSDOT | (253) SR 509/S 192nd St Paving SR 509 S 192nd St P'\;?L";”ggv
12 Sharif 661- | 11/5/18 10/1/19  Vic to Normandy Park ADA Normandy Unknown
Shaklawun | 3358 Dr SW Vic - Paving Compliance SR 509 S 192nd St Park Dr SW
(206) SR 522/58th Ave NE
13 WSPOT ' os  anns 19300 6 61t Ave NE - Paving SR 522 58th Ave NE ' 61st Ave NE = Unknown ]
John Chi 8 .
4612 Paving
wspor  (z0e) sy omeeser | snsm | (e ek —
14 Mike 768-  1/8/18 @ 8/1/18 . . Unknown
Askarian 5861 Paving, Bridge Deck, Pavin SR 522 SR 9 Echo Lake
& Rumble Strip g Rd [
(425) . . 24 Hours
15 Bellevue 459- 11/15/1 7/31/18 Northup Way Corridor Trail _ Northup Way = NE 24th St 108th Ave
Steve Costa 5 Improvements Construction NE .
2845 Midday
Bothell | (425 SR522 Multimodal Corridor [ [ ]
16 . 806- @ 1/1/18 @ 7/1/19 Corridor Stage 3 WA-522 83rd PINE ' 96th Ave NE = Unknown
Jason Torrie Improvements
6832 Improvements
(253)
17 KentGarett ‘ore’ o315 | miapg | S 224th Street Phase 1B NB/SB SR 167 CHNAVE/E 1 o iothst | Ovemight
Inouye 5548 Project Valley Hwy
. (425)
Sammamish . .
18 295- | 7/3/17  9/28/18 SE 24th Tralil TBD Impacts SE 24th St 204th Ave SE 200th Ave SE| Daytime
Sam Park
0538
19 Sammamish (;':55) 71117 | 9/30/18 SE ISRS;gl:)aaZ;Z" City Roadway SE Issaquah 242nd Ave @ Klahanie Dr 24 Hours
Sam Park 0538 Widenin y Widening Fall City Rd SE SE AM Peak,
9 Midday, PM
Shift Legend Impact Legend
AM Peak 6 a.m.—9 a.m. Evening 7 p.m.—11 p.m. I Full Closures Possible Full Closures
Midday 9 a.m.—3 p.m. Overnight 11 p.m.—6 a.m. ~ Partial Closures Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. ~ Reduced Capacity / Lane Narrowing / Visual Distraction Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures

WSDOT - Graham Harrison, (206) 716-1111, harrigr@wsdot.wa.gov
WSDOT - Matthew Kenna, (206) 716-1104, kennama@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

B Increased Demand

Weekend
Unknown

JElE -

Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
Partial Closures w/Possible Full Closures

Possible Increased Demand

INFORMATION SUBJECT TO CHANGE
age 3

P




DRAFT 2018 King County Projects _—
Construction Traffic Impacts 9 y J 7 Washington State
101772016 1/1/2018 - 12/31/2018 U Departient of Treceporiation
| | July 2018 August 2018 September 2018
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 131415 16 17 20/21|22 23 27 28 29|30 10/11 12 1314 1516 17 18|19 20 24 25 26 27 1314 15|16 17 18 21 22|23 24 2829|130
(206) I-5/Northbound SR
1 XZSSS:;I 440- 10/;5/1 10/1/19 = 104 Vicinity to 212th HMA Paving I-5 SR 104 212th St SW = Unknown
4612 St SW Vicinity -
I-90/WB E Sunset Concrete
2 1071571 10/1/19 Way to Raging River - Pavement 1-90 E Sunset Raging River | Unknown
8 A Way
Pavement Rehabilitation
WSDOT (206) 12/31/1 I-90/EB E Sunset Way Concrete
3 Curt 440- | 2/1/18 3 I/C Vic to 436th Ave Pavement EB I-90 18.11 33.29 Unknown
Winningham| 4301 SE I/C Vic - Pavement Repair
(206) i . .
4 WSDOT " Uuo. 116117 39 OO/EB WineryRd - Bridge Deck 1-90 27.32 27.36 | 24 Hours
Hung Huynh 4311 Bridge - Deck Overlay Overlay
wspor (a0 oS pawng | smep | SCeogde) Do
5 Mike 768- | 1/16/18 10/1/18 . Unknown
. Paving and ADA ADA S Holden St
Askarian 5861 : : SR 99 .
Compliance Compliance Intersection
WSDOT @ (206) .
6 Mike ~768- 12/17/1  10/19/2 1 SR 164{Pussyfoot Removc_a Fish SR 164 8.20 8.30 Unknown
. 8 0 Creek - Fish Passage Barrier
Askarian 5861
WSDOT @ (206) 10/15/1 SR 181/SR 516 to W Paving SR 181 SR 516 W Sam St
7 Mike 768- 8 8/30/19 Sam St Vicinity - ADA Unknown
Askarian 5861 Paving : SR 181 SR 516 W Sam St
Compliance
WSDOT @ (206) SR 202/Snoqualmie SE
8 Curt 440- 10/52/1 11/;7/1 Falls Park to Boalch | HMA Overlay SR 202 Snoqualmie Mke ?A(/dzwts)go Unknown
Winningham| 4301 Ave NW Vic - Paving Pkwy y
(206) . .
o WSDOT 0. 512718 102071 SR203Langlols 1 Remove Fish | gp 553 4.95 5.02 | Unknown
John Chi 4612 8 Creek - Fish Passage Barrier
WSDOT @ (206) 10/26/1 SR 203/Eugene St Vic Carnation
10 Aleta 768- | 4/16/18 g toCarnation City Line - Paving SR 203 Eugene St City Line Unknown | ] | ] | ] | | | | | ] | ] | ] | ] | ]
Borschowa 5601 Paving (City Lead)
116th Ave NE = NE 8th St NE 4th St
Build Roadwa 24 Hours
I oot Ave NE | NE8thSt | NE 5t St ] ] ] ] ] NN NN NN ] ] ] ] ]
11 WSDOT (:5265-) 4/1/17 12/31/1 2556:2 f;(ifi\rzlselol\rl]l:il NB 1-405 13.27 13.82
Kim Henry 9 ' ' il I I ] ] N N il il e e =
8579 [unfunded]
Work over NB |- NB 1-405 to EB Unknown
405 NE 8th St il I I ] ] N N il il e e =
NE 4th Stto NB
1-405 il I I ] ] N N il il e e =
WSDOT | (253) SR 509/S 192nd St Paving SR 509 S 192nd St P'\;?L";”ggv
12 Sharif 661- | 11/5/18 10/1/19  Vic to Normandy Park ADA Normandy Unknown
Shaklawun | 3358 Dr SW Vic - Paving Compliance SR 509 S 192nd St Park Dr SW
(206) SR 522/58th Ave NE
13 WSPOT  so- amns 1P o 61st Ave NE - Paving SR 522 58th Ave NE  61st Ave NE = Unknown =
John Chi 8 .
4612 Paving
wspor  (z0e) sy omeeser | snsm | (e ek —
14 Mike 768-  1/8/18 @ 8/1/18 . . Unknown
Askarian 5861 Paving, Bridge Deck, Pavin SR 522 SR 9 Echo Lake
& Rumble Strip g Rd [
(425) . . 24 Hours
15 Bellevue 459- 11/15/1 7/31/18 Northup Way Corridor Trail _ Northup Way = NE 24th St 108th Ave
Steve Costa 5 Improvements Construction NE .
2845 Midday
Bothell (425) SR522 Multimodal Corridor
16 . 806- @ 1/1/18 @ 7/1/19 Corridor Stage 3 WA-522 83rd PINE ' 96th Ave NE = Unknown
Jason Torrie Improvements
6832 Improvements
(253)
17 KentGarett ‘ore’ o315 | miapg | S 224th Street Phase 1B NB/SB SR 167 CHNAVE/E 1 o iothst | Ovemight
Inouye 5548 Project Valley Hwy
. (425)
Sammamish . .
18 295- | 7/3/A7 9/28/18 SE 24th Trall TBD Impacts SE 24th St 204th Ave SE 200th Ave SE  Daytime
Sam Park
0538
19 Sammamish (;':55) 71117 | 9/30/18 SE ISRS;gl:)aaZ;Z" City Roadway SE Issaquah 242nd Ave @ Klahanie Dr 24 Hours
Sam Park 0538 Widenin y Widening Fall City Rd SE SE AM Peak,
9 Midday, PM
Shift Legend Impact Legend
AM Peak 6 a.m.—9 a.m. Evening 7 p.m.—11 p.m. I Full Closures Possible Full Closures
Midday 9 a.m.—3 p.m. Overnight 11 p.m.—6 a.m. ~ Partial Closures Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. ~ Reduced Capacity / Lane Narrowing / Visual Distraction Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures

WSDOT - Graham Harrison, (206) 716-1111, harrigr@wsdot.wa.gov
WSDOT - Matthew Kenna, (206) 716-1104, kennama@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

B Increased Demand

Weekend
Unknown

Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
Partial Closures w/Possible Full Closures
Possible Increased Demand

INFORMATION SUBJECT TO CHANGE
Page 4

JElE -



DRAFT 2018 King County Projects —
Construction Traffic Impacts 9 y J 7 Washington State
10772016 1/1/2018 - 12/31/2018 /B Department of Transportation
| | October 2018 November 2018 December 2018
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 2,3 4 5 6 7|8 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 2 3 4 5 6 7,/89/10/11/12/13 14 /1516 17 18 19 23124252627/ 28/293001 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
WSDOT (206) 10/15/1 I-5/Northbound SR
1 Jonnchi | 440 g 10/1/19 = 104 Vicinity to 212th = HMA Paving -5 SR 104  212th StSW Unknown [ [ [ [ ] ] ] ]
4612 St SW Vicinity -
10/15/1 I-90/WB E Sunset Concrete E Sunset
2 8 10/1/19 'Way to Raging River - Pavement 1-90 Wa Raging River Unknown | | | | | | | |
Pavement Rehabilitation y
WSDOT (206) 12/31/1 I-90/EB E Sunset Way Concrete
3 Curt 440- = 2/1/18 8 I/C Vic to 436th Ave Pavement EB 1-90 18.11 33.29 Unknown
Winningham| 4301 SE I/C Vic - Pavement Repair
(206) . .
WSDOT I-90/EB Winery Rd Bridge Deck
4 Hung Huynh j;fl 11/6/17 | 3/9/19 . dge - Deck Overlay Overlay 1-90 27.32 27.36 24 Hours ] |
wsoor | (oo S ooeeae S pamg | smap | SCople Dusemen
5 Mike 768- | 1/16/18 10/1/18 . Unknown
. Paving and ADA ADA S Holden St
Askarian 5861 : : SR 99 :
Compliance Compliance Intersection
WSDOT | (206) .
: 12/17/1 1 10/19/2 | SR 164/Pussyfoot Remove Fish
6 Mike 768- g 0 Creek - Fish Passage Bamier SR 164 8.20 8.30 Unknown | |
Askarian 5861
WSDOT | (206) SR 181/SR 516 to W Paving SR 181 SR 516 W Sam St
7 Mike 768- 10/;5/1 8/30/19 Sam St Vicinity - ADA Unknown = = =
Askarian 5861 Pa.V|ng Compliance SR 181 SR 516 W Sam St -- -- --
WSDOT | (206) SR 202/Snoqualmie SE
8 Curt 440- 10/52/1 11/;7/1 Falls Park to Boalch = HMA Overlay SR 202 Snoqualmie Mke ?A(/dzwts)go Unknown | | |
Winningham| 4301 Ave NW Vic - Paving Pkwy y
(206) . .
o WSDOT | 4o. 51219 10201 SR208/Langlois - Remove Fish SR 203 4.95 5.02 Unknown
John Chi 4612 8 Creek - Fish Passage Barrier
WSDOT @ (206) SR 203/Eugene St Vic .
10 Aleta 768- | 4/16/18 10/26/1 to Carnation City Line - Paving SR 203 Eugene St %?tr; itil:en Unknown | ] | ]
Borschowa & 5601 Paving (City Lead)
116th Ave NE = NE 8th St NE 4th St
Build Roadwa 24 Hours
I oot Ave NE | NE8thSt | NE 5t St ] ] ] ] ] NN NN NN ] ] ] ] ]
11 WSDOT (:f5265-) 4/1/17 12/31/1 I\AIESGIZ f;(ifirzlselol\rl]l:il NB 1-405 13.27 13.82
Kim Henry 9 ' ' il I I ] ] N N il il e e =
8579 [unfunded]
Work over NB |- NB 1-405 to EB Unknown
405 NE 8th St il I I ] ] N N il il e e =
NE 4th Stto NB
1-405 il I I ] ] N N il il e e =
. Normandy
WSDOT @ (253) SR 509/S 192nd St Paving SR 509 S 192nd St
12 Sharif 661- | 11/5/18 10/1/19  Vic to Normandy Park Park Dr SW Unknown = = = = = = = =
Shaklawun = 3358 Dr SW Vic - Pavin ADA SR509 | S1g2ndst | lormandy
9 | compliance Park Dr SW N N il il e e = =
(206) SR 522/58th Ave NE
13 WSDOT. 440- | 4/1/18 10/30/1 to 61st Ave NE - Paving SR 522 58th Ave NE A 61st Ave NE = Unknown
John Chi 8 .
4612 Paving
WSDOT (206) SR 52_2/83 9to Rumble Strlp SR 522 Paradise Fales Rd
: Snohomish River Br - Installation Lake Rd
14 Mike 768-  1/8/18 @ 8/1/18 Paving, Bridge Deck Echo Lake Unknown
Askarian 5861 & Rumble Strip Paving SR 522 SR 9 Rd
(425) . . 24 Hours
15 Bellevue 459- 11/15/1 7/31/18 Northup Way Corridor Trail _ Northup Way = NE 24th St 108th Ave
Steve Costa 5 Improvements Construction NE .
2845 Midday
Bothell (425) SR522 Multimodal Corridor
16 . 806- @ 1/1/18 @ 7/1/19 Corridor Stage 3 WA-522 83rd PINE ' 96th Ave NE = Unknown
Jason Torrie Improvements
6832 Improvements
(253)
17 KentGarett ‘ore’ o315 | miapg | S 224th Street Phase 1B NB/SB SR 167 CHNAVE/E 1 o iothst | Ovemight
Inouye 5548 Project Valley Hwy
. (425)
Sammamish . .
18 295- | 7/3/17  9/28/18 SE 24th Tralil TBD Impacts SE 24th St 204th Ave SE 200th Ave SE| Daytime
Sam Park
0538
19 Sammamish (;':55) 71117 | 9/30/18 SE ISRS;gl:)aaZ;Z" City Roadway SE Issaquah 242nd Ave @ Klahanie Dr 24 Hours
Sam Park 0538 Widenin y Widening Fall City Rd SE SE AM Peak,
9 Midday, PM
Shift Legend Impact Legend
AM Peak 6 a.m.—9 a.m. Evening 7 p.m.—11 p.m. I Full Closures Possible Full Closures
Midday 9 a.m.—3 p.m. Overnight 11 p.m.—6 a.m. ~ Partial Closures Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. ~ Reduced Capacity / Lane Narrowing / Visual Distraction Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures

WSDOT - Graham Harrison, (206) 716-1111, harrigr@wsdot.wa.gov
WSDOT - Matthew Kenna, (206) 716-1104, kennama@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

B Increased Demand

Weekend

Unknown

Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
Partial Closures w/Possible Full Closures
Possible Increased Demand

INFORMATION SUBJECT TO CHANGE
Page 5
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