DRAFT 2018 Pierce County Projects

Construction Traffic Impacts

10/6/2016 1/1/2018 - 12/31/2018

[ [ January 2018 February 2018 March 2018 |
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 12 3 4 56 7 8 91011121314 1516 17 18 19/20 2122 23 24 2526 27/28293031 1 2 3 4/5 6 7 8 9 1011 12/13 14/1516 17 18 19 20/21/22/23 2425262728/ 1 2 /3 4 5 6 7 8|9 10111213 14 15 1617 18 19 20 21 22 23 24|25 26 27 28 29 30 31
E 28th St at Portiand Ave | £Yening.
Overnight
E 27th St at Portiand Ave | EVening.
Overnight
E 28th Stto I-5 Evening,
WSDOT | (360) I-5 - Portland Ave to | Construct HOV |- ¢ N;‘Z 20th cé‘\’lzrr:‘i'r?ht
1 Neal 412- | 1/1/15 10/31/18 | Port of Tacoma Rd - lanes and StE Ovemiggf;t
Uhlmeyer | 3421 Northbound HOV  Replace bridges SR167 to E Evening,
Bay St Overnight
24 Hours
I-5 - NB/SB 134.48 136.63 .
Evening,
Overnight
WSDOT | (206) SR 18/EB Soosette Soosette Jenkins
2 Mike 768- 10/15/18 | 7/26/19 Creek to Jenkins HMA Paving SR 18 Creek Creek Unknown
Askarian | 5861 Creek - Paving
SR 167/NB Pierce NB Pierce
3 3/12/18 | 10/1/18 County Line to 15th St Paving SR 167 County Line 15th St SW | Overnight
SW - Paving & ADA Y
WSDOT (206) SR 181/SR 516 to W Paving SR 181 SR 516 W Sam St
4 Mike 768- 10/15/18 | 8/30/19 Sam St Vicinity - ADA Unknown
Askarian 5861 Paving . SR 181 SR 516 W Sam St
Compliance
Federal (253) Pacific Highway S Widening and 24 Hours
5 WayJohn | 835- | 7/1/16 | 7/31/18 9 Y Pedestrian Pacific Hwy S | S 343rd St S 359th St
HOV Lanes Phase V AM Peak,
Mulkey 2722 Improvements "
Midday
Kent Garrett (253) 84th Ave/E
6 856- | 8/3/15 | 5/1/18 S.224th Street Project Phase 1B NB/SB SR 167 S 212th St | Overnight
Inouye 5548 Valley Hwy
WSDOT | (360) 1-5 - Dupont- . Dupont- .
7 Neal | 412 | 11118 |6/30/21 | StelaccomRdto || fg;g‘:erms 15 Steilacoom N°”E;he°’"e g\‘/’:r':lnit
Uhlmeyer | 3421 Thorne Ln P! Road 9
24 Hours
1-5-SR 16 NB/SB I-5 131.10 134.00
WSDOT (253) Realignment - HOV HOV Structures Overnight
8  Brenden 365- | 3/1/17 12/31/119 St?ucture and and
Clarke 6700 Connections Connections 24 Hours
SR 16 0.00 1.50
Overnight
WSDOT | (253) 15 - Portland Ave to ?;’:::“gn:"zv 24 Hours
9  Brenden 365- | 1/2/18 |12/31/21  Port of Tacoma Rd - widen ;tructEr(-')s SB I-5 135.09 136.61
Clarke 6700 Southbound HOV N Overnight
and paving
. Evening
NB -5 S 260th St D;;’z::":rh
Overnight
NB I-5 ramp to 5
SR 516 Overnight
EB SR 516 .
ramp to NB I-5 Overmnight
SR 516 ramp to 5
I-5/NB S 260th St to NB I-5 Overnight
WSDOT | (206) P
Duwamish River Br - | Concrete Panel | NB I-5 ramp to .
10 Curt 440- | 3/117 12/31/18 Overnight
- Concrete Pavement | Replacement WB SR 516
Winningham | 4301
Rehab SB 1-405 ramp Overnight
to NB 15 9
SB 1-405 HOV .
ramp to NB |-5 Overmnight
SB 1-405 ramp .
to Southcenter Overnight
Southcenter .
Blvd ramp to NB Overmnight
Interurban Ave .
Sramp to NB |- Overmnight
W Valley Hwy Auburn Black
SR 18 s Diamond Rd
wspoT | (206 HaySviot St 2ot RS sR1e | SGUTR G
1M Mike | 768- | 5118 |101/18 g oo e EEY ontins Overnight
Askarian | 5861 9 SR 18 SE 231st St
Compliance Creek
AD.A SR 18 SR 18 SE 231st
Compliance
WSDOT (206) y
12 Mike | 768 12117718 10/19/20 SR 164/Pussyfoot | RemoveFish | gp 15, 8.20 830 | Unknown
N Creek - Fish Passage Barrier
Askarian 5861
WSDOT (206) SR 410/White River
13 . 440- | 4/1/18 12/30/18 . N Bridge Painting SR 410 21.99 22.05 Unknown
John Chi 4612 Bridge - Painting
g;‘s:; (425) Central Pierce. Transmission SR 410 12.82 12.83
14 457- 1 10/1/13 | 10/1/18 Line Work - " Overnight
Energy 5772 Alderton 115 kV Phase Il Orting Hwy E 4.32 433
Aaron Drake (SR 162) i i
Shift Laegend Impact Lagend
AM Peak 6 a.m.—9a.m Evening 7pm—1ifpm [ Ful Closures [ [ ] Possible Full Closurea
Midday 9am.—3pm. Ovemight 11pm-8am. | Parlial Closures | Possible Partial Closures
Contact: PM Peak 3 p.m.—-7 p.m. | Reduced Capacily / Lane Namowing / Visual Distraction [ || Reduced Capacity / Lane Narowing / Visual Distraction wiPosaible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov I Increased Demand | Reduced Capacily / Lane Namawing / Visual Disiraction wiPossible Parlial Closures
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov Weekend [ ] Partial Closures wiFosaible Full Closures INFORMATION SUBJECT TO CHANGE
www.wsdot.wa.gov/construction/planning; Unkmown [ | Possible Increased Demand Page 2




DRAFT

Construction Traffic Impacts

10/6/2016
ID Contact
Sound
) (206)
5 Nin | 3
5063
Gregg
Sound
- (206)
© Nin | 3%
5063
Gregg

Sumner (253)
17 JasonVan | 299-
Gilder 5703

Tacoma (253)
18 Diane 591-
Sheesley | 5358

Tacoma (253)
Chris Storey | 275
Y| 2484

Contact:

Start

9/1/15

5/1/16

12/1/16

5/1/18

4117

End

6/12/21

5/31/18

12/31/119

3/31/19

4/1/19

Project Title

Tacoma Link
Extension

Tacoma Trestle Track
and Signal Project

Bridge Street Bridge
Replacement

56th Street and Cirque
Drive

Puyallup River Bridge
Replacement

Element

New Bridge

Expand Light
Rail in
Downtown
Tacoma

New bridge

Bridge Work

Phase 2 -
Corridor
Improvements

F16A/F16B
Bridge
Replacement

WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

2018 Pierce County Projects
1/1/2018 - 12/31/2018

January 2018 February 2018 March 2018
Location(s) Mileposts/Streets shifs) | 1/2 /34 5 6 78 9/10/11/12(13[14/15(16/17/18/19/20/21(22 23|24 25 26 27/28/29/30/31/ 1|23 4[5 6|7 /8|9 [10/11 12/13/14/15 16/17 18/19/20/21/22(23/24(25/26(27/28 123 (4 |5 6|7 8 9 10/1112/13/14/15/16/17 18/19/20/21/22|23/ 24|25 26|27 28129 30|31
E 25th St EF St ELSt
E 26th St ELSt EGSt
E 26th St E 25th St EF St
Commerce St S 9th St Stadium Way
s
Unknown
Stadium Way S | Commerce St N E St
N E St Stadium Way | Division Ave
P Martin Luther
Division Ave N 1st St King Jr Way
Martin Luther .
King Jr Way Division Ave S 19th St
E 25th St EF St ELSt
E 26th St ELSt EGSt | Unknown
E 26th St E 25th St EF St
DI CR R IS ACR VETL RS -2} (VI CSN N (N I N N N I Y I I B B B B B
s Wasshting“’” S47thSt | S56th St
S 47th st Wasg‘gm" Pacific Ave | Unknown
. s
S 56th St Pacific Ave Washington
Puyallup Ave | Portland Ave | EL St 24 Hours - [ O o o e e e e e e e e e e e e e e e e e e e e I O 1 e I e O S O O O O O O O O O O O O O O O O O O OO O O O O OO OO OO O O OO O O OO O mesce
Shift Laegend Impact Lagend
AM Peak 6 a.m.—9am Ewvening 7 pm.—11 p.m I Ful Closurea 1] Possible Full Closures
Midday 9am—3pm. Ovemight 11pm—-6am. Partial Closures Possible Partial Closures
PM Peak 3 p.m.—-7 p.m Reduced Capacily / Lane Narrowing / Visual Distraction [[1 ] Reduced Capacity f Lane Narrowing / Visual Distraction wiPossible Full Closures
I Increased Demand Reduced Capaciy / Lane Narmowing / Visual Distraction w/Possible Partial Closures
Weekend [ 1] Pastial Cloaures wiPossible Full Closures INFORMATION SUBJECT TO CHANGE
Unknown [ | Possible Increased Demand Page 3



DRAFT . .
Construction Traffic Impacts 201 8 Plerce County PrOjeCtS

10/6/2016 1/1/2018 - 12/31/2018

[ [ | April 2018 May 2018 June 2018 |
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 12 3 4 56 7 8 91011121314 1516 17 18 19/20 2122 23 24 2526 27/2829/30 1 2 3 4 5/6 7 8 9 101112 13/14 1516 17 18 1920 21/22 23 24 2526 27|28 293031 1 2 3 4|5 6 /7 8 9 1011 12/13 141516 17 18 19 2021 22 23 2425 26 27 28 29 30
E 28th St at Portiand Ave | EYeMing.
Overnight
E 27th St at Portiand Ave | £YeMing.
Overnight
E 28th St to I-5 Evening,
WSDOT | (360) I-5 - Portland Ave to | Construct HOV |- Ngfo 20th cé‘\”::;'r?ht
1 Neal 412- | 1/1/15 |10/31/18| Port of Tacoma Rd - lanes and StE Overnig%t
Uhlmeyer = 3421 Northbound HOV Replace bridges SR167 to E Evening,
Bay St Overnight
24 Hours
I-5 - NB/SB 134.48 136.63 "
Evening, ] ]
Overnight
WSDOT | (206) SR 18/EB Soosette Soosette Jenkins
2 Mike 768- 10/15/18 | 7/26/19 Creek to Jenkins HMA Paving SR 18 Creek Creek Unknown
Askarian 5861 Creek - Paving
SR 167/NB Pierce NB Pierce
3 3/12/18 | 10/1/18 | County Line to 15th St Paving SR 167 County Line 15th St SW | Overnight
SW - Paving & ADA Y
WSDOT (206) SR 181/SR 516 to W Paving SR 181 SR 516 W Sam St
4 Mike 768- 10/15/18 8/30/19 Sam St Vicinity - ADA Unknown
Askarian 5861 Paving N SR 181 SR 516 W Sam St
Compliance
Federal (253) . . Widening and 24 Hours
5 WayJdohn | 835- 71116  7/311g | Dacific Highway S Pedestrian | Pacific Hwy S | S343rd St | S 350th St
HOV Lanes Phase V AM Peak, [ [ [ ] [ [ [ ]
Mulkey 2722 Improvements Midday
(253) L[] |
g KentGamett acq’ | a13115 | 511118 |S.204th Street Project,  Phase 18| NB/SBSR 167 | SHNAVEE 1 g5 10t st | Overnight
Inouye 5548 Valley Hwy
7. Neal | 412 | 1/1/18 |6/30/21  StelaccomRdto | | ?g\:g?:;ms 15 Steilacoom N°”'CaTnhe°me g\‘/’:::"gm
24 Hours
1-5-SR 16 NB/SB I-5 131.10 134.00
WSDOT (253) Realignment - HOV HOV Structures Overnight
8 | Brenden 365- | 3/1/17 12/31/19 St?ucture and and
Clarke 6700 y Connections 24 Hours
Connections SR 16 0.00 1.50
: : . L[| ] ]
Overnight
WSDOT | (253) I1-5 - Portland Ave to cl:;:::;rug:pc;v 24Hours | L .
9  Brenden 365- | 1/2/18 12/31/21 Portof TacomaRd - | . N ’ SB I-5 135.09 136.61
Clarke | 6700 Southbound Hoy | Widen structures Overnight | ————— L] ] ]

and paving

Evening

Duwamish

NB I-5 S 260th St River Br

Overnight

NB I-5 ramp to .
SR 516 Overnight
EB SR 516 .
ramp to NB I-5 Overnight
SR 516 ramp to .
I'5/NB S 260th St to NB I-5 Overnight
WSDOT | (206) o
Duwamish River Br - | Concrete Panel = NB I-5 ramp to .
10 Curt 440- | 3/117 12/31/18 Overnight
- Concrete Pavement | Replacement WB SR 516
Winningham | 4301
Rehab SB |-405 ramp Overnight
to NB I-5 9
SB 1-405 HOV .
ramp to NB I-5 Overnight
SB 1-405 ramp .
to Southcenter Overnight
Southcenter .
Blvd ramp to NB Overnight
Interurban Ave .
Sramp to NB |- Overnight
W Valley Hwy | Auburn Black
SR18 s Diamond Rd
WSDOT | (206) HySviowSeZata P9 sris SRR R
1 Mike | 768 5178 101/18 g o e EEY entins Overnight
Askarian | 5861 9 SR 18 SE 231st St
Compliance Creek
AD.A SR 18 SR 18 SE 231st
Compliance
WSDOT | (206) )
12 Mke | 768 12117118 10/19/20 SR 164/Pussyfoot | RemoveFish | gp 14, 8.20 830 | Unknown
N Creek - Fish Passage Barrier
Askarian 5861
WSDOT (206) SR 410/White River
13 John Chi ngé 4/118 | 12/30/18 Bridge - Painting Bridge Painting SR 410 21.99 22.05 Unknown = || |
Puget 1 1o5) SR 410 12.82 12.83

Transmission

Sound Central Pierce- N .
14 Energy ;1?72 10/1/13 | 10/1/18 Alderton 115 KV ngz::grlli - Orting Hwy E a2 53 Overnight - --- ----- ----- --- - --
Aaron Drake (SR 162) ) )
Shift Laegend
AM Peok 6 a.m.—-Sam Evening 7pm—11 pm Posaible Full Closurea
Midday 9am.—3pm. Ovemight 11pm-—-6am. Possible Partial Closures

Contact: PM Peak 3 p.m.-7 p.m
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov

WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

Reduced Capacily / Lane Namowing / Visual Distraction wiPossible Full Closures

Reduced Capacify / Lane Namowing / Visual Distraction w/Possible Partial Closures

Partial Closures wiPossible Full Closures INFORMATION SUBJECT TO CHANGE
Possible Increased Demand Page 4




DRAFT
Construction Traffic Impacts

2018 Pierce County Projects

10/6/2016 1/1/2018 - 12/31/2018
April 2018 May 2018 June 2018
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 112 3/4 5 6 7 8 9 1011/12 1314 1516 17 18 19 20 21/22 23/24 2526 27282930 1/2 3|4 5 6 7 8 9 1011121314 1516 17 18 19 20 21/22 23/24 2526 272829 3031/1 2 3 4 5 6 7 8 9 10/11 1213 1415 16 17 18 19 2021 22 23 24 25 26 27 28 29 30
E 25th St EF St ELSt
New Bridge E 26th St ELSt EG St
E 26th St E 25th St EF St
Sound Stadium Way
N (206) . Commerce St S 9th St
15 Zﬁ;]:: 398- | 9/1/15 | 6/12121 T""Ei‘t’g:fsi';':k s Unknown
Gregg 5063 Expand Light Stadium Way S  Commerce St N E St
Railin NE St Stadium Way | Division Ave
Downtown
Tacoma L Martin Luther
Division Ave N 1st St King Jr Way
Martin Luther .
King Jr Way Division Ave | S 19th St
E 25th St EF St ELSt
Sound
Transit (206) Tacoma Trestle Track
16 " 398- | 5/1/16 | 5/31/18 N . New bridge E 26th St ELSt EG St Unknown
Allison 5063 and Signal Project
Gregg E 26th St E 25th St EF St
Sumner (253) Bridge Street Bridge
17, JasonVan | 299- | 12/1/16 12/31/19 Bridge Work BridgeSt  PacficAve  MainSt  24vous | | | | I I | [ ¢ J I P P P V0PV VPP VPP P PP 0PV T VPPV VP VPP PPV PP PP TPV T VPP PP PP PP g T e P r ey ogg
. Replacement
Gilder 5703
s Wassht'”gmn S47thst | S 56th St
Tacoma (253) . Phase 2 - "
18| Diane | 591- | 511718 | 33119 0N Streetand Cirque oy sarthst | WVashingon | oo Ave | Unknown
Drive St
Sheesley | 5358 Improvements s
S 56th St Pacific Ave X
Washington
Tacoma (253) Puyallup River Bridge F16AF168
Chris Storey| 573 | 41117 | 41119 Replacement Bridge Puyallup Ave  Portland Ave  E LSt 24 Hours [ M O o e e e e e e e e e e e e e e e e e e e O e e e e 1 A e e O O A O O O A O O O O O O O OO OO OO O O O O OO O OO O rem
2484 Replacement
Shift Laegend Impact Lagend
AM Peak 6 a.m.—9am Ewvening 7 pm.—11 p.m I Ful Closurea 1] Possible Full Closures
Midday 9am—3pm. Ovemight 11pm—-6am. Partial Ciosures Possible Partial Closures

Contact:

WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov

www.wsdot.wa.gov/construction/planning/

PM Peak 3 p.m.—-7 p.m Reduced Capacily / Lane Narrowing / Visual Distraction
I Increased Demand
Weekend

Unknmown

[[1 ] Reduced Capacity f Lane Narrowing / Visual Distraction wiPossible Full Closures
Reduced Capacify / Lane Namowing / Visual Distraction w/Possible Partial Closures

[ 1] Pastial Cloaures wiPossible Full Closures

[ | Possible Increased Demand

INFORMATION SUBJECT TO CHANGE
Page 5



DRAFT
Construction Traffic Impacts

2018 Pierce County Projects

10/6/2016 1/1/2018 - 12/31/2018
[ July 2018 August 2018 [ September 2018 |
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 1/2 3/4 5 6 7 8 9 1011/1213/14 1516 17 18 19 20 21/22 23/24 2526 2728293031/ 1 2/3 4 5 6 7 8 9 1011 12/13 14/ 15 16 17 18 19 2021 22|23 24 25 2627 281293031 1 /2 3 4 5 6 7 8 910 1112 1314 1516 17 18 1920 21|22 23 24 25 26 27 28 29 30
E 28th St at Portiand Ave | EYeMing. |
Overnight ‘
E 27th St at Portiand Ave | £YeMing. |
Overnight ‘
E 28th Stto I-5 Evening, |
WSDOT | (360) I-5 - Portland Ave to | Construct HOV |- Ngfo 20th cé‘\’;:;'fht }
1 Neal 412- | 1/1/15 |10/31/18| Port of Tacoma Rd - lanes and StE Overnig%t ‘
Uhlmeyer | 3421 Northbound HOV | Replace bridges SR167 to E Evening, ‘
Bay St Overnight |
24 Hours }
I-5 - NB/SB 134.48 136.63 "
Evening, |
Overnight ‘
WSDOT | (206) SR 18/EB Soosette Soosette Jenkins |
2 Mike 768- 10/15/18 | 7/26/19 Creek to Jenkins HMA Paving SR 18 Creek Creek Unknown |
Askarian | 5861 Creek - Paving |
SR 167/NB Pierce NB Pierce |
3 3/12/18 | 10/1/18 | County Line to 15th St Paving SR 167 County Line 15th St SW | Overnight |
SW - Paving & ADA Y \
WSDOT (206) SR 181/SR 516 to W Paving SR 181 SR 516 W Sam St }
4 Mike 768- 10/15/18 8/30/19 Sam St Vicinity - ADA Unknown ‘
Askarian 5861 Paving N SR 181 SR 516 W Sam St
Compliance |
Federal (253) Pacific Highway S Widening and 24 Hours }
5 WayJohn | 835 7116 73118 | (UVC DTS Pedestrian | PacifioHwyS | S343ASt SIS oo [— [r—— [— |
Mulkey | 2722 Improvements Midday |
Kent Garrett (253) 84th Ave/E |
6 856- | 8/3/15 | 5/1/18 |S. 224th Street Project Phase 1B NB/SB SR 167 S 212th St | Overnight |
Inouye 5548 Valley Hwy ‘
WSDOT | (360) I-5 - Dupont- . Dupont- ) |
7 Neal 412- | 1118 | 6021 Stellacoom Rdto | ?g\:g?:;ms 15 Steilacoom N°”'CaTnhe°me g\‘/’:::"gm [
e 21 Temetn =2 o | B EEEEs EEEEE EEEEE -
24 Hours }
1-5-SR 16 NB/SB I-5 131.10 134.00 ‘
WSDOT (253) Realignment - HOV HOV Structures Overnight
8  Brenden 365- | 3/1/17 12/31/19 St?ucture and and ‘
Clarke 6700 y Connections 24 Hours
Connections SR 16 0.00 150 |
: : Overnight L[| L[] L[] L[] L[] }
WSDOT | (253) 15 - Portiand Ave fo C;;::;rug:'gv 2atours L[ [ | [ [ | L[] [ [ | L[] }
9  Brenden 365- | 1/2/18 12/31/21 Portof TacomaRd - | . N ’ SB I-5 135.09 136.61
Clarke | 6700 Southbound HOV Wliir:i s;::/ti:::;res Overnight | || | | | | | ] | | | | | | | | | ] | | | | | | \
. |
. Evening
Overnight ‘
NB I-5 ramp to " |
SR 516 Overnight
EB SR 516 . |
ramp to NB I-5 Overnight
SR 516 ramp to . |
I'5/NB S 260th St to NB I-5 Overnight
WwsboT (206) Duwamish River Br - | Concrete Panel = NB I-5 ramp to |
10 Curt 440- | 3/1/17 |12/31/18 p Overnight
- Concrete Pavement | Replacement WB SR 516
Winningham | 4301
Rehab SB 1-405 ramp Ovemniaht |
toNB I-5 9
SB 1-405 HOV . |
ramp to NB I-5 Overnight
SB 1-405 ramp . |
to Southcenter Overnight
Southcenter . |
Blvd ramp to NB Overnight
Interurban Ave . |
Sramp to NB |- Overnight
W Valley Hwy  Auburn Black |
SR 18 s Diamond Rd \
SR 18/WB W Valley . SE 312th Jenkins L[] L[] L[] [ L[] |
WSDOT | (206) ' Paving SR 18
11 Mike 768- | 5118 | 1or1/1g | WY S Vi to SE 231st Way Creek | overmight ‘
; St - Paving & ADA Jenkins L[] L[] L[] L[] L[] |
Askarian 5861 Compliance SR 18 Creek SE 231st St ‘
ADA s | sris | staoim T EEEEE EEEEE EEEEE EEEEN |
Compliance |
WSDOT | (206) ) |
12 Mike | 768 12017718 10/19/20 SR 164/Pussyfoot | RemoveFish | gp 16, 8.20 830 | Unknown \
N Creek - Fish Passage Barrier
Askarian | 5861 |
wspor | (209) SR 410/White River |
13 | 440- | 411118 12/30118 S~ e X Bridge Paining| SR 410 21.99 2205 | Unknown = ] ]| ] o
John Chi 4612 Bridge - Painting ‘
g(‘)‘s:; (425) Gentral Pierce- Transmission SR 410 12.82 12.83 }
" Energy 20 1O OIS mgeron 115k HpR RO orting Huy £ il EEEEE SEEEEE EEEEE EEN |
5772 Phase Il 4.32 4.33
Aaron Drake (SR 162) |
Shift Laegend

Contact:
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov
www.wsdot.wa.gov/construction/planning/

AM Peak 6am.—8am

Midday 9am.—3pm.
PM Peak 3 p.m.-7 p.m

Evening
Owvemight

Tpm—1f pm
11 pm.—6am.

Possible Full Closures
Possible Partial Closures

Reduced Capacily / Lane Namowing / Visual Distraction wiPossible Full Closures

Reduced Capacify / Lane Namowing / Visual Distraction w/Possible Partial Closures

Partial Closures wiPossible Full Closures

INFORMATION SUBJECT TO CHANGE

Page 6



DRAFT
Construction Traffic Impacts

2018 Pierce County Projects

10/6/2016 1/1/2018 - 12/31/2018
July 2018 August 2018 September 2018
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 1/2 3/4 5 6 7 8 9 1011/1213/14 1516 17 18 19 20 21/22 23/24 2526 272829 3031/1 2|3 4 5 6 7 8 9 10/11 12/13 1415 16 17 18 19 20|21 22|23 24 25 2627 2812930/31 1 /2 3 4 5 6 7 8 910 11/12 1314 1516 17 18 19/20 21|22 23 24 25 26 27 28 29 30
E 25th St EF St ELSt
New Bridge E 26th St ELSt EG St
E 26th St E 25th St EF St
Sound Stadium Way
N (206) . Commerce St S 9th St
15 Zﬁ;]:: 398- | 9/1/15 | 6/12121 T""Ei‘t’g:fsi';':k s Unknown
Gregg 5063 Expand Light Stadium Way S  Commerce St N E St
Railin NE St Stadium Way | Division Ave
Downtown
Tacoma L Martin Luther
Division Ave N 1st St King Jr Way
Martin Luther .
King Jr Way Division Ave | S 19th St
E 25th St EF St ELSt
Sound
Transit (206) Tacoma Trestle Track
16 " 398- | 5/1/16 | 5/31/18 N . New bridge E 26th St ELSt EG St Unknown
Allison 5063 and Signal Project
Gregg E 26th St E 25th St EF St
Sumner (253) Bridge Street Bridge
17| JasonVan | 299- | 12/1/16 12/31/119 Bridge Work 4GRS NI - U SN2 IV oo I N N N N N I I v I O
. Replacement
Gilder 5703
s Wassht'”gmn S47thst | S 56th St
Tacoma (253) . Phase 2 - "
18| Diane | 591- | 511718 | 33119 0N Streetand Cirque oy sarthst | WVashingon | oo Ave | Unknown
Drive St
Sheesley | 5358 Improvements s
S 56th St Pacific Ave X
Washington
Tacoma (253) Puyallup River Bridge F16AF168
Chris Storey| 573 | 41117 | 41119 Replacement Bridge Puyallup Ave  Portland Ave  EL'St 24 Hours [ T M O A A O e e O A e e e A e e e e e e A e e e e e A O O O A O O A O e O O O O O O O O O O OO OO OO O O O O OO OO OO OO e
2484 Replacement
Shift Laegend Impact Lagend
AM Peak 6 a.m.—9am Ewvening 7 pm.—11 p.m I Ful Closurea 1] Possible Full Closures
Midday 9am—3pm. Ovemight 11pm—-6am. Partial Ciosures Possible Partial Closures

Contact:

WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov

www.wsdot.wa.gov/construction/planning/

PM Peak 3 p.m.—-7 p.m Reduced Capacily / Lane Narrowing / Visual Distraction
I Increased Demand
Weekend

Unknmown

[[1 ] Reduced Capacity f Lane Narrowing / Visual Distraction wiPossible Full Closures
Reduced Capacify / Lane Namowing / Visual Distraction w/Possible Partial Closures

[ 1] Pastial Cloaures wiPossible Full Closures

[ | Possible Increased Demand

INFORMATION SUBJECT TO CHANGE
Page 7



DRAFT . .
Construction Traffic Impacts 201 8 Plerce County PrOjeCtS

10/6/2016 1/1/2018 - 12/31/2018

| | October 2018 November 2018 | December 2018
D Contact Start | End Project Title Element Location(s) Mileposts/Streets Shifts) | 1]2 3[4 56 7|8 9[10/1112(1314/15/16/17/18/19/20 21/22/23|24 25(26 27/28/29/30 31 12 34 |5 67|89 10/11 12[13 1415 16/1718/19/20(21 2223(24/25/26/27/28/29/30 1 2|3 4|5 6|7 89 10 11/12(1314/15/16/17/18/19 20|21 22|23 24|25/26/27 28/29 3031
E 28th St at Portland Ave | £YeMing: -
Overnight [ |
E 27th St at Portland Ave | £YeMing: -
Overnight [ |
E 28th Stto I-5 Evening, [ |
WSDOT | (360) I-5 - Portland Ave to | Construct HOV |- Ngfo 20th cé‘\”::;'r?ht -
1 Neal 412- | 1/1115 [10/31/18| Portof TacomaRd - | lanes and e memigi't -
Uhlmeyer | 3421 Northbound HOV | Replace bridges SR167 to E Evening, :
Bay St Overnight [ |
24 Hours —
-5 - NB/SB 134.48 136.63 : -
Evening, [ |
Overnight [ |
WSDOT | (206) SR 18/EB Soosette Soosette Jenkins [ |
2 Mke | 768 10/15/18 7/26/19  CreektoJenkins | HMA Paving SR18 oosett kS Unknown HE T HE T HE T HE T HE T T
Askarian | 5861 Creek - Paving [ |
SR 167/NB Pierce NB Pierce [ |
3 3/12/18 | 10/1/18 | County Line to 15th St Paving SR 167 County Line 15th StSW | Overnight = [ |
SW - Paving & ADA Y ]
WSDOT | (206) SR 181/SR 516 to W Paving SR 181 SR516 | W Sam St .
4| Mike 768 10/15/18 8/3019  Sam St Vicinity - o Unknown | [ | | [ | | [ | | [ | | [ | | [ | | [ | | [ | | [ | | [ | L T ]
Askarian 5861 Paving N SR 181 SR 516 W Sam St
Compliance
Federal (253) Pacific Highway S Widening and 24 Hours —
5 WaydJohn | 835-  7/116 | 7/31/18 gnway Pedestrian | Pacific Hwy S | S343rd St | S 359th St -
HOV Lanes Phase V AM Peak,
Mulkey 2722 Improvements " —
Midday
Kent Garrett (253) 84th Ave/E
6 856- | 8/3/15 | 5/1/18 |S. 224th Street Project Phase 1B NB/SB SR 167 S 212th St | Overnight
Inouye 5548 Valley Hwy
WSDOT | (360) 1-5 - Dupont- . Dupont- .
7 Neal 412- | 1118 | 6021 Stellacoom Rdto | ?g\:g?:;ms 15 Steilacoom N°”'CaTnhe°me g\‘/’:::"gm
S R o g EEEEE EEEEE EEEEE =
24 Hours -
NB/SB I-5 131.10 134.00
WSDOT | (253) Realli-sn;nse':tieHOV HOV Structures Overnight =
8 Brenden | 365- | 31117 12/31/19 Stfucture and and —
Clarke 6700 ! Connections 24 Hours
Connections SR 16 0.00 1.50
Overnight ] ] || ||
WSDOT | (253) I1-5 - Portland Ave to cl:;:::;rug:pc;v 24 Hours L |
9 Brenden | 365- 1/2118 12/31/21 Portof TacomaRd- . o> g SB 5 135.09 136.61
Clarke | 6700 Southbound Hoy | Widen structures Overnight HEEE. .
and paving
NB I-5 S 260th St "
River Br Overnight
||
NB I-5 ramp to .
SR 516 Overnight
EB SR 516 ) ]
ramp to NB I-5 Overnight
SR 516 ramp to .
1-5/NB S 260th St to NB I-5 Overnight ]
WSDOT | (206) Duwamish River Br - | Concrete Panel = NB I-5 ramp to ]
10 Curt 440- | 31117 [12/3118 P Overnight
o Concrete Pavement | Replacement | WB SR 516 ]
Winningham | 4301
Rehab SB 1-405 ramp Gvernight [ ]
to NB I-5 9 ]
SB 1-405 HOV ) |
ramp to NB I-5 Overnight ]
SB 1-405 ramp ) ]
to Southcenter Overnight ]
Southcenter ) ]
Blvd ramp to NB Overnight ]
Interurban Ave ) ]
Sramp toNB I- Overnight ]
SR 18 W Valley Hwy ' Auburn Black ]
S Diamond Rd ]
11 Mike 768- | 51118 | 101118 "gt’ aving & ADA Jenk?:ls Overnight —
Askarian 5861 g SR 18 SE 231st St
Compliance Creek ]
ADA ]
Compliance SR 18 SR 18 SE 231st T
WSDOT | (206) )
12 Mike | 768 12017718 10/19/20 SR 164/Pussyfoot | RemoveFish | gp 16, 8.20 830 | Unknown EE ]
N Creek - Fish Passage Barrier
Askarian 5861
(206) -
13 om0 anne zzsone STUMWIE BN erggepainting  SR410 2199 | 2205 Unknown . . . . . . . . Ll - Ll - ]
4612
g(‘)‘s:; (425) Gentral Pierce- Transmission SR 410 12.82 12.83 =
14 457- | 10M/13 | 101118 Line Work - : Overnight
Energy | oo.o Alderton 115 kV Phase Il Orting Hwy E 432 433 ]
Aaron Drake (SR 162) ) ) N
Shift Laegend Impact Lagend
AM Peak 6 a.m.—9a.m Evening 7pm—1ifpm [ Ful Closures [ [ ] Possible Full Closurea
Midday 9am.—3pm. Ovemight 11pm-8am. | Parlial Closures | Possible Partial Closures
Contact: PM Peak 3 p.m.—-7 p.m. | Reduced Capacily / Lane Namowing / Visual Distraction [ || Reduced Capacity / Lane Narowing / Visual Distraction wiPosaible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov I Increased Demand | Reduced Capacily / Lane Namawing / Visual Disiraction wiPossible Parlial Closures
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov ~ Weekend [ ] Partial Closures wiFosaible Full Closures INFORMATION SUBJECT TO CHANGE
www.wsdot.wa.gov/construction/planning; Unkmown [ | Possible Increased Demand Page 8




DRAFT
Construction Traffic Impacts

2018 Pierce County Projects

10/6/2016 1/1/2018 - 12/31/2018
October 2018 November 2018 December 2018
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) 1/2 3/4 5 6 7 8 9 1011/1213/14 1516 17 18 19 20 21/22 23/24 2526 27282930311 2|3 4 /5 6 7 8 9 1011 12/13 1415 16 17 18 19 20 21 22|23 24 25 2627 282930 1 2/3 4 5 6 7 8 9 10111213 14/15 16 17 18 19 20 21 22|23 24 /25 26 27 28 29 30 31
E 25th St EF St ELSt
New Bridge E 26th St ELSt EG St
E 26th St E 25th St EF St
Sound Stadium Way
N (206) . Commerce St S 9th St
15 Zﬁ;]:: 398- | 9/1/15 | 6/12121 T""Ei‘t’g:fsi';':k s Unknown
Gregg 5063 Expand Light Stadium Way S  Commerce St N E St
Railin NE St Stadium Way | Division Ave
Downtown
Tacoma L Martin Luther
Division Ave N 1st St King Jr Way
Martin Luther .
King Jr Way Division Ave | S 19th St
E 25th St EF St ELSt
Sound
Transit (206) Tacoma Trestle Track
16 " 398- | 5/1/16 | 5/31/18 N . New bridge E 26th St ELSt EG St Unknown
Allison 5063 and Signal Project
Gregg E 26th St E 25th St EF St
Sumner (253) Bridge Street Bridge
17, JasonVan | 299- | 12/1/16 12/31/19 Bridge Work BridgeSt  PacficAve  MainSt  24tous | | | | T T | [ VP VI UV VPP V0V P PP VPP T PP 0PV T VPPV E T VPP TP E PV PP T VP PP PP P PP PP g ey ey ey iy Py Py yg
. Replacement
Gilder 5703
s Wassht'”gmn S47thst | S 56th St
Tacoma (253) . Phase 2 - "
18| Diane | 591- | 511718 | 33119 0N Streetand Cirque oy sarthst | WVashingon | oo Ave | Unknown
Drive St
Sheesley | 5358 Improvements s
S 56th St Pacific Ave X
Washington
Tacoma (253) Puyallup River Bridge F16AF168
Chris Storey| 573 | 41117 | 41119 Replacement Bridge Puyallup Ave  Portland Ave  E LSt 24 Hours [ M O A A e e e e e A e e e e e e e e e e e O A e e M e A O A O O O A O O O O O O O O O O O O O O OO O O OO OO OO OO OO
2484 Replacement
Shift Laegend Impact Lagend
AM Peak 6 a.m.—9am Ewvening 7 pm.—11 p.m I Ful Closurea 1] Possible Full Closures
Midday 9am—3pm. Ovemight 11pm—-6am. Partial Ciosures Possible Partial Closures

Contact:

WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@wsdot.wa.gov
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov

www.wsdot.wa.gov/construction/planning/

PM Peak 3 p.m.—-7 p.m Reduced Capacily / Lane Narrowing / Visual Distraction
I Increased Demand
Weekend

Unknmown

[[1 ] Reduced Capacity f Lane Narrowing / Visual Distraction wiPossible Full Closures
Reduced Capacify / Lane Namowing / Visual Distraction w/Possible Partial Closures

[ 1] Pastial Cloaures wiPossible Full Closures

[ | Possible Increased Demand

INFORMATION SUBJECT TO CHANGE
Page 9



