DRAFT 2018 Skagit County Projects

Construction Traffic Impacts

Washington State
9/30/2016 1/1/2018 - 12/31/2018

Department of Transportation

N\

January 2018 February 2018 March 2018 |
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shif(s) 1 2/ 3 4 5 6 7 8 9 10111213 141516 17 18 19 20 21 22 23 242526 2728293031 1 2 3 4 5 6 7 8 9 1011121314 1516 17 18 19202122 232425262728 1 2 3 4 5 6 7 8 9 1011121314 1516 17 18 19 20 21 22 2324 25/26 27 28 29 30 31
wspot | (209) 10302 _‘o/Stillaguamish - Concrete Stilaguiamis | |,
1 John Chi 440- | 2/1118 0 River Br to Hill Ditch Pavement -5 h River Br Hill Ditch Br | Unknown
4612 Br- Concrete Pavm't = Rehabilitation
SR 9/Francis Rd - .
2 a2 230 nversection Intersection SR9 53.15 5335 | 24Hours
8 Improvements
Improvements
SR 20/SR 9 to
3 5/1/18 10/21“ Hansen Creek & SR ' Paving & ADA SR9 SR 20 Park CFI’cIJttage Unknown
9/SR 20 to Park
WSDOT | (360) SR 20/NE Narrows = HMA Paving & NE Narrows
4 Shane 757- | 10/8/18 10/1/19 | Ave to Ault Field Rd ADA SR 20 Ave Ault Field Rd = Unknown
Spahr 5856 Vicinity - Paving & Compliance
WSDOT | (360) 10/29/1 SR 20/Deception
5 Dave 848- | 10/8/18 Pass Bridge - Painting SR 20 41.81 42.00 Unknown
X 9 -
Crisman 7103 Painting
WSDOT | (360) 101291 SR 20/Canoe Pass
[ Dave 848- | 10/8/18 9 Bridge - Bridge Painting SR 20 42.04 42.14 Unknown
Crisman 7103 Painting
WSDOT | (360) SR 20/Sharpes )
7 chis | 757- | 1wns Y Comerviciniy . | mersection SR 20 47.04 4840 Unknown
. 9 Improvements
Damitio 5991 Improvements
WSDOT | (360) SR 20/Miller-Gibraltar
8 Shane 757- | 11/5/18 = 4/4/20 | Road - Intersection Roundabout SR 20 Miller Rd | Gibraltar Rd = Unknown
Spahr 5856 Improvements
WSDOT | (360) SR 20/Westbound Swinomish Bayview-
9 Dave 848- | 4/9/18 | 8/31/18 @ Swinomish Slough to Paving SR 20 Slough Edison Rd Unknown
Crisman 7103 Bayview-Edison Rd
WSDOT | (360) SR 20/Prevedal Rd to Channelization Pipeline Rd
10 Shane 757- | 4/1/18 @ 8/1/18 Pipeline Rd Vic - Improvements SR 20 Prevedal Rd Vic Unknown
Spahr 5856 Channelization
SR 536/Skagit River
11 6/5/18  10/1/18 to I-5 - Paving & ADA  Paving & ADA SR 536 Skagit River I-5 Unknown
Compliance
Shift Legend Impact Legend
AM Peak 6 a.m.—9a.m. Evening 7 p.m.—11p.m. I Full Closures [ 1] Possible Full Closures
Midday 9a.m.-3p.m. Overnight 11 p.m.—6 a.m. " Partial Closures , Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. | Reduced Capacity / Lane Narrowing / Visual Distraction [ 1T"] Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@WSDOT.WA.GOV I increased Demand | Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov ~ Weekend ["T"] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE

www.wsdot.wa.gov/construction/planning/ Unknown ["T"1 Possible Increased Demand Page 2



DRAFT 2018 Skagit County Projects

Construction Traffic Impacts

Washington State
9/30/2016 1/1/2018 - 12/31/2018

Department of Transportation

N\

April 2018 May 2018 June 2018 |
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s] 3 4 5 6 7 8 9101112131415 1617 18 19 20 21 22 2324 252627282930 1 2 3 4 5 6 7 8 9 1011121314 151617 18 19 20 21 22 23 2425262728293031 1 2 3 4 5 6 7 8 9 1011121314 1516 17 18 19 20 21 22 23 24 25 26 27 28 29 30
(206) |-5/Stillaguamish Concrete . N
1 .\]Aér?r?gr: 440- | 2/1118 10/30/2 River Br to Hill Ditch Pavement -5 Srt]lllsig;)’lg:arsn:s Hill Ditch Br | Unknown
4612 Br- Concrete Pavm't = Rehabilitation
SR 9/Francis Rd - .
2 a2 230 nversection Intersection SR9 53.15 5335 | 24Hours
8 Improvements
Improvements
SR 20/SR 9 to
3 5/1/18 10/21“ Hansen Creek & SR ' Paving & ADA SR9 SR 20 Park CFI’cIJttage Unknown
9/SR 20 to Park
WSDOT | (360) SR 20/NE Narrows = HMA Paving & NE Narrows
4 Shane 757- | 10/8/18 10/1/19 | Ave to Ault Field Rd ADA SR 20 Ave Ault Field Rd = Unknown
Spahr 5856 Vicinity - Paving & Compliance
WSDOT | (360) 10/29/1 SR 20/Deception
5 Dave 848- | 10/8/18 Pass Bridge - Painting SR 20 41.81 42.00 Unknown
X 9 -
Crisman 7103 Painting
WSDOT | (360) 101291 SR 20/Canoe Pass
[ Dave 848- | 10/8/18 9 Bridge - Bridge Painting SR 20 42.04 42.14 Unknown
Crisman 7103 Painting
WSDOT | (360) SR 20/Sharpes )
7 chis | 757- | 1wns Y Comerviciniy . | mersection SR 20 47.04 4840 Unknown
. 9 Improvements
Damitio 5991 Improvements
WSDOT | (360) SR 20/Miller-Gibraltar
8 Shane 757- | 11/5/18 = 4/4/20 | Road - Intersection Roundabout SR 20 Miller Rd | Gibraltar Rd = Unknown
Spahr 5856 Improvements
WSDOT | (360) SR 20/Westbound Swinomish Bayview-
9 Dave 848- | 4/9/18 | 8/31/18 @ Swinomish Slough to Paving SR 20 Slough E din\)In Rd Unknown
Crisman 7103 Bayview-Edison Rd 9
WSDOT | (360) SR 20/Prevedal Rd to Channelization Piveline Rd
10 Shane 757- | 4/1/18 @ 8/1/18 Pipeline Rd Vic - |mprovements SR 20 Prevedal Rd P Vic Unknown
Spahr 5856 Channelization P
SR 536/Skagit River
11 6/5/18  10/1/18 to I-5 - Paving & ADA  Paving & ADA SR 536 Skagit River I-5 Unknown
Compliance
Shift Legend Impact Legend
AM Peak 6 a.m.—9a.m. Evening 7 p.m.—11p.m. I Full Closures [ 1] Possible Full Closures
Midday 9a.m.-3p.m. Overnight 11 p.m.—6 a.m. " Partial Closures , Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. | Reduced Capacity / Lane Narrowing / Visual Distraction ~ [_|_| Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@WSDOT.WA.GOV I increased Demand | Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov Weekend ["T"] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE

www.wsdot.wa.gov/construction/planning/ Unknown ["T"1 Possible Increased Demand Page 3



DRAFT 2018 Skagit County Projects

Construction Traffic Impacts

Washington State
9/30/2016 1/1/2018 - 12/31/2018

Department of Transportation

N\

July 2018 August 2018 [ September 2018 |
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s] 3 4 5 6 7 8 9101112131415 1617 18 19 20 21 22 23 24 25262728293031 1 2 3 4 5 6 7 8 9 1011121314 1516 17 18 19 20 21 22 23 242526 2728293031 1 2 3 4 5 6 7 8 9 10111213 141516 17 18 19 20 21 22 23 24 25 26 27 28 29 30
(206) |-5/Stillaguamish Concrete . N
1 .\]Aér?r?gr: 440- | 2/1118 10/30/2 River Br to Hill Ditch Pavement -5 Srt]lllsig;)’lg:arsn:s Hill Ditch Br | Unknown
4612 Br- Concrete Pavm't = Rehabilitation
SR 9/Francis Rd - .
2 a2 230 nversection Intersection SR9 53.15 5335 | 24Hours
8 Improvements
Improvements
SR 20/SR 9 to
3 5/1/18 10/21“ Hansen Creek & SR ' Paving & ADA SR9 SR 20 Park CFI’cIJttage Unknown
9/SR 20 to Park
WSDOT | (360) SR 20/NE Narrows = HMA Paving & NE Narrows
4 Shane 757- | 10/8/18 10/1/19 | Ave to Ault Field Rd ADA SR 20 Ave Ault Field Rd = Unknown
Spahr 5856 Vicinity - Paving & Compliance
WSDOT | (360) 10/29/1 SR 20/Deception
5 Dave 848- | 10/8/18 Pass Bridge - Painting SR 20 41.81 42.00 Unknown
X 9 -
Crisman 7103 Painting
WSDOT | (360) 101291 SR 20/Canoe Pass
[ Dave 848- | 10/8/18 9 Bridge - Bridge Painting SR 20 42.04 42.14 Unknown
Crisman 7103 Painting
WSDOT | (360) SR 20/Sharpes )
7 chis | 757- | 1wns Y Comerviciniy . | mersection SR 20 47.04 4840 Unknown
. 9 Improvements
Damitio 5991 Improvements
WSDOT | (360) SR 20/Miller-Gibraltar
8 Shane 757- | 11/5/18 = 4/4/20 | Road - Intersection Roundabout SR 20 Miller Rd | Gibraltar Rd = Unknown
Spahr 5856 Improvements
WSDOT | (360) SR 20/Westbound Swinomish Bayview-
9 Dave 848- | 4/9/18 | 8/31/18 @ Swinomish Slough to Paving SR 20 Slough E din\)In Rd Unknown
Crisman 7103 Bayview-Edison Rd 9
WSDOT | (360) SR 20/Prevedal Rd to Channelization Piveline Rd
10 Shane 757- | 4/1/18 @ 8/1/18 Pipeline Rd Vic - |mprovements SR 20 Prevedal Rd P Vic Unknown
Spahr 5856 Channelization P
SR 536/Skagit River
11 6/5/18  10/1/18 to I-5 - Paving & ADA  Paving & ADA SR 536 Skagit River I-5 Unknown
Compliance
Shift Legend Impact Legend
AM Peak 6 a.m.—9a.m. Evening 7 p.m.—11p.m. I Full Closures [ 1] Possible Full Closures
Midday 9a.m.-3p.m. Overnight 11 p.m.—6 a.m. " Partial Closures , Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. | Reduced Capacity / Lane Narrowing / Visual Distraction ~ [_|_| Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@WSDOT.WA.GOV I increased Demand | Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov Weekend ["T"] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE

www.wsdot.wa.gov/construction/planning/ Unknown ["T"1 Possible Increased Demand Page 4



DRAFT 2018 Skagit County Projects

Construction Traffic Impacts

Washington State
9/30/2016 1/1/2018 - 12/31/2018

Department of Transportation

N\

October 2018 November 2018 [ December 2018
ID Contact Start End Project Title Element Location(s) Mileposts/Streets Shift(s) |1 2/ 3 4 5 6 7 8 9 10111213 141516 17 18 19 20 21 22 23 24252627 28293031 1 2 3 4 5 6 7 8 9 1011121314 1516 17 18 19 20 21 22 2324 252627282930 1 2 3 4 5 6 7 8 9101112 1314 1516 17 18 19 20 21 22 23/24 2526 2728 2930 31
WSDOT (206) 10/30/2 |-5/Stillaguamish Concrete Stillaguiamis [ |
1 John Chi 440- | 2/1118 0 River Br to Hill Ditch Pavement -5 h River Br Hill Ditch Br | Unknown | |
4612 Br- Concrete Pavm't = Rehabilitation [ |
SR 9/Francis Rd - .
2 a2 230 nversection Intersection SR9 53.15 5335 | 24Hours ]
8 Improvements — —
Improvements [ |
SR 20/SR 9 to
3 5/1/18 10/21“ Hansen Creek & SR ' Paving & ADA SR9 SR 20 Park CFI’cIJttage Unknown :
9/SR 20 to Park [ |
WSDOT | (360) SR 20/NE Narrows = HMA Paving & NE Narrows | |
4 Shane 757- | 10/8/18 10/1/19 | Ave to Ault Field Rd ADA SR 20 Ave Ault Field Rd | Unknown | |
Spahr 5856 Vicinity - Paving & Compliance ||
WSDOT | (360) 10/29/1 SR 20/Deception [ |
5 Dave 848- | 10/8/18 Pass Bridge - Painting SR 20 41.81 42.00 Unknown
X 9 - —
Crisman | 7103 Painting [ |
WSDOT | (360) 101291 SR 20/Canoe Pass | |
[ Dave 848- | 10/8/18 9 Bridge - Bridge Painting SR 20 42.04 42.14 Unknown | |
Crisman 7103 Painting ||
WSDOT | (360) SR 20/Sharpes )
7 chis | 757- | 1wns Y Comerviciniy . | mersection SR 20 47.04 4840 Unknown ]
. 9 Improvements —
Damitio 5991 Improvements [ |
WSDOT  (360) SR 20/Miller-Gibraltar | |
8  Shane 757- | 11/5/18 | 4/4/20 | Road - Intersection = Roundabout SR 20 Miller Rd | Gibraltar Rd = Unknown | |
Spahr 5856 Improvements ||
WSDOT | (360) SR 20/Westbound Swinomish Bayview- [ |
9 Dave 848- | 4/9/18 | 8/31/18 @ Swinomish Slough to Paving SR 20 Slough Edison Rd Unknown ||
Crisman | 7103 Bayview-Edison Rd [ |
WSDOT | (360) SR 20/Prevedal Rd to Channelization Pipeline Rd ||
10 Shane 757- | 4/1/18 @ 8/1/18 Pipeline Rd Vic - Improvements SR 20 Prevedal Rd Vic Unknown [ |
Spahr 5856 Channelization ||
SR 536/Skagit River [ |
11 6/5/18  10/1/18 to I-5 - Paving & ADA  Paving & ADA SR 536 Skagit River I-5 Unknown ||
Compliance [ |
Shift Legend Impact Legend
AM Peak 6 a.m.—9a.m. Evening 7 p.m.—11p.m. I Full Closures [ 1] Possible Full Closures
Midday 9a.m.-3p.m. Overnight 11 p.m.—6 a.m. " Partial Closures , Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. | Reduced Capacity / Lane Narrowing / Visual Distraction [ 1T"] Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, KennaMa@WSDOT.WA.GOV I increased Demand | Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov Weekend ["T"] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE

www.wsdot.wa.gov/construction/planning/ Unknown ["T"1 Possible Increased Demand Page 5




