DRAFT - For Internal Use Only 2018 Snohomish County Projects

Construction Traffic Impacts

10/4/2016 1/1/2018 - 12/31/2018

January 2018 February 2018 March 2018
ID Contact Start End Project Title Element Location(s, Mileposts/Streets Shift(s) 12 3 456 7 8 91011121314 151617 18 19 20 21 22 23 242526 2728293031 1 2 3 4 5 6 7 8 9 101112 1314151617 18 19 2021 22232425262728 1 2 3 4 5 6 7 8 9 1011121314 1516 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
WSDOT (206) US 2 WB/I-5
1 Curt 440-  5/1/18 | 10/1/18 Interchange to SR 204 HMA Paving us2 WB/I-5 I/C = SR 204 1/C | Unknown
Winningham| 4301 Interchange - Paving
WSDOT (206) 1-5/Northbound SR
2 John Chi 440- 1 10/15/18| 10/1/19 104 Vicinity to 212th HMA Paving I-5 SR 104 212th St SW | Unknown
4612 St SW Vicinity -
(206) I-5/NB SR 528 to SR
3 WSPOT | 440 10/8/18 10531/20 531 - Peak Use Peak Use 5 SR 528 SR531 | Unknown
John Chi Shoulder Lane
4612 Shoulder Lane
24 Hours
I-5 201.00 203.00
WSDOT | (425) :;1?(/:;(1::::\ S; Interchange Overnight
4 Mark 225 | GI6/LT | 2128118 rovementsg- Stage| Im rovengnts
Sawyer | 8799 P! 5 ge | Imp 24 Hours
116th St NE 0.00 0.13
Overnight
Concrete Stillaguiamis = | . .
(206) 1-5/Stillaguamish Pavement 5 h River Br Hill Ditch Br
5 WSDOT | o | 2118 103020 RIVerBrioHill Ditch 1y poing 5 SR532 | 300th StNW | Unknown
John Chi 4612 Br- Concrete Pavm't
Rehab & ADA oA 15 SR532  300th StNW
WSDOT (206) .
6 cut | 440-  e/18  Gi2gig SR O!SnoNOMish gy paiing | NB/SBSRO | 947 938 | Unknown
- River Bridge Painting
Winningham| 4301
(206) SR 9/108th St NE - .
7 WSDOT | ‘so-  aimis 1116118 Intersection Intersection SR9 SR9  108th StNE | Unknown
John Chi Improvements
4612 Improvements
(206) SR 92/147th Ave NE
g WSDOT | Uso- | ar/18 |10/30/18 Victo Quarry RdVic-  Paving 1-92 1rthAve 5 oy Rd | Overnight
John Chi . NE
4612 Paving
WSDOT (206) SR 99/148th St SW to
9 Hung Huynh 440- 1 11/13/18 1/29/22 Airport Road - Widening SR 99 148th StSW = Airport Rd | Unknown
g Huy 4311 Widening (not funded
WSDOT | (206) SR 52.2133 9to Rumble §tr|p SR 522 Paradise Fales Rd
" Snohomish River Br - on Lake Rd
10 Mike 768- | 1/8/18 @ 8/1/18 Paving, Bridge Deck Echo Lake Unknown
Askarian 5861 & Rumble Strip Paving SR 522 SR9 Rd
WSDOT | (425) SRI_.a\srzr:‘:\”;l?lzuS—t & Intersection Evening
11 Mark 225- | 4/6/18 |12/31/18 ay SR 524 Locust Larch Way
Intersection Improvements .
Sawyer 8799 Overnight
Improvements
(206) SR 526/SR 525 to . .
12 \\ﬁﬁr?gt: 440-  4/1/18 |10/30/18 Boeing Access Rd Vic Pg‘[’)'[:g If;:cZA SR 526 SR 525 ACBC‘;?:% o | Overight
4612 - Paving & ADA P
wspor | (208) SR 529/NB Union
13 " 440-  4/1/18 | 10/1/18  Slough Bridge - Scour Scour SR 529 5.00 5.40 Overnight
John Chi N
4612 Repair
WSDOT (425) SR 529/Northbound
14 Dave 225- | 5/1/17 | 4/30/18  Steamboat Slough Paint bridge SR 529 5.42 5.61 Unknown
Lindberg | 8725 Bridge - Painting
WSDOT | (360) . Bituminous .
15  Dave | 848 21218 10//18 R SS0/SROVicto Surface SR 530 srg | SaukPraiie | oun
- Sauk Prairie Rd Vic Rd
Crisman | 7103 Treatment
WSDOT (206) " . "
16| Charles | 515-  1/1/17 | 6/27/19 SR 525- Mukiteo [ Ferry Terminal | Mukilteo FrontSt | 2ndSt | Overnight
Multimodal Terminal | Improvements Speedway
Torres 3862
Everett (425) Broadway Avenue - Street
17 257-  6/1/17 | 6/1/18 @ 33rd St to Tower St Broadway Ave 33rd St Tower St Daytime
Grace Kane Improvements
8855 Improvements
Everett (425)
18  Heather 257- | 7/1/17 | 2/11/18  Grand Park Bridge Bridge Work WA-529 16th St 14th St Overnight
Griffin 7206
Everett (425) State St 19th St 26th St
19  Richard 257-  10/1/17 | 3/31/18  Water R - Everett Utility work Daytime
Hefti 7215 Highland Ave 20th St 25th St
Lake (425)
20  Stevens 377-  3/1/18 |12/31/19 20th St SE - Phase 2 Widening 20th St SE 83rd Ave SE = 91st Ave SE = Unknown
. —Seg 1 [unfunded]
Mick 3237
(425) Maple Rd to SR|  35th Ave W | 148th St SW | 164th St SW | 24 Hours
21 'ﬁ;’;"‘;‘:\"d 670- | 6/1/18 | 8/31/19 35;;" ig;heﬁ";‘:'v 99
9 5209 P! Improvement 36th Ave W Maple Rd 164th Unknown
Mukilteo | (425) . .
22| Andrea | 263 | 6117 | ejig | HarbourPointeBlvd |y o Harbour Pointe o Gy sRE25 | Unknown
. « | 8081 Widening Blvd SW
Mukilteo | (425) -~ " Boeing Fwy | 84th StSW | Airport Rd
23 Andrea | 263 | 1118 1273118 O S oraredUse | Bkeand S Daytime
Swisstack | 8081 v o 6.12 6.45
Snohomish | (425)
24 County | 388- 5117 | o/2gs 180 StSE from SR Street 180th St SE Bothell 3 4 Ave SE| Daytime
527 to 23rd Pl SE Improvements Everett Hwy
Adele 3137
S'g’:sr"'"s" (425) 35th Ave SE Corridor . PSS 35th Ave SE | 180th St SE Sea‘;: il
25 A deltley 388- | 1/1/18 |12/31/20 Snohomish Coun Unknown
N 3137 ty Phase II: 35th Ave SE | 180th St SE SR 524
Barilleaux
Snohomish | (425) Ash Way .
2 Couny | 388 1117 123118  Improvements- | | rifl':;‘ems Ash Way Adwga"y 18th PIW | Unknown
Adele 3137 Snohomish County P Y
Sound (206) . Extend Mass
27 Transit | 689- | 7/118 | 2/28/23 Ly’é’;‘:f:r:’s‘?o';""k Transit - sng (NE 'wghga‘e 44th Ave W | 24 Hours
Roger Iwata | 4904 Northgate to Y
Shift Legend Impact Legend
AM Peak 6 am.-9am. Evening 7 p.m.—11 p.m, I Full Closures ["T] Possible Full Closures
Midday 9am.—3pm. Overnight 11 p.m.—6 a.m. || Partial Closures Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. | Reduced Capacity / Lane Narrowing / Visual Distraction ||| Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, kennama@wsdot.wa.gov B Increased Demand | Reduced Capacily / Lane Narrowing / Visual Distraction w/Possible Partial Closures

WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov ~ Weekend [T1] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE
www.wsdot.wa.gov/construction/planning/ | Unknown [ | Possible Increased Demand Page 2



DRAFT - For Internal Use Only 2018 Snohomish County Projects

Construction Traffic Impacts

10/4/2016 1/1/2018 - 12/31/2018

April 2018 May 2018 June 2018
ID Contact Start End Project Title Element Location(s, Mileposts/Streets Shift(s 1 2 3 456 7 8 91011121314 151617 18 19 20 21 22 2324 252627282930 1 2 3 4 5 6 7 8 9 1011121314 1516 17 18 19 20 21 22 23 242526 2728293031 1 2 3 4 5 6 7 8 9 10111213 141516 17 18 19 20 21 22 23 24 25 26 27 28 29 30
WSDOT (206) US 2 WB/I-5
1 Curt 440-  5/1/18 | 10/1/18 Interchange to SR 204 HMA Paving us2 WB/I-5 I/C = SR 204 1/C | Unknown
Winningham| 4301 Interchange - Paving
WSDOT (206) 1-5/Northbound SR
2 John Chi 440- 1 10/15/18| 10/1/19 104 Vicinity to 212th HMA Paving I-5 SR 104 212th St SW | Unknown
4612 St SW Vicinity -
(206) I-5/NB SR 528 to SR
3 WSPOT | 440 10/8/18 10531/20 531 - Peak Use Peak Use 5 SR 528 SR531 | Unknown
John Chi Shoulder Lane
4612 Shoulder Lane
24 Hours
I-5 201.00 203.00
WSDOT | (425) :;1?(/:;(1::::\ S; Interchange Overnight
4 Mark 225 | GI6/LT | 2128118 rovementsg- Stage| Im rovemegnts
Sawyer | 8799 P! 5 ge | Imp 24 Hours
116th St NE 0.00 0.13
Overnight
Concrete Stillaguiamis = | . .
(206) 1-5/Stillaguamish Pavement 5 h River Br Hill Ditch Br
5 WSDOT | o | 2118 103020 RIVerBrioHill Ditch 1y poing 5 SR532 | 300th StNW | Unknown
John Chi 4612 Br- Concrete Pavm't
Rehab & ADA oA 15 SR532  300th StNW
WSDOT (206) .
6 cut | 440-  e/18  Gi2gig SN O!SnonOMish giie paiing | NB/SBSRO | 947 938 | Unknown
- River Bridge Painting —
Winningham| 4301
(206) SR 9/108th St NE - .
7 WSDOT | so- a8 1116118 Intersection Intersection SR9 SR9  108th StNE | Unknown
John Chi Improvements
4612 Improvements
(206) SR 92/147th Ave NE
g WSDOT | Uso- | 4118 |10/30/18 Victo Quarry RdVic-  Paving 1-92 1rthAve 5 oy Rd | Overnight
John Chi . NE
4612 Paving
WSDOT (206) SR 99/148th St SW to
9 Hung Huynh 440- 1 11/13/18 1/29/22 Airport Road - Widening SR 99 148th StSW = Airport Rd | Unknown
g Huy 4311 Widening (not funded
WSDOT | (206) SR 52.2133 9to Rumble §tr|p SR 522 Paradise Fales Rd
" Snohomish River Br - on Lake Rd
10 Mike 768- | 1/8/18 @ 8/1/18 Paving, Bridge Deck Echo Lake Unknown
Askarian 5861 & Rumble Strip Paving SR 522 SR9 Rd
WSDOT | (425) SRI_.a\srzr:‘:\”;l?lzuS—t & Intersection Evening
11 Mark 225- | 4/6/18 |12/31/18 ay SR 524 Locust Larch Way
Intersection Improvements .
Sawyer 8799 Overnight
Improvements
(206) SR 526/SR 525 to . .
12 \\ﬁﬁr?gt: 440-  4/1/18 |10/30/18 Boeing Access Rd Vic Pg‘[’)'[:g If;:cZA SR 526 SR 525 ACBC‘;?:% o | Overight
4612 - Paving & ADA P
wspor | (208) SR 529/NB Union
13 " 440-  4/1/18 | 10/1/18  Slough Bridge - Scour Scour SR 529 5.00 5.40 Overnight
John Chi N
4612 Repair
WSDOT (425) SR 529/Northbound
14 Dave 225- | 5/1/17 | 4/30/18  Steamboat Slough Paint bridge SR 529 5.42 5.61 Unknown
Lindberg | 8725 Bridge - Painting
WSDOT | (360) . Bituminous .
15 Dave | 848 21218 10//18 R S30/SROVicto Surface SR 530 srg | SaukPraiie | oun
- Sauk Prairie Rd Vic Rd
Crisman | 7103 Treatment
WSDOT (206) " . "
16| Charles | 515-  1/1/17 | 6/27/19 SR 525- Mukiteo [ Ferry Terminal | Mukilteo FrontSt | 2ndSt | Overnight
Multimodal Terminal | Improvements Speedway
Torres 3862
Everett (425) Broadway Avenue - Street
17 257-  6/1/17 | 6/1/18 @ 33rd St to Tower St Broadway Ave 33rd St Tower St Daytime
Grace Kane Improvements
8855 Improvements
Everett (425)
18  Heather 257- | 7/1/17 | 2/11/18  Grand Park Bridge Bridge Work WA-529 16th St 14th St Overnight
Griffin 7206
Everett (425) State St 19th St 26th St
19  Richard 257-  10/1/17 | 3/31/18  Water R - Everett Utility work Daytime
Hefti 7215 Highland Ave 20th St 25th St
Lake (425)
20  Stevens 377-  3/1/18 |12/31/19 20th St SE - Phase 2 Widening 20th St SE 83rd Ave SE = 91st Ave SE = Unknown
. —Seg 1 [unfunded]
Mick 3237
(425) Maple Rd to SR|  35th Ave W | 148th St SW | 164th St SW | 24 Hours
21 'ﬁ;’;"‘;‘:\"d 670- | 6/1/18 | 8/31/19 35;;" ig;heﬁ";‘:'v 99
9 5209 P! Improvement 36th Ave W Maple Rd 164th Unknown
Mukilteo | (425) . ) 1 |
22| Andrea | 263 | 6117 | ejig | HarbourPointeBivd | o Harbour Pointe o G srE25 | Unknown
. « | 8081 Widening Blvd SW
Mukilteo | (425) -~ " Boeing Fwy | 84th StSW | Airport Rd
23 Andrea | 263 | 1118 1273118 O S oraredUse | Bkeand S Daytime
Swisstack | 8081 v o 6.12 6.45
Snohomish | (425)
24 County | 388- 5117 | o/2gs 180 StSE from SR Street 180th St SE Bothell 3 4 Ave SE| Daytime
527 to 23rd Pl SE Improvements Everett Hwy
Adele 3137
S'g’:sr"'"s" (425) 35th Ave SE Corridor . PSS 35th Ave SE | 180th St SE Sea‘;: il
25 A deltley 388- | 1/1/18 |12/31/20 Snohomish Coun Unknown
N 3137 ty Phase II: 35th Ave SE | 180th St SE SR 524
Barilleaux
Snohomish | (425) Ash Way .
2 Couny | 388 1117 123118 Improvements- | | rifl':;‘ems Ash Way Adwga"y 18th PIW | Unknown
Adele 3137 Snohomish County P Y
Sound (206) . Extend Mass
27 Transit | 689- | 7/118 | 2/28/23 Ly’é’;‘:f:r:’s‘?o';""k Transit - sng (NE 'wghga‘e 44th Ave W | 24 Hours
Roger Iwata | 4904 Northgate to Y
Shift Legend Impact Legend
AM Peak 6 am.-9am. Evening 7 p.m.—11 p.m, I Full Closures ["T] Possible Full Closures
Midday 9am.—3pm. Overnight 11 p.m.—6 a.m. || Partial Closures Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. | Reduced Capacity / Lane Narrowing / Visual Distraction ||| Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, kennama@wsdot.wa.gov B Increased Demand | Reduced Capacily / Lane Narrowing / Visual Distraction w/Possible Partial Closures

WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov ~ Weekend [T1] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE
www.wsdot.wa.gov/construction/planning/ | Unknown [ | Possible Increased Demand Page 3



DRAFT - For Internal Use Only 2018 Snohomish County Projects

Construction Traffic Impacts

10/4/2016 1/1/2018 - 12/31/2018

July 2018 August 2018 | September 2018
D Contact Start | End Project Title Element Location(s) Mileposts/Streets shifts) | 123456 78] 9101112131415 16171819 20 21/ 22/ 2324/ 25/26/27/28/29/30/31 1| 234 5|6 7 8| 9101112131415 1617 181920/ 212223 24/25/26/27/28/29/30/31 1| 2345 6 7|8 9101112131415 16/17 181920 21|22/ 23/ 24/ 25 26/ 27/ 2829/ 30
WSDOT | (206) US 2 WBII-5 |
1 Cut | 440-  5/U/18 | 10/1/18 Interchange to SR 204 HMA Paving Us 2 WB/-51C | SR2041C | Unknown & HE HE HE HE HE HE HE HE HE HE HE HE 1
Winningham| 4301 Interchange - Paving |
wspor | (206) 1-5/Northbound SR |

2 Jomchi | 440- 1071518 10/1/19 104 Vicinity to 212th | HMA Paving I-5 SR104  212th StSW  Unknown |

4612 St SW Vicinity - |
(206) I-5/NB SR 528 to SR |
3 WSPOT | 440 10/8/18 10531/20 531 - Peak Use Peak Use 5 SR 528 SR531 | Unknown [
John Chi Shoulder Lane
4612 Shoulder Lane |
24 Hours I
I-5 201.00 203.00
WSDOT | (425) :;itlej;rl::::\ S; Interchange Overnight I
4 Mark 225 6/6/17 | 2126118 Im, rovementsg- Stage  Im rovemegnts I
Sawyer | 8799 P! 5 ge | Imp 24 Hours |
116th St NE 0.00 0.13 |
Overnight [
Concrete 5 Stillaguiamis | e |
(206) I1-5/Stillaguamish Pavement h River Br | L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ L] L
WsSDOT River Br to Hill Ditch . |
5 | 440-  2/1/18 10/30/20 HMA Pavin I-5 SR532  300th StNW | Unknown
John Chi- Br- Concrete Pavm't 9 | L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ L ||
Rehab & ADA ADA 15 SR532 | 300th St NW |
Compli | L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ --l
WSDOT | (206) )
6 cun a0 68 e2sn9 pon S IEMMONER | Bridge Painting NB/SBSRS | 017 938 | Unknown - - - . . . . . . . . . .
Winningham| 4301 9 9 |
wspor | (209 SRO/LOB SENE - | oo stion I
7 Johmchi | 440-  4/1/18 111/16/18 Intersection |mprovements SR9 SR9 108th StNE | Unknown | L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ L [ L ||
4612 Improvements P |
(206) SR 92/147th Ave NE |
g WSDOT | Uso- | 4118 |10/30/18 Victo Quarry RdVic-  Paving 1-92 1rthAve 5 oy Rd | Overnight ]
John Chi . NE
4612 Paving I
wspoT | 208) SR 99/148th St SW to |

9 Hung Huynh 440- 1 11/13/18 1/29/22 Airport Road - Widening SR 99 148th StSW = Airport Rd | Unknown |

g Huynn 4319 Widening (not funded |
WSDOT | (206) SR 522/SR 9 to Rumble Strip SR 522 Paradise Fales Rd |
" Snohomish River Br - on Lake Rd |
10 Mike 768- | 1/8/18 @ 8/1/18 Paving, Bridge Deck Echo Lake Unknown [
Askarian | 5861 & Rumble Strip Paving SR 522 SR9 Rd |
WSDOT | (425) SRI_.':\Srzr:‘:\”;l?lzuS—t & Intersection Evening I
11 Mark 225- | 4/6/18 |12/31/18 ay SR 524 Locust Larch Way

Intersection Improvements . |

Sawyer 8799 Overnight
Improvements ]
(206) SR 526/SR 525 to ) . I
12 \\ﬁﬁr?gt: 440- | 4/1/18 |10/30/18 Boeing Access Rd Vic Pg‘[’)'r:g If;:CZA SR 526 SR 525 ACBC‘;?:% o | Overight I
4612 - Paving & ADA P I
wspor | (206) SR 529/NB Union |

13 .| 440- | 4/1/18 | 10/1/18 Slough Bridge - Scour Scour SR 529 5.00 5.40 Overnight |

John Chi -
4612 Repair |
WSDOT | (425) SR 529/Northbound |
14 Dave 225- | 5/1/17 | 4/30/18 = Steamboat Slough Paint bridge SR 529 5.42 5.61 Unknown |
Lindberg | 8725 Bridge - Painting |
WSDOT | (360) ) Bituminous - |
15 Dave | 848 21218 101118 SR USR9Victo Surface SR 530 sro | SaukPrairie o oun Tl

- Sauk Prairie Rd Vic Rd
Crisman | 7103 Treatment |
WSDOT | (206) Mk . ) |
16| Charles | 515-  1/1/17 | 6/27/19 SR 525- Mukiteo [ Ferry Terminal | Mukilteo FrontSt | 2ndSt | Overnight |
Multimodal Terminal | Improvements Speedway

Torres 3862 |
everett | (425) Broadway Avenue - Street |

17 257- | 6/1/17 | 6/1/18 = 33rd Stto Tower St Broadway Ave 33rd St Tower St Daytime |

Grace Kane Improvements
8855 Improvements |
Everett = (425) |

18  Heather 257- | 7/1/17 | 2/11/18  Grand Park Bridge Bridge Work WA-529 16th St 14th St Overnight |
Griffin 7206 |
Everett (425) State St 19th St 26th St I

19  Richard 257-  10/1/17 | 3/31/18  Water R - Everett Utility work Daytime [

Hefti 7215 Highland Ave 20th St 25th St [
Lake (425) |
20 Stevens | 377-  3/1/18 12/31/19 20th StSE - Phase 2 Widening 20th St SE | 83rd Ave SE  91st Ave SE | Unknown | [ | | [ | L
. —Seg 1 [unfunded]
Mick 3237 |
(425) Maple Rdto SR|  35th Ave W | 148th StSW  164th StSW 24 Hours |
21 'ﬁ;’;"‘;‘:\"d 670-  6/1/18 | 8/31/19 35;;" ig;heﬁ";‘:'v 99 I
9 5209 P! Improvement 36th Ave W Maple Rd 164th Unknown =
Mukilteo | (425) . ) |
22 Andrea | 263- | 6117  6i1g  TAROUr POIMEBIVA ey, HarbourPointe oo vay  sR525 | Unknown [
N 5 8081 Widening Blvd SW |
' . . |
Mukilteo | (425) SR 526 Shared-Use Bike and Boeing Fwy | 84th StSW | Airport Rd ) [
23| Andrea | 263- | 1/1/18 |12/31/18 Pathwa Pedestrian Path|  Paine Field Daytime [ [ [ [ ] |
Swisstack | 8081 Y o 6.12 6.45 |
Snohomish | (425) [ [ 1 [ | |
24 County | 388- 5117 | o/2gs 180 StSE from SR Street 180th St SE Bothell 3 4 Ave SE| Daytime I
527 to 23rd Pl SE Improvements Everett Hwy

Adele 3137 |
S'g’:sr""'s" (425) 35th Ave SE Corridor . PSS 35th Ave SE | 180th St SE Sea‘;: il -l

%5 delg 388- | VUI8 |12/31/20 S o N Unknown

‘ 3137 ty Phase II: 35th Ave SE | 180th StSE =~ SR 524
Barilleaux L
Snohomish | (425) Ash Way .

2 Couny | 388 1117 123118 Improvements- | | rifl':;‘ems Ash Way Adwga"y 18th PIW | Unknown o
Adele 3137 Snohomish County P Yy |
Sound (206) . Extend Mass |

27 Transit | 689-  7/1/18 | 2/28/23 Ly’é’;‘:f:r:’s‘?o';""k Transit - sng VB 'wghga‘e 44th Ave W | 24 Hours I

Roger Iwata| 4904 Northgate to Y |
Shift Legend Impact Legend

AM Peak 6 am.-9am. Evening 7 p.m.—11 p.m, I Full Closures ["T] Possible Full Closures

Midday 9am.—3pm. Overnight 11 p.m.—6 a.m. || Partial Closures | Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. | Reduced Capacity / Lane Narrowing / Visual Distraction ||| Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, kennama@wsdot.wa.gov B Increased Demand | Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Partial Closures
WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov | Weekend [T1] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE
www.wsdot.wa.gov/construction/planning/ " Unknown [ 1 | Possible Increased Demand Page 4



DRAFT - For Internal Use Only 2018 Snohomish County Projects

Construction Traffic Impacts

Washington State
10/4/2016 1/1/2018 - 12/31/2018 7’ Department of Transportation

October 2018 November 2018 | December 2018
ID Contact Start End Project Title Element Location(s, Mileposts/Streets Shift(s) 12 3 456 7 8 91011121314 1516 17 18 19 20 21 22 23 24 2526 2728293031 1 2 3 4 5 6 7 8 9 1011 1213 14 1516 17 18 19 20 21 2223 24 252627 282930 1 2 3 4 5 6 7 8 9 1011 12 13 14 1516 17 18 19 20 21 22 23 24 2526 27 28 29 30 31
WSDOT (206) US 2 WB/I-5 [ ]
1 Curt 440-  5/1/18 | 10/1/18 Interchange to SR 204 HMA Paving us2 WB/I-5 I/C = SR 204 1/C | Unknown [ |
Winningham| 4301 Interchange - Paving [ |
WSDOT (206) 1-5/Northbound SR [ |
2 Jopnchi | 440- 10/15/18 10/1/19 | 104 Vicinity to 212th | HMA Paving 15 SR 104  212th St SW | Unknown | [ | | [ | | [ | | [ | | [ | | [ | | [ | | [ | | [ | | [ | LT ]
4612 St SW Vicinity - ]
WSDOT (206) I-5/NB SR 528 to SR Peak Use [ |
3 . | 440-  10/8/18 10/31/20 531 - Peak Use -5 SR 528 SR531 | Unknown L] L] L] L] L] L] L] L] L] L] L] L] ]
John Chi Shoulder Lane —
4612 Shoulder Lane [ |
24 Hours —
I-5 201.00 203.00 —
WSDOT | (425) :;1?(/:;(1::::\ S; Interchange Overnight ]
4 Mark 225 | GI6/LT | 2128118 rovementsg- Stage | Im rovemegnts ]
Sawyer | 8799 P! 5 ge | Imp 24 Hours -
116th St NE 0.00 0.13
Overnight
Concrete Stillaguiamis = | . .
(206) 1-5/Stillaguamish Pavement 5 h River Br Hill Ditch Br
5 WSDOT | o | 2118 103020 RIVerBrioHill Ditch 1y poing 5 SR532 | 300th StNW | Unknown
John Chi 4612 Br- Concrete Pavm't
Rehab & ADA oA 15 SR532  300th StNW
WSDOT (206) .
6 cut | 440-  e/18  Gi2gig SN O!SnonOMish giie paiing | NB/SBSRO | 947 938 | Unknown
- River Bridge Painting
Winningham| 4301
(206) SR 9/108th St NE - .
7 WSDOT | so- a8 1116118 Intersection Intersection SR9 SR9  108th StNE | Unknown
John Chi Improvements
4612 Improvements
(206) SR 92/147th Ave NE
g WSDOT | Uso- | 4118 |10/30/18 Victo Quarry RdVic-  Paving 1-92 1rthAve 5 oy Rd | Overnight
John Chi . NE
4612 Paving
WSDOT (206) SR 99/148th St SW to
9 Hung Huynh 440- 1 11/13/18 1/29/22 Airport Road - Widening SR 99 148th StSW = Airport Rd | Unknown
g Huy 4311 Widening (not funded
WSDOT | (206) SR 52.2133 9to Rumble §tr|p SR 522 Paradise Fales Rd
" Snohomish River Br - on Lake Rd
10 Mike 768- | 1/8/18 @ 8/1/18 Paving, Bridge Deck Echo Lake Unknown
Askarian 5861 & Rumble Strip Paving SR 522 SR9 Rd
WSDOT | (425) SRI_.a\srzr:‘:\”;l?lzuS—t & Intersection Evening
11 Mark 225- | 4/6/18 |12/31/18 ay SR 524 Locust Larch Way
Intersection Improvements .
Sawyer 8799 Overnight
Improvements
(206) SR 526/SR 525 to . .
12 \\ﬁﬁr?gt: 440-  4/1/18 |10/30/18 Boeing Access Rd Vic Pg‘[’)'[:g If;:cZA SR 526 SR 525 ACBC‘;?:% o | Overight
4612 - Paving & ADA P
wspor | (208) SR 529/NB Union
13 " 440-  4/1/18 | 10/1/18  Slough Bridge - Scour Scour SR 529 5.00 5.40 Overnight
John Chi N
4612 Repair
WSDOT (425) SR 529/Northbound
14 Dave 225- | 5/1/17 | 4/30/18  Steamboat Slough Paint bridge SR 529 5.42 5.61 Unknown
Lindberg | 8725 Bridge - Painting
WSDOT | (360) . Bituminous .
15 Dave | 848 21218 10//18 R S30/SROVicto Surface SR 530 srg | SaukPraiie | oun
- Sauk Prairie Rd Vic Rd
Crisman | 7103 Treatment
WSDOT (206) " . "
16| Charles | 515-  1/1/17 | 6/27/19 SR 525- Mukiteo [ Ferry Terminal | Mukilteo FrontSt | 2ndSt | Overnight
Multimodal Terminal | Improvements Speedway
Torres 3862
Everett (425) Broadway Avenue - Street
17 257-  6/1/17 | 6/1/18 @ 33rd St to Tower St Broadway Ave 33rd St Tower St Daytime
Grace Kane Improvements
8855 Improvements
Everett (425)
18  Heather 257- | 7/1/17 | 2/11/18  Grand Park Bridge Bridge Work WA-529 16th St 14th St Overnight
Griffin 7206
Everett (425) State St 19th St 26th St
19  Richard 257-  10/1/17 | 3/31/18  Water R - Everett Utility work Daytime
Hefti 7215 Highland Ave 20th St 25th St
Lake (425)
20  Stevens 377-  3/1/18 |12/31/19 20th St SE - Phase 2 Widening 20th St SE 83rd Ave SE = 91st Ave SE = Unknown
. —Seg 1 [unfunded]
Mick 3237
(425) Maple Rd to SR|  35th Ave W | 148th St SW | 164th St SW | 24 Hours
21 'ﬁ;’;"‘;‘:\"d 670- | 6/1/18 | 8/31/19 35;;" ig;heﬁ";‘:'v 99
9 5209 P! Improvement 36th Ave W Maple Rd 164th Unknown
Mukilteo | (425) . .
22| Andrea | 263 | 6117 | ejig | HarbourPointeBivd | o Harbour Pointe o G srE25 | Unknown
. « | 8081 Widening Blvd SW
Mukilteo | (425) -~ " Boeing Fwy | 84th StSW | Airport Rd
23 Andrea | 263 | 1118 1273118 O S oraredUse | Bkeand S Daytime
Swisstack | 8081 v o 6.12 6.45
Snohomish | (425)
24 County | 388- 5117 | o/2gs 180 StSE from SR Street 180th St SE Bothell 3 4 Ave SE| Daytime
527 to 23rd Pl SE Improvements Everett Hwy
Adele 3137
S'g’:sr"'"s" (425) 35th Ave SE Corridor . PSS 35th Ave SE | 180th St SE Sea‘;: il
25 A deltley 388- | 1/1/18 |12/31/20 Snohomish Coun Unknown
N 3137 ty Phase II: 35th Ave SE | 180th St SE SR 524
Barilleaux
Snohomish | (425) Ash Way .
2 Couny | 388 1117 123118 Improvements- | | rifl':;‘ems Ash Way Adwga"y 18th PIW | Unknown
Adele 3137 Snohomish County P Y
Sound (206) . Extend Mass
27 Transit | 689- | 7/118 | 2/28/23 Ly’é’;‘:f:r:’s‘?o';""k Transit - sng (NE 'wghga‘e 44th Ave W | 24 Hours
Roger Iwata | 4904 Northgate to Y
Shift Legend Impact Legend
AM Peak 6 am.-9am. Evening 7 p.m.—11 p.m, I Full Closures ["T] Possible Full Closures
Midday 9am.—3pm. Overnight 11 p.m.—6 a.m. || Partial Closures Possible Partial Closures
Contact: PM Peak 3 p.m.—7 p.m. | Reduced Capacity / Lane Narrowing / Visual Distraction ||| Reduced Capacity / Lane Narrowing / Visual Distraction w/Possible Full Closures
WSDOT - Matthew Kenna, (206) 716-1104, kennama@wsdot.wa.gov B Increased Demand | Reduced Capacily / Lane Narrowing / Visual Distraction w/Possible Partial Closures

WSDOT - Graham Harrison, (206) 716-1111, HarriGr@wsdot.wa.gov ~ Weekend [T1] Partial Closures w/Possible Full Closures INFORMATION SUBJECT TO CHANGE
www.wsdot.wa.gov/construction/planning/ | Unknown [ | Possible Increased Demand Page 5



