
Final Cost, Year-to-Year 

Comparision FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

FY YTD 

2016
Number of highway contracts 

completed during the fiscal year 163 167 146 160 120 149 147 86

Total award amount for these 

highway construction contracts $372,645,366 $507,760,470 $528,847,312 $587,945,832 $565,175,826 $515,523,595 $926,014,308 $397,527,876

Total final cost for these highway 

construction contracts $404,129,547 $535,519,767 $560,274,880 $670,692,281 $577,930,605 $542,400,399 $1,152,179,154 $411,562,909

Percent that the total final cost 

exceeded the total award amount 8.4% 5.5% 5.9% 14.1% 2.3% 5.2% 24.4% 3.5%

Awarded Contracts: Year-

toYear Comparison FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015

FY YTD 

2016

Number of construction contracts 

awarded during the fiscal year 172 150 171 125 131 112 107 51

Total of the engineer's estimates 

for these highway construction 

contracts $816,172,970 $1,053,141,129 $606,659,306 $673,661,906 $347,239,607 $488,099,629 $779,540,328 $133,474,926

Total award amount for these 

highway construction contracts $677,757,971 $832,703,781 $500,946,009 $594,792,986 $309,996,728 $455,135,257 $755,147,108 $128,241,663

Percent total award amount 

above/below the engineer's 

estimate -17.0% -20.9% -17.4% -11.7% -10.7% -6.8% -0.6% -3.9%

NOTE: The above graph omits contract 8490, Jumbo Class Vessel Propulsion Motor Refurbishment, which had an Engineer's Estimate of $465,000, a Prime Bid of $246,140, and a Net Contractor Payment Amount of $621,949. 

The final bid growth of this project was 153% which, if included on the above graph would have grossly skewed the results. This contract is  included in the Final Cost Year-to-Year comparison below. 

Does not include design-build, emergency, sole-source and on-call contracts. 

Does include ferry vessel, Hood Canal Bridge and terminal contracts
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