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West Approach Bridge North (WABN): Pier 37 column rebar 
cage 
 

Floating Bridge and Landings (FB&L): Belvedere bench installation 

FB&L: Expansion joint pour WABN: Casing installation at Pier 41A 
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to Lake Washington Boulevard  

FB&L: Pontoon A staircase 
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Executive Summary 

 

 

 

 

 

 

 

 

 

 
 

EXECUTIVE OVERVIEW 

The SR 520 Bridge Replacement and HOV Program 
will improve safety and reliability throughout the SR 
520 corridor, from I-5 in Seattle to the Eastside. Projects 
already completed or currently under construction 
include the new six-lane SR 520 floating bridge, the 
new six-lane Eastside corridor that includes culverts, 
improved transit facilities and lids, pontoon construction 
in Aberdeen, and the new west approach bridge for 
westbound traffic. Future work includes replacing the 
Portage Bay Bridge, building a new west approach 
bridge for eastbound traffic, building lids in Seattle, and 
connecting a bicycle/pedestrian path from the floating 
bridge to local and regional trails in Seattle.  

Map of SR 520 Bridge Replacement and HOV Program 
 

CURRENTLY FUNDED PROGRAM 

We are currently funded to move forward with: 
• Constructing a new, safer floating bridge.
• Building the north half of the new west approach bridge, and connecting six lanes of traffic and the

regional shared-use path from the Montlake interchange to the new floating bridge.
• Continuing to design the remaining elements of the west side of the corridor in Seattle, and then

proceeding with construction.

 WABN: Columns for Pier 27 
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FB&L: Sentinel caulking 

PROGRAM STATUS 

Floating Bridge and Landings (FB&L): 
At the east approach, crews performed concrete finish 
work on the segmental bridge barrier and noise walls.  
On Lake Washington, crews performed finish work and 
stair installation at pontoon A and W sentinels. Bridge 
and electrical construction activities continued. 
Intelligent Transportation System (ITS) cameras were 
installed at pontoons J and I, and the bridge control 
system endurance test continued. Crews performed 
punch-list walks for anchor galleries at pontoons B, C, D, 
E and F. 

West Approach Bridge North (WABN): 
Extension and widening work continued at 24th Avenue 
East. Crews processed demolition material from span 
W28 of the old westbound off-ramp to Lake Washington 
Boulevard.  Demolition of span W29 was also 
completed. Fabrication of shaft reinforcement continued 
and crews placed concrete at shaft 41A, which completed 
concrete placement for shafts east of Foster Island.  
Crews continued substructure work, installing stainless 
steel rings and fabricating column rebar cages, and began 
superstructure work, installing bearings and girders. 
 

MAJOR RISKS 

Notable major risks that could delay the program or 
increase costs include:  

• Inflation costs for labor, materials and equipment.
• New requirements or contract changes required

by local communities, regulatory groups or
agencies.

• FB&L coordination with the WABN project at
Pier 36 and the west side staging area.

• Geotechnical difficulties.
• Procurement of long-lead items
• Potential for damage to the new bridge during the

demolition of the old bridge.

UPCOMING MILESTONES 

Floating Bridge and Landings:  
Pontoon and bridge electrical work will continue. 
Crews will conduct electrical punch-list walks at 
pontoon cells, turn on the roadway light system and 
continue bridge control system (BCS) endurance 
testing. At the east approach, both westbound and 
eastbound, crews will place pigmented sealer at 
segmental bridge sections, place pavement striping 
at west end of the bridge and install  railing for the 
bicycle and pedestrian path at east end of bridge. In 
April, the floating bridge is expected to open to 
traffic.  

WABN:  
Crews will continue demolition of the closed 
westbound off-ramps to Montlake Boulevard and 
Lake Washington Boulevard, and removal of 
underwater columns.  Crews will continue 
foundation work, including installation of casings at 
piers 1 through 5 and 13 through 15. Substructure 
work will continue with the installation of stainless 
steel rings and fabrication of column rebar cages.  
In preparation for superstructure work, crews will 
remove trestle fingers 22, 24, 26, 27 and 29 through 
32.
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Total Program 

Base 
Scope 
85% 

Change 
Orders 
11% 

Current 
Reserve 

4% 

         Total Budget     Actuals to Date Remaining 

SR520 Program Totals $4,561,210,704 $2,426,762,250 $2,134,448,453 

Federal $498,134,693 $374,943,912  $123,190,781 

FEDERAL GRANT FUNDS         $3,000,000 $3,000,000 $0 

FEDERAL FORMULA FUNDS $176,125,892 $160,535,046 $15,590,846 

NATIONAL HIGHWAY PERFORMANCE PROGRAM $3,826,918 $1,027,619 $2,799,299 

HIGHWAY SAFETY IMPROVEMENT  $14,015,000 $14,015,000 $0 

OUTDOOR ADVERTISING-INTERSTATE             $855,000 $855,000 $0 

STATE MATCHING (FUND 880)       $311,883 $311,883 $0 

TIFIA (USDOT - TIFIA LOAN)          $300,000,000 $195,199,364 $104,800,636 

Local  $2,303,701 $2,071,979 $231,722 

LOCAL PROJECT(CURRENT)         $2,303,701 $2,071,979  $231,722 

State   $3,901,372,310 $2,049,746,360  $1,851,625,950 

TRANSPORTATION PARTNERSHIP ACCOUNT (TPA)*                $535,732,598 $469,083,897 $66,648,701 

NICKEL ACCOUNT STATE DOLLARS         $52,243,840 $52,244,156 ($316) 

CONNECTING WASHINGTON $1,642,000,000 $0  $1,642,000,000 

SR520 CORRIDOR            $659,938,822 $549,341,550 $110,597,272 

SR520 GARVEE        $924,612,501 $924,612,501 $0 

Toll Revenue $70,271,057 $45,984,118 $24,286,939 

SR520 Civil Penalties Account $14,000,000 $5,906,645 $8,093,355 

STATE FUNDS              $2,573,492 $2,573,492 $0 
Deferred Sales Tax $159,400,000 $159,400,000 

DEFERRED SALES TAX $159,400,000 $159,400,000 

Cumulative Reserve $434,100,000 

March Change Orders $179,575 

Previous Change Orders ($315,337,179) 

Right of Way Settlements ($3,777,010) 

Current Reserve $115,165,386 

*TPA Includes $10M from ESSB 6001 for west side design development.
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Floating Bridge and Landings Project 

 
 
 
 
 

 
 
 
 

Floating Bridge Electrical Progress and Commissioning milestones 

Original Engineers Estimate $640,769,000 

Bid Price $586,561,000 

Change Orders to date $171,108,718 

Current Contract Value $757,669,718 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 
Project will replace the existing, vulnerable four-lane 
structure with a new six-lane bridge that can 
withstand windstorms of up to 89 miles per hour. The 
new six-lane facility will include a bicycle/pedestrian 
path and a bridge maintenance facility on the east 
end. The project includes construction of 44 
supplemental stability pontoons in Tacoma. 

FB&L: Installation of Pontoon A south sentinel 
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FB&L: Pier 36 curtain wall 

MARCH ACCOMPLISHMENTS 

The contractor continued bridge finishes in 
preparation for final punch-list walks, including 
paving transitions and installing railings on the 
regional bicycle-pedestrian path, and installing 
final rock ballast in the pontoons.  Other major 
activities included bridge commissioning, bridge 
control system endurance testing, and functional 
testing of electrical, drainage, and leak detection 
systems. Also, the contractor began replacing 
anchor cables that did not pass final inspections. 

0% 20% 40% 60% 80% 100%

General

Design

CTC Facility

Kenmore Facility

East Approach

Floating Bridge

Total % Complete

FB&L Complete by Area 

RISK 

Several anchor cables were found to have been 
compromised during the installation process.  A 
thorough review will be performed to ensure the 
anchor cables do not pose a risk to opening the bridge 
to traffic in April 2016. Based on an initial analysis, 
the cables are considered structurally adequate and can 
be replaced under traffic conditions. Replacement of 
the cables will be performed by the design-builder 
during spring/summer 2016. 

There is a project interface between the Eastside and 
the FB&L projects. The work – such as paving and 
installation of drainage, lighting, electrical, intelligent 
transportation system (ITS), and barrier as part of the 
Eastside project – needs to be verified that it was 
completed as designed. 

A review of the design-builder’s compliance with the 
“Buy America” requirement is being performed. If the 
design-builder is found to be out of compliance, they 
may need to replace noncompliant materials or 
WSDOT could be at risk of losing federal funding. 

Commissioning of the new floating bridge is a 
complex and potentially time-consuming process and 
is on the critical path to switching traffic to the new 
bridge. Traffic cannot be switched to the new bridge 
until commissioning is completed to ensure all systems 
are in working order and safe for public use. 

The design-builder continues performing major work on 
the Lake Washington. This includes demolition of the 
existing bridge. Spills of oil, concrete or soils from the 
project may cause work stoppage or fines. Permits are 
tied to all projects working on the lake. Other project 
violations could impact permits on this project. 
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Current Budget Actuals to Date Remaining Budget 

Floating Bridge and Landings Construction Project Totals $840,830,897 $810,656,058 $30,174,839 
Preliminary Engineering $10,659,065 $10,659,065 $0 
Right of Way $4,046,032 $3,873,295 $172,737 
Construction $826,125,800 $796,123,698 $30,002,102 

Current Contract Value $757,669,718 $735,355,910 $22,313,808 

Agreements $39,748,164 $34,576,928 $5,171,236 

Construction Engineering $20,967,918 $19,482,258 $1,485,660 

State Force Work $60,000 $3,745 $56,255 

State Materials $0 $0 $0 

Vendor Supplied Materials $7,680,000 $6,704,857 $975,143 
Cost information through March 31, 2015 

 

 
 

MARCH PERFORMANCE 

 

 

 

 

 

MARCH COSTS 

Preliminary engineering is complete. The total actual cost to date from the contractor is 96 percent of the budget. 

MARCH CHANGE ORDER SUMMARY 

There were zero change orders executed in March. Change orders total $171,108,718 for the FB&L project at the 
time of this report. 

FB&L: Progress on Pontoon W’s north sentinel Monthly actuals are trending down as the project nears 
substantial completion. 
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Milestone 
Revised Contract 

Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 9/1/2011 9/1/2011 

Notice to Proceed 2 - Site Construction Start 9/1/2011 9/1/2011 

Pier 36 Construction 11/15/13 11/14/2013 

Substantial Completion 4/28/2016 On Time 

Physical Completion 2/22/2017 On Time 
The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 
consistent with the revised contract date.  

MARCH QUALITY SUMMARY 

 “Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 
requirements. 
“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staffs that do not appear to be   
constructed in accordance with the approved drawings and specifications.

MARCH SAFETY SUMMARY 

“Recordable Incidents” are job-related safety incidents that have been recorded.  
“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 
“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

On 3/29/2016, a Recordable Incident occurred.  A Holaday-Parks employee sprained an ankle. 

Previous Total Current Period Project Total Open Closed 

Audits - Actual 3850 30 3880 17 3863 

Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 378 32 8 249 days 

Nonconformance Issues (NCI) 922 23 13 193 days  

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 41 1 42 

Lost Time Incidents 4 0 4 

Contract Days without an Incident 43 3 3 

SCHEDULE SUMMARY 
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On 3/25/2016, a Noncompliance Event occurred.  Approximately ½ cup of concrete slurry was discharged into the lake while 
barrier was being poured.  The discharge lasted 1 to 2 minutes and none of the slurry could be recovered.  All of the appropriate 
resource agencies were notified. 

On 3/28/2016, a Minor Environmental Event occurred.  A component on a sweeper truck failed.  Hydraulic fluid leaked onto the 
bridge deck and the operator travelled approximately 1,000 feet, leaking fluid for the entire length before stopping.  None of the 
fluid entered waters of the state and all of it was cleaned up. 

On 3/31/2016, a Minor Environmental Event occurred.  A hydraulic leak occurred on a manlift working on the top deck of the 
bridge. The amount of fluid that leaked out was less than one cup, and none of it entered the lake. 

Previous Total Current Period Total 

Noncompliance Event (ECAP) 62 1 63 

Minor Environmental Event 60 2 60 

MARCH ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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West Approach Bridge North Project 

 

 
 
 
 
 
 
 
 
 

 
 

Original Engineers Estimate $209,905,587 

Bid Price $199,537,371 

Change Orders to date $2,148,830 

Current Contract Value $201,686,201 

CONSTRUCTION OVERVIEW 

The West Approach Bridge North Project (WABN), the 
first stage of western landings for the new SR 520 
floating bridge, continues WSDOT’s commitment to 
replace vulnerable structures and improve mobility for 
motorists. The new approach bridge, more than 6,000 
feet long, will support a six‐lane highway corridor and 
a regional shared‐use path for bicyclists and pedestrians 
between the new floating bridge and Montlake. The 
WABN project will also greatly benefit the local built 
and natural environment by improving stormwater 
treatment, employing noise reduction measures, 
mitigating for wetland and aquatic impacts, and 
improving the Arboretum and local parks. 
 

 West Approach Bridge North progress tracker as of March 31, 2016 

WABN: Crew working to straighten casing 41A 
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WABN: First girders as seen from the existing SR 520 mainline 

MARCH ACCOMPLISHMENTS 

Ramp extension and widening work continued at 
24th Avenue East.  Crews processed demolition 
material from span W28 of the old Lake 
Washington Boulevard off-ramp.  Demolition of 
span W29 was also completed. Fabrication of shaft 
reinforcement continued and crews placed concrete 
at shaft 41A, which completed concrete placement 
for shafts east of Foster Island.  Crews continued 
substructure work, installing stainless steel rings 
and fabricating column rebar cages, and began 
superstructure work by installing bearings and 
girders. 

RISK 

• Environmental noncompliance events
• Procurement of expansion joints
• Geotechnical obstructions or complications

during foundation construction
• Coordination of multiple phases of bridge

construction along the work trestle.

0% 20% 40% 60% 80% 100%

General
Start-Up / Mob.
Superstructure

Electrical, Illumination, &…
Foundations

Existing Bridge Demo
Local Improvements
Columns & Bearings

Construct Workbridge
    Total

WABN Completion by Area 
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Current Budget Actuals to Date Remaining Budget 

West Approach Bridge North Project Construction Totals $255,805,959 $152,250,671 $103,555,288 
Preliminary Engineering $26,485,353 $26,485,353 $0 
Right of Way $4,730,000 $4,241,100 $488,900 
Construction $224,590,606 $121,524,218 $103,066,388 

Current Contract Value $201,686,201 $109,325,685 $92,360,516 

Agreements $9,259,667 $6,168,457 $3,091,210 

Construction Engineering $13,478,157 $5,926,401 $7,551,756 

State Force Work $10,301 $10,301 $0 

State Materials $0 $0 $0 

Vendor Supplied Materials $156,280 $93,374 $62,906 
Cost information through March 31, 2016 

 

 
 

MARCH PERFORMANCE 

 

 

 

 

MARCH COSTS 

The preliminary engineering is complete; final right-of-way costs are being recorded. There have been 20 payments 
made to the contractor through March 2016. 

WABN: Testing drill bucket for fit at shaft 41A  Cumulative actuals are running below the baseline 
projection through March. 

MARCH CHANGE ORDER SUMMARY 

Five change orders were executed in March for -$179,575.  Change orders total $2,148,830 for the WABN project 
at the time of this report. 
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On 3/11/2016, a Recordable Incident occurred.  A Flatiron employee strained a shoulder, which resulted in restricted work for 
the day. 

 

 
 
 

On 3/2/2016, a Noncompliance Event occurred. Several cubic feet of debris entered Lake Washington during the demolition of 
Span W-26 of Bridge 520/6W-S. 

On 3/3/2016, a Noncompliance Event occurred.  A WSDOT inspector noticed biodegradable hydraulic oil leaking into Lake 
Washington from a fitting on a diesel hammer pile driver. Up to one quart of oil is estimated to have entered the water. 

On 3/7/2016, a Noncompliance Event occurred.  A bubble curtain was not turned on at Pier 27 and acoustic monitoring was not 
performed at Pier 2. 

Milestone Contract Date Actual/Trend 
First Charged Working Day 9/11/2014 9/11/2014 

Begin Access East of Pier 33 9/1/2015 9/1/2015 

Begin Access to Floating Bridge 9/1/2016 9/1/2016 

Bridge Open to Traffic 6/20/2017 7/13/2017 

End of Working Days 11/3/2017 11/29/2017 

Previous Total Current Period Project Total 

Work-related injuries requiring first aid only 6 0 6 

Work-related injuries resulting in transfers or restrictions 5 1 6 

Work-related injuries resulting in days away from work 0 0 0 

Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 79 3 82 

Minor Environmental Event 0 0 0 

SUMMARY SCHEDULE 

The thirteenth progress schedule update (February) has been submitted and is under review. 

MARCH ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

MARCH SAFETY SUMMARY
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DBE/Apprenticeship/Training 
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM

 

Project 

DBE Apprentice Training Hours 
Percentage Companies Last 

report 
date 

Hours 
% 

(15% 
Goal) 

Last 
report 
date 

Goal Achieved 
Last 

report 
date Goal Current # $ 

Construction 
Eastside Transit 
and HOV  11% 16% 36 $48,900,472 6/1/15 14% 6/1/15 58,500 38,646* 6/1/15

West Connection 
Bridge 3% 4% 5 $848,460 10/1/14 19% 10/1/14 1,200 1,200 10/1/14

West Approach 
Bridge North 12% 4%** 15 $7,277,004 3/31/16 18% 1/30/16 15,000 4,580 1/30/16

Pontoon 
Construction 6% 7% 20 $27,182,102 12/1/15 18% 8/1/15 50,000 94,415 7/1/15

Floating Bridge 
and Landings 7% 9% 46 $50,488,793 3/31/16 21% 2/29/16 74,600 110,581 2/29/16

520 Architecture and Engineering 
Corridor 
Development N/A 8% N/A 6/30/14 Feb 2009 – June 2014 (N/A = No Goal)

Rest of the West 9% 15% 7 $5,455,590 2/29/16 June 2014 – Present. Goal is voluntary.

*Total hours reported = 38,334. However, 11,657 hours are excess labor hours that can’t be counted toward goal.
**Most of WABN DBE inclusion is related to superstructure construction, which will occur over the next year. 

Right of Way 
RIGHT OF WAY  
WSDOT Real Estate Services performs and coordinates all real estate transactions for the SR 520 Program for 
activities covered by the Uniform Relocation Assistance and Real Property Acquisition Policies Act. 

Area Total 
Parcels 

Fee 
Acquisition 

Permanent 
Easements 

Temporary 
Construction 
Easements 

Limited 
Access 

Temporary 
Construction 

Easement 
Renewals 

Contract 7826 (Pontoon) 4 1 / 1 2 / 2 1 / 1 0 / 0 0 / 0 
Contract 7863 (Eastside) 105 18 / 18 13 /13 27 / 28 45 / 45 1 / 1 
Contract 8066 (FB&L) 7 3 / 3 1 / 1 2 / 2 0 / 1 None 
Contract 8288 (Evans 
Creek) 4 1 / 1 None 3 / 3 None None 

Contract 8432 (WCB) 3 None 1 / 1 1 / 1 1 / 1 None 
Totals 123 23 / 23 17 / 17 34 / 35 46 / 47 1 / 1 

Figures show need / remaining work. Information as of March 31, 2016 

Shaded projects are physically complete 
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Communications and Outreach 

   (Jan. 1, 2016 –March 31, 2016) 

Constituent Correspondence: 

Public email / phone calls 
• 603 received
• 546 WSDOT responses
• Prevalent themes:
 The floating bridge Grand Opening

celebration
 WABN construction
 Bicycle and pedestrian amenities
 Montlake interchange impacts

Twitter 
• 1.2 million impressions (# of times people

viewed SR 520 tweets)
• Approximately 378 direct responses to

public requests for information
• Close to 3,100 Twitter followers

SR 520 Email Updates 
• Sent 12 Program updates to the 11,760+

subscribers within the SR 520 corridor
• Sent 15 WABN updates to the 1,600+

subscribers within the Seattle corridor
 Represents more than 165,000 individual

communiques
 Newsletter topics cover notable program

activities, construction milestones, traffic
restrictions, neighborhood impacts, etc.

Media Outreach 
• 9 news releases and media advisories
• 85+ media interviews, briefings, tours –

mostly re: floating bridge Grand Opening

Photos / Videos 
• Shot and posted 65 photos to the SR

520 Flickr collection
• Shot and posted 1 new video to YouTube

During a Jan. 12 news conference on the Evergreen Point Road lid, 
SR 520 Program Administrator Julie Meredith announces WSDOT’s 
plans for an April floating bridge grand opening celebration. 

Stakeholder Briefings / Tours / Presentations 
• 15 project-site tours for elected officials and

other stakeholders
• 17 briefings with elected officials or

community organizations
• 3 community meetings / presentations
• 1 community fair/festival
• 1 open house

Communications Materials 
• 62 new or updated communications products

were completed: program folios, fact sheets,
presentations, fliers, display boards, graphics
(print and Web), direct mail, etc.

SR 520 Website Visits 
• 122,000 page views this period
• Most-visited pages, in descending order, were:

home page, Floating Bridge & Landings,
WABN, About, and Resource Library.

• 140,000 page views this period on the special
520GoLong.org website for promoting the
floating bridge Grand Opening.



  SR 520 Progress Report 
March 2016 

18 

Jobs 

CONSTRUCTION UPDATE – MARCH 2016 

Project Total Jobs 
*Eastside Transit and HOV Project: 0 
 Floating Bridge and Landings Project: 421 
*Pontoon Construction Project: 0 
 West Approach Bridge North:   276 

*Project has achieved physical Completion. 

Jobs information includes current skilled construction trade counts for carpenters, concrete workers, crane 
operators, electricians, iron workers, laborers, machine operators, painters, truck drivers and welders based 
on project information provided by WSDOT contractors for March 31, 2015. 
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GLOSSARY OF FREQUENTLY USED PROJECT AND INDUSTRY ACRONYMS 

ATM Active Traffic Management 
CCMP Community Construction Management Plan 
CIP Cast-in-Place 
CTC Concrete Technology Corporation (SSP production site) 
D-B Design-Builder 
DBIC Design-Builder Initiated Change 
Eastside Eastside Transit and HOV Project 
ECAP Environmental Compliance Assurance Procedure 
ECC Eastside Corridor Constructors (Eastside Design-Builder) 
ESA Endangered Species Act 
FB&L Floating Bridge & Landings 
FONSI Finding of No Significant Impact 
GH Grays Harbor (Pontoon construction site) 
HQ WSDOT Headquarters 
ITS Intelligent Transportation System 
K-G Kiewit General, A Joint Venture (PCP Design-Builder) 
KGM Kiewit General Manson, A Joint Venture (FB&L Design-Builder) 
M-A Mowat American, A Joint Venture (WCB Contractor) 
NCI Non-Conformance Incident 
NCR Non-Conformance Report 
NEPA National Environmental Policy Act 
NTP Notice to Proceed 
NWR WSDOT Northwest Region 
PCI Potential Change Issue 
PCO Potential Change Order 
PCP Pontoon Construction Project 
PT Post-Tensioning 
QA Quality Assurance 
QC Quality Control 
RFI Request for Information 
RFP Request for Proposal 
ROD Record of Decision 
SPI Schedule Performance Index is a performance index which equals 
SSP Supplemental Stability Pontoon 
TCE Temporary Construction Easement 
TIFIA Transportation Infrastructure Finance and Innovation Act 
WABN West Approach Bridge North 
WCB West Connection Bridge 
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For more information 
 
Visit:   www.wsdot.wa.gov/projects/ SR520Bridge 
E-mail:   SR520Bridge@wsdot.wa.gov 
Call:   1-888-520-NEWS (6397) 
Mail:   Washington State Department of Transportation 

SR 520 Bridge Replacement and HOV Program 
999 3rd Avenue, Suite 2200 
Seattle, WA 98104 

 
Americans with Disabilities Act (ADA): This material can be made available in an alternate format by emailing 
the Office of Equal Opportunity at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA (4232). Persons 
who are deaf or hard of hearing may make a request by calling the Washington State Relay at 711. 
 
Title VI Information: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no 
person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 
1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any 
of its federally funded programs and activities. Any person who believes his /her Title VI protection has been 
violated may file a complaint with WSDOT’s Office of Equal Opportunity (OEO). For additional information 
regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please 
contact OEO’s Title VI Coordinator at (360) 705-7082. 
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