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Highway Construction Program 
Monthly Delivery Progress Report Watch List 
 
September 2015 
 
This report focuses on Capital Highway Program projects which have, or may have 
significant changes in scope, schedule, or budget. These projects are reported monthly 
by CPDM to identify when and how these delivery issues are resolved.  
The Monthly Delivery Progress Report Watch List replaces the quarterly delivery 
progress report previously known as The Gray Notebook Watch List. A monthly report 
allows for timely reporting and improves transparency on delivery progress. 
This report sorts projects into three categories: new projects being reported on, changes 
from last month, and projects previously reported that have no changes and are not yet 
resolved.  

o New projects this month. These projects have been added to the watch list due 
to potential changes or issues in scope, schedule, or budget. This category also 
includes projects with changes that occurred and were resolved within the 
current month.  

o Changes from Prior Month. Changes discussed in this section were on the 
previous month’s watch list and have other issues that have happened; or they 
may have been resolved.  

o No Changes from Prior Month. These projects were on the previous month’s 
watch list and are being followed while an issue is in the process of being 
resolved. 

o Projects are Removed from this list when delivery has been delayed out of the 
Six-Year-Plan, when delivery has been attained, or when a significant issue has 
been approved through the WSDOT change management process. 

 
For additional information on scope, schedule and budget for all projects, please visit 
WSDOT's project pages. This is the link that leads to the websites of individual projects: 
http://www.wsdot.wa.gov/projects/search/ 
To search for a particular project, please enter the state route, county, project title or 
PIN.   

 

http://www.wsdot.wa.gov/projects/search/
http://www.wsdot.wa.gov/projects/search/
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Summary   
Delivery Progress Report Summary Table as of September 30, 2015, with issues based 
on a monthly update. 
 

New in September 2015 
 
Project 
 

Phase/Issue 
I-5/NE 117th St to SR 104 - Pavement 
Repair (King) 100527T 

Construction: cost increase 

I-82/Valley Mall Blvd Vic to Yakima River 
Bridge – Paving (Yakima)  508208K 

Design: schedule delay 

 

Changes from Prior Month 
 
Project 
 

Phase/Issue 
SR 99/S King St Vic to Roy St - Viaduct  
Replacement (King)  809936E   

Construction: schedule delay   

 

No Changes from Prior Month 
Project  Phase/Issue 
SR 92/Pilchuck River – CED (Snohomish) 
109205A 

Design: schedule delay 
 
  

SR 161/24th St E to Jovita - Add Lanes 
(Pierce) 316118A    

Construction: potential cost increase     

SR 302/N of E Victor Rd - Culvert 
Replacement (Mason) 330224A 

Design: schedule delay 

SR 410/White River Bridge 410/101 - Bridge 
Elements Repair (King, Pierce) 141001M 

Construction: cost increase 

SR 524/Yew Way - Railroad Crossing 
Improvements (Snohomish)  152413B 

Design: schedule delay 
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Project Detail  
Below is the detail behind the above summary. 

 
New in September 2015 
 
I-5/NE 117th St to SR 104 - Pavement Repair (King)  

Issue: The project cost has increased by $800,000 due to multiple change orders 
on the contract. This project is being reported and removed from this list. 

This project, estimated at $11.1 million, is in the construction phase. This pavement 
repair project will do selective concrete panel replacement and concrete grinding to 
remove wheel ruts, bumps, and create a better surface for drivers and increase traction.  
This work will extend the life of the roadway and improve safety. The project was 
awarded to Granite Construction Company in June 2014 and is planned to be 
operationally complete October 2015. 

The current cost estimate has increased by $789,000 from $11.1 million to $11.9 
million. The increase is mainly due to multiple contract change orders due to bid item 
overruns for pavement repair, additional concrete pavement grinding, traffic control, and 
additional costs for construction engineering due to changes in the actual field 
conditions from what was previously planned.   

I-82/Valley Mall Blvd Vic to Yakima River Bridge – Paving (Yakima)   

Issue: Construction has been delayed by 1 year from 2016 to 2017.   

This project, estimated at $1.4 million, is in the design phase. This project will grind and 
inlay both lanes of I-82 and part of the shoulders to extend the service life of the 
pavement. During a field review, the current pavement condition at this location 
revealed less deterioration than anticipated. As a result, WSDOT has delayed 
advertisement from March 2016 to fall 2016. Deferring the advertisement has delayed 
the project’s construction season by 1 year from 2016 to 2017, and the operationally 
complete date by 1 year from fall 2016 to fall 2017.  
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Changes from Prior Month 
 
SR 99/S King St Vic to Roy St - Viaduct Replacement (King)       

Changes from Prior Report: Final three pieces of tunneling machine are safely in 
the access pit. 

Previously reported: Seattle Tunnel Partner’s (STP) schedule indicates that tunneling 
will resume during late November 2015, with the machine emerging at the north end of 
downtown approximately one year later. STP plans to open the SR 99 Tunnel in spring 
2018. The state cannot verify the contractor’s schedule.  

After STP and crane crews from Mammoet lowered the SR 99 tunneling machine’s 
2,000-ton front end into the access pit, crews began reconnecting the front end to the 
portion of the machine that remains in the ground. Pieces of the machine’s shield are 
also being lowered into the pit and reinstalled. Crews have additional reassembly work, 
including welding pieces back together and reconnecting hundreds of wires and hoses 
that are integral to the tunneling operation. (For the complete Watch List report, please 
see the July 2014 Watch List at the Project Delivery Reports Archive website.) 

Update to the August report: STP has successfully lowered the final three pieces of the 
tunneling machine into the access pit for reassembly. Crews will weld the pieces back 
together, in addition to reconnecting hundreds of cables and hoses so testing can begin.   

For more updates on the Alaskan Way Viaduct Replacement project, please see the 
Alaskan Way Viaduct website at http://www.wsdot.wa.gov/projects/viaduct/       

 

No Changes from Prior Month 
 
SR 92/Pilchuck River – CED (Snohomish)    

Status: No change. 

Previously reported: The advertisement date has been delayed by 5 months from 
November 2015 to spring 2016 due to delays with attaining the environmental permit, 
which in turn has delayed the right of way acquisitions. The environmental permitting 
process and coordination with resource agencies has taken longer than originally 
anticipated. In addition, resource agencies may require design changes which would 
require a formal Environmental Species Act consultation and further delay the 

http://www.wsdot.wa.gov/NR/rdonlyres/4E2D43BD-D3DC-425B-B90A-495A5CCAA686/0/2014JulyWatchList.pdf
http://www.wsdot.wa.gov/projects/viaduct/
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environmental permit, right of way acquisitions, and subsequently, the spring 2016 
advertisement date. (For the complete report, please see the June 2015 Watch List at 
the Project Delivery Reports Archive website.) 

SR 161/24th St E to Jovita - Add Lanes (Pierce)      

Status: No change. 
 
Previously reported: There is a potential cost increase due to a pending claim by the 
contractor. The project was completed on August 21, 2014. (For the complete report, 
please see the September 2014 Watch List at the Project Delivery Reports Archive 
website.)   

SR 302/N of E Victor Rd - Culvert Replacement (Mason)      

Status: No change. 

Previously reported: WSDOT has delayed the schedule to allow time to obtain 
environmental permits and a permanent construction easement from a private property 
owner. The design has changed from constructing a wall to armoring with rock at the 
culvert's outlet location on the beach. Armoring will prevent wave action from further 
eroding the slope. The new design extends to private property and requires a 
permanent easement. The redesign has delayed the schedule from the 2015 
construction season to the 2016 construction season. (For the complete Watch List 
report, please see the April 2014 Watch List at the Project Delivery Reports Archive 
website.)  

SR 410/White River Bridge 410/101 - Bridge Elements Repair (King, Pierce)    

Status:  No change.  

Previously reported:  WSDOT advanced the permanent repair work by 5 months from 
January 2016 to August 2015. This puts the permanent repair in place sooner because 
the temporary repair work is not anticipated to last more than 6 or 7 months. This work 
is scheduled to begin in October 2015 and be completed by the end of November 
2015. The estimated total cost has increased by $400,000 from $1.5 million to $1.9 
million. The increase is due to: actual construction costs for the temporary repair work, 
an updated estimate for the permanent repair work prior to advertisement, and higher 
bid costs at award. The permanent repair work was awarded to ABHE & Svoboda, Inc. 
on August 31, 2015 for 20.53% above the agency's estimate. (For the complete 

http://www.wsdot.wa.gov/NR/rdonlyres/EF42D81C-C8D2-45F7-B7B4-AF660DDD3490/0/2015JuneWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/AAA1BB92-1661-412D-A261-01C069D5A1A2/0/2014SeptemberWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/1FC22E79-4D02-42CC-81B0-8B4335562185/0/2014AprilWatchList.pdf
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previously reported Watch List report, please see the August 2015 Watch List at the 
Project Delivery Reports Archive website.) 

The estimated total cost of the project was incorrectly reported on the August 2015 
Watch List as $1.2 million, which omitted the estimated cost for the temporary repair 
work of $350,000. The correct estimated total project cost at that time was $1.5 million. 

SR 524/Yew Way - Railroad Crossing Improvements (Snohomish)    

Status: No change. 

Previously reported: WSDOT is now planning to advertise in early fall 2015, which 
remains at risk due to possible delays with obtaining the easement from the Port of 
Seattle. This delay will likely delay the construction completion to spring 2016 due to 
potential paving restrictions on behalf of weather. (For the complete report, please see 
the June 2015 Watch List at the Project Delivery Reports Archive website.) 

 
  

http://www.wsdot.wa.gov/NR/rdonlyres/1F735F0C-417B-49F7-9AB2-8EC4BAD972A1/0/2015AugustWatchList.pdf
http://www.wsdot.wa.gov/NR/rdonlyres/EF42D81C-C8D2-45F7-B7B4-AF660DDD3490/0/2015JuneWatchList.pdf
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