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I1 0BI100A Mobility Reappropriation for Projects Assumed to be Complete 274,411,000  265,205,577  37,000  108,646  71,646  14,085,000  14,155,900  70,900  46,231  6,911,309 6/1/2004 4,964,000 10 X
Variances due to minor expenditure adjustments made during the final 
closure process.

I1 100537B I‐5/196th St (SR 524) Interchange ‐ Build Ramps     42,000  59,954  17,954  31,548,000  31,565,358  17,358  59,954  4/26/2010 10/2/2011 94,168,215 6/28/2010 56,181,000 30 X Minor increase at project closure.
I1 100589B I‐5/ITS Advanced Traveler Information Systems     13,000  6,208  (6,792) 2,665,000  2,657,938  (7,062) 6,208  12/19/2011 12/7/2012 11,697,316 3/21/2012 10,687,565 12 X Decrease at project closure.
I1 100900F SR 9/212th St SE to 176th St SE, Stage 3 ‐ Add Lanes 62,373,000  62,290,000  1,500,000  901,114  (598,886) 54,130,000  53,531,622  (598,378) 710,778  4/18/2011 11/22/2013 97,629,416 6/23/2011 72,891,000 18 X Project completed under budget.  Savings released.
I1 100912F SR 9/Marsh Road to 2nd Street Interchange ‐ Widening     44,000  44,383  383  553,000  553,750  750  5,008  11/21/2022 ‐1474 7/29/2025 ‐1506         X

I1 100914G SR 9/SR 96 to Marsh Rd ‐ Add Lanes and Improve Intersections     231,000  208,748  (22,252) 29,510,000  29,488,786  (21,214) 123,587  1/7/2008 11/25/2009 75,812,269 2/25/2008 56,632,757 21 X

I1 100916G SR 9/Lake Stevens Way to 20th St SE ‐ Improve Intersection     169,000  168,750  (250) 11,823,000  11,822,760  (240) 52,575  4/21/2008 7/29/2010         X

I1 100917G
SR 9/Lundeen Parkway to SR 92 ‐ Add Lanes and Improve 

Intersections
    9,000  9,439  439  25,540,000  25,539,949  (51) 7,966  3/15/2010 12/31/2011 49,715,548 5/17/2010 32,763,000 27 X

I1 100921G SR 9/SR 528 ‐ Improve Intersection     7,847,000  7,846,543  (457)     7/6/2027 10/1/2028         X
I1 100922G SR 9/84th St NE (Getchell Road) Improve Intersection     206,000  209,691  3,691  6,736,000  6,740,375  4,375  100,350  11/18/2013 11/21/2014 15,065,619 2/26/2014 17,097,015 9 X

I1 100928G SR 9/SR 531‐172nd St NE ‐ Intersection Improvements     46,000  279,318  233,318  7,978,000  8,211,625  233,625  279,318  10/3/2011 10/3/2012 16,913,171 11/18/2011 14,987,875 39 X
Project cost increase to correct the retail sales tax payment per agreement 
with DOR.  This TPA increase is funded by SR 9 Corridor savings.

I1 152201C SR 522/I‐5 to I‐405 ‐ Multimodal Improvements 9,681,000  20,859,324  4,000  2,967  (1,033) 22,541,000  22,541,409  409  982  6/26/2006 10/17/2007 12,112,973 9/8/2006 12,112,959 12 X Adjustment at project completion
I1 152234E SR 522/Snohomish River Bridge to US 2 ‐ Add Lanes 108,685,000  110,637,309  4,997,000  9,633,533  4,636,533  145,571,000  145,619,619  48,619  1,309,228  3,289,603  4/12/2010 12/15/2014 44,644,559 6/1/2010 31,028,871 16 X Risk funding advanced to address potential contractor claim.
I1 153160A SR 531/43rd Ave NE to 67th Ave. NE ‐ Widening 535,000  661,400  286,000  306,755  20,755  1,850,000  1,870,856  20,856  85,945  9/22/2014 12/19/2014         X
I1 153900M SR 539/I‐5 to Horton Road ‐ Access Management     59,000  58,862  (138) 3,009,000  3,007,419  (1,581) 17,259  1/22/2013 11/1/2013 3,084,876 4/8/2013 3,371,580 4 X
I1 153910A SR 539/Tenmile Road to SR 546 ‐ Widening 90,650,000  85,576,600  1,347,000  597,049  (749,951) 103,502,000  102,751,117  (750,883) 537,478  12/17/2007 2/11/2010 165,686,954 2/19/2008 161,959,626 18 X Reduction due to saving on Right of Way acquisition.

I1 153915A SR 539/Lynden‐Aldergrove Port of Entry Improvements     240,000  353,216  113,216  7,376,000  7,492,331  116,331  153,773  3/31/2014 11/20/2014 11,409,230 5/7/2014 9,788,126 21 X
Current biennium increase due to higher than anticipated right of way costs.

I1 1BI1001 SR 520/Bellevue Corridor Improvements ‐ East End     638,000  1,873,345  1,235,345  3,974,000  3,973,545  (455) 223,042          X Current biennium increase due to accelerated expenditure plan.

I1 202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 ‐ New Alignment 47,300,000  797,000  784,382  (12,618) 40,087,000  40,087,000  489,019  9/21/2009 11/27/2013 236,876 5/5/2015 396,931 4 X

I1 202802J SR 28/Wenatchee to I‐90 ‐ Study 100,000  100,000  51,000  51,210  210  100,000  100,000  16,614          X

I1 202802V SR 28/E End of the George Sellar Bridge ‐ Construct Bypass 9,528,189  180,000  202,890  22,890  28,292,000  28,314,865  22,865  17,994  5/16/2011 5/23/2013 47,318,373 7/8/2011 49,090,134 15 X
Minor cost increases due to change orders and bid item overruns at project 
closure.

I1 228501X
SR 285/W End of George Sellar Bridge ‐ Intersection 

Improvements
6,000,000  238,000  87,287  (150,713) 17,585,000  17,433,549  (151,451) 62,033  4/30/2012 10/25/2013 30,547,575 6/18/2012 29,361,975 18 X

Savings at project completion.

I1 300344C SR 3/Belfair Bypass ‐ New Alignment 15,000,000  3,386,000  3,386,000          X

I1 300581A
I‐5/Grand Mound to Maytown ‐ Add Lanes and Replace 

Intersection
76,805,335  76,206,000  53,000  114,246  61,246  115,407,000  115,468,795  61,795  114,246  12/10/2007 10/17/2011 204,884,297 3/17/2008 184,483,817 15 X

15‐17 increase is for extensive material  documentation requirements  to 
close out the project.

I1 300596T I‐5/SR 510 to SR 512 ‐ Mobility Improvements     15,000  42,735  27,735  22,113,000  22,140,776  27,776  42,735  6/3/2013 4/30/2015 22,084,512 7/16/2013 19,647,775 6 X Adjustment for project closure.
I1 301639C SR 16/Rosedale St NW Vicinity ‐ Frontage Road     154,000  154,727  727  422,000  423,051  1,051  5,271  2/21/2017 11/30/2017         X
I1 310107B US 101/Shore Rd to Kitchen Rd ‐ Widening 5,712,000  5,366,094  1,648,000  1,391,333  (256,667) 51,044,000  50,801,395  (242,605) 1,239,297  9/17/2012 8/31/2015 2 67,979,346 11/21/2012 54,139,380 18 X Savings at project completion.
I1 316118A SR 161/24th St E to Jovita ‐ Add Lanes 21,570,000  21,575,288  3,151,000  3,631,204  480,204  50,782,000  51,261,693  479,693  672,296  2/14/2011 8/21/2014 12,285,768 8/17/2011 11,927,624 4 X Additional administrative costs related to contractor claims.
I1 316718A SR 167/SR 509 to I‐5 Stage One ‐ New Freeway 520,000  113,435,721  110,000  109,707  (293) 111,569,000  111,567,828  (1,172) 87,182  5/6/2019 10/30/2020         X
I1 351025A SR 510/Yelm Loop ‐ New Alignment 34,200,000  4,000  3,958  (42) 29,340,000  29,340,000  2,083  12/28/2009 10/20/2010 26,506,097 3/4/2010 12,440,808 45 X
I1 370401A SR 704/Cross Base Highway ‐ New Alignment 30,000,000  0  0  40,886,000  40,885,371  (629) 3/31/2008 8/26/2009 17,369,346 6/16/2008 14,700,563 16 X

I1 400506H I‐5/NE 134th St Interchange (I‐5/I‐205) ‐ Rebuild Interchange 40,000,000  54,999,998  1,030,000  466,381  (563,619) 85,972,000  85,407,005  (564,995) 233,872  5/2/2011 8/27/2014 61,794,736 6/22/2011 59,849,730 15 X
Project was operationally complete early, and the biennial and total cost 
decrease is due to the retirement of risk reserves and savings.

I1 400506I I‐5/SR 501 Ridgefield Interchange ‐ Rebuild Interchange     17,000  17,259  259  24,064,000  24,063,559  (441) 974  6/22/2009 1/5/2011 64,519,960 8/14/2009 47,384,105 36 X
I1 400508W I‐5/Mellen Street I/C to Grand Mound I/C ‐ Add Lanes     27,268,000  25,726,322  (1,541,678) 154,516,000  152,973,634  (1,542,366) 18,205,136  2/8/2010 12/18/2014 84,075,689 4/15/2010 59,191,545 24 X Decrease due to retirement of risk reserve.

I1 400510A I‐5/SR 432 Talley Way Interchanges ‐ Rebuild Interchanges     14,000  14,000  (0) 34,905,000  34,904,962  (38) 9/28/2009 11/1/2011 92,786,996 12/15/2009 61,586,268 24 X

I1 401409W SR 14/Camas Washougal ‐ Add Lanes and Build Interchange     303,000  428,368  125,368  48,531,000  48,656,173  125,173  148,725  3/7/2011 10/23/2012 103,502,499 4/18/2011 85,856,411 27 X
Adjustment for project closure.

I1 420511A
I‐205/Mill Plain Interchange to NE 18th St ‐ Build Interchange ‐ 

Stage 2
    22,429,000  20,888,201  (1,540,799) 40,645,000  40,645,911  911  1,820,000  15,849,604  8/18/2014 12/22/2016 ‐5 89,027,574 10/2/2014 72,927,171 21 X

Expenditure plan adjusted for delivery of roadside plant establishment.

I1 501203X US 12/Frenchtown Vicinity to Walla Walla ‐ Add Lanes 45,405,875  230,000  67,170  (162,830) 51,694,000  51,650,086  (43,914) 13,880  12/17/2007 7/23/2010 130,372,284 2/4/2008 101,198,220 24 X Savings at project completion.
I1 501204C US 12/SR 124 to McNary Pool ‐ Add Lanes 11,800,000  12,202,506  5,000  4,821  (179) 12,092,000  12,091,649  (351) 10/4/2004 11/16/2005 16,018,274 12/6/2004 16,728,849 12 X
I1 502402E SR 24/I‐82 to Keys Rd ‐ Add Lanes 38,963,000  45,624,883  4,000  4,314  314  50,506,000  50,506,379  379  1,193  2/28/2005 6/28/2007 89,589,564 4/25/2005 101,891,536 9 X
I1 524002F SR 240/I‐182 to Richland Y ‐ Add Lanes 30,521,000  22,141,304  3,000  2,574  (426) 22,447,000  22,446,480  (520) 2/24/2003 6/7/2007 56,170,515 4/7/2003 48,367,939 21 X Adjustments at project closure.
I1 524002G SR 240/Richland Y to Columbia Center I/C ‐ Add Lanes 36,698,000  43,222,744  8,000  7,752  (248) 41,008,000  41,007,675  (325) 474  12/20/2004 6/7/2007 32,815,309 2/23/2005 30,473,331 3 X
I1 600001A US 395/NSC‐Francis Ave to Farwell Rd ‐ New Alignment 108,280,000  108,480,131  489,000  2,879  (486,121) 209,895,000  209,408,519  (486,481) 2,879  1/20/2004 10/2/2012 11,773,414 3/8/2004 9,951,870 16 X Savings at project completion.
I1 609049N I‐90/Sullivan Rd to Barker Rd ‐ Additional Lanes     12,000  12,308  308  19,123,000  19,123,365  365  1,157  9/27/2010 6/19/2012 17,891,733 12/13/2010 14,949,578 4 X
I1 800502K I‐5/SR 161/SR 18 ‐ Interchange Improvements     5,013,000  3,047,463  (1,965,537) 91,228,000  89,260,348  (1,967,652) 966,445  1,789,394  4/12/2010 10/8/2012 4,282,844 1/21/2015 3,996,036 30 X Savings at project completion.
I1 816701E SR 167/Express Toll Lanes Continuous Access     105,000  69,166  (35,834) 536,000  536,953  953  4/28/2014 8/17/2014 416,949 6/3/2014 484,050 4 X Updated project expenditure plan.
I1 840502B I‐405/SR 181 to SR 167 ‐ Widening 135,840,000  512,000  139,811  (372,189) 140,442,000  140,033,011  (408,989) 57,041  2/16/2007 12/11/2009 262,503,009 6/20/2007 274,500,015 9 X Project savings moved to PE for Renton to Bellevue project.

I1 840541F I‐405/I‐90 to SE 8th St ‐ Widening 187,968,200  5,000,000  (5,000,000) 179,808,000  179,807,414  (586) 10/6/2006 9/22/2009 375,000,000 2/16/2007 372,000,000 9 X
Funding for the planned Wilburton Pedestrian Tunnel has been deferred to 
17‐19 due to lack of progress by interested parties.

I1 840551A
I‐405/NE 8th St to SR 520 Braided Ramps ‐ Interchange 

Improvements
    49,000  18,717  (30,283) 203,286,000  203,255,379  (30,621) 18,717  3/30/2009 5/22/2012 525,300,000 11/9/2009 322,500,000 9 X

Project savings moved to PE for Renton to Bellevue project.

I1 851808A SR 518/SeaTac Airport to I‐5 ‐ Eastbound Widening 30,000,000  273,000  276,447  3,447  36,918,000  36,920,122  2,122  273,655  4/16/2007 6/3/2009 53,250,350 6/18/2007 53,262,532 6 X

I1 8BI1001 I‐405/South Renton Vicinity Stage 2 ‐ Widening (Nickel/TPA)     181,000  81,515  (99,485) 164,344,000  164,251,519  (92,481) 59,268  329,999,955 2/24/2009 250,797,000 9 X
Reaging project closeout funding.

I2 053255C SR 532/Camano Island to I‐5 Corridor Improvements (TPA) 18,000,000  16,204,000  16,022,606  (181,394) 86,352,000  84,808,729  (1,543,271) 4,265,941  6,274,537  10/13/2008 12/31/2010 37,137,906 6/16/2014 35,154,884 18 X
Cost decrease is mainly due to the removal of plant establish funds to 
another BIN.

I2 100210E US 2/Bickford Avenue ‐ Intersection Safety Improvements     327,361  327,361  3,274,000  3,605,991  331,991  243,145  4/2/2012 9/13/2013 30,980,897 6/8/2012 28,622,622 12 X
Minor increase in plant establishment costs as well as technical adjustments 
to Section 164 reimbursable  expenditures at project closure.

I2 100224I US 2 High Priority Safety Project     34,000  34,046  46  9,061,000  3,581,236  (5,479,764) 13,758  3/8/2010 10/30/2012 12,978,984 4/28/2010 8,798,124 27 X Project decrease at completion.

I2 100585Q I‐5/36th St Vicinity to SR 542 Vicinity ‐ Ramp Reconstruction 16,585,000  17,201,290  23,000  3,188  (19,812) 22,496,000  22,476,371  (19,629) 3,188  5/24/2010 10/3/2011 11,860,592 8/18/2010 8,879,344 20 X
Decrease at project closure.

I2 154205G
SR 542/Everson Goshen Rd Vic to SR 9 Vic ‐ Intersections 

Improvements
    22,000  22,042  42  5,824,000  5,823,709  (291) 12,472  1/31/2011 10/15/2011 10,456,538 3/7/2011 8,222,455 21 X

I2 200204M US 2/Stevens Pass ‐ Variable Message Signs     46,000  45,498  (502) 944,000  943,962  (38) 3,275  3/19/2012 7/24/2013 2,792,897 4/30/2012 2,815,026 12 X
I2 310116D US 101/Lynch Road ‐ Safety Improvements 1,000,000  257,000  256,515  (485) 1,000,000  1,000,000  2,855  5/5/2010 6/28/2015 24         X Mason County lead project.  Delivery schedule updated.

I2 330215A
SR 302/Key Peninsula Highway to Purdy Vic ‐ Safety & 

Congestion
5,000,007  78,000  1,165  (76,835) 4,839,000  4,762,105  (76,895) 1,165  5/19/2014 1/15/2015 3,767,631 6/24/2014 3,944,053 12 X

Savings at project completion.

I2 350728A SR 507/Vicinity East Gate Rd to 208th St E ‐ Safety 2,095,000  2,017,559  15,000  14,999  (1) 2,819,000  2,818,985  (15) 9/12/2011 6/15/2012 2,978,659 7/9/2012 2,669,258 12 X

I2 401404D
SR 14/Marble Rd Vicinity to Belle Center Rd ‐ Safety 

Improvements
4,398,000  5,231,371  249,000  248,960  (40) 8,011,000  8,010,319  (681) 58,411  5/29/2012 11/1/2013 11,533,570 7/18/2012 11,506,603 15 X

I2 450000A SR 500/St Johns Blvd ‐ Build Interchange 28,926,099  44,000  88,034  44,034  44,965,000  45,008,621  43,621  51,488  1/10/2011 9/12/2012 66,807,966 4/29/2011 54,474,794 18 X Adjustment for project closure.
I2 501212I US 12/SR 124 Intersection ‐ Build Interchange 20,000,000  100,000  60,634  (39,366) 21,310,000  21,309,608  (392) 15,600  10/18/2010 5/23/2012 46,842,115 2/7/2011 34,435,928 45 X Expenditure plan adjusted for  updated right of way delivery plan.
I2 508202I I‐82/Terrace Heights Off‐Ramp ‐ Improvements 927,608  21,000  20,398  (602) 1,300,000  1,299,528  (472) 383  1/11/2010 6/18/2010 1,747,266 3/1/2010 1,144,143 15 X
I2 509702O US 97/Satus Creek Vicinity ‐ Safety Work 2,560,001  72,824  72,824  2,485,000  2,558,209  73,209  72,824  1/9/2012 6/5/2013 8,788,577 2/13/2012 8,830,732 13 X

Funding Variance Schedule Awarded Contracts(5) and (6) Status
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I3 100955A SR 9/Nooksack Rd Vicinity to Cherry St ‐ New Alignment 16,883,000  17,398,947  27,000  26,868  (132) 17,764,000  17,764,547  547  2,745  12/12/2005 11/22/2006 26,640,824 2/27/2006 26,998,136 15 X
I3 508201O I‐82/Valley Mall Blvd ‐ Rebuild Interchange 24,924,919  27,000  26,828  (172) 34,784,000  34,785,080  1,080  3,523  11/23/2009 10/21/2011 69,962,803 2/19/2010 57,239,609 36 X
I4 100525P I‐5/5th Ave NE to NE 92nd St ‐ Noise Wall 7,248,000  52,000  51,728  (272) 8,970,000  8,970,076  76  5,513  2/11/2008 5/20/2010 11,029,018 3/24/2008 6,630,000 14 X

I4 154229G SR 542/Nooksack River ‐ Redirect River and Realign Roadway     6,064,000  6,063,457  (543) 20,515,000  20,514,021  (979) 5,817,454  1/12/2009 10/31/2011 15,300,735 5/14/2015 14,186,019 18 X

I4 310141H US 101/Hoh River (Site #2) ‐ Stabilize Slopes     58,000  47,440  (10,560) 4,817,000  4,807,259  (9,741) 45,908  4/7/2014 10/8/2014 7,091,640 5/12/2014 6,637,308 21 X Savings at project completion.
I4 400506M I‐5/Chehalis River Flood Control 30,000,000  30,000,000  1,878,000  1,877,547  (453) 6,789,000  6,788,739  (261) 3/19/2012 8/23/2013 27,943,653 4/30/2012 21,596,150 9 X
I4 800524Z I‐5/Ship Canal Bridge ‐ Noise Mitigation Study     623,000  5,879  (617,121) 5,536,000  4,918,348  (617,652) 5,878  12/21/2009 10/8/2010 5,330,276 2/1/2010 3,120,076 10 X Savings at project completion.
P1 101800D SR 18/SR 99 Vic to Auburn Black Diamond Rd I/C ‐ Paving     23,000  6,060  (16,940) 3,820,000  3,803,528  (16,472) 6,060  4/25/2011 8/29/2013 2,675,604 5/23/2011 2,364,804 8 X Release of funds at project closure.
P1 102027E SR 20/Deception Pass Park Vic to Lunz Rd Vic ‐ Paving     1,322,000  793,736  (528,264) 3,468,000  2,939,757  (528,243) 793,735  2/9/2015 9/15/2015 ‐1 4,993,629 3/16/2015 5,004,048 2 X Project savings at completion.

P1 109936G
SR 99/Spokane St Br to Alaskan Way Viaduct ‐ Concrete Pavm't 

Rehab
1,417,000  1,460,086  71,000  5,693  (65,307) 1,286,000  1,220,972  (65,028) 5,693  2/18/2014 10/2/2014 2,666,657 3/24/2014 1,908,894 8 X

Savings at project completion.

P1 118108B SR 181/S 180th St to Southcenter Blvd ‐ Paving     288,000  288,812  812  2,227,000  2,228,829  1,829  207,718  12/8/2014 9/15/2015 ‐2 3,633,710 1/12/2015 3,185,654 12 X Project completed early.
P1 150922C SR 509/SB S 160th St Vic to S 112th St Vic ‐ Paving     335,000  116,856  (218,144) 1,923,000  1,704,406  (218,594) 116,856  10/6/2014 5/20/2015 3,124,186 11/14/2014 2,793,381 12 X Savings at project completion.
P1 202800A SR 28/East Wenatchee Area ‐ Paving 1,968,000  19,000  19,426  426  2,188,000  2,188,160  160  847  4/7/2008 9/9/2008 3,151,801 5/12/2008 2,478,478 4 X
P1 202801H SR 28/E Wenatchee to Rock Island ‐ Pave 2,000,000  2,456,991  77,000  77,467  467  3,362,000  3,363,382  1,382  571  3/22/2010 5/23/2013 2 X
P1 310144G US 101/S of Mansfield Rd to W of Shore Rd ‐ Paving     3,303,000  3,351,672  48,672  3,716,000  3,763,700  47,700  3,296,575  3/16/2015 9/15/2015 1 5,200,426 4/29/2015 6,168,819 2 X
P1 330314D SR 303/S of WM E Sutton Rd to Silverdale Way ‐ Paving     419,000  475,184  56,184  3,083,000  3,138,863  55,863  473,656  1/12/2015 8/3/2015 4,473,553 2/17/2015 4,386,354 4 X Total expenditures higher than anticipated.
P1 509702N US 97/Satus Creek Vicinity ‐ Paving 1,926,000  907,867  313,698  313,698  1,707,000  2,019,712  312,712  313,698  1/9/2012 6/5/2013 8,788,577 2/13/2012 8,830,732 13 X Project cost increase due contractor claim settlement.
P1 539503T US 395/Foster Wells Road Vic to E Elm Road ‐ Paving     265,000  56,385  (208,615) 2,459,000  2,249,132  (209,868) 56,385  12/15/2014 5/11/2015 4,509,891 2/3/2015 3,255,815 8 X Savings at project completion.
P1 619503A US 195/Colfax to Dry Creek ‐ Paving     1,849,000  1,921,210  72,210  2,881,000  2,952,107  71,107  1,891,856  3/9/2015 11/17/2015 ‐3 4,436,479 4/13/2015 4,057,532 4 X Project completed early
P2 100595E I‐5/Nooksack River Bridges ‐ Painting 665,000  671,897  742,000  654,593  (87,407) 4,631,000  4,543,989  (87,011) 654,592  3/3/2014 10/1/2015 ‐2 5,908,178 4/10/2014 6,779,666 10 X Project completed early.  Decrease at project closure.
P2 100923C SR 9/Getchell Road Bridge ‐ Seismic 155,000  204,811  9,305  9,305  352,000  195,643  (156,357) 9,305  6/3/2013 5/12/2014 369,666 7/12/2013 232,315 8 X Total project decrease due to savings at project closure.
P2 100934R SR 9/Pilchuck Creek ‐ Replace Bridge     540,000  527,596  (12,404) 15,813,000  15,799,394  (13,606) 84,045  7/30/2012 7/11/2014 36,613,337 10/9/2012 26,673,971 36 X
P2 101812M SR 18/Green River (Neely) Bridge ‐ Painting     1,965,000  1,965,206  206  2,213,000  2,213,865  865  1,749,484  4/14/2014 11/1/2015 ‐2 1,529,839 11/13/2014 1,547,080 5 X Project completed early.
P2 109935A SR 99/Spokane St Bridge ‐ Replace Bridge Approach     230,000  41,842  (188,158) 10,672,000  10,483,302  (188,698) 26,323  10/1/2012 3/22/2014 24,791,060 11/29/2012 18,426,316 18 X Savings at project completion.
P2 152908E SR 529/Ebey Slough Bridge ‐ Replace Bridge 16,145,000  16,035,021  921,000  1,045,217  124,217  32,894,000  33,018,679  124,679  17,361  4/26/2010 3/11/2013 84,171,330 6/16/2010 64,623,000 24 X Adjustment at project completion

P2 153203D
SR 532/General Mark W. Clark Memorial Bridge ‐ Replace 

Bridge
    90,000  89,847  (153) 18,821,000  18,820,215  (785) 5,485  10/13/2008 11/29/2010 107,493,784 1/29/2009 100,831,702 8 X

P2 200201K US 2/Wenatchee River Bridge ‐ Replace Bridge     68,000  13,693  (54,307) 8,130,000  8,075,332  (54,668) 13,692  4/18/2011 9/15/2013 8,838,513 6/24/2011 8,485,707 9 X Adjustment at project completion
P2 200201L US 2/Chiwaukum Creek ‐ Replace Bridge     91,000  71,932  (19,068) 6,488,000  6,469,374  (18,626) 17,997  4/18/2011 9/15/2013 8,838,513 6/24/2011 8,485,707 9 X Adjustment at project completion

P2 310407D SR104/Port Angeles Graving Dock Settlement and Remediation     12,000  145,962  133,962  6,089,000  6,089,383  383  50,292  2/19/2008 7/31/2008         X
Adjustment at project completion

P2 400612B SR 6/Rock Creek Br W ‐ Replace Bridge     859,000  947,923  88,923  7,076,000  7,165,382  89,382  947,922  12/16/2013 10/15/2015 ‐1 11,692,593 2/3/2014 11,612,612 12 X Minor increase at project closure.
P2 400694A SR 6/Willapa River Br ‐ Replace Bridge 3,411,000  103,000  102,645  (355) 7,025,000  7,024,036  (964) 24,004  3/25/2013 7/3/2014 9,241,432 4/29/2013 8,154,980 16 X
P2 410108P US 101/ Astoria‐Megler Bridge‐ North End Painter     16,942  16,942  7,766,000  7,670,301  (95,699) 11,990  7/28/2009 8/30/2012         X
P2 410110P Astoria‐Megler Bridge ‐ South End Painter     7,369,000  7,073,529  (295,471) 22,243,000  19,807,684  (2,435,316) 507,806  4/16/2012 5/1/2014         X Cost decrease due to favorable bids.
P2 410510A SR 105/Smith Creek Br ‐ Replace Bridge     335,000  335,199  199  9,818,000  9,818,007  7  289,527  6/25/2012 7/10/2014 16,577,948 8/31/2012 15,345,188 8 X

P2 410510B SR 105/North River Br ‐ Replace Bridge     284,000  557,265  273,265  12,942,000  13,216,385  274,385  458,753  6/25/2012 7/10/2014 16,577,948 8/31/2012 15,345,188 8 X
Increase due to a change order for a changed condition at a pier location.

P2 501211N US 12/Tieton River W Crossing ‐ Replace Bridge 2,540,000  6,208,289  13,000  10,870  (2,130) 5,999,000  5,999,235  235  5,549  4/20/2009 9/13/2010 21,782,082 6/1/2009 19,641,833 18 X
Current biennium decrease due to updated delivery plan for off site stream 
enhancement and project mitigation.

P2 501211P US 12/Tieton River E Crossing ‐ Replace Bridge 2,045,000  4,178,301  1,000  677  (323) 5,020,000  5,021,597  1,597  4/20/2009 9/13/2010 14,521,388 6/1/2009 13,094,555 12 X Expenditure plan adjusted for  updated right of way delivery plan.
P2 509703L US 97/Satus Creek Bridge ‐ Bridge Replacement 1,654,000  4,507,302  458,377  458,377  9,298,000  9,756,701  458,701  458,377  1/9/2012 6/5/2013 26,365,730 2/13/2012 26,492,195 39 X
P2 602110J SR 21/Keller Ferry Boat ‐ Replace Boat     267,000  202,773  (64,227) 14,266,000  14,202,098  (63,902) 5,175  7/25/2011 5/14/2013 11/16/2011 19,114,356 X Adjustments at project closure.
P3 200200V US 2/Stevens Pass West ‐ Unstable Slopes 3,940,948  142,000  173,700  31,700  7,377,000  7,409,688  32,688  42,408  11/7/2011 9/16/2014 18,606,513 12/29/2011 15,873,214 18 X Adjustment at project completion

P3 311240A
SR 112/Deep Creek to West Twin River ‐ Unstable Slope 

Corridor Study
    20,000  20,146  146  403,000  403,203  203  17,767          X

P3 541002R SR 410/Nile Valley Landslide ‐ Establish Interim Detour     232,000  207,217  (24,783) 14,620,000  14,620,854  854  116,778  10/12/2009 12/4/2009 10/12/2009 200,000 X Updated project expenditure plan.
P3 541002T SR 410/Nile Valley Landslide ‐ Reconstruct Route     116,000  84,835  (31,165) 8,002,000  8,003,196  1,196  24,686  12/19/2011 8/30/2012 18,763,445 2/7/2012 12,249,198 42 X Updated project expenditure plan.
P3 609030B I‐90/Spokane Port of Entry ‐ Weigh Station Relocation 5,612,944  5,000  4,744  (256) 11,423,000  11,422,052  (948) 11/30/2009 11/7/2011 20,667,141 2/17/2010 13,408,665 16 X

Q3 000510Q CVISN‐CVISN‐Deployment Stations along I‐5, I‐90, and I‐82     190,000  19,574  (170,426) 3,200,000  3,028,736  (171,264) 19,574          X
Reduction at project completion.

Q3 100519Q I‐5/Express Lanes Enhancements     49,000  84,900  35,900  300,000  336,036  36,036  84,900  3/17/2014 6/30/2015         X Cost adjustment at project closure
Q3 100522Q I‐5/Mercer Street NB and SB Ramp Meter Systems     34,000  34,983  983  191,000  192,750  1,750  5,148  10/4/2010 9/30/2015         X

Q3 100528Q I‐5/SB N 145th St Vicinity ‐ Variable Message Sign Installation     316,000  262,275  (53,725) 1,060,000  1,005,962  (54,038) 200,854  5/12/2014 10/5/2015 1 9,953,530 6/27/2014 9,287,455 4 X
Cost adjustment at project closure

Q3 102020Q SR 20/Oak Harbor and SR 20 Spur to I‐5 ‐ Signal Integration     8,000  8,427  427  500,000  500,000  8,427  6/2/2014 6/30/2015         X

Q3 140541Q I‐405/SB Coal Creek Interchange ‐ ITS Improvements     26,000  1,933  (24,067) 325,000  301,147  (23,853) 1,932  12/8/2014 5/20/2015         X Reduction at project completion.
Q3 202090A SR 20/Winthrop VMS     206,000  177,134  (28,866) 273,000  244,769  (28,231) 177,113  3/30/2015 10/30/2015 209,046 5/4/2015 220,030 4 X Adjustment at project completion
Q3 300543Q I‐5/Trosper Road to Marvin Road ‐ Signal Upgrade     30,000  27,059  (2,941) 412,000  408,946  (3,054) 27,059  4/28/2014 2/11/2015 948,604 6/9/2014 1,053,410 8 X

Q3 450313Q
SR 503 Traveler Information ‐ Incident Management and 

Communications
    109,000  11,160  (97,840) 1,003,000  906,592  (96,408) 11,160  2/10/2014 2/12/2015 1,467,250 3/24/2014 1,279,734 8 X

Savings at project completion.

Q3 609004Q I‐90/Sprague Rest Area Traveler Information     36,000  36,261  261  132,000  132,074  74  8,534  1/29/2014 7/31/2015         X

Y4 751014A Advanced Signal System (ARRA)     12,385,000  2,613,556  (9,771,444) 57,550,000  47,778,543  (9,771,457) 615,105  6/3/2013 12/30/2014         X
Reducing to actual expenditures and placing the remainder in a 
Programmatic Contingency bucket (798999F)..

Y4 751020A Vancouver‐ Yard Bypass Track (ARRA)     19,896,000  13,548,464  (6,347,536) 38,787,000  32,438,838  (6,348,162) 9,280,969  3/26/2013 2/4/2016         X
Reducing to actual expenditures and placing the remainder in a 
Programmatic Contingency bucket (798999F)..

Y4 751031A Kelso Martin's Bluff‐ Toteff Siding Extension (ARRA)     36,643,000  35,427,422  (1,215,578) 54,662,000  53,446,516  (1,215,484) 13,348,209  4/20/2015 9/30/2017         X
Reducing to actual expenditures and placing the remainder in a 
Programmatic Contingency bucket (798999F)..

Y4 752000A Corridor Reliability Upgrades ‐ North__(ARRA)     9,617,000  5,660,239  (3,956,761) 35,804,000  31,846,969  (3,957,031) 4,152,763  7/22/2013 6/23/2015         X
Reducing to actual expenditures and placing the remainder in a 
Programmatic Contingency bucket (798999F)..

Y4 754050A Bellingham ‐ GP Area Upgrades     200,000  200,000          X
Y5 711010N Tacoma Rail ‐ SR 509 Track Rebuild Project (2014 FRIB)     1,032,000  1,031,295  (705) 1,038,000  1,037,012  (988) 904,288  5/18/2015 ‐1384 9/30/2015 2         X

Y5 727610A
Port of Whitman Co ‐ Wilma Rail Terminal Improvements 

(2015 FRAP)
    500,000  500,000  500,000  500,000  498,936  1389         X

D3 100010T Northwest Region TMC Improvements     1,043,000  1,042,957  (43) 14,000,000  14,000,000  224,805  19,156,800 10/9/2013 17,868,000 2 X
D3 888804J SWR HQ HVAC System Controls Upgrade ‐ SWR     147,900  147,900  147,900  147,900  1,777          X
D3 888841M Cathlamet Yard Illicit Discharge ‐ SWR     3,000  3,000  3,000  3,000              X
D3 888860T Ritzville Section Maintenance Building Roof Repairs ‐ ER     98,587  98,587  98,587  98,587              X

D3 888861M Eastern Region Facilities and Stores HVAC Replacement ‐ ER     87,393  87,393  87,393  87,393              X

I1 000015R Dept of Revenue ‐ Sales Tax on Projects on Federal/Tribal land     24,000  12,845  (11,155) 110,000  98,347  (11,653)         X
Payments to Department of Revenue for incorrect sales tax payments.

I1 099904Q Future Federal Earmarks for Improvement Program     20,000,000  (20,000,000) 140,000,000  140,000,000              X Place holder for unanticipated federal funds.
I1 099905Q Future Local Funds for Improvement Program     10,000,000  (10,000,000) 70,000,000  70,000,000              X Place holder for unanticipated local funds.
I1 0BI1002 Pedestrian & Bicycle Improvements 5,752,000  1,397,011  3,000  491,329  488,329  3,233,000  3,200,711  (32,289) 589,473 7/11/2011 782,628 2 X CMAQ funding awarded to WSDOT by PSRC to fund a new project.

I1 100098U
WA‐BC Joint Transportation Action Plan ‐ Int'l Mobility & Trade 

Corridor
    85,000  85,026  26  250,000  250,000  4,146          X
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I1 100098V
WA‐BC Joint Transportation Action Plan‐Border Policy 

Research Institute
    46,000  46,193  193  100,000  100,000  54          X

I1 100502B I‐5/SR 161/SR 18 Interchange Improvements ‐ Stage 2     1,427,000  1,426,938  (62) 2,500,000  2,500,000  516,799  12/27/2027 ‐1535         X
I1 100521W I‐5/NB Seneca St to SR 520 ‐ Mobility Improvements     1,430,000  1,429,635  (365) 2,766,000  2,765,154  (846) 755,727  12/7/2015 7/4/2018         X

I1 100904B SR 9/176th Street SE to SR 96 ‐ Widening     4,464,000  1,523,616  (2,940,384) 13,038,000  13,262,952  224,952  506,716  7/30/2018 16 12/31/2020 9         X
Current biennium decrease is due to revised delivery plan for PE and RW.  
Construction is not yet fully funded.  Advertisement and completion dates 
set in the future.

I1 140504C I‐405/SR 167 Interchange ‐ Direct Connector     10,062,000  9,984,673  (77,327) 41,613,000  41,536,499  (76,501) 8,883,022  7/7/2025 6/30/2027         X
I1 300302F SR 3/SR 304 ‐ Interchange Improvements     210,000  209,567  (433) 501,000  500,000  (1,000) 115,439  4/3/2017 12/31/2017         X
I1 300344D SR 3/Belfair Area ‐ Widening and Safety Improvements     12,622,000  12,614,903  (7,097) 23,046,000  23,046,132  132  4,826,579  4/13/2015 11/13/2016 29,428,946 5/29/2015 30,765,219 18 X
I1 300504A I‐5/Tacoma HOV Improvements (Nickel/TPA) 90,998,635  765,152,090  299,024,000  294,674,677  (4,349,323) 1,478,546,000  1,478,497,442  (48,558) 26,490,000  112,770,637  3/28/2005 9/30/2022 309,302,290 6/10/2014 294,526,332 18 X Revised expenditure plan.
I1 300596S I‐5/JBLM Corridor ‐ Early Design     4,359,000  4,359,192  192  9,550,000  9,550,000  3,396,280          X
I1 316718H SR 167/Tacoma to Puyallup ‐ New Freeway     1,667,000  1,672,817  5,817  2,994,000  3,000,000  6,000  1,230,724          X
I1 330216A SR 302/Elgin Clifton Rd to SR 16 ‐ Corridor Study 5,000,000  48,000  1,002  (46,998) 2,500,000  2,500,000  (0) 1,002          X Release of funds at project completion.
I1 450208W SR 502/I‐5 to Battle Ground ‐ Add Lanes 15,000,000  65,000,000  16,050,000  15,468,281  (581,719) 84,339,000  84,339,030  30  10,659,758  4/23/2012 10/30/2016 7,151,301 6/6/2012 5,194,043 4 X Current biennium reduction due to updated expenditure plan.

I1 501210T
US 12/Nine Mile Hill to Woodward Canyon Vic ‐ Build New 

Highway
    2,004,000  562,321  (1,441,679) 5,346,000  5,345,775  (225) 61,609          X

Current biennium reduction due to updated Right of Way delivery plan.

I1 508208O
I‐82/US 12 Interchange to Yakima Ave ‐ Add lanes and Replace 

Bridges
    1,012,000  1,012,324  324  2,000,000  2,000,000  387,961  11/7/2016 ‐1402 11/30/2018 ‐1426         X

I1 600010A US 395/North Spokane Corridor     47,166,000  46,767,641  (398,359) 229,415,000  229,580,841  165,841  19,194,367  2/18/2014 11/21/2015 18,733,358 9/13/2013 15,368,730 10 X

I1 609049B I‐90/Spokane to Idaho State Line ‐ Corridor Design 2,018,200  5,309,000  2,809,468  (2,499,532) 10,510,000  8,009,746  (2,500,254) 436,598          X
Funding moved from this project to the I‐90 Barker Rd I/C project as part of 
development of the six year plan.

I1 809936Z SR 99/Alaskan Way Viaduct ‐ Replacement 2,179,979,000  526,422,000  526,422,000  3,137,432,000  3,137,432,000  3,377,717  215,819,065  12/7/2009 12/31/2016 48,119,391 7/14/2008 51,118,786 12 X
I1 809940B SR 99/Viaduct Project ‐ Construction Mitigation     18,676,000  18,675,772  (228) 26,000,000  26,000,000  3,570,095          X

I1 816701C
SR 167/8th St E Vic to S 277th St Vic ‐ Southbound Managed 

Lane
    56,272,000  57,147,971  875,971  83,927,000  83,923,764  (3,236) 33,859,365  8/20/2014 6/30/2017 159,516,989 12/9/2014 161,999,664 9 X

Revised expenditure plan.

I1 850901F SR 509/I‐5 to Sea‐Tac Freight & Congestion Relief 30,000,000  3,161,000  3,417,318  256,318  31,334,000  31,333,423  (577) 1,238,203          X
I1 852006W SR 520 Westside Design Development     14,000,000  14,000,136  136  24,000,000  23,999,999  (1) 9,147,489          X
I1 8BI1002 I‐405/Kirkland Vicinity Stage 2 ‐ Widening (Nickel/TPA)     42,117,000  42,117,000  382,682,000  382,682,000  3,690,036  32,226,492  499,999,992 1/11/2012 311,000,002 8 X
I1 8BI1003 SR 520/ Bridge Replacement and HOV (Nickel/TPA) 553,242,000  424,155,000  424,155,000  2,735,837,000  2,735,837,000  71,053,410  156,824,517  4/8/2016 1,668,428 9/8/2009 1,533,008 8 X

I1 8BI1006 I‐405/Renton to Bellevue Widening and Express Toll Lanes     20,839,000  19,188,733  (1,650,267) 21,625,000  37,551,200  15,926,200  4,457,047          X
Increase to fund 30% design and RW effort to meet fall 2018 RFP date.  
Increase funded by corridor savings.

I2 099902I Safety Project Reserve ‐ Collision Reduction     176,331,000  175,474,000  (857,000)             X
Project reserves are decreased as out biennium investment levels are 
programmed.

I2 099902J Safety Project Reserve ‐ Collision Prevention     176,220,000  332,980,000  156,760,000              X
Project reserves are increased as out biennium investment levels are 
programmed.

I2 0BI2002 Intersection & Spot Improvements 168,653,000  141,228,918  78,431,000  59,549,944  (18,881,056) 145,496,000  406,951,566  261,455,566  17,024,156  3,370,962 7/16/2001 3,596,542 10 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I2 0BI2003 Guardrail Retrofit Improvements     2,000,000  1,507,993  (492,007) 22,049,000  19,538,700  (2,510,300) 947,349  1,173,230 6/13/2016 957,429 10 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I2 0BI2005 Median Cross‐Over Protection Improvements 144,688  7,280,000  6,647,168  (632,832) 39,165,000  49,920,462  10,755,462  117,234  999,381 7/20/2009 889,919 3 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I2 0BI2007 Roadside Safety Improvements     472,000  401,065  (70,935) 1,224,000  3,261,239  2,037,239  21,845          X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I2 0BI2008 Rumble Strip Improvements 14,000  2,002,000  4,912,936  2,910,936  9,114,000  18,815,764  9,701,764  865,474  600,441 7/20/2009 727,299 1 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I2 200201J US 2/East Wenatchee N ‐ Access Control 360,000  292,000  292,189  189  364,000  364,000          X
I2 201701G SR 17/Adams Co Line ‐ Access Control 80,000  62,000  62,760  760  102,000  102,050  50  8,410          X
I2 202801J SR 28/E Wenatchee ‐ Access Control 3,040,000  3,041,000  3,041,000  3,041,000  3,041,000              X
I2 316218A SR 162/Orting Area ‐ Construct Pedestrian Tunnel     549,000  548,692  (308) 850,000  850,000  15,034          X

I2 619509I US 195/Cheney‐Spokane Rd to Lindeke St ‐ New City Arterial 1,750,000  1,353,000  1,353,359  359  3,133,000  3,132,950  (50) 188,418          X

I3 101822A SR 18/Issaquah/Hobart Rd to Tigergate ‐ Add Lanes 22,000  3,021,784  97,000  96,946  (54) 3,022,000  3,021,784  (216) 36,688          X
I3 101826A SR 18/Tigergate to I‐90 ‐ Add Lanes 19,000  3,019,298  112,000  112,234  234  3,019,000  3,019,298  298  60,827          X
I3 300310S SR 3/SR 16 Gorst Practical Design ‐ Planning Study     401,000  400,000  (1,000) 401,000  400,000  (1,000) 94,450          X

I3 400515A
Chehalis River Basin Flood Protection Project ‐ OFM/WSDOT 

Agreement
    247,748  247,748  1,292,611  1,292,611          X

Project is still active.  Expenditures are reimbursed by OFM

I3 508201S I‐82/South Union Gap I/C ‐ Improvements 152,250  380,000  499,536  119,536  3,153,000  3,152,633  (367) 237,891          X Higher than anticipated 15‐17 PE expentitures.

I3 508208M I‐82/Red Mountain Vicinity ‐ Pre‐Design Analysis     444,000  392,911  (51,089) 2,946,000  2,954,310  8,310  101,656          X
Preliminary engineering aged out match current delivery plan.  Construction 
is unfunded.

I3 509009B
I‐90/Snoqualmie Pass East ‐ Hyak to Keechelus Dam ‐ Corridor 

Improvement
387,700,000  112,158,000  131,879,134  19,721,134  564,859,000  564,890,983  31,983  1,951,062  59,508,387  10/5/2009 6/30/2015 5,173,835 3/30/2009 3,298,002 18 X

15‐17 increase due to reappropriation and accellerated contractor's delivery 
schedule.

I4 099902N Project Reserve ‐ Noise Reduction     4,000,000  4,000,000              X

I4 099955F Fish Passage Barriers (TPA) 643,000  1,141,344  12,772,000  11,357,708  (1,414,292) 42,125,000  43,265,150  1,140,150  2,087,598  7/5/2005 6/30/2017 1,389,753 4/25/2011 1,014,309 21 X
Delivery plan adjustment.  Various project increases.  Added a new project 
to BIN to participate with local project that will replace a state owned fish 
barrier at a greatly reduced cost.

I4 0BI4001 Fish Passage Barrier 4,973,000  6,092,157  58,393,000  64,797,353  6,404,353  236,822,000  494,660,225  257,838,225  16,095,321  2,122,394 5/20/2013 1,894,872 10 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I4 0BI4002 Noise Wall & Noise Mitigation Improvements 1,598,000  1,055,257  204,000  40,898  (163,102) 5,236,000  32,508,777  27,272,777      6,334,836 12/6/2004 5,817,222 7 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I4 0BI4003 Stormwater & Mitigation Site Improvements 89,000  399,964  3,611,000  2,229,061  (1,381,939) 26,237,000  60,819,663  34,582,663  1,008,565  132,950 5/12/2003 136,619 5 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.
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I4 0BI4004 Chronic Environmental Deficiency Improvements     6,024,000  10,530,308  4,506,308  17,836,000  160,597,483  142,761,483  5,454,164  23,452,506 4/10/2013 15,494,314 36 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I4 0BI4ENV Environmental Mitigation Reserve ‐ Nickel/TPA     4,276,000  4,276,000  10,803,000  10,803,000  1,285,491          X

P1 0BP1001 Chip Seal Roadways Preservation 1,386,000  6,910,434  61,996,000  74,412,497  12,416,497  177,101,000  512,543,293  335,442,293  20,560,481  7/1/2009 6/30/2011 5,219,517 10/22/2015 6,809,238 4 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P1 0BP1002 Asphalt Roadways Preservation 13,898,000  33,892,822  92,747,000  181,794,717  89,047,717  1,304,921,000  1,667,214,246  362,293,246  51,681,571  4,400,867 5/7/2009 2,814,599 8 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P1 0BP1003 Concrete Roadways Preservation     58,732,000  38,516,835  (20,215,165) 323,884,000  304,981,358  (18,902,642) 16,122,603  41,876,781 12/21/2015 40,942,259 10 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P1 0BP1004 Safety Features Preservation 240,000  21,000  4,524  (16,476) 6,576,000  826,149  (5,749,851) 4,524  693,825 4/25/2011 594,635 6 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P1 100551B
I‐5 SB 88th St Off Ramp Vicinity to SR 531 SB On Ramp Vicinity ‐

Paving
    1,704,000  1,704,385  385  4,607,000  4,607,300  300  95,669  10/24/2016 2 10/20/2017         X

P1 100553X I‐5/NB SR 531 Vic to Portage Creek Bridge Vic ‐ Paving     1,271,000  1,004,625  (266,375) 1,386,000  1,119,918  (266,082) 136,531  11/9/2015 10/26/2016 3,986,780 12/22/2015 3,813,600 4 X
Favorable bids on Construction items should realize a project savings upon 
completion.

P1 100553Y I‐5/SB SR 531 I/C Vic to SR 531 SB On Ramp ‐ Paving     57,000  538,892  481,892  1,406,000  1,289,790  (116,210)     1/16/2018 ‐13 10/6/2018 ‐12         X Project started earlier than anticipated.

P1 100581B I‐5 NB/Nulle Rd to Samish Highway Vic ‐ NB Paving     1,745,000  1,139,319  (605,681) 1,801,000  1,195,422  (605,578) 208,464  1/11/2016 ‐2 10/5/2016 4,321,279 12/21/2015 3,493,032 4 X
Favorable bids on Construction items should realize a project savings upon 
completion.

P1 100595G I‐5/NB Nooksack River to Blaine ‐ Paving     6,419,000  6,447,486  28,486  6,698,000  6,726,527  28,527  3,058,214  12/14/2015 10/3/2016 10,002,382 2/8/2016 10,274,946 4 X

P1 109051C
I‐90/WB Mercer Slough to W Lake Sammamish Parkway ‐ 

Paving
    5,158,000  5,492,847  334,847  5,424,000  5,758,908  334,908  3,565,879  10/5/2015 4 8/31/2016 6,516,078 3/11/2016 8,485,385 2 X

P1 109079B I‐90/SR 202 I/C to S Fork Snoqualmie River ‐ Paving     2,887,000  2,408,693  (478,307) 3,013,000  2,534,805  (478,195) 136,695  10/26/2015 1 10/15/2016 4,177,474 12/7/2015 3,556,776 8 X Cost decrease due to favorable bids.

P1 109970N SR 99/SR 525 Interchange Vic to Lincoln Way Vic ‐ Paving     1,928,000  2,390,546  462,546  1,966,000  2,428,102  462,102  232,498  2/22/2016 1 10/14/2016 6,363,914 4/28/2016 6,707,633 6 X
Increase due to additional work being added to the project to address needs 
on Lincoln Way and the award amount being higher that than the engineer's 
estimate.

P1 150916A
SR 509/S Normandy Rd Vic to S Normandy Rd Wye Connection 

Paving
727,000  366,331  1,060,000  1,058,284  (1,716) 2,232,000  2,231,460  (540) 946,889  11/22/2010 10/31/2015         X

P1 152526B SR 525/Bayview Road Vic to Lake Hancock ‐ Paving     1,343,000  1,260,996  (82,004) 3,326,000  3,214,879  (111,121) 112,641  10/10/2016 10/6/2017         X
P1 501215B US 12/E Pasco to Tank Farm Road ‐ Paving     1,289,000  880,080  (408,920) 1,300,000  891,206  (408,794) 833,507  12/7/2015 2 10/28/2016 6,484,739 3/9/2016 5,867,933 3 X Updated Engineers Estimate and delivery plan.
P1 501215I US 12/Tieton River Bridges to Naches ‐ Chip Seal     619,000  814,355  195,355  919,000  1,114,079  195,079  814,355  2/9/2015 10/30/2015 6,371,365 3/24/2015 5,749,469 8 X Updated Engineers Estimate and delivery plan.
P1 501215J US 12/Turner Rd Vic to Messner Road Vic ‐ Chip Seal     149,000  76,969  (72,031) 507,000  435,709  (71,291) 76,969  2/9/2015 10/30/2015 6,371,365 3/24/2015 5,749,469 8 X Updated engineer's estimate. 

P1 508208K I‐82/Valley Mall Blvd Vic to Yakima River Bridge ‐ Paving     574,000  696,626  122,626  1,435,000  1,651,470  216,470  52,995  10/3/2016 10/27/2017         X
Project cost increase due to the inclusion of ramp paving that was originally 
going to be delivered by another project.

P1 512402I
SR 124/South Lake Road to Charbonneau Park Vicinity ‐ Chip 

Seal
    183,000  84,740  (98,260) 739,000  641,407  (97,593) 84,740  2/9/2015 10/30/2015 6,371,365 3/24/2015 5,749,469 8 X

Reduction due to updated engineer's estimate prior to advertisement.

P1 512901X SR 129/2nd Street to Highland Ave ‐ Paving     1,490,000  1,720,342  230,342  1,490,000  1,720,342  230,342  68,484  3/21/2016 10/28/2016 2,484,136 4/25/2016 2,792,140 2 X
Project increase due to contractor bids higher than engineer's estimate.

P1 5BP1001 I‐90/Concrete Rehabilitation (Nickel)     30,744,000  32,666,677  1,922,677  52,262,000  52,264,000  2,000  12,306,574  16,651,456 5/7/2015 21,265,367 6 X
Expenditure plan revised due to updated contractor's delivery schedule.

P1 629001K SR 290/Sullivan Rd to Idaho State Line ‐ Paving     3,070,000  3,069,947  (53) 4,462,000  4,461,351  (649) 3,040,505  3/16/2015 11/17/2015 ‐1 7,254,381 4/24/2015 7,401,962 4 X
P1 690400J SR 904/Mullenix Rd to Betz Rd ‐ Paving     471,000  470,551  (449) 2,006,000  2,005,609  (391) 49,718  3/20/2017 11/17/2017         X
P1 800515C Concrete Rehabilitation Program (Nickel) 144,600,000  11,855,000  12,800,767  945,767  192,714,000  192,714,000  2,662,922  31,362,943 11/17/2008 19,749,793 10 X Update delivery plan.

P2 0BP2001 Bridge Replacement Preservation 39,685,000  38,545,488  7,243,000  6,548,413  (694,587) 131,522,000  293,834,351  162,312,351  1,407,582  10,650,171 3/18/2002 9,461,022 15 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P2 0BP2002 Bridge Repair Preservation 1,050,000  13,350,499  64,976,000  76,502,732  11,526,732  468,901,000  1,148,212,327  679,311,327  34,540,284  9,133,316 2/22/2011 8,336,627 8 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P2 0BP2003 Bridge Scour Prevention Preservation 5,501,000  485,798  1,720,000  646,397  (1,073,603) 15,881,000  25,212,314  9,331,314  97,160  2,677,801 5/28/2002 2,730,307 3 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P2 0BP2004 Bridge Seismic Retrofit Preservation 4,374,000  6,591,362  6,710,000  2,743,180  (3,966,820) 195,872,000  226,092,066  30,220,066  1,848,326  4,914,295 12/26/2013 4,644,837 6 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P2 100521Z I‐5/Downtown Seattle ‐ Expansion Joint Replacement     1,308,884  1,308,884  2,530,000  6,786,562  4,256,562  4,095  1/22/2013 6/29/2014 7,026,399 3/26/2013 7,900,537 12 X

15‐17 and total increase is the result of work included in the original scope 
being removed from the contract  due to the need for  additional 
engineering and that work is now ready for delivery under a new contract.  
The previously removed work is being added back into this BIN to reflect the 
originally approved project scope.

P2 109947B SR 99/George Washington Bridge ‐ Painting 2,591,000  11,968,703  18,400,000  18,359,470  (40,530) 45,662,000  45,661,923  (77) 10,881,111  1/13/2014 5/30/2018 47,335,512 5/15/2015 47,607,807 12 X
P2 316219A SR 162/Puyallup River Bridge ‐ Replace Bridge     2,692,000  2,691,130  (870) 10,602,000  10,602,208  208  2,524,557  11/3/2014 11/5/2015 1 18,322,311 12/9/2014 16,447,185 45 X

P2 316725A SR 167/Puyallup River Bridge ‐ Bridge Replacement     5,113,000  5,104,002  (8,998) 31,241,000  32,242,056  1,001,056  4,996,993  6/12/2013 9/24/2015 1 62,700,006 10/3/2013 69,662,664 9 X

Additional funds added to cover potential costs associated with repurposing 
the old steel truss bridge. Special interest groups that would be interested in 
obtaining the bridge have 4‐years to accomplish this change in ownership

P2 400612A SR 6/Rock Creek Br E ‐ Replace Bridge     1,425,000  1,333,903  (91,097) 10,316,000  10,224,457  (91,543) 1,089,878  12/16/2013 10/15/2015 ‐1 11,692,593 2/3/2014 11,612,612 12 X

P3 099902D
Other Facilities Project Reserve ‐ Major Drainage/Electrical 

Systems
    105,765,000  100,226,000  (5,539,000)             X

Reserve reduced in future biennia as projects have been  scoped, prioritized, 
and programmed.

P3 099906Q Set Aside for Local funds ‐ Preservation     4,000,000  (4,000,000) 28,000,000  28,000,000              X Place holder for unanticipated local funds.
P3 099907Q Set Aside for Federal Discretionary Funds ‐ Preservation     10,000,000  (10,000,000) 70,000,000  70,000,000              X Place holder for unanticipated federal funds.

P3 099915E
Safety Rest Areas with Sanitary Disposal ‐ Preservation 

Program
4,323,688  1,153,610  1,153,610  4,220,000  7,979,938  3,759,938          X

Reserve adjusted to balance to the current and future  investment targets 
for the  rest area preservation program.

P3 099960K Emergency Slide & Flood Reserve     20,000,000  (20,000,000) 140,000,000  140,000,000      7/2/2007 6/30/2009         X Reserve for emergent slide and flood projects.

P3 099960P
Statewide Safety Rest Area Minor Projects and Emergent 

Needs
579,000  761,684  237,000  152,745  (84,255) 3,333,000  3,248,412  (84,588) 7/7/2003 6/30/2005         X

Reserve reduction reflects funding of new emergent needs.

P3 0BP3001 Emergency Relief Preservation 5,461,000  13,933,241  2,420,000  17,412,506  14,992,506  15,676,000  29,721,970  14,045,970  12,903,017  640,739 7/1/2013 402,294 8 X Programmatic BIN increase due to emergency projects being added.
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P3 0BP3002 Unstable Slopes Preservation 3,383,000  2,316,993  10,602,000  10,615,506  13,506  180,798,000  191,313,909  10,515,909  5,821,904  5,715,654 11/13/2007 4,086,443 21 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 0BP3003 Major Electrical Preservation 2,173,000  1,728,588  4,461,000  13,317,169  8,856,169  29,909,000  92,974,676  63,065,676  2,129,227  3,370,962 7/16/2001 3,596,542 10 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 0BP3004 Major Drainage Preservation 3,416,000  454,190  4,187,000  4,998,103  811,103  21,231,000  67,910,814  46,679,814  2,166,573  15,490,448 6/8/2012 14,311,311 6 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 0BP3005 Rest Areas Preservation     3,457,000  2,292,519  (1,164,481) 15,985,000  22,064,154  6,079,154  544,855  6/3/2014 814,022 4 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 0BP3006 Weigh Stations Preservation     5,000,000  4,624,807  (375,193) 27,755,000  28,778,000  1,023,000  2,195          X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 0BP3007 Statewide Paving Project Basic Safety Features     11,916,000  10,588,326  (1,327,674) 33,748,000  53,147,242  19,399,242  3,096,214  2,896,558 7/7/2015 2,514,842 6 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 100555B
I‐5/Smokey Point NB/SB Safety Rest Area ‐ RV Sewage System 

Rehab
427,400  22,000  (22,000) 126,000  126,021  21  5/1/2017 63 8/30/2017 64         X

Project delayed due to negotiations with the City of Arlington for sewer 
connections.

P3 401206E US 12/Rimrock Lake Vicinity ‐ Stabilize Slope 1,261,187  397,000  1,564,897  1,167,897  1,950,000  1,887,536  (62,464) 104,964  12/12/2016 12/15/2017         X
Design element change has resulted in a revision to the project's original 
scope.  Expenditure plan has been accelerated to deliver the reduced project 
scope.

Q3 000005Q Reserve funding for Traffic Operations Capital Projects 26,400,000  2,008,000  605,732  (1,402,268) 51,668,000  51,138,784  (529,216)         X
Reserve PIN adjusted to reflect allocation to new projects funded or 
increased/decreased costs.

Q3 100015Q SR 527 & SR 96 Adaptive Signal Control System (County lead)     135,000  135,000  135,000  135,000  8,372  10/5/2015 2 6/30/2017         X

Q3 100513Q I‐5/NB Vicinity Southcenter ‐ VMS Replacement     300,000  373,000  73,000  300,000  373,000  73,000  22,673  1/11/2016 4 6/30/2016 6 1,347,482 7/5/2016 1,076,602 12 X Delayed, to combine with another project for delivery efficiencies.
Q3 100515Q I‐5/Northbound vicinity Marysville ‐ Ramp Meters     950,000  950,000  950,000  950,000  106,554  3/7/2016 4 9/30/2016 1         X
Q3 101812Q SR 18/WB Ramps & SE 304th Street Intersection     61,000  60,750  (250) 61,000  60,750  (250) 24,925  11/3/2014 3/31/2015         X

Q3 200004N
Stage 2 ‐ NCR Basin ITS Communications and Travelers 

Information
    272,000  275,593  3,593  353,000  357,113  4,113  253,391          X

Q3 200202T US2/Stevens Pass ‐‐ ITS Emergency Power     233,000  229,461  (3,539) 265,000  261,105  (3,895) 209,507  12/8/2014 8/28/2015 461,124 1/13/2015 493,453 2 X
Q3 200208Q US 2/W of Wenatchee ‐ VMS     400,000  400,000  400,000  400,000  20,221  10/24/2016 6/16/2017         X
Q3 200209Q US 2/W of Leavenworth VMS and Camera installation     151,000  211,172  60,172  151,000  211,172  60,172  211,172  3/21/2016 12/23/2016         X Updated engineer's estimate. 
Q3 300044Q Region Wide HAR Improvements and Fiber Expansion     590,000  549,397  (40,603) 590,000  591,779  1,779  82,086  3/14/2016 6 9/18/2016 7         X Contractor's delivery schedule updated.
Q3 351207Q SR 512/SR 7 to I‐5 ‐ Congestion Management     1,316,000  1,395,004  79,004  1,470,000  1,548,369  78,369  1,351,187  5/18/2015 7/9/2016 ‐4 1,738,962 7/1/2015 2,036,717 6 X Updated contractor's schedule.
Q3 400016T Vancouver Urban ITS Device Infill     875,000  897,112  22,112  875,000  897,112  22,112  83,486  4/18/2016 3/24/2017 1,222,339 5/26/2016 1,296,230 6 X
Q3 401413Q SR 14 Traveler Information, 164th Ave to NW 6th Ave     1,285,000  1,194,083  (90,917) 1,400,000  1,309,182  (90,818) 1,103,929  4/20/2015 2/19/2016 ‐1 2,053,942 5/19/2015 1,763,270 4 X

Q3 409716Q US 97/Centerville Rd to Yakima Co ‐ Variable Message Signs     425,000  425,000  425,000  425,000  25,718  5/16/2016 4 10/28/2016 1         X

Q3 450317Q
SR 503 ATIS Infill‐I/S Bypass; 4th Plain to Main St. and Signal 

Study
    1,101,000  1,100,000  (1,000) 1,101,000  1,100,000  (1,000) 66,784  4/18/2016 4 2/1/2017         X

Q3 509091Q I‐90/Ellensburg Vicinity ‐ Install VMS and Traffic Cameras     525,000  552,132  27,132  525,000  552,132  27,132  79,836  4/25/2016 1 10/28/2016 818,128 6/8/2016 794,028 10 X

Q3 524001Q SR 240/Jadwin Ave to I‐182 ‐ Install Traffic Cameras     299,061  299,061  299,061  299,061              X
Q3 600227Q US 2/Hayford Rd to I‐90 ‐ ITS     387,000  549,939  162,939  400,000  562,851  162,851  66,916  12/14/2015 2 11/18/2016 690,103 4/11/2016 751,968 6 X Updated Engineers Estimate.
Q3 639516Q US 395/Hawthorne Rd ‐ Intersection Improvements     362,000  1,024,486  662,486  453,000  1,115,401  662,401  215,658  4/11/2016 11/17/2016 1,304,083 5/17/2016 1,195,734 6 X Updated Engineers Estimate and adjustment to award amount.
W1 900001G Point Defiance Tml Preservation     12,476,000  13,880,493  1,404,493  4/22/2013 2/10/2019 4,932,000 11/20/2013 3,311,996 12 X Delivery plan updated and additional future biennium work added.
W1 900001H Point Defiance Tml Improvement     265,000  265,311  311  1,131,000  1,424,383  293,383  466  8/23/2010 9/21/2012 136,698 9/20/2010 125,398 4 X Technical correction for prior biennium expenditures.

W1 900002G Tahlequah Tml Preservation     64,332,000  16,587,686  (47,744,314) 6/5/2006 8/10/2021         X
The total cost decrease is from projected cost to complete the project which
includes the current anticipated needs per the LCCM in the future and 
cost/inflation.

W1 900002H Tahlequah Tml Improvement     96,000  95,729  (271) 772,000  871,635  99,635  1,561  5/23/2011 10/14/2011 112,198 6/20/2011 106,498 2 X Technical correction for prior biennium expenditures.

W1 900006S Vashon Tml Preservation     13,740,000  13,740,550  550  37,684,000  35,779,816  (1,904,184) 627,883  12,260,180  4/21/2014 5/1/2018 1,588,450 4/9/2015 1,020,275 2 X
The total cost decrease is from projected cost to complete the project which
includes the current anticipated needs per the LCCM in the future and 
cost/inflation.

W1 900006T Vashon Tml Improvement     67,000  67,016  16  194,000  5,186,198  4,992,198  5/16/2011 10/27/2012 2,109,783 4/20/2009 2,109,725 4 X Technical correction for prior biennium expenditures.
W1 900010L Seattle Tml Preservation     38,923,000  38,923,000  316,807,000  316,807,000  7,499,031  5/26/2015 6/1/2020         X

Y4 700000E ARRA Program Management     22,323,000  24,709,334  2,386,334  44,369,000  46,755,487  2,386,487  8,881,427          X
Increase is due to the complexity of the task and the increased use of 
consultants.  This increase is funded by a redistribution from PIN 798999F.

Y4 700000F Corridor Reliability Supplemental Work (ARRA)     12,230,000  11,918,191  (311,809) 16,916,000  16,604,922  (311,078) 10,714,759  1/17/2012 12/31/2015         X

Y4 700001C New Locomotives (8) (ARRA)     58,251,000  50,354,893  (7,896,107) 65,181,000  57,284,356  (7,896,644) 1,236,911  9/4/2012 1/12/2016         X
This reduction resulted from moving excess funds to the programmatic 
contingency (798999F)

Y4 730310A Tacoma‐ Point Defiance Bypass (ARRA)     114,677,000  138,167,203  23,490,203  129,540,000  153,029,477  23,489,477  35,047,078  7/30/2014 8/1/2016         X
Increase due to updated estimate.  Funding for this increase provided by 
ARRA programmatic contingency (798999F).

Y4 751030A Kelso Martin's Bluff‐ New Siding (ARRA)     32,042,000  44,743,596  12,701,596  33,788,000  46,490,011  12,702,011  3,018,450  4/20/2015 9/30/2017         X

Final Design identified that additional funding are needed to construct this 
project. Additional funds are needed to account for changes in the design 
that occurred between Preliminary Engineering and Final Design. Changes 
include Environmental Mitigation ‐ Wetland Mitigation Bank Credits and 
Environmental Enhancements for Unnamed Tributary 3 (UT3) Culvert.  
Funding for this increase provided by ARRA programmatic contingency 
(798999F).

Y4 751032A Kelso Martin's Bluff‐ Kelso to Longview Jct. (ARRA)     80,323,000  80,258,667  (64,333) 85,508,000  85,444,152  (63,848) 33,544,897  11/24/2015 9/30/2017         X
Y4 751040A Corridor Reliability Upgrades‐ South (ARRA)     21,338,000  21,336,869  (1,131) 87,079,000  87,078,380  (620) 9,443,933  8/22/2012 12/9/2014         X
Y4 754041A Blaine ‐ Swift Customs Facility Siding (ARRA)     1,515,000  1,493,172  (21,828) 7,022,000  7,000,000  (22,000) 1,493,172  3/4/2013 2/4/2014         X

Y4 770220A Seattle‐ King Street Station Track Upgrades (ARRA)     50,139,000  38,829,373  (11,309,627) 51,149,000  39,839,726  (11,309,274) 3,001,254  6/4/2013 7/3/2014         X
A portion of unneeded Task Contingency funding is being transferred to 
Programmatic Contingency (798999F) in order to be used for other AARA 
tasks that do need additional funding.

Y4 798999F ARRA Unallocated Contingency     23,066,000  24,447,617  1,381,617  23,066,000  24,447,617  1,381,617      7/5/2011 6/28/2013         X
Risk rand contingency funds that were no longer needed on other projects 
were transferred back into this reserve.
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Y5 700410B
Palouse Grain Growers ‐ Palouse Rail Loadout Improvements 

(2015 FRAP)
    538,000  538,300  300  538,000  538,300  300  1,958  1403         X

Y5 701301A Statewide ‐ Washington Produce Rail Car Pool     467,000  466,543  (457) 1,974,000  1,974,000  8/1/2006 12/31/2014         X

Y5 722211A
Port of Columbia ‐ Prescott to Dayton Rail Improvements (2015 

FRAP)
    271,000  270,300  (700) 271,000  270,300  (700) 496  1407         X

Y5 740210A
Cascade & Columbia ‐ Wenatchee to Entiat Rehabilitation 

(2015 FRAP)
    498,000  498,441  441  498,000  498,441  441  321  1392         X

Y5 740310A
Mount Vernon ‐Terminal Railway ‐ Mt Vernon Yard Expansion 

(2015 FRAP)
    392,000  392,000  392,000  392,000  64,349  1389         X

Y5 750210A
Snohomish Co ‐ 240th St/SR9 Grade Crossing Improvements 

(2015 FRAP)
    184,000  184,000  184,000  184,000  788  1402         X

Y5 755110B
Tidewater Transportation‐Pasco Rail‐to‐Barge Transload 

Facility (2015 FR
    346,000  346,412  412  346,000  346,412  412  17,744  1407         X

Y5 762110A Watco Inc. ‐ PCC Rail Bridge Repairs (2015 FRAP)     367,000  366,440  (560) 367,000  366,440  (560) 1,994  1400         X
D3 888801A Tumwater Materials Lab Window Replacement ‐ HQ     380,592  380,592              X
D3 888810J Renton Window Replacement ‐ NWR     39,000  39,000              X

D3 888810K
Enumclaw Deice Secondary Containment Installation ENV ‐ 

NWR
    25,653  25,653              X

D3 888811C Kent Area 4 HQ Water Line Replacement ‐ NWR     176,812  176,812              X
D3 888811D Monroe Water Line Replacement ‐ NWR     69,810  69,810              X
D3 888811F Northup Area 5 HQ Office HVAC Replacement ‐ NWR     94,212  94,212              X
D3 888811G Kent Area 4 HQ HVAC Replacement ‐ NWR     72,696  72,696              X
D3 888811O Spokane Street SMF Building Roof Replacement ‐ NWR     88,452  88,452              X

D3 888811P
Corson Avenue Administration Building HVAC Replacement ‐ 

NWR
    5,000  5,000  284,040  284,040              X

D3 888811Z Northup Prewash Pad Retrofit ‐ NWR     39,000  39,000              X
D3 888813I Corson Shop Heater Replacement ‐ NWR     321,271  321,271              X
D3 888813L Dayton ROC Fire Alarm Upgrade ‐ NWR     165,898  165,898              X
D3 888813T Skykomish Heater Replacement ‐ NWR     43,346  43,346              X
D3 888813U Spokane Street SMF Building 1 Roof Replacement ‐ NWR     70,934  70,934              X
D3 888813Y Kent Shop Heater Replacement ‐ NWR     335,123  335,123              X

D3 888820G Ephrata Office/Shop Repair Exterior Surfaces and Paint ‐ NCR     35,500  35,500  35,500  35,500              X

D3 888820L Chelan Shed Wood Facade Replacement ‐ NCR     19,320  19,320              X
D3 888820Q Moses Lake Shed Replace Windows and Paint ‐ NCR     31,120  31,120              X

D3 888820R Ephrata Office/Shop Replace Shop Furnaces and Heaters ‐ NCR     37,260  37,260              X

D3 888820V
Ephrata Office/Shop Repair and Paint Interior Wash Bay Walls ‐ 

NCR
    13,500  13,500              X

D3 888821K
Electric City Maintenance Building Heating System Renovations 

‐ NCR
    74,175  74,175  74,175  74,175              X

D3 888822Y Electric City Vehicle Shop Heating System Upgrades ‐ NCR     74,175  74,175              X

D3 888830F Port Angeles AHQ Building 01 TEF HVAC Replacement ‐ OR     31,679  31,679              X

D3 888830G Mullenix AHQ Building 06 HVAC Replacement ‐ OR     121,158  121,158              X
D3 888830H Mullenix AHQ Building 05 Roof Replacement ‐ OR     70,560  70,560              X

D3 888830L Shelton SMF Building 01 Radiant Heating Replacement ‐ OR     31,679  31,679              X

D3 888830M Mullenix AHQ Building 05 Radiant Heating Replacement ‐ OR     31,679  31,679              X

D3 888830N Central Park AHQ Radiant Heat Replacement ‐ OR     49,560  49,560              X
D3 888830Y Central Park AHQ Building 01 HVAC Replacement ‐ OR     54,957  54,957              X
D3 888831A Lofall SMF Building 03 Roof Replacement ‐ OR     27,154  27,154              X
D3 888831B Lakeview AMF Building 02 Roof Replacement ‐ OR     87,058  87,058              X
D3 888831C Lakeview AMF Building 03 Roof Replacement ‐ OR     80,488  80,488              X
D3 888831D Willows SMF Roof Replacement ‐ OR     81,677  81,677              X
D3 888831E Yelm SMF Building 01 Roof Replacement ‐ OR     67,677  67,677              X
D3 888831M Forks SMF Building 01 HVAC Replacement ‐ OR     35,700  35,700              X
D3 888831N Discovery Bay SMF Building 01 HVAC Replacement ‐ OR     35,700  35,700              X
D3 888831P Elma SMF Building 01 HVAC Replacement ‐ OR     33,039  33,039              X
D3 888833I Mullenix Area HQ Building 01 Roof Replacement ‐ OR     129,071  129,071              X
D3 888833K Region Wide Fall Protection ‐ OR     112,021  112,021              X
D3 888840E Vancouver Main Street Building 02 Soffit Repair ‐ SWR     23,832  23,832              X
D3 888840P Cape Horn Tower Replacement ‐ ITS ‐ SWR     218,570  218,570  218,570  218,570              X

D3 888841F
Vancouver Main Street TEF Service Station Roof Replacement ‐ 

SWR
    99,997  99,997              X

D3 888841G
Vancouver Main Street TEF Fab/Paint Shop Roof Replacement ‐

SWR
    191,526  191,526              X

D3 888841H Region Headquarters Building Wall Water Leak Repair ‐ SWR     23,948  23,948              X

D3 888841J
Region Headquarters Building Packaged HVAC Units 

Replacement ‐ SWR
    174,249  174,249              X

D3 888841R Region Wide Exterior Man Door Replacement ‐ SWR     28,675  28,675              X
D3 888841T Region Headquarters QEC Roof Replacement ‐ SWR     220,116  220,116              X
D3 888841W Vancouver Sediment Vault Retrofit ENV ‐ SWR     13,000  13,000              X
D3 888849Z 21‐23 Statewide NPDES Reserve PIN     250,000  250,000              X
D3 888850G Union Gap Region Shop Roof Replacement ‐ SCR     123,799  123,799              X
D3 888850L Union Gap PEO HVAC Replacement ‐ SCR     56,914  56,914              X
D3 888850M Bullfrog Office Windows Replacement ‐ SCR     31,683  31,683              X
D3 888850N Union Gap Shop HVAC Improvements ‐ SCR     56,914  56,914              X
D3 888850O Hyak Boiler Replacement ‐ SCR     37,375  37,375              X
D3 888850P Union Gap Boiler Replacement ‐ SCR     56,914  56,914              X
D3 888851C Walla Walla Shop and Vehicle Storage Roof Repair ‐ SCR     37,116  37,116              X

D3 888860O ER Facilities/Stores Clerestory Window Replacement ‐ ER     134,152  134,152              X

D3 888860W Republic Section Facility Window Replacement ‐ ER     34,026  34,026              X
D3 888860X Washtucna Section Facility Window Replacement ‐ ER     19,025  19,025              X

D3 888861B Washtucna Deice Secondary Containment Installation ENV ‐ ER     23,450  23,450              X
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D3 888861C Wilbur Deice Secondary Containment Installation ENV ‐ ER     23,450  23,450              X

D3 888861I
Eastern Region PE Building Water Source Heat Pump 

Replacement ‐ ER
    178,404  178,404              X

D3 888861J Colville AHQ HVAC Replacement ‐ ER     56,607  56,607              X
D3 888861K Colville AHQ and Headquarters Shop Reroof ‐ ER     47,072  47,072              X

D3 888861L Eastern Region Facilities and Stores Roof Replacement ‐ ER     74,120  74,120              X

D3 888861O Grouse Creek Water Line Replacement ‐ ER     56,854  56,854              X
D3 888890P 21‐23 HQ Post Occupancy     25,000  25,000              X
D3 888890S 21‐23 HQ Project Scoping     78,212  78,212              X
I1 100536D I‐5/SR 525 Interchange Phase     20,010,000  20,009,785  (215) 2/9/2026 10/31/2027         X

I1 310101F US 101/Dawley Rd Vic to Blyn Highway ‐ Add Climbing Lane 2,472,080  2,682,087  3,211,000  3,212,728  1,728  7/6/2026 6/30/2027         X

I1 310102F US 101/Gardiner Vicinity ‐ Add Climbing Lane 2,092,222  2,182,033  2,560,000  2,560,147  147  7/6/2026 1/20/2027         X
I1 316118C SR 161/36th to Vicinity 24th St E ‐ Widen to 5 lanes     31,386,000  31,386,000      1/4/2027 6/30/2027         X
I1 316706C SR 167/SR 410 to SR 18 ‐ Congestion Management     32,032  32,032  5,015,000  5,015,000              X New project funded by grant from PSRC.
I1 509016J I‐90/Golf Course Rd ‐ Improve Park & Ride Lot     25,500  25,500  25,500  25,500  14,490          X
I1 8BI1009 SR 520/Repayment of Sales Tax for Bridge Replacement     159,180,000  159,180,000              X

I2 202804L SR 28/White Trail Rd ‐ Intersection Safety Improvements     321,794  321,794              X

I2 209793N US 97/Brays Landing Rd. ‐ Intersection Improvements     464,000  464,000              X
I2 501208J US 12/Old Naches Highway ‐ Build Interchange 38,295,000  38,294,000  38,439,000  38,440,011  1,011  7/7/2042 10/23/2043         X

I4 099902F Environmental Retrofit Project Reserve ‐ Fish Barrier Passage     124,195,000  29,221,000  (94,974,000)             X
Reserve reduced in future biennia as projects have been  scoped, prioritized, 
and programmed.

I4 099902K Environmental Retrofit Project Reserve ‐ Stormwater Runoff     1,000,000  (1,000,000) 9,907,000  9,383,000  (524,000)             X
Reserve reduced in 15‐17 and future biennia as projects have been  scoped, 
prioritized, and programmed.

I4 099902Q
Environmental Retrofit Project Reserve ‐ Chronic Environment 

Deficiency
    3,000,000  (3,000,000) 15,790,000  5,730,000  (10,060,000)             X

Reserve reduced in 15‐17 and future biennia as projects have been  scoped, 
prioritized, and programmed.

I4 310918A SR 109/Moclips River Bridge ‐ Replace Bridge 3,654,000  6,070,000  6,069,389  (611) 1/4/2027 6/30/2027         X
P1 102047A SR 20/Alta Vista Dr to SR 9 ‐ Paving     357,000  216,174  (140,826) 1,899,000  1,178,471  (720,529) 46,570  2/6/2017 10/1/2017         X Reduction due to revised engineer's estimate.
P1 152601B SR 526/SR 525 to Boeing Access Rd Vic ‐ Paving     50,000  50,377  377  1,232,000  1,232,640  640      1/8/2018 1 8/5/2018         X
P1 153900P SR 539/I‐5 to Kellogg Road ‐ Paving     134,000  (134,000) 3,607,000  3,672,085  65,085      1/16/2018 12 10/7/2018 12         X Project delayed one year.
P1 200202F US 2/Leavenworth Vicinity ‐ Paving     1,257,000  1,507,301  250,301      10/21/2019 12 10/21/2020 12         X Increase due to updated engineer's estimate and delivery plan.
P1 501214J US 12/SR 128 Vicinity to Snake River Bridge ‐ Paving     110,000  145,293  35,293  978,000  1,051,154  73,154      4/3/2017 10/27/2017         X Updated Engineers Estimate and delivery plan.

P1 501214K US 12/Cameron St Vicinity to Dayton Ave Vicinity ‐ Paving     799,000  899,499  100,499      2/4/2019 10/25/2019         X
Updated Engineers Estimate and delivery plan.

P1 501214T US 12/Indian Creek Vic to Wildcat Creek Bridge Vic ‐ Paving     280,000  280,006  6  2,304,000  2,295,170  (8,830)     3/27/2017 ‐1 10/27/2017         X

P1 600228R US 2/Jct I‐90 to Euclid Ave ‐ Paving     340,000  340,543  543  4,376,000  4,376,690  690  14,458  4/10/2017 11/20/2017         X
P1 629000O SR 290/Hamilton St to Mission Ave ‐ Paving     2,184,000  2,121,332  (62,669)     4/15/2019 ‐12 11/15/2019 ‐12         X

P2 152099V SR 520/Evergreen Point Floating Bridge R&R ‐ Preservation     1,730,000  1,065,100  (664,900) 318,230,000  399,477,700  81,247,700              X
Adjustments to R&R plan with out biennia added to list.

P2 400411A SR 4/Abernathy Creek Br ‐ Replace Bridge     10,000,000  10,000,000      2/2/2026 11/1/2027         X
P2 619503K US 195/Spring Flat Creek ‐ Bridge Replacement     3,302,000  3,464,600  162,600      10/18/2027 10/16/2029         X
P2 629001D SR 290/Spokane River E Trent Br ‐ Replace Bridge     1,205,000  1,198,606  (6,394) 19,861,000  19,860,000  (1,000) 165,062  8/13/2018 11/15/2020         X
P3 602611A SR 26/Scholtz Rd to Dusty ‐ Illumination Rehab     11,572  11,572              X
Q3 000516Q Expanded CVISN‐Replace iSINC WIM Computers     1,000,000  1,000,000  1,000,000  1,000,000  173,786          X

Q3 000600Q Statewide LED Roadway Lighting Energy Reduction Project     1,000,172  1,000,172  1,000,172  1,000,172  171          X
Project funded out of reserve 000005Q.

Q3 152711Q
SR 527/Bothell to Dumas Rd ‐ Pedestrian & Bicycle 

Improvements
    128,517  128,517  128,517  128,517              X

Q3 202000W SR20/Wauconda Summit ‐ RWIS and Camera     186,000  185,927  (73) 283,000  282,657  (343) 2,743  3/6/2017 8/1/2017         X
Q3 316706Q SR 167/SR 410 to SR 18 ‐ ITS     10,169  10,169  1,000,000  1,000,000              X Matching funds for new project funded by grant from PSRC.

Q3 524002Q SR 240/Hagen Rd/Robertson Dr ‐ Intersection Improvements     564,879  564,879  564,879  564,879              X
New project scoped, prioritized, and programmed with funds from program 
reserve.

Q3 609006Q Spokane Area Traffic Volume Collection     150,000  150,000  150,000  150,000  3,323  4/24/2017 11/16/2017         X

W1 900005M Fauntleroy Tml Preservation     103,073,000  108,061,609  4,988,609  4/6/2020 8/21/2022         X
Increase due to an additional biennium of future planned expenditures 
being added to the future placeholder.

Y4 710113A Bridge 12 (Salmon Creek) Replacement     300,000  300,000  300,000  300,000              X
Y4 L1000144 Point Defiance Rail Bypass ‐ Lakewood Safety     2,000,000  2,000,000  2,000,000  2,000,000              X

Y5 710310A Yakima Central ‐ Branchline Safety & Preservation (2015 FRAP)     202,000  201,645  (355) 202,000  201,645  (355)     1402         X

Y5 741411A
Columbia Basin RR ‐ Schrag Rail & Tie Replacement Phase II 

(2015 FRAP)
    206,000  206,109  109  206,000  206,109  109      1407         X

Y5 744320A Grays Harbor Rail Corridor Safety Study     300,000  300,000              X

Y5 758810A Kennewick Terminal ‐ Industrial Rail Rehabilitation (2015 FRAP)     268,000  268,042  42  268,000  268,042  42      1402         X

Y5 L1000147 South Kelso Railroad Crossing     25,000,000  25,000,000              X
Y5 L1100080 Port of Moses Lake     1,000,000  1,000,000  20,900,000  20,900,000  16,177          X
Y5 L1100083 Port of Warden Rail Infrastructure Expansion     2,000,000  2,000,000              X
Y5 L2000173 Connell Rail Interchange     5,000,000  5,000,000  10,000,000  10,000,000              X

Page 7 of 11



Section 313 Report 2015‐17 Quarter  4
Nickel/TPA Environmental Mitigation

PIN Source 
PIN Source Project Title Rev.

Package Permit Activity Total Prior 09 - 11 11 - 13 13 - 15 15 - 17 17 - 19 19 - 21 21 - 23 23 - 25 25 - 27 Future

109930E 099955H Seismic Bridges Program - High & Med. Risk (TPA) TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

16,253 0 0 3,356 12,897 0 0 0 0 0 0 0

109930E 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

76,873 0 0 24,273 26,200 16,800 9,600 0 0 0 0 0

109930E 100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

61,091 0 0 18,575 28,253 14,263 0 0 0 0 0 0

109930E 100585Q I-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruction TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

36,600 0 0 6,122 30,478 0 0 0 0 0 0 0

109930E 100928G SR 9/SR 531-172nd St NE - Intersection Improvements TPA Corps 2‐5 year plant establishment 69,900 0 0 0 29,900 30,000 10,000 0 0 0 0 0
109930E 100930H SR 9/Schloman Rd to 256th St NE - New Alignment Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and 
R/W verification & modification

103,496 0 0 53,933 30,533 15,480 3,550 0 0 0 0 0

109930E 100930I SR 9/252nd St NE Vicinity - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

1,621 0 0 0 1,621 0 0 0 0 0 0 0

109930E 100931C SR 9/268th St Intersection - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

2,951 0 0 0 2,951 0 0 0 0 0 0 0

109930E 100934R SR 9/Pilchuck Creek - Replace Bridge TPA Corps year 3 plant establishment 40,600 0 0 0 0 0 40,600 0 0 0 0 0
109930E 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening Nickel Corps Weed Control, Litter Pick-up, and Plant 

Replacement, permit coordination, and 
R/W verification & modification

538,548 0 0 14,804 56,200 362,494 105,050 0 0 0 0 0

109930E 102039A SR 20/Fredonia to I-5 - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

351,972 0 0 74,263 107,251 101,984 41,563 17,631 9,280 0 0 0

109930E 109907C SR 99/W Fork Hylebos Creek - Fish Passage TPA years 2-7 plant establishment 121,800 0 0 0 0 0 40,600 40,600 40,600 0 0 0
109930E 116703E SR 167/15th St SW to 15th St NW - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination,  and 
R/W verification & modification

86,791 0 0 26,062 31,240 23,876 5,613 0 0 0 0 0

109930E 153208G SR 532/Davis Slough Bridge Replacement - Widening for Flood Prevention TPA Corps 2-7 year plant establishment 269,898 0 0 0 40,000 41,300 89,967 48,667 22,467 21,102 6,396 0
153210G 4-10th year plant establishment 50,001 0 0 0 14,286 14,286 14,286 7,143 0 0 0 0

109930E 153910A SR 539/Tenmile Road to SR 546 - Widening Nickel Corps years 2-10 plant establishment 119,300 0 0 0 29,825 29,825 29,825 29,825 0 0 0 0
109930E 154229G SR 542/Nooksack River - Redirect River and Realign Roadway TPA HPA Weed Control, Litter Pick-up, and Plant 

Replacement
71,900 0 0 4,051 10,900 56,949 0 0 0 0 0 0

109930E 154302E SR 543/I-5 to Canadian Border - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

91,317 0 0 29,715 41,536 10,036 10,030 0 0 0 0 0

109930E 154813A Terrell Creek TPA Weed Control, Litter Pick-up, and Plant 
Replacement

1,719 0 0 1,719 0 0 0 0 0 0 0 0

109930E 800502K I-5/SR 161/SR 18 - Interchange Improvements TPA Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

212,319 0 0 0 58,092 55,500 29,000 32,276 31,053 6,398 0 0

109930E 816701C SR 167/8th St E Vic to S 277th St Vic - Southbound Managed Lane TPA Corps 6-10 year plant establishment 81,300 0 0 0 0 0 0 41,300 40,000 0 0 0
840505A 4th & 5th year plant establishment 26,100 0 0 0 0 19,050 7,050 0 0 0 0 0

109930E 840502B I-405/SR 181 to SR 167 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination

272,843 0 0 0 46,468 147,410 67,764 11,201 0 0 0 0

109930E 840561A I-405/SR 520 to SR 522 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

254,906 0 0 53,936 44,595 147,385 8,990 0 0 0 0 0

109930E NWR Pending Nickel/TPA Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

391,009 0 0 0 0 298,784 52,464 21,457 17,100 1,200 4 0

299930E 209703E US 97/Blewett Pass Passing Lane TPA USFS weed control/monitoring 4,000 0 0 250 3,750 0 0 0 0 0 0 0
299930E 200201H US 2/97 Orondo Passing Lane TPA Corps, shoreline weed control/replanting monitoring 6,000 0 0 965 5,035 0 0 0 0 0 0 0
299930E 200201K, 

200201L
US 2 Tumwater Canyon Bridge Replacements TPA USFS Weed control and planting. 81,000 0 0 0 16,200 16,200 16,200 16,200 16,200 0 0

299930E 228501X SR 285, West end of George Sellar Bridge TPA USFS Weed control and planting. 5,400 0 0 0 0 5,400 0 0 0 0 0 0
299930E 201729A Moses Lake Mitigation Bank TPA Corp, HPA, Moses Lake weed control/replanting/ Monitoring 20,371 0 0 20,371 0 0 0 0 0 0 0
299930E 200201E Peshastin Interchange Nickel HPA, Corps Permit, weed control/replanting/irrigation/bmp 

maintenance
23,279 0 0 17,839 5,440 0 0 0 0 0 0 0

NCR Pending 36,177 0 0 0 0 36,177 0 0 0 0 0 0
399930E 300518C Lacey Vic Noise Walls TPA Corps Plant Establishment - weed control & plant 

rep
20,000 0 0 877 19,123 0 0 0 0 0 0 0

399930E 300581A I-5/Grand Mound to Maytown – Add Lanes and Replace Intersection Nickel COE NWS-2007-284-SOD DOE 4281 
Thurston Co. SSDP-2006102850

Plant Establishment - weed control & plant 
rep

36,000 0 0 0 8,000 12,000 9,333 6,667 0 0 0 0

399930E 300581B Grand Mound to Maytown stage 2 Nickel Corps Plant Establishment - weed control & plant 
rep

80,000 0 0 1,869 0 0 0 0 0 78,131 0 0

399930E 301636A SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes Nickel Corps Roadside Restoration 507,239 0 0 79,966 80,240 86,401 65,163 38,595 10,376 146,498 0 0
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399930E 310166B US 101/Blyn Vicinity - Add Passing Lanes Nickel COE NWS-2007-2102 WSDOT Plant Establishment - weed control & plant 
rep

19,850 0 0 19,850 0 0 0 0 0 0 0 0

399930E 310118C US 101/Unnamed Tributary to Lower Salmon Creek - Fish Barrier TPA COE NWS-2011-105-DOT DOE
HPA #122536-2

Plant Establishment - weed control & plant 
rep

22,956 0 0 11,632 11,324 0 0 0 0 0 0 0

399930E 310126B Hoodsport Slope Repair TPA Corps Revegetation 13,289 0 0 0 13,289 0 0 0 0 0 0 0
399930E 310126C US 101/Hoodsport Vicinity - Stabilize Slope TPA COE NWS-2008-890-SOD Mitigation/Roadside Restoration 11,861 0 0 1,220 6,727 3,914 0 0 0 0 0 0
399930E 341015A SR 410/214th Ave E to 234th - Add Lanes - (Fennel Cr extension/Kelly Farm) TPA COE NWS-2009-280 DOT

Pierce Co. CAO #660013,660015,& 
660016

Mitigation/Roadside Restoration 459,642 0 0 9,541 60,773 139,836 122,146 89,055 7,333 30,958 0 0

399930E 351018C Yelm Loop Stage 1 TPA Corps Scatter Cr pocket Gopher Mit site 0 0 0 0 0 0 0 0 0 0 0 0
399930E 351025A Yelm Loop TPA Corps 19,990 0 0 19,990 0 0 0 0 0 0 0 0
399930E 399930E TO BE DETERMINED Nickel Corps Roadside Restoration 282,643 0 0 0 0 112,601 79,639 38,350 46,139 5,914 0 0
499930E 400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 
(wetland and buffer, habitat ), stormwater 
management, RCP

40 acres of wetland mitigation on two sites, 
constructed stormwater wetlands, major 
roadside restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees.

342,500 0 0 0 42,273 150,231 75,000 50,000 24,997 0 0 0

499930E 400506I I-5/SR 501 Ridgefield Interchange - Rebuild Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Ridgefield AND Clark 
County CAO permits (wetland and buffer, 
habitat), stormwater management, RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

198,200 0 0 0 56,576 66,625 37,500 25,000 12,499 0 0 0

499930E 400507R I-5/Rush Rd to 13th St - Add Lanes Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND City of 
Chehalis CAO permits (wetland and buffer, 
riparian), stormwater management, RCP

5 acres wetland conversion mitigation, 2 
acres riparian mitigation, constructed 
stormwater wetlands, limited roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair.

53,100 0 0 8,093 0 45,007 0 0 0 0 0 0

499930E 400508W I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND Thurston 
County CAO permits (wetland and buffer, 
habitat, oak woodland), stormwater 
management.

30 acres wetland enhancement for off-site 
flow control mitigation, 10 acres oak 
woodland mitigation, 20 acres wetland 
buffer re-establishment, temporary wetland 
impact re-establishment.  Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
hydrology monitoring.

342,066 0 0 0 68,784 160,681 56,300 37,500 18,801 0 0 0

499930E 400510A I-5/SR 432 Talley Way Interchanges - Rebuild Interchanges TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Longview AND 
Cowlitz County CAO permits (wetland and 
buffer, habitat), RCP

40 acres wetland mitigation on two sites, 
buffer mitigation, constructed stormwater 
wetlands, roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
vandalism repair.

280,000 0 0 0 68,745 61,257 75,000 50,000 24,998 0 0 0

499930E 400511W I-5/ Mellen Street to Blakeslee Junction - Add Lanes, I/C Improvements Corps 194,334 0 0 0 10,602 58,734 49,999 37,499 25,000 12,500 0 0
499930E 400599R I-5/SR 502 Interchange - Build Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

40 acres wetland mitigation, 10 acres 
riparian habitat mitigation on multiple sites, 
buffer mitigation, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

320,240 0 0 124,931 45,281 110,029 20,000 19,998 0 0 0 0

499930E 400612A SR 6/Rock Creek Br E - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, annual 
permit fees.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 400612B SR 6/Rock Creek Br W - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, annual 
permit fees.

110,000 0 0 0 0 50,000 24,000 18,000 12,000 6,000 0 0

499930E 400694A SR 6/Willapa River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0
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499930E 400694B SR 6/S Fork Chehalis River Bridge - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

On-site buffer and riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees.

44,000 0 0 5,885 8,729 29,386 0 0 0 0 0 0

499930E 401409W SR 14/Camas Washougal - Add Lanes and Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Camas AND City of 
Washougal CAO permits ( buffer, habitat), 
stormwater management, RCP

5 acre riparian mitigation, up to 5 acres of 
natural dispersion area (includes wetland 
and buffer enhancement), roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement, irrigation management, 
vandalism repair, annual permit fees.

213,100 0 0 0 9,824 105,933 40,000 30,000 20,000 7,344 0 0

499930E 409712W US 97/North of Goldendale - Wildlife Habitat Connectivity TPA 20,000 0 0 0 320 19,680 0 0 0 0 0 0
499930E 410104A US 101/Middle Nemah River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 

commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 410194A US 101/Bone River Bridge - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 14,000 7,000 0 0

499930E 410510A SR 105/Smith Creek Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 410510B SR 105/North River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 420511A I-205/Mill Plain Interchange to NE 18th St - Build Interchange - Stage 2 TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair.

120,000 0 0 0 0 0 50,000 40,000 30,000 0 0 0

499930E 450000A SR 500/St Johns Blvd - Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Vancouver AND 
Clark County CAO permits (wetland and 
buffer, habitat), RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

212,750 0 0 0 52,990 84,761 37,500 25,000 12,500 0 0 0

499930E 450208W SR 502/I-5 to Battle Ground - Add Lanes Nickel/TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), stormwater 
management, RCP

100+ acres wetland mitigation on multiple 
sites, undetermined  habitat mitigation on 
multiple sites, buffer mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

1,155,987 0 0 0 173,687 582,300 160,000 120,000 80,000 40,000 0 0

499930E 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat)

5 acres wetland mitigation, 2 acres 
habitat/riparian mitigation.  Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, annual 
permit fees.

72,900 0 0 11,877 23,617 17,407 10,000 9,999 0 0 0 0

499930E 400595A I-5/Salmon Creek to I-205 - Widening - Environmental Mitigation Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

10 acres habitat mitigation, 0.5 acres 
wetland mitigation, stream realignment,  
limited roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees.

102,460 0 0 25,203 9,862 63,396 4,000 0 0 0 0 0

499930E 414206F SR 142/Bowman Cr/Snyder Canyon Cr Fish Pass. - Environmental Mit. TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Klickitat County CAO 
permits ( buffer, habitat)

2 acre wetland/riparian mitigation site, 
stream channel realignment.   Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

23,500 0 0 1,683 3,634 18,183 0 0 0 0 0 0

499930E 420508A I-205/Mill Plain I/C to NE 18th St - Stage 1 - Env. Mitigation TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair.

97,020 0 0 35,919 15,696 45,405 0 0 0 0 0 0
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499930E 450008A SR 500/I-205 Merge Lanes - Environmental Mitigation TPA Corps 404, Ecology 401,  BA/BO 
commitments, City of Vancouver CAO 
permits (wetland and buffer)

0.5 acres wetland/riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees.

26,200 0 0 2,004 648 23,548 0 0 0 0 0 0

SR 6 Tarlatt Slough Environmental Mitigation  TPA 36,900 0 0 0 0 36,900 0 0 0 0 0 0
599930E 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes Nickel/TPA ACOE 404

Ecology 401
HPA

Compensatory mitigation site management 
required through 2015 by Corps of 
Engineers and Department of Ecology.  
Includes site management oversight, plan 
approval, and adaptive management to 
achieve success.  

51,040 0 0 31,040 20,000 0 0 0 0 0 0 0

599930E 501213E US 12/Naches River N of Yakima - Stabilize Slopes TPA Corps Roadside restoration 35,835 0 0 9,026 5,000 21,809 0 0 0 0 0 0
599930E 508201O I-82/Valley Mall Blvd - Rebuild Interchange TPA ACOE #NWS-2009-121

Ecology 401
HPA

Compensatory mitigation site management 
to meet Corps of Engineers and 
Department of Ecology permit 
requirements.  Includes vegetation 
management, plantings, irrigation, and soil 
amendments.  

72,790 0 0 8,772 32,452 31,566 0 0 0 0 0 0

599930E 541002L SR 410/Rattlesnake Creek - Stabilize Slopes TPA HPA
Ecology 401

Roadside restoration to meet Yakima 
County, WDFW, NMFS, and USFWS 
mitigation requirements.  Includes 
vegetation management, replantings, and 
irrigation maintenance.  

15,492 0 0 9,860 5,632 0 0 0 0 0 0 0

599930E 524002C SR 240/Yakima River Vic - Remediation of Failing Wetland Mitigation Site Nickel HPA
Ecology 401

Weed control, site management, and other 
future work to meet permitting 
requirements.

157,285 0 0 0 0 54,883 102,402 0 0 0 0 0

Management of Environmental Mitigation Site for SR 27 Weed control,replanting 115,225 0 0 0 0 38,360 39,693 37,172 0 0 0 0
699930E 602704A SR 27 Pine Creek Bridge Replacement TPA Corps Permit Mitigation Weed control,replanting 144,719 0 0 1,314 251 49,509 46,827 46,818 0 0 0 0
699930E 627000E SR 270 Pulman to Idaho State Line Nickel Corps Permit Mitigation Weed control,replanting 464,274 0 0 92,508 77,881 293,885 0 0 0 0 0 0
699930E 600003A North Spokane Corridor Nickel Corps Permit Mitigation Weed control,replanting 230,192 0 0 0 3,658 73,367 76,588 76,579 0 0 0 0
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