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Floating Bridge and Landings (FB&L): Joining Pontoon G to 
Pontoon H 
 

Floating Bridge and Landings (FB&L): Construction progress, 
looking east 

WABN: Crosshole Sonic Log (CSL) testing on shaft 21A FB&L: Setting the east transition span 
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FB&L: Construction site visit  

 

WABN: Shaft excavation 
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Executive Summary 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 
 
 

 

 

 

 

 

 

EXECUTIVE OVERVIEW 
 
The SR 520 Bridge Replacement and HOV Program 
will improve safety and reliability throughout the SR 
520 corridor, from I-5 in Seattle to the Eastside. Projects 
currently under construction include the new six-lane 
SR 520 floating bridge, the new six-lane Eastside 
corridor that includes culverts, improved transit 
facilities and lids, pontoon construction in Aberdeen, 
and the new west approach bridge for westbound traffic. 
Future work includes replacing the Portage Bay Bridge, 
building a new west approach bridge for eastbound 
traffic, building lids in Seattle, and connecting a 
bicycle/pedestrian path from the floating bridge to local 
and regional trails in Seattle.  
 

Map of SR 520 Bridge Replacement and HOV Program 
 

CURRENTLY FUNDED PROGRAM 
 
We are currently funded to move forward with:  

• Constructing a new, safer floating bridge, as well as a fixed West Connection Bridge linking the new 
floating bridge to SR 520’s existing four-lane segment in Seattle.  

• Building pontoons at casting basin facilities in Tacoma and Grays Harbor.  
• Constructing the Eastside Transit and HOV Project.  
• Building the north half of the new west approach bridge, and connecting six lanes of traffic and the 

regional shared-use path from the Montlake interchange to the new floating bridge.  
• Continuing to design the remaining elements of the west side of the corridor.  

 
 
 

 FB&L: Work continues on pontoons for the new west high-rise 
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  PROGRAM STATUS 
   
Floating Bridge and Landings (FB&L): 
At Medina, bridge deck cement underwent curing for the 
westbound portion of the east transition span; crews also 
applied pigment sealer to the east high-rise. On Lake 
Washington, crews continued work on the low-rise 
portion of the bridge, removing falsework on pontoon I, 
installing rebar and post-tensioning ducts on pontoon G. 
 
West Approach Bridge North (WABN): 
Through June 30, the contractor has installed 37 bridge 
casings at 18 pier locations and constructed 14 drilled 
shafts at Piers 16-19 and 21-24. In June, the contractor 
placed deck concrete for the Union Bay Bridge widening. 
On land, the contractor continued widening Lake 
Washington Boulevard and the eastbound on- and off-
ramps to SR 520, replacing sidewalk on Montlake 
Boulevard, and working on retaining walls, drainage 
systems, intelligent transportation system (ITS) conduit, 
and electrical duct banks. 
 

MAJOR RISKS 
 
Notable major risks that could delay the program or 
increase costs include:  
 
• Inflation costs for labor, materials and equipment. 
• New requirements or contract changes required 

by local communities, regulatory groups or 
agencies. 

• FB&L coordination with the WABN project at 
Pier 36 and the west side staging area. 

• Geotechnical difficulties. 
• A lengthy commissioning process that impacts 

the open-to-traffic date. 
• Potential for damage to the new bridge during the 

demolition of the old bridge. 
 
UPCOMING MILESTONES 
 
• Floating Bridge and Landings:  At Lake 

Washington, crews will continue longitudinal 
joining, high-rise and low-rise bridge assembly.  
At Kenmore, crews will continue work on precast 
deck panels, stressing post-tensioning (PT) 
tendons and grouting PT ducts.  At Medina, 
crews will place forms and pigment sealer, and 
grout PT ducts at piers 1, 2 and 3. 

 
• WABN: The contractor will complete the Union 

Bay Bridge widening, opening an interim off-
ramp to Montlake Boulevard. Crews will 
continue fabrication of the shaft rebar cage at the 
former Museum of History and Industry 
(MOHAI) yard. At Montlake Boulevard, crews 
will complete most of the sidewalk and local 
street improvements. The contractor also will 
close the 24th Avenue Bridge to begin 
construction of a new off-ramp to Lake 
Washington Boulevard.  

WABN: Concrete decking cures on Union Bay Bridge 
widening project  

 



 SR 520 Progress Report 
June 2015 

    

5 
 

Total Program 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

Base 
Scope 
85% 

Change 
Orders 
11% 

Current 
Reserve 

4% 

Cumulative Reserve $434,100,000  

June Change Orders $45,000  

Previous Change Orders ($312,147,581) 

Right of Way Settlements ($3,777,010) 

Current Reserve $118,220,409  

*TPA Includes $10M from ESSB 6001 for west side design development 

** $15M Included for Civil Penalties 

*** In January 2015, WSDOT announced an updated cost estimate of $4.47 billion to reconstruct the SR 520 corridor. The new 
estimate included a $1.57 billion cost to construct SR 520’s unfunded western segment. (A 2012 estimate put that cost at 
$1.40 billion.) 

 

 

                  Total Budget               Actuals to Date                Remaining

SR520 Program Totals*** $4,486,210,704 $2,277,476,772 $2,208,734,248
Funded Program $2,920,210,704 $2,277,476,772 $642,734,248
Row Labels

Federal $498,134,693 $319,022,245 $179,112,448
FEDERAL GRANT FUNDS         $3,000,000 $3,000,000 $0

FEDERAL FORMULA FUNDS $179,952,810 $105,640,998 $74,311,812

HIGHWAY SAFETY IMPROVEMENT $14,015,000 $14,015,000 $0

OUTDOOR ADVERTISING-INTERSTATE               $855,000 $855,000 $0

STATE MATCHING (FUND 880)                    $311,883 $311,883 $0

TIFIA (USDOT - TIFIA LOAN)                     $300,000,000 $195,199,364 $104,800,636

Local  $2,303,701 $1,931,905 $371,796
LOCAL PROJECT(CURRENT)                       $2,303,701 $1,931,905 $371,796

State  $2,260,372,310 $1,956,522,622 $303,850,004
TRANSPORTATION PARTNERSHIP ACCOUNT (TPA)*                      $535,732,598 $382,075,328 $153,657,270

NICKEL ACCOUNT STATE DOLLARS                 $52,243,840 $52,244,156 $0

SR520 CORRIDOR                               $549,032,022 $549,032,022 $0

SR520 GARVEE                           $924,612,501 $924,612,501 $0

SR520 TRIPLE BACKED BOND SECOND SALE                                 $110,906,800 $0 $110,906,800

Toll Revenue $70,271,057 $45,985,122 $24,285,935

Civil Penalties Account** $15,000,000 $0 $15,000,000

STATE FUNDS                                  $2,573,492 $2,573,492 $0

Deferred Sales Tax $159,400,000 $159,400,000
DEFERRED SALES TAX $159,400,000 $159,400,000

Unfunded Program $1,566,000,000 $1,566,000,000
I-5 TO THE FLOATING BRIDGE $1,566,000,000 $1,566,000,000
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Floating Bridge and Landings Project 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Original Engineers Estimate $640,769,000 

Bid Price $586,561,000 

Change Orders to date $168,870,995 

Current Contract Value $755,431,995 

FLOATING BRIDGE AND LANDINGS 

The SR 520 Floating Bridge and Landings (FB&L) 
Project will replace the existing, vulnerable four-lane 
structure with a new six-lane bridge that can 
withstand windstorms of up to 89 miles per hour. The 
new six-lane facility will include a bicycle/pedestrian 
path and a bridge maintenance facility on the east 
end. The project includes construction of 44 
supplemental stability pontoons in Tacoma. 

 

    

        
       

        
         

        
         

      
    

FB&L: Moving bridge deck panels in Kenmore 

Pontoon tracking on Lake Washington, 6/30/15 
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JUNE ACCOMPLISHMENTS 

Floating Bridge: Crews continued longitudinal pontoon 
joining, joining pontoons F to G and E to F, and 
continued work on low-rise and high-rise bridge 
superstructure construction.   
 
East Approach Bridge: At Pier 1, crews placed forms 
and reinforcement steel for the eastbound bridge and 
westbound north barrier. 

Medina Area: Crews continued work on the maintenance 
facility, installing doors, painting interior walls, 
installing lights and electrical panels. 
 

        
 
 
 

 

  

       
           

         

       
        

        
        
       

    
 

       
        

     
 

         
        

        
       

 
        

     
 

RISK 

West Approach Bridge North (WABN) construction is 
underway with work progressing toward the FB&L 
work area.  Coordination will continue to be a priority 
between contractors and WSDOT project offices. 
 
Commissioning of the new floating bridge is a complex 
and potentially time-consuming process and is on the 
critical path to switching traffic to the new bridge.  
Traffic cannot be switched to the new bridge until 
commissioning is completed to ensure all systems are in 
working order and safe for public use. 
 
There have been environmental concerns regarding 
project use of the Kenmore site.  WSDOT is monitoring 
the situation. Continued use of the Kenmore site is 
critical to completing the floating bridge on schedule. 
 
Removal of the existing bridge will begin after traffic is 
switched to the new bridge.  Good planning and 
execution of the removal plan is critical to ensure the 
removal operation does not damage or impact the new 
bridge. 
 
The design-builder’s intent for the continued use of the 
west side staging area may impact the WABN 
contractor’s access and work plan, and may require 
permit modifications. 
 

 

FB&L: Pouring the bridge deck for Pontoon C 

 

The final pontoons from Grays Harbor have been 
delivered to Lake Washington.  Until these pontoons are 
joined and bridge construction is well underway, there 
remains a potential risk with difficulty in joining or 
construction of the bridge on the pontoons. 
 
 
 

 

 

 

 

0% 20% 40% 60% 80% 100%

General

Design

CTC Facility

Kenmore Facility

East Approach

Floating Bridge

Total % Complete

FB&L Complete by Area 
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  Current Budget Actuals to Date Remaining Budget 

Floating Bridge and Landings Construction 
Project Totals $835,707,645 $723,517,652 $112,189,993 
Preliminary Engineering $10,659,063 $10,659,063 $0 
Right of Way $4,455,587 $3,797,730 $657,857 
Construction $820,592,995 $709,060,859 $111,532,136 

Current Contract Value $755,431,995 $653,532,174 $101,899,821 
Agreements $35,792,407 $31,953,110 $3,839,297 
Construction Engineering $21,628,593 $16,867,449 $4,761,144 
State Force Work $60,000 $3,270 $56,730 
State Materials $0 $0 $0 
Vendor Supplied Materials $7,680,000 $6,704,857 $975,143 

 
 Cost information through June 30, 2015 
 
 
 
 
 

 

  JUNE PERFORMANCE 

  
 

 

 

 

 

 

 

 

 

JUNE COSTS 

Preliminary engineering is complete. The right of way budget is complete. The total actual cost to date from the 
contractor is 86 percent of the budget. 

 

 

  

                   
       

 

   JUNE CHANGE ORDER SUMMARY 

There were zero change orders executed in June.  Change orders total $168,870,995 for the FB&L project at the 
time of this report. 

 

 

     

                   
          

 

FB&L: Bolt-testing girders for west transition span Cumulate actuals are above the baseline for June 
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Milestone 
Revised Contract 

Date Actual/Trend 

Notice to Proceed 1  - Design Initiated 9/1/2011 9/1/2011 

Notice to Proceed 2 - Site Construction Start 9/1/2011 9/1/2011 

Pier 36 Construction 11/15/13 8/23/2013 

Substantial Completion 4/28/2016 On Time 

Physical Completion 2/22/2017 Early 

SUMMARY SCHEDULE 

The contractor’s current schedule submittal is showing on-time substantial completion by April 28, 2016, 
consistent with the revised contract date.  
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On 6/9/15 – An SDI employee cut his right index finger on a PT strand. The cut required 7 stitches to close. 
 
 
 
 
 
 
 

 
On 6/03/15 a Minor Environmental Event occurred.  A hydraulic hose broke on a manlift working on Pontoon T.  All of the fluid 
was cleaned up and none of it entered the lake. 
 
On 6/5/15, a Noncompliance Event was identified.  Approximately 100 deceased perch, each about 4-5” in length, were floating 
along both sides of the floating bridge in Lake Washington.  WSDOT was immediately notified and inspected the area to 
determine the cause of death.     
 
On 6/5/15, a Noncompliance Event was identified. During the grouting operation of the PT tendon on the segmental bridge, the 
forms on the bottom of the holes slipped and grout was discharged in to the lake.   

 Previous Total Current Period Project Total Open Closed 

Audits - Actual 3390 104 3494 49 3445 

 
Previous Total Open Current Period Avg. Time Open 

Nonconformance Reports (NCR) 337 54 6 392 days 

Nonconformance Issues (NCI) 865 57 11 104 days   

Design-Builder Previous Total Current Period Project Total 

Recordable Incidents 36 1 37 

Lost Time Incidents 3 0 3 

Contract Days without an Incident 28 17 17 

 
Previous Total Current Period Total 

Noncompliance Event (ECAP) 51 2 53 

Minor Environmental Event 47 1 48 

JUNE QUALITY SUMMARY 

“Audits – Actual” are audits performed by WSDOT Quality Verification staff on the design-builder’s compliance with contract 
requirements. 
“Nonconformance Reports” are incidents recorded by the design-builder’s quality inspection staff that do not appear to be 
constructed in accordance with the approved drawings and specifications. 
“Nonconformance Issues” are incidents recorded by WSDOT’s Quality Verification staff due to an audit finding based on their 
observance of the work. 

 

 

   

                 
 

                 
         

                  
    

 

JUNE SAFETY SUMMARY“Recordable Incidents” are job-related safety incidents that have been recorded. 
“Lost Time Incidents” are job-related safety incidents that result in personnel not being able to work. 

“Contract Days without an Incident” are the number of days since a lost-time incident has occurred. 

 

 

   

          
                

                

 
JUNE ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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West Approach Bridge North Project 

 

 
 
 
 
 
 
 
 
 

 
 

Original Engineers Estimate $209,905,587 

Bid Price $199,537,371 

Change Orders to date $1,297,431 
Current Contract Value $200,834,802 
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CONSTRUCTION OVERVIEW 

The West Approach Bridge North Project (WABN), the 
first stage of western landings for the new SR 520 
floating bridge, continues WSDOT’s commitment to 
replace vulnerable structures and improve mobility for 
motorists. The new approach bridge, more than 6,000 
feet long, will support a six‐lane highway corridor and 
a regional shared‐use path for bicyclists and pedestrians 
between the new floating bridge and Montlake. The 
WABN project will also greatly benefit the local built 
and natural environment by improving stormwater 
treatment, employing noise reduction measures, 
mitigating for wetland and aquatic impacts, and 
improving the Arboretum and local parks. 
 

West Approach Bridge North progress tracker as of June 30, 2015 

WABN: Shaft rebar cage installation 
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JUNE ACCOMPLISHMENTS 

Through June 30, the contractor has installed 37 
bridge casings at 18 pier locations and constructed 
14 drilled shafts at Piers 16-19 and 21-24. In June, 
the contractor placed deck concrete for the Union 
Bay Bridge widening. On land, the contractor 
continued widening Lake Washington Boulevard 
and the eastbound on- and off-ramps to SR 520, 
replacing sidewalk on Montlake Boulevard, and 
working on retaining walls, drainage systems, ITS 
conduit, and electrical duct banks. 
 

 

 

  

        
        

          
        
       

     
      

       
         

  
 

 

RISK 

• Environmental noncompliance events  
• Procurement of seismic isolation bearings 
• Steel piling material traceability and 

certification 

 

 

 

 

 

 

 

 

     
     
      

 

 

 

WABN: Sidewalk concrete placement along Montlake Boulevard  
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  Current Budget Actuals to Date Remaining Budget 

West Approach Bridge North Project Totals $252,711,742 $101,057,230 $151,631,263 
Preliminary Engineering $26,485,353 $26,586,211 $0 
Right of Way $4,730,000 $4,227,575 $518,765 
Construction $221,496,389 $70,245,385 $151,112,498 

Current Contract Value $200,834,802 $63,782,903 $137,051,899 
Agreements $7,119,129 $3,318,660 $3,800,469 
Construction Engineering $13,478,157 $3,226,447 $10,251,710 
State Force Work $10,301 $10,301 $0 
State Materials $0 $0 $0 
Vendor Supplied Materials $54,000 $45,580 $8,420 

 
Cost information through June 30, 2015 
 
 
 
 
 
 

JUNE PERFORMANCE 

 

 

 

 

 

 

 

 

 

JUNE COSTS 

The preliminary engineering and right of way phases are nearly complete; final costs are being recorded. There 
have been nine payments made to the contractor through June 2015. 

 

 

 

 

  

                 
           

 

 

 

WABN: Combined Sewer Overflow (CSO) installation 
during weekend closure of SR 520 

 

       

 

      
       

 Cumulative actuals are slightly above the baseline in June. 

 

 

        

 

JUNE CHANGE ORDER SUMMARY 

There were zero cost change orders executed in June.  Change orders total $1,297,431 for the WABN project 
at the time of this report. 
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On 6/10/2015, a Flatiron employee received first aid for a splinter, despite wearing gloves. 
  

 
 
 
 

 
 
 

 
 *ECAP numbers from were updated to reflect a previously unreported event from 5/29/15. 
 

 
 

On 5/29/15 a Noncompliance Event was identified. WSDOT discovered one dead fish near pier 18. The fish was collected by 
Flatiron and confirmed by WSDOT to be a three-spined stickleback. 
 
On 6/4/15 a Noncompliance Event was identified. Staton’s flexi-float grounded in Union Bay near MOHAI. No distressed fish 
were observed.  
 
On 6/11/2015 a Noncompliance Event was identified. The Department of Ecology conducted a site inspection of the WABN 
Project. Based on that inspection, Ecology stated that a violation will be issued for track-out from the retaining wall zone onto 
Montlake Boulevard.   
 
On 6/11/2015 a Noncompliance Event was identified. During a site inspection by the Department of Ecology, 10 gallons of 
Share Pac slurry mixed with soil had been spilled into Lake Washington while drilling shaft 21A. The mixture had either leaked 
through the containment system or was spilled while removing a portion of the containment system. 

 

Milestone Contract Date Actual/Trend 
First Charged Working Day 9/11/2014 9/11/2014 

Begin Access East of Pier 33 9/1/2015 9/1/2015 

Begin Access to Floating Bridge 9/1/2016 9/1/2016 

Bridge Open to Traffic 6/20/2017 6/20/2017 

End of Working Days 11/3/2017 11/3/2017 

 
Previous Total Current Period Project Total 

Work-related injuries requiring first aid only 3 1 4 

Work-related injuries resulting in transfers or restrictions 3 0 3 

Work-related injuries resulting in days away from work 0 0 0 

 
Previous Total Current Period Project Total 

Noncompliance Event (ECAP) 41* 5 46 

Minor Environmental Event 0 0 0 

SUMMARY SCHEDULE 

The fourth Progress Schedule Update (May) was submitted on June 17, with a progress data date of 5/31/15, reviewed by 
the project team, and approved as noted on June 30. 
 

 

  

                    
          

 

JUNE ENVIRONMENTAL SUMMARY 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 

 

   

                
                 

 

 
       

      

      
                 

                 

 

   

                
                 

JUNE SAFETY SUMMARY 
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On 6/11/2015 a Noncompliance Event was identified. Shaft casing 17A was driven using a vibratory hammer, but Flatiron’s 
subcontractor failed to perform the required water-quality sampling. 
 
On 6/17/2015 a Noncompliance Event was identified. During the early morning, the project team received a phone call 
complaint about noise coming from the MOHAI area. Noise readings were recorded at 80.3 decibels. An excavator, a dump 
truck, and a mobile crane were operating in the area.  A Temporary Noise Variance was not in effect for the activities causing 
elevated noise levels.  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

JUNE ENVIRONMENTAL SUMMARY CONTINUED 

“Noncompliance Event (ECAP)” is an action not in compliance with environmental standards, permits or laws.  
“Minor Environmental Event” is an environmental impact that does not meet the requirements to become an ECAP. 
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DBE/Apprenticeship/Training 
 
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM   Information as of June 30, 2015 
 

 

Project 
DBE Percentage Apprentice 

Hours % 
(15% Goal) 

Training Hours 

Goal Current Last report date Goal Achieved 

Eastside Transit and HOV  11% 15% 4/1/15 14% 58,500  37,846* 

West Connection Bridge 3% 4% 10/1/14 19% 1,200 1,200 

West Approach Bridge North**  12% 0% 6/1/15 0% 15,000 0 

Pontoon Construction 6% 7% 6/1/15 18% 50,000 94,415 

Floating Bridge and Landings 7% 5% 6/1/15 20% 74,600 96,906 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Projects in italics are complete 

 *Total Hours reported 37,846. However 11,657 hours are excess laborer hours that can’t be counted toward goal 
**WABN contractor still needs approval for DBE/Apprenticeship/Training 
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Right of Way 
 
RIGHT OF WAY  
 
WSDOT Real Estate Services performs and coordinates all real estate transactions for the SR 520 Program for 
activities covered by the Uniform Relocation Assistance and Real Property Acquisition Policies Act. 

Area Total 
Parcels 

Fee 
Acquisition 

Permanent 
Easements 

Temporary 
Construction 
Easements  

Limited 
Access 

Temporary 
Construction 

Easement 
Renewals 

Contract 7826 (Pontoon) 4 1 / 1 2 / 2 1 / 1 0 / 0 0 / 0 

Contract 7863 (Eastside) 105 18 / 18 13 /13 27 / 28 45 / 45 1 / 1 

Contract 8066 (FB&L) 7 3 / 3 1 / 1 2 / 2 1 / 0 None 

Contract 8288 (Evans 
Creek) 4 1 / 1 None 3 / 3 None None 

Contract 8432 (WCB) 3 None 1 / 1 1 / 1 1 / 0 None 

Totals 123 23 / 23 16 / 17 34 / 35 44 / 47 1 / 1 

Figures show need / remaining work. Information as of June 30, 2015 

Drawbridge Openings 
 
FLOATING BRIDGE DRAWSPAN OPENINGS 
 
On Feb. 17, newly placed pontoons obstructed the drawspan of the existing bridge, permanently blocking marine 
passage through the bridge opening.  While openings will no longer occur for marine traffic, crews will still need to 
open the drawspan for monthly, late-night maintenance work.  High winds may also require an opening to relieve 
stress on the bridge. 
 
 
 

Weekday Daytime Opening 415 

Weekday Nighttime Opening  34 

Weekend Opening 200 

Totals 649 
      Information as of March 31, 2015 

 

 

 

Total Openings since April 1, 2012 
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Communications and Outreach 
 

   (April 1, 2015 – June 30, 2015) 
 

Constituent Correspondence: 
 

Public email / phone calls 
• 450 received 
• 313 WSDOT responses (lower response 

total reflects holdover of some responses to 
following month, and hotline calls requiring 
no additional response.) 

• Prevalent themes: 
 WABN construction 
 Public tour information 
 West side design report 
 Marine navigation changes 
 Traffic impacts / closures 
 Bridge design 

 
Twitter 

• 559,900 impressions (# of times people 
viewed SR 520 tweets) 

• Approximately 235 direct responses to 
public requests for information 

• Close to 2,100 followers 
 

SR 520 Email Updates 
• Sent 9 Program updates to the 10,700+ 

subscribers within the SR 520 corridor 
• Sent 14 WABN updates to the 1,250+ 

subscribers within the Seattle corridor  
 Represents more than 113,000 individual 

communiques 
 Newsletter topics cover notable program 

activities, construction milestones, traffic 
restrictions, neighborhood impacts, etc. 

 
Media Outreach 

• 10 news releases and media advisories 
• 7 media interviews, briefings/tours 

 
Photos / Videos 

• Shot and posted 65 program photos to 
the SR 520 Flickr collection 

• Shot and posted 1 new video to YouTube 
 
 

 
 
 
 
Stakeholder Briefings / Tours / Presentations 

• 11 project-site tours for elected 
officials and other stakeholders 

• 13 briefings with local elected 
officials and organizations 

• 4 briefings with state and federal 
elected officials and organizations 

• 4 meetings / presentations with 
community groups 

 
Fairs and Festivals 

• During the University District Street Fair in May 
and the Fremont Festival in June, SR 520 staff 
spoke with 1,232 people at the SR 520 program 
booth. More fair and festival outreach occurs 
throughout summer 2015.  

 
Communications Materials 

• More than 31 new or updated 
communications products: program folios, 
fact sheets, presentations, fliers, display 
boards, graphics (print and Web), direct 
mail, etc. 

 
SR 520 Website Visits 

• 100,763 views this period 
• Most-visited pages, in order, were: 

home page, Floating Bridge & 
Landings; News & Updates; About; 
and Eastside Transit and HOV 

 
With a crew member on deck, the last of 77 pontoons built for 
the new SR 520 floating bridge is towed through the Hiram M. 
Chittenden Locks on April 9 in route to Lake Washington. 
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Jobs 
 

CONSTRUCTION UPDATE – JUNE 2015 

Project  Total Jobs 
Eastside Transit and HOV Project:  218 
Floating Bridge and Landings Project: 602 
Pontoon Construction Project:  66 
West Approach Bridge North:  65 

 
Jobs information includes current skilled construction trade counts for carpenters, concrete workers, crane 
operators, electricians, iron workers, laborers, machine operators, painters, truck drivers and welders based on 
project information provided by WSDOT contractors for June 30, 2015. 
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GLOSSARY OF FREQUENTLY USED PROJECT AND INDUSTRY ACRONYMS 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

ATM Active Traffic Management 
CCMP Community Construction Management Plan 
CIP Cast-in-Place 
CTC Concrete Technology Corporation (SSP production site) 
D-B Design-Builder 
DBIC Design-Builder Initiated Change 
Eastside Eastside Transit and HOV Project 
ECAP Environmental Compliance Assurance Procedure 
ECC Eastside Corridor Constructors (Eastside Design-Builder) 
ESA Endangered Species Act 
FB&L Floating Bridge & Landings 
FONSI Finding of No Significant Impact 
GH Grays Harbor (Pontoon construction site) 
HQ WSDOT Headquarters 
ITS Intelligent Transportation System 
K-G Kiewit General, A Joint Venture (PCP Design-Builder) 
KGM Kiewit General Manson, A Joint Venture (FB&L Design-Builder) 
M-A Mowat American, A Joint Venture (WCB Contractor) 
NCI Non-Conformance Incident 
NCR Non-Conformance Report 
NEPA National Environmental Policy Act 
NTP Notice to Proceed 
NWR WSDOT Northwest Region 
PCI Potential Change Issue 
PCO Potential Change Order 
PCP Pontoon Construction Project 
PT Post-Tensioning 
QA Quality Assurance 
QC Quality Control 
RFI Request for Information 
RFP Request for Proposal 
ROD Record of Decision 
SPI Schedule Performance Index is a performance index which equals 
SSP  Supplemental Stability Pontoon 
TCE Temporary Construction Easement 
TIFIA Transportation Infrastructure Finance and Innovation Act 
WABN West Approach Bridge North 
WCB West Connection Bridge 
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For more information 
 
Visit:   www.wsdot.wa.gov/projects/ SR520Bridge 
E-mail:   SR520Bridge@wsdot.wa.gov 
Call:   1-888-520-NEWS (6397) 
Mail:   Washington State Department of Transportation 

SR 520 Bridge Replacement and HOV Program 
999 3rd Avenue, Suite 2200 
Seattle, WA 98104 

 
Americans with Disabilities Act (ADA): This material can be made available in an alternate format by emailing 
the Office of Equal Opportunity at wsdotada@wsdot.wa.gov or by calling toll free, 855-362-4ADA (4232). Persons 
who are deaf or hard of hearing may make a request by calling the Washington State Relay at 711. 
 
Title VI Information: It is the Washington State Department of Transportation’s (WSDOT) policy to assure that no 
person shall, on the grounds of race, color, national origin or sex, as provided by Title VI of the Civil Rights Act of 
1964, be excluded from participation in, be denied the benefits of, or be otherwise discriminated against under any 
of its federally funded programs and activities. Any person who believes his /her Title VI protection has been 
violated may file a complaint with WSDOT’s Office of Equal Opportunity (OEO). For additional information 
regarding Title VI complaint procedures and/or information regarding our non-discrimination obligations, please 
contact OEO’s Title VI Coordinator at (360) 705-7082. 
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