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Program Update

. * * * RECOVERY.GOV
 Recovery Act funding

— Total secured: $735 million (15 projects) 5 k‘
— Awarded: $15 million redirected from FL (1 project)

e Other federal funding
— Awarded: $31 million (4 projects)

* Next steps
— Finalize Stakeholder Agreements
— Finalize scopes & schedules — summer 2011
— Start construction on select projects — fall 2011




Look ahead schedule — Next 6 Months

o July 7 — Traffic memo discussion

e August 4 — Project update

o September & October: No Meetings
 November 3 — Results of TAG “facilitated review”
« December 1 — Discipline report overviews
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Discipline Reports

 First-tier Discipline Reports - Drafts Scheduled:
Transportation - October

Noise & Vibration - October

Social Elements - November

Grade Separation Concept Evaluation - TBD
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Report Schedule — Next 6 Months

e Second-tier Discipline Reports

e Cultural Resources o Air Quality
* Energy  Hazardous Materials
e Geology & Soills  Wetlands
 Land Use e Fish, Wildlife &
« Public Services & Vegetation

Utilities  Hydrology & Water
« Visual Quality Quality




Greenfield Technical Memo Summary

Rainier Route

e Engineering constraints
— Right-of-Way acquisitions
— Multiple at-grade crossings
— Cost ( tunnels/structures)

Spanaway Route b @ e
L — q

Lakewood South Route

- o Port of
m  Fredrickson Route | e Tacoma » s
Lakewood to Tacoma Tunnel Route

I-5 Median Route

e Environmental concerns
— Section 4(f) properties

— Wetland impacts and
mitigation costs

— Historic/cultural properties

— JBLM & Nisqually Tribe
approvals
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Shoreline Technical Memo Summary

e Engineering constraints
— Right-of-Way acquisitions (~$30
million; 60 residences relocated)
— Cost ($1 billion + for tunnel,
structures, retaining walls)
e Environmental concerns
— 4(f) property impacts
— Shoreline & wetland impacts
(2.5 miles of shoreline)

— Formal ESA consultation
(1 year +)
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Public Outreach — Summer 2011

e Briefings g
— Lakewood City Council
— Pierce County Councll
— DuPont City Councill
— Tacoma City Councill

e Qutreach Events

— Broadway (Tacoma) Farmers
Market

— South Tacoma Farmers Market
— National Night Out

2010 Tacoma Farmers Market
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For more information

Please contact:

Ron Pate
360-705-7950
paterd@wsdot.wa.gov
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