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Mass Transportation Projects

West Approach Bridge North

SR 520

NE 117th to SR 104 – Pavement Repair (SB & NB)

I-5

SR 99

I-90

SDOT
Mercer St West Corridor Improvements

Seawall Replacement

23rd Ave Corridor Improvements

Roosevelt Way Corridor Paving

Yesler Way over 4th Ave Bridge Replacement

Express Toll Lanes

Denny Substation

Two-Way Transit and HOV

Floating Bridge – Replace Anchor

SR 99 Tunnel Project
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Other

Football Games
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2015 Construction in Seattle Project Timelines
 



 2015 Construction in Seattle

1.  I-5/NE 117th to SR 104 - Pavement Repair 10.  23rd Ave Corridor Improvements

2.  SR 99/Tunnel Project 11.  Roosevelt Way Corridor Paving

3.  SR 99/North Access 12.  Yesler Way over 4th Ave Bridge Replacement

4.  SR 99/South Access 13.  Denny Substation

5.  SR 99/Aurora Bridge Painting 14.  I-405/Express Toll Lanes

6.  I-90/Two-Way Transit and HOV 15.  SR 520/West Approach Bridge North

7. I-90/Floating Bridge - Replace Anchor 16.  SR 520/Floating Bridge Maintenance

8.  Mercer St West Corridor Improvements 17.  SR 520/Floating Bridge and Landings

9.  Seawall Replacement 18.  First Hill Streetcar Testing. 

Contact: Janice Helmann, 

helmanj@wsdot.wa.gov

206-464-1284 www.wsdot.wa.gov/construction/planning
DRAFT: Information subject to change

15-01-0035

http://www.wsdot.wa.gov/Projects/I5/ne117thStSR104PavementRepair/
http://www.seattle.gov/transportation/23rd_ave.htm
http://www.wsdot.wa.gov/projects/sr99/tunnel/
http://www.seattle.gov/transportation/pave_roosevelt.htm
http://www.wsdot.wa.gov/Projects/Viaduct/Schedule/North
http://www.seattle.gov/transportation/YeslerBridge.htm
http://www.wsdot.wa.gov/Projects/Viaduct/Schedule/South
http://www.seattle.gov/light/dennysub/
http://www.wsdot.wa.gov/projects/sr99/auroraavebridgepainting/
http://www.wsdot.wa.gov/projects/i405/ne6thtoi5/
http://www.wsdot.wa.gov/projects/i90/twowaytransit/
http://www.wsdot.wa.gov/projects/sr520bridge/wabn/
http://www.wsdot.wa.gov/projects/i90/floatingbridgesanchorcables/
http://www.wsdot.wa.gov/Traffic/Bridges/sr520/Update/whyclose.htm
http://www.seattle.gov/transportation/mercer_west.htm
http://www.wsdot.wa.gov/Projects/SR520Bridge/I5ToMedina/Default.htm
http://www.waterfrontseattle.org/
http://seattlestreetcar.com/firsthill.asp
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Evening lane closures
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Possible lane closures

Possible lane closures

Possible overnight closures, weather dependent

Schedule TBD

Possible full closures

Impacts to Alaskan Way

Zones B and C continue from E Cherry St to E John St

Seahawks and UW Seasons – Dates TBD

Dates TBD

Impacts primarily westbound    
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 2016 Construction in Seattle

1.  I-5/Spokane St to James St Paving (NB) 9.  I-90/Two-Way Transit and HOV

2.  I-5/Seneca to SR 520 Mobility Improvements 10.  Seawall Replacement

3.  I-5/Express Lanes/Ship Canal Seismic 11.  23rd Ave Corridor Improvements

4.  I-5/320th to Duwamish River Bridge Concrete Rehab (SB) 12.  Yesler Way over 4th Ave Bridge Replacement

5.  SR 99/Tunnel Project 13.  Denny Substation

6.  SR 99/North Access 14.  SR 520/West Approach Bridge North

7.  SR 99/Aurora Bridge Painting - Phase 1 15.  SR 520/Floating Bridge and Landings

8.  SR 99/South Access 

Contact: Janice Helmann, 

helmanj@wsdot.wa.gov

206-464-1284 www.wsdot.wa.gov/construction/planning
DRAFT: Information subject to change

15-01-0035

http://www.wsdot.wa.gov/projects/i90/twowaytransit/
http://www.waterfrontseattle.org/
http://www.wsdot.wa.gov/Bridge/Reporting/SeismicRetrofitProgram.htm
http://www.seattle.gov/transportation/23rd_ave.htm
http://www.seattle.gov/transportation/YeslerBridge.htm
http://www.wsdot.wa.gov/projects/sr99/tunnel/
http://www.seattle.gov/light/dennysub/
http://www.wsdot.wa.gov/Projects/Viaduct/Schedule/North
http://www.wsdot.wa.gov/projects/sr520bridge/wabn/
http://www.wsdot.wa.gov/projects/sr99/auroraavebridgepainting/
http://www.wsdot.wa.gov/Projects/SR520Bridge/I5ToMedina/Default.htm
http://www.wsdot.wa.gov/Projects/Viaduct/Schedule/South

