
 
September 28, 2010 

 

Governor Christine Gregoire 
Office of the Governor 
PO Box 40002 
Olympia, WA  98504‐0002 

Governor Theodore Kulongoski 
Office of the Governor 
160 State Capitol 
900 Court Street 
Salem, OR  97301‐4047 

 
Response to the Columbia River Crossing Independent Review Panel’s Recommendation 
 
Dear Governors Gregoire and Kulongoski, 
 
The Departments of Transportation have thoroughly reviewed the recommendations and findings of the 
Independent Review Panel convened by your offices this summer. This letter outlines our plan for 
execution and implementation of the panel’s recommendations. The panel’s recommendations, in 
conjunction with ongoing work with project partners and their staffs, strengthen the project and will 
help us move forward in a holistic and timely manner.  
 
The CRC Independent Review Panel report, delivered on July 30, 2010, highlighted the need for the 
project and stated that the “no‐build” is not an option.  It also contained 30 recommendations which 
were intended to serve as a “road map” to help complete the project.  We appreciate the willingness of 
the panel to delve into early project development documents, cost and financial information, and 
project implementation plans. The panel also met with many project stakeholders as they conducted 
their review. Much detailed work was done to prepare the report and we are pleased that it affirms and 
validates that the CRC project has a solid foundation of thoughtful analysis, environmental review, and 
preliminary engineering.    
 
We accept all of the recommendations and are moving to implement them.  Some recommendations 
touched on work efforts already underway or near completion, such as the need to update the critical 
path project schedule. Others will require more detailed work plans which we are currently developing. 
The recommendations that require more detailed work plans generally fall into the six project areas 
listed below.  

 
1. Review project phasing 
2. Re‐invigorate public involvement 
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3. Resolve interchange design at Marine Drive and Hayden  Island 
4. Review the bridge type selection 
5. Establish a long‐term project management/ governance plan 
6. Update the cost estimate 

 
We intend to build on the recent progress that has been made using the Integrated Project Sponsors 
Council’s Staff (IPS) and the Project Sponsors Council (PSC), to continue to work through and build 
consensus on each of the these critical efforts.  At this time we’ve identified the following preliminary 
next steps for each of these focus areas: 
 
1.  Review project phasing 

 
Summary of Panel recommendations: 
The project should consider developing one or more phased construction plans specifically to reflect the 
potential for a funding shortfall.   
 
Response and Implementation Plan: 
The CRC team, in consultation with the project stakeholders, will develop phasing options for the 
project.  These options will be based on potential funding scenarios that could result from either a delay 
or a reduced amount of funding that is being sought from the different funding sources.  How to 
manage cash flow and keep each separate funding source tied to the appropriate work will be a 
challenge on this project, but will be carefully monitored to ensure construction issues are minimized.   
 
The project team has been evaluating impacts associated with several phasing options that could be 
included in the Final Environmental Impact Statement (EIS).  These options will be reviewed with the IPS 
and PSC prior to submittal.   Phasing will also be related to project segments that may be constructed 
independently and we will investigate projects that can be constructed to accommodate functional 
interim phases that meet anticipated cash flows.  After discussions with the PSC, the project team will 
include phasing strategies at upcoming public outreach events. 

 
2. Re‐invigorate public involvement 

 
Summary of Panel Recommendations:  
Re‐invigorate public involvement and re‐engage with respective working groups that have been less 
active since the release of the Draft EIS.  Provide more feedback about how advisory group 
recommendations have influenced the project. 
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Response and Implementation Plan:  
While broad community outreach has continued throughout the CRC process and many 
recommendations from project working groups have been incorporated into project plans, we agree 
that we need to provide additional updates to the working groups and the general public and also gain 
further input from them on many of the topics these groups addressed.   
 
During the months that the project team participated in the integrated project staff process, some 
advisory groups did not meet regularly or at all.  We will be re‐engaging stakeholder working groups this 
fall as we develop a plan for moving forward. At this time, we do not know if past groups will be 
reformed or if new groups will be developed as the project moves closer to construction.  The project 
team will reassess all of the working groups to determine a structure that involves stakeholders and 
meets project needs as the project moves into a new phase of development.  
 
The Final EIS includes information describing how public input and advisory group recommendations 
have been incorporated into project designs. This information will be widely shared.  A robust outreach 
and notification program has always been planned to be conducted prior to the release of the Final EIS. 
Agency coordination will continue through the PSC and the IPS process.  The project team will review all 
recommendations submitted by these groups to determine if feedback is missing and will loop back with 
the advisory groups.  Public materials, including the website, will be updated to provide information 
about how advisory group input has been incorporated into the project. 
 
3. Resolve interchange design at Marine Drive and Hayden  Island 

 
Summary of Panel Recommendations:  
Resolve outstanding issues and determine the interchange design for Marine Drive and Hayden Island. 
 
Response and Implementation Plan: 
One of the recent success stories on which the project will build is the use of the Integrated Project Staff 
team to develop and review various options for the Hayden Island and Marine Drive interchanges.  This 
has resulted in a unanimous recommendation from the CRC Project Sponsors Council to advance 
“Concept D” and the widespread acceptance by the public and both Ports of this alternative. This design 
facilitates freight movement, reduces the freeway footprint across Hayden Island, and meets the goals 
of the Hayden Island plan for better local access and continued retail access. Concept D will be included 
in the Final EIS as the preferred interchange for Hayden Island. Additional work is needed to determine 
if impacts can be reduced and to provide comparison to the previously identified interchange.  A 
preliminary cost estimate was developed by CRC to support the IPS efforts to determine potential 
savings (or additional costs). By late October, the cost estimate will be updated to the same level as the 
original Locally Preferred Alternative (LPA) cost estimate once the design is advanced to a similar level as 
the LPA.   

 



Governors Gregoire and Kulongoski 
September 28, 2010 
Page 4 
 
4. Review the bridge type selection 

 
Summary of Panel recommendations: 
Review the current bridge type (open web box) to better determine possible risk to the cost and 
schedule related to this bridge type. Convene a panel of experts to review the constructability of the 
selected bridge type.   
 
Response and Implementation Plan: 
The project has conducted preliminarily analyses of several bridge types, which is documented in the 
Type Study Report published in October 2009. Since the recommendations from the Independent 
Review Panel have been received, direction has been provided to the project team to outline the future 
steps that the project plans to take to ensure that an appropriate bridge type is selected and can be 
designed and constructed to meet all standards and requirements for both Departments of 
Transportation as well as the Federal Highway Administration (FHWA) and the Federal Transit 
Administration (FTA).  We will revisit the analysis completed to date and engage national and 
international experts as we reevaluate all options with two‐bridge configurations. The final 
determination of bridge type will be developed in concert with outside experts, project sponsor staff 
and PSC members, and members of the CRC Urban Design Advisory Group as final design progresses. 
Next steps include assembling an expert panel, revising cost estimates, and conducting appropriate 
structural testing.  Each of these steps is briefly described below. 
 
The expert panel will consist of people with "big bridge" experience from the United States and Europe.  
Potential participants in this expert panel will be solicited from UDAG to incorporate architectural 
perspectives. Project sponsor staff and PSC members will also be asked for input about panel scope and 
activities as the panel is selected.  The expert panel will review the bridge type selection and focus on 
the constructability, cost, architectural potential and risks associated with each of the bridges listed in 
the CRC Type Study Report for the two bridge option.  FHWA and FTA have been involved throughout 
the process regarding bridge type consideration for the replacement bridge over the Columbia River and 
both will be included in the expert panel.  
 
The cost and risk elicitation from the group will be conducted in a Cost Estimate Validation Process 
(CEVP) workshop environment with a focus on quantifying the concerns and risks that the panel 
identifies so that a new risk model can be produced for the structure.    
 
Next steps will continue to advance and finalize design of a temporary test pile program.  The CRC will 
also continue to develop a connection and system testing strategy that will more specifically delineate 
the testing program (scope, schedule, and budget).   After a bridge type has been confirmed, a 
constructability expert review will be conducted.  
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5. Establish a long‐term project management/governance structure  

 
Summary of Panel Recommendations: 
The states should work to establish a long‐term project management/ governance structure and 
consider legal expertise to assist in determining best options and structure for this bi‐state project.    
 
Response and Implementation Plan: 
We agree that efficient, coordinated, and streamlined government oversight is essential.  It is important, 
however, to differentiate between the issues of project governance and project management.  
Governance of the project is, as the panel points out, very complex.  Both Oregon and Washington have 
active participation in this project from their executive and legislative branches of state government, 
state transportation commissions, regional planning organizations, and local transit and municipal 
governments.  It is necessary to have these levels of government actively involved to maximize success 
of this project.  

Today, WSDOT and ODOT jointly manage the CRC project, with oversight from the Federal Highway 
Administration and the Federal Transit Administration.  WSDOT and ODOT have benefitted from the 
design oversight of the Project Sponsors Council, which the Governors appointed to serve as an advisory 
body to help facilitate resolution of difficult scope and design issues.  We expect the PSC to continue 
through completion of the Final EIS and record of decision. Staff from each agency will also continue to 
work together, along with the project team, in a collaborative manner. We look forward to maintaining 
the positive working relationships between the various entities as the project progresses to completion.   

In the future, a new (or modified) oversight body composed of leaders from the entities noted above ,  
and charged with the responsibilities to support project funding efforts, coordinating tolling policy 
(initial and on‐going) and holding accountable the various agencies responsible for project delivery could 
serve the project well.   

National experience of successful mega‐projects shows that a “strong owner” model for a project once it 
enters the final design and construction phases is essential for success.   We concur with this model and 
will explore how it can be applied to the CRC project. We will seek input from local partners and develop 
options to implement a structure for on‐going governance over the next few months for review and 
approval by each Governor. Regardless of the management and governance structure, WSDOT and 
ODOT will need to clarify roles and responsibilities between the departments and institute a number of 
interagency agreements on a wide variety of financial and managerial issues.   We expect that the joint 
ownership team will have public accountabilities to the oversight body to ensure transparent reporting 
of all final scope, schedule and budget issues through project completion. 
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6. Update the cost estimate 

 
Summary of Panel Recommendations: 
The project should update the cost estimates and revise the cost estimates to reflect the correct bridge 
type and other revisions.   
 
Response and Implementation Plan:  
The current cost estimate is based on the May 2010 CEVP information.  The May 2010 CEVP is derived 
from the cost estimate in the CRC Type Study Report for an open‐web box girder bridge type as detailed 
in the Basis of Estimate Report that was updated in September 2009.  The cost estimates for all bridge 
types that were analyzed in the type study report were quite detailed “bid estimates” developed by 
engineers with construction experience.   
 
The overall cost estimate for the project will be updated in conjunction with the expert bridge type 
review process in November 2010.  The results of this analysis will be used to update the financial plan 
and cost estimate.   
 
In addition to an update of the cost estimate, the project has performed a detailed evaluation of the 
schedule and has concluded that while right of way purchase could begin in 2011, construction is now 
anticipated to start in 2013.  The schedule will continue to be evaluated as the project completes the 
NEPA process. 
 
In closing, we are eager to develop these six topic‐specific work plans and will also continue to address 
other recommendations that fall outside of these areas. As more detailed implementation plans are 
developed with our project partners, schedule and cost updates will be completed accordingly.  We look 
forward to continued work with the Project Sponsors Council, the Integrated Project Sponsors Staff, and 
your offices on the completion of this critical project. 

 
Sincerely, 

 
 
 
 

 
 
Paula Hammond, Secretary          Matt Garrett, Director 

Washington State Department of Transportation    Oregon Department of Transportation 


