
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A031 REVISION NO : BIDS OPENED ON : Jun 30 2010
CONTRACT NO :007968 REGION NO : 1 AWARDED ON : Jul  1 2010
VERSION NO :1 WORK ORDER# : XL3740
HWY :SR 018 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 18
PEASLEY CANYON VICINITY
UNSTABLE SLOPE
10A031

ICON MATERIALS DBA CPM DEVELOP SCARSELLA BROS., INC. CONSTRUCT COMPANY LLC
6819 S 228TH ST 8404 S 196TH ST 1621 PEASE AVE
KENT WA  98032-2961 KENT WA  98031-1884

PROJECT : SPOKANE   WA  992203366 SEATTLE   WA  981680697 SUMNER   WA  983901603

COUNTY(S) :KING CONTRACTOR NUMBER : 755000 CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100477

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/29/2010
13:50

DOT_RGGB01

ER-1002(008)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -48.03 % -32.73 % -25.97 %

40,013.33 -36,986.67 51,800.00 -25,200.00 57,000.00 -20,000.0077,000.00
2 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. -65.22 % 191.83 % -13.04 %

8,000.00 -15,000.00 67,121.70 44,121.70 20,000.00 -3,000.0023,000.00
3 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

20,000.00 20,000.00 20,000.0020,000.00

5.2000
4 REMOVING CONC. BARRIER

738.0000 L.F. -48.00 % 6.2500 -37.50 % 5.0000 -50.00 %

3,837.60 -3,542.40 4,612.50 -2,767.50 3,690.00 -3,690.00
10.0000
7,380.00

0.4000
5 REMOVING PAINT LINE

3908.0000 L.F. -20.00 % 0.3600 -28.00 % 0.4500 -10.00 %

1,563.20 -390.80 1,406.88 -547.12 1,758.60 -195.40
0.5000

1,954.00

105.0000
6 REMOVING PLASTIC TRAFFIC MARKING

1.0000 EACH 31.25 % 100.0000 25.00 % 1,000.0000 1,150.00 %

105.00 25.00 100.00 20.00 1,000.00 920.00
80.0000
80.00

GRADING

56.0000
7 ROADWAY EXCAVATION INCL. HAUL

64.0000 C.Y. 12.00 % 70.0000 40.00 % 50.0000 0.00 %

3,584.00 384.00 4,480.00 1,280.00 3,200.00 0.00
50.0000
3,200.00

DRAINAGE

1,950.0000
8 GRATE INLET TYPE 2

1.0000 EACH -2.50 % 2,750.0000 37.50 % 2,200.0000 10.00 %

1,950.00 -50.00 2,750.00 750.00 2,200.00 200.00
2,000.0000
2,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A031 REVISION NO : BIDS OPENED ON : Jun 30 2010
CONTRACT NO :007968 REGION NO : 1 AWARDED ON : Jul  1 2010
VERSION NO :1 WORK ORDER# : XL3740
HWY :SR 018 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 18
PEASLEY CANYON VICINITY
UNSTABLE SLOPE
10A031

ICON MATERIALS DBA CPM DEVELOP SCARSELLA BROS., INC. CONSTRUCT COMPANY LLC
6819 S 228TH ST 8404 S 196TH ST 1621 PEASE AVE
KENT WA  98032-2961 KENT WA  98031-1884

PROJECT : SPOKANE   WA  992203366 SEATTLE   WA  981680697 SUMNER   WA  983901603

COUNTY(S) :KING CONTRACTOR NUMBER : 755000 CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100477

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/29/2010
13:50

DOT_RGGB01

ER-1002(008)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

25.7000
9 SHAFT - 24 IN. DIAMETER

760.0000 L.F. -74.30 % 32.4600 -67.54 % 40.0000 -60.00 %

19,532.00 -56,468.00 24,669.60 -51,330.40 30,400.00 -45,600.00
100.0000
76,000.00

33.5500
10 FURNISHING SOLDIER PILE - W8X48

1520.0000 L.F. -58.06 % 28.2300 -64.71 % 40.0000 -50.00 %

50,996.00 -70,604.00 42,909.60 -78,690.40 60,800.00 -60,800.00
80.0000

121,600.00

10.3000
11 LAGGING

5820.0000 S.F. -48.50 % 9.2600 -53.70 % 10.0000 -50.00 %

59,946.00 -56,454.00 53,893.20 -62,506.80 58,200.00 -58,200.00
20.0000

116,400.00

SURFACING

120.0000
12 CRUSHED SURFACING BASE COURSE

7.0000 C.Y. 242.86 % 100.0000 185.71 % 1,250.0000 3,471.43 %

840.00 595.00 700.00 455.00 8,750.00 8,505.00
35.0000
245.00

HOT MIX ASPHALT

112.0000
13 HMA CL. 1/2 IN. PG 64-22

184.0000 TON -6.67 % 125.0000 4.17 % 125.0000 4.17 %

20,608.00 -1,472.00 23,000.00 920.00 23,000.00 920.00
120.0000
22,080.00

EROSION CNTL AND ROADSIDE RESTORATION

108.0000
14 ESC LEAD

20.0000 DAY 8.00 % 100.0000 0.00 % 100.0000 0.00 %

2,160.00 160.00 2,000.00 0.00 2,000.00 0.00
100.0000
2,000.00

8.6400
15 CHECK DAM

600.0000 L.F. -13.60 % 6.0000 -40.00 % 4.0000 -60.00 %

5,184.00 -816.00 3,600.00 -2,400.00 2,400.00 -3,600.00
10.0000
6,000.00

115.0000
16 STREET CLEANING

40.0000 HR 15.00 % 125.0000 25.00 % 110.0000 10.00 %

4,600.00 600.00 5,000.00 1,000.00 4,400.00 400.00
100.0000
4,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A031 REVISION NO : BIDS OPENED ON : Jun 30 2010
CONTRACT NO :007968 REGION NO : 1 AWARDED ON : Jul  1 2010
VERSION NO :1 WORK ORDER# : XL3740
HWY :SR 018 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 18
PEASLEY CANYON VICINITY
UNSTABLE SLOPE
10A031

ICON MATERIALS DBA CPM DEVELOP SCARSELLA BROS., INC. CONSTRUCT COMPANY LLC
6819 S 228TH ST 8404 S 196TH ST 1621 PEASE AVE
KENT WA  98032-2961 KENT WA  98031-1884

PROJECT : SPOKANE   WA  992203366 SEATTLE   WA  981680697 SUMNER   WA  983901603

COUNTY(S) :KING CONTRACTOR NUMBER : 755000 CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100477

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/29/2010
13:50

DOT_RGGB01

ER-1002(008)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CNTL AND ROADSIDE RESTORATION

50.0000
17 INLET PROTECTION

2.0000 EACH -33.33 % 100.0000 33.33 % 50.0000 -33.33 %

100.00 -50.00 200.00 50.00 100.00 -50.00
75.0000
150.00

8.2600
18 COMPOST SOCK

800.0000 L.F. 18.00 % 4.0000 -42.86 % 4.0000 -42.86 %

6,608.00 1,008.00 3,200.00 -2,400.00 3,200.00 -2,400.00
7.0000

5,600.00
19 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00

2,400.0000
20 MULCHING WITH MBFM/FRM

0.6800 ACRE -20.00 % 2,800.0000 -6.67 % 2,350.0000 -21.67 %

1,632.00 -408.00 1,904.00 -136.00 1,598.00 -442.00
3,000.0000
2,040.00

11,600.0000
21 SEEDING AND FERTILIZING

0.6800 ACRE 110.91 % 15,500.0000 181.82 % 11,000.0000 100.00 %

7,888.00 4,148.00 10,540.00 6,800.00 7,480.00 3,740.00
5,500.0000
3,740.00

1.2700
22 HIGH VISIBILITY FENCE

800.0000 L.F. -74.60 % 2.7500 -45.00 % 2.6000 -48.00 %

1,016.00 -2,984.00 2,200.00 -1,800.00 2,080.00 -1,920.00
5.0000

4,000.00

TRAFFIC

3,330.0000
23 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

1.0000 EACH 66.50 % 2,675.0000 33.75 % 3,160.0000 58.00 %

3,330.00 1,330.00 2,675.00 675.00 3,160.00 1,160.00
2,000.0000
2,000.00

3,305.0000
24 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

1.0000 EACH 32.20 % 2,550.0000 2.00 % 3,140.0000 25.60 %

3,305.00 805.00 2,550.00 50.00 3,140.00 640.00
2,500.0000
2,500.00

43.5000
25 PRECAST CONC. BARRIER TYPE 4

600.0000 L.F. -13.00 % 40.0000 -20.00 % 42.0000 -16.00 %

26,100.00 -3,900.00 24,000.00 -6,000.00 25,200.00 -4,800.00
50.0000

30,000.00

10.5000
26 TEMPORARY CONC. BARRIER

75.0000 L.F. 5.00 % 15.0000 50.00 % 10.0000 0.00 %

787.50 37.50 1,125.00 375.00 750.00 0.00
10.0000
750.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A031 REVISION NO : BIDS OPENED ON : Jun 30 2010
CONTRACT NO :007968 REGION NO : 1 AWARDED ON : Jul  1 2010
VERSION NO :1 WORK ORDER# : XL3740
HWY :SR 018 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 18
PEASLEY CANYON VICINITY
UNSTABLE SLOPE
10A031

ICON MATERIALS DBA CPM DEVELOP SCARSELLA BROS., INC. CONSTRUCT COMPANY LLC
6819 S 228TH ST 8404 S 196TH ST 1621 PEASE AVE
KENT WA  98032-2961 KENT WA  98031-1884

PROJECT : SPOKANE   WA  992203366 SEATTLE   WA  981680697 SUMNER   WA  983901603

COUNTY(S) :KING CONTRACTOR NUMBER : 755000 CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100477

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/29/2010
13:50

DOT_RGGB01

ER-1002(008)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

6.5000
27 REMOVING AND RESETTING EXISTING PERMANENT BARRIER

1450.0000 L.F. -67.50 % 4.0000 -80.00 % 7.0000 -65.00 %

9,425.00 -19,575.00 5,800.00 -23,200.00 10,150.00 -18,850.00
20.0000

29,000.00

3,550.0000
28 TEMPORARY IMPACT ATTENUATOR

1.0000 EACH 18.33 % 4,500.0000 50.00 % 4,500.0000 50.00 %

3,550.00 550.00 4,500.00 1,500.00 4,500.00 1,500.00
3,000.0000
3,000.00

525.0000
29 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH -92.50 % 500.0000 -92.86 % 500.0000 -92.86 %

1,050.00 -12,950.00 1,000.00 -13,000.00 1,000.00 -13,000.00
7,000.0000
14,000.00

44.0000
30 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

50.0000 HR 10.00 % 0.0100 -99.98 % 0.0100 -99.98 %

2,200.00 200.00 0.50 -1,999.50 0.50 -1,999.50
40.0000
2,000.00

31 REPAIR TRANSPORTABLE ATTENUATOR(S)
EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00

0.2500
32 PAINT LINE

2910.0000 L.F. 0.00 % 0.2200 -12.00 % 0.5000 100.00 %

727.50 0.00 640.20 -87.30 1,455.00 727.50
0.2500
727.50

4.4000
33 PROFILED PLASTIC WIDE LANE LINE

1850.0000 L.F. -12.00 % 4.2000 -16.00 % 5.0000 0.00 %

8,140.00 -1,110.00 7,770.00 -1,480.00 9,250.00 0.00
5.0000

9,250.00

155.0000
34 PLASTIC TRAFFIC ARROW

3.0000 EACH -22.50 % 150.0000 -25.00 % 125.0000 -37.50 %

465.00 -135.00 450.00 -150.00 375.00 -225.00
200.0000
600.00

315.0000
35 RAISED PAVEMENT MARKER TYPE 1

1.5300 HUND -37.00 % 300.0000 -40.00 % 350.0000 -30.00 %

481.95 -283.05 459.00 -306.00 535.50 -229.50
500.0000
765.00

530.0000
36 RAISED PAVEMENT MARKER TYPE 2

0.5100 HUND 6.00 % 500.0000 0.00 % 700.0000 40.00 %

270.30 15.30 255.00 0.00 357.00 102.00
500.0000
255.00

37  ELECTRICAL SYSTEM MODIFICATIONS
L.S. 4.76 % 0.00 % 71.43 %

11,000.00 500.00 10,500.00 0.00 18,000.00 7,500.0010,500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A031 REVISION NO : BIDS OPENED ON : Jun 30 2010
CONTRACT NO :007968 REGION NO : 1 AWARDED ON : Jul  1 2010
VERSION NO :1 WORK ORDER# : XL3740
HWY :SR 018 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 18
PEASLEY CANYON VICINITY
UNSTABLE SLOPE
10A031

ICON MATERIALS DBA CPM DEVELOP SCARSELLA BROS., INC. CONSTRUCT COMPANY LLC
6819 S 228TH ST 8404 S 196TH ST 1621 PEASE AVE
KENT WA  98032-2961 KENT WA  98031-1884

PROJECT : SPOKANE   WA  992203366 SEATTLE   WA  981680697 SUMNER   WA  983901603

COUNTY(S) :KING CONTRACTOR NUMBER : 755000 CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100477

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/29/2010
13:50

DOT_RGGB01

ER-1002(008)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC
38  COMMUNICATION CONDUIT SYSTEM

L.S. -43.13 % -46.00 % 70.00 %

11,375.00 -8,625.00 10,800.00 -9,200.00 34,000.00 14,000.0020,000.00

3.1500
39 SEQUENTIAL ARROW SIGN

1512.0000 HR -21.25 % 1.5000 -62.50 % 3.0000 -25.00 %

4,762.80 -1,285.20 2,268.00 -3,780.00 4,536.00 -1,512.00
4.0000

6,048.00

4.2000
40 PORTABLE CHANGEABLE MESSAGE SIGN

1680.0000 HR -16.00 % 2.5000 -50.00 % 9.0000 80.00 %

7,056.00 -1,344.00 4,200.00 -4,200.00 15,120.00 6,720.00
5.0000

8,400.00
41 OTHER TEMPORARY TRAFFIC CONTROL

L.S. 31.15 % -90.00 % 100.00 %

13,115.00 3,115.00 1,000.00 -9,000.00 20,000.00 10,000.0010,000.00

51.2600
42 OTHER TRAFFIC CONTROL LABOR

500.0000 HR 2.52 % 50.0000 0.00 % 42.0000 -16.00 %

25,630.00 630.00 25,000.00 0.00 21,000.00 -4,000.00
50.0000

25,000.00
43 TRAFFIC CONTROL SUPERVISOR

L.S. 80.00 % -11.76 % 17.65 %

30,600.00 13,600.00 15,000.00 -2,000.00 20,000.00 3,000.0017,000.00

18.3000
44 CONSTRUCTION SIGNS CLASS A

18.0000 S.F. -8.50 % 30.0000 50.00 % 30.0000 50.00 %

329.40 -30.60 540.00 180.00 540.00 180.00
20.0000
360.00

OTHER ITEMS
45 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 0.00 % 0.00 %

5,000.00 0.00 5,000.00 0.00 5,000.00 0.005,000.00

21.5000
46 STRUCTURE EXCAVATION CLASS B INCL. HAUL

8.0000 C.Y. -46.25 % 70.0000 75.00 % 100.0000 150.00 %

172.00 -148.00 560.00 240.00 800.00 480.00
40.0000
320.00

0.0100
47 SHORING OR EXTRA EXCAVATION CLASS B

42.0000 S.F. -99.80 % 2.0000 -60.00 % 10.0000 100.00 %

0.42 -209.58 84.00 -126.00 420.00 210.00
5.0000
210.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A031 REVISION NO : BIDS OPENED ON : Jun 30 2010
CONTRACT NO :007968 REGION NO : 1 AWARDED ON : Jul  1 2010
VERSION NO :1 WORK ORDER# : XL3740
HWY :SR 018 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :SR 18
PEASLEY CANYON VICINITY
UNSTABLE SLOPE
10A031

ICON MATERIALS DBA CPM DEVELOP SCARSELLA BROS., INC. CONSTRUCT COMPANY LLC
6819 S 228TH ST 8404 S 196TH ST 1621 PEASE AVE
KENT WA  98032-2961 KENT WA  98031-1884

PROJECT : SPOKANE   WA  992203366 SEATTLE   WA  981680697 SUMNER   WA  983901603

COUNTY(S) :KING CONTRACTOR NUMBER : 755000 CONTRACTOR NUMBER : 746000 CONTRACTOR NUMBER : 100477

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/29/2010
13:50

DOT_RGGB01

ER-1002(008)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
48 STRUCTURE SURVEYING

L.S. -91.60 % -88.00 % -76.00 %

2,100.00 -22,900.00 3,000.00 -22,000.00 6,000.00 -19,000.0025,000.00
49 ROADWAY SURVEYING

L.S. -10.00 % -40.00 % 0.00 %

3,600.00 -400.00 2,400.00 -1,600.00 4,000.00 0.004,000.00

530.0000
50 CONNECTION TO DRAINAGE STRUCTURE

1.0000 EACH 6.00 % 350.0000 -30.00 % 1,000.0000 100.00 %

530.00 30.00 350.00 -150.00 1,000.00 500.00
500.0000
500.00

51 ROADSIDE CLEANUP
EST. 0.00 % 0.00 % 0.00 %

20,000.00 20,000.00 20,000.0020,000.00
52 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
53 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
54 SPCC PLAN

L.S. -73.50 % -75.00 % -75.00 %

530.00 -1,470.00 500.00 -1,500.00 500.00 -1,500.002,000.00
55 FORCE ACCOUNT POTHOLING UTILITIES

EST. 0.00 % 0.00 % 0.00 %

10,000.00 10,000.00 10,000.0010,000.00

$495,800.00 -37.05% $518,518.18 -34.17% $584,049.60 -25.85%$787,658.50CONTRACT TOTAL

$584,049.60$495,800.00 $518,518.18BASE TOTAL -37.05% -34.17% -25.85%$787,658.50



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A031 REVISION NO : BIDS OPENED ON : Jun 30 2010
CONTRACT NO :007968 REGION NO : 1 AWARDED ON : Jul  1 2010
VERSION NO :1 WORK ORDER# : XL3740
HWY :SR 018 ------- 4TH BIDDER -------

TITLE :SR 18
PEASLEY CANYON VICINITY
UNSTABLE SLOPE
10A031

PILE CONTRACTORS, INC.
375 EAST SUNSET WAY

PROJECT : ISSAQUAH   WA  980273442

COUNTY(S) :KING CONTRACTOR NUMBER : 100389

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/29/2010
13:50

DOT_RGGB01

ER-1002(008)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -16.88 %
64,000.00 -13,000.0077,000.00

2 REMOVAL OF STRUCTURE AND OBSTRUCTION
L.S. 251.30 %

80,800.00 57,800.0023,000.00
3 REMOVING SOLDIER PILE SHAFT OBSTRUCTIONS

EST. 0.00 %
20,000.0020,000.00

5.0000
4 REMOVING CONC. BARRIER

738.0000 L.F. -50.00 %
3,690.00 -3,690.00

10.0000
7,380.00

0.3600
5 REMOVING PAINT LINE

3908.0000 L.F. -28.00 %
1,406.88 -547.12

0.5000
1,954.00

100.0000
6 REMOVING PLASTIC TRAFFIC MARKING

1.0000 EACH 25.00 %
100.00 20.00

80.0000
80.00

GRADING

130.0000
7 ROADWAY EXCAVATION INCL. HAUL

64.0000 C.Y. 160.00 %
8,320.00 5,120.00

50.0000
3,200.00

DRAINAGE

3,000.0000
8 GRATE INLET TYPE 2

1.0000 EACH 50.00 %
3,000.00 1,000.00

2,000.0000
2,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A031 REVISION NO : BIDS OPENED ON : Jun 30 2010
CONTRACT NO :007968 REGION NO : 1 AWARDED ON : Jul  1 2010
VERSION NO :1 WORK ORDER# : XL3740
HWY :SR 018 ------- 4TH BIDDER -------

TITLE :SR 18
PEASLEY CANYON VICINITY
UNSTABLE SLOPE
10A031

PILE CONTRACTORS, INC.
375 EAST SUNSET WAY

PROJECT : ISSAQUAH   WA  980273442

COUNTY(S) :KING CONTRACTOR NUMBER : 100389

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/29/2010
13:50

DOT_RGGB01

ER-1002(008)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

67.5000
9 SHAFT - 24 IN. DIAMETER

760.0000 L.F. -32.50 %
51,300.00 -24,700.00

100.0000
76,000.00

34.5000
10 FURNISHING SOLDIER PILE - W8X48

1520.0000 L.F. -56.88 %
52,440.00 -69,160.00

80.0000
121,600.00

8.7500
11 LAGGING

5820.0000 S.F. -56.25 %
50,925.00 -65,475.00

20.0000
116,400.00

SURFACING

120.0000
12 CRUSHED SURFACING BASE COURSE

7.0000 C.Y. 242.86 %
840.00 595.00

35.0000
245.00

HOT MIX ASPHALT

140.0000
13 HMA CL. 1/2 IN. PG 64-22

184.0000 TON 16.67 %
25,760.00 3,680.00

120.0000
22,080.00

EROSION CNTL AND ROADSIDE RESTORATION

75.0000
14 ESC LEAD

20.0000 DAY -25.00 %
1,500.00 -500.00

100.0000
2,000.00

7.5000
15 CHECK DAM

600.0000 L.F. -25.00 %
4,500.00 -1,500.00

10.0000
6,000.00

95.0000
16 STREET CLEANING

40.0000 HR -5.00 %
3,800.00 -200.00

100.0000
4,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10A031 REVISION NO : BIDS OPENED ON : Jun 30 2010
CONTRACT NO :007968 REGION NO : 1 AWARDED ON : Jul  1 2010
VERSION NO :1 WORK ORDER# : XL3740
HWY :SR 018 ------- 4TH BIDDER -------

TITLE :SR 18
PEASLEY CANYON VICINITY
UNSTABLE SLOPE
10A031

PILE CONTRACTORS, INC.
375 EAST SUNSET WAY

PROJECT : ISSAQUAH   WA  980273442

COUNTY(S) :KING CONTRACTOR NUMBER : 100389

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/29/2010
13:50

DOT_RGGB01

ER-1002(008)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CNTL AND ROADSIDE RESTORATION

75.0000
17 INLET PROTECTION

2.0000 EACH 0.00 %
150.00 0.00

75.0000
150.00

4.7500
18 COMPOST SOCK

800.0000 L.F. -32.14 %
3,800.00 -1,800.00

7.0000
5,600.00

19 EROSION/WATER POLLUTION CONTROL
EST. 0.00 %

25,000.0025,000.00

2,500.0000
20 MULCHING WITH MBFM/FRM

0.6800 ACRE -16.67 %
1,700.00 -340.00

3,000.0000
2,040.00

14,500.0000
21 SEEDING AND FERTILIZING

0.6800 ACRE 163.64 %
9,860.00 6,120.00

5,500.0000
3,740.00

3.2500
22 HIGH VISIBILITY FENCE

800.0000 L.F. -35.00 %
2,600.00 -1,400.00

5.0000
4,000.00

TRAFFIC

3,200.0000
23 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

1.0000 EACH 60.00 %
3,200.00 1,200.00

2,000.0000
2,000.00

3,200.0000
24 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

1.0000 EACH 28.00 %
3,200.00 700.00

2,500.0000
2,500.00

42.0000
25 PRECAST CONC. BARRIER TYPE 4

600.0000 L.F. -16.00 %
25,200.00 -4,800.00

50.0000
30,000.00

10.0000
26 TEMPORARY CONC. BARRIER

75.0000 L.F. 0.00 %
750.00 0.00

10.0000
750.00
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DATE:
TIME:

06/29/2010
13:50
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TRAFFIC

6.1000
27 REMOVING AND RESETTING EXISTING PERMANENT BARRIER

1450.0000 L.F. -69.50 %
8,845.00 -20,155.00

20.0000
29,000.00

3,400.0000
28 TEMPORARY IMPACT ATTENUATOR

1.0000 EACH 13.33 %
3,400.00 400.00

3,000.0000
3,000.00

5,000.0000
29 TRANSPORTABLE ATTENUATOR(S)

2.0000 EACH -28.57 %
10,000.00 -4,000.00

7,000.0000
14,000.00

65.0000
30 OPERATION OF TRANSPORTABLE ATTENUATOR(S)

50.0000 HR 62.50 %
3,250.00 1,250.00

40.0000
2,000.00

31 REPAIR TRANSPORTABLE ATTENUATOR(S)
EST. 0.00 %

5,000.005,000.00

0.2500
32 PAINT LINE

2910.0000 L.F. 0.00 %
727.50 0.00

0.2500
727.50

4.2000
33 PROFILED PLASTIC WIDE LANE LINE

1850.0000 L.F. -16.00 %
7,770.00 -1,480.00

5.0000
9,250.00

150.0000
34 PLASTIC TRAFFIC ARROW

3.0000 EACH -25.00 %
450.00 -150.00

200.0000
600.00

300.0000
35 RAISED PAVEMENT MARKER TYPE 1

1.5300 HUND -40.00 %
459.00 -306.00

500.0000
765.00

500.0000
36 RAISED PAVEMENT MARKER TYPE 2

0.5100 HUND 0.00 %
255.00 0.00

500.0000
255.00

37  ELECTRICAL SYSTEM MODIFICATIONS
L.S. 64.76 %

17,300.00 6,800.0010,500.00
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TRAFFIC
38  COMMUNICATION CONDUIT SYSTEM

L.S. 101.50 %
40,300.00 20,300.0020,000.00

1.5000
39 SEQUENTIAL ARROW SIGN

1512.0000 HR -62.50 %
2,268.00 -3,780.00

4.0000
6,048.00

2.0000
40 PORTABLE CHANGEABLE MESSAGE SIGN

1680.0000 HR -60.00 %
3,360.00 -5,040.00

5.0000
8,400.00

41 OTHER TEMPORARY TRAFFIC CONTROL
L.S. 200.00 %

30,000.00 20,000.0010,000.00

0.4000
42 OTHER TRAFFIC CONTROL LABOR

500.0000 HR -99.20 %
200.00 -24,800.00

50.0000
25,000.00

43 TRAFFIC CONTROL SUPERVISOR
L.S. 5.88 %

18,000.00 1,000.0017,000.00

30.0000
44 CONSTRUCTION SIGNS CLASS A

18.0000 S.F. 50.00 %
540.00 180.00

20.0000
360.00

OTHER ITEMS
45 TYPE B PROGRESS SCHEDULE

L.S. 0.00 %
5,000.00 0.005,000.00

100.0000
46 STRUCTURE EXCAVATION CLASS B INCL. HAUL

8.0000 C.Y. 150.00 %
800.00 480.00

40.0000
320.00

5.0000
47 SHORING OR EXTRA EXCAVATION CLASS B

42.0000 S.F. 0.00 %
210.00 0.00

5.0000
210.00
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OTHER ITEMS
48 STRUCTURE SURVEYING

L.S. -88.00 %
3,000.00 -22,000.0025,000.00

49 ROADWAY SURVEYING
L.S. 0.00 %

4,000.00 0.004,000.00

1,500.0000
50 CONNECTION TO DRAINAGE STRUCTURE

1.0000 EACH 200.00 %
1,500.00 1,000.00

500.0000
500.00

51 ROADSIDE CLEANUP
EST. 0.00 %

20,000.0020,000.00
52 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 %
5.005.00

53 MINOR CHANGE
CALC 0.00 %

-1.00-1.00
54 SPCC PLAN

L.S. -75.00 %
500.00 -1,500.002,000.00

55 FORCE ACCOUNT POTHOLING UTILITIES
EST. 0.00 %

10,000.0010,000.00

$644,980.38 -18.11%$787,658.50CONTRACT TOTAL

$644,980.38BASE TOTAL -18.11%$787,658.50


