
Initial Segment Ulink #2** East Link Lynnwood Federal Way Tacoma Link Ext.
Project Development* Nov 96-May 02 Jan 01-June 06 May 06 - Nov 11 May 10 - July 15 Oct 12 - Feb 17 April 12 - Nov 15
Design/Construct/Test -> Ops July '09 Mar 16 July 23 Dec 23*** Dec 23*** Dec 22***

**Begins with North 
Link SEIS process

***Not yet baselined* Starts with EIS/PE contract NTP.  
Excludes 6-9 months of initial 
procurement and staff mobilization.
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