LIST OF FIGURES

GENERAL
Figure 1 Proposal K. Tunnels at Montlake and Arboretum. General Lay-Out

TUNNEL AT MONTLAKE
Figure 2 Proposal K. Tunnel at Montlake. Geotechnical Profile
Figure 3 Proposal K. Tunnel at Montlake. Longitudinal Profile
Figure 4 Proposal K. Tunnel at Montlake. Cut & Cover Tunnel Structure. Typical Cross Section (Northern Part)
Figure 5 Proposal K. Tunnel at Montlake. Immersed Tunnel Structure. Typical Cross Section
Figure 6 Proposal K. Tunnel at Montlake. Pacific Street Interchange. Plan Northern Part
Figure 7 Proposal K. Tunnel at Montlake. Pacific Street Interchange. Plan Southern Part
Figure 8 Proposal K. Tunnel at Montlake. Pacific Street Interchange Cross Section St. 5+50 & St. 8+00
Figure 9 Proposal K. Tunnel at Montlake. Pacific Street Interchange Cross Section St. 11+00 & St. 14+00
Figure 10 Proposal K. Tunnel at Montlake. Pacific Street Interchange Cross Section St. 17+00 & St. 19+00
Figure 11 Proposal K. Tunnel at Montlake. Pacific Street Interchange Cross Section St. 21+00 & St. 23+00
Figure 12 Proposal K. Tunnel at Montlake. Pacific Street Interchange Cross Section St. 25+00 & St. 27+00
Figure 13 Proposal K. Tunnel at Montlake. General Construction Sequence, Stage 1-4
Figure 14 Proposal K. Tunnel at Montlake. General Construction Sequence, Stage 5-8
Figure 15 Proposal K. Tunnel at Montlake. Construction Sequence Land based Works, Part 1
Figure 16 Proposal K. Tunnel at Montlake. Construction Sequence Land based Works, Part 2
Figure 17 Proposal K. Tunnel at Montlake. Construction Sequence Marine Works, Part 1
Figure 18 Proposal K. Tunnel at Montlake. Construction Sequence Marine Works, Part 2

TUNNEL AT THE ARBORETUM
Figure 19 Proposal K. Tunnel at Arboretum. Longitudinal Profile
Figure 20 Proposal K. Tunnel at Arboretum. Cut & Cover Tunnel Structure (Western Part). Typical Cross Section.
Figure 21 Proposal K. Tunnel at Arboretum. Cut & Cover Tunnel Structure (Eastern Part). Typical Cross Section.
Figure 22 Proposal K. Tunnel at Arboretum. Main Road. Plan Western Part
Figure 23 Proposal K. Tunnel at Arboretum. Main Road. Plan Central Part
Figure 24 Proposal K. Tunnel at Arboretum. Main Road. Plan Eastern Part
Figure 25 Proposal K. Tunnel at Arboretum. Main Road Cross Section St. 72+00 and St. 83+50
Figure 26 Proposal K. Tunnel at Arboretum. Main Road Cross Section St. 95+00 and St. 97+00

CONSTRUCTION TIME SCHEDULE
Proposal K. Tunnel at Montlake. Time Schedule
FIGURE 3
PROPOSAL K. TUNNEL AT MONTLAKE
Longitudinal Profile
12.03.2008
FIGURE 4
PROPOSAL K. TUNNEL AT MONTLAKE
Cut & Cover Tunnel Structure (Northern Part)
Typical Cross Section
12.03.2008
FIGURE 5
PROPOSAL K. TUNNEL AT MONTLAKE
Immersed Tunnel Structure
Typical Cross Section
12.03.2008
Cross Section 11+00

Cross Section 14+00

FIGURE 9
PROPOSAL K. TUNNEL AT MONTLAKE
Pacific Street Interchange
Cross Section St. 11+00 and 14+00
12.03.2008
FIGURE 10
PROPOSAL K. TUNNEL AT MONTLAKE
Pacific Street Interchange
Cross Section St. 17+00 and 19+00
12.03.2008
Cross Section 25+00

Cross Section 27+00

FIGURE 12
PROPOSAL K. TUNNEL AT MONTLAKE
Pacific Street Interchange
Cross Section St. 25+00 and 27+00
12.03.2008
STAGE 5
- Irrigation of TBM
- Joining of Tunnel Elements
- Pourcellen of Tunnel Elements

STAGE 6
- Sand, Rockfilling and placing of TBM Peminent for Immersed Tunnel
- Cleaning and Dressing at Colilections
- Construction of Out & Cover Tunnels

STAGE 7
- Street Filling and Exillation for Colilections for Tunnel Ramps
- Construction of Tunnel Ramps

STAGE 8
- Installation of M & E Equipment
- Site Testing and Commissioning
- Completion of Works

FIGURE 14
PROPOSAL K. TUNNEL AT MONTLAKE
General Construction - Sequence - Stage 5-8
12.09.2008
STAGE 4
LAUNDER Backfilled TUNNEL SECTION
BACKFILL FOR CUT AND COVER TUNNEL

STAGE 6
CONSTRUCT CUT AND COVER TUNNEL SECTION

STAGE 7
BACKFILL
TRIM SHEET PILES AND TOP GROUND ANCHOR

FIGURE 16
PROPOSAL K. TUNNEL AT MONTLAKE
Construction Sequence Landbased Works (Stat. 14+00)
Part 2
12.03.2008
STAGE 3
DREDGING OF TUNNEL TRENCH

STAGE 3
FLOODING AND OPENING OF COFFERDAMS

STAGE 4
TOWING OUT OF TUNNEL ELEMENT

FIGURE 17
PROPOSAL K, TUNNEL AT MONTLAKE
Construction Sequence Marine Works, Part 1
12.03.2008

NOTE:
Stages refer to Figures 13 & 14
STAGE 4 & 5
IMMERSION AND JOINING OF TUNNEL ELEMENT

1. Tower for Survey, Control and Access to Element
2. Pontoon
3. Water Bellrap Tank
4. Temporary Foundation Pads
5. Immersion Joint

STAGE 5
FOUNDATION OF TUNNEL ELEMENT

1. Sand Pumping device (may be remote from the tunnel)
2. Sand Supply Barge
3. Pipeline
4. Cast-In Sand Supply Pipe
5. Sand Setting on outer Slope
6. Element placed on Temporary Foundation Pads

STAGE 6
SAND BACKFILLING AND PLACING OF STONE PROTECTION FOR IMMERSED TUNNEL

1. Barge Mounted Crane
2. Stone Supply Barge

FIGURE 18
PROPOSAL K. TUNNEL AT MONTLAKE
Construction Sequence Marine Works, Part 2
12.03.2008
FIGURE 19
PROPOSAL K. TUNNEL AT ARBORETUM
Longitudinal Profile
12.03.2008
FIGURE 20
PROPOSAL K. TUNNEL AT ARBORETUM
Cut & Cover Tunnel Structure (Western Part)
Typical Cross Section
12.03.2008
<table>
<thead>
<tr>
<th>ID</th>
<th>Task Name</th>
<th>Duration</th>
<th>Start</th>
<th>Finish</th>
<th>Predecessors</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>MONTLAKE TUNNEL</td>
<td>747 d</td>
<td>28-09-09</td>
<td>07-08-12</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>General</td>
<td>396 d</td>
<td>28-09-09</td>
<td>04-04-11</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Award of Construction Contract</td>
<td>0 d</td>
<td>28-09-09</td>
<td>28-09-09</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>General mobilisation and establishing of work areas</td>
<td>303 d</td>
<td>28-09-09</td>
<td>30-03-10</td>
<td>355</td>
</tr>
<tr>
<td>5</td>
<td>Design and engineering</td>
<td>306 d</td>
<td>28-09-09</td>
<td>04-04-11</td>
<td>355</td>
</tr>
<tr>
<td>6</td>
<td>Northern Part</td>
<td>440 d</td>
<td>29-12-09</td>
<td>05-03-11</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Sheetpiling, excavation and dewatering for cofferdam for tunnel</td>
<td>152 d</td>
<td>29-12-09</td>
<td>28-07-10</td>
<td>455-56 d</td>
</tr>
<tr>
<td>8</td>
<td>Construction of TE1</td>
<td>66 d</td>
<td>29-07-10</td>
<td>29-11-10</td>
<td>3</td>
</tr>
<tr>
<td>9</td>
<td>Fitting out of TE1</td>
<td>22 d</td>
<td>29-10-10</td>
<td>29-11-10</td>
<td>8</td>
</tr>
<tr>
<td>10</td>
<td>Flooding and opening of cofferdam</td>
<td>10 d</td>
<td>30-11-10</td>
<td>13-12-10</td>
<td>9</td>
</tr>
<tr>
<td>11</td>
<td>Closing and dewatering of cofferdam</td>
<td>10 d</td>
<td>20-12-10</td>
<td>31-12-10</td>
<td>25</td>
</tr>
<tr>
<td>12</td>
<td>Design and engineering</td>
<td>152 d</td>
<td>03-01-11</td>
<td>05-07-11</td>
<td>11</td>
</tr>
<tr>
<td>13</td>
<td>Sheetpiling, excavation and dewatering for cofferdam for ramp</td>
<td>88 d</td>
<td>03-01-11</td>
<td>04-05-11</td>
<td>11</td>
</tr>
<tr>
<td>14</td>
<td>Construction of tunnel ramp</td>
<td>88 d</td>
<td>05-05-11</td>
<td>05-09-11</td>
<td>13</td>
</tr>
<tr>
<td>15</td>
<td>Southern Part</td>
<td>219 d</td>
<td>03-09-10</td>
<td>05-04-11</td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>Sheetpiling, excavation and dewatering for cofferdams</td>
<td>66 d</td>
<td>03-05-10</td>
<td>02-03-10</td>
<td>7FS-40 d</td>
</tr>
<tr>
<td>17</td>
<td>Construction of TE2</td>
<td>44 d</td>
<td>03-09-10</td>
<td>03-11-10</td>
<td>16</td>
</tr>
<tr>
<td>18</td>
<td>Fitting out of TE2</td>
<td>22 d</td>
<td>04-11-10</td>
<td>03-12-10</td>
<td>17</td>
</tr>
<tr>
<td>19</td>
<td>Floodling and opening of cofferdam</td>
<td>10 d</td>
<td>06-12-10</td>
<td>17-12-10</td>
<td>18</td>
</tr>
<tr>
<td>20</td>
<td>Closing and dewatering of cofferdam</td>
<td>10 d</td>
<td>01-12-10</td>
<td>03-11-10</td>
<td>26</td>
</tr>
<tr>
<td>21</td>
<td>Construction of Cut&amp;Cover tunnel</td>
<td>66 d</td>
<td>04-01-11</td>
<td>05-04-11</td>
<td>20</td>
</tr>
<tr>
<td>22</td>
<td>Marine Works</td>
<td>717 d</td>
<td>01-10-10</td>
<td>14-03-11</td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>Designing of tunnel trench</td>
<td>50 d</td>
<td>01-10-10</td>
<td>09-12-10</td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>Placing temporary foundations</td>
<td>5 d</td>
<td>10-12-10</td>
<td>16-12-20</td>
<td>23</td>
</tr>
<tr>
<td>25</td>
<td>Floating transport and immersion of TE1</td>
<td>1 d</td>
<td>17-12-10</td>
<td>17-12-20</td>
<td>24-26</td>
</tr>
<tr>
<td>26</td>
<td>Placing of locking fill and sand backfill</td>
<td>20 d</td>
<td>21-12-10</td>
<td>17-01-11</td>
<td>26</td>
</tr>
<tr>
<td>27</td>
<td>Foundation by sand flooding</td>
<td>25 d</td>
<td>18-01-11</td>
<td>21-02-11</td>
<td>27</td>
</tr>
<tr>
<td>28</td>
<td>Placement of filter layer and stone protection</td>
<td>15 d</td>
<td>22-02-11</td>
<td>14-03-11</td>
<td>28</td>
</tr>
<tr>
<td>29</td>
<td>Tunnel Completion</td>
<td>406 d</td>
<td>18-01-11</td>
<td>05-06-12</td>
<td></td>
</tr>
<tr>
<td>30</td>
<td>Ballast concrete and final joints</td>
<td>66 d</td>
<td>18-01-11</td>
<td>16-03-11</td>
<td></td>
</tr>
<tr>
<td>31</td>
<td>Service buildings at tunnel portals</td>
<td>66 d</td>
<td>05-07-11</td>
<td>04-10-11</td>
<td>315S-120 d</td>
</tr>
<tr>
<td>32</td>
<td>Installation of M&amp;E equipment</td>
<td>200 d</td>
<td>05-07-11</td>
<td>07-05-12</td>
<td>355</td>
</tr>
<tr>
<td>33</td>
<td>Road and finish works</td>
<td>86 d</td>
<td>05-01-12</td>
<td>07-05-12</td>
<td>359F</td>
</tr>
<tr>
<td>34</td>
<td>Site testing and commissioning</td>
<td>66 d</td>
<td>08-05-12</td>
<td>07-08-12</td>
<td>33</td>
</tr>
<tr>
<td>35</td>
<td>Completion of works</td>
<td>0 d</td>
<td>07-08-12</td>
<td>07-08-12</td>
<td>35</td>
</tr>
</tbody>
</table>