### Mitigation Coordination and Approval Milestone Schedule

#### Updated Nov. 10, 2010

#### Monthly Schedule

<table>
<thead>
<tr>
<th>Regulatory technical working groups (TWGs)</th>
<th>Jan</th>
<th>Feb</th>
<th>March</th>
<th>April</th>
<th>May</th>
<th>June</th>
<th>July</th>
<th>Aug</th>
<th>Sept</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
<th>Jan</th>
<th>Feb</th>
<th>March</th>
<th>April</th>
<th>May</th>
<th>June</th>
</tr>
</thead>
<tbody>
<tr>
<td>Natural Resources TWG meetings and associated milestones</td>
<td>1. Portage Bay</td>
<td>2. West approach</td>
<td>3. Mit. review</td>
<td>4. Floating bridge, east approach</td>
<td>5. Const. sequencing</td>
<td>6. Impact quantification methodologies</td>
<td>7. and 8. Mitigation review</td>
<td>9. 6(f) mitigation</td>
<td>10. 6(f) effects, mitigation</td>
<td>11. 6(f) analysis, 6(f)</td>
<td>12. 6(f) analysis and public process</td>
<td>13. 6(f) and TWG reports</td>
<td>14. 6(f) analysis and public process</td>
<td>15. 6(f) and TWG reports</td>
<td>16. Final 6(f) evaluation</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Parks TWG meetings and associated milestones</td>
<td>8. 6(f) mitigation</td>
<td>9. 6(f) mitigation</td>
<td>10. 4(f) effects, mitigation</td>
<td>11. 6(f) analysis, 4(f)</td>
<td>12. 6(f) analysis and public process</td>
<td>13. 6(f) analysis and public process</td>
<td>14. 6(f) analysis and MOU</td>
<td>15. 6(f) analysis and MOU</td>
<td>16. Final 6(f) evaluation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Arboretum mitigation</td>
<td>6. 6(f) effects, mitigation</td>
<td>7. 6(f) mitigation</td>
<td>8. 6(f) mitigation</td>
<td>9. 6(f) mitigation</td>
<td>10. 6(f) mitigation</td>
<td>11. 6(f) analysis, 6(f)</td>
<td>12. 6(f) analysis and public process</td>
<td>13. 6(f) analysis and MOU</td>
<td>14. 6(f) analysis and MOU</td>
<td>15. 6(f) analysis and MOU</td>
<td>16. Final 6(f) evaluation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ABGC meetings and associated milestones</td>
<td>1. Portage Bay</td>
<td>2. West approach</td>
<td>3. Mit. review</td>
<td>4. Floating bridge, east approach</td>
<td>5. Const. sequencing</td>
<td>6. Impact quantification methodologies</td>
<td>7. and 8. Mitigation review</td>
<td>9. 6(f) mitigation</td>
<td>10. 6(f) effects, mitigation</td>
<td>11. 6(f) effects, mitigation</td>
<td>12. 6(f) mitigation</td>
<td>13. 6(f) mitigation</td>
<td>14. 6(f) mitigation</td>
<td>15. 6(f) mitigation</td>
<td>16. Final 6(f) evaluation</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

#### ABGC meeting topics

- **Mtg 1**: Preferred alternative
- **Mtg 2**: Mitigation process technical working groups (TWGs)
- **Mtg 3**: 6392 legislation and TWG report outs
- **Mtg 4**: SDOT's traffic calming proposal
- **Mtg 5**: Implementation of mitigation opportunities
- **Mtg 6**: SDOT's traffic calming proposal
- **Mtg 7**: SDOT's traffic calming proposal
- **Mtg 8**: SDOT's traffic calming proposal
- **Mtg 9**: SDOT's traffic calming proposal
- **Mtg 10**: SDOT's traffic calming proposal
- **Mtg 11**: SDOT's traffic calming proposal
- **Mtg 12**: SDOT's traffic calming proposal

---

**I-5 to Medina: Bridge Replacement and HOV Project**

Mitigation Coordination and Approval Milestone Schedule

Updated Nov. 10, 2010