I-90, Snoqualmie Pass East – Complete Corridor Improvements PDM

MEETING AGENDA

► MEETING:  I-90 Snoqualmie Pass East – Complete Corridor Improvements PDM Workshop
► DATE:  4/25/17                ► TIME: 10:00 a.m. – 3:00 p.m.
► PLACE:  Project Development Conference Room

I. Introductions/Ice Breaker/ Safety/ Housekeeping

II. Purpose of Meeting
   • Discuss PDM Process
   • Validate the Project Delivery Method
     o Complete the PDM Matrix
     o Obtain Endorsement of the final PDM

III. Project Description/Context/History
   • History
     o 1998 – Began DEIS working with Resource Agencies (MDT Created)
     o 2008 – Finalized the FEIS (IDT was formed)
     o 2011 – NEPA Re-Evaluation for Phase 2A
     o 2015 – WHET created to look at remaining phases (3, 4, &5)
     o 2016 – SHCZ created to look at MDT recommendations (phases 3, 4, &5)
   • Supporting Agencies
   • Project Description/Route Continuity

IV. Key Dates/ Critical Items of Work
   • Phase 3
     o Ad Date – October 2020
     o Operationally Complete – 2024
   • Phase 4
     o Ad Date – October 2021
     o Operationally Complete – 2025
   • Phase 5
     o Ad Date – October 2025
     o Operationally Complete – 2029
   • Design-Build Description
   • Review the Connecting Washington funding allocations through 2029

V. PDM Selection Discussion
   • Review and discuss the draft Matrix
   • Group Discussion on PDM Impacts
   • Determine if additional goals are needed
   • Collaboratively finalize the Matrix scoring