
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

TRI-STATE CONSTRUCTION, INC. INTERWEST CONSTRUCTION, INC. VETCH CONSTRUCTION LLC
350 - 106TH AVE NE 651 N HILL BLVD 770 MAPLE HEIGHTS RD
98004-5732

PROJECT : BELLEVUE   WA  980093686 BURLINGTON   WA  982334600 CAMANO ISLAND   WA  982828668

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100568

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -31.63 % -23.25 % -8.25 %

155,000.00 -71,701.00 174,000.00 -52,701.00 208,000.00 -18,701.00226,701.00

3,539.0000
2 CLEARING AND GRUBBING

1.1000 ACRE -29.22 % 10,000.0000 100.00 % 12,000.0000 140.00 %

3,892.90 -1,607.10 11,000.00 5,500.00 13,200.00 7,700.00
5,000.0000
5,500.00

3 REMOVAL OF STRUCTURE AND OBSTRUCTION
L.S. 268.70 % 350.00 % -50.00 %

3,687.00 2,687.00 4,500.00 3,500.00 500.00 -500.001,000.00
4 REMOVING SIGN STRUCTURE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

2,000.00 2,000.00 2,000.002,000.00

5.1500
5 REMOVING GUARDRAIL

200.0000 L.F. -35.63 % 8.0000 0.00 % 7.2000 -10.00 %

1,030.00 -570.00 1,600.00 0.00 1,440.00 -160.00
8.0000

1,600.00

280.0000
6 REMOVING GUARDRAIL ANCHOR

1.0000 EACH 12.00 % 200.0000 -20.00 % 150.0000 -40.00 %

280.00 30.00 200.00 -50.00 150.00 -100.00
250.0000
250.00

GRADING

6.2500
7 ROADWAY EXCAVATION INCL. HAUL

2290.0000 C.Y. -58.33 % 11.5000 -23.33 % 18.0000 20.00 %

14,312.50 -20,037.50 26,335.00 -8,015.00 41,220.00 6,870.00
15.0000

34,350.00

2.0000
8 EMBANKMENT COMPACTION

847.0000 C.Y. -80.00 % 4.0000 -60.00 % 5.0000 -50.00 %

1,694.00 -6,776.00 3,388.00 -5,082.00 4,235.00 -4,235.00
10.0000
8,470.00

DRAINAGE

1,400.0000
9 CONCRETE INLET

2.0000 EACH 40.00 % 1,200.0000 20.00 % 900.0000 -10.00 %

2,800.00 800.00 2,400.00 400.00 1,800.00 -200.00
1,000.0000
2,000.00
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DRAINAGE

310.0000
10 QUARRY SPALLS

1.5000 C.Y. 210.00 % 175.0000 75.00 % 400.0000 300.00 %

465.00 315.00 262.50 112.50 600.00 450.00
100.0000
150.00

5.0000
11 UNDERDRAIN PIPE 6 IN. DIAM.

175.0000 L.F. -83.33 % 10.0000 -66.67 % 8.0000 -73.33 %

875.00 -4,375.00 1,750.00 -3,500.00 1,400.00 -3,850.00
30.0000
5,250.00

10.0000
12 UNDERDRAIN PIPE 8 IN. DIAM.

38.0000 L.F. -66.67 % 35.0000 16.67 % 10.0000 -66.67 %

380.00 -760.00 1,330.00 190.00 380.00 -760.00
30.0000
1,140.00

10.0000
13 DRAIN PIPE 6 IN. DIAM.

35.0000 L.F. -71.43 % 14.0000 -60.00 % 8.0000 -77.14 %

350.00 -875.00 490.00 -735.00 280.00 -945.00
35.0000
1,225.00

35.0000
14 SCHEDULE A CULV. PIPE 18 IN. DIAM.

94.0000 L.F. 0.00 % 53.0000 51.43 % 68.0000 94.29 %

3,290.00 0.00 4,982.00 1,692.00 6,392.00 3,102.00
35.0000
3,290.00

STRUCTURE

10.0000
15 STRUCTURE EXCAVATION CLASS A INCL. HAUL

835.0000 C.Y. -60.00 % 14.0000 -44.00 % 20.0000 -20.00 %

8,350.00 -12,525.00 11,690.00 -9,185.00 16,700.00 -4,175.00
25.0000

20,875.00

73.0000
16 SPECIAL EXCAVATION (ROCK) INCL. HAUL

239.0000 C.Y. -27.00 % 105.0000 5.00 % 130.0000 30.00 %

17,447.00 -6,453.00 25,095.00 1,195.00 31,070.00 7,170.00
100.0000
23,900.00

17 SHORING OR EXTRA EXCAVATION CL. A
L.S. -95.42 % -94.06 % -84.16 %

1,850.00 -38,550.00 2,400.00 -38,000.00 6,400.00 -34,000.0040,400.00

85.0000
18 GRAVEL BACKFILL FOR WALL

27.0000 C.Y. 183.33 % 30.0000 0.00 % 50.0000 66.67 %

2,295.00 1,485.00 810.00 0.00 1,350.00 540.00
30.0000
810.00

1.2500
19 EPOXY-COATED ST. REINF. BAR FOR RETAINING WALL

2190.0000 LB. -16.67 % 1.2000 -20.00 % 0.8500 -43.33 %

2,737.50 -547.50 2,628.00 -657.00 1,861.50 -1,423.50
1.5000

3,285.00
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STRUCTURE

1.1700
20 EPOXY-COATED ST. REINF. BAR FOR FOUR SIDED BOX

10480.0000 LB. -22.00 % 1.2000 -20.00 % 0.8500 -43.33 %

12,261.60 -3,458.40 12,576.00 -3,144.00 8,908.00 -6,812.00
1.5000

15,720.00

1.1700
21 EPOXY-COATED ST. REINF. BAR FOR NORTH RAMP

2940.0000 LB. -22.00 % 1.2000 -20.00 % 0.8500 -43.33 %

3,439.80 -970.20 3,528.00 -882.00 2,499.00 -1,911.00
1.5000

4,410.00

0.8000
22 ST. REINF. BAR FOR BRIDGE

33530.0000 LB. -33.33 % 0.8500 -29.17 % 0.6500 -45.83 %

26,824.00 -13,412.00 28,500.50 -11,735.50 21,794.50 -18,441.50
1.2000

40,236.00

1.0000
23 ST. REINF. BAR FOR RETAINING WALL

14080.0000 LB. -16.67 % 0.8500 -29.17 % 0.6500 -45.83 %

14,080.00 -2,816.00 11,968.00 -4,928.00 9,152.00 -7,744.00
1.2000

16,896.00

0.9400
24 ST. REINF. BAR FOR FOUR SIDED BOX

35000.0000 LB. -21.67 % 0.8500 -29.17 % 0.6500 -45.83 %

32,900.00 -9,100.00 29,750.00 -12,250.00 22,750.00 -19,250.00
1.2000

42,000.00

2.0000
25 ST. REINF. BAR FOR NORTH RAMP

160.0000 LB. 66.67 % 0.8500 -29.17 % 1.0000 -16.67 %

320.00 128.00 136.00 -56.00 160.00 -32.00
1.2000
192.00

270.0000
26 CONC. CLASS 4000 FOR NORTH RAMP

94.5000 C.Y. -58.46 % 465.0000 -28.46 % 350.0000 -46.15 %

25,515.00 -35,910.00 43,942.50 -17,482.50 33,075.00 -28,350.00
650.0000
61,425.00

375.0000
27 CONC. CLASS 4000 FOR FOUR SIDED BOX

180.0000 C.Y. -42.31 % 490.0000 -24.62 % 705.0000 8.46 %

67,500.00 -49,500.00 88,200.00 -28,800.00 126,900.00 9,900.00
650.0000

117,000.00

440.0000
28 CONC. CLASS 4000 FOR BRIDGE

153.0000 C.Y. -32.31 % 700.0000 7.69 % 850.0000 30.77 %

67,320.00 -32,130.00 107,100.00 7,650.00 130,050.00 30,600.00
650.0000
99,450.00

355.0000
29 CONC. CLASS 4000 FOR RETAINING WALL

222.0000 C.Y. -45.38 % 500.0000 -23.08 % 505.0000 -22.31 %

78,810.00 -65,490.00 111,000.00 -33,300.00 112,110.00 -32,190.00
650.0000

144,300.00

612.0000
30  CONC.  CLASS 4000D FOR FOUR SIDED BOX

42.0000 C.Y. -23.50 % 500.0000 -37.50 % 640.0000 -20.00 %

25,704.00 -7,896.00 21,000.00 -12,600.00 26,880.00 -6,720.00
800.0000
33,600.00
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260.0000
31 PRESTRESSED CONC. GIRDER WF42G

336.0000 L.F. 4.00 % 300.0000 20.00 % 300.0000 20.00 %

87,360.00 3,360.00 100,800.00 16,800.00 100,800.00 16,800.00
250.0000
84,000.00

32 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT
CALC 0.00 % 0.00 % 0.00 %

-4.00 -4.00 -4.00-4.00

19.0000
33 PERMEON TREATMENT

619.0000 S.Y. -81.00 % 16.0000 -84.00 % 15.0000 -85.00 %

11,761.00 -50,139.00 9,904.00 -51,996.00 9,285.00 -52,615.00
100.0000
61,900.00

34 SUPERSTRUCTURE PEDESTRIAN BRIDGE
L.S. 50.00 % 0.00 % 125.25 %

120,000.00 40,000.00 80,000.00 0.00 180,200.00 100,200.0080,000.00

28.0000
35 BRIDGE RAILING TYPE ADA

918.5000 L.F. -44.00 % 32.0000 -36.00 % 29.5000 -41.00 %

25,718.00 -20,207.00 29,392.00 -16,533.00 27,095.75 -18,829.25
50.0000

45,925.00

75.0000
36 BRIDGE RAILING TYPE BP

958.0000 L.F. -25.00 % 55.0000 -45.00 % 72.0000 -28.00 %

71,850.00 -23,950.00 52,690.00 -43,110.00 68,976.00 -26,824.00
100.0000
95,800.00

125.0000
37 BRIDGE RAILING TYPE WIRE FABRIC FENCE

199.0000 L.F. -37.50 % 110.0000 -45.00 % 130.0000 -35.00 %

24,875.00 -14,925.00 21,890.00 -17,910.00 25,870.00 -13,930.00
200.0000
39,800.00

86.0000
38 PEDESTRIAN BARRIER

1165.0000 L.F. -38.57 % 115.0000 -17.86 % 112.0000 -20.00 %

100,190.00 -62,910.00 133,975.00 -29,125.00 130,480.00 -32,620.00
140.0000

163,100.00

22.0000
39 STRUCTURAL EARTH WALL

1423.0000 S.F. -56.00 % 20.0000 -60.00 % 23.5000 -53.00 %

31,306.00 -39,844.00 28,460.00 -42,690.00 33,440.50 -37,709.50
50.0000

71,150.00

23.0000
40 BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL

694.0000 C.Y. -23.33 % 40.0000 33.33 % 40.0000 33.33 %

15,962.00 -4,858.00 27,760.00 6,940.00 27,760.00 6,940.00
30.0000

20,820.00
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SURFACING

22.0000
41 CRUSHED SURFACING BASE COURSE

1525.0000 TON 0.00 % 25.0000 13.64 % 21.0000 -4.55 %

33,550.00 0.00 38,125.00 4,575.00 32,025.00 -1,525.00
22.0000

33,550.00

LIQUID ASPHALT
42 ANTI-STRIPPING ADDITIVE

EST. 0.00 % 0.00 % 0.00 %

510.00 510.00 510.00510.00

HOT MIX ASPHALT

117.0000
43 HMA CL. 1/2 IN. PG 64-28

510.0000 TON -2.50 % 115.0000 -4.17 % 108.0000 -10.00 %

59,670.00 -1,530.00 58,650.00 -2,550.00 55,080.00 -6,120.00
120.0000
61,200.00

IRRIGATION AND WATER DISTRIBUTION
44 IRRIGATION SYSTEM

L.S. 106.89 % 106.89 % 44.82 %

11,000.00 5,683.20 11,000.00 5,683.20 7,700.00 2,383.205,316.80

EROSION CONTROL AND PLANTING

200.0000
45 ESC LEAD

27.0000 DAY 100.00 % 80.0000 -20.00 % 10.0000 -90.00 %

5,400.00 2,700.00 2,160.00 -540.00 270.00 -2,430.00
100.0000
2,700.00

31.0000
46 CHECK DAM

20.0000 L.F. 55.00 % 15.0000 -25.00 % 15.0000 -25.00 %

620.00 220.00 300.00 -100.00 300.00 -100.00
20.0000
400.00

150.0000
47 INLET PROTECTION

3.0000 EACH 20.00 % 77.0000 -38.40 % 50.0000 -60.00 %

450.00 75.00 231.00 -144.00 150.00 -225.00
125.0000
375.00
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EROSION CONTROL AND PLANTING

5.0000
48 SILT FENCE

330.0000 L.F. -50.00 % 4.0000 -60.00 % 6.0000 -40.00 %

1,650.00 -1,650.00 1,320.00 -1,980.00 1,980.00 -1,320.00
10.0000
3,300.00

49 EROSION/WATER POLLUTION CONTROL
EST. 0.00 % 0.00 % 0.00 %

5,500.00 5,500.00 5,500.005,500.00

1,240.0000
50 SOIL BINDER OR TACKING AGENT

0.3000 ACRE 210.00 % 600.0000 50.00 % 500.0000 25.00 %

372.00 252.00 180.00 60.00 150.00 30.00
400.0000
120.00

2,300.0000
51 SEEDING, FERTILIZING, AND MULCHING

0.4000 ACRE -58.18 % 7,000.0000 27.27 % 6,100.0000 10.91 %

920.00 -1,280.00 2,800.00 600.00 2,440.00 240.00
5,500.0000
2,200.00

1,500.0000
52 SEEDING AND MULCHING

0.3000 ACRE -50.00 % 6,800.0000 126.67 % 5,900.0000 96.67 %

450.00 -450.00 2,040.00 1,140.00 1,770.00 870.00
3,000.0000

900.00

2.1000
53  JUTE MATTING

1540.0000 S.Y. 5.00 % 2.0000 0.00 % 1.8500 -7.50 %

3,234.00 154.00 3,080.00 0.00 2,849.00 -231.00
2.0000

3,080.00

27.0000
54 PSIPE

442.0000 EACH 134.78 % 22.0000 91.30 % 22.0000 91.30 %

11,934.00 6,851.00 9,724.00 4,641.00 9,724.00 4,641.00
11.5000
5,083.00

24,720.0000
55  MEDIUM COMPOST

0.3000 ACRE 349.45 % 18,000.0000 227.27 % 16,000.0000 190.91 %

7,416.00 5,766.00 5,400.00 3,750.00 4,800.00 3,150.00
5,500.0000
1,650.00

2.0000
56 HIGH VISIBILITY FENCE

660.0000 L.F. -50.00 % 1.7500 -56.25 % 2.0000 -50.00 %

1,320.00 -1,320.00 1,155.00 -1,485.00 1,320.00 -1,320.00
4.0000

2,640.00

TRAFFIC

0.0000
57 DELETED ITEM

0.0200 EACH 0.00 % 0.0000 0.00 % 0.0000 0.00 %

0.00 0.00 0.00 0.00 0.00 0.00
0.0001
0.00
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TRAFFIC

4,120.0000
58  WEATHERING ST BEAM GUARDRAIL TRANSITION SECTION TYPE 21

2.0000 EACH 64.80 % 3,600.0000 44.00 % 3,360.0000 34.40 %

8,240.00 3,240.00 7,200.00 2,200.00 6,720.00 1,720.00
2,500.0000
5,000.00

52.0000
59  WEATHERING ST BEAM GUARDRAIL TYPE 31 BURIED TERM TYPE 2

312.5000 L.F. 30.00 % 50.0000 25.00 % 30.0000 -25.00 %

16,250.00 3,750.00 15,625.00 3,125.00 9,375.00 -3,125.00
40.0000

12,500.00

52.0000
60 PRECAST CONC. BARRIER TYPE 2

421.0000 L.F. 48.57 % 40.0000 14.29 % 51.2500 46.43 %

21,892.00 7,157.00 16,840.00 2,105.00 21,576.25 6,841.25
35.0000

14,735.00

43.0000
61  PRECAST CONC. BARRIER TYPE 2 WITH SCUPPER

1531.0000 L.F. 7.50 % 40.0000 0.00 % 50.7000 26.75 %

65,833.00 4,593.00 61,240.00 0.00 77,621.70 16,381.70
40.0000

61,240.00

53.0000
62 PRECAST CONC. BARRIER TYPE 4

32.5000 L.F. 51.43 % 36.0000 2.86 % 100.5000 187.14 %

1,722.50 585.00 1,170.00 32.50 3,266.25 2,128.75
35.0000
1,137.50

22.0000
63 TEMPORARY CONC. BARRIER

1350.0000 L.F. 46.67 % 16.0000 6.67 % 11.0000 -26.67 %

29,700.00 9,450.00 21,600.00 1,350.00 14,850.00 -5,400.00
15.0000

20,250.00

8,400.0000
64 TEMPORARY IMPACT ATTENUATOR

3.0000 EACH 236.00 % 3,800.0000 52.00 % 1,200.0000 -52.00 %

25,200.00 17,700.00 11,400.00 3,900.00 3,600.00 -3,900.00
2,500.0000
7,500.00

16.0000
65 REMOVING AND RESETTING EXISTING PERMANENT BARRIER

207.0000 L.F. 60.00 % 13.0000 30.00 % 9.0000 -10.00 %

3,312.00 1,242.00 2,691.00 621.00 1,863.00 -207.00
10.0000
2,070.00

0.6000
66 PAINT LINE

550.0000 L.F. 20.00 % 1.0000 100.00 % 1.8500 270.00 %

330.00 55.00 550.00 275.00 1,017.50 742.50
0.5000
275.00

2.0000
67 PLASTIC WIDE LANE LINE

420.0000 L.F. -42.86 % 3.1500 -10.00 % 2.8000 -20.00 %

840.00 -630.00 1,323.00 -147.00 1,176.00 -294.00
3.5000

1,470.00

103.0000
68 PLASTIC TRAFFIC ARROW

2.0000 EACH -48.50 % 150.0000 -25.00 % 375.0000 87.50 %

206.00 -194.00 300.00 -100.00 750.00 350.00
200.0000
400.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

TRI-STATE CONSTRUCTION, INC. INTERWEST CONSTRUCTION, INC. VETCH CONSTRUCTION LLC
350 - 106TH AVE NE 651 N HILL BLVD 770 MAPLE HEIGHTS RD
98004-5732

PROJECT : BELLEVUE   WA  980093686 BURLINGTON   WA  982334600 CAMANO ISLAND   WA  982828668

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100568

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

31.0000
69 PAINTED DRAINAGE MARKING

11.0000 EACH -38.00 % 23.0000 -54.00 % 55.0000 10.00 %

341.00 -209.00 253.00 -297.00 605.00 55.00
50.0000
550.00

0.7000
70 TEMPORARY PAVEMENT MARKING

1892.0000 L.F. -0.00 % 2.0000 185.71 % 1.8000 157.14 %

1,324.40 -0.00 3,784.00 2,459.60 3,405.60 2,081.20
0.7000

1,324.40
71 PERMANENT SIGNING

L.S. 111.50 % 95.23 % 106.07 %

39,000.00 20,560.00 36,000.00 17,560.00 38,000.00 19,560.0018,440.00
72 CANTILEVER SIGN STRUCTURE NO. 1

L.S. 33.33 % 155.56 % 22.22 %

60,000.00 15,000.00 115,000.00 70,000.00 55,000.00 10,000.0045,000.00
73 ILLUMINATION SYSTEM NO. 1

L.S. -48.80 % -48.80 % -52.00 %

48,000.00 -45,750.00 48,000.00 -45,750.00 45,000.00 -48,750.0093,750.00
74 ILLUMINATION SYSTEM NO. 2

L.S. -57.22 % -13.25 % -59.60 %

36,000.00 -48,150.00 73,000.00 -11,150.00 34,000.00 -50,150.0084,150.00
75 REPAIR TRUCK-MOUNTED IMPACT ATTENUATOR

EST. 0.00 % 0.00 % 0.00 %

1,000.00 1,000.00 1,000.001,000.00
76 PROJECT TEMPORARY TRAFFIC CONTROL

L.S. -78.67 % -55.78 % -86.27 %

41,000.00 -151,220.00 85,000.00 -107,220.00 26,400.00 -165,820.00192,220.00
77  ITS HUB REPLACEMENT/RELOCATION

L.S. -24.11 % -66.96 % -23.21 %

85,000.00 -27,000.00 37,000.00 -75,000.00 86,000.00 -26,000.00112,000.00
78  ITS SHED

L.S. -36.76 % 22.53 % 2.77 %

16,000.00 -9,300.00 31,000.00 5,700.00 26,000.00 700.0025,300.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

TRI-STATE CONSTRUCTION, INC. INTERWEST CONSTRUCTION, INC. VETCH CONSTRUCTION LLC
350 - 106TH AVE NE 651 N HILL BLVD 770 MAPLE HEIGHTS RD
98004-5732

PROJECT : BELLEVUE   WA  980093686 BURLINGTON   WA  982334600 CAMANO ISLAND   WA  982828668

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100568

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
79 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 0.00 % 0.00 %

5,000.00 0.00 5,000.00 0.00 5,000.00 0.005,000.00

81.0000
80 GRAVEL BACKFILL FOR DRAIN

16.0000 C.Y. 102.50 % 36.0000 -10.00 % 50.0000 25.00 %

1,296.00 656.00 576.00 -64.00 800.00 160.00
40.0000
640.00

81 CURE BOX
L.S. 0.00 % 100.00 % -50.00 %

2,000.00 0.00 4,000.00 2,000.00 1,000.00 -1,000.002,000.00
82 STRUCTURE SURVEYING

L.S. 50.00 % 10.00 % 0.00 %

15,000.00 5,000.00 11,000.00 1,000.00 10,000.00 0.0010,000.00

1,500.0000
83 BOLLARD TYPE 1

2.0000 EACH 87.50 % 1,000.0000 25.00 % 800.0000 0.00 %

3,000.00 1,400.00 2,000.00 400.00 1,600.00 0.00
800.0000
1,600.00

84 FORCE ACCOUNT DEWATERING
EST. 0.00 % 0.00 % 0.00 %

20,000.00 20,000.00 20,000.0020,000.00
85 FORCE ACCOUNT UTILITY RELOCATION

EST. 0.00 % 0.00 % 0.00 %

15,000.00 15,000.00 15,000.0015,000.00
86 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00
87 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
88 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
89 SPCC PLAN

L.S. 400.00 % 0.00 % -40.00 %

5,000.00 4,000.00 1,000.00 0.00 600.00 -400.001,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

TRI-STATE CONSTRUCTION, INC. INTERWEST CONSTRUCTION, INC. VETCH CONSTRUCTION LLC
350 - 106TH AVE NE 651 N HILL BLVD 770 MAPLE HEIGHTS RD
98004-5732

PROJECT : BELLEVUE   WA  980093686 BURLINGTON   WA  982334600 CAMANO ISLAND   WA  982828668

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 100408 CONTRACTOR NUMBER : 100568

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

10.0000
90 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE

137.0000 S.Y. -33.33 % 1.5000 -90.00 % 4.0000 -73.33 %

1,370.00 -685.00 205.50 -1,849.50 548.00 -1,507.00
15.0000
2,055.00

80.0000
91 CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

13.0000 S.Y. 433.33 % 36.0000 140.00 % 20.0000 33.33 %

1,040.00 845.00 468.00 273.00 260.00 65.00
15.0000
195.00

$1,785,325.20 -28.91% $1,995,833.00 -20.52% $2,080,766.55 -17.14%$2,511,246.70CONTRACT TOTAL

$2,080,766.55$1,785,325.20 $1,995,833.00BASE TOTAL -28.91% -20.52% -17.14%$2,511,246.70



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

STRIDER CONSTRUCTION CO., INC. CASCADE BRIDGE LLC BOSS CONSTRUCTION, INC.
4721 NORTHWEST DR 14215 NW 3RD COURT 4945 GUIDE MERIDIAN

PROJECT : BELLINGHAM   WA  982269019 VANCOUVER   WA  986855760 BELLINGHAM   WA  982269109

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100157 CONTRACTOR NUMBER : 100412 CONTRACTOR NUMBER : 100308

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -38.24 % 1.46 % 2.01 %

140,000.00 -86,701.00 230,000.00 3,299.00 231,254.00 4,553.00226,701.00

5,000.0000
2 CLEARING AND GRUBBING

1.1000 ACRE 0.00 % 5,500.0000 10.00 % 8,457.2700 69.15 %

5,500.00 0.00 6,050.00 550.00 9,303.00 3,803.00
5,000.0000
5,500.00

3 REMOVAL OF STRUCTURE AND OBSTRUCTION
L.S. 400.00 % 150.00 % -24.90 %

5,000.00 4,000.00 2,500.00 1,500.00 751.00 -249.001,000.00
4 REMOVING SIGN STRUCTURE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

2,000.00 2,000.00 2,000.002,000.00

7.0000
5 REMOVING GUARDRAIL

200.0000 L.F. -12.50 % 6.0000 -25.00 % 16.8800 111.00 %

1,400.00 -200.00 1,200.00 -400.00 3,376.00 1,776.00
8.0000

1,600.00

600.0000
6 REMOVING GUARDRAIL ANCHOR

1.0000 EACH 140.00 % 225.0000 -10.00 % 158.0000 -36.80 %

600.00 350.00 225.00 -25.00 158.00 -92.00
250.0000
250.00

GRADING

20.0000
7 ROADWAY EXCAVATION INCL. HAUL

2290.0000 C.Y. 33.33 % 21.0000 40.00 % 12.5000 -16.67 %

45,800.00 11,450.00 48,090.00 13,740.00 28,625.00 -5,725.00
15.0000

34,350.00

8.0000
8 EMBANKMENT COMPACTION

847.0000 C.Y. -20.00 % 3.0000 -70.00 % 5.6600 -43.40 %

6,776.00 -1,694.00 2,541.00 -5,929.00 4,794.02 -3,675.98
10.0000
8,470.00

DRAINAGE

900.0000
9 CONCRETE INLET

2.0000 EACH -10.00 % 1,800.0000 80.00 % 908.2500 -9.18 %

1,800.00 -200.00 3,600.00 1,600.00 1,816.50 -183.50
1,000.0000
2,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

STRIDER CONSTRUCTION CO., INC. CASCADE BRIDGE LLC BOSS CONSTRUCTION, INC.
4721 NORTHWEST DR 14215 NW 3RD COURT 4945 GUIDE MERIDIAN

PROJECT : BELLINGHAM   WA  982269019 VANCOUVER   WA  986855760 BELLINGHAM   WA  982269109

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100157 CONTRACTOR NUMBER : 100412 CONTRACTOR NUMBER : 100308

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

DRAINAGE

60.0000
10 QUARRY SPALLS

1.5000 C.Y. -40.00 % 160.0000 60.00 % 274.0900 174.09 %

90.00 -60.00 240.00 90.00 411.14 261.14
100.0000
150.00

7.0000
11 UNDERDRAIN PIPE 6 IN. DIAM.

175.0000 L.F. -76.67 % 21.0000 -30.00 % 2.2900 -92.37 %

1,225.00 -4,025.00 3,675.00 -1,575.00 400.75 -4,849.25
30.0000
5,250.00

20.0000
12 UNDERDRAIN PIPE 8 IN. DIAM.

38.0000 L.F. -33.33 % 26.0000 -13.33 % 4.7000 -84.33 %

760.00 -380.00 988.00 -152.00 178.60 -961.40
30.0000
1,140.00

20.0000
13 DRAIN PIPE 6 IN. DIAM.

35.0000 L.F. -42.86 % 17.0000 -51.43 % 11.4600 -67.26 %

700.00 -525.00 595.00 -630.00 401.10 -823.90
35.0000
1,225.00

45.0000
14 SCHEDULE A CULV. PIPE 18 IN. DIAM.

94.0000 L.F. 28.57 % 46.0000 31.43 % 35.7800 2.23 %

4,230.00 940.00 4,324.00 1,034.00 3,363.32 73.32
35.0000
3,290.00

STRUCTURE

22.0000
15 STRUCTURE EXCAVATION CLASS A INCL. HAUL

835.0000 C.Y. -12.00 % 25.0000 0.00 % 0.9000 -96.40 %

18,370.00 -2,505.00 20,875.00 0.00 751.50 -20,123.50
25.0000

20,875.00

80.0000
16 SPECIAL EXCAVATION (ROCK) INCL. HAUL

239.0000 C.Y. -20.00 % 130.0000 30.00 % 131.7300 31.73 %

19,120.00 -4,780.00 31,070.00 7,170.00 31,483.47 7,583.47
100.0000
23,900.00

17 SHORING OR EXTRA EXCAVATION CL. A
L.S. -97.52 % -93.81 % -80.38 %

1,000.00 -39,400.00 2,500.00 -37,900.00 7,928.00 -32,472.0040,400.00

65.0000
18 GRAVEL BACKFILL FOR WALL

27.0000 C.Y. 116.67 % 105.0000 250.00 % 33.8500 12.83 %

1,755.00 945.00 2,835.00 2,025.00 913.95 103.95
30.0000
810.00

1.1000
19 EPOXY-COATED ST. REINF. BAR FOR RETAINING WALL

2190.0000 LB. -26.67 % 1.0000 -33.33 % 0.7600 -49.33 %

2,409.00 -876.00 2,190.00 -1,095.00 1,664.40 -1,620.60
1.5000

3,285.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

STRIDER CONSTRUCTION CO., INC. CASCADE BRIDGE LLC BOSS CONSTRUCTION, INC.
4721 NORTHWEST DR 14215 NW 3RD COURT 4945 GUIDE MERIDIAN

PROJECT : BELLINGHAM   WA  982269019 VANCOUVER   WA  986855760 BELLINGHAM   WA  982269109

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100157 CONTRACTOR NUMBER : 100412 CONTRACTOR NUMBER : 100308

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

1.3000
20 EPOXY-COATED ST. REINF. BAR FOR FOUR SIDED BOX

10480.0000 LB. -13.33 % 1.0000 -33.33 % 0.7500 -50.00 %

13,624.00 -2,096.00 10,480.00 -5,240.00 7,860.00 -7,860.00
1.5000

15,720.00

1.4000
21 EPOXY-COATED ST. REINF. BAR FOR NORTH RAMP

2940.0000 LB. -6.67 % 1.0000 -33.33 % 0.7600 -49.33 %

4,116.00 -294.00 2,940.00 -1,470.00 2,234.40 -2,175.60
1.5000

4,410.00

1.1000
22 ST. REINF. BAR FOR BRIDGE

33530.0000 LB. -8.33 % 1.0000 -16.67 % 0.7300 -39.17 %

36,883.00 -3,353.00 33,530.00 -6,706.00 24,476.90 -15,759.10
1.2000

40,236.00

1.4000
23 ST. REINF. BAR FOR RETAINING WALL

14080.0000 LB. 16.67 % 1.0000 -16.67 % 0.7400 -38.33 %

19,712.00 2,816.00 14,080.00 -2,816.00 10,419.20 -6,476.80
1.2000

16,896.00

1.1000
24 ST. REINF. BAR FOR FOUR SIDED BOX

35000.0000 LB. -8.33 % 1.0000 -16.67 % 0.7600 -36.67 %

38,500.00 -3,500.00 35,000.00 -7,000.00 26,600.00 -15,400.00
1.2000

42,000.00

1.2000
25 ST. REINF. BAR FOR NORTH RAMP

160.0000 LB. 0.00 % 1.0000 -16.67 % 0.8000 -33.33 %

192.00 0.00 160.00 -32.00 128.00 -64.00
1.2000
192.00

340.0000
26 CONC. CLASS 4000 FOR NORTH RAMP

94.5000 C.Y. -47.69 % 500.0000 -23.08 % 378.6300 -41.75 %

32,130.00 -29,295.00 47,250.00 -14,175.00 35,780.53 -25,644.47
650.0000
61,425.00

950.0000
27 CONC. CLASS 4000 FOR FOUR SIDED BOX

180.0000 C.Y. 46.15 % 1,000.0000 53.85 % 1,043.6000 60.55 %

171,000.00 54,000.00 180,000.00 63,000.00 187,848.00 70,848.00
650.0000

117,000.00

850.0000
28 CONC. CLASS 4000 FOR BRIDGE

153.0000 C.Y. 30.77 % 1,300.0000 100.00 % 140.7000 -78.35 %

130,050.00 30,600.00 198,900.00 99,450.00 21,527.10 -77,922.90
650.0000
99,450.00

650.0000
29 CONC. CLASS 4000 FOR RETAINING WALL

222.0000 C.Y. 0.00 % 1,000.0000 53.85 % 1,002.0700 54.16 %

144,300.00 0.00 222,000.00 77,700.00 222,459.54 78,159.54
650.0000

144,300.00

1,200.0000
30  CONC.  CLASS 4000D FOR FOUR SIDED BOX

42.0000 C.Y. 50.00 % 1,500.0000 87.50 % 287.9500 -64.01 %

50,400.00 16,800.00 63,000.00 29,400.00 12,093.90 -21,506.10
800.0000
33,600.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

STRIDER CONSTRUCTION CO., INC. CASCADE BRIDGE LLC BOSS CONSTRUCTION, INC.
4721 NORTHWEST DR 14215 NW 3RD COURT 4945 GUIDE MERIDIAN

PROJECT : BELLINGHAM   WA  982269019 VANCOUVER   WA  986855760 BELLINGHAM   WA  982269109

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100157 CONTRACTOR NUMBER : 100412 CONTRACTOR NUMBER : 100308

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

350.0000
31 PRESTRESSED CONC. GIRDER WF42G

336.0000 L.F. 40.00 % 275.0000 10.00 % 247.0600 -1.18 %

117,600.00 33,600.00 92,400.00 8,400.00 83,012.16 -987.84
250.0000
84,000.00

32 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT
CALC 0.00 % 0.00 % 0.00 %

-4.00 -4.00 -4.00-4.00

22.0000
33 PERMEON TREATMENT

619.0000 S.Y. -78.00 % 20.0000 -80.00 % 15.7200 -84.28 %

13,618.00 -48,282.00 12,380.00 -49,520.00 9,730.68 -52,169.32
100.0000
61,900.00

34 SUPERSTRUCTURE PEDESTRIAN BRIDGE
L.S. 37.50 % 81.25 % 168.78 %

110,000.00 30,000.00 145,000.00 65,000.00 215,023.00 135,023.0080,000.00

32.0000
35 BRIDGE RAILING TYPE ADA

918.5000 L.F. -36.00 % 20.0000 -60.00 % 29.7700 -40.46 %

29,392.00 -16,533.00 18,370.00 -27,555.00 27,343.75 -18,581.26
50.0000

45,925.00

78.0000
36 BRIDGE RAILING TYPE BP

958.0000 L.F. -22.00 % 70.0000 -30.00 % 78.7500 -21.25 %

74,724.00 -21,076.00 67,060.00 -28,740.00 75,442.50 -20,357.50
100.0000
95,800.00

150.0000
37 BRIDGE RAILING TYPE WIRE FABRIC FENCE

199.0000 L.F. -25.00 % 170.0000 -15.00 % 99.3600 -50.32 %

29,850.00 -9,950.00 33,830.00 -5,970.00 19,772.64 -20,027.36
200.0000
39,800.00

150.0000
38 PEDESTRIAN BARRIER

1165.0000 L.F. 7.14 % 105.0000 -25.00 % 125.1300 -10.62 %

174,750.00 11,650.00 122,325.00 -40,775.00 145,776.45 -17,323.55
140.0000

163,100.00

23.0000
39 STRUCTURAL EARTH WALL

1423.0000 S.F. -54.00 % 15.0000 -70.00 % 20.7100 -58.58 %

32,729.00 -38,421.00 21,345.00 -49,805.00 29,470.33 -41,679.67
50.0000

71,150.00

29.0000
40 BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL

694.0000 C.Y. -3.33 % 40.0000 33.33 % 25.2000 -16.00 %

20,126.00 -694.00 27,760.00 6,940.00 17,488.80 -3,331.20
30.0000

20,820.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

STRIDER CONSTRUCTION CO., INC. CASCADE BRIDGE LLC BOSS CONSTRUCTION, INC.
4721 NORTHWEST DR 14215 NW 3RD COURT 4945 GUIDE MERIDIAN

PROJECT : BELLINGHAM   WA  982269019 VANCOUVER   WA  986855760 BELLINGHAM   WA  982269109

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100157 CONTRACTOR NUMBER : 100412 CONTRACTOR NUMBER : 100308

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

SURFACING

29.0000
41 CRUSHED SURFACING BASE COURSE

1525.0000 TON 31.82 % 26.0000 18.18 % 20.8100 -5.41 %

44,225.00 10,675.00 39,650.00 6,100.00 31,735.25 -1,814.75
22.0000

33,550.00

LIQUID ASPHALT
42 ANTI-STRIPPING ADDITIVE

EST. 0.00 % 0.00 % 0.00 %

510.00 510.00 510.00510.00

HOT MIX ASPHALT

115.0000
43 HMA CL. 1/2 IN. PG 64-28

510.0000 TON -4.17 % 110.0000 -8.33 % 113.2400 -5.63 %

58,650.00 -2,550.00 56,100.00 -5,100.00 57,752.40 -3,447.60
120.0000
61,200.00

IRRIGATION AND WATER DISTRIBUTION
44 IRRIGATION SYSTEM

L.S. 88.08 % 88.08 % 57.99 %

10,000.00 4,683.20 10,000.00 4,683.20 8,400.00 3,083.205,316.80

EROSION CONTROL AND PLANTING

120.0000
45 ESC LEAD

27.0000 DAY 20.00 % 75.0000 -25.00 % 115.5000 15.50 %

3,240.00 540.00 2,025.00 -675.00 3,118.50 418.50
100.0000
2,700.00

5.0000
46 CHECK DAM

20.0000 L.F. -75.00 % 50.0000 150.00 % 5.7900 -71.05 %

100.00 -300.00 1,000.00 600.00 115.80 -284.20
20.0000
400.00

60.0000
47 INLET PROTECTION

3.0000 EACH -52.00 % 105.0000 -16.00 % 51.8000 -58.56 %

180.00 -195.00 315.00 -60.00 155.40 -219.60
125.0000
375.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

STRIDER CONSTRUCTION CO., INC. CASCADE BRIDGE LLC BOSS CONSTRUCTION, INC.
4721 NORTHWEST DR 14215 NW 3RD COURT 4945 GUIDE MERIDIAN

PROJECT : BELLINGHAM   WA  982269019 VANCOUVER   WA  986855760 BELLINGHAM   WA  982269109

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100157 CONTRACTOR NUMBER : 100412 CONTRACTOR NUMBER : 100308

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

3.0000
48 SILT FENCE

330.0000 L.F. -70.00 % 3.0000 -70.00 % 1.8000 -82.00 %

990.00 -2,310.00 990.00 -2,310.00 594.00 -2,706.00
10.0000
3,300.00

49 EROSION/WATER POLLUTION CONTROL
EST. 0.00 % 0.00 % 0.00 %

5,500.00 5,500.00 5,500.005,500.00

1,200.0000
50 SOIL BINDER OR TACKING AGENT

0.3000 ACRE 200.00 % 1,200.0000 200.00 % 158.0000 -60.50 %

360.00 240.00 360.00 240.00 47.40 -72.60
400.0000
120.00

2,200.0000
51 SEEDING, FERTILIZING, AND MULCHING

0.4000 ACRE -60.00 % 2,200.0000 -60.00 % 1,680.0000 -69.45 %

880.00 -1,320.00 880.00 -1,320.00 672.00 -1,528.00
5,500.0000
2,200.00

1,450.0000
52 SEEDING AND MULCHING

0.3000 ACRE -51.67 % 1,450.0000 -51.67 % 1,008.0000 -66.40 %

435.00 -465.00 435.00 -465.00 302.40 -597.60
3,000.0000

900.00

1.5000
53  JUTE MATTING

1540.0000 S.Y. -25.00 % 1.5000 -25.00 % 1.7900 -10.50 %

2,310.00 -770.00 2,310.00 -770.00 2,756.60 -323.40
2.0000

3,080.00

23.0000
54 PSIPE

442.0000 EACH 100.00 % 23.0000 100.00 % 23.1000 100.87 %

10,166.00 5,083.00 10,166.00 5,083.00 10,210.20 5,127.20
11.5000
5,083.00

24,000.0000
55  MEDIUM COMPOST

0.3000 ACRE 336.36 % 24,000.0000 336.36 % 4,477.0000 -18.60 %

7,200.00 5,550.00 7,200.00 5,550.00 1,343.10 -306.90
5,500.0000
1,650.00

2.7500
56 HIGH VISIBILITY FENCE

660.0000 L.F. -31.25 % 2.5000 -37.50 % 1.1800 -70.50 %

1,815.00 -825.00 1,650.00 -990.00 778.80 -1,861.20
4.0000

2,640.00

TRAFFIC

0.0000
57 DELETED ITEM

0.0200 EACH 0.00 % 0.0000 0.00 % 0.0000 0.00 %

0.00 0.00 0.00 0.00 0.00 0.00
0.0001
0.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

STRIDER CONSTRUCTION CO., INC. CASCADE BRIDGE LLC BOSS CONSTRUCTION, INC.
4721 NORTHWEST DR 14215 NW 3RD COURT 4945 GUIDE MERIDIAN

PROJECT : BELLINGHAM   WA  982269019 VANCOUVER   WA  986855760 BELLINGHAM   WA  982269109

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100157 CONTRACTOR NUMBER : 100412 CONTRACTOR NUMBER : 100308

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

3,600.0000
58  WEATHERING ST BEAM GUARDRAIL TRANSITION SECTION TYPE 21

2.0000 EACH 44.00 % 3,500.0000 40.00 % 3,528.0000 41.12 %

7,200.00 2,200.00 7,000.00 2,000.00 7,056.00 2,056.00
2,500.0000
5,000.00

45.0000
59  WEATHERING ST BEAM GUARDRAIL TYPE 31 BURIED TERM TYPE 2

312.5000 L.F. 12.50 % 43.0000 7.50 % 44.1000 10.25 %

14,062.50 1,562.50 13,437.50 937.50 13,781.25 1,281.25
40.0000

12,500.00

39.0000
60 PRECAST CONC. BARRIER TYPE 2

421.0000 L.F. 11.43 % 37.0000 5.71 % 38.3300 9.51 %

16,419.00 1,684.00 15,577.00 842.00 16,136.93 1,401.93
35.0000

14,735.00

39.0000
61  PRECAST CONC. BARRIER TYPE 2 WITH SCUPPER

1531.0000 L.F. -2.50 % 37.0000 -7.50 % 38.3300 -4.18 %

59,709.00 -1,531.00 56,647.00 -4,593.00 58,683.23 -2,556.77
40.0000

61,240.00

39.0000
62 PRECAST CONC. BARRIER TYPE 4

32.5000 L.F. 11.43 % 37.0000 5.71 % 99.3900 183.97 %

1,267.50 130.00 1,202.50 65.00 3,230.18 2,092.68
35.0000
1,137.50

9.0000
63 TEMPORARY CONC. BARRIER

1350.0000 L.F. -40.00 % 10.0000 -33.33 % 8.4000 -44.00 %

12,150.00 -8,100.00 13,500.00 -6,750.00 11,340.00 -8,910.00
15.0000

20,250.00

3,200.0000
64 TEMPORARY IMPACT ATTENUATOR

3.0000 EACH 28.00 % 3,000.0000 20.00 % 33,045.0000 1,221.80 %

9,600.00 2,100.00 9,000.00 1,500.00 99,135.00 91,635.00
2,500.0000
7,500.00

12.0000
65 REMOVING AND RESETTING EXISTING PERMANENT BARRIER

207.0000 L.F. 20.00 % 13.0000 30.00 % 12.6000 26.00 %

2,484.00 414.00 2,691.00 621.00 2,608.20 538.20
10.0000
2,070.00

2.0000
66 PAINT LINE

550.0000 L.F. 300.00 % 2.0000 300.00 % 0.9300 86.00 %

1,100.00 825.00 1,100.00 825.00 511.50 236.50
0.5000
275.00

3.0000
67 PLASTIC WIDE LANE LINE

420.0000 L.F. -14.29 % 3.0000 -14.29 % 3.0600 -12.57 %

1,260.00 -210.00 1,260.00 -210.00 1,285.20 -184.80
3.5000

1,470.00

400.0000
68 PLASTIC TRAFFIC ARROW

2.0000 EACH 100.00 % 400.0000 100.00 % 147.4400 -26.28 %

800.00 400.00 800.00 400.00 294.88 -105.12
200.0000
400.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

STRIDER CONSTRUCTION CO., INC. CASCADE BRIDGE LLC BOSS CONSTRUCTION, INC.
4721 NORTHWEST DR 14215 NW 3RD COURT 4945 GUIDE MERIDIAN

PROJECT : BELLINGHAM   WA  982269019 VANCOUVER   WA  986855760 BELLINGHAM   WA  982269109

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100157 CONTRACTOR NUMBER : 100412 CONTRACTOR NUMBER : 100308

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

60.0000
69 PAINTED DRAINAGE MARKING

11.0000 EACH 20.00 % 60.0000 20.00 % 0.2300 -99.54 %

660.00 110.00 660.00 110.00 2.53 -547.47
50.0000
550.00

2.0000
70 TEMPORARY PAVEMENT MARKING

1892.0000 L.F. 185.71 % 1.9000 171.43 % 1.8900 170.00 %

3,784.00 2,459.60 3,594.80 2,270.40 3,575.88 2,251.48
0.7000

1,324.40
71 PERMANENT SIGNING

L.S. 116.92 % 89.80 % 88.88 %

40,000.00 21,560.00 35,000.00 16,560.00 34,829.00 16,389.0018,440.00
72 CANTILEVER SIGN STRUCTURE NO. 1

L.S. 26.67 % 11.11 % 85.22 %

57,000.00 12,000.00 50,000.00 5,000.00 83,348.00 38,348.0045,000.00
73 ILLUMINATION SYSTEM NO. 1

L.S. -48.80 % -52.00 % -50.62 %

48,000.00 -45,750.00 45,000.00 -48,750.00 46,295.00 -47,455.0093,750.00
74 ILLUMINATION SYSTEM NO. 2

L.S. -57.22 % -16.82 % -14.86 %

36,000.00 -48,150.00 70,000.00 -14,150.00 71,642.00 -12,508.0084,150.00
75 REPAIR TRUCK-MOUNTED IMPACT ATTENUATOR

EST. 0.00 % 0.00 % 0.00 %

1,000.00 1,000.00 1,000.001,000.00
76 PROJECT TEMPORARY TRAFFIC CONTROL

L.S. -58.38 % -73.99 % -12.60 %

80,000.00 -112,220.00 50,000.00 -142,220.00 168,000.00 -24,220.00192,220.00
77  ITS HUB REPLACEMENT/RELOCATION

L.S. -19.64 % -64.29 % -36.25 %

90,000.00 -22,000.00 40,000.00 -72,000.00 71,403.00 -40,597.00112,000.00
78  ITS SHED

L.S. -1.19 % -20.95 % 53.60 %

25,000.00 -300.00 20,000.00 -5,300.00 38,861.00 13,561.0025,300.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

STRIDER CONSTRUCTION CO., INC. CASCADE BRIDGE LLC BOSS CONSTRUCTION, INC.
4721 NORTHWEST DR 14215 NW 3RD COURT 4945 GUIDE MERIDIAN

PROJECT : BELLINGHAM   WA  982269019 VANCOUVER   WA  986855760 BELLINGHAM   WA  982269109

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100157 CONTRACTOR NUMBER : 100412 CONTRACTOR NUMBER : 100308

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
79 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 0.00 % 0.00 %

5,000.00 0.00 5,000.00 0.00 5,000.00 0.005,000.00

40.0000
80 GRAVEL BACKFILL FOR DRAIN

16.0000 C.Y. 0.00 % 110.0000 175.00 % 34.7000 -13.25 %

640.00 0.00 1,760.00 1,120.00 555.20 -84.80
40.0000
640.00

81 CURE BOX
L.S. -50.00 % 50.00 % 31.25 %

1,000.00 -1,000.00 3,000.00 1,000.00 2,625.00 625.002,000.00
82 STRUCTURE SURVEYING

L.S. 20.00 % -25.00 % -16.52 %

12,000.00 2,000.00 7,500.00 -2,500.00 8,348.00 -1,652.0010,000.00

2,000.0000
83 BOLLARD TYPE 1

2.0000 EACH 150.00 % 750.0000 -6.25 % 715.0500 -10.62 %

4,000.00 2,400.00 1,500.00 -100.00 1,430.10 -169.90
800.0000
1,600.00

84 FORCE ACCOUNT DEWATERING
EST. 0.00 % 0.00 % 0.00 %

20,000.00 20,000.00 20,000.0020,000.00
85 FORCE ACCOUNT UTILITY RELOCATION

EST. 0.00 % 0.00 % 0.00 %

15,000.00 15,000.00 15,000.0015,000.00
86 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00
87 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
88 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
89 SPCC PLAN

L.S. 0.00 % -50.00 % -71.10 %

1,000.00 0.00 500.00 -500.00 289.00 -711.001,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

STRIDER CONSTRUCTION CO., INC. CASCADE BRIDGE LLC BOSS CONSTRUCTION, INC.
4721 NORTHWEST DR 14215 NW 3RD COURT 4945 GUIDE MERIDIAN

PROJECT : BELLINGHAM   WA  982269019 VANCOUVER   WA  986855760 BELLINGHAM   WA  982269109

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100157 CONTRACTOR NUMBER : 100412 CONTRACTOR NUMBER : 100308

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

2.0000
90 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE

137.0000 S.Y. -86.67 % 4.0000 -73.33 % 1.4100 -90.60 %

274.00 -1,781.00 548.00 -1,507.00 193.17 -1,861.83
15.0000
2,055.00

3.0000
91 CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

13.0000 S.Y. -80.00 % 7.0000 -53.33 % 5.0100 -66.60 %

39.00 -156.00 91.00 -104.00 65.13 -129.87
15.0000
195.00

$2,220,241.00 -11.59% $2,349,767.80 -6.43% $2,419,577.85 -3.65%$2,511,246.70CONTRACT TOTAL

$2,419,577.85$2,220,241.00 $2,349,767.80BASE TOTAL -11.59% -6.43% -3.65%$2,511,246.70



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

C.A. CAREY CORPORATION CECCANTI, INC. GRANITE CONSTRUCTION COMPANY
537 NW LOCUST ST 4116 BROOKDALE RD E 1525 E. MARINE VIEW DRIVE
98027-2412

PROJECT : ISSAQUAH   WA  980271006 TACOMA   WA  984461613 EVERETT    WA  982011927

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100134 CONTRACTOR NUMBER : 100420 CONTRACTOR NUMBER : 100102

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. 1.46 % -55.89 % 10.28 %

230,000.00 3,299.00 100,000.00 -126,701.00 250,000.00 23,299.00226,701.00

11,000.0000
2 CLEARING AND GRUBBING

1.1000 ACRE 120.00 % 25,000.0000 400.00 % 23,000.0000 360.00 %

12,100.00 6,600.00 27,500.00 22,000.00 25,300.00 19,800.00
5,000.0000
5,500.00

3 REMOVAL OF STRUCTURE AND OBSTRUCTION
L.S. 160.00 % 1,900.00 % 50.00 %

2,600.00 1,600.00 20,000.00 19,000.00 1,500.00 500.001,000.00
4 REMOVING SIGN STRUCTURE SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

2,000.00 2,000.00 2,000.002,000.00

7.0000
5 REMOVING GUARDRAIL

200.0000 L.F. -12.50 % 10.0000 25.00 % 6.3000 -21.25 %

1,400.00 -200.00 2,000.00 400.00 1,260.00 -340.00
8.0000

1,600.00

240.0000
6 REMOVING GUARDRAIL ANCHOR

1.0000 EACH -4.00 % 500.0000 100.00 % 205.0000 -18.00 %

240.00 -10.00 500.00 250.00 205.00 -45.00
250.0000
250.00

GRADING

18.0000
7 ROADWAY EXCAVATION INCL. HAUL

2290.0000 C.Y. 20.00 % 30.0000 100.00 % 25.0000 66.67 %

41,220.00 6,870.00 68,700.00 34,350.00 57,250.00 22,900.00
15.0000

34,350.00

5.0000
8 EMBANKMENT COMPACTION

847.0000 C.Y. -50.00 % 10.0000 0.00 % 14.0000 40.00 %

4,235.00 -4,235.00 8,470.00 0.00 11,858.00 3,388.00
10.0000
8,470.00

DRAINAGE

2,100.0000
9 CONCRETE INLET

2.0000 EACH 110.00 % 1,000.0000 0.00 % 1,500.0000 50.00 %

4,200.00 2,200.00 2,000.00 0.00 3,000.00 1,000.00
1,000.0000
2,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

C.A. CAREY CORPORATION CECCANTI, INC. GRANITE CONSTRUCTION COMPANY
537 NW LOCUST ST 4116 BROOKDALE RD E 1525 E. MARINE VIEW DRIVE
98027-2412

PROJECT : ISSAQUAH   WA  980271006 TACOMA   WA  984461613 EVERETT    WA  982011927

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100134 CONTRACTOR NUMBER : 100420 CONTRACTOR NUMBER : 100102

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

DRAINAGE

145.0000
10 QUARRY SPALLS

1.5000 C.Y. 45.00 % 50.0000 -50.00 % 200.0000 100.00 %

217.50 67.50 75.00 -75.00 300.00 150.00
100.0000
150.00

20.0000
11 UNDERDRAIN PIPE 6 IN. DIAM.

175.0000 L.F. -33.33 % 25.0000 -16.67 % 12.0000 -60.00 %

3,500.00 -1,750.00 4,375.00 -875.00 2,100.00 -3,150.00
30.0000
5,250.00

25.0000
12 UNDERDRAIN PIPE 8 IN. DIAM.

38.0000 L.F. -16.67 % 35.0000 16.67 % 28.0000 -6.67 %

950.00 -190.00 1,330.00 190.00 1,064.00 -76.00
30.0000
1,140.00

50.0000
13 DRAIN PIPE 6 IN. DIAM.

35.0000 L.F. 42.86 % 35.0000 0.00 % 38.0000 8.57 %

1,750.00 525.00 1,225.00 0.00 1,330.00 105.00
35.0000
1,225.00

55.0000
14 SCHEDULE A CULV. PIPE 18 IN. DIAM.

94.0000 L.F. 57.14 % 80.0000 128.57 % 50.0000 42.86 %

5,170.00 1,880.00 7,520.00 4,230.00 4,700.00 1,410.00
35.0000
3,290.00

STRUCTURE

30.0000
15 STRUCTURE EXCAVATION CLASS A INCL. HAUL

835.0000 C.Y. 20.00 % 50.0000 100.00 % 45.0000 80.00 %

25,050.00 4,175.00 41,750.00 20,875.00 37,575.00 16,700.00
25.0000

20,875.00

110.0000
16 SPECIAL EXCAVATION (ROCK) INCL. HAUL

239.0000 C.Y. 10.00 % 50.0000 -50.00 % 150.0000 50.00 %

26,290.00 2,390.00 11,950.00 -11,950.00 35,850.00 11,950.00
100.0000
23,900.00

17 SHORING OR EXTRA EXCAVATION CL. A
L.S. -69.06 % -70.30 % 23.76 %

12,500.00 -27,900.00 12,000.00 -28,400.00 50,000.00 9,600.0040,400.00

68.0000
18 GRAVEL BACKFILL FOR WALL

27.0000 C.Y. 126.67 % 20.0000 -33.33 % 75.0000 150.00 %

1,836.00 1,026.00 540.00 -270.00 2,025.00 1,215.00
30.0000
810.00

1.1000
19 EPOXY-COATED ST. REINF. BAR FOR RETAINING WALL

2190.0000 LB. -26.67 % 1.0000 -33.33 % 1.1000 -26.67 %

2,409.00 -876.00 2,190.00 -1,095.00 2,409.00 -876.00
1.5000

3,285.00
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PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
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C.A. CAREY CORPORATION CECCANTI, INC. GRANITE CONSTRUCTION COMPANY
537 NW LOCUST ST 4116 BROOKDALE RD E 1525 E. MARINE VIEW DRIVE
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NO.

ITEM DESCRIPTION UNIT
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PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

1.2000
20 EPOXY-COATED ST. REINF. BAR FOR FOUR SIDED BOX

10480.0000 LB. -20.00 % 1.0000 -33.33 % 1.1000 -26.67 %

12,576.00 -3,144.00 10,480.00 -5,240.00 11,528.00 -4,192.00
1.5000

15,720.00

1.1000
21 EPOXY-COATED ST. REINF. BAR FOR NORTH RAMP

2940.0000 LB. -26.67 % 1.0000 -33.33 % 1.1000 -26.67 %

3,234.00 -1,176.00 2,940.00 -1,470.00 3,234.00 -1,176.00
1.5000

4,410.00

1.0000
22 ST. REINF. BAR FOR BRIDGE

33530.0000 LB. -16.67 % 1.0000 -16.67 % 1.0000 -16.67 %

33,530.00 -6,706.00 33,530.00 -6,706.00 33,530.00 -6,706.00
1.2000

40,236.00

1.0000
23 ST. REINF. BAR FOR RETAINING WALL

14080.0000 LB. -16.67 % 1.0000 -16.67 % 1.0000 -16.67 %

14,080.00 -2,816.00 14,080.00 -2,816.00 14,080.00 -2,816.00
1.2000

16,896.00

0.9500
24 ST. REINF. BAR FOR FOUR SIDED BOX

35000.0000 LB. -20.83 % 1.0000 -16.67 % 1.0000 -16.67 %

33,250.00 -8,750.00 35,000.00 -7,000.00 35,000.00 -7,000.00
1.2000

42,000.00

5.0000
25 ST. REINF. BAR FOR NORTH RAMP

160.0000 LB. 316.67 % 1.0000 -16.67 % 1.2500 4.17 %

800.00 608.00 160.00 -32.00 200.00 8.00
1.2000
192.00

580.0000
26 CONC. CLASS 4000 FOR NORTH RAMP

94.5000 C.Y. -10.77 % 350.0000 -46.15 % 225.0000 -65.38 %

54,810.00 -6,615.00 33,075.00 -28,350.00 21,262.50 -40,162.50
650.0000
61,425.00

1,000.0000
27 CONC. CLASS 4000 FOR FOUR SIDED BOX

180.0000 C.Y. 53.85 % 1,000.0000 53.85 % 1,000.0000 53.85 %

180,000.00 63,000.00 180,000.00 63,000.00 180,000.00 63,000.00
650.0000

117,000.00

775.0000
28 CONC. CLASS 4000 FOR BRIDGE

153.0000 C.Y. 19.23 % 1,000.0000 53.85 % 1,100.0000 69.23 %

118,575.00 19,125.00 153,000.00 53,550.00 168,300.00 68,850.00
650.0000
99,450.00

920.0000
29 CONC. CLASS 4000 FOR RETAINING WALL

222.0000 C.Y. 41.54 % 1,000.0000 53.85 % 675.0000 3.85 %

204,240.00 59,940.00 222,000.00 77,700.00 149,850.00 5,550.00
650.0000

144,300.00

640.0000
30  CONC.  CLASS 4000D FOR FOUR SIDED BOX

42.0000 C.Y. -20.00 % 1,000.0000 25.00 % 950.0000 18.75 %

26,880.00 -6,720.00 42,000.00 8,400.00 39,900.00 6,300.00
800.0000
33,600.00
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PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

400.0000
31 PRESTRESSED CONC. GIRDER WF42G

336.0000 L.F. 60.00 % 270.0000 8.00 % 250.0000 0.00 %

134,400.00 50,400.00 90,720.00 6,720.00 84,000.00 0.00
250.0000
84,000.00

32 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT
CALC 0.00 % 0.00 % 0.00 %

-4.00 -4.00 -4.00-4.00

14.0000
33 PERMEON TREATMENT

619.0000 S.Y. -86.00 % 20.0000 -80.00 % 17.0000 -83.00 %

8,666.00 -53,234.00 12,380.00 -49,520.00 10,523.00 -51,377.00
100.0000
61,900.00

34 SUPERSTRUCTURE PEDESTRIAN BRIDGE
L.S. 118.75 % 175.00 % 87.50 %

175,000.00 95,000.00 220,000.00 140,000.00 150,000.00 70,000.0080,000.00

30.0000
35 BRIDGE RAILING TYPE ADA

918.5000 L.F. -40.00 % 35.0000 -30.00 % 30.0000 -40.00 %

27,555.00 -18,370.00 32,147.50 -13,777.50 27,555.00 -18,370.00
50.0000

45,925.00

85.0000
36 BRIDGE RAILING TYPE BP

958.0000 L.F. -15.00 % 55.0000 -45.00 % 75.0000 -25.00 %

81,430.00 -14,370.00 52,690.00 -43,110.00 71,850.00 -23,950.00
100.0000
95,800.00

140.0000
37 BRIDGE RAILING TYPE WIRE FABRIC FENCE

199.0000 L.F. -30.00 % 150.0000 -25.00 % 100.0000 -50.00 %

27,860.00 -11,940.00 29,850.00 -9,950.00 19,900.00 -19,900.00
200.0000
39,800.00

135.0000
38 PEDESTRIAN BARRIER

1165.0000 L.F. -3.57 % 180.0000 28.57 % 175.0000 25.00 %

157,275.00 -5,825.00 209,700.00 46,600.00 203,875.00 40,775.00
140.0000

163,100.00

24.0000
39 STRUCTURAL EARTH WALL

1423.0000 S.F. -52.00 % 20.0000 -60.00 % 35.0000 -30.00 %

34,152.00 -36,998.00 28,460.00 -42,690.00 49,805.00 -21,345.00
50.0000

71,150.00

20.0000
40 BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL

694.0000 C.Y. -33.33 % 30.0000 0.00 % 25.0000 -16.67 %

13,880.00 -6,940.00 20,820.00 0.00 17,350.00 -3,470.00
30.0000

20,820.00
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PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

SURFACING

32.0000
41 CRUSHED SURFACING BASE COURSE

1525.0000 TON 45.45 % 25.0000 13.64 % 30.0000 36.36 %

48,800.00 15,250.00 38,125.00 4,575.00 45,750.00 12,200.00
22.0000

33,550.00

LIQUID ASPHALT
42 ANTI-STRIPPING ADDITIVE

EST. 0.00 % 0.00 % 0.00 %

510.00 510.00 510.00510.00

HOT MIX ASPHALT

125.0000
43 HMA CL. 1/2 IN. PG 64-28

510.0000 TON 4.17 % 125.0000 4.17 % 125.0000 4.17 %

63,750.00 2,550.00 63,750.00 2,550.00 63,750.00 2,550.00
120.0000
61,200.00

IRRIGATION AND WATER DISTRIBUTION
44 IRRIGATION SYSTEM

L.S. 112.53 % 88.08 % 59.87 %

11,300.00 5,983.20 10,000.00 4,683.20 8,500.00 3,183.205,316.80

EROSION CONTROL AND PLANTING

80.0000
45 ESC LEAD

27.0000 DAY -20.00 % 20.0000 -80.00 % 100.0000 0.00 %

2,160.00 -540.00 540.00 -2,160.00 2,700.00 0.00
100.0000
2,700.00

23.0000
46 CHECK DAM

20.0000 L.F. 15.00 % 4.0000 -80.00 % 12.0000 -40.00 %

460.00 60.00 80.00 -320.00 240.00 -160.00
20.0000
400.00

85.0000
47 INLET PROTECTION

3.0000 EACH -32.00 % 80.0000 -36.00 % 150.0000 20.00 %

255.00 -120.00 240.00 -135.00 450.00 75.00
125.0000
375.00
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PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

5.0000
48 SILT FENCE

330.0000 L.F. -50.00 % 4.0000 -60.00 % 6.5000 -35.00 %

1,650.00 -1,650.00 1,320.00 -1,980.00 2,145.00 -1,155.00
10.0000
3,300.00

49 EROSION/WATER POLLUTION CONTROL
EST. 0.00 % 0.00 % 0.00 %

5,500.00 5,500.00 5,500.005,500.00

1,400.0000
50 SOIL BINDER OR TACKING AGENT

0.3000 ACRE 250.00 % 1,100.0000 175.00 % 525.0000 31.25 %

420.00 300.00 330.00 210.00 157.50 37.50
400.0000
120.00

2,500.0000
51 SEEDING, FERTILIZING, AND MULCHING

0.4000 ACRE -54.55 % 2,100.0000 -61.82 % 4,300.0000 -21.82 %

1,000.00 -1,200.00 840.00 -1,360.00 1,720.00 -480.00
5,500.0000
2,200.00

1,700.0000
52 SEEDING AND MULCHING

0.3000 ACRE -43.33 % 1,400.0000 -53.33 % 3,500.0000 16.67 %

510.00 -390.00 420.00 -480.00 1,050.00 150.00
3,000.0000

900.00

2.0000
53  JUTE MATTING

1540.0000 S.Y. 0.00 % 2.5000 25.00 % 2.2500 12.50 %

3,080.00 0.00 3,850.00 770.00 3,465.00 385.00
2.0000

3,080.00

27.0000
54 PSIPE

442.0000 EACH 134.78 % 23.0000 100.00 % 16.0000 39.13 %

11,934.00 6,851.00 10,166.00 5,083.00 7,072.00 1,989.00
11.5000
5,083.00

28,000.0000
55  MEDIUM COMPOST

0.3000 ACRE 409.09 % 23,000.0000 318.18 % 15,000.0000 172.73 %

8,400.00 6,750.00 6,900.00 5,250.00 4,500.00 2,850.00
5,500.0000
1,650.00

3.0000
56 HIGH VISIBILITY FENCE

660.0000 L.F. -25.00 % 2.0000 -50.00 % 4.0000 0.00 %

1,980.00 -660.00 1,320.00 -1,320.00 2,640.00 0.00
4.0000

2,640.00

TRAFFIC

0.0000
57 DELETED ITEM

0.0200 EACH 0.00 % 0.0000 0.00 % 0.0000 0.00 %

0.00 0.00 0.00 0.00 0.00 0.00
0.0001
0.00
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TRAFFIC

4,050.0000
58  WEATHERING ST BEAM GUARDRAIL TRANSITION SECTION TYPE 21

2.0000 EACH 62.00 % 3,400.0000 36.00 % 3,500.0000 40.00 %

8,100.00 3,100.00 6,800.00 1,800.00 7,000.00 2,000.00
2,500.0000
5,000.00

50.0000
59  WEATHERING ST BEAM GUARDRAIL TYPE 31 BURIED TERM TYPE 2

312.5000 L.F. 25.00 % 47.0000 17.50 % 44.0000 10.00 %

15,625.00 3,125.00 14,687.50 2,187.50 13,750.00 1,250.00
40.0000

12,500.00

44.0000
60 PRECAST CONC. BARRIER TYPE 2

421.0000 L.F. 25.71 % 35.0000 0.00 % 38.0000 8.57 %

18,524.00 3,789.00 14,735.00 0.00 15,998.00 1,263.00
35.0000

14,735.00

44.0000
61  PRECAST CONC. BARRIER TYPE 2 WITH SCUPPER

1531.0000 L.F. 10.00 % 35.0000 -12.50 % 38.0000 -5.00 %

67,364.00 6,124.00 53,585.00 -7,655.00 58,178.00 -3,062.00
40.0000

61,240.00

44.0000
62 PRECAST CONC. BARRIER TYPE 4

32.5000 L.F. 25.71 % 35.0000 0.00 % 38.0000 8.57 %

1,430.00 292.50 1,137.50 0.00 1,235.00 97.50
35.0000
1,137.50

10.0000
63 TEMPORARY CONC. BARRIER

1350.0000 L.F. -33.33 % 5.0000 -66.67 % 8.5000 -43.33 %

13,500.00 -6,750.00 6,750.00 -13,500.00 11,475.00 -8,775.00
15.0000

20,250.00

3,500.0000
64 TEMPORARY IMPACT ATTENUATOR

3.0000 EACH 40.00 % 1,500.0000 -40.00 % 3,000.0000 20.00 %

10,500.00 3,000.00 4,500.00 -3,000.00 9,000.00 1,500.00
2,500.0000
7,500.00

15.0000
65 REMOVING AND RESETTING EXISTING PERMANENT BARRIER

207.0000 L.F. 50.00 % 15.0000 50.00 % 12.0000 20.00 %

3,105.00 1,035.00 3,105.00 1,035.00 2,484.00 414.00
10.0000
2,070.00

2.2000
66 PAINT LINE

550.0000 L.F. 340.00 % 2.0000 300.00 % 2.0000 300.00 %

1,210.00 935.00 1,100.00 825.00 1,100.00 825.00
0.5000
275.00

3.5000
67 PLASTIC WIDE LANE LINE

420.0000 L.F. 0.00 % 3.0000 -14.29 % 3.0000 -14.29 %

1,470.00 0.00 1,260.00 -210.00 1,260.00 -210.00
3.5000

1,470.00

450.0000
68 PLASTIC TRAFFIC ARROW

2.0000 EACH 125.00 % 375.0000 87.50 % 400.0000 100.00 %

900.00 500.00 750.00 350.00 800.00 400.00
200.0000
400.00
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PROJECT : ISSAQUAH   WA  980271006 TACOMA   WA  984461613 EVERETT    WA  982011927

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100134 CONTRACTOR NUMBER : 100420 CONTRACTOR NUMBER : 100102

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

66.0000
69 PAINTED DRAINAGE MARKING

11.0000 EACH 32.00 % 55.0000 10.00 % 130.0000 160.00 %

726.00 176.00 605.00 55.00 1,430.00 880.00
50.0000
550.00

2.0000
70 TEMPORARY PAVEMENT MARKING

1892.0000 L.F. 185.71 % 2.0000 185.71 % 2.0000 185.71 %

3,784.00 2,459.60 3,784.00 2,459.60 3,784.00 2,459.60
0.7000

1,324.40
71 PERMANENT SIGNING

L.S. 122.34 % 127.77 % 106.07 %

41,000.00 22,560.00 42,000.00 23,560.00 38,000.00 19,560.0018,440.00
72 CANTILEVER SIGN STRUCTURE NO. 1

L.S. 53.33 % 55.56 % 106.67 %

69,000.00 24,000.00 70,000.00 25,000.00 93,000.00 48,000.0045,000.00
73 ILLUMINATION SYSTEM NO. 1

L.S. -44.53 % -57.33 % -46.67 %

52,000.00 -41,750.00 40,000.00 -53,750.00 50,000.00 -43,750.0093,750.00
74 ILLUMINATION SYSTEM NO. 2

L.S. -4.93 % -64.35 % -37.02 %

80,000.00 -4,150.00 30,000.00 -54,150.00 53,000.00 -31,150.0084,150.00
75 REPAIR TRUCK-MOUNTED IMPACT ATTENUATOR

EST. 0.00 % 0.00 % 0.00 %

1,000.00 1,000.00 1,000.001,000.00
76 PROJECT TEMPORARY TRAFFIC CONTROL

L.S. -77.11 % -42.77 % -43.81 %

44,000.00 -148,220.00 110,000.00 -82,220.00 108,000.00 -84,220.00192,220.00
77  ITS HUB REPLACEMENT/RELOCATION

L.S. -64.29 % -28.57 % -66.07 %

40,000.00 -72,000.00 80,000.00 -32,000.00 38,000.00 -74,000.00112,000.00
78  ITS SHED

L.S. 18.58 % -13.04 % 30.43 %

30,000.00 4,700.00 22,000.00 -3,300.00 33,000.00 7,700.0025,300.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

C.A. CAREY CORPORATION CECCANTI, INC. GRANITE CONSTRUCTION COMPANY
537 NW LOCUST ST 4116 BROOKDALE RD E 1525 E. MARINE VIEW DRIVE
98027-2412

PROJECT : ISSAQUAH   WA  980271006 TACOMA   WA  984461613 EVERETT    WA  982011927

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100134 CONTRACTOR NUMBER : 100420 CONTRACTOR NUMBER : 100102

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS
79 TYPE B PROGRESS SCHEDULE

L.S. 10.00 % 0.00 % 0.00 %

5,500.00 500.00 5,000.00 0.00 5,000.00 0.005,000.00

40.0000
80 GRAVEL BACKFILL FOR DRAIN

16.0000 C.Y. 0.00 % 25.0000 -37.50 % 40.0000 0.00 %

640.00 0.00 400.00 -240.00 640.00 0.00
40.0000
640.00

81 CURE BOX
L.S. -52.50 % -25.00 % -50.00 %

950.00 -1,050.00 1,500.00 -500.00 1,000.00 -1,000.002,000.00
82 STRUCTURE SURVEYING

L.S. -4.00 % 150.00 % 30.00 %

9,600.00 -400.00 25,000.00 15,000.00 13,000.00 3,000.0010,000.00

2,500.0000
83 BOLLARD TYPE 1

2.0000 EACH 212.50 % 500.0000 -37.50 % 700.0000 -12.50 %

5,000.00 3,400.00 1,000.00 -600.00 1,400.00 -200.00
800.0000
1,600.00

84 FORCE ACCOUNT DEWATERING
EST. 0.00 % 0.00 % 0.00 %

20,000.00 20,000.00 20,000.0020,000.00
85 FORCE ACCOUNT UTILITY RELOCATION

EST. 0.00 % 0.00 % 0.00 %

15,000.00 15,000.00 15,000.0015,000.00
86 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

5,000.00 5,000.00 5,000.005,000.00
87 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
88 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
89 SPCC PLAN

L.S. -45.00 % -50.00 % 0.00 %

550.00 -450.00 500.00 -500.00 1,000.00 0.001,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :10B004 REVISION NO : BIDS OPENED ON : Dec 17 2009
CONTRACT NO :007857 REGION NO : 2 AWARDED ON : Dec 21 2009
VERSION NO :3 WORK ORDER# : XL3163
HWY :SR 002 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 2
STEVENS PASS SUMMIT
PEDESTRIAN SAFETY
10B004

C.A. CAREY CORPORATION CECCANTI, INC. GRANITE CONSTRUCTION COMPANY
537 NW LOCUST ST 4116 BROOKDALE RD E 1525 E. MARINE VIEW DRIVE
98027-2412

PROJECT : ISSAQUAH   WA  980271006 TACOMA   WA  984461613 EVERETT    WA  982011927

COUNTY(S) :CHELAN,KING CONTRACTOR NUMBER : 100134 CONTRACTOR NUMBER : 100420 CONTRACTOR NUMBER : 100102

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/03/2009
13:37

DOT_RGGB01

NH-0002(287)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

4.0000
90 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE

137.0000 S.Y. -73.33 % 1.0000 -93.33 % 1.0000 -93.33 %

548.00 -1,507.00 137.00 -1,918.00 137.00 -1,918.00
15.0000
2,055.00

60.0000
91 CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

13.0000 S.Y. 300.00 % 1.0000 -93.33 % 15.0000 0.00 %

780.00 585.00 13.00 -182.00 195.00 0.00
15.0000
195.00

$2,448,375.50 -2.50% $2,462,397.50 -1.95% $2,535,484.00 0.97%$2,511,246.70CONTRACT TOTAL

$2,535,484.00$2,448,375.50 $2,462,397.50BASE TOTAL -2.50% -1.95% 0.97%$2,511,246.70


