

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER

DATE: 01/06/23
PAGE 1 of

CONTRACT NO: 009406 FEDERAL AID NO:
CONTRACT TITLE: US 12, NINE MILE HILL TO FRENCHTOWN VIC BUILD NEW
CHANGE ORDER NO: 26 ROW SEEDING

PRIME CONTRACTOR: XXXXXXXXXX GUY F. ATKINSON CONSTRUCTION, LLC.
707 SOUTH GRADY WAY SUITE 500
RENTON WA 98057-3224

(X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications
() Change proposed by Contractor

ENDORSED BY: <i>Signature on file</i> _____ _____ CONTRACTOR SIGNATURE Jan 13, 2023 _____ DATE	SURETY CONSENT: _____ ATTORNEY IN FACT _____ DATE
---	---

ORIGINAL CONTRACT AMOUNT: 113,995,875.00
CURRENT CONTRACT AMOUNT: 114,155,160.05
ESTIMATED NET CHANGE THIS ORDER: 671,024.00
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 114,826,184.05

Signature Required: Project Engineer State Construction Engineer
 Regional Administrator () Other Agency

<i>Signature on file</i> _____ PROJECT ENGINEER SIGNATURE Jan 13, 2023 _____ DATE	<i>Signature on file</i> _____ STATE CONSTRUCTION ENGINEER SIGNATURE Feb 8, 2023 _____ DATE
<i>Signature on file</i> _____ REGIONAL ADMINISTRATOR SIGNATURE Jan 31, 2023 _____ DATE	OTHER APPROVAL WHEN REQUIRED _____ SIGNATURE DATE _____ REPRESENTING

CONTRACT NO:009406

CHANGE ORDER NO: 26

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

This Change Order addresses a revision to Appendix L of the RFP and provides reimbursement to the Design-Builder for additional costs of seeding undisturbed areas inside the ROW limits of the project.

The following replaces the first sentence of Planting Note 2 on page 6 of the Roadside Restoration Design Criteria in Appendix L.

"All areas within the Right of Way limits not otherwise planted shall be seeded whether shown on plans or not unless authorized by the WSDOT Engineer."

Construction
Construction Methods shall be in accordance with the Contract.

Materials
Materials shall be in accordance with the Contract.

Measurement
No specific unit of measurement will apply.

New Bid Item "CO26 - ROW Seeding" will be created as a result of this Change Order.

Payment
New Bid Item "CO26 - ROW Seeding" shall be considered full pay for costs incurred by the contractor as a result of this change order.

Time
There will be no change to the Contract Time as a result of this Change Order.

WASHINGTON STATE
 DEPARTMENT OF TRANSPORTATION
 CHANGE ORDER

DATE:01/06/23
 PAGE 3 of

CONTRACT NO:009406	CHANGE ORDER NO: 26
--------------------	---------------------

ITEM NO	GROUP NO	STD ITEM	UNIT OF MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
---------	----------	----------	-----------------	------------	----------------	----------------

ITEM	DESCRIPTION:	SEEDING				
1006	01	6418	L.S.	671,024.00	1.00	671,024.00

AMOUNT TOTAL

 671,024.00
 =====

CONTRACT 009406

DISTRICT 5

CHANGE ORDER NUMBER 026

TYPE OF CHANGE ORDER CONSTRUCTION

DATED 02-23-2023

TIME 15:49:15

ITEM	GROUP	STD ITEM	UNIT OF MEAS	UNIT PRICE	QUANTITY CHANGE	AMOUNT CHANGE
018	01		L.S.	\$671,024.0000	.00	\$671,024.00
CCIS TEMP ITEM NUMBER: 1006						

DESC...: CO26 - ROW SEEDING

TOTAL NET CHANGE \$671,024.00